

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUL 19 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the Memorandum dated April 19, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer DENIS C. CAGOMOC**, Catanduanes District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300219102036000 Project ID: P00740683LZ					
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Sea Wall, Comagaycay, San Andres, Catanduanes			Construction of Sea Wall, Comagaycay, San Andres, Catanduanes		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure 382.002 Lineal meters	128.272 /Lineal meters	49,000.00	CW1 – Construction of Flood Mitigation Structure 169 Lineal meters	✓ 289.941 / Lineal meters	49,000.00
EAO –		1,000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00
Justification: <i>Use of Steel sheet piles / Structural Concrete</i> <ul style="list-style-type: none">Decrease in target in Construction of Flood Mitigation Structure is due to additional scope of works for the construction of concrete road at the top of the seawall adopting the design of the existing adjoining structure.Increase in unit cost due to high inflation rate. Rental rates (operated) for heavy equipment and construction materials increased.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

subject to further int. verification
NOTED
5/19


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/EK/RRB
Project ID: P00740683LZ

Department of Public Works and Highways
Office of the Secretary


WIN3F07511