



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY



March 20, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 11 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer EMEDIO C. ONTAL, MPA, Cotabato 1<sup>st</sup> District Engineering Office**, for the modification of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101347000. Project ID:P00800164MN.					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads .			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1669 + 116 - K1669 + 708; K1672 + 358 - K1674 + 000 .			Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1669 + 000 - K1669 + 726.31; K1672 + 614.00 - K1673 + 606.15.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening:  4.48 lane km ,	P 17,539,736.61 / lane km .	P 78,578,020.00 .	CW-1- Road Widening:  3.45 lane km .	P 22,776,237.68/ lane km .  <b>P 43.4 M/km.</b>	P 78,578,020.00
EAO	-	P 2,849,980.00,	EAO	-	P 2,849,980.00 .
Total:		P81,428,000.00 .	Total:		P81,428,000.00

Justification:


- The physical target decreased from 4.48 lane km to 3.45 lane km due to the inclusion of the construction of Reinforced Concrete Box Culvert (RCBC).
- Slope protection was also added along the upstream side as above mentioned RCBC, lateral to the proposed widening to serve as retaining structure.
- The station limits were changed to synchronized with the decrease in the physical target.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

A

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No.: (064) 521 9436



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO-I**  
Undersecretary for Planning  
and Public-Private Partnership Services



**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/RPBG/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN4E03308