

to the requ  
Legislative Dis  
the implementa  
adhe  
20

Reference Number:	XII-037
Project ID:	P00800550MN



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**



March 20, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 11 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer EMEDIO C. ONTAL, MPA, Cotabato 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100708000 . Project ID: P00800550MN .  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads .  Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1714 + 570 - K1714 + 610 .			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads .  Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1714 + <b>564.40</b> - K1714 + <b>628.60</b> .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: .  400 Square meters .	₱ 23,520.00 / Square meters .	₱ 9,408,000.00 .	CW-1- Construction of Road Slope Protection Structure:  <b>884.86</b> Square meters .	<b>₱ 10,632.19/</b> Square meters .	₱ 9,408,000.00 .
EAO .	–	₱ 192,000.00 .	EAO	–	₱ 192,000.00 .
Total:		₱ 9,600,000.00 .	Total:		₱ 9,600,000.00 .
Justification:					
<ul style="list-style-type: none"><li>• Increase in the physical target/decrease in the unit cost due to <u>the change of type of structure from steel sheet pile with anchoring system to steel sheet pile with reinforced concrete slope.</u></li><li>• <u>Change in the project limits of the Station K1714+570.00-K1714+610.00 to Station K1714+564.40-K1714+628.60 to address worsened soil erosion in the area.</u></li><li>• The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>					

*Handwritten signature*

AG-10-202403-00815



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP