



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No.310204102856000 , Project ID:P00800789MN ,		001: Ensure Safe and Reliable National Road System- Network Development-Construction of Bypass and Diversion Roads ,			
NRJ Lituban – Andres Micubo By-Pass Road, Siocon, Zamboanga del Norte ,		NRJ Lituban – Andres Micubo By-Pass Road, Siocon, Zamboanga del Norte ,			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road /2.00 Lane Km ,	₱ 14,700,000.00 /Lane Km ,	₱ 29,400,000.00 ,	CW1-Construction of Concrete Road /1.800 Lane Km	₱ 16,333,333.33 /Lane Km ,	₱ 29,400,000.00.
EAO	-	₱ 600,000.00 ,	EAO	-	₱ 600,000.00 .
Total:		₱ 30,000,000.00 ,	Total:		₱ 30,000,000.00
Justification:					
- The decrease in the physical target/increase in the unit cost is due to the introduction of earthworks and slope protection structure. - The project includes 36" diameter pipe culverts, grouted riprap, stone masonry and thermoplastic pavement markings. - The derived unit cost is based on the validated approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Q

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



AU-CO-202404-07868


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED /DISAPPROVED:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 3, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 02 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer MARY JEAN G. TORREFRANCA, Zamboanga del Norte 4th District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/ Original			As Modified		
Project Description					
UACS No.310204102856000 Project ID:P00800789MN					
OO1: Ensure Safe and Reliable National Road System-Network Development--Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System-Network Development--Construction of Bypass and Diversion Roads		
NRJ Lituban – Andres Micubo By-Pass Road, Siocon, Zamboanga del Norte			NRJ Lituban – Andres Micubo By-Pass Road, Siocon, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road /2.00 Lane Km	₱ 14,700,000.00 /Lane Km	₱ 29,400,000.00	CW1-Construction of Concrete Road /1.800 Lane Km	₱ 16,333,333.33 /Lane Km	₱ 29,400,000.00
EAO	–	₱ 600,000.00	EAO	–	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
- The decrease in the physical target/increase in the unit cost is due to the introduction of earthworks and slope protection structure. - The project includes 36” diameter pipe culverts, grouted riprap, stone masonry and thermoplastic pavement markings. - The derived unit cost is based on the validated approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PEYER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services




APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 mksa/OAL/AVS/RPBG/ERP



Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02