



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 4, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101697000 Project ID:P00800967MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Preventive Maintenance – Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1761 + 000 - K1762 + 303			
OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Preventive Maintenance – Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1761 + 000 - K1762 + 303		OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Preventive Maintenance – Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1761 + 000 - K1762 + 303			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance – Asphalt Overlay: 2.608 Lane Km	₱ 14,050,299.10 / Lane Km	₱ 36,643,180.00	CW-1- Preventive Maintenance – Asphalt Overlay: 5.056 Lane Km	₱ 7,247,464.40/ Square meters ₱ 14.2M/ks	₱ 36,643,180.00
EAO	-	₱ 747,820.00	EAO	-	₱ 747,820.00
Total:		₱ 37,391,000.00	Total:		₱ 37,391,000.00
Justification:					
• Increase in the physical target/ decrease in the unit cost due to the minimal cost of Item 200 (1) for subbase correction which constituted 0.31% of the total project cost. • The project includes Removal of Obstruction and Thermoplastic Pavement Markings. • The project limits are changed to synchronize with the increase in the physical target. • The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Q

AL-CO - 202404 - 00875

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EUGENIO R. DIPLO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 4, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310103101697000 Project ID:P00800967MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Preventive Maintenance – Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1761 + 000 - K1762 + 303	
OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Preventive Maintenance – Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1761 + 000 - K1762 + 303		OO1: Ensure Safe and Reliable National Road System – Asset Preservation –Preventive Maintenance – Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1757 + (-334) - K1757 + 890 , K1761 + 000 – K1762 + 303	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Preventive Maintenance – Asphalt Overlay: 2.608 Lane Km	₱ 14,050,299.10 / Lane Km	₱ 36,643,180.00	CW-1- Preventive Maintenance – Asphalt Overlay: 5.056 Lane Km
EA0	–	₱ 747,820.00	EA0
Total: ₱ 37,391,000.00		Total: ₱ 37,391,000.00	
Justification:			
• Increase in the physical target/ decrease in the unit cost due to the minimal cost of Item 200 (1) for subbase correction which constituted 0.31% of the total project cost. • The project includes Removal of Obstruction and Thermoplastic Pavement Markings. • The project limits are changed to synchronize with the increase in the physical target. • The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).			

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 mksa/AVS/RPBG/ERP

