



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Reference Number: **XII-009**  
Project ID: **P00801061MN**



March 14, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 8 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **Assistant District Engineer LEODERICK IAN S. SELVIDO, South Cotabato 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101932000, Project ID:P00801061MN.  OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Secondary Roads  Makar-Kiamba Rd - K1667 + 243 - K1667 + 254, K1667 + 254 - K1667 + 393.			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Preventive Maintenance - Secondary Roads  Makar-Kiamba Rd - K1667 + 243 - K1667 + 254, K1667 + 254 - K1667 + 394.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Asphalt Overlay: 0.878lane-km.	P 16,905,558.10/ lane-km.	P14,843,080.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay 0.884 lane-km	P 16,790,814.50/ lane-km. <i>33.4 M/km.</i>	P 14,843,080.00
EAO	—	P302,920.00	EAO	—	P 302,920.00
Total:		P 15,146,000.00.	Total:		P 15,146,000.00
Justification: <ul style="list-style-type: none"><li>Slight decrease in the unit cost/increase in the physical target based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).</li><li>The derived unit cost is in line with the Cost Estimate for Work Item of Projects for Road and Estimated Cost of Bridge Structure per Linear Meter (Pesos) per Region/Nationwide, issued by DIRECTOR ALLAN S. BORRAMEO, CESO III, Bureau of Construction dated January 19, 2024. See copy attached.</li><li>The change in the project limits was made to synchronize with the increase in the physical target.</li></ul>					

*Handwritten signature/initials*



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIRO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/RPBG/ERP

