



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 17, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARMM Infrastructure

This refers to the memorandum dated 15 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101058000 Project ID: P00801266MN			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Romandier-Camp Andres-Tanduh Bato Road Sta. 42+600 - Sta. 44+600			Romandier-Camp Andres-Tanduh Bato Road Sta. 42+600 - Sta. 44+653.36, Sta. 35+827 - Sta. 36+985		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 4.000 Lane-km	₱ 24,125,000.00 /Lane-km	₱ 96,500,000.00	CW1- Rehabilitation of Paved Road/ 6.423 Lane-km	₱15,024,132.03 /Lane-km	₱ 96,500,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00

Justification:

- Decrease in unit cost/ increase in physical target due to;
 - ✓ The minimal use of earthworks, due to the location and terrain of the project limits requiring less work, constitutes only 6.59% (₱6,358,384.56) of the total project cost.
 - ✓ The project requires less volume of aggregates for the subbase and base course.
 - ✓ The project design involves the use of ReflectORIZED Thermoplastic Pavement Markings (White and Yellow) for Edge lines and pedestrian lane only.
- Change in station limits to cover sections that requires Rehabilitation due to its poor condition and to align with the increase in physical target of the project.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Q

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 17, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARMM Infrastructure

This refers to the memorandum dated 15 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310105101058000 Project ID: P00801266MN			
OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	
Romandier-Camp Andres-Tanduh Bato Road Sta. 42.+600 - Sta. 44+600		Romandier-Camp Andres-Tanduh Bato Road Sta. 42.+600 - Sta. 44+653.36, Sta. 35+827 - Sta. 36+985	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Rehabilitation of Paved Road/ 4.000 Lane-km	₱ 24,125,000.00 /Lane-km	₱ 96,500,000.00	CW1- Rehabilitation of Paved Road/ 6.423 Lane-km
EAO	–	₱ 3,500,000.00	EAO
Total:		₱ 100,000,000.00	Total:
			₱ 100,000,000.00

Justification:

- Decrease in unit cost/ increase in physical target due to;
 - ✓ The minimal use of earthworks, due to the location and terrain of the project limits requiring less work, constitutes only 6.59% (₱6,358,384.56) of the total project cost.
 - ✓ The project requires less volume of aggregates for the subbase and base course.
 - ✓ The project design involves the use of Reflectorized Thermoplastic Pavement Markings (White and Yellow) for Edge lines and pedestrian lane only.
- Change in station limits to cover sections that requires Rehabilitation due to its poor condition and to align with the increase in physical target of the project.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EMIL K. SADAIN, CESO I
Senior Undersecretary and Focal Person
for BARMM Infrastructure

cc: **Regional Director CAYAMOMBAO D. DIA, CESO III**
DPWH Regional Office IX
Veterans Ave. Ext., Tumaga, Zamboanga City

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:

EMIL K. SADAIN, CESO I

Senior Undersecretary and Focal Person
for BARMM Infrastructure

cc: **Regional Director CAYAMOMBAO D. DIA, CESO III**
DPWH Regional Office IX
Veterans Ave. Ext., Tumaga, Zamboanga City