



May 13, 2024

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Road – K0680 + 000 – K0682 + 000, K0684 + 000 – K0684 + 740, K0684 + 817 – K0685 + 495 - - - **P88,183,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0595 + 000 – K0599 + 810, K0600 + 000 – K0600 + 979.7 - - - **P144,817,000.00**
3. Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A.11239 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Daang Maharlika (LZ) – K0402 + 1144 – K0402 + 1998.70, K0405 + 163 – K0405 + 861, K0413 + 954.60 – K0414 + 990.90, K0423 + 144 – K0423 + 239.30, K0435 + 076 – K0435 + 605, K0436 + 890 – K0437 + 096.80, K0437 + 390.70 – K0437 + 553.30, K0439 + 579.40 – K0439+700, K0457 + 246.60 – K0457 + 508.50, K0457 + 535.30 – K0457 + 616.40, K0458 + 167.20 – K0458+ 389, K0459 + 628 – K0459 + 777.50 - - - **P110,940,000.00**
4. CSSP: Special Road Fund - Motor Vehicle Users Charge (MVUC) as Per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Daang Maharlika (LZ) - K0249 + 000 – K0251 + 000, K0284 + 542.70 - K0286 + 525.70, K0286 + 565.60 - K0287 + 229.80, K0299 + 000 - K0300 + 603 - **P188,030,000.00**
5. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) As Per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Daang Maharlika (LZ) - K0344 + (-037.40) – K0345 + 000, K0346 + 278.40 – K0346 + 748, K0356 + 000 – K0356 + 674.50, K0356 + 831 – K0357 + 004.10 - - - - **P61,415,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 17, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated April 8, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100637000 Project ID: P00802590LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0595 + 000 – K0599 + 690			OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Manila North Rd – K0595 + 000 – K0599 + 810, K0600 + 000 – K0600 + 979.7 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road 9.458 Lane-km	P13,260,026.43 /Lane-km	P125,413,330.00	CW1- Rehabilitation of Paved Road 11.6574 Lane-km	P11,987,956.58 /Lane-km	P139,748,405.00
CW2- Rehabilitation of Road Widening 1.122 Lane-km	P12,776,359.18 /Lane-km	P14,335,075.00	–	P23.8 M/km –	–
EAO	–	P5,068,595.00	EAO	–	P5,068,595.00
Total:		P144,817,000.00	Total:		P144,817,000.00
Justification: <ul style="list-style-type: none">• The increase in the physical target/decrease in unit cost of CW1: Rehabilitation of Paved Road from 9.458 lane km to 11.6574 lane km is due to the exclusion of CW2: Road Widening; hence, the increase in allocation for CW1 in consideration of the sections needing rehabilitation of paved road.• Change in station limits due to the prioritization of sections needing rehabilitation of paved roads. (Please see attached Straight Line Diagram and RoCond data.)					

Q


Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Alc-10-202404-01074

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping", and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII