



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **X-054**
Project ID: **P00803585MN**

May 28, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 29 April 2024 of **DPWH Region X Director ZENAIDA T. TAN**, requesting for the approval of the Modification of the hereunder project covered by FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106101063000 .- Project ID: P00803585MN . . OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, ✓ Kibawe-Kadingilan-Kalilangan Rd - K1605 + (-043) - K1605 + 000, K1605 + (-091) - K1605 + (-043), K1605 + (-100) - K1605 + (-091), K1605 + (-171) - K1605 + (-100), K1605 + (-180) - K1605 + (-171), K1605 + (-283) - K1605 + (-180), K1605 + (-303) - K1605 + (-283), K1605 + (-335) - K1605 + (-303), K1605 + (-401) - K1605 + (-335), K1605 + 000 - K1605 + 294			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - ✓ Kibawe-Kadingilan-Kalilangan Rd - K1605 + (-043) - K1605 + 000, K1605 + (-091) - K1605 + (-043), K1605 + (-100) - K1605 + (-091), K1605 + (-171) - K1605 + (-100), K1605 + (-180) - K1605 + (-171), K1605 + (-283) - K1605 + (-180), K1605 + (-303) - K1605 + (-283), K1605 + (-335) - K1605 + (-303), K1605 + (-401) - K1605 + (-335), K1605 + 000 - K1605 + 738, K1606 + 000 - K1606 + 749 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ ✓ 1.390 lane-km	P34,712,230.22/ lane-km	P 48,250,000.00	CW1- Reconstruction to Concrete Pavement/ ✓ 3.780 lane-km	P12,764,550.26/ lane-km 7 25.4 m/km	P 48,250,000.00 ✓
EAO	-	P 1,750,000.00	EAO	-	P 1,750,000.00 ✓
Total:		P 50,000,000.00	Total:		P 50,000,000.00
Justification: <ul style="list-style-type: none">• Change in the station limits to prioritize sections with damaged pavements that require urgent rehabilitation/ reconstruction as determined through detailed engineering survey. See attached Straight Line Diagram (SLD).• This project includes the construction of paved shoulders and grouted riprap-lined canal structures to ensure the proper drainage of water, as well as Reflectorized Thermoplastic Pavement Markings to enhance overall road safety.• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). The increase in the physical target was made to maximize the utilization of allotted fund.					


Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



AU-CO-202405-01946

- See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII