



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number:

VIII-024

Project ID:

BAGONG PILIPINAS

16 JUN 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 19 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310107100747000 Project ID : P00906188VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0752 + 816 - K0753 + 000			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0752 + 880 - K0753 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 541.26 Square Meters	₱ 10,697.26/ Square Meters	₱ 5,790,000	CW1- Construction of Road Slope Protection Structure 553.83 Square Meters	₱ 10,454.47/ Square Meters	₱ 5,790,000
EAO		₱ 210,000	EAO		₱ 210,000
Total:		₱ 6,000,000	Total:		₱ 6,000,000

Justifications provided by the requesting Implementing Office:

1. To adjust the start station limits since the allocated budget cannot cover the entire original length considering the actual area for the construction of road slope protection structure (stone masonry) addressing the need for slope stability within the alignment acting as support structure which ensures the durability of road and other vital structures for the safety of the travelling public from possible slope collapse, where physical target increased from 541.26 Square Meters to 553.83 Square Meters and consequently decreased the unit cost from ₱ 10,697.26/ Square Meters to ₱ 10,454.47/ Square Meters.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB
Project ID: P00906188VS