

JUL 01 2025

MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This has reference to the herein memorandum dated 21 April 2025 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office, Baybay City, Leyte, of the project under FY 2025 General Appropriation Act (GAA), to wit;

| As per GAA/Original   |                          |              | As Modified   |                            |                  |
|---|--------------------------|--------------|---|----------------------------|------------------|
| Project Description   |                          |              |   |                            |                  |
| UACS No. : 310202101861000<br>Project ID : P00906339VS  |                          |              |   |                            |                  |
| OO1: Ensure Safe and Reliable National Road System  |                          |              | OO1: Ensure Safe and Reliable National Road System  |                            |                  |
| Network Development - Road Widening - Secondary Roads   |                          |              | Network Development - Road Widening - Secondary Roads   |                            |                  |
| Ormoc-Baybay-Southern Leyte Bdry Rd - K1116 + 859 - K1118 + 326, K1119 + 447 - K1120 + 852, K1120 + 871 - K1121 + 500 |                          |              | Ormoc-Baybay-Southern Leyte Bdry Rd – K1116 + 859 - K1118 + <b>313</b> , K1119 + 447 - K1120 + <b>731</b> |                            |                  |
| Physical Target   | Unit Cost                | Allocation   | Physical Target   | Unit Cost                  | Allocation       |
| CW1- Road Widening: 7.086 Lane Km   | ₱ 10,894,721.99/ Lane Km | ₱ 77,200,000 | CW1- Road Widening: 5.542 Lane Km   | ₱ 10,955,088.848/ Lane Km  | ₱ 60,713,102.395 |
|   |                          |              | CW2- Construction of Road Slope Protection Structure: 3,102.00 square meters                              | ₱ 5,314.925 / Square Meter | ₱ 16,486,897.605 |
| EAO   |                          | ₱ 2,800,000  | EAO   |                            | ₱ 2,800,000      |
| Total   |                          | ₱ 80,000,000 | Total   |                            | ₱ 80,000,000     |

Justifications provided by the requesting Implementing Office:

1. Change in station limits to Ormoc-Baybay-Southern Leyte Bdry Rd - K1116 + 859 - K1118 + 313, K1119 + 447 - K1120 + 731 to close the widened gap therein, and since the allocated budget cannot cover the original station limits for CW1 - Road Widening some limits are omitted considering the other essential works necessary for the implementation of the project, such as: Construction of Road Slope Protection Structure and other miscellaneous structures, maximizing the allocated amount in which a physical target of 5.542 Lane Km and a unit cost of ₱ 10,955,088.848/Lane Km were attained.
2. Additional Component is necessary, CW2 - Construction of Road Slope Protection Structure (Stone Masonry), with a physical target of 3,102.00 square meters, to address the need for slope stability within the alignment, acting as support structure which ensures the durability of widened road and other vital structures, for the safety of the travelling public from possible slope collapse and landslide, which arrived the unit cost of ₱ 5,314.925/ square meter.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Secretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service


  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

  
WIN5XY00552

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.


For Secretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service 

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB  
Project ID: P00906339VS

06/16/25