



02 JUL 2025
MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 20, 2025 of DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV, requesting for the approval of the Modification of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310104100854000 Project ID : P00907664VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0797 + 660 - K0799 + 100			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0790 + 200 - K0791 + 322		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement 1.894 Lane Km	₱ 15,285,110.88/ Lane Km	₱ 28,950,000	CW1- Reconstruction to Concrete Pavement 2.22 Lane Km	₱ 13,040,540.54/ Lane Km	₱ 28,950,000
EAO		₱ 1,050,000	EAO	₱ 26 M/Km	₱ 1,050,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000

Justifications provided by the requesting Implementing Office:

1. Change in station limits from 'K0797 + 660 - K0799 + 100' to 'K0790 + 200 - K0791 + 322' to avoid overlapping with another project funded under FY 2025 GAA with project ID: P00906383VS, prioritizing areas that require immediate improvement for concrete pavement reconstruction to address the deterioration/ degradation of the pavement ensuring quality, reliability and safety in the transportation of people, goods and services, which increased the physical target from 1.894 lane km to 2.22 lane km and decreased the unit cost from ₱ 15,285,110.88/ Lane Km to ₱ 13,040,540.54/ Lane Km.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

a a

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



tertiary

having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations

In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and

Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB

Project ID: P00907664VS

tertiary