



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



Reference Number: **XII-027**
Project ID: **P00935142MN**

May 26, 2025

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 May 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer LEODERICK IAN S. SELVIDO, MPA, Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2025 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No.: 300214102150000 Project ID: P00935142MN Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Guardrails) along Midsayap-Makar Rd - K1694 + (-327) - K1694 + 673			Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Guardrails) along Midsayap-Makar Rd - K1694 + (-902) - K1694 + 673		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Safety: Pavement markings: 348.00 Lineal Meter	₱ 14,080.46/ Lineal meter	₱ 4,900,000.00	CW-1- Road Safety: Pavement markings: 1,692.64 Lineal Meter	₱ 2,894.89 / Lineal meter	₱ 4,900,000.00
EAO	—	₱ 100,000.00	EAO	—	₱ 100,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00

Justification:


- Increase in the physical target/decrease in unit cost based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- The physical target increased due to inclusion of newly acquired portion of the road section under the department's jurisdiction, which requires installation of road safety facilities at Sta. K1694 + (-902.00) - K1694 + (-327.00). See attached straight line diagram.
- The project scope involves the installation of reflectorized thermoplastic pavement markings, warning signs, regulatory signs, side walk with concrete curb and gutter and paved shoulder.
- Change in stationing to synchronized with the increase in the physical target.

AG-CO-2025-05-01044


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII