



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 7, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 165003014500161			
	As per GAA	As modified	Original	New
Tabuk City & Pinukpuk, Kalinga	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary – Mt. Province Bdry – Calanan – Pinukpuk-Abbut Road (Calanan-Pinukpuk Section) – K0500+760 – K0500+1000, K0501+045 – K0501+090, K0515+127 – K0515+157, K0519+460 – K0519+495, K0500+460 – K0500+760, K0499+150 – K0499+550 [Construction of Road Slope Protection Structure]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary – Mt. Province Bdry – Calanan – Pinukpuk-Abbut Road (Calanan-Pinukpuk Section) – K0500+760 – K0500+1000, K0501+045 – K0501+092, K0515+000 – K0515+320.50, K0519+502 – K0519+529.40, K0500+100 – K0500+250, K0499+150 – K0499+550 [Construction of Road Slope Protection Structure]	3,350.0 m ²	2,215.20 m ²
			Unit Cost ('000):	Unit Cost ('000):
			P3,485.07/m ²	P5,270.40/m ²
			Alloc. ('000):	Est. Cost ('000):
			P11,675	P11,675
Reason/s for Modification: Modification was sought due to decrease in physical target in consideration to the inclusion of concrete shoulders and barriers which are necessary for the safety of commuters/road users. Further, change of station limit to prioritize critical sections per actual field validation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

3.3 rbat/ERP/RSM



WIN7E01357