

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCAT ION	Project Description		Physical Target/ Cost	
	UACS No.: 165003014500162			
	As per GAA	As modified	Original	New
Pinukpuk, Kalinga	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary – Mt. Province Bdry-Calanan – Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) – K0529+100 – K0529+240, K0528+850 – K0528+900, K0531+100 – K0531+121, K0531+800 – K0531+830, K0532+200 – K0532+325, K0533+600 – K0533+750, K0533+800 – K0533+830, K0534+000 – K0534+200, K0534+400 – K0534+430 [Const. of Road Slope Protection Structure]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary – Mt. Province Bdry-Calanan – Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) – K0529+100 – K0529+240, K0528+850 – K0528+900, K0531+100 – K0531+121, K0531+800 – K0531+830, K0532+200 – K0532+325, K0533+600 – K0533+750, K0533+800 – K0533+830, K0534+000 – K0534+200, K0534+400 – K0534+430 [Const. of Road Slope Protection Structure]	✓ 4,017 m ²	✓ 4,063.59 m ²
			Unit Cost ('000):	Unit Cost ('000):
			P5,327.35/m ²	P5,266.28/m ²
			Alloc. ('000):	Est. Cost ('000):
			P21,400	P21,400
Reason/s for Modification: Modification was sought due to increase in physical target brought by the increase in height in some sections in consideration to the deep structure excavation on the foundation to attain the hard soil strata for the foundation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01183