

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

March 29, 2017

MEMORANDUM

2 2

FOR

MARK A. VILLAR Secretary This Department

This has reference to the memorandum dated March 22, 2017 from **OIC-Assistant Regional Director Alberto N. Gahid**, DPWH-CAR, forwarding the memorandum dated March 17, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:

LOCAT	Project Description UACS No.: 165003014100117		Physical Target/ Cost	
	As per GAA	As modified	Original	New
	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4 – Primary - Kalinga –Cagayan Road (Calanan-Enrile Section) – K0509+465 – K0510+000, K0510+000 – K0510+084 [Reconstruction from Concrete to Concrete]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4 – Primary –Kalinga –Cagayan Road (Calanan-Enrile Section) – K0509+465 – K0510+000, K0510+000 – K0510+084 [Reconstruction from Concrete to Concrete]	1.254 ln-km	1.240 ln-km
			Unit Cost ('000):	Unit Cost ('000):
			P14,765.55/ In-km	₽14,932.26/ In-km
			Alloc. (`000):	Est. Cost (`000):
			P18,516	P18,516

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEOS, MOMO, CESO I Undersecretary for Euzon Operations

the second secon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Cfice of the Secretary WIN7E01186

3.3 rbat/ERP/RSM