



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated March 22, 2017 of **OIC-Assistant Regional Director ALBERTO N. GAHID**, DPWH-CAR, forwarding the request of **District Engineer IRENEO S. GALLATO**, Lower Kalinga DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No. 292003020402295		Original	New
	As per GAA	As modified		
Poblacion, Taga, Pinukpuk, Kalinga	MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction (Completion) of Poblacion Taga Flood Control along Saltan River. [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction (Completion) of Poblacion Taga Flood Control along Saltan River. [Construction of Flood Mitigation Structure]	230 lm	280 lm
			Unit Cost ('000):	Unit Cost ('000):
			P65.21739/ lm	P53.57143/ lm
			Allocation ('000):	Est. Cost ('000):
			P15,000	P15,000
<b>Reason/s for Modification:</b> Modification was sought due to the change/decrease in unit cost by 17.86%/11,645.96 pesos which brought the increase in physical target by 21.74%/50 lm to maximize the allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**RAFAEL C. TABUT**  
Senior Undersecretary  
Officer-in-Charge

*Note:* Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 LOW/rbat/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01154