



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guaquia, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Code (PAP)	Procurement Project	PHG/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOU/COA	Total		MOU/COA	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual/Delivery/Compilation/ Acceptance
COMPLETED PROCUREMENT ACTIVITIES																												
3102010102000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0110 + 000 - K0110 + 856.80, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	04/16/2023	04/28/2023	5/2/2023		GrP	54,425,605.81		53,064,965.45		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P54,425,373.84 to P54,425,605.81
3102010022000	Off Carriageway Improvement - Primary Roads - Jose Abad Santos Ave (JASA) - K0083 + 973 - K0084 + 380, K0085 + 052 - K0086 + 260.24, K0086 + 478.06 - K0086 + 952, Lubao, Pampanga	PAMPANGA 3RD	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	03/31/2023	04/12/2023	4/13/2023		GrP	44,383,161.31		43,222,198.19		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P44,382,876.44 to P44,383,161.31
3102010129000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0108 + 000 - K0108 + 248.75, Floridablanca, Pampanga	PAMPANGA 7ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	04/16/2023	04/28/2023	5/2/2023		GrP	17,001,673.10		16,568,447.41		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P17,001,968.46 to P17,001,673.10
3201010963000	Construction of Concrete Slope Protection along Dalan Bapor, Santa Monica, Sasmanan, Pampanga	PAMPANGA 3RD	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/17/2023	2/20/2023		GrP	29,399,219.48		28,656,104.16		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P29,399,097.57 to P29,399,219.48
3201010985000	Construction of Carmencita Road Dike, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/20/2023	2/21/2023		GrP	29,308,757.70		28,516,878.31		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P29,309,822.26 to P29,308,757.70
3002010329000	Construction of Road, Barangay Carmencita, Floridablanca, Pampanga	PAMPANGA 3ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	03/15/2023	03/30/2023	03/30/2023		GrP	5,939,838.89		5,791,341.41		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P5,939,838.31 to P5,939,838.89
3002010359000	Construction of Road with Uned Canal, Barangay Ascom, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/20/2023	2/21/2023		GrP	5,939,855.08		5,797,133.08		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P5,939,851.72 to P5,939,855.08
3002010329000	Construction of Road with Uned Canal, Barangay Ugaya, Pulung Masie, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/17/2023	2/20/2023		GrP	4,948,200.78		4,825,809.73		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes In Approved Budget for the Contract (ABC) From P4,948,808.45 to P4,948,200.78



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	Sub/Obj	Total	Sub/Obj		Pre-bid Conf	Eligibility Check	Sub/Obj n of Bids	Bid Evaluation	Post Qual	Delivery/Completion		Acceptance
3002110304000	Construction of Road with Drainage, Purok 1A, Barangay Concepcion, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/20/2023	2/20/2023	GoP	4,949,504.36		4,825,754.08		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,567.58 to P4,849,504.36		
3002110305000	Construction of Road with Drainage Canal at Barangay Sta. Ines, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/17/2023	2/20/2023	GoP	4,949,395.09		4,830,617.40		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,395.09 to P4,849,395.09		
30010320794000	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/22/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/03/2023	02/15/2023	2/16/2023	GoP	2,234,397.36		2,178,537.43		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P2,234,399.09 to P2,234,397.36		
30021102487000	Construction of Caulaman River Irrigation System Main Canal Service Road, Floriblanca, Pampanga (KATUBIGAN - Kalsada Tungo sa Patubigan)	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/11/2023	1/12/2023	02/03/2023	02/20/2023	2/21/2023	GoP	64,172,164.36		62,567,766.29		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P64,171,504.20 to P64,172,164.36		
33010109663000	Construction of Slope Protection along Banqueruan 1 River, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/27/2023	03/10/2023	3/13/2023	GoP	29,398,342.86		28,561,579.81		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P29,398,342.86 to P28,561,579.81		
33010109660000	Construction of Slope Protection along Sapang Maragul, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	12/23/2022	1/05/2023	03/01/2023	03/15/2023	3/16/2023	GoP	19,599,212.92		18,616,006.65		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P19,599,212.92 to P18,616,006.65		
30021103096000	Construction of Bridge at San Matias Quilo, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/03/2023	02/15/2023	2/16/2023	GoP	9,899,147.58		9,668,009.13		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P9,899,147.58 to P9,668,009.13		
30021103106000	Replacement of Permanent Bridge at Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/12/2023	01/31/2023	02/10/2023	2/13/2023	GoP	7,919,805.06		7,595,168.61		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P7,919,805.06 to P7,595,168.61		
30021103096000	Construction of Road at Barangay Jalung, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	01/31/2023	02/10/2023	2/13/2023	GoP	4,949,502.11		4,825,741.91		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	11/22/2022 11/23/2022 11/23/2022 11/23/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,502.11 to P4,849,502.11		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guaqva, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Total		ABC	Total	Contract Cost	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance		
3002110305000	Construction of Road, Dela Paz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/03/2023	02/15/2023	2/16/2023		Grp	4,949,635.76		4,825,847.59		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,635.76 to P4,945,635.76	
3002110305000	Construction of Road, Purok 5 Sitio Maligaya, San Miguel, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/03/2023	02/15/2023	2/16/2023		Grp	4,949,904.06		4,826,156.73		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC): From P4,949,904.06 to P4,945,904.06	
32010105059000	Construction of Retaining Wall along Guagua River, San Pedro, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/27/2023	03/10/2023	3/13/2023		Grp	29,399,446.89		28,662,639.52		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022		
31010210120000	Preventive Maintenance - Secondary Roads - Lubao Bypass Rd - Chainage 0 - Chainage 321.50, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	05/03/2023	05/15/2023	5/16/2023		Grp	20,921,306.06		20,416,752.26		1. COWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022		
30021103059000	Upgrading of Lined Canal at Purok 5, Barangay San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		Grp	4,949,804.23		4,828,058.88		1. COWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022		
30021103057000	Construction of Paralaya Creek, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		Grp	4,947,766.03		4,824,071.03		1. COWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022		
31010101010000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 829.66 - K0098 + 687.43, K0099 + 000 - K0099 + 382.00, Porac and Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	03/31/2023	04/12/2023	4/13/2023		Grp	96,499,517.54		94,134,894.63		1. COWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022		
31010100062000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0087 + 444 - K0087 + 943.50, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	03/31/2023	04/12/2023	4/13/2023		Grp	16,169,467.85		15,760,232.16		1. COWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022		
30021103091000	Construction of Road, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		Grp	9,899,704.97		9,652,212.35		1. COWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adx/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOG	Total	MOG		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion	
300211036600	Upgrading of Road, Barangay San Nicolas 2nd, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		GoP	4,949,261.88		4,825,567.66		1. CCWII 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
31032100379000	Replacement of Permanent Weak Bridges - Valdez Br. (B015212L2) along Sn Antonio-Floridablanca Rd, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023 01/30/2023 02/20/2023	01/05/2023	03/23/2023	03/23/2023	04/03/2023	4/11/2023	04/12/2023	04/12/2023	04/17/2023	04/20/2023		GoP	96,499,745.39		94,087,179.41		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	BID BULLETIN 23-010: Opening of Bids rescheduled on May 28, 2023
300207100953000	Construction of Six (6) Bay Hangar with Office Building, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023	01/05/2023	01/19/2023	01/19/2023	01/25/2023	1/31/2023	02/01/2023	02/15/2023	02/27/2023	02/28/2023		GoP	48,985,868.17		47,770,097.66		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	
3201010962000	Construction of Slope Protection along Balantacan River, Balantacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023	01/05/2023	01/19/2023	01/19/2023	01/25/2023	1/31/2023	02/01/2023	03/01/2023	03/13/2023	03/14/2023		GoP	39,198,176.53		38,214,641.83		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	
31032100424000	Replacement of Permanent Weak Bridges - Fortuna Br. (cantilever) (B01524L2) along Sn Antonio-Floridablanca Rd, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023 01/30/2023 02/20/2023	01/05/2023	03/23/2023	03/23/2023	04/03/2023	4/11/2023	04/12/2023	04/12/2023	04/17/2023	04/18/2023		GoP	39,199,726.83		38,219,112.13		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	BID BULLETIN 23-010: Opening of Bids rescheduled on May 28, 2023
3101010388000	Construction of Slope Protection along Labuan River (Guagua-Minalin Road), Sta. Ursula Section, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023	01/05/2023	01/19/2023	01/19/2023	01/25/2023	1/31/2023	02/01/2023	02/15/2023	02/27/2023	02/28/2023		GoP	9,799,338.29		28,970,951.77		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	
300235101074000	Construction of Slope Protection along Labuan River (Guagua-Minalin Road), Sta. Ursula Section, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/15/2023	03/29/2023	03/30/2023		GoP	29,699,359.49		28,970,951.77		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	
300235101076000	Construction of Slope Protection along Gumain River, Cabangalan Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/15/2023	03/29/2023	03/30/2023		GoP	29,699,280.60		28,971,655.27		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	
300235101075000	Construction of Slope Protection along Panic River, Brgy. Poblacion Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/15/2023	03/29/2023	03/30/2023		GoP	29,699,731.69		28,954,473.37		1. CCWII 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guaquia, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection		Total	COA	Total	COA		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance	
32010109861000	Construction of Slope Protection along GPDC, San Pablo-Santa Rita, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/01/2023	03/13/2023	03/14/2023	GoP	29,399,894.48		28,674,379.21		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023			
300226106150000	Construction of Multi-Purpose Building, Mawacat ES, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	02/17/2023	03/02/2023	03/03/2023	GoP	4,949,913.66		4,831,610.22		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023	01/15/2023 01/16/2023 01/16/2023 01/16/2023			
300226106160000	Construction of Multi-Purpose Building, Barangay Anon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/11/2023	04/12/2023	GoP	2,969,998.16		2,866,048.83		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
300226106161000	Construction of Multi-Purpose Building Valdez Elementary School, Barangay Valdez, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/12/2023	04/13/2023	GoP	4,947,224.16		4,821,039.11		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
3002261061616000	Construction of Multi-Purpose Building Caritas Elementary School, Barangay San Jose, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/12/2023	04/13/2023	GoP	4,947,224.16		4,825,980.22		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
300226106162000	Construction of Multi-Purpose Building, Pulung Dagal Elementary School, Barangay Solit, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/11/2023	04/12/2023	GoP	4,949,994.80		4,826,245.13		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
300226106165000	Construction of Multi-Purpose Facility, Sta. Cruz Elementary School, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/11/2023	04/12/2023	GoP	4,949,997.14		4,828,496.08		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
300219101953000	Construction of Slope Protection along Patangue Creek, San Antonio, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/16/2023	03/31/2023	04/03/2023	GoP	19,598,843.36		19,128,471.04		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
300219101956000	Construction of Slope Protection along Sapang Gumit, Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/16/2023	03/31/2023	04/03/2023	GoP	29,399,894.38		28,664,947.00		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			
300225101070000	Construction of Slope Protection along San Jose Creek, San Jose Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/16/2023	03/31/2023	04/03/2023	GoP	29,699,360.14		28,986,574.29		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
 Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of It	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection		Total	Subtotal	Total	Subtotal		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion	
300225101077000	Construction of Slope Protection along Natividad Creek, Brgy. Natividad, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023 02/16/2023 02/20/2023	02/09/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	29,699,208.33		28,962,308.56		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	BID BULLETIN 23-009: (Dated 02-29-2023) Opening of Bids rescheduled on March 2, 2023
300225101092000	Construction of Slope Protection along Caulaman River, Sta. Rosario Section (down stream), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	29,399,936.74		28,076,940.40		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P29,399,936.74 to P29,399,936.74
300225101081000	Construction of Slope Protection Caulaman River, Sta. Rosario Section (Phase I), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	28,709,903.47		27,992,154.44		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P28,709,903.47 to P28,709,903.47
300225101002000	Construction of Slope Protection Caulaman River, Sta. Rosario Section (Phase II), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	28,709,344.15		28,020,316.03		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P28,709,344.15 to P28,709,344.15
300225101066000	Construction of Slope Protection Caulaman River, Sta. Rosario Section (Phase III), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	36,629,950.35		35,714,204.53		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P36,629,950.35 to P36,629,950.35
300225101096000	Replacement of Permanent Bridge at San Isidro, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	4,949,661.51		4,838,386.06		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P4,949,661.51 to P4,949,661.51
3002251010615000	Construction of Multi-Purpose Building Barangay Paguiruan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/28/2023	04/12/2023	04/11/2023		GoP	6,929,991.89		6,749,812.79		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	
3002251010614000	Construction of Multi-Purpose Building, Guagua Community College, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/28/2023	04/12/2023	04/13/2023		GoP	6,929,782.63		6,756,552.57		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P6,929,782.63 to P6,929,782.63
3002191010502000	Construction of Slope Protection along Gumain River, Cebangcalan Section, Floridablanca, Pampanga, Phase I, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023		GoP	46,999,353.47		47,773,435.88		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	
3002191010504000	Construction of Slope Protection with Road Dike along GPDC, Santa Rita - San Pedro, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/26/2023	05/08/2023	05/09/2023		GoP	48,999,848.66		47,784,437.05		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-04-2023) Changes in quantity of Item 1712 (1): From 1,098.62 m3 to 1,066.62 m3
3002191010590000	Construction of Slope Protection along Betes River, Sta. Ines Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023		GoP	29,398,018.42		28,663,290.77		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	Subtotal	Total	Subtotal		Pre-Bid Conf	Eligibility Check	Sub/Openn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	
300219101957000	Construction of Slope Protection along Porac River, Matrical Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/13/2023	04/14/2023	GoP	29,399,126.19		28,663,403.74		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023			
300225101080000	Construction of Slope Protection, Sapang Matwa Creek, Sitio Dampalit, Purok 6, Brgy. Don Ignacio Dimson, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/13/2023	04/14/2023	GoP	21,779,169.77		21,256,469.41		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-6-2023) Changes in unit of item 102 (1): From m2 to m3		
300219101958000	Construction of Slope Protection at Sapang Matwa, Sta. Monica-Don Ignacio Dimson, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023	GoP	19,599,133.43		19,139,794.09		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-6-2023) Changes in unit of item 102 (1): From m2 to m3		
300219101961000	Construction of Slope Protection along Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023	GoP	19,599,120.01		19,107,382.71		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023			
300225101079000	Construction of Slope Protection, Sapang Matwa Creek, Sitio Dampalit, Brgy. Sta. Monica, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/13/2023	04/14/2023	GoP	17,819,287.97		17,383,239.75		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-6-2023) Changes in Approved Budget for the Contract (ABC): From P17,819,287.26 to P17,819,287.97		
300219101956000	Rehabilitation of Slope Protection along Upper Dalan Bapor, Phase II, at Sasmuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023 03/14/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/12/2023	04/12/2023	04/17/2023	04/18/2023	GoP	96,499,684.40		94,087,313.74		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	BID BULLETIN 23-013 (Dated 03-14-2023) Changes in Approved Budget for the Contract (ABC): From P96,497,441.49 to P96,499,684.40		
300219101956000	Construction of Slope Protection along Sapang Uyang, Lambac Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023 03/14/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/17/2023	04/17/2023	04/28/2023	05/02/2023	GoP	29,399,647.50		28,670,358.58		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	BID BULLETIN 23-013 (Dated 03-14-2023) Changes in Approved Budget for the Contract (ABC): From P29,399,208.33 to P29,399,647.50		
300219101955000	Construction of Slope Protection along Barangay San Antonio, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/17/2023	04/17/2023	04/28/2023	05/02/2023	GoP	48,999,144.61		47,823,208.72		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023			
300219101956000	Construction of Slope Protection along Porac River, Sitio Duet, Pulong Masle, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/17/2023	04/17/2023	04/28/2023	05/02/2023	GoP	19,599,287.27		19,120,959.03		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023			
3002191019551000	Construction of Slope Protection along Barangay Natividad, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023 03/14/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/12/2023	04/12/2023	04/17/2023	04/18/2023	GoP	46,999,196.33		47,798,917.93		1. CCW1 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	03/01/2023 03/07/2023 03/07/2023 03/07/2023	BID BULLETIN 23-013 (Dated 03-14-2023) Changes in Approved Budget for the Contract (ABC): From P46,999,144.61 to P46,999,196.33		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of 1B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Inspection	Total	HOD	Total		HOD	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion	Acceptance
ON-GOING PROCUREMENT ACTIVITIES																														
310201101000000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0077+652.50-K0077+899.33, K0079+379.62-K0079+642.30, K0079+800-K0080+829.66, K0084+870-K0084+961.88, K0085+798.66-K0086+097.50, K0089+000-K0089+188, K0089+773.17-K0089+857, K0094+127-K0094+443.61, Guagua and Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023	04/04/2023	05/25/2023	05/25/2023	05/29/2023	6/19/2023	6/23/2023	06/26/2023			GoP	96,499,898.41		94,183,900.52		1. COWI 2. PCA 3. CDA 4. BANTAY LANSANGAN	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-026: (Dated 05-19-2023) Opening of Bids rescheduled on May 25, 2023		
	Network Development Program - Road Widening - Secondary Roads - Angeles - Porac - Floridablanca - Dinalupihan Rd - K0086+ (-660)-K0086+ (-306.20), K0086+028.61-K0086+372.77, K0086+401-K0086+865.14, K0087+405.10-K0088+000, K0093+400-K0093+642.16, K0095+109.63-K0096+060, K0105+520-K105+935.30, K0112+320-K0112+560, Porac and Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023	04/04/2023	05/25/2023	05/25/2023	05/29/2023	05/31/2023	5/31/2023			GoP	80,346,400.30		78,659,164.60		1. COWI 2. PCA 3. CDA 4. BANTAY LANSANGAN	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-026: (Dated 05-19-2023) Opening of Bids rescheduled on May 25, 2023			
	Construction of Multi-Purpose Building (Convention Center) Phase IV, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023	04/28/2023	05/08/2023	05/30/2023	06/28/2023					GoP	57,899,996.17				1. PCA 2. CDA 3. BANTAY LANSANGAN	04/26/2023 04/26/2023 04/26/2023	04/26/2023 04/26/2023 04/26/2023	04/26/2023 04/26/2023 04/26/2023	04/26/2023 04/26/2023 04/26/2023	04/26/2023 04/26/2023 04/26/2023	04/26/2023 04/26/2023 04/26/2023	BID BULLETIN 23-037: (Dated 06-29-2023) Opening of Bids rescheduled on July 12, 2023			
2000010020000	Repair/Maintenance of Marikina Creek Retention (Lubao Diversion Road Section), Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023			GoP	1,523,112.51		1,500,269.57		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023			
300221103101000	Construction of Road, Brgy. Jalung, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023			GoP	9,899,930.51		9,682,356.73		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023			
300221103101000	Construction of Bridge including Road Approaches, Brgy. Jalung Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023			GoP	49,499,070.00		48,360,392.27		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	BID BULLETIN 23-030 (Dated 05-30-2023) Changes in Approved Budget for the Contract (ABC): From P49,499,070.00 to P49,499,070.00			
300116301297000	Concreting of Brgy. Villa Maria FHR, Brgy. Villa Maria, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023			GoP	11,939,276.39		11,688,964.31		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023			
300221103101000	Construction of Porac Causeway/Baywalk in Brgy. Poblacion, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023			GoP	19,799,379.56		19,349,993.82		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	BID BULLETIN 23-030 (Dated 05-30-2023) Changes in Approved Budget for the Contract (ABC): From P19,799,379.56 to P19,799,379.56			
300116301297000	Concreting of Brgy. Gutad FHR, Brgy. Gutad, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023			GoP	29,849,877.65		29,163,505.70		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023			
300226106190000	Construction of Multi-Purpose Building (Legislative Building), Brgy. San Jose, Santa Rita, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/20/2023	6/20/2023	06/20/2023			GoP	29,699,994.94		29,046,595.88		1. PCA 2. CDA 3. BANTAY LANSANGAN	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023	05/19/2023 05/18/2023 05/15/2023			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Gagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Civil Works

Civil Works																													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Inspection	Total	PHED	Total		PHED	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery/ Completion
20000010015000	Repair/Maintenance of DOJ Building Gueguas Hall of Justice, Sta. Rita, Gueguas, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	06/20/2023	6/27/2023	6/29/2023	06/29/2023			GoP	799,996.06		790,176.30		1. PCA 2. CDA 3. BANTAY LANGSANG	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023		
300116301297000	Concreting of Brgy. Jalung to Brgy. Babo Pangulo FMR, Brgy. Jalung and Brgy. Babo Pangulo, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023 06/02/2023 06/09/2023	05/31/2023	06/20/2023	06/20/2023	06/26/2023	06/29/2023	06/29/2023	06/30/2023			GoP	49,749,475.93		48,704,738.94		1. PCA 2. CDA 3. BANTAY LANGSANG	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	BID BULLETIN 23-032 (Dated 06-08-2023) Changes in Approved Budget for the Contract (ABC): From P49,749,977.35 to P49,749,475.93	
	Construction of Multi-Purpose (Infirmary), Santa Rita, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023 06/13/2023 06/30/2023	05/31/2023									GoP	48,999,999.23				1. PCA 2. CDA 3. BANTAY LANGSANG	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	BID BULLETIN 23-038: (Dated 06-30-2023) Opening of Bids rescheduled on July 11, 2023	
300225106158000	Construction of Multi-Purpose Building (New Municipal Hall) (Phase III), Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	06/20/2023	6/27/2023	6/29/2023	06/29/2023			GoP	49,499,997.02		48,509,996.51		1. PCA 2. CDA 3. BANTAY LANGSANG	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023	05/16/2023 05/15/2023 05/16/2023		
300225104456000	Construction of Multi-Purpose Building (Public Market) Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023 06/13/2023	05/31/2023	06/20/2023	06/20/2023	06/26/2023	06/29/2023	06/29/2023	06/30/2023			GoP	98,999,997.97		97,019,959.53		1. PCA 2. CDA 3. BANTAY LANGSANG	06/01/2023 05/31/2023 06/02/2023	06/01/2023 05/31/2023 06/02/2023	06/01/2023 05/31/2023 06/02/2023	06/01/2023 05/31/2023 06/02/2023	06/01/2023 05/31/2023 06/02/2023	06/01/2023 05/31/2023 06/02/2023	BID BULLETIN 23-034: (Dated 06-13-2023) REVISED MINIMUM EQUIP REQUIREMENT	
	Construction of Multi-Purpose Building (New Municipal Building) including Site Development, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/29/2023	5/30/2023 - 6/05/2023 06/21/2023	06/06/2023	06/30/2023	06/30/2023							GoP	148,499,998.40		145,530,969.77		1. PCA 2. CDA 3. BANTAY LANGSANG	06/01/2023 06/02/2023 06/02/2023	06/01/2023 06/02/2023 06/02/2023	06/01/2023 06/02/2023 06/02/2023	06/01/2023 06/02/2023 06/02/2023	06/01/2023 06/02/2023 06/02/2023	06/01/2023 06/02/2023 06/02/2023	BID BULLETIN 23-036: (Dated 06-21-2023) Opening of Bids rescheduled on June 30, 2023	
Total Allotted Budget of On-going Procurement Activities																		783,506,401.05											

Prepared by:


AMBROCIO Z. AZARES
BAC Secretariat

Recommended for Approval by:

JENNIFER B. GONZALES
BAC Vice-Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity



Prepared by
AMBROCIO Z. AZARES
BAC, Secretariat

JENNIFER B. GONZALES
BAC, Vice - Chairperson

GREGORIO D. RUDEA, JR.
Head of the Procuring Entity



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (1st Semester)
Consultancy Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Completion/Disbursement of Appropriation		Total	MODE	Total	MODE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Completion/Disbursement of Appropriation	
COMPLETED PROCUREMENT ACTIVITIES																													
	None	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
Total Allotted Budget of Procurement Activities																	-												
Total Contract Price of Procurement Activities Conducted																			-										
Total Savings (Total Allotted Budget - Total Contract Price)																			-										

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommended for Approval by:

JENNIFER B. GONZALES
BAC, Vice-Chairperson

Approved:

GREGORIO D. MUDEA, JR.
Head of the Procuring Entity