



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila II District Engineering Office
 Bonifacio Drive cor. 8th Street, Port Area, Manila

PROCUREMENT MONITORING REPORT FOR THE 2nd SEMESTER OF CY. 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Compl	Accept/ Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0068	Construction of Multi-Purpose Building Tambo Elementary School Parañaque City, Metro Manila	Const	Public Bidding	24/05/2017	29/05/2017	26/05/2017	27/06/2017	27/06/2017	9/6/2017	9/6/2017	6/13/2017	23/06/2017	6/26/2017			GAA 2017	9,900,104.18			9,721,826.79			VACC,CCW, NACAP,COA	
17OC0069	Upgrading of Drainage System along Doña Soledad near Skyway Approach Brgy. Don Bosco, Parañaque City, Metro Manila	Const	Public Bidding	24/05/2017	29/05/2017	26/05/2017	27/06/2017	27/06/2017	9/7/2017	9/7/2017	6/13/2017	23/06/2017	6/26/2017			GAA 2017	14,700,000.00			14,126,657.02			VACC,CCW, NACAP,COA	
17OC0070	Bank Improvement and Sheet Piling along Coastal Service Road (Phase II), Parañaque City, Metro Manila	Const	Public Bidding	24/05/2017	29/05/2017	26/05/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	49,000,000.00			46,525,605.01			VACC,CCW, NACAP,COA	
17OC0071	Construction of Additional Fire Exits in Various School Building, District I, Parañaque City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	4,950,000.00			4,753,000.00			VACC,CCW, NACAP,COA	
17OC0072	Upgrading of Drainage System along Doña Soledad Avenue, Barangay Don Bosco, Phase II, Parañaque City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	11,760,000.00			11,073,996.15			VACC,CCW, NACAP,COA	
17OC0073	Upgrading of Drainage System along Doña Soledad Avenue, Barangay Don Bosco, Phase I, Parañaque City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	14,700,000.00			13,890,243.15			VACC,CCW, NACAP,COA	
17OC0074	Construction of Multi-Purpose Building Parañaque National High School Main, Parañaque City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	15,680,000.00			15,198,561.82			VACC,CCW, NACAP,COA	
17OC0075	Rehabilitation/Upgrading and Drainage Improvement of Various Local Roads Affected by Upgrading of Concrete Pavement along M.H. Del Pilar, Brgy. Rizal, 2nd District, Makati City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	19,600,000.00			19,167,492.61			VACC,CCW, NACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Compl	Accept/ Turnover		Total	MO OE	CO	Total	MO OE	CO		
170C0076	Rehabilitation/Upgrading and Drainage Improvement of Various Local Roads Affected by Upgrading of Concrete Pavement along Maya Street, Brgy. Rizal, District II, Makati City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	19,600,000.00			19,165,441.50		19,165,441.50	VACC,CCW, NACAP,COA	
170C0077	Upgrading Drainage System along Sta. Magdalena Street and Pres. E. Aguinaldo, SAV 3, Parañaque City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	19,600,000.00			17,835,999.19		17,835,999.19	VACC,CCW, NACAP,COA	
170C0078	Bank Improvement/Sheet Piling of Parañaque River Diversion Channel, Parañaque City, Metro Manila	Const	Public Bidding	02/06/2017	6/7/2017 to 6/13/2017	15/06/2017	27/06/2017	27/06/2017	6/28/2017	6/28/2017	6/30/2017	10/07/2017	7/11/2017			GAA 2017	49,000,000.00			47,030,261.07		47,030,261.07	VACC,CCW, NACAP,COA	
170C0079	Repair/Maintenance of DPWH Building Bodega-Field Office Metro Manila 2nd DEO, Sucat Road, Parañaque City, Metro Manila	Const	Public Bidding	15/06/2017	6/20/2017 to 6/26/2017	29/06/2017	11/07/2017	11/07/2017	12/7/2017	12/7/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	1,470,000.00			1,447,949.35		1,447,949.35	VACC,CCW, NACAP,COA	
170C0080	Repair/Maintenance of DPWH Building Maintenance Section Office Building , Barangay B.F. Parañaque City, Metro Manila	Const	Public Bidding	15/06/2017	6/20/2017 to 6/26/2017	29/06/2017	11/07/2017	11/07/2017	12/7/2017	12/7/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	1,470,000.00			1,447,917.15		1,447,917.15	VACC,CCW, NACAP,COA	
170C0081	Repair & Maintenance of Drainage Laterals along Ninoy Aquino Avenue, Parañaque City, Metro Manila	Const	Public Bidding	15/06/2017	6/20/2017 to 6/26/2017	29/06/2017	11/07/2017	11/07/2017	12/7/2017	12/7/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	2,720,694.17			2,529,705.65		2,529,705.65	VACC,CCW, NACAP,COA	
170C0082	Repair & Maintenance of Drainage System along Pasong Tamo Avenue, Makati City, Metro Manila	Const	Public Bidding	15/06/2017	6/20/2017 to 6/26/2017	29/06/2017	11/07/2017	11/07/2017	12/7/2017	12/7/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	3,911,466.06			3,637,316.80		3,637,316.80	VACC,CCW,N ACAP,COA	
170C0083	Improvement/Renovation of Multi-Purpose Building, Barangay Moonwalk, Parañaque City, Metro Manila	Const	Public Bidding	19/06/2017	6/22/2017 to 6/28/2017	30/06/2017	13/07/2017	13/07/2017	7/14/2017	7/14/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	2,970,000.00			2,910,597.76		2,910,597.76	VACC,CCW,N ACAP,COA	
170C0084	Slope Protection/Bank Improvement along Sapang Buwaya Creek near F.C. Santos St., Brgy. San Antonio, Parañaque City, MM	Const	Public Bidding	19/06/2017	6/22/2017 to 6/28/2017	30/06/2017	13/07/2017	13/07/2017	7/14/2017	7/14/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	11,760,000.00			10,913,148.73		10,913,148.73	VACC,CCW,N ACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Compl	Accept/Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0085	Construction of Four (4) Storey, Twelve (12) Classroom School Building , Sto. Niño Elementary School, Parañaque City LD, MM	Const	Public Bidding	19/06/2017	6/22/2017 to 6/28/2017	30/06/2017	13/07/2017	13/07/2017	7/14/2017	7/14/2017	7/17/2017	27/07/2017	7/28/2017			GAA 2017	21,782,320.18			21,344,394.16		21,344,394.16	VACC,CCW,N ACAP,COA	
17OC0086	Construction of Two (2) Units, Four (4) Storey, Eight (8) Classrooms School Building, Parañaque Elementary School Central, Parañaque City 1st LD, Metro Manila	Const	Public Bidding	19/06/2017	6/22/2017 to 6/28/2017	30/06/2017	13/07/2017	13/07/2017	7/14/2017	7/14/2017	7/31/2017	10/08/2017	8/11/2017			GAA 2017	29,200,087.30			28,642,342.69		28,642,342.69	VACC,CCW,N ACAP,COA	
17OC0087	Improvement of Sapang Buwaya Creek (San Isidro Section), Parañaque, Metro Manila	Const	Public Bidding	19/06/2017	6/22/2017 to 6/28/2017	30/06/2017	23/11/2017	23/11/2017	12/6/2017	12/6/2017	12/7/2017	15/12/2017	12/18/2017			GAA 2017	29,400,000.00			27,633,235.52		27,633,235.52	VACC,CCW,N ACAP,COA	
17OC0088	Construction of Classrooms at Parañaque National High School Main Parañaque City, Metro Manila	Const	Public Bidding	19/06/2017	6/22/2017 to 6/28/2017	30/06/2017										GAA 2017	79,034,533.36							POSTPONED
17OC0089	Soil Exploration of Various Schools at Parañaque City, Metro Manila CY2016	Const	Public Bidding	20/07/2017	7/25/2017 to 7/31/2017	03/08/2017	15/08/2017	15/08/2017	8/16/2017	8/16/2017	8/17/2017	25/08/2017	8/29/2017			GAA 2017	450,000.00			441,000.00		441,000.00	VACC,CCW,N ACAP,COA	
17OC0090	Soil Exploration of Various Schools at Parañaque City, Metro Manila CY2017	Const	Public Bidding	20/07/2017	7/25/2017 to 7/31/2017	03/08/2017	15/08/2017	15/08/2017	8/16/2017	8/16/2017	8/17/2017	25/08/2017	8/29/2017			GAA 2017	1,050,000.00			1,029,000.00		1,029,000.00	VACC,CCW,N ACAP,COA	
17OC0091	Construction of Drainage System along Orchid St., Road 5, Zinnia St. Cadena De Amor St., Waling-Waling St., Brgy. Marcelo Green, Parañaque City, Metro Manila	Const	Public Bidding	20/07/2017	7/25/2017 to 7/31/2017	03/08/2017	15/08/2017	15/08/2017	8/16/2017	8/16/2017	8/17/2017	25/08/2017	8/29/2017			GAA 2017	11,760,000.00			10,818,037.44		10,818,037.44	VACC,CCW,N ACAP,COA	
17OC0092	Improvement/Cleaning and Desilting of Sapang Buwaya Tributary (Sanchez Section), Greenheights Village, Brgy. San Isidro, Parañaque City, Metro Manila	Const	Public Bidding	20/07/2017	7/25/2017 to 7/31/2017	03/08/2017	15/08/2017	15/08/2017	8/16/2017	8/16/2017	8/17/2017	25/08/2017	8/29/2017			GAA 2017	14,700,000.00			13,509,300.00		13,509,300.00	VACC,CCW,N ACAP,COA	
17OC0093	Upgrading of Drainage System along Doña Soledad Extension, Brgy. Moonwalk, Parañaque City, Metro Manila	Const	Public Bidding	09/09/2017	8/15/2017 to 8/21/2017	24/08/2017	05/09/2017	05/09/2017	6/9/2017	6/9/2017	9/11/2017	21/09/2017	9/22/2017			GAA 2017	2,940,000.00			2,787,128.90		2,787,128.90	VACC,CCW,N ACAP,COA	
17OC0094	Improvement/Rehabilitation of Doña Soledad Extension, Brgy. Moonwalk, Parañaque City, Metro Manila	Const	Public Bidding	09/09/2017	8/15/2017 to 8/21/2017	24/08/2017	05/09/2017	05/09/2017	6/9/2017	6/9/2017	9/11/2017	21/09/2017	9/22/2017			GAA 2017	6,860,000.00			6,530,374.62		6,530,374.62	VACC,CCW,N ACAP,COA	✓

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Compl	Accept/Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0095	Const., Improvement/Repair of Road at Brgy. Moonwalk from San Agustin to Armstrong Ave., Parañaque City 2nd LD, Metro Manila	Const	Public Bidding	09/09/2017	8/15/2017 to 8/21/2017	24/08/2017	05/09/2017	05/09/2017	6/9/2017	6/9/2017	9/11/2017	21/09/2017	9/22/2017			GAA 2017	14,700,000.00			14,229,467.23			VACC,CCW,N ACAP,COA	
17OC0096	Repair/Rehabilitation/Improvement (Asphalt Overlay) of (C-5) Sampaguita West Service Road (On Ramp & Off Ramp), Makati City, Metro Manila (Km. 18+097 - Km. 18+835)	Maint.	Public Bidding	18/08/2017	8/23/2017 to 8/29/2017	31/08/2017	12/09/2017	12/09/2017	9/13/2017	9/13/2017	9/20/2017	29/09/2017	10/2/2017			GAA 2017	9,189,944.66			8,665,649.27			VACC,CCW,N ACAP,COA	
17OC0097	Repair/Rehabilitation/Improvement (Asphalt Overlay) of Pasong Tamo from Gil Puyat Avenue to A. Arnaiz Avenue, Makati City, Metro Manila (Km. 6+831 - Km. 7+772)	Maint.	Public Bidding	18/08/2017	8/23/2017 to 8/29/2017	31/08/2017	12/09/2017	12/09/2017	9/13/2017	9/13/2017	9/20/2017	29/09/2017	10/2/2017			GAA 2017	17,389,766.82			16,467,267.54			VACC,CCW,N ACAP,COA	
17OC0098	Repair/Rehabilitation/Improvement (Asphalt Overlay) of Pasong Tamo from EDSA to Maricaban Bridge, Makati City, Metro Manila (Km. 9+078 - Km. 10+227)	Maint.	Public Bidding	18/08/2017	8/23/2017 to 8/29/2017	31/08/2017	12/09/2017	12/09/2017	9/13/2017	9/13/2017	9/20/2017	29/09/2017	10/2/2017			GAA 2017	22,128,212.13			20,844,931.87			VACC,CCW,N ACAP,COA	
17OC0099	Repair/Rehabilitation/Improvement (Asphalt Overlay) of East Service Road from Bicutan Interchange to Parañaque/Muntinlupa Boundary, Parañaque City, Metro Manila (Km. 16+137 - Km. 19+ (-323)))	Maint.	Public Bidding	18/08/2017	8/23/2017 to 8/29/2017	31/08/2017	12/09/2017	12/09/2017	9/13/2017	9/13/2017	9/20/2017	29/09/2017	10/2/2017			GAA 2017	27,781,434.09			26,337,384.10			VACC,CCW,N ACAP,COA	
17OC0100	Construction of Double Barrel Box Culvert along Doña Soledad corner Betterliving Subd. Brgy. Don Bosco, District II, Parañaque City, Metro	Const.	Public Bidding	05/09/2017	9/8/2017 to 9/28/2017	15/09/2017	19/12/2017	19/12/2017	12/22/2017	12/22/2017	12/27/2018	28/12/2017	12/29/2017			GAA 2017	11,760,000.00			11,054,400.00			VACC,CCW,N ACAP,COA	
17OC0101	Rehabilitation/Improvement of Sucat Road fro JAKA Plaza to SM Sucat (West Bound), Parañaque City, Metro Manila	Maint.	Public Bidding	05/09/2017	9/8/2017 to 9/14/2017	15/09/2017	28/09/2017	28/09/2017	9/29/2017	9/29/2017	10/2/2017	12/10/2017	10/18/2017			GAA 2017	44,117,643.79			43,675,523.37			VACC,CCW,N ACAP,COA	
17OC0102	Rehabilitation/Improvement of East Service Road from FTI to EDSA (North Bound), Parañaque City, Metro Manila	Maint.	Public Bidding	14/09/2017	9/19/2017 to 9/25/2017	27/10/2017	10/10/2017	10/10/2017	10/18/2017	10/18/2017	10/23/2017	30/10/2017	11/2/2017			GAA 2017	9,903,914.26			9,705,737.62			VACC,CCW,N ACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Compl	Accept/ Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0103	Rehabilitation/Improvement of East Service Road from TESDA to FTI (South Bound), Parañaque City, Metro Manila	Maint.	Public Bidding	14/09/2017	9/19/2017 to 9/25/2017	27/10/2017	10/10/2017	10/10/2017	10/18/2017	10/18/2017	10/23/2017	30/10/2017	11/2/2017			GAA 2017	9,803,910.00			9,705,737.73		9,705,737.73	VACC,CCW,N ACAP,COA	
17OC0104	Rehabilitation/Improvement of Sucat Road from SM Sucat to JAKA Plaza (East Bound), Parañaque City, Metro Manila	Maint.	Public Bidding	14/09/2017	9/19/2017 to 9/25/2017	27/10/2017	10/10/2017	10/10/2017	10/18/2017	10/18/2017	10/23/2017	30/10/2017	11/2/2017			GAA 2017	44,117,640.18			43,676,132.13		43,676,132.13	VACC,CCW,N ACAP,COA	
17OC0105	Rehabilitation/Improvement of EDSA Service Road from Makati-Pasay Boundary to Magallanes Interchange (North Bound)	Maint.	Public Bidding	24/09/2017	9/29/2017 to 10/5/2017	06/10/2017	19/10/2017	19/10/2017	9/11/2017	9/11/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	14,705,827.75			14,558,583.45		14,558,583.45	VACC,CCW,N ACAP,COA	
17OC0106	Rehabilitation/Improvement of EDSA Service Road from Magallanes Interchange to Makati-Pasay Boundary (South Bound)	Maint.	Public Bidding	24/09/2017	9/29/2017 to 10/5/2017	06/10/2017	19/10/2017	19/10/2017	11/12/2017	11/12/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	14,705,882.18			14,558,709.45		14,558,709.45	VACC,CCW,N ACAP,COA	
17OC0108	Construction/Completion of Multi-Purpose Building at B.F. Homes Office/Hall (Phase II), Parañaque City, Metro Manila	Const	Public Bidding	03/10/2017	10/6/2017 to 10/12/2017	13/10/2017	27/10/2017	27/10/2017	2/11/2017	2/11/2017	27/12/2017	06/12/2017	07/12/2017			GAA 2017	9,940,000.00			2,904,720.23		2,904,720.23	VACC,CCW,N ACAP,COA	
17OC0109	Drainage Improvement of Various School Buildings at Parañaque City, Metro Manila	Const	Public Bidding	03/10/2017	10/6/2017 to 10/12/2017	13/10/2017	27/10/2017	27/10/2017	6/11/2017	6/11/2017	07/12/2017	15/12/2017	18/12/2017			GAA 2017	4,950,000.00			4,900,009.96		4,900,009.96	VACC,CCW,N ACAP,COA	
17OC0112	Proposed Bridge Retrofitting of Sto. Niño Bridge (Phase I), Brgy. Sto. Niño, Parañaque City, Metro Manila	Const	Public Bidding	10/10/2017	10/13/2017 to 10/19/2017	20/10/2017	03/11/2017	03/11/2017	11/9/17	11/9/2017	27/12/2017	06/12/2017	07/12/2017			GAA 2017	50,073,392.37			48,472,449.81		48,472,449.81	VACC,CCW,N ACAP,COA	
17OC0113	Construction of Rain Water Collection System for Parañaque City, Metro Manila (Public Schools) a Don Bosco Elementary	Const	Public Bidding	30/10/2017	11/2/2017 to 11/8/2017	10/11/2017	23/11/2017	23/11/2017	11/24/2017	11/24/2017	08/12/2017	15/12/2017	18/12/2017			GAA 2017	1,267,462.69			1,254,737.60		1,254,737.60	VACC,CCW,N ACAP,COA	
17OC0114	Completion of Four (4) Storey Twelve (12) Classroom School Building at Parañaque National High School Don Galo Annex Parañaque City, Metro Manila	Const	Public Bidding	30/10/2017	11/2/2017 to 11/8/2017	10/11/2017	23/11/2017	23/11/2017	11/24/2017	11/24/2017	08/12/2017	15/12/2017	18/12/2017			GAA 2017	1,950,000.00			1,901,163.56		1,901,163.56	VACC,CCW,N ACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Compl	Accept/ Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0115	Completion of Four (4) Storey Sixteen (16) Classroom School Building at Parañaque Don Galo National High School Annex Parañaque City, Metro Manila	Const	Public Bidding	30/10/2017	11/2/2017 to 11/8/2017	10/11/2017	23/11/2017	23/11/2017	11/24/2017	11/24/2017	08/12/2017	15/12/2017	18/12/2017			GAA 2017	2,985,000.00			2,910,424.73		2,910,424.73	VACC,CCW,N ACAP,COA	
17OC0116	Proposed Const./Rehabilitation of Accessibility Facilities for Physically Challenged Persons along Makati City & Parañaque City, Metro Manila	Const	Public Bidding	30/10/2017	11/2/2017 to 11/8/2017	10/11/2017	23/11/2017	23/11/2017	11/29/2017	11/29/2017	08/12/2017	18/12/2017	19/12/2017			GAA 2017	4,828,225.64			4,498,354.14		4,498,354.14	VACC,CCW,N ACAP,COA	
17OC0117	Proposed Repair/Rehabilitation of Roads Affected by Typhoon Gorio Makati City, Metro Manila	Const	Public Bidding	30/10/2017	11/2/2017 to 11/8/2017	10/11/2017	23/11/2017	23/11/2017	11/29/2017	11/29/2017	08/12/2017	18/12/2017	19/12/2017			GAA 2017	4,901,947.38			4,803,788.88		4,803,788.88	VACC,CCW,N ACAP,COA	
17OC0120	Construction of Flood Gates, Calatagan Creek corner Chino Roses Avenue, Makati City, Metro Manila	Const	Public Bidding	30/10/2017	11/2/2017 to 11/8/2017	10/11/2017	05/12/2017	05/12/2017	12/11/2017	12/11/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	9,800,000.00			9,113,862.87		9,113,862.87	VACC,CCW,N ACAP,COA	
17OC0121	Construction of Four (4) Storey, Forty Eight (48) Classroom at Fourth Estate Elementary School, Parañaque City, Metro Manila	Const	Public Bidding	03/11/2017	11/8/2017 to 11/14/2017	16/11/2017	28/11/2017	28/11/2017	11/29/2017	11/29/2017	12/12/2017	20/12/2017	21/12/2017			GAA 2017	117,099,579.80			115,693,793.62		115,693,793.62	VACC,CCW,N ACAP,COA	
17OC0122	Construction of Four (4) Storey Twenty Eight (28) Classroom at Parañaque National High School-Main, Parañaque City, MM	Const	Public Bidding	03/11/2017	11/8/2017 to 11/14/2017	16/11/2017	28/11/2017	28/11/2017	11/29/2017	11/29/2017	12/12/2017	20/12/2017	21/12/2017			GAA 2017	68,308,088.22			67,215,152.09		67,215,152.09	VACC,CCW,N ACAP,COA	
17OC0123	Repair and Rehabilitation of Barangay Health Center of Singkamas F. Nazario Ext., Barangay Singkamas, Makati City, Metro Manila	Const	Public Bidding	08/11/2017	11/13/2017 to 11/19/2017	23/01/2017	05/12/2017	05/12/2017	11/12/2017	11/12/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	1,000,000.00			992,100.93		992,100.93	VACC,CCW,N ACAP,COA	
17OC0124	Proposed Repair and Rehabilitation of Bangkal Health Center, 1126 Rodriguez St., Barangay Bangkal, Makati City, MM	Const	Public Bidding	08/11/2017	11/13/2017 to 11/19/2017	23/01/2017	05/12/2017	05/12/2017	11/12/2017	11/12/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	1,990,049.75			1,949,580.62		1,949,580.62	VACC,CCW,N ACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Compli	Accept/ Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0125	Proposed Repair and Rehabilitation of Carmona Health Center, H. Santos St., Barangay Carmona, Makati City, MM	Const	Public Bidding	08/11/2017	11/13/2017 to 11/19/2017	23/01/2017	05/12/2017	05/12/2017	11/12/2017	11/12/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	2,300,440.00			2,985,000.00		2,985,000.00	VACC,CCW,N ACAP,COA	
17OC0126	Repair and Rehabilitation of Valenzuela Health Center, Baler St., Barangay Valenzuela, Makati City, MM	Const	Public Bidding	08/11/2017	11/13/2017 to 11/19/2017	23/01/2017	05/12/2017	05/12/2017	11/12/2017	11/12/2017	12/12/2017	21/12/2017	22/12/2017			GAA 2017	2,985,000.00			2,925,147.61		2,925,147.61	VACC,CCW,N ACAP,COA	
17OC0127	Construction of Four (4) Storey Eight (8) Classroom School Building at Parañaque Science National High School, Parañaque City, MM	Const	Public Bidding	13/11/2017	11/16/2017 to 11/22/2017	24/11/2017	19/12/2017	19/12/2017	12/20/2017	12/20/2017	27/12/2017	28/12/2017	29/12/2017			GAA 2017	23,782,152.00			23,068,846.32		23,068,846.32	VACC,CCW,N ACAP,COA	
17OC0128	Construction of Four (4) Storey Twenty (20) Classroom School Building at Baclaran Elementary School Unit II, Parañaque City, MM	Const	Public Bidding	13/11/2017	11/16/2017 to 11/22/2017	24/11/2017	19/12/2017	19/12/2017	12/20/2017	12/20/2017	27/12/2017	28/12/2017	29/12/2017			GAA 2017	48,791,491.59			47,327,923.34		47,327,923.34	VACC,CCW,N ACAP,COA	
17OC0129	Construction of Multi-Purpose Building at Kagawad Kalinga Manggahan Kawayanan, Brgy. Marcelo Green, Parañaque City, MM	Const	Public Bidding	03/12/2017	12/6/2017 to 12/12/2017	15/12/2017	27/12/2017	27/12/2017	12/28/2017	12/28/2017	29/12/2017	29/12/2017	29/12/2017			GAA 2017	1,950,000.00			1,891,681.41		1,891,681.41	VACC,CCW,N ACAP,COA	
17OC0130	Construction of Multi-Purpose Building at Gatchalian I, Don Jose, San Dionisio, Parañaque City, Metro Manila	Const	Public Bidding	03/12/2017	12/6/2017 to 12/12/2017	15/12/2017	27/12/2017	27/12/2017	12/28/2017	12/28/2017	29/12/2017	29/12/2017	29/12/2017			GAA 2017	4,875,000.00			4,728,947.41		4,728,947.41	VACC,CCW,N ACAP,COA	
17OC0131	Construction of Pump Station at Brgy. Comembo, District II, Makati City, Metro Manila	Const	Public Bidding	03/12/2017	12/6/2017 to 12/12/2017	15/12/2017										GAA 2017	47,327,923.34			-		-		Failure of Bidding
17OC0132	Construction of Pump Station at Brgy. Rizal, District II, Makati City, Metro Manila	Const	Public Bidding	03/12/2017	12/6/2017 to 12/12/2017	15/12/2017										GAA 2017	1,891,681.41			-		-		Failure of Bidding
17OC0133	Construction, Upgrading, Expansion, Repair and Rehabilitation of San Dionisio Health Center, Brgy. San Dionisio, Parañaque City, MM	Const	Public Bidding	28/11/2017	12/7/2017 to 12/13/2017	15/12/2017	27/12/2017	27/12/2017	12/28/2017	12/28/2017	29/12/2017	29/12/2017	29/12/2017			GAA 2017	2,254,200.00			2,186,481.15		2,186,481.15	VACC,CCW,N ACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procure ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre- Proc	Ads/Post of IAEB	Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Compl	Accept/ Turnover		Total	MO OE	CO	Total	MO OE	CO		
17OC0134	Construction/Upgrading/Expansion/Repair and Rehabilitation of Tambo Health Center and Lying-in Clinic, Brgy. Tambo, Parañaque City, Metro Manila	Const	Public Bidding	28/11/2017	12/7/2017 to 12/13/20017	15/12/2017	28/12/2017	28/12/2017	29/12/2017	29/12/2017	29/12/2017	29/12/2017	29/12/2017			GAA 2017	2,254,000.00			2,186,624.24		2,186,624.24	VACC,CCW,N ACAP,COA	
17OC0135	Construction/Upgrading/Expansion/Repair and Rehabilitation of Sitio Fatima Health Center, Brgy. San Isidro, Parañaque City, MM	Const	Public Bidding	28/11/2017	12/7/2017 to 12/13/20017	15/12/2017	28/12/2017	28/12/2017	29/12/2017	29/12/2017	29/12/2017	29/12/2017	29/12/2017			GAA 2017	4,975,000.00			4,825,491.29		4,825,491.29	VACC,CCW,N ACAP,COA	
17OC0136	Construction/Upgrading/Expansion/Repair and Rehabilitation of rural Health Unit in District I, San Isidro Satellite Health Center (Sitio Fatima) (2 in 1), Brgy. San Isidro, Parañaque City, MM	Const	Public Bidding	28/11/2017	12/7/2017 to 12/13/20017	15/12/2017	28/12/2017	28/12/2017	29/12/2017	29/12/2017	29/12/2017	29/12/2017	29/12/2017			GAA 2017	6,965,000.00			6,755,902.05		6,755,902.05	VACC,CCW,N ACAP,COA	

Submitted By :

BENEDICTO P. DE RAMOS
(Head, BAC-Secretariat)
Engineer III

Recommended By :

FRANCISCO N. GARCES
(BAC Chairman)
Assistant District Engineer

Approved By :

ARLEEN D. BELTRAN
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila II District Engineering Office
 Bonifacio Drive cor. 8th Street, Port Area, Manila

PROCUREMENT MONITORING REPORT FOR THE 2nd SEMESTER OF CY, 2017


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)		
				Pre-Proc Conf	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Accept / Turnover	Source of Funds	Total	MO OE	CO	Total			MO OE	CO
180C0001	Improvement/Sheet Piling of Kayuboy Creek (South Side) Brgy. San Dionisio, District I, Parañaque City Improvement/Sheet Piling of Kayuboy Creek (South Side) Brgy. San Dionisio, District I, Parañaque City	Const.	Public Bidding	11/3/2017	11/08/2017	11/16/2017	11/28/2017	11/28/2017	12/1/2017	12/1/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	49,000,000.00			6,654,351.94		6,654,351.94	VACC,CC W,NACAP, COA	
180C0002	Rehabilitation/Reconstruction of C-5/Kalayaan East & West Interchange	Maint	Public Bidding	11/8/2017	11/13/2017	11/23/2017	12/5/2017	12/05/2017	12/12/2017	12/12/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	7,579,407.18			7,125,234.64		7,125,234.64	VACC,CC W,NACAP, COA	
180C0003	Preventive Maintenance of C-5/Sampaguita East On and Off Ramp Rd - Chainage 000 - Chainage 727	Maint	Public Bidding	11/8/2017	11/13/2017	11/23/2017	12/19/2017	12/19/2017	12/12/2017	12/12/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	10,164,704.16			9,554,852.45		9,554,852.45	VACC,CC W,NACAP, COA	
180C0004	Improvement/Sheet Piling of Kayuboy Creek (North Side) Brgy. San Dionisio, District I, Parañaque City	Const.	Public Bidding	11/8/2017	11/13/2017	11/23/2017	12/5/2017	12/05/2017	12/12/2017	12/12/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	49,000,000.00			46,550,000.00		46,550,000.00	VACC,CC W,NACAP, COA	
180C0005	Rehabilitation/Upgrading and Drainage Improvement of Dahlia St., including laterals, Brgy. Pembo, District II, Makati City	Const.	Public Bidding	11/13/2017	11/16/2017	11/24/2017	12/7/2017	12/07/2017	12/13/2017	12/13/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	7,350,000.00			6,907,746.50		6,907,746.50	VACC,CC W,NACAP, COA	
180C0006	Rehabilitation/Upgrading and Drainage Improvement of Camia Street including laterals, Brgy. Pembo, District I, Makati City	Const.	Public Bidding	11/13/2017	11/16/2017	11/24/2017	12/7/2017	12/07/2017	12/13/2017	12/13/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	7,350,000.00			6,908,892.30		6,908,892.30	VACC,CC W,NACAP, COA	
180C0007	Rehabilitation/Upgrading and Drainage Improvement along Camachile Street and its vicinity, Brgy. San Antonio, District I, Makati City	Const.	Public Bidding	11/13/2017	11/16/2017	11/24/2017	12/7/2017	12/07/2017	12/13/2017	12/13/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	9,800,000.00			9,221,891.53		9,221,891.53	VACC,CC W,NACAP, COA	
180C0008	Construction of Four (4) Storey, 8 Classroom School Building at Parañaque Science High School, P'que City, 1st District	Const.	Public Bidding	11/13/2017	11/16/2017	11/24/2017	12/7/2017	12/07/2017	12/13/2017	12/13/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	11,940,000.00			11,760,619.01		11,760,619.01	VACC,CC W,NACAP, COA	

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A13C (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Accept / Turnover	Total	MO OE	CO	Total			MO OE	CO
180C0009		Rehabilitation/Upgrading and Drainage Improvement of Kamagong St., and its vicinity (Phase II), Brgy. San Antonio, District I, Makati City	Const.	Public Bidding	11/13/2017	11/16/2017	11/24/2017	12/7/2017	12/07/2017	12/13/2017	12/13/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	19,600,000.00			18,423,927.18		18,423,927.18	VACC,CCW, NACAP,COA	
180C0010		Rehabilitation/Upgrading and Drainage Improvement of Catmon St., Brgy. San Antonio, District I, Makati City	Const.	Public Bidding	11/13/2017	11/16/2017	11/24/2017	12/7/2017	12/07/2017	12/13/2017	12/13/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	19,600,000.00			18,619,770.54		18,619,770.54	VACC,CCW, NACAP,COA	
180C0011		Rehabilitation of Road including Drainage of Bayabas St. & its vicinity (Beside Ospital ng Makati), Brgy. Comembo, Makati City	Const.	Public Bidding	11/24/2017	11/29/2017	12/6/2017	12/19/2017	12/19/2017	12/21/2017	12/21/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	7,524,000.00			7,143,888.91		7,143,888.91	VACC,CCW, NACAP,COA	
180C0012		Rehabilitation/Upgrading and Drainage Improvement of Balimbing St., including laterals, Brgy. Comembo, District II, Makati City	Const.	Public Bidding	11/24/2017	11/29/2017	12/6/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	7,840,000.00			7,369,484.09		7,369,484.09	VACC,CCW, NACAP,COA	
180C0013		Rehabilitation/Upgrading and Drainage Improvement of Santol St., including Laterals Brgy. Comembo, District II, Makati City	Const.	Public Bidding	11/24/2017	11/29/2017	12/6/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	01/29/2018	02/09/2018	2/12/2018			GAA 2018	9,408,000.00			8,843,732.40		8,843,732.40	VACC,CCW, NACAP,COA	
180C0014		Rehabilitation of Road and Drainage Improvement along Maya Creek, Brgy. Rizal, District II, Makati City	Const.	Public Bidding	11/24/2017	11/29/2017	12/6/2017	12/19/2017	12/19/2017	12/21/2017	12/21/2017	1/31/2018	2/9/2018	2/12/2018			GAA 2018	9,900,000.00			9,305,035.25		9,305,035.25	VACC,CCW, NACAP,COA	
180C0015		Rehabilitation/Upgrading and Drainage Improvement of Dita St. Brgy. San Antonio District I, Makati City, Metro Manila	Const.	Public Bidding	11/24/2017	11/29/2017	12/6/2017	12/19/2017	12/19/2017	12/22/2017	12/22/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	19,600,000.00			18,618,364.50		18,618,364.50	VACC,CCW, NACAP,COA	
180C0016		Improvement/Sheet Piling of Parañaque River South East Section, Brgy. San Dionisio, Parañaque 1st District, Metro Manila	Const.	Public Bidding	11/24/2017	11/29/2017	12/6/2017	12/19/2017	12/19/2017	12/28/2017	12/26/2017	01/26/2018	02/05/2018	2/6/2018			GAA 2018	49,000,000.00			46,544,856.80		46,544,856.80	VACC,CCW, NACAP,COA	
180C0017		Reconstruction of Multi-Purpose Building at San Dionisio Elementary School-Parañaque Elementary School Unit II, Brgy. San Dionisio, Parañaque City, Metro Manila	Const.	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	2,925,000.00			2,837,293.08		2,837,293.08	VACC,CCW, NACAP,COA	
180C0018		Rehabilitation/ Reconstruction of FB Harrison (S03318LZ) Chainage 0-Chainage 146 Bacáran, Parañaque City	Maint	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	6,085,271.83			5,714,026.98		5,714,026.98	VACC,CCW, NACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Acceptance/Turnover	Source of Funds	A13C (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed				Total	MO OE	CO	Total	MO OE	CO		
180C0019	Asset Preservation Program, Preventive Maintenance of Secondary Roads, Asphalt Overlay of NAIA Rd (MIA Road) - Chainage 000 - Chainage 551, Tambo, Parañaque City	Maint	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	1/31/2018	02/09/2018	2/12/2018			GAA 2018	15,155,841.58			14,230,882.60		14,230,882.60	VACC,CCW, NACAP,COA	
180C0020	Construction of Four (4) Storey 12 Classroom School Building at Baclaran Elementary School Unit II, Brgy. Baclaran, P'que City	Const.	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	19,500,000.00			18,915,000.00		18,915,000.00	VACC,CCW, NACAP,COA	
180C0021	Improvement/Sheet Piling along Roxas Boulevard Channel (East Side) Phase II, District I, Parañaque City	Const.	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	01/26/2018	02/05/2018	2/6/2018			GAA 2018	49,000,000.00			46,545,481.82		46,545,481.82	VACC,CCW, NACAP,COA	
180C0022	Improvement/Sheet Piling of Parañaque River South Phase I, Brgy. San Dionisio, P'que City, 1st District	Const.	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	01/26/2018	02/05/2018	2/6/2018			GAA 2018	49,000,000.00			46,544,856.80		46,544,856.80	VACC,CCW, NACAP,COA	
180C0023	Proposed Repair/ Repainting of Barangay Pio del Pilar Health Center, Apolinario St. cor. Arguilles, Barangay Pio del Pilar, Makati City, Metro Manila	Const.	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2014	12/27/2014						GAA 2018	2,279,799.67						VACC,CCW, NACAP,COA	
180C0024	Repair and Rehabilitation of Health Center of La Paz Archimedes St. cor. Dumas St., Barangay La Paz, Makati City, Metro Manila	Const.	Public Bidding	11/27/2017	12/01/2017	12/8/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017						GAA 2018	2,300,440.00						VACC,CCW, NACAP,COA	
180C0025	Construction of Four (4) Storey Four (4) Classroom School Building at Don Galo Elementary School, Parañaque City, Metro Manila	Const.	Public Bidding	12/3/2017	12/06/2017	12/15/2017	12/27/2017	12/27/2017	12/28/2017	12/26/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	6,937,481.48			6,729,259.21		6,729,259.21	VACC,CCW, NACAP,COA	
180C0026	Improvement/Sheet Piling of Parañaque River South Phase II, Brgy. San Dionisio, Parañaque City, 1st District	Const.	Public Bidding	12/3/2017	12/06/2017	12/15/2017	12/27/2017	12/27/2017	12-28/2017	12-26/2017	01/26/2018	02/05/2018	2/6/2018			GAA 2018	49,000,000.00			46,059,863.24		46,059,863.24	VACC,CCW, NACAP,COA	
180C0027	Improvement/Sheet Piling of Don Galo River (North Side) Phase I, Brgy. Sto Niño, District I, Parañaque City	Const.	Public Bidding	12/3/2017	12/06/2017	12/15/2017	12/27/2017	12/27/2017	12/28/2017	12/26/2017	1/26/2018	2/5/2018	2/6/2018			GAA 2018	49,000,000.00			46,544,904.83		46,544,904.83	VACC,CCW, NACAP,COA	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Delivery/Completion	Accept / Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qua	Notice of Award	Contract Signing	Notice to Proceed				Total	MO OE	CO	Total	MO OE	CO		
18OC0028	Improvement/Sheet Piling along Roxas Boulevard Channel (East Side) Phase I, District I, Parañaque City	Const.	Public Bidding	12/3/2017	12/06/2017	12/15/2017	12/27/2017	12/27/2017	12/28/2017	12/28/2017	1/29/2018	2/8/2018	2/9/2018			GAA 2018	49,000,000.00			46,060,040.56		46,060,040.56	VACC,CCW, NACAP,COA	
18OC0029	Rehabilitation/Upgrading of Road including Drainage of Davila St and its vicinity, Phase 2, District I, Makati City	Const.	Public Bidding	11/22/2017	12/01/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017	12/29/2017	01/29/2018	02/08/2018	2/9/2018			GAA 2018	14,850,000.00			14,107,316.40		14,107,316.40	VACC,CCW, NACAP,COA	
18OC0030	Rehabilitation of Road including Drainage of Yague St., including laterals, Brgy. Sta Cruz, District I, Makati City	Const.	Public Bidding	11/22/2017	12/01/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017	12/29/2017	01/31/2018	02/09/2018	2/12/2018			GAA 2018	14,850,000.00			14,329,808.99		14,329,808.99	VACC,CCW, NACAP,COA	
18OC0031	Retrofitting/Strengthening of Pasong Tamo Bridge (B01861LZ) along Pasong Tamo Extension, Makati City, 2nd District	Const.	Public Bidding	11/22/2017	12/01/2017	12/15/2017	12/28/2017	12/28/2017	12/29/2017	12/29/2017	01/29/2018	02/08/2018	2/12/2018			GAA 2018	20,392,093.54			19,570,710.50		19,570,710.50	VACC,CCW, NACAP,COA	


Submitted By:


BENEDICTO P. DE RAMOS
 (Head, BAC-Secretariat)
 Engineer III

Recommended By:


FRANCISCO N. GARCES
 (BAC Chairman)
 Assistant District Engineer

Approved By:


ARLEEN D. BELTRAN
 District Engineer