



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Construction of Two-Storey,Four Classroom School Building Northern Abra National High School, San Juan, Abra		Public Bidding	11/7/2017	11/14/2017		12/5/2017					BEEF 2017 B-12	8,413,775.06			8,074,961.92			CCAGG/COA	11/23/2017		12/5/2017			739 Builders	
	Construction of Two-Storey,Four Classroom School Building Suyo National High School, Suyo, Pidigan, Abra		Public Bidding	11/7/2017	11/14/2017		12/5/2017					BEEF 2017 B-13	11,088,074.39			10,645,459.45			CCAGG/COA	11/23/2017		12/5/2017			739 Builders	
	Construction of Two-Storey,Four Classroom School Building a.) La Paz Central School, La Paz, Abra b.) La Paz Central School, La Paz, Abra		Public Bidding	11/7/2017	11/14/2017		12/5/2017					BEEF 2017 B-12	16,854,731.68			16,342,825.10			CCAGG/COA	11/23/2017		12/5/2017			739 Builders	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR	
	Repair/ Rehabilitation/ Improvement of Tiempo Baklingayan Road Tubo, Abra		Public Bidding	11/7/2017	11/14/2017		12/5/2017				FY 2017NDRRM FUND	46,213,815.21				44,068,984.13				CCAGG/COA	11/23/2017	12/11/2017				Viking Construction & Supplies	
	Construction of Two-Storey, Six Classroom School Building Baay National High School, Licuan Baay, Abra		Public Bidding	11/10/2017	11/17/2017		12/5/2017				BEFF 2017 BATCH 13	16,854,731.68				16,342,825.10				CCAGG/COA	11/24/2017	12/11/2017				739 Builders	
	Construction of Three-Storey, Six Classroom School Building Marc Ysrael b. Bernos MHS, La Paz, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017				BEFF 2017 BATCH 13	12,925,650.87				12,408,213.61				CCAGG/COA	11/24/2017	12/11/2017				739 Builders	
GRAND TOTAL																											


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRAGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Three-Storey, Six Classroom School Building Western Abra National High School, Danglas, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017					BEFF 2017 BATCH 12	12,984,732.84				12,467,243.39						739 Builders			
	Construction of Three-Storey, Six Classroom School Building a.) Pulot, NHS, Lagayan, Abra b.) Pulot, NHS, Lagayan, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017					BEFF 2017 BATCH 13	26,000,468.36				24,958,265.18						739 Builders			
	Repair/ Rehabilitation/Improvement of Naguillan-Lam-Awan Road Sallapadan-Barrio-Ud-Udio Road,Nangas-asan-Mabuintot Road		Public Bidding	11/10/2017	11/17/2017		12/11/2017					FY 2017 MDRRMC Fund	45,895,400.00				44,099,710.77						Road Edge Trading & Development Services			
GRAND TOTAL																										

0

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINCAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Two-Storey Four Classroom School Building Penarrubia Integrated School, Penarrubia, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017					BEEF 2017, Batch 12 8,551,367.74				8,367,615.92		CCAGG/COA	11/24/2017	12/11/2017				Viking Construction & Supplies		
	Construction of Two-Storey Four Classroom School Building San Quintin National High School, San Quintin, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017					BEEF 2017, Batch 12 8,482,314.62				8,105,853.20		CCAGG/COA	11/24/2017	12/11/2017				Viking Construction & Supplies		
	Construction of Two-Storey Four Classroom School Building Langiden National High School, Langiden, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017					BEEF 2017, Batch 12 8,376,871.95				8,041,501.38		CCAGG/COA	11/24/2017	12/11/2017				Viking Construction & Supplies		
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED BY:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS		TOTAL	MODE		CO	TOTAL	MODE	CO	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR			
												BEFF 2017	Batch 12																	
																												TOTAL	MODE	CO
	Construction of Two-Storey Four Classroom School Building Tayum Central School Tayum, Abra		Public Bidding	11/10/2017	11/17/2017		12/11/2017					BEFF 2017	Batch 12	8,333,766.72				8,167,227.72			CCAGG/COA	11/24/2017		12/11/2017			BAIE Construction			
	Construction of Two-Storey Four Classroom School Building a.) Dugong ES, Bucay Abra (Building 1) b.) An-anao ES, Tayum, Abra (Site 2)		Public Bidding	11/10/2017	11/17/2017							BEFF 2017	Batch 12	16,837,780.44							11/24/2017							FAILURE		
	Continuation of Road Opening Buneg-Pacqued Road-Completion Mlibcong, Abra Malibcong, Abra		Public Bidding	11/13/2017	11/20/2017		12/11/2017					PAMANA 2017		43,424,269.10				41,362,745.17			CCAGG/COA/OPAPP	11/29/2017		12/11/2017			BAIE Construction			
GRAND TOTAL																														

PREPARED BY:

FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS						
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS		TOTAL	MODE		CO	TOTAL	MODE	CO	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
												BEFF 2017	BATCH 12															BEFF 2017
	Construction of One-Storey-Classroom School Building Lourdes Zapata PS, Dolores, Abra		Public Bidding		11/20/2017		12/11/2017					BEFF 2017	BATCH 12	2,756,909.17				2,646,987.64			CCAGG/COA	11/29/2017		12/11/2017			739 Builders	
	Construction of One-Storey-Classroom School Building Taping ES,Dolores, Abra		Public Bidding		11/20/2017		12/11/2017					BEFF 2017	BATCH 12	2,756,909.17				2,646,987.64			CCAGG/COA	11/29/2017		12/11/2017			739 Builders	
	Repair/Rehabilitation/Improvement of Baac Flood Control Langiden,Abra		Public Bidding	11/13/2017	11/20/2017		12/12/2017					Calamity Fund 2017		91,625,669.25				86,916,586.46			CCAGG/COA	11/29/2017		12/12/2017			Viking Construction & Supplies	
GRAND TOTAL																												


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT	DATE OF RECEIPT OF INVITATION								REMARKS
				PRE-PROCUREMENT CONFERENCE	ADS/ POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL		PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR			
													MODE										
													CO										
													TOTAL										
MODE	CO																						
LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR																	
	Repair/Rehabilitation/Improvement of Quillat Flood Control Langiden, Abra		Public Bidding	11/13/2017	11/20/2017		12/12/2017				Calamity Fund 2017	91,416,271.27							Viking Construction & Supplies				
	Repair/Rehabilitation/Improvement of Bangbangcag-Palaquio Flood Control Bucay, Abra		Public Bidding	11/13/2017	11/20/2017		12/12/2017				Calamity Fund 2017	91,426,794.48							Viking Construction & Supplies				
	Construction of Two-Storey Four Classroom School Building Tiempo National High School, Tubo, Abra		Public Bidding	11/13/2017	11/20/2017		12/11/2017				BEEF 2017 Batch 12	8,825,584.03							Viking Construction & Supplies				
	GRAND TOTAL																						

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Four-Storey Twelve Classroom School Building Abra High School, Bangued, Abra		Public Bidding	11/13/2017	11/20/2017		12/11/2017					BEEF 2017 Batch 13	28,756,973.08				27,971,589.85			CCAGG/COA	11/29/2017		12/11/2017			739 Builders	
	Construction of Three-Storey Nine- Classroom School Building Cristina B. Gonzales MHS,Bucay, Abra		Public Bidding	11/13/2017	11/20/2017		12/13/2017					BEEF 2017 Batch 12	20,097,876.37				19,294,224.01			CCAGG/COA	11/29/2017		12/13/2017			739 Builders	
	Construction of Two-Storey Six- Classroom School Building Northern Abra National High School, San Juan, Abra		Public Bidding	11/13/2017	11/20/2017		12/11/2017					BEEF 2017 Batch 12	11,088,054.29				10,642,324.10			CCAGG/COA	11/29/2017		12/11/2017			739 Builders	
GRAND TOTAL																											

PREPARED BY:


FERDINAND A. TADEO
Engineer II
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRUNGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Three-Storey Six- Classroom School Building Suyo NHS,Pidigan, Abra		Public Bidding	11/13/2017	11/20/2017		12/11/2017					BEEF 2017 Batch 12	12,946,635.42			12,419,096.22			CCAGG/COA	11/29/2017		12/11/2017			739 Builders	
	Construction of One-Storey Two- Classroom School Building a.) Tamas ES, Villaviciosa, Abra (Building 1) b.) Tamas ES, Villaviciosa, Abra (Building 2) c.) Tamas ES, Villaviciosa, Abra (Building 3) Repair/Rehabilitation/Improvement of Manicbel Bridges (KO455+822) Along Abra Cervantes Road Manicbel Sallapadan, Abra		Public Bidding	11/13/2017	11/20/2017		12/11/2017					BEEF 2017 Batch 12	8,894,813.70			8,622,819.57			CCAGG/COA	11/29/2017		12/11/2017			Viking Construction & Supplies	
			Public Bidding	11/13/2017	11/21/2017		12/12/2017					01101401 Regular Agency Fund	11,501,776.87			11,259,704.18			CCAGG/COA	11/29/2017		12/12/2017			Oriental Sales Center & Contractor	
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer II
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra


CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT COST			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL		MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Repair/ Rehabilitation/Improvement of Baay Bridge (KO432+194) Along Abra-Cervantes Road Blo, San Isidro, Lagangilang, Abra		Public Bidding	11/29/2017	12/6/2017		12/28/2017					GAA 2018	17,182,567.36			16,840,238.89			COA/CCAGG	12/15/2017		12/28/2017			LISA Construction	
GRAND TOTAL																										


PREPARED BY:

APPROVAL RECOMMENDED:

APPROVED:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit


EDWIN T. ARNESSES
 BAC Chairman
 OIC-Assistant District Engineer



EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARK'S		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
Repair/Rehabilitation/Improvement of San Miguel-Pagala Flood Control Bucay, Abra		Public Bidding	11/14/2017	11/21/2017		12/21/2017				Calamity Fund 2017	91,286,039.48			87,563,966.37				11/29/2017		12/21/2017			Viking Construction & Supplies			
Repair/Rehabilitation/Improvement of Nagtupacan-Dalaguisen Flood Control Lagangilang, Abra		Public Bidding	11/14/2017	11/21/2017		12/12/2017				Calamity Fund 2017	91,272,583.31			87,634,613.40		CCAGG/COA	11/29/2017		12/12/2017			Viking Construction & Supplies				
Repair/Rehabilitation/Improvement of Pagpagatpat Flood Control Tayum, Abra		Public Bidding	11/14/2017	11/21/2017		12/21/2017				Calamity Fund 2017	90,759,923.59			87,474,166.79			12/6/2017		12/21/2017			Viking Construction & Supplies				
GRAND TOTAL																										


PREPARED BY:


FERDINAND AL TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Turod-Poblacion Flood Control Tayum, Abra		Public Bidding	11/20/2017	11-27-20117		12/21/2017					Calamity Fund 2017	90,610,453.85			87,139,487.26				12/6/2017		12/21/2017			Viking Construction & Supplies	
	Repair/Rehabilitation/Improvement of Catacdegan Flood Control Manabo, Abra		Public Bidding	11/20/2017	11/27/2017		12/21/2017					Calamity Fund 2017	90,545,818.79			86,772,800.84				12/6/2017		12/21/2017			Viking Construction & Supplies	
	Repair/Rehabilitation/Improvement of Poblacion-Cabaroan Flood Control Tayum, Abra		Public Bidding	11/20/2017	11/27/2017		12/21/2017					Calamity Fund 2017	89,348,198.87			84,935,778.50				12/6/2017		12/21/2017			Viking Construction & Supplies	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of San Isidro,Lagangilang Flood Control Lagangilang Abra		Public Bidding	11/22/2017	11/29/2017		12/21/2017					Calamity Fund 2017	90,112,378.34			85,586,070.91				12/7/2017			12/21/2017		Viking Construction & Supplies	
	Repair/Rehabilitation/Improvement of Bituen, Lacub Road Lenneng, Baay, Licuan,Abra		Public Bidding	11/22/2017	11/29/2017		12/21/2017					Calamity Fund 2017	89,031,638.00			84,538,733.01				12/7/2017			12/21/2017		A.D. Marrero General Construction	
	Repair/Rehabilitation/Improvement of Libsong-Poblacion Road Lacub, Abra		Public Bidding	11/22/2017	11/29/2017		12/21/2017					Calamity Fund 2017	86,528,652.16			83,154,034.75				12/7/2017			12/21/2017		Viking Construction & Supplies	
GRAND TOTAL																										


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL/RECOMMENDATION:


EDWIN T. BRINCAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION					REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Bulig-Gaganayan Road Tineg, Abra		Public Bidding	11/22/2017	11/29/2017		12/21/2017				Calamity Fund 2017	82,620,831.68			79,199,833.84				12/7/2017		12/21/2017			A.D. Marrero General Construction		
	Repair/Rehabilitation/Improvement of Sitio Naguillan Brgy. San Gregorio Flood Control La Paz, Abra		Public Bidding	11/17/2017	11/24/2017		12/14/2017				Calamity Fund 2017	90,403,950.28			86,754,304.81			COA	12/1/2017		12/14/2017			Viking Construction & Supplies		
	Repair/Rehabilitation/Improvement of Brgy. San Gregorio Proper Flood Control La Paz, Abra		Public Bidding	11/17/2017	11/24/2017	12/14/2017	12/14/2017				Calamity Fund 2017	90,403,986.43			85,941,385.28			COA	12/1/2017		12/14/2017			Viking Construction & Supplies		
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR	
	Repair/Rehabilitation/Improvement of Toon Flood Control La Paz, Abra		Public Bidding	11/17/2017	11/24/2017		12/14/2017					Calamity Fund 2017	91,223,241.93				87,042,728.72			COA	12/1/2017		12/14/2017			Viking Construction & Supplies	
	Rehabilitation/Major Repair of Permanent Bridge (B03440LZ) Calaba Bridge,Abra Ilocos Norte Road		Public Bidding		10/18/2017		11/9/2017					Regular Infra 2017	3,859,926.94				3,763,347.14				11/27/2017		11/9/2017			A.D. Marrero General Construction	
	Repair/Rehabilitation/Improvement of Abra River Flood Control(Pidigan Section) Pidigan, Abra		Public Bidding	11/29/2017	12/6/2017		12/27/2017					Calamity Fund 2017	44,801,777.83				42,947,085.95				12/15/2017		12/27/2017			Viking Construction & Supplies	
GRAND TOTAL																											


PREPARED BY:


FERDINAND A. TADEO
Engineer II
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINCAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Patoc Flood Control Bucay, Abra		Public Bidding	11/17/2017	11/24/2017		12/14/2017					Calamity Fund 2017	91,263,883.75			86,852,495.96							Viking Construction & Supplies			
	Repair/Rehabilitation/Improvement of Duldulao Access Road Malibcong, Abra		Public Bidding	11/29/2017	12/6/2017		12/27/2017					NDRMC 2017	8,143,011.52			7,898,721.60							Viking Construction & Supplies			
	Maintenance,Repair and Rehabilitation of Infrastructure Facilities and Other Activities Flood Control and Drainage Systems,Structures And Related Facilities Abra-Kalinga Road (KO419+560-KO420+205)		Public Bidding		11/28/2017		12/13/2017					01101401 Regular Agency Fund	2,999,063.98			2,907,496.54			COA				12/1/2017	12/13/2017	Viking Construction & Supplies	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

GRAND TOTAL	CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION							REMARKS			
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS							
																				PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR	
		Concreting of One-Storey,Two-Classroom School Building Tagodtod NHS, Lagangilang, Abra		Public bidding		07-17-17		08-08-17	08-11-17	09-12-17			CY 2017BEFF Batch 2	22,755,566.83			2,659,404.77			CCAGG and COA	07-27-17		08-08-17		08-11-17	LSD Constructin	
		DPWH Standard One-Storey,Three-Classroom School Building Villa Mercedes ES, San Quintinn, Abra		Public bidding		08-09-17		09-04-17	09-06-17	09-21-17			CY 2017,BEFF, Batch 2	3,940,114.68			3,783,223.62			CCAGG and COA	07-27-17		09-04-17		09-06-17	A.D. Marero Construction	
		Construction of One-Storey,Two-Classroom School Building Caoayan PS, Licuan-Baay, Abra		Public bidding		08-09-17		09-04-17	09-06-17	09-21-17			CY 2017,BEFF, Batch 2	2,766,039.57			2,647,643.75			CCAGG and COA	07-27-17		09-04-17		09-06-17	A.D. Marero Construction	

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant Disstrict Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

GRAND TOTAL	CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY							ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS	
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		
														TOTAL	MODE								
														TOTAL	MODE								
		Repair/Rehabilitation/Improvement of Ababeng -Caupasan Road Danglas, Abra		Public bidding	06-29-17	07-06-17		07-27-17	07-31-17	08-16-17			NDRRMC 2017	27221952.73		26,133,842.02	CCAGG and COA	07-14-17				R.S. Sepian Construction	
		Concrtuction/Repair/Rehabilitation/Improvement of San Gregorio-Toon Bulbulala Road La Paz,		Public bidding	07-04-17	07-11-17		08-04-17	08-08-17	08-29-17			NDRRMC Calamity Fund 2017	45,865,748.92		44,261,413.08	CCAGG and COA	07-19-17				L.S.D. Construction	
		Improvement,Tiling, Construction of Abra Provincial Hospital Dialysis Room Abra Provincial Hospital, Bangued, Abra		Public bidding	06-05-17	07-12-17		08-04-17	08-09-17	08-29-17			HFEP CY 2016	9,899,832.92		9,697,421.75	CCAGG and COA	07-21-17				R.U. Aquino Construction	


PREPARED BY:


FERDINANDO A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

GRAND TOTAL	CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS					
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		
		Construction/Repair/Rehabilitation/Improvement of Baudan-Amtuagan Road Tubo, Abra		Public bidding	06-05-17	07-12-17		08-14-17	09-27-17	08-29-17			Calamity Fund	17,861,659.43			17,504,130.83			CCAGG and COA	07-21-17						R.U. Aquino Construction	
		Rehabilitatuion and Improvement of Poblacion- Gayaman Flood Control Luba,Abra		Public bidding	06-13-17	09-25-17		10-18-17					Calamity Fund FY2016	45,871,827.68			45,365,662.85			CCAGG and COA	10-05-17						L.S.D. Construction	
		Concreting of Tuday-Tayawa Farm-to- Market Road Danglas, Abra		Public bidding		07-13-17		08-04-17	08-09-17	08-29-17			DA 2017	47,974,830.64			4,885,086.33			CCAGG and COA	07-21-17						L.S.D. Construction	


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRACT			DATE OF RECEIPT OF INVITATION							
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction/ Improvement of Access Road Leading to Trades, Industries and Economic Zones, San Gregorio - Bulbulala Road in Support of Loomweaving Industry La Paz, Abra		Public Bidding	11/3/2017	11/10/2017		12/11/2017					GAA 2018	28,949,991.30			27,777,771.09			CCAGG/COA	11/20/2017		12/11/2017			Viking Construction & Supplies	
	Construction of Road Slope Protection Strucrure Alongn Abra-Kalinga Road Abra-Kalinga Road, KO470+000-KO470+950 Baay, Licuan, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	98,999,738.25			94,257,869.74			CCAGG/COA	12/11/2017		12/22/2017			Viking Construction & Supplies	
	Copnstruction of Road Slope Protection Structure Along Abra-Kalinga Road Abra-Kalinga Road, KO471+100-KO472+900, Baay, Licuan, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	98,999,841.61			96,144,557.01			CCAGG/COA	12/11/2017		12/22/2017			Viking Construction & Supplies	
	GRAND TOTAL																									

PREPARED BY:

FERDINANDO A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant Disstrict Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION										
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS			TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	REMARKS
												TOTAL	MODE	CO														
	Construction/ Improvement of Access Road Leading to Trades, Industries and Economic Zone, Daguioman-Bucay Road in Support Coffe, Fruit, Cacao and Homestyles Industries Daguioman, Bucloc, Sallapadan and Bucay, Abra		Public Bidding	11/3/2017	11/10/2017		12/5/2017					GAA 2018	28,949,707.52				27,792,138.38			CCAGG/COA	11/20/2017	12/5/2017				Viking Construction & Supplies		
	Construction/ Improvement of Access Road Leading to Trades, Industries and Economic Zone, Nagpaoyan-Mapisla Road in Support Coffe Industry, Ljicuan-Baay, Abra		Public Bidding	11/3/2017	11/10/2017		12/5/2017					Regular Infra 2018	28,949,091.18				27,791,390.05			CCAGG/COA	11/20/2017	12/5/2017				Viking Construction & Supplies		
	Construction/ Improvement of Access Road Leading to Trades, Industries and Economic Zone,s, Abra -Ilocos Norte Road -Karkarkis Road in Support of Bamboo Industry, La Paz, Abra La Paz, Abra		Public Bidding	11/3/2017	11/10/2017		12/5/2017					GAA 2018	22,852,810.83				21,973,030.30			CCAGG/COA	11/20/2017	12/5/2017				Viking Construction & Supplies		
GRAND TOTAL																												

PREPARED BY:

FERDINAND V. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINCOS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Organizational Outcome 1:Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance/Tertiary Road Abra-Ilocos Norte Road KO417+000-KO418++000; KO418+000-KO418+830 Preventive Maintenance of National Roads using Bituminous Concrete Surface Course		Public Bidding	9/18/2017	9/25/2017		10/18/2017					Regular Infra 2018	27,724,288.01			26,616,288.85			CCAGG/COA	10/5/2017		10/18/2017			Oriental Sales Center	
	Construction of Flood Control Structure Along ABRA River,Danglas Abaquid Flood Control		Public Bidding	9/18/2017	9/25/2017		10/18/2017					Regular Infra 2018	46,666,880.67			44,800,231.51			CCAGG/COA	10/5/2017		10/18/2017			Viking Construction & Supplies	
	Construction of Flood Control Structure Bulbulala La Paz, Abra		Public Bidding	9/18/2017	9/25/2017		10/18/2017					Regular Infra 2018	43,119,508.78			41,395,258.20			CCAGG/COA	10/5/2017		10/18/2017			Viking Construction & Supplies	
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT		DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Organizational Outcome 1:Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance/Secondary Road Abra-Ilocos Sur Road KO399+000-KO399+906 Preventive Maintenance of National Roads using Bituminous Concerte Surface Course		Public Bidding	9/18/2017	9/25/2017		10/18/2017					Regular Infra 2018	12,608,675.29			11,978,652.25			CCAGG/COA	10/5/2017		10/18/2017			Oriental Sales Center & Construction	
	Organizational Outcome 1:Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance/Secondary Road Abtra-Kalinga Road KO437+441-KO438+000; KO440+000-KO440+901;KO441+061-KO422+000;KO422+000-KO443+000; KO443+000-KO444+000;KO444+000-KO444+969 Preventive Maintenance of National Roads using Bituminous Concerte Surface Course		Public Bidding	9/18/2017	9/25/2017		10/18/2017					Regular Infra 2018	96,499,580.08			93,120,267.17			CCAGG/COA	10/5/2017		10/18/2017			LSD Construction & Supplies	
	Organizational Outcome 1:Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance/Tertiary Road Abtra-Cervantes Road KO443+323-KO443+661; KO444+615-KO446+000,Chainage 5438-Chainage10438(S00603LZ),KO431+(-527)- KO432+194;KO432+283-KO432+547;KO433+000-KO433+042 Preventive Maintenance of National Roads using Bituminous Concerte Surface Course		Public Bidding	9/18/2017	9/25/2017		10/18/2017					Regular Infra 2018	81,233,505.80			77,983,127.22			CCAGG/COA	10/5/2017		10/18/2017			Viking Construction &Supplies	
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
Engineer II
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGA
BAC Chairman
Asst. Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR	
	Dredging/Rechanneling of Soot River, Liguís and San Gregorio Section La Paz, Abra		Public Bidding	10/30/2017	7/7/2017		11/27/2017					GAA 2018	#####						CCAGG/COA	11/27/2017							
	Rehabilitation of Drainage Canal Brgy. Patucanaay, Bangued, Abra		Public Bidding		11/8/2017		11/28/2017					Regular Infra 22018	#####						CCAGG/COA	11/16/2017							
	Construction/ Improvement of Access Road Leading to Trades, Industries and Economic Zone, Lamunan-Ableg Road in Support Coffe, Fruit and Homestyle Industry Daguioman, Abra		Public Bidding	11/3/2017	11/8/2017		12/1/2017					GAA 2018	#####						CCAGG/COA	11/20/2017							
GRAND TOTAL																											


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
D/C-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS			TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR	
												TOTAL	MODE	CO												
																										TOTAL
	Construction of Road Slope Protection Structure Along Abra-Ilocos Norte Road Abra-Ilocos Norte Road, KO432+000-KO433+000, Danglas, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	98,999,797.15			94,529,693.45			COA/CCAGG	12/11/2017		12/22/2017			Viking Construction & Supplies	
	Rehabilitation/Improvement /Asphalt Overlay of Pob. Road Poblacion,La Paz, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	49,499,931.37			47,369,362.39			COA/CCAGG	12/11/2017		12/22/2017			Viking Construction & Supplies	
	Rehabilitation/Improvement /Asphalt Overlay of Bangued Processional. Road Bangued, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	49,499,906.47			47,521,574.26			COA/CCAGG	12/11/2017		12/22/2017			Viking Construction & Supplies	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 O/C-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation/Improvement/Asphalt of North and South Poblacion Road Poblacion,Bucay, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	29,699,939.19				28,215,276.02		COA/CCAGG	12/11/2017	12/22/2017		Viking Construction & Supplies			
	Rehabilitation/Asphalt Overlay of Manabo-Penarrubia Road Manabo and Bucay, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	49,499,673.91				47,023,825.43		COA/CCAGG	12/11/2017	12/22/2017		Viking Construction & Supplies			
	Rehabilitation/Improvement/Asphalt of Bucay-Manabo Road Bucay, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	49,499,749.09				47,023,736.87		COA/CCAGG	12/11/2017	12/22/2017		Viking Construction & Supplies			
GRAND TOTAL																										


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:



EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					CONTRACTOR				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK			SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL
	Construction of Tuday-Danglas Flood Control Structure		Public Bidding	10/12/2017	10-18-17		11-09-17					Regular Infra 2017	28,949,425.41			27,790,418.80		CCAGG and COA	10-27-17		11-09-17			Viking Construction & Supplies		
	Road Upgrading (Unpaved to Pav ed) Based on Gravel Roaads Strategies, Traffic Benchmark for Upgrading to Paved Roads Standards (HDM-4 Projects Analysis Abra-Cervantes Road (S00603LZ) ,Chainage 19878-Chainage 21170		Public Bidding	10/12/2017	10-18-17		11-09-17					Regular Infra 2017	47,284,776.51			45,963,160.79		CCAGG and COA	10-27-17		11-09-17			A.D. Marrero General Construction		
	Concreting of Lam-Awan- Gayaman Road Sallapadan, Abra		Public Bidding		10-18-17		11-09-17					Regular Infra 2017	3,859,856.66			3,705,482.51		CCAGG and COA	10-27-17		11-09-17			A.D. Marrero General Construction		
GRAND TOTAL																										


PREPARED BY:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. NIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION										
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Tuday-Danglas Flood Control Structure		Public Bidding		10-18-17		11-09-17					Regular Infra 2017	28,949,425.41						CCAGG and COA	10-27-17						
	Road Upgrading (Unpaved to Pav ed) Based on Gravel Roads Strategies, Traffic Benchmark for Upgrading to Paved Roads Standards (HDM-4 Projects Analysis Abra-Cervantes Road (S00603LZ) ,Chainage 19878-Chainage 21170		Public Bidding		10-18-17		11-09-17					Regular Infra 2017	47,284,776.51						CCAGG and COA	10-27-17						
	Concreting of Lam-Awan- Gayaman Road Sallapadan, Abra		Public Bidding		10-18-17		11-09-17					Regular Infra 2017	3,859,856.66						CCAGG and COA	10-27-17						
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY							ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION											
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Repair/Rehabilitation/Improvement of Arba -Ilocos Norte Road KO434+436-KO434+471,Nagaparan Danglas, Abra		Public Bidding	07-28-17	08-04-17		08-30-17		09-22-17			01101101Regular Agency Fund	5,789,454.25			5,559,151.33			08-14-17						A.M.P. Construction	
	Repair/Rehabilitation/Improvement of Abra-Kalinga Road a.) KO446+900-KO446+945 b.) KO446+520-KO468+570 c.) KO474+535-KO474+595 all at Subangan Baay-Licuan Abra		Public Bidding	07-28-17	08-04-17		09-29-17		10-10-17			01101101Regular Agency Fund	23,398,251.27			22,702,828.42			08-17-17						Viking Construction	
	Repair/Rehabilitation/Improvement of Abra-Kalinga Road a.) KO474+572-KO474-617,Subangan Baay Licuan,Abra b.) KO478+491-KO474-515, Baay Licuan,Abra c.) KO479+543-KO479-578, Baay Licuan,Abra d.) KO483+214-KO483-226, Baay Licuan,Abra		Public Bidding	07-28-17	08-04-17		09-25-17		10-10-17			01101101Regular Agency Fur	16,880,289.02			16,366,435.90			08-17-17						Viking Construction	
GRAND TOTAL																										


PREPARED BY:


FERDINAND A. ADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC- Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Detailed Engineering of CY 2018 Regular Infrastructure Projects in the Abra District Engineering Office 1. Besao-Tubo (via Tamboon) Abra , Chainage 000-6670 2. Constrction of Patoc Flood Control, Sta. 0+000-1+006,Patoc Abra 3.Construction of Flood Control Sgtructure Sta. 0+000-0+900, Bulbulala, La Paz, Abra 4.Construction of Flood Control Structure along Abra River Basin Sta.0+000-0+Siteo San Gregorio,La Paz, Abra 5.Construction of Flood Control Structure along Abra River Basin Sta.0+000-1+170 Tunday Flood Control , Tunday, Danglas Abra 6. Construction of FLOOD Congtrol Structure along Abra River Sta. 0+000-1+000; Sta. 0+000-0+450, Bulbulala La Paz, Abra 7. Construction of Flood Control Structure along River, Sta. 0+000-0+968, San Miguel,Pagala Bucay Abra 8. Construction of Flood Control Structure along Abra River Sta. 0+000-1+155, Brgy. Deet Tayum, Abra 9. Cnstruction of Flood Control Structure along Abra River Sta. 0+000-1+234 10. Construction of Flood Control Structure along Abra River Sta. 0+000-0+648, Naguillan Flood Control,La Paz, Abra 11. Construiction of Flood Control Structure along Abra River Sta. 0+000-1+290 Poblacion La Paz, Abra 12. Construction of Flood Control Structure along Abra River Sta. 0+000-0+550 Naguillan Flood Control,La Paz, Abra 13. Construction of Flood Control Structure along Abra River Sta. 0+000-1+882 San Gregorio La Paz Abra 14.Abra- Cervantes Road Palaquio Road 15. Abra Ilocos Norte Road-Karkariskis Road 16. Daguioman- Bucay Road 17. Lam-awan- Ableg Road 18. Mapisla-Baquiroad, Licuan- Baay,Abra 19. Nagpaonyan-Mapisla Road, Licuan-Baay Abra 20. San Gregorio-Bulbulala Road, La Paz, Abra		Public Bidding																							
	Repair/Rehabilitation of Baay Bridge (BO2231LZ) Abra- Cervantes Road, KO432258-KO432+315		Public Bidding																							
GRAND TOTAL																										

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINCAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
OIC- District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Access Roads Leading to Declaired Tourism and Destinations Brgy. Caganayan Tineg, Abra		Public Bidding	09-25-17	10-02-17		10-24-17					Regular Infra 2017	28,949,985.91				10-12-17					Viking Construction				
	Construction Rehabilitation of Kimmalaba-Namit-Ingan Road Brgy. Kimmalaba, Dolores, Abra		Public Bidding				10-30-17					Regular Infra 2017	4,824,849.79			4,565,095.72	27,778,916.11					Edison Development & Construction				
	Construction and Rehabilitation Calumbaya-Mudiit Road Brgy. Calumbaya-Mudiit, Abra		Public Bidding				10-30-17					Regular Infra 2017	4,824,742.00			4,632,260.85						Viking Construction				
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR		
	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Abra-Kalinga Road,KO453+098-KO454+000,KO457+000-KO458+000, KO458+000-KO459+000 & KO459+000-KO459+644		Public Bidding	09-22-17	09-20-17		10-20-17					Regular Infra 2018	96,499,323.60						CCAGG and COA	10-09-17								
	Rehabilitation/Reconstruct of Roads wwith Slips Slope Collapse and Landslide Abra-Kalinga Road,KO453+114-KO453+KO129,KO455+000-KO455+882		Public Bidding		10-12-17		11-03-17						1,014,077.14				983,757.47			CCAGG and COA							A.D. Marero General Construction	
GRAND TOTAL																												

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. DIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)		CONTRAC		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL		MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR	
	Repair/Rehabilitation and Improvement Of Labaan Flood Control Brgy. Labaan, San Quintin, Abra		Public Bidding		10-11-17		11-03-17					Calamity Fund	45,043,772.49				42,802,260.49			CCAGG and COA	10-20-17					Viking Construction	
	1. Rehabilitation of Road 2.Concreting of Road 1. a.)Sitio Turod, Agtangao, Bangued, Abra b.)Sitio Lidlidaan Road,Macray, Bangued, Abra c.)Sitio Palongaping, Cosili West (Bowaya)Bangued Abra d.)Zone 7, Poblacion (Baliling) Bangued, Abra 2. a.)Sitio Cabaroan,Brgy. Maoay, Bangued, Abra b.)Sapaac Bangued, Abra		Public Bidding		10-10-17		10-30-17					Regular Infra 2018	10,392,139.47				9,969,915.11			CCAGG and COA	10-18-17					Viking Construction	
	Construction of Flood Control Structure along Abra River Naguillan Flood Control La Paz, Abra		Public Bidding		10-35-17		10-26-17						46,818,172.65				44,940,628.02			CCAGG and COA	10-13-17					Viking Construction	
	GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant Disstrict Engineer

APPROVED:

EDGARDO K. NM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)		CONTRAC	DATE OF RECEIPT OF INVITATION						REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Dolores Multi-Purpose Building (Evacuation Center) Dolores, Abra		Public Bidding									Regular/Impra 2017						CCAGG and COA									
	Construction of Flood Control Structure Abra River Basin Danglas- Abaquid Flood Control Danglas, Abra		Public Bidding	09-18-17			10-18-17						46,667,079.36			44,800,231.51		CCAGG and COA							Viking Construction		
	Construction of Flood Control Structure Brgy. Banacao, Bangued, Abra		Public Bidding	09-22-17			10-20-17						18,464,059.39					CCAGG and COA							Viking Construction		
GRAND TOTAL																											

PREPARED BY:

FERDINAND A. TADEO
 Engineer II
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. NIV
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION											
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR		
	Repair/Rehabilitation/ Improvement of San Quintin Road,Poblacion and Tangadan San Quintin, Abra		Public Bidding	09-13-17	09-20-17		10-10-17					Calamity Fund 2-017				44,590,470.16			CCAGG and COA	09-28-17						A.D. Marero	
	Construction of Buli Flood Control System Brgy. Buli La Paz, Abra		Public Bidding				11-09-17					Regular Infra	49494844.41						CCAGG and COA	10-27-17							
	Construction/ Rehabilitation of Flood Control Structure Alongb Abra River Basin Brgy. Buli La Paz, Abra		Public Bidding				11-09-17						62,399,684.56						CCAGG and COA	10-27-17							
GRAND TOTAL																											

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINCAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Repair/Rehabilitation/ Improvement of Aguibo-Pob.-Taripan-Duldulao-Kacab Road Malibcong, Abra		Public Bidding	08-30-17	09-18-17		09-29-17					FY 22017 NDRRMC FUND	46,040,150.00				44,131,298.25			CCAGG and COA	09-18-17					Road Edge Trading	
	Repair/Rehabilitation/ Improvement of Abra-Ilocos Sur Road Road KO393+394-KO393+430, Brgy Sabulod San Quintin, Abra		Public Bidding		09-13-17		10-03-17		10-18-17			CY 2017 AMWP	4,132,933.08				4,008,281.75			CCAGG and COA	09-21-17					Viking Construction	
	Repair/Rehabilitation of Baay Bridge (B02231LZ) Abra-Cervantes Road, KO432+258-KO432+315		Public Bidding				10-11-17	10-11-17	10-12-17			CY 2017AMWP	2,638,126.74				2,558,411.62			CCAGG and COA						LSD Construction	
GRAND TOTAL																											

PREPARED BY:

FERNANDO A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. NIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)			CONTRAC			DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS								
																			PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR			
	Repair/Rehabilitation/ Improvement Lamunan Road Daguoman, Abra		Public Bidding	08-30-17	09-08-17		09-29-17					FY 22017 NDRRMC FUN	46,532,300.00			44,614,289.80			CCAGG and COA	09-18-17						Road Edge Traading	
	Repair/Rehabilitation/ Improvement Bucloc Danac Road Bucloc, AbraC		Public Bidding	08-30-17	09-08-17							FY 22017 NDRRMC FUN							CCAGG and COA	09-18-17							
	Repair/Rehabilitation/ Improvem Baquirro- Pob./Baquiro Bulbulala Road Baay-Licuan, Abra		Public Bidding	08-30-17	09-08-17		9/29/2017					FY 22017 NDRRMC FUN	44,891,800			43,053,298.33			CCAGG and COA	09-18-17						Road Edge Traading	
GRAND TOTAL																											


PREPARED BY:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED


EDWIN T. BRINCAS
 BAC Chairman
 OIC-Assistant Disstrict Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY							ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION										
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Abra- Kalinga Road Asphalt Overlay with Thermoplastic Pavement Markings KO416+079-KO44118+697 to KO 424+100-KO424+386		Public Bidding	08-30-17	09-08-17		09-29-17	10-02-17			03104358 Special Accounts	23,759,999.97			23,047,194.18			CCAGG and COA	09-18-17					Oriental Sales Center and Construction	
	Repair/Rehabilitation/Improvement of Abra- Kalinga Road Asphalt Overlay with Thermoplastic Pavement Markings KO429+850-KO4+456		Public Bidding	08-30-17	09-08-17		09-29-17	10-03-17				36,639,526.75			3,457,154,229			CCAGG and COA	09-18-17					Oriental Sales Center and Construction	
	Repair/Rehabilitation/Improvement of Abra- Kalinga Road Asphalt Overlay with Thermoplastic Pavement Markings KO413+000-KO416+818		Public Bidding	08-30-17	09-08-17		09-29-17	10-30-17				35,639,904.03			34,569,536.92			CCAGG and COA	09-18-17					Oriental Sales Center and Construction	
	Repair/Rehabilitation/ Improvement Tamac Via Palayan Farm-to-Market Road Villaviciosa, Abra Province		Public Bidding	08-30-17	09-08-17		09-29-17				FY 2017 NDRRMC Fund	46,493,700.00			45,090,680.50			CCAGG and COA	09-18-17					Lisa Construction	

PREPARED BY:


FERDINAND A. ADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
BAC Chairman
District Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS							
																			PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR	
	Repair/Rehabilitation/ Improvement Maoay-Kirmay San Marcial and Pantoc Road San Isidro, Abra		Public Bidding	08-30-17	09-08-17		09-29-17					FY 22017 NDRRMC FUN	46,348,950.00			44,461,759.08			CCAGG and COA	09-18-17					Road Edge Trading	
	Repair/Rehabilitation/ Improvement Manabo-Boliney Road Manabo, Abra		Public Bidding	08-30-17	09-08-17		09-29-17					FY 22017 NDRRMC FUN	47,613,100			45,677,648.25			CCAGG and COA	09-18-17					Road Edge Trading	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRUNGA
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra


CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Abra- Kalinga Road Asphalt Overlay with Thermoplastic Pavement Markings a.KO424+492-KO426+343 b.KO435+551-KO437+441		Public Bidding	08-30-17	09-08-17		09-29-17	10-02-17				23,660,833.62			22,950,251.61		CCAGG and COA	09-18-17					Oriental Sales Center			
	Repair/Rehabilitation/ Improvement Tamac-Toiquib Road Villaviciosa, Abra Province		Public Bidding	08-30-17	09-08-17		09-29-17				FY 22017 NDRRMC FUND	227,241,950.00			26,414,039.01		CCAGG and COA	09-18-17					Lisa Construction			
	Repair/Rehabilitation/ Improvement Tattawa-Calat/Dumayco-Macarcarmay Road Penarubia, Abra Province		Public Bidding	08-30-17	09-08-17		09-29-17				FY 22017 NDRRMC F	46,184,900.00			44,337,925.18		CCAGG and COA					St. Gerrard Construction				

PREPARED BY:


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
OIC- District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
Repair/Rehabilitation/Improvemet of Abra-Cervantes Road KO432+450-KO432+486		Public bidding			08-31-17		09-25-17	09-26-17	10-10-17			1,045,574.98			1,014,358.27			CCAGG and COA	09-08-17						Viking Construction	
Concreting of Pidipid-Benben Farm-to-Market Road Brgy. Pidipid and Benben La Paz, Abra		Public bidding	08-18-17	08-25-17		09-14-17	09-20-17				9,949,168.60			9,551,232.44			CCAGG and COA	09-04-17							A.D. Marero Construction	
Repair/Rehabilitation/Improvement of Poblacion Gongonot Road La Paz, Abra		Public bidding	08-30-17	09-06-17		09-28-17	10-30-17	10-05-17			CALAMITY Fund 2017			44294969.06			CCAGG and COA	09-15-17							A.D. Marero Construction	

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT COST (PHP)	LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL			MODE	CO	TOTAL	MODE	CO	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION
	Concreting of Pannikian- Beclat Farm-to Market Road Sallapadan, Abra		Public bidding	09-19-17		10-16-17					DA FMR 2017					CCAGG and COA	9/28/2017								
	Construction of San Antonio Bridge Brgy. San Antonio, Bangued, Abra		Public bidding	08-13-17	09-29-17		09-25-17				Regular Infra 2017	48,249,127.07			47,143,772.64		CCAGG and COA	47,143,772.64					LSD Construction		
	Supply and Delivery of Global Navigation Satellite System (GNSS) Receiver/ Surveying DPEH Abra-DEO, Bangued, Abra		Public bidding		09-29-17		09-25-17					2,850,000.00			2,825,000		CCAGG and COA	09-07-17					MJAS Znithis Trading		

PREPARED BY:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION										
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Supply aand Deelivery of Road Marking Machine and Pre-Heater DPWH Abra DEO , Bangued, Abra		Public bidding		08-23-17		09-13-17					Maintenance EAO	1,500,000.00			1,497,000.00				09-04-17					Alileo	
	Repainting of Steel Bridges a.Sinalang Bridge along Abra-Ilocos Sur Road, KO405+769 b.Manicbel Bridge along Abra-Cervantes Road,KO456+(-080) c. Naguillan Bridge along Abra-Cervantes Road, KO448+05 d.Lublubnac Bridge along Abra-Cervantes Road KO438+760		Public bidding		08-23-17		09-13-17 09-15-17 09-22-17					Regular Maintenance, CY2017	3,004,272.10			2,914,103.03				09-04-17					Viking Construction	
	Construction/Repair/ Rehabilitation/Improvement of Canan-Poblacion Road Canan La Paz, Abra and Poblacion La Paz, Abra		Public bidding	06-02-17 08-02-17 09-07-17								45,596,029.87			43,773,010.38				08						A.D. Marero Construction	

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra


CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION					REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS						
																			PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Soil Exploration of Multi-Storey School Building Projects 1. Baay NHS Extension, Lacub, Abra 2. Penarubia ES, Penarubia, Ara 3. Abra High School, Bangued, Abra 4. Cristina B. Gonzales MHS, Bucay, Abra 5. Western Abra NHS, Danglas, Abra 6. Rosalio Eduarte NHS Dolores, Abra 7. Mark Ysrael b. Bernos, La paz. Abra 8. Taagodtod NHS, Lagangilang, Abra 9. Pulot NHS Lagayan, Abra 10. Lagangilang NHS, Lagangilang, Abrrfa 11. Baay NHS, Licuan Baay, Abra 12. Mataragan NHS, Malibcong, Abra 13. Manabo NHS/San Jose Catactegan NHS, Manabo, Abra 14. Suyo NHS, Pidigan, Abra 15. Dalit NHS, Pilar, Abra 16. Pilar Rural HS Pilar, Abra 17. Northern Abra NHS, Saan Juan, Abra 18. San Quintin NHS San Quintin Abra 19. Gaddani NHS Tayum, Abra 20. Tineg NHS Tineg, Abra 21. Tiempo NHS Tubo, Abra 22. Cristina B. Gonzales MHS, Bucay, Abra 23. Northern Abra NHS, San Juan, Abra 24. Dugong ES, Bucay, Abra 25. Taayum cs, Tayum Abra 26. La Paz CS La Paz, Abra 27. Suyo NHS, Pidigan, Abra	Public bidding																							

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINQUAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF LIMITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Abra-Ilocos Norte Road KO434+436 - KO434+471,Nagaparan, Danglas, Abra		Public bidding	07-28-17	08-04-017		08-30-17		09-22-17			01101101 Regular Agency Fund	5,789,454.25			5,559,151.33		CCAGG and COA	08-14-17						A.M.P. Construction	
	Repair/Rehabilitation/Improvement of Abra-Kalinga Road a.) KO446+900 - KO446+945 b.) KO466+520 - KO468+570 c.) KO474+000 - KO474+027 and d.) KO474+535 - KO474+595 all at Subangan, Baay Licuan, Abra		Public bidding	07-28-17	08-04-17		09-29-17		10-10-17			01101101 Regular Agency Fund	23,398,251.27			22,702,828.42		CCAGG and COA	08-17-17						Viking Construction	
	Repair/Rehabilitation/Improvement of Abra-Kalinga Road a.) KO474+572 -KO474+617, Subangan, Baay Licuan, Abra b.) KO478+491 -KO478+515, Baay Licuan, Abra c.) KO479+543 -KO479+578, Baay Licuan, Abra d.) KO483+214 -KO483+226, Baay Licuan, Abra		Public bidding	07-28-17	08-04-17		09-25-17		10-10-17			01101101 Regular Agency Fund	16,880,289.02			16,366,435.90		CCAGG and COA	08-17-17						Viking Construction	

PREPARED BY:

APPROVAL RECOMMENDED:

APPROVED

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINCAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE		CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Construction/Repair/Rehabilitation/Improvement of Ul-Ulingen Laplapog Flood Control Villaviciosa, Abra		Public bidding									Calamity Fund														
	Repaier /Maintenance of DrainageStructures a.) Abra- Kalinga Road,KO441+837 -KO412 +287; b.) Abra- Kalinga Road,KO409+979 c.) Abra- Ilocos Sur Road,KO401+900 -KO402 +104; d.) Abra-Cervantes Road KO437+218-KO437+449		Public bidding	06-21-17	08-21-17		08-30-17	08-30-17	09-13-17			01101101 Regular Agency Fund	45,936,551.32			44,103,943.51				08-11-17					LSD Construction	
	Repair/Rehabilitation/Improvement of Udangan Flood Control La Paz Abra		Public bidding	05-29-17	08-03-17		08-23-17	08-25-17	09-13-17			Calamity Fund	46,141,651.81			44,297,236.49				08-11-17					Viking Construction	

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAF)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings a.) DPWH Building (Old Planning & Design Building), Zone 7 b.) LTO Building, Zone 3 c.) DPWH-Guard House Building d.) DPWH Old Construction Building, Zone 7 and e.) DPWH Building BOE Building, Zone 3 all at Bangued Abra		Public bidding	07-24-17	08-02-17		08-30-17	09-04-17	10-06-1			01101101 Regular Agency Fund	6,124,085.90			5,940,279.16			CCAGG and COA	08-11-17						A.M.P. Construction	
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities, Public Buildings Buildings a.) DENRR-PENRO Building; b.)CENRO, Land Management Building ; c.)CENRO Forestry Office Building and d.) CENRO Admin. Building all at Casamata Hill, Bangued , Abra		Public bidding	07-14-17	08-02-17		08-30-17	09-07-17	10-06-17			01101101 Regular Agency Fund	8,231,524.27			7,983,961.27			CCAGG and COA	08-11-17						A.M.P. Construction	
	Road Upgrading (Unpaved to Paved) Based on Gravel Roads Strategies , Traffic Benchmark for Upgrading to Paved Roads Standards (HDM-4 Project Analysis Abra-Cervantes Road(S00603LZ),Chainage 19878-Chainage 21170		Public bidding	10-18-17			11-09-17					Regular Infra 2017	47,284,776.51						CCAGG and COA	10-27-17							

PREPARED BY:

APPROVAL RECOMMENDATION:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDATION:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation and Improvement of Poblacion Flood Control, La Paz, Abra		Public bidding									Calamity Fund							CCAGG and COA							
	Repair/Rehabilitation/Improvement Caba-Gayaman Road Sitio Caba-Gayaman Luba, Abra		Public bidding	07-25-17	08-01-17		08-22-17	08-25-17	09-13-17			NDRRMC Calamity Fund 2017	45,851,036.08						CCAGG and COA	08-10-17						LSD Construction
																43,568,651.83										

PREPARED BY:

APPROVAL RECOMMENDED:

APPROVED:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY							ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS		LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR				
												TOTAL	MODE								CO	TOTAL	MODE	CO
	Repair/Rehabilitation/Improvement of National Roads a.)Abra-Cervantes Road,KO438+90 0- KO438+ 918 Tabiog,Bucay,Abra b.)Abra-Cervantes Road,KO449+500 - KO449+ 510 Bilala Sallapaden,Abra c.)Abra-Ilocos Norte Road,KO431+462 - KO431+ 437 Naagaparan Danglas,Abra d.)Abra-Kalinga Road,KO436+910 - KO436+ 918 e.)Abra-Kalinga Road,KO450+500 - KO450+507 f.)Abra-Kalinga Road,KO453+120 - KO453+131 g.)Abra-Kalinga Road,KO467+000 - KO467+009 h.)Abra-Kalinga Road,KO467+060 - KO467+069 i.)Abra-Kalinga Road,KO472+667.5 - KO472+671.5 j.)Abra-Kalinga Road,KO474+266 - KO474+282 k.)Abra-Kalinga Road,KO447+232 - KO447+240		Public bidding	07-18-17	07-25-17		08-18-17	08-18-17	09-13-17		Fund 01101101 Regular Agency Fund 5,200,613.00		5,060,621.88		CCAGG and COA	08-13-17					LSD Construction			
	a.) Construction of One-Storey, Two Classroom School Building b.) DPWH Standard One-Storey, Three-Classroom School Buildig a.Rosalio Eduarte NHS,Dolores, Abra b.Don Rosalio Eduarte ES, Dolores, Abra		Public bidding	07-19-17	07-26-17		08-17-17	08-23-17	9/12/2017		CY 2017 BEFF, Batch 2 6,693,680.89		6,466,855.75		CCAGG and COA	08-04-17						LSD Construction		

PREPARED BY:

APPROVAL RECOMMENDED:

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer



PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer


APPROVED: 
EDGARDO K. LIM
District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)		PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
GRAND TOTAL																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINGAS
BAC Chairman

APPROVED:

EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION					REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction/Repair/Rehabilitation/Improvement of Tangadan Road Tangadan, San Quintin, Abra		Public bidding	07-17-17	07-21-17		08-10-17	08-14-17	09-11-17			NDRRMC Calamity Fund 2017	8,530,561.72			8,194,017.14			CCAGG and COA	07-31-17					LSD Construction	
	Repair/Rehabilitation/Improvement of Poblacion Flood Control La Paz, Abra		Public bidding	05-26-17	07-21-17		08-11-17	08-16-17	08-21-17				45,610,743.25			43,785,210.67			CCAGG and COA	07-31-17					LSD Construction	
	Construction/Repair/Rehabilitatuion/Improvement of Sagsagpat- Poblacion Flood Control Villaviciosa, Abra		Public Bidding	06-08-17	07-24-17		08-18-17	08-25-17	09-13-17			Calamity Fund	44,268,221.53			42,310,611.39			CCAGG and COA	08-03-17					LSD Construction	

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

GRAND TOTAL	CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION						REMARKS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
	PRE-PROCUREMENT CONFERENCE				ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
		Construction of Tangadan Road Tangadan San Quintin, Abra		Public bidding																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

PREPARED BY:

FERDINAND A. JADES
 Engineer III
 Procurement Unit

EDWIN T. BALINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION						REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Repair/Rehabilitation/Improvement of National Roads and Bridges a.)Abra Ilocos Norte Road, KO438+150-KO438+173 b.)Abra Ilocos Norte Road, KO440+600 Nagaparan,Danglas c.)Abra-Kalinga Road,KO418+090 Bagalay Tayum, Abra d.)Abra-Kalinga Road,KO445+335 San Isidro, Lagangilang Abra e.)Abra-Kalinga Road,KO435+078 San Isidro, Lagangilang Abra f.)Abra-Kalinga Road,KO436+910 Balais Lagangilang,Abra g.)Abra-Kalinga Road,KO441+980 Bonglo Baay Licuan, Abra h.)Abra-Kalinga Road,KO442+010 Bonglo Baay Licuan, Abra i.)Abra-Kalinga Road,KO443+580 Bonglo Baay Licuan, Abra j.)Abra-Kalinga Road,KO444+400 Bonglo Baay Licuan, Abra k.)Abra-Kalinga Road,KO444+550 Bonglo Baay Licuan, Abra l.)Abra-Kalinga Road,KO448+550 Bonglo Baay Licuan, Abra m.)Abra-Kalinga Road,KO448+580 Bonglo Baay Licuan, Abra n.)Abra-Kalinga Road,KO450+210 Bonglo Baay Licuan, Abra o.)Abra-Kalinga Road,KO450+720 Bonglo Baay Licuan, Abra p.)Abra-Kalinga Road,KO451+550 Bonglo Baay Licuan, Abra q.)Abra-Kalinga Road,KO453+500 Bonglo Baay Licuan, Abra r.)Abra-Kalinga Road,KO455+850 Bonglo Baay Licuan, Abra s.)Abra-Kalinga Road,KO456+750 Bonglo Baay Licuan, Abra u.)Abra-Kalinga Road,KO461+240 Tumulip Baay Licuan, Abra v.)Abra-Kalinga Road,KO462+500 Tumulip Baay Licuan, Abra w.)Abra-Kalinge Road,KO462+500 Tumulip Baay Licuan, Abra x.)Manicbel Bridge Approach,Manicbel Sallapadan, Abra		Public bidding	06-19-17	07-12-17		08-04-17	08-05-17	08-16-17			Fund 01101101-Regular Agency Fund,New General Appropriation Specific Budgets of National Government Age	14,613,491.99				14,291,688.06		CCAGG and COA	07-21-17						R.U. Aquino Construction	
GRAND TOTAL																											


PREPARED BY:

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRAC		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
GRAND TOTAL																										
	Repair/Rehabilitation/Improvement of Tamac Toquib Road Villaviciosa, Abra		Public bidding								NDRRMC 2017							CCAGG and COA								
	Concreting of Langhao-Taping Farm-to-Market Road Taping Lagangilang, Abra		Public bidding		07-14-17		08-07-17	08-09-17	08-16-17		DA 2017	4,974,492.26			4,770,090.13			CCAGG and COA						LSD Construction		
	Concreting of Toquib-Rural Farm-to-Market Road Brgy. Tuquib, Villaviciosa, Abra		Public bidding		07-14-17		08-07-17	08-10-17	08-16-17		DA 2017	4,969,262.27			4,845,186.25			CCAGG and COA						LSD Construction		

PREPARED BY:

PREPARED BY:

FERDINANDO A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

GRAND TOTAL	CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS					
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
		Construction of One-Storey, Two-Classroom School Buildig Manabo,NHS(San Jose-Catacdegan NHGS) Manabo, Abra		Public bidding		07-17-17		08-08-17	08-11-17	09-12-17			CY 2-017 BEFF, Batch 2	2,755,199.60			2,699,934.45			CCAGG and COA	07-27-27						LSD Construction	
		Construction of One-Storey, Two Classroom School Building Cristina B.Gonzales MHS Bucay, Abra		Public bidding		07-17-17		08-08-17	08-10-17	09-04-17			CY 2-017 BEFF, Batch 2	2,753,371.10			2,698,286.90			CCAGG and COA	07-27-27						LSD Construction	
		Repair/Rehabilitation/Improvement of Poblacion Flood Control Boliney, Abra		Public bidding	06-02-17	09-04-17		09-26-17					Calamity Fund	44,714,284.37			42,444,057.31			CCAGG and COA	0-9-14-17						Road Edge Trading	


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINAGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:



EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION							REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS		TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Road Slope Protection Structure Along Abra-Ilocos Noprt Road Abra-Ilocos Norte Road, KO429+500-KO430+000,Danglas, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	98,999,859.93				96,028,971.27			CCAGG/COA	12/11/2017	12/22/2017				Viking Construction & Supplies		
	Rehabilitation/Improvement/Asphalt Overlay of Abra-Ilocos Sur Road National Road- Abra-Cervantes Access Road (Sinalang -Bucay-Manabo Access Road) Bangued , Penarubia aand Bucay, Abra		Public Bidding	11/24/2017	12/1/2017		12/22/2017					GAA 2018	98,999,730.33				94,970,029.14			CCAGG/COA	12/11/2107	12/22/2017				Viking Construction & Supplies		
	Repair/Rehabilitation of Cayapa-Bacooc -Paganao Road Lagangilang, Abra		Public Bidding	11/3/2017	11/10/2017		12/5/2017					FY 22017NDRRM FUND	46,927,939.31				45,036,767.88			CCAGG/COA	11/20/2017	12/5/2017				Viking Construction & Supplies		
	GRAND TOTAL																											


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL/RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:



EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS			
			PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS			TOTAL	MODE			TOTAL	MODE		CO					
											Regular	Infra	2018		43,119,508.78	MODE			CO	TOTAL		MODE		CO		
Construction of Flood Control Structure Along Abra River lala, La Paz, Abra		Public Bidding	9-18-2017	9-25-17		9/11/2017					Regular	Infra	2018	43,119,508.78			41,395,258.20				5/10/2017				VIKING CONSTRUCTION AND SUPPLIES	
Construction of Flood Control Structure Along Abra River lala, La Paz, Abra		Public Bidding	9-18-2017	9-25-17		9/11/2017					Regular	Infra	2018	47,240,279.85			45,352,931.89				5/10/2017				VIKING CONSTRUCTION AND SUPPLIES	
Maintenance of Cabaroan Road las, Abra		Public Bidding	10-30-2017	6/11/2017		11-27-17					Regular	Infra	2018	4,949,619.45			4,751,276.33				11-15-17		11-27-17		ST. GERRARD CONSTRUCTION	
GRAND TOTAL																										


BY:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra-Kalinga Road,KO436+950-KO437+250, Lagangilang, Abra		Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	57,899,831.45			56,465,976.72			CCAGG/COA	10/6/2017	10/18/2017				Phesco Incorporated		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra-Kalinga Road KO469+400-KO469+950 Baay,Licuan, Abra		Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	94,135,657.08			91,780,132.72			CCAGG	10/6/2017	10/18/2017				Phesco Incorporated		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra-Kalinga Road,KO469+050-KO469++350 Baay,Licuan, Abra		Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	95,100,523.46			93,064,424.24			CCAGG/COA	10/6/2017	10/18/2017				Phesco Incorporated		
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

LINE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION							
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra-Kalinga Road, KO468+500-KO469+000, Baay, Licuan, Abra	Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	95,293,612.11			92,906,550.56		CCAGG/COA	10/6/2017		10/18/2017				Syndite Construction		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra -Kalinga Road KO465+100-KO465+620 Baay, Licuan, Abra	Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	95,920,840.00			93,521,305.61		CCAGG/COA	10/6/2017		10/18/2017				Syndite Construction		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra- Kalinga Road KO468+200-KO468+700 Baay, Licuan, Abra	Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	94,569,960.79			92,203,081.57		CCAGG/COA	10/6/2017		10/6/2017				Syndite Construction		
GRAND TOTAL																									

REPAIRED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
			PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra-Kalinga Road,KO437+450-KO437+550 Lagangilang,Abra		Public Bidding	9/19/2017	9/26/2017		10/18/2017					Regular Infra 2018	19,299,828.17			18,817,213.62			CCAGG/COA	10/6/2017	10/18/2017			Phesco Incorporated		
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed and Landslide Abra-Kalin ga Road,KO439+300-KO4389+350 Lagangilang, Abra		Public Bidding	9/19/2017	9/26/2017		10/19/2017					Regular Infra 2018	14,474,766.04			14,113,535.50			CCAGG/COA	10/6/2017	10/19/2017			Phesco Incorporated		
OFF- Carriageway Improvement Abra-KalingA Road KO412+000-KO413+000,KO413+805-KO415+=344,KO417+000- KO417+791,KO417+=931-KO418+=164,KO418+=197-KO418+500,KO419+450- KO419+766		Public Bidding	9/20/2017	9/27/2017		10/19/2017					Regular Infra 2018	48,992,484.48			47,001,873.51			CCAGG/COA	10/6/2017	10/19/2017			A.D. Marero Gen. Construction		
GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS						
			PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS			TOTAL		MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR			
											SOURCE OF FUNDS																
											SOURCE OF FUNDS																
											SOURCE OF FUNDS																
Reconstruction of Roads with Slips Slope Collapse and Landslide locos Norte Road, KO423+500-KO424+200 as, Abra		Public Bidding	09-19-17	09-26-2017		10-19-2017					Regular Infra 2018	96,306,821.68				94,191,712.51				6/10/2017		10-19-2017			Phesco Incorporated		
Reconstruction of Roads with Slips Slope Collapse and Landslide locos Norte Road,KO429+300-KO431+000 as, Abra		Public Bidding	09-19-17	09-26-2017		10-19-2017					Regular Infra 2018	95,148,772.48				92,769,093.48				6/10/2017		10-19-2017			Phesco Incorporated		
Reconstruction of Roads with Slips Slope Collapse and Landslide locos Norte Road ,KO431+700-KO432+100 as, Abra		Public Bidding	09-19-17	09-26-2017		10-19-2017					Regular Infra 2018	95,776,158.30				93,363,599.32				6/10/2017		10-19-2017			Phesco Incorporated		
GRAND TOTAL																											

BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRUNGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO R. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION							
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation /Reconstruction of Roads with Slips Slope Collapse and Landslide Abra-Norte Road,KO433+700-KO434+050 Danglas, Abra		Public Bidding	9/20/2017	9/27/2017		10/19/2017				Regular Infra 2018 94,376,835.48			92,018,447.20			CCAGG/COA	10/6/2017		10/19/2017			Phesco Incorporated		
	Rehabilitation /Reconstruction of Roads with Slips Slope Collapse and Landslide Abra-Ilocos Norte Road,KO434+100-KO434+600 Danglas, Abra		Public Bidding	9/20/2017	9/27/2017		10/19/2017				Regular Infra 2018 93,604,928.98			91,264,282.98			CCAGG/COA	10/6/2017		10/19/2017			Viking Construction & Supplies		
	Rehabilitation /Reconstruction of Roads with Slips Slope Collapse and Landslide Abra -Ilocos Norte Road,KO435+000-KO435+600 Danglas, Abra		Public Bidding	9/20/2017	9/27/2017		10/19/2017				Regular Infra 2018 96,449,778.76			94,093,377.60			CCAGG/COA	10/6/2017		10/19/2017			Phesco Incorporated		
GRAND TOTAL																									


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
AC-Assistant District Engineer

APPROVED:



EDGARDO K. LIM
District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS		LIST OF INVITED OBSERVERS		PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
												TOTAL	MODE	TOTAL	MODE							
	Construction of Flood Control Structure Along Ara River Basin Brgy. Deet, Tayum, Abra		Public Bidding	9/21/2017	9/28/2017		10/20/2017					Regular Infra 2018	47,337,855.99			CCAGG/COA	10/9/2017	10/20/2017			Viking Construction & Supplies	
	Rehabilitation /Reconstruction of Roads with Slips Slope Collapse and Landslide Abrfa-Ilocos Norte Road,KO426+500-KO426+700;KO432+865-KO432+1000; KO433+347 - 433+500;KO434+024-KO434+100 Danglas, Abra		Public Bidding	9/21/2017	9/28/2017		10/20/2017					Regular Infra 2018	95,534,583.52			CCAGG/COA	10/9/2017	10/20/2017			Viking Construction & Supplies	
	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Abra-Kalinga Roads KO453+098-KO424+000, KO457+000-KO458+000, KO458+000-459+000 & KO459+644		Public Bidding	9/21/2017	9/29/2017		10/20/2017					Regular Infra 2018	96,499,323.60			CCAGG/COA	10/9/2017	10/20/2017			Legacy Construction Corporation	
GRAND TOTAL																						

PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION							REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR		
	Construction of Flood Control Structure Brgy. Banacao Bangued, Abra		Public Bidding	9/22/2017	9/29/2017		10/20/2017					Regular Infra 2018	19,294,645.06				18,464,059.39			CCAGG/COA	10/9/2017	10/20/2017				Viking Construction & Supplies		
	Construction/ Improvement of Access RoadsLeading To Declaired Tourism Destinations Manabo-Luba-Tubo Road Leading to Kili Falls and Hotspring,Brgy. Kili Tubo,Abra		Public Bidding	9/22/2017	9/29/2017		10/20/2017					Regular Infra 2018	28,949,901.40				27,733,359.17			CCAGG/COA	10/9/2017	10/20/2017				Viking Construction & Supplies		
	Construction of Missing Links New Roads Abra-Cervantes Roads		Public Bidding	9/22/2017	9/29/2017		10/20/2017					Regular Infra 2018	96,499,396.29				92,489,292.89			CCAGG/COA	10/10/2017	10/20/2017				Viking Construction & Supplies		
GRAND TOTAL																												

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 CAC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					CONTRACTOR			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL
	Construction of Flood Control Structure Brgy. San Antonio ,Bangued, Abra		Public Bidding	9/25/2017	10/2/2017		10/24/2017					Regular Infra 2018	28,949,419.96			27,502,991.55		CCAGG/COA	10/12/2017	10/24/2017			Viking Construction & Supplies		
	Construction of Flood Control Structure Along Abra River Brgy. Bangloloa, Bucay, Abra		Public Bidding	9/25/2017	10/2/2017		10/26/2017					Regular Infra 2018	28,514,858.64			27,094,311.51		CCAGG/COA	10/12/2017	10/26/2017			Viking Construction & Supplies		
	Construction of Flood Control Structure Along Abra River Pob. Gangal, Sallapadan Abra		Public Bidding	9/25/2017	10/2/2017		10/24/2017					Regular Infra 2018	21,993,528.38			20,893,945.06		CCAGG/COA	10/12/2017	10/24/2017			Viking Construction & Supplies		
GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Flood Control Structure Along Abra River Brgy. Sagap, Bangued, Abra		Public Bidding	9/25/2017	10/2/2017		10/24/2017					Regular Infra 2018	19,299,825.72			18,527,611.38			CCAGG/COA	10/12/2017		10/24/2017			Viking Construction & Supplies	
	Construction of Flood Control Structure Tabangao,,Luba, Abra		Public Bidding	9/25/2017	10/2/2017		10/24/2017					Regular Infra 2018	19,299,514.05			18,458,355.08			CCAGG/COA	10/12/2017		10/24/2017			Nestor Gen.Eng'g & Construction	
	Construction/Improvement of Access Roads Leading to Declaired tourism Destinations Brgy. Caganayan, Tineg, Abra		Public Bidding	9/25/2017	10/2/2017		10/24/2017					Regular Infra 2018	28,791,807.71			27,778,916.11			CCAGG/COA	10/12/2017		10/24/2017			Viking Construction & Supplies	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 PIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION					REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Construction of Flood Control Structure Along Abra River, Naguillan Flood Control La Paz, Abra		Public Bidding	9/28/2017	10/5/2017		10/26/2017					Regular Infra 2018	46,818,754.49			44,940,628.02			CCAGG/COA	10/13/2017	10/26/2017			Vikingn Construction & Supplies			
Rehabilitation/Reconstruction of Roads with Slips Slope Collapse aand Landslide Abra-Cervantes Road ,KO452+000-KO452+016		Public Bidding		10/5/2017		10/25/2017					Regular Infra 2018	#####			#####			CCAGG/COA	10/13/2017	10/25/2017			Vikingn Construction & Supplies			
1.Construction of Multi-Purpose Covered Court;2.Construction of Multi-Purpose Building 1. Zone 6,Pob.,Bangued, Abra 2. a.)Talogtog,Dolores, Abra; b.) Siblong Bucay,Abra; c.)San Gregorio La Paz, Abra ;d.)Mudiit, Dolores, Abra; e.)Calaba Bangued, Abra; f.)Budac, Tatum, Abra		Public Bidding	9/28/2017	10/5/2017		10/25/2017					Regular Infra 2018	#####			#####			CCAGG/COA	10/13/2017	10/25/2017			Vikingn Construction & Supplies			
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGA
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Multi Purpose Building a.) Benben, La Paz, Abra ; b.) Buli, La Paz, Abra c.) Canan, La Paz, Abra;d.) Lagangilang ES,Lagangilang, Abra; e.) San Isidro, Lagangilang, Abra; f.)Layugan,Bucay, Abra		Public Bidding	9/28/2017	10/5/2017		10/25/2017					Regular Infra 2018	8,809,978.04			8,548,164.12			CCAGG/COA	10/13/2017		10/25/2017			Viking Construction & Supplies	
	Construction of Multi-Purpose Covered Court 2.Construction of Multi-Purpose Building 1.Suyo National High School 2. a.) Suyo Pidigan, Abra ; b.)Garreta, Pidigan, Abra c.) Pangtud, Pidigan, Abra; d.)Sabnangan, Luba, Abra; e.) San Juan Sur,Manabo, Abra		Public Bidding	9/28/2017	10/5/2017		10/25/2017					Regular Infra 2018	8,909,242.15			8,553,018.00			CCAGG/COA	10/13/2017		10/25/2017			Viking Construction & Supplies	
	Construction of Flood Control Structure Along Abra River,Tuday Flood Control Tuday, Pob., Danglas		Public Bidding	9/28/2017	10/5/2017		10/25/2017					Regular Infra 2018	46,844,104.32			44,966,559.38			CCAGG/COA	10/13/2017		10/25/2017			Viking Construction & Supplies	
GRAND TOTAL																										


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Construction of Calaba -Bangbangar-Cabuloan Flood Control Bangued Abra		Public Bidding	9/28/2017	10/5/2017		10/25/2017					Regular Infra 2018	28,949,283.56			27,792,669.23			CCAGG/COA	10/13/2017		10/25/2017				Vikingn Construction & Supplies
Construction of Flood Control Structure Along Abra River, Nguillan Flood Control La Paz, Abra		Public Bidding	9/28/2017	10/5/2017		10/26/2017					Regular Infra 2018	48,249,587.43			46,318,710.98			CCAGG/COA	10/13/2017		10/26/2017				Vikingn Construction & Supplies
Construction of Multi-Purpose Building a.) Catacdegan Nuevo, Manabo, Abra b.) Mudeng, La Paz, Abra c.) San Ramon West, Manabo, Abra d.) Luba (Poblacion), Luba, Abra		Public Bidding	10/3/2017	10/10/2017		10/30/2017					Regular Infra 2018	6,434,278.75			6,177,041.89			CCAGG/COA	10/18/2017		10/30/2017				Vikingn Construction & Supplies
GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINCAS
 BAC Chairman
 CAC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION							REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR
	1.) REHABILITATION OF ROA; 2.) CONCRETING OF ROAD a.) Sitio Turod,Agtangao, Bangued, Abra b.) Sitio Lidlidaak Road,Macray, Bangued, Abra c.) Sitio Palongaping Cosili West (Buaya), Bangued, Abra d.) Zopne 7,Poblacion (Baliling) Bangued, Abra 2.a.) Sitio Cabaroan,Brgy. Maoay,Bangued Abra b.) Sappac, Bangued, Ara		Public Bidding	10/3/2017	10/10/2017		10/30/2017					Regular Infra 2018	10,392,139.47			9,969,915.11			CCAGG/COA	10/18/2017		10/30/2017			Viking Construction & Supplies	
	Construction of Flood Control Structure Along bAbra River San Miguel, Pagala, Bucay, Abra		Public Bidding	10/3/2017	10/11/2017		10/30/2017					Regular Infra 2018	47,267,551.75			45,377,920.30			CCAGG/COA	10/20/2017		10/30/2017			Viking Construction & Supplies	
	Construction of Flood Control Structure Along Abra River San Gregorio La Paz, Abra		Public Bidding	10/3/2017	10/11/2017		11/3/2017					Regular Infra 2018	47,617,662.89			45,713,707.69			CCAGG/COA	10/20/2017		11/3/2017			Viking Construction & Supplies	
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. ITADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 Ofc-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION																					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS		TOTAL	MODE		CO	TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR												
												Regular Infra 2018	45,954,157.61														44,117,726.98	CCAGG/COA	10/20/2017	11/3/2017	Viking Construction & Splies							
																																Regular Infra 2018	43,067,182.62	41,342,905.86	CCAGG/COA	10/20/2017	11/3/2017	Viking Construction & Splies
GRAND TOTAL																																						
Construction of Flood Control Structure Along Abra River San Gregorio La Paz, Abra			Public Bidding	10/4/2017	10/11/2017		11/3/2017					Regular Infra 2018	45,954,157.61					CCAGG/COA	10/20/2017	11/3/2017			Viking Construction & Splies															
Construction of Flood Control Structure Along Abra River Dalaguisen San Gregorio La Paz, Abra			Public Bidding	10/4/2017	10/11/2017		11/3/2017					Regular Infra 2018	43,067,182.62					CCAGG/COA	10/20/2017	11/3/2017			Viking Construction & Splies															
Rehabilitation/Reconstruction of Roads with Silps Slope Collapse aand Landslide Abra-Kalinga Road KO453+114-KO453+0129,KO455+000-KO455+882			Public Bidding		10/11/2017							Regular Infra 2018	1,014,077.14					CCAGG/COA	10/20/2017	11/3/2017			A.D. Marero															


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:



EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Rehabilitation of Namarabar Foot Bridge Namarabar, Penarubia, Abra		Public Bidding		10/13/2017		11/6/2017				Regular Infra 2018	1,896,117.12			1,880,638.29			CCAGG/COA	10/24/2017		11/6/2017				A. D. Marero	
Construction of Multui-Purpose Building 1.Pikek, Daguioman, Abra 2.Cabaruyan Daguioman, Abra		Public Bidding		10/13/2017		11/6/2017				Regular Infra 2018	4,454,838.92			4,276,565.49			CCAGG/COA	10/24/2017		11/6/2017				A. D. Marero	
1.CONSTRUCTION OF MULTI PURPOSE BUILDING CCCCOVERED COURT 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING 1. a. Bumagkat, Tayum, Abra b. Bayaan Dolores, Abra 2. Badas, San Juan, Abra		Public Bidding		10/13/2017		11/6/2017				Regular Infra 2018	4,454,838.92			4,276,565.49			CCAGG/COA	10/24/2017		11/6/2017				A. D. Marero	
GRAND TOTAL																									


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


EDWIN T. BRINGAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:



EDGARDO K. LIM
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION					REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
REHABILITATION OF ROADS a.) Brgy. Pagala Bucay, Abra b.) Brgy. Quimloong, Abra c.) Brgy.San Miguel Bucay,Abra d.) Banlociao Road, Bucay, Abra	Public Bidding	10/6/2017	10/13/2017		11/6/2017					Regular Infr 2018	16,331,851.18			15,678,490.65			CCAGG/COA	10/24/2017		11/6/2017			Viking Construction & Supplies			
Construction of Concrete Canal, San Jose, Manabol,Abra San Jose, Manabo, Ab ra	Public Bidding		10/19/2017		11/10/2017					Regular Infr 2018	1,484,954.76			1,425,515.99			CCAGG/COA	10/27/2017		11/10/2017			Viking Construction & Supplies			
Construction of Patoc Flood Control Patoc, Bucay, Abra	Public Bidding	10/12/2017	10/19/2017		11/10/2017					Regular Infr 2018	46,675,362.89			44,340,520.71			CCAGG/COA	10/27/2017		11/10/2017			Rely Construction & Supply			
GRAND TOTAL																										


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED


EDWIN T. BRINCAS
BAC Chairman
OIC-Assistant District Engineer

APPROVED:


EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE		CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR		
	Construction of Multi-Purpose Building, Phase II Brgy. Tangadan, San Quintin, Abra		Public Bidding		10/20/2017		11/10/2017					Regular Infra 2018	4,949,646.71				4,750,445.57			CCAGG/COA	10/27/2017		11/10/2017			A.D. Marero	
	Construction of Multi-Purpose Building Suyo, Pidigan, Abra		Public Bidding		10/20/2017		11/10/2017					Regular Infra 2018	2,969,697.62				2,851,156.82			CCAGG/COA	10/27/2017		11/10/2017			Viking Construction & Supplies	
	1. REHABILITATION OF ROAD; 2. CONCRETING OF ROAD; 3.) CONSTRUCTION AMPANAN ROAD 1. a.) Sitio Sukib,Lubong, Abra b.) Brgy. Catactegan Viejo, Manabo, Abra c.) Brgy. Angad, Bangued, Abra d.) Brgy. Sao-atan Bangued, Abra e.) Brgy.Bangbangar, Bangued, Abra; f.) Brgy. Palao Baddec Bangued, Abra 2. Benesa St,Zone1,Pob.Bangued, Abra 3.)Cabuloan, Bangued, Abra		Public Bidding	10/16/2017	10/23/2017		11/14/2017					Regular Infra 2018	15,836,249.58				15,202,413.87			CCAGG/COA	11/3/2017		11/14/2017			739 Builders	
	GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Construction of Multi-Purpose Building/ Evacuation Center Brgy. Villa Mercedes, San Quintin Abra		Public Bidding		10/23/2017		11/14/2017					Regular Infra 2018	4,949,574.50			4,746,629.71			CCAGG/COA	11/3/2017		11/14/2017			Viking Construction & Supplies	
	1. Construction of Drainage System 2. Rehabilitation of Canan Road 1. Brgy. Poblacion, La Paz, Abra 2. Brgy. Canan, La Paz, Abra		Public Bidding		10/25/2017		11/15/2017					Regular Infra 2018	4,949,522.45			4,701,925.95			CCAGG/COA	11/3/2017		11/15/2017			Viking Construction & Supplies	
	Construction of Multi-Purpose Building (DAY CARE CENTER) Brgy, San Antonio, Bangued, Abra		Public Bidding		10/25/2017		11/15/2017					Regular Infra 2018	1,484,494.83			1,425,051.68			CCAGG/COA	11/3/2017		11/15/2017			739 Builders Construction	
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 OIC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION								
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Construction of Multi-Purpose Building Zone 3, Bangued, Abra		Public Bidding		10/25/2017	11/15/2017	11/15/2017					Regular Infra 2018	2,969,488.53			2,821,120.85			CCAGG/COA	11/3/2017		11/15/2017			BAJE Construction	
	Construction of Concrete Canal, Sta.Rosaa Bangued, Abra Sta. Rosa, Bangued, Abra		Public Bidding		10/26/2017	11/16/2017	11/16/2017					Regular Infra 2018	1,484,901.96			1,412,940.67			CCAGG/COA	11/3/2017		11/16/2017			739 Builders	
	Construction/ Improvement of Access Road Leading Top Bani Hotspring , Boliney, Abra		Public Bidding	10/19/2017	10/26/2017	11/17/2017	11/17/2017					Regular Infra 2018	48,249,282.15			46,311,949.95			CCAGG/COA	11/6/2017		11/17/2017			Viking Construction & Supplies	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDATION:

EDWIN T. BRINGAS
 BAC Chairman
 CIE Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation of Flood Control Along Cosili East Macarcarmay Road Cosili East ,Bangued, Abra		Public Bidding		10/26/2017		11/17/2017				Regular Infra 2018	1,484,639.18			1,447,643.52		CCAGG/COA	11/6/2017		11/17/2017			Viking Construction & Supplies			
	Construction of Badas Flood Control San Juan, Abra		Public Bidding		10/26/2017		11/17/2017				Regular Infra 2018	1,484,655.33			1,433,207.46		CCAGG/COA	11/6/2017		11/17/2017			739 Builders			
	Construction of Flood Flood Control Structure Along Abra River Poblacion La, Paz, Abra		Public Bidding	10/19/2017	10/26/2017		11/22/2017				Regular Infra 2018	#####			#####		CCAGG/COA	11/6/2017		11/22/2017			Viking Construction & Supplies			
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. ITADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED

EDWIN T. BRINGAS
BAC Chairman
Off-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION									
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Assist Gym Zone 3, Poblacion (Lalaud), Bangued, Abra		Public Bidding	10/26/2017	11/2/2017		11/22/2017				Regular Infra 2018	12,869,753.20			12,351,126.90			CCAGG/COA	11/10/2017		11/22/2017			Viking Construction & Supplies	
	Construction of Malapao Flood Control Malapao, Bangued, Abra		Public Bidding	10/26/2017	11/2/2017		11/29/2017				Regular Infra 2018	9,899,871.55			9,406,214.58			CCAGG/COA	11/10/2017		11/29/2017			BAJE Construction	
	Construction/improvement of Access Roads Leading to Trades, Industries and Economic Zones, Mapisla-Baquiroy Road in Support of Coffe Industry, Licuan Baay Mapisla Baquiroy, Licuan, Baay, Abra		Public Bidding	10/27/2017	11/3/2017		11/23/2017				Regular Infra 2018	28,949,825.55			27,787,400.86			CCAGG/COA	11/10/2017		11/23/2017			Viking Construction & Supplies	
	GRAND TOTAL																								

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
 BAC Chairman
 AC-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Concrete Canal Poblacion La Paz, Abra		Public Bidding		11/6/2017		11/27/2017					LIP 2018	4,949,996.56			4,752,096.40			CCAGG/COA	11/15/2017	11/27/2017				Viking Construction & Supplies	
	Construction of Multui-Purpose Building Caupasan Danglasd, Abra		Public Bidding		11/7/2017		11/27/2017					GAA 2018	1,979,937.44			1,899,329.60			CCAGG/COA	11/15/2017	11/27/2017				739 Builders	
	Rehabilitation of Baseng-Pob. Road Malibcong Abra		Public Bidding		11/7/2017		11/29/2017					GAA 2018	4,949,977.63			4,751,876.06			CCAGG/COA	11/15/2017	11/29/2017				739 Builders	
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINAS
 BAC Chairman
 D/C-Assistant District Engineer

APPROVED:

EDGARDO K. LIM
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT COST			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS	
				PRE-PROCUREMENT CONFERENCE	AUS/POST OF IB	ELIGIBILITY CHECK	SUBJ/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE		CO	PRE BID CONFERENCE	ELIGIBILITY CHECK	SUBJ/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR
	Rechanneling / Dredging of Iineg River Along Poblacion-Malabbaga La Paz, Abra		Public Bidding	11/29/2017	12/6/2017	12/27/2017	12/27/2017					GAA 2018	98,999,920.12			95,154,773.45			COA/CCAGG	12/15/2017		12/27/2017		Phesco Incorporated		
	Rechanneling / Dredging of Abra River Along San Gregorio-Canan La Paz, Abra La, Paz, Abra		Public Bidding	11/29/2017	12/6/2017	12/27/2017	12/27/2017					GAA 2018	98,999,340.67			95,410,445.47			COA/CCAGG	12/15/2017		12/27/2017		Phesco Incorporated		
	Rechanneling / Dredging of Buli River La Paz, Abra La, Paz, Abra		Public Bidding	11/29/2017	12/6/2017	12/27/2017	12/27/2017					GAA 2018	49,499,865.72			47,604,446.24			CON/CCAGG	12/15/2017		12/27/2017		Phesco Incorporated		
	Repair/ Rehabilitation / Improvement of Abra Kalinga Road With Selective Reblocking & Asphalt Overlay Abra Kalinga Road KO426+240 KO429+850; KO434+800 KO435+551;KO438+000 KO440+000- KO447+000 KO449+000		Public Bidding	12/1/2017	12/6/2017	12/28/2017	12/28/2017					GAA 2018	98,999,251.33			94,841,795.18			CON/CCAGG	12/18/2017		12/28/2017		Viking Construction & Supplies		
GRAND TOTAL																										

PREPARED BY: 2 B

PREPARED BY:

FERDINAND A. TADES
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

EDWIN T. BRINGAS
BAC Chairman
District Assistant District Engineer

APPROVED:

EDGARDO K. LIM
District Engineer