

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, PROCUREMENT MONITORING REPORT as of January to December 31, 2018

Code (LACB/PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																														
18A0007		Off-Carriageway Improvement of Tertiary Road along Station - Asingan - Sta. Maria Road including HPOW, KO 18A+023 - KO 18A+049	DPWH, Pangasinan 3rd DEO	Public Bidding	1/18/18	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	25,558,120.00			24,277,915.02			7	1/28/18	1/29/18	1/29/18	1/29/18	1/29/18		
18A0008		Concreting of Roads at San Pablo - Dabayan, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	1,980,000.00			1,918,886.89			7	1/28/18	1/29/18	1/29/18	1/29/18	1/29/18		
18A0009		Concreting of San Andres - Sta. Rosa, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	3,267,000.00			3,161,732.93			7	1/29/18	1/28/18	1/29/18	1/28/18	1/29/18		
18A0010		Concreting of Cusuranan Norte - Sanchez, Bata Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/19/18	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	5,445,000.00			5,114,877.58			7	1/29/18	1/28/18	1/29/18	1/28/18	1/29/18		
18A0011		Concreting of Roads at Brgy. Macabing, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	1,986,000.00			1,881,545.90			7	1/29/18	1/28/18	1/29/18	1/28/18	1/29/18		
18A0012		Concreting of Roads at Lauran, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	1,980,000.00			1,881,156.89			7	1/28/18	1/29/18	1/29/18	1/29/18	1/28/18		
18A0013		Concreting of Roads at Malco, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	0001/1800	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	3,600,000.00			3,781,574.84			7	1/29/18	1/28/18	1/29/18	1/29/18	1/29/18		
18A0014		Construction of Protection Dike at San Vicente, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/18/18	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	9,800,000.00			9,369,536.21			7	1/28/18	1/29/18	1/29/18	1/29/18	1/29/18		
18A0015		Construction / Improvement of Access Road Leading to Declared Tourism Destination, Access Road Leading to Desaple Falls at Brgy. Casartamanan, San Quentin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/18/18	1/24/18 to 1/30/18	1/31/18	2/12/18	2/12/18	2/12/18	2/12/18	2/20/18	2/28/18	03/05/2018		CY2018	30,200,000.00			27,337,917.09			7	1/28/18	1/29/18	1/29/18	1/29/18	1/29/18		
18A0017		Network Development - Improvement / Widening of National Roads along Bale - Bale Junction - Umingan Road including HPOW KO 200+000 - KO 200+132, KO 200+521 - KO 200+682, KO 200+686 - KO 201+832, KO 201+152 - KO 203+327	DPWH, Pangasinan 3rd DEO	Public Bidding	1/23/18	1/25/18 to 1/31/18	1/31/18	2/14/18	2/14/18	2/14/18	2/14/18	2/14/18	2/14/18	2/22/18		CY2018	42,463,410.00			40,338,711.00			7	1/29/18	1/28/18	1/29/18	1/28/18	1/29/18		
18A0020		Construction of Bank Protection, Brgy. Zoner V, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18	1/26/18 to 2/1/18	2/22/18	2/18/18	2/18/18	2/18/18	2/18/18	3/14/18	3/15/18	3/22/18		CY2018	9,800,000.00			9,560,767.24			7	1/30/18	1/30/18	1/30/18	1/30/18	1/30/18		
18A0021		Construction / Elevation of Bank Protection, Brgy. Flores - Esperanza, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18	1/28/18 to 2/1/18	2/22/18	2/18/18	2/18/18	2/18/18	2/18/18	3/14/18	3/15/18	3/22/18		CY2018	14,700,000.00			13,977,846.62			7	1/30/18	1/30/18	1/30/18	1/30/18	1/30/18		
18A0022		Construction of Bank Protection, Brgy. Bata-Bata, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18	1/28/18 to 2/1/18	2/22/18	2/18/18	2/18/18	2/18/18	2/18/18	3/14/18	3/15/18	3/22/18		CY2018	14,700,000.00			13,984,323.30			7	1/30/18	1/30/18	1/30/18	1/30/18	1/30/18		
18A0023		Asset Preservation - Preventive Maintenance Carmen Junction - Mave Road, KO 170+000 - KO 178+500	DPWH, Pangasinan 3rd DEO	Public Bidding	1/28/18	2/1/18 to 2/7/18	2/8/18	2/27/18	2/27/18	2/27/18	2/27/18	3/15/18	3/16/18	3/26/18		CY2018	6,422,320.00			6,185,690.63			7	3/2/18	2/2/18	2/2/18	2/2/18	2/2/18		
18A0025		Construction of Covered Court - Lananan National High School, Brgy. Pinarocutan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/1/18 to 2/7/18	2/8/18	2/20/18	2/20/18	2/20/18	2/20/18	3/14/18	3/15/18	3/22/18		CY2018	2,970,000.00			2,919,400.00			7	2/5/18	2/2/18	2/2/18	2/2/18	2/2/18		
18A0026		Network Development - Improvement / Widening of National Roads along Mangatitan Marang - Benician Road KO 180+411 - KO 189+241	DPWH, Pangasinan 3rd DEO	Public Bidding	1/28/18	2/1/18 to 2/7/18	2/8/18	2/20/18	2/20/18	2/20/18	2/20/18	3/14/18	3/15/18	3/22/18		CY2018	6,278,900.00			5,944,607.89			7	2/2/18	2/2/18	2/2/18	2/2/18	2/2/18		
18A0027		Network Development - Road Widening Station - Asingan - Sta. Maria Road KO 180+041 - KO 182+622	DPWH, Pangasinan 3rd DEO	Public Bidding	1/28/18	2/1/18 to 2/7/18	2/8/18	2/20/18	2/20/18	2/20/18	2/20/18	3/14/18	3/15/18	3/22/18		CY2018	18,931,460.00			17,869,836.52			7	2/2/18	2/2/18	2/2/18	2/2/18	2/2/18		
18A0028		Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Urdaneta Junction - Dagupan - Lingayan Road KO 162+000 - KO 162+892, KO 162+189 - KO 163+500	DPWH, Pangasinan 3rd DEO	Public Bidding	1/28/18	2/1/18 to 2/7/18	2/8/18	2/20/18	2/20/18	2/20/18	2/20/18	3/14/18	3/15/18	3/22/18		CY2018	10,335,000.00			10,393,371.35			7	2/2/18	2/2/18	2/2/18	2/2/18	2/2/18		
18A0029 read		Rehabilitation and Drainage Canal System in Campeg Street, Brgy. Pobocion, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/28/18 to 3/6/18	03/07/2018	3/18/18	3/18/18	3/26/18	04/11/2018	04/11/2018	04/12/2018	4/18/18		CY2018	1,390,000.00			1,640,262.26			7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0030		Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, Pangasinan - Nueva Viscaya Road KO 176+125 - KO 176+969	DPWH, Pangasinan 3rd DEO	Public Bidding	02/02/2018	2/5/18 to 2/11/18	2/12/18	2/26/18	2/26/18	2/26/18	2/26/18	3/15/18	3/16/18	3/26/18		CY2018	47,061,560.00			44,765,254.00			7	2/6/18	2/6/18	2/6/18	2/6/18	2/6/18		
18A0031		Construction of Brgy. Lipay Multi-Purpose Hall, Lipay, Vigan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/5/18 to 2/11/18	2/12/18	2/26/18	2/26/18	2/26/18	2/26/18	3/15/18	3/16/18	3/26/18		CY2018	2,475,000.00			2,405,765.86			7	2/6/18	2/6/18	2/6/18	2/6/18	2/6/18		
18A0032		Construction of Multi-Purpose Building, Brgy. Lundayag, San Quentin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/5/18 to 2/11/18	2/12/18	2/26/18	2/26/18	2/26/18	2/26/18	3/15/18	3/16/18	3/26/18		CY2018	4,950,000.00			4,849,701.04			7	2/6/18	2/6/18	2/6/18	2/6/18	2/6/18		
18A0033		Construction of Multi-Purpose Building, Brgy. Tinchera, Tayog, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/5/18 to 2/11/18	2/12/18	2/26/18	2/26/18	2/26/18	2/26/18	3/15/18	3/16/18	3/26/18		CY2018	4,950,000.00			4,862,428.76			7	2/6/18	2/6/18	2/6/18	2/6/18	2/6/18		
18A0034 read		Construction of Multi-Purpose Building Brgy. Camay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/25/18	2/28/18 to 3/6/18	7/9/18	3/18/18	3/18/18	3/20/18	3/21/18	3/25/18	3/27/18	04/03/2018		CY2018	9,900,000.00			9,600,584.64			7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0035		Construction of Brgy. Hall, Brgy. Bakiyot, Badiash, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/1/18 to 2/13/18	2/14/18	2/27/18	2/27/18	2/27/18	2/27/18	3/15/18	3/16/18	3/26/18		CY2018	1,000,000.00			979,599.48			7	2/6/18	2/6/18	2/6/18	2/6/18	2/6/18		
18A0036		Construction of Multi-Purpose Building, Brgy. Calababangan Sur, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/1/18 to 2/13/18	2/14/18	2/27/18	2/27/18	2/27/18	2/27/18	3/15/18	3/25/18	3/27/18		CY2018	1,000,000.00			975,787.64			7	2/6/18	2/6/18	2/6/18	2/6/18	2/6/18		

18A0069	Construction of Multi-Purpose Building (Livelihood Center) in Barangay Barug, Ateneo, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/27/18 to 3/5/18	3/6/18	3/19/18	3/19/18	3/20/18	3/20/18	3/20/18	3/27/18	4/3/18			CY2018	2,970,000.00			2,806,123.87		7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0070	Construction of Multi-Purpose Building Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/27/18 to 3/5/18	3/6/18	3/19/18	3/19/18	3/20/18	3/20/18	3/26/18	3/27/18	4/3/18			CY2018	5,940,000.00			5,743,067.28		7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0071	Construction of Multi-Purpose Building (Livelihood Center) in Barangay Pibago, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/27/18 to 3/5/18	3/6/18	3/19/18	3/19/18	3/20/18	3/20/18	3/26/18	3/27/18	4/3/18			CY2018	2,970,000.00			2,806,230.35		7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0072	Construction / Improvement of Multi-Purpose Building Brgy. Sto. Domingo, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	2/27/18 to 3/5/18	3/6/18	3/19/18	3/19/18	3/20/18	3/20/18	3/26/18	3/27/18	4/3/18			CY2018	1,000,000.00			878,461.21		7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0073	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations Tayug - Natividad Road Leading to Maranan Falls and Day Plaza, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	03/12/2018	3/9/18 to 3/14/18	3/15/18	3/26/18	3/26/18	3/26/18	4/10/18	4/11/18	4/12/18	4/18/18			CY2018	26,400,000.00			27,763,128.38		7	3/2/18	3/2/18	3/2/18	3/2/18	3/2/18		
18A0074	Construction / Rehabilitation / Improvement of Sta. Maria - San Quentin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	3/12/18 to 3/19/18	3/19/18	3/4/18	3/4/18	3/4/18	4/10/18	4/11/18	4/12/18	4/19/18			CY2018	49,500,000.00			48,544,558.51		7	3/13/18	3/13/18	3/13/18	3/13/18	3/13/18		
18A0075	Concrete of Roads at San Josequin, Balinguay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	3/12/18 to 3/19/18	3/19/18	3/4/18	3/4/18	3/4/18	4/10/18	4/11/18	4/12/18	4/19/18			CY2018	1,980,000.00			1,882,340.29		7	3/13/18	3/13/18	3/13/18	3/13/18	3/13/18		
18A0194	Repair / Maintenance of FCDs along Margaidan - Manaoag - Binatongan Road, Lumbanangan Bridge Reclamation, Binatongan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/9/18 to 4/12/18	4/13/18	4/26/18	4/26/18	4/26/18	4/27/18	4/27/18	5/7/18	5/11/18			CY2018	1,176,000.00			1,118,778.73		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18		
18A0195	Repair / Maintenance of River Bank Protection at Macaling River along Manila North Road, Urdaneta	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/6/18 to 4/12/18	4/13/18	4/26/18	4/26/18	4/27/18	4/27/18	4/27/18	5/7/18	5/11/18			CY2018	4,800,000.00			4,875,000.01		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18		
18A0198	Widening of Ambayasan Bridge (Phase I) along San Nicolas - San Manuel Road, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/9/18 to 5/2/18	05/09/2018	5/21/18	5/21/18	5/21/18	5/21/18	5/21/18	5/29/18	5/30/18			CY2018	10,900,000.00			10,813,335.25		7	4/30/18	4/30/18	4/30/18	4/30/18	4/30/18		
18A0197	Concrete of San Josequin - San Leon FMR, Brgy. San Josequin and San Leon, Balinguay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/11/18 to 4/12/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/21/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,738,635.85		7	4/12/18	4/12/18	4/12/18	4/12/18	4/12/18		
18A0198	Concrete of Brgy. Carosacan Sur FMR, Brgy. Carosacan Sur, Atingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,738,236.34		7	4/12/18	4/12/18	4/12/18	4/12/18	4/12/18			
18A0199	Concrete of Brgy. Nining - Subit FMR, Brgy. Nining and Brgy. Subit, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,738,226.82		7	4/12/18	4/12/18	4/12/18	4/12/18	4/12/18			
18A0200	Concrete of Brgy. San Roque - San Jose FMR, Brgy. San Roque and Brgy. San Jose, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	04/05/2018	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	6,995,000.00			6,819,558.00		7	4/12/18	4/12/18	4/12/18	4/12/18	4/12/18			
18A0201	Concrete of Brgy. Agro FMR, Brgy. Agro, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,740,119.53		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0202	Concrete of Macaling FMR, Brgy. Macaling, Atingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,738,493.00		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0203	Concrete of Brgy. Carosacan Norte - Sanchez - Bano FMR, Brgy. Carosacan Norte and Brgy. Sanchez, Atingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,727,856.31		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0204	Concrete of Brgy. Alic - Ungla FMR, Brgy. Alic and Brgy. Ungla, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	04/05/2018	4/11/18 to 4/17/18	4/19/18	5/2/18	5/2/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	3,950,000.00			3,857,768.82		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0205	Concrete of Brgy. Cabaruan - Castan FMR, Brgy. Cabaruan and Brgy. Castan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	04/10/2018	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	10,946,000.00			10,644,976.00		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0206	Concrete of Brgy. Fulgencio FMR, Brgy. Fulgencio, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,727,943.12		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0207	Concrete of San Vicente - Concepcion FMR Phase II, Brgy. San Vicente and Brgy. Concepcion, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	04/10/2018	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	6,965,000.00			6,849,380.85		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0208	Concrete of Brgy. Pangasinan FMR, Brgy. Pangasinan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,727,587.77		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0209	Concrete of Brgy. Lopez - Sta. Cruz FMR, Brgy. Lopez, Sta. Cruz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	04/10/2018	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	11,940,000.00			11,266,388.18		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0210	Concrete of Carayungan Sur - Carasalan FMR, Brgy. Carayungan Sur and Carasalan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	4,975,000.00			4,727,943.12		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0211	Repair / Maintenance of Drainage along Margaidan - Manaoag - Binatongan Road, Brgy. Lumbanangan Section, Binatongan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/29/18			CY2018	3,020,000.00			3,741,278.53		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0212	Repair / Maintenance of Reclamation along Manila North Road, Tagumising River (Upstream), Brgy. Sanmatit, Binatongan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/29/18			CY2018	1,000,000.00			1,840,888.08		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0213	Repair / Maintenance of Drainage along San Nicolas - Natividad - San Quentin - Umingan - Guimbal Road Brgy. Guimbal Section, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/19/18	4/20/18	5/3/18	5/3/18	5/10/18	5/11/18	5/23/18	5/29/18			CY2018	1,960,000.00			1,850,497.08		7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18			
18A0214	Repair / Maintenance of Drainage along Pangasinan - Nueva Vizcaya Road, Brgy. Tomas West and Carmen East Section, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/22/18	4/23/18	5/4/18	5/4/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	1,860,000.00			1,949,959.07		7	4/23/18	4/23/18	4/23/18	4/23/18	4/23/18			
18A0215	Repair / Maintenance of Drainage along Pangasinan - Nueva Vizcaya Road, Brgy. Poblacion East Section, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/22/18	4/23/18	5/4/18	5/4/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	1,900,000.00			1,891,848.34		7	4/23/18	4/23/18	4/23/18	4/23/18	4/23/18			
18A0216	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Tocco - Banket, Mangataram, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/13/18 to 4/22/18	4/23/18	5/4/18	5/4/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	3,060,938.99			3,876,012.37		7	4/23/18	4/23/18	4/23/18	4/23/18	4/23/18			
18A0217	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Uo-Cacampanan, Mangataram, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/16/18	4/13/18 to 4/22/18	4/23/18	5/4/18	5/4/18	5/10/18	5/11/18	5/23/18	5/30/18			CY2018	8,966,986.14			8,550,034.87		7	4/23/18	4/23/18	4/23/18	4/23/18	4/23/18			

18A0218	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Macanang, Mangaldan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/19/18	4/19/18 to 4/25/18	4/26/18	5/9/18	5/9/18	5/10/18	5/14/18	5/17/18	5/21/18	5/31/18			CY2018	6,999,999.93		8,888,500.00		7	4/20/18	4/20/18	4/20/18	4/20/18	4/20/18		
18A0219	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Naguilayan, Mangaldan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/19/18	4/19/18 to 4/25/18	4/26/18	5/9/18	5/9/18	5/10/18	5/14/18	5/17/18	5/21/18	5/31/18			CY2018	8,959,999.82		8,703,015.98		7	4/20/18	4/20/18	4/20/18	4/20/18	4/20/18		
18A0220	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Bopang-Bok, Mangaldan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/19/18	4/19/18 to 4/25/18	4/26/18	5/9/18	5/9/18	5/10/18	5/14/18	5/17/18	5/21/18	5/31/18			CY2018	6,999,999.80		8,594,986.64		7	4/20/18	4/20/18	4/20/18	4/20/18	4/20/18		
18A0221	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Embacaden, Mangaldan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/19/18 to 4/25/18	4/26/18	5/9/18	5/9/18	5/10/18	5/14/18	5/17/18	5/21/18	5/31/18			CY2018	4,999,999.42		4,759,276.91		7	4/20/18	4/20/18	4/20/18	4/20/18	4/20/18		
18A0222	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Ozian, Mangaldan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/19/18 to 4/25/18	4/26/18	5/9/18	5/9/18	5/10/18	5/14/18	5/17/18	5/21/18	5/31/18			CY2018	4,999,999.95		4,763,753.12		7	4/20/18	4/20/18	4/20/18	4/20/18	4/20/18		
18A0223	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Boroc West, Agaña, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/19/18	4/25/18 to 4/26/18	4/26/18	5/14/18	5/14/18	5/15/18	5/29/18	5/29/18	6/29/18	6/9/18			CY2018	9,999,999.53		9,597,174.93		7	4/25/18	4/25/18	4/25/18	4/25/18	4/25/18		
18A0224	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Bnaga, Bupitan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/23/18 to 4/26/18	4/26/18	5/14/18	5/14/18	5/15/18	5/29/18	5/29/18	5/29/18	6/9/18			CY2018	4,999,998.85		4,749,005.80		7	4/25/18	4/25/18	4/25/18	4/25/18	4/25/18		
18A0225	Agro River Basin Flood Control Project - Repair / Rehabilitation of Bank Protection, Brgy. Tanjug, Baysang, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	4/19/18	4/23/18 to 4/26/18	4/26/18	5/15/18	5/15/18	5/16/18	5/29/18	5/29/18	5/29/18	6/9/18			CY2018	6,999,999.74		6,670,550.64		7	4/25/18	4/25/18	4/25/18	4/25/18	4/25/18		
18A0226	Agro River Basin Flood Control Project - Repair / Rehabilitation of Village - Arangan Dike (with exception) along Brgy. Chupacan Cabatuan, Aungang, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/27/18 to 5/2/18	5/3/18	5/10/18	5/10/18	5/17/18	5/29/18	5/29/18	5/29/18	6/9/18			CY2018	3,999,995.95		3,809,292.28		7	4/30/18	4/30/18	4/30/18	4/30/18	4/30/18		
18A0227	Agro River Basin Flood Control Project - Repair / Rehabilitation of Village - Aungang Dike (with exception) along Brgy. Piaz - Camandan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/27/18 to 5/2/18	5/3/18	5/10/18	5/10/18	5/17/18	5/29/18	5/29/18	5/29/18	6/9/18			CY2018	3,999,997.89		3,808,626.32		7	4/30/18	4/30/18	4/30/18	4/30/18	4/30/18		
18A0228	Repair / Maintenance of DPWH Building, Guard House Building, Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/27/18 to 5/2/18	5/3/18	5/10/18	5/10/18	5/17/18	5/29/18	5/29/18	6/1/18	6/9/18			CY2018	700,000.00		692,298.93		7	4/30/18	4/30/18	4/30/18	4/30/18	4/30/18		
18A0229	Repair / Maintenance of DPWH Building, Guard House Building, Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	4/27/18 to 5/2/18	5/3/18	5/10/18	5/10/18	5/17/18	5/29/18	5/29/18	6/1/18	6/9/18			CY2018	700,000.00		692,293.13		7	4/30/18	4/30/18	4/30/18	4/30/18	4/30/18		
18A0230	Construction of Eight (8) Units Rain Water Collector System 1. Cavingan EIS, Brgy. Cavingan, Susan, Pangasinan 2. Bubunan EIS, Brgy. Bubunan, Pocombo, Pangasinan 3. Moreno EIS, Brgy. Moreno, Sinaitan, Pangasinan 4. Camandan EIS, Brgy. Camandan, Villasis, Pangasinan 5. Laoc EIS, Brgy. Laoc, Acala, Pangasinan 6. Dofa Aurea EIS, Brgy. San Antonio, Sto. Tomas, Pangasinan 7. Cabusan EIS, Brgy. Cabusan, Baulista, Pangasinan 8. Cantuso EIS, Brgy. Cantuso, Laoc, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/4/18 to 5/10/18	5/11/18	5/24/18	5/24/18	5/25/18	5/29/18	05/09/2018	6/13/18	6/19/18			CY2018	1,640,500.00		1,574,831.49		7	5/10/18	5/10/18	5/10/18	5/10/18	5/10/18		
18A0231	Construction of Eight (8) Units Rain Water Collector System 1. Palipale EIS, Brgy. Palipale, Rosales, Pangasinan 2. Acop EIS, Brgy. Acop, Rosales, Pangasinan 3. Salvacion EIS, Brgy. Salvacion, Rosales, Pangasinan 4. San Francisco EIS, Brgy. San Francisco, Sta. Maria, Pangasinan 5. San Julian EIS, Brgy. San Julian, Balungao, Pangasinan 6. San Joaquin EIS, Brgy. San Joaquin, Balungao, Pangasinan 7. Casanobatan EIS, Brgy. Casanobatan, Rosales, Pangasinan 8. Piaz EIS, Brgy. Piaz, Cavingan, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/4/18 to 5/10/18	5/11/18	5/24/18	5/24/18	5/25/18	5/29/18	05/09/2018	6/13/18	6/19/18			CY2018	1,640,500.00		1,574,831.49		7	5/10/18	5/10/18	5/10/18	5/10/18	5/10/18		
18A0232	Repair / Maintenance of DOLE Building, TESDA Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/1/18 to 5/13/18	5/15/18	5/29/18	5/29/18	5/29/18	5/29/18	06/11/2018	6/19/18	6/29/18			CY2018	1,000,000.00		995,030.58		7	5/10/18	5/10/18	5/10/18	5/10/18	5/10/18		
18A0233	Repair / Maintenance of DoTr Building, LTO Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/1/18 to 5/13/18	5/15/18	5/29/18	5/29/18	5/29/18	5/29/18	6/19/18	6/25/18	6/29/18			CY2018	1,000,000.00		994,995.24		7	5/10/18	5/10/18	5/10/18	5/10/18	5/10/18		
18A0234	Repair / Maintenance of DoTr Building, LTO Building at Brgy. Poblacion, Undaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/1/18 to 5/23/18	5/24/18	6/6/18	6/6/18	6/7/18	06/06/2018	6/22/18	6/27/18	6/29/18			CY2018	1,000,000.00		995,598.38		7	5/23/18	5/23/18	5/23/18	5/23/18	5/23/18		
18A0235	Repair / Maintenance of DENR Building, Brgy. Ansan, Undaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/17/18 to 5/23/18	5/24/18	6/6/18	6/6/18	6/7/18	06/09/2018	6/22/18	6/27/18	6/29/18			CY2018	1,400,000.00		1,399,089.47		7	5/23/18	5/23/18	5/23/18	5/23/18	5/23/18		
18A0236	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Unangan Central Elementary School, Unangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/08/2018	6/13/18	6/14/18	6/20/18			CY2018	4,008,412.82		3,994,227.74		7	6/22/18	6/22/18	6/22/18	6/22/18	6/22/18		
18A0237	Construction of One (1) Storey Two (2) Classroom School Building with Toilet San Andres Elementary School, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/08/2018	6/13/18	6/14/18	6/20/18			CY2018	2,942,299.71		2,895,738.94		7	6/22/18	6/22/18	6/22/18	6/22/18	6/22/18		
18A0238	Construction of One (1) Storey Two (2) Classroom School Building with Toilet San Nicolas Elementary School, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/08/2018	6/13/18	6/14/18	6/20/18			CY2018	2,942,299.71		2,895,820.88		7	6/22/18	6/22/18	6/22/18	6/22/18	6/22/18		
18A0239	Construction of One (1) Storey Three (3) Classroom School Building with Toilet San Nicolas Central School at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/08/2018	6/13/18	6/14/18	6/20/18			CY2018	4,008,412.82		3,994,227.74		7	6/22/18	6/22/18	6/22/18	6/22/18	6/22/18		

16A0240	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Cabalat Elementary School at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,710,841.06	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0241	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Cristobal Rodrigo Elementary School, San Marcos, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/18/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,702,851.26	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0242	Construction of One (1) Storey Three (3) Classroom School Building with Toilet San Quintin Central School, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/18/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	4,008,412.82			3,894,237.34	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0243	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Bal-ay Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,711,676.87	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0244	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Calaysa Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/18/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,711,676.87	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0245	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Rural Remedios School, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,711,203.57	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0246	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Rural Remedios School, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,717,429.80	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0247	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Pagan Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,703,591.29	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0248	Construction of One (1) Storey Two (2) Classroom School Building with Toilet San Francisco Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,703,203.17	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0249	Construction of One (1) Storey Two (2) Classroom School Building with Toilet San Jundis 3rd Elementary School, Bulangin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,718,879.26	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0250	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Anawan Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,704,659.28	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0251	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Padda Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,717,429.80	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0252	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Zamora Elementary School, Tayog, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,718,703.57	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0253	Construction of One (1) Storey Three (3) Classroom School Building with Toilet La Paz Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	4,008,412.82			3,894,929.22	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0254	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Papalanan Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	7/6/18	7/6/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,718,822.84	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0255	Construction of One (1) Storey Three (3) Classroom School Building with Toilet Pimentra Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	7/6/18	7/6/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	4,008,412.82			3,904,929.22	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0256	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Cabalalan Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	3,042,396.00			2,987,555.15	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0257	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Cabalalan Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	3,042,396.00			2,989,419.80	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0258	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Gonzales Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,718,703.67	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0259	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Cabaalan Elementary School, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,718,703.67	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0260	Construction of One (1) Storey Two (2) Classroom School Building with Toilet Cabalalan Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	2,782,969.46			2,711,676.87	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0261	Construction of Two (2) Storey Four (4) Classroom School Building with Toilet Cabalalan Elementary School, Urbantea City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/15/18	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	8,922,741.97			8,822,559.50	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0262	Construction of Four (4) Storey Sixteen (16) Classroom School Building with Toilet Cabalalan Elementary School, Urbantea City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/15/18	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	41,833,482.23			40,261,826.47	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0263	Construction of Four (4) Storey Eight (8) Classroom School Building (C.T.C. 2-54.1) Urbantea City National High School, Urbantea City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/16/18	5/19/18 to 5/24/18	5/25/18	6/7/18	6/7/18	6/8/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	22,634,004.01			21,888,885.68	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0264	Concrete of Brgy. Mariano FMR, Brgy. Mariano, Lingsat, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/8/18	6/8/18	6/11/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	4,975,000.00			4,735,758.29	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0265	Concrete of Lingsat FMR, Brgy. Lingsat, Alitao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/15/18	5/19/18 to 5/24/18	5/25/18	6/8/18	6/8/18	6/11/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	6,865,000.00			6,816,071.79	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0266	Concrete of Brgy. Villanueva FMR, Brgy. Villanueva, Binalatnan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/8/18	6/8/18	6/11/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	4,975,000.00			4,735,759.25	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				
16A0267	Concrete of Brgy. Sta. Catalina FMR, Brgy. Sta. Catalina, Binalatnan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/19/18 to 5/24/18	5/25/18	6/8/18	6/8/18	6/11/18	06/06/2018	6/13/18	6/14/18	6/20/18	CY2018	4,975,000.00			4,735,249.52	7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18				

18A0268	Concreting of Itomra Cabalalan, Brgy. Kislas PMR, Brgy. Kislas, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	5/18/18 to 5/24/18	5/25/18	6/8/18	6/8/18	6/11/18	7/4/2018	7/30/18	7/31/18	08/04/2018		CY2018	4,975,000.00		4,725,257.13		7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18		
18A0269	Construction of BHS, Atscho BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,182,138.59		7	5/22/18	5/22/18	5/22/18	5/22/18	5/22/18		
18A0270	Construction of BHS, Baluyut BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,182,338.13		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0271	Construction of BHS, Diaz BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,842.52		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0272	Construction of BHS, Maglin Norte BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,442.08		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0273	Construction of BHS, Pampito BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,182,338.13		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0274	Construction of BHS, Villanueva BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,182,138.59		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0275	Construction of BHS, Anonas BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,283.19		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0276	Construction of BHS, Casataan BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,283.19		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0277	Construction of BHS, Cabalalan BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,283.19		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0278	Construction of BHS, Macalong BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,149,888.71		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0279	Construction of BHS, Hancamalan East BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,938.13		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0280	Construction of BHS, Olvera BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,881.05		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0281	Construction of BHS, Palina East BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,182,438.13		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0282	Construction of BHS, Pamatugod BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,182,442.08		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0283	Construction of BHS, Sta. Domingo BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/8/18 to 6/14/18	6/15/18	6/28/18	6/28/18	6/29/18	6/15/2018	7/21/18	08/06/2018	08/06/2018		CY2018	1,188,000.00		1,181,186.59		7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
18A0284 read	Construction of BHS, Toboy BHS, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/19/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	09/08/2018	8/22/18	8/24/18	8/28/18		CY2018	1,227,800.00		1,190,134.01		7	7/10/18	7/16/18	7/10/18	7/16/18	7/16/18		
18A0285	Construction of BHS, Angayan Sur BHS, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/11/18 to 6/17/18	6/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	8/2/18		CY2018	1,212,750.00		1,181,704.94		7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0286	Construction of BHS, Pugao BHS, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/11/18 to 6/17/18	6/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	08/06/2018		CY2018	1,227,800.00		1,195,713.82		7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0287	Construction of BHS, San Aurelio 3rd BHS, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/11/18 to 6/17/18	6/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	08/06/2018		CY2018	1,227,800.00		1,185,713.82		7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0288	Construction of BHS, San Raymundo, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/11/18 to 6/17/18	6/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	08/06/2018		CY2018	1,485,800.00		1,446,361.42		7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0289	Construction of BHS, San Eugenio BHS, Nahid, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/11/18 to 6/17/18	6/18/18	07/09/2018	07/09/2018	07/10/2018	07/11/2018	7/30/18	08/03/2018	08/06/2018		CY2018	1,227,800.00		1,195,156.36		7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0290	Construction of BHS, Cemay East BHS, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/11/18 to 6/17/18	6/18/18	02/07/2018	02/07/2018	07/10/2018	07/11/2018	7/30/18	08/03/2018	08/06/2018		CY2018	1,485,800.00		1,455,290.04		7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0291 read	Construction of BHS, Palakpal BHS, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/19/18 to 7/25/18	7/26/18	8/9/18	8/9/18	8/9/18	09/11/2018	8/24/18	8/31/18	09/05/2018		CY2018	1,227,800.00		1,190,449.03		7	7/20/18	7/20/18	7/20/18	7/20/18	7/20/18		
18A0292 Read	Construction of BHS, Pangasinan BHS, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/19/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	09/08/2018	8/22/18	8/24/18	8/28/18		CY2018	1,485,800.00		1,454,582.60		7	7/12/18	7/16/18	7/16/18	7/16/18	7/16/18		
18A0293 Read	Construction of BHS, Benscan BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/19/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	09/11/2018	8/15/18	8/20/18	8/24/18		CY2018	1,227,800.00		1,198,772.17		7	7/16/18	7/16/18	7/16/18	7/16/18	7/16/18		
18A0294 read	Construction of BHS, Cabalalan BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/19/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	09/11/2018	8/15/18	8/20/18	8/24/18		CY2018	1,227,800.00		1,198,772.17		7	7/16/18	7/16/18	7/16/18	7/16/18	7/16/18		
18A0295	Construction of BHS, San Felipe East BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/23/2018	7/23/2018	07/03/2018	07/04/2018	7/30/18	08/03/2018	8/8/18		CY2018	1,227,800.00		1,195,713.82		7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0296	Construction of BHS, Jugo BHS, San Quentin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	07/09/2018	07/09/2018	07/10/2018	7/16/18	7/30/18	08/03/2018	8/8/18		CY2018	1,227,800.00		1,195,156.36		7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0297	Construction of BHS, Calatang BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	10/7/18	7/16/18	7/30/18	08/03/2018	8/8/18		CY2018	1,227,800.00		1,196,877.92		7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0298	Construction of BHS, Capellan BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	07/09/2018	07/09/2018	07/10/2018	7/16/18	7/30/18	08/03/2018	8/8/18		CY2018	1,227,800.00		1,195,156.36		7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0299 read	Construction of BHS, San Alejandro BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/19/18 to 7/25/18	7/26/18	8/9/18	8/9/18	8/9/18	8/15/18	8/24/18	8/31/18	09/05/2018		CY2018	1,227,800.00		1,198,772.17		7	7/20/18	7/20/18	7/20/18	7/20/18	7/20/18		
18A0300	Construction of BHS, Sta. Rosa BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/10/2018	7/16/18	7/30/18	08/03/2018	8/8/18		CY2018	1,227,800.00		1,195,713.82		7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0301	Construction of BHS, Palan BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/10/2018	7/16/18	7/30/18	08/03/2018	8/8/18		CY2018	1,227,800.00		1,195,940.42		7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		

18A0230	Repair / Maintenance (Reinforcing of Retained Areas) Along San Nicolas - Nivedada San Quirin - Uvangan - Gumbira Road, San Quirin Section	DPWH, Pangasinan 3rd DEO	Public Bidding	03/01/2018	9/12/18 to 9/19/18	9/19/18	10/02/2018	10/02/2018	10/02/2018	10/08/2018	10/19/18	10/25/18	10/26/18		CY2018	1,450,000.00		1,412,741.94	7	9/13/18	9/13/18	9/13/18	9/13/18	9/13/18		
18A0231	Repair / Maintenance of Damaged Shoulders (Asphalting of Transition) Along Marikina - Marikang - Marikina Road	DPWH, Pangasinan 3rd DEO	Public Bidding	09/01/2018	9/12/18 to 9/19/18	9/19/18	10/02/2018	10/02/2018	10/02/2018	10/08/2018	10/25/18	10/31/18	11/05/2018		CY2018	1,650,000.00		1,620,359.98	7	9/13/18	9/13/18	9/13/18	9/13/18	9/13/18		
18A0232	Repair / Maintenance of Lateral Drainage along Brgy. Uncol Section, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	03/01/2018	9/12/18 to 9/19/18	9/19/18	10/02/2018	10/02/2018	10/02/2018	10/08/2018	10/19/18	10/25/18	10/26/18		CY2018	1,845,000.00		1,807,855.00	7	9/13/18	9/13/18	9/13/18	9/13/18	9/13/18		
18A0233	Repair / Maintenance of Concrete Deck Slab of Riverside Bridge along Pangasinan - Nunda - Erya Road	DPWH, Pangasinan 3rd DEO	Public Bidding	09/01/2018	9/14/18 to 9/19/18	-	9/19/18	9/19/18	9/19/18	9/24/18	9/27/18	10/05/2018	10/09/2018		CY2018	335,000.00		333,582.30	7	9/13/18	9/13/18	9/13/18	9/13/18	9/13/18		
18A0234	Construction of Multi-Purpose Building (Lawrence Center) in Barangay Cacandungan, Nalundagan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	09/11/2018	9/14/18 to 9/20/18	9/21/18	10/05/2018	10/04/2018	10/04/2018	10/09/2018	10/15/18	10/19/18	10/22/18		CY2018	2,970,000.00		2,908,120.91	7	9/13/18	9/13/18	9/13/18	9/13/18	9/13/18		
18A0235	Upgrading of Electrical Distribution System of DPWH Complex (Phase-1 Overhead System), Tumbani, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/24/18 to 9/27/18	-	9/27/18	9/27/18	9/27/18	10/01/2018	10/05/2018	10/10/2018	10/12/2018		CY2018	960,814.55		941,599.27	7	9/25/18	9/25/18	9/25/18	9/25/18	9/25/18		
18A0236	Repair / Maintenance (Reinforcing of Retained Areas) Along Marikina - Marikang - Sta. Maria Road, Bacolor and Arangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	09/01/2018	9/29/18 to 10/04/18	10/05/2018	10/19/18	10/19/18	10/19/18	10/23/18	11/12/2018	11/19/18	11/19/18		CY2018	2,400,000.00		2,328,082.36	7	9/19/18	9/19/18	9/19/18	9/19/18	9/19/18		
18A0237	Construction of Two (2) Storey Four (4) Classroom School Building Along E Elementary School, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	11,288,905.33		11,047,318.81	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0238	Construction of Two (2) Storey Six (6) Classroom School Building Along Elementary School, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	15,697,651.73		15,167,871.58	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0239	Construction of Two (2) Storey Four (4) Classroom School Building Along National High School, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	11,288,905.93		11,038,268.78	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0240	Construction of Two (2) Storey Four (4) Classroom School Building Sar. 742 - Cabuluan Elementary School, Arangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	11,288,905.93		10,950,704.09	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0241	Construction of Two (2) Storey Six (6) Classroom School Building Today Elementary School, Arangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	18,563,251.73		18,389,284.38	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0242	Construction of Two (2) Storey Four (4) Classroom School Building San Luis Domingo St. Elementary School, San Quirin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	13,438,105.93		13,115,795.60	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0243	Construction of Two (2) Storey Four (4) Classroom School Building Unyag Elementary School, San Quirin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	13,438,105.93		13,069,448.06	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0244	Construction of Two (2) Storey Four (4) Classroom School Building Cabuluan Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	13,438,105.93		13,067,532.48	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0245	Construction of Two (2) Units Linear Workshop Eastern Pangasinan Agricultural College, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	10,580,585.53		10,317,414.70	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0246	Construction of Four (4) Storey Seven (16) Classroom School Building C-Science Laboratory, 2 Computer Room Layout and 4 Regular Workshop Luciano Milan National High School, Arangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	44,857,123.72		43,507,879.68	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0247	Construction of Four (4) Storey Eight (16) Classroom School Building C-Science Laboratory and 2 Computer Room Layout Luciano Milan National High School Arangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/19/18	10/19/18 to 10/24/18	10/25/18	11/01/2018	11/01/2018	11/01/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	22,528,061.86		21,837,004.41	7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		
18A0248	Upgrading of Electrical Distribution System of DPWH Complex (Phase-2 Overhead System), Tumbani, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/19/18 to 10/17/18	-	10/23/18	10/23/18	10/23/18	10/29/18	10/23/18	10/29/18	10/29/18		CY2018	968,635.59		945,168.03	7	10/16/18	10/16/18	10/16/18	10/16/18	10/16/18		
18A0249	Construction of Two (2) Storey Six (6) Classroom School Building Rosario Elementary School, Pozzurno, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/09/2018	12/12/2018		CY2018	14,840,045.73		14,494,808.45	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0250	Construction of Two (2) Storey Six (6) Classroom School Building Suyong Elementary School, Pozzurno, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/09/2018	12/12/2018		CY2018	14,840,045.73		14,381,789.90	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0251	Construction of Two (2) Storey Six (6) Classroom School Building Cab. 104 Elementary School, Losac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	14,840,045.73		14,385,490.86	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0252	Construction of Two (2) Storey Six (6) Classroom School Building San Blas Elementary School, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	14,840,045.73		14,383,078.82	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0253	Construction of Three (3) Storey Six (6) Classroom School Building Losac Elementary School, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	18,301,603.84		17,949,333.22	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0254	Construction of Two (2) Storey Four (4) Classroom School Building Villasis - I Central School SPED Center, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	12,182,736.37		11,768,254.46	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0255	Construction of Two (2) Storey Ten (10) Classroom School Building Installing Elementary School, Pozzurno, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	24,628,918.93		23,839,289.02	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		
18A0256	Repair / Maintenance of Scored Road Shoulder along San Nicolas - Nalundagan - San Quirin - Uvangan Gumbira Road, KD 734-050 - KD 255+788 with e/c sections	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/29/18 to 10/29/18	-	10/30/18	10/29/18	10/29/18	10/29/18	11/12/2018	11/03/2018	11/19/18		CY2018	900,000.00		893,021.54	7	10/24/18	10/24/18	10/24/18	10/24/18	10/24/18		
18A0257	Construction of Two (2) Storey Eight (8) Classroom School Building, Purity Elementary School, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/19/18	11/19/18	11/19/18	11/26/18	12/05/2018	12/05/2018	12/12/2018		CY2018	22,438,636.97		21,854,298.86	7	10/26/18	10/26/18	10/26/18	10/26/18	10/26/18		

1840353	Construction of Two (2) Six (6) by Four (4) Classroom School Building, Caramogan Elementary School, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/27/18	11/05/2018	11/19/18	11/19/18	11/19/18	11/19/18	11/28/18	11/29/18	11/29/18	11/27/18		CY2018	13,438,105.93			13,035,537.20		7	10/29/18	10/30/18	10/30/18	10/30/18	10/30/18			*
1840359	Construction of Four (4) Storey School Building (18 Classroom School Building) Science Laboratory 2 Computer Room Layout and Regular Workshop, Andara - Enkay National High School, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/27/18	11/05/2018	11/19/18	11/19/18	11/19/18	11/19/18	11/28/18	11/29/18	11/29/18	11/27/18		CY2018	44,857,123.72			43,389,386.48		7	10/29/18	10/30/18	10/30/18	10/30/18	10/30/18			
1840360	Repair / Maintenance of Shouldered Road Shoulder along Carmen Junction - Manat Road, NC 170-200 - KO 170-400 with exceptions	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/29/18 to 11/01/18	11/05/2018	11/19/18	11/19/18	11/19/18	11/19/18	11/28/18	11/29/18	11/29/18	12/03/2018		CY2018	1,200,000.00			1,150,000.00		7	10/30/18	10/30/18	10/30/18	10/30/18	10/30/18			
1840369	Construction of Back-Up Power Supply for Pangasinan 3rd DEO, Tuma, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/09/2018	11/19/18 to 11/19/18	11/19/18	12/03/2018	12/03/2018	12/03/2018	12/03/2018	12/03/2018	12/03/2018	12/05/2018	12/05/2018		CY2018	6,141,815.12			6,049,887.05		7	12/11/18	12/11/18	12/11/18	12/11/18	12/11/18			
1840372	Repair / Maintenance (Re-stripping of Ravelled Areas) along Villasis - Malasiqui - San Carlos Road and Pangasinan - Abana Eliza Road	DPWH, Pangasinan 3rd DEO	Public Bidding	-	11/14/18 to 11/20/18	11/21/18	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/09/2018	12/07/2018		CY2018	3,400,000.00			3,343,777.60		7	11/15/18	11/15/18	11/15/18	11/15/18	11/15/18			
1840373	Repair / Maintenance of Damaged Asphalt Pavement along Carmen Junction - Manat Road, Camar West Section, KO 171-159 - KO 171-200	DPWH, Pangasinan 3rd DEO	Public Bidding	-	11/14/18 to 11/20/18	11/21/18	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/09/2018	12/07/2018		CY2018	1,470,000.00			1,450,155.00		7	11/15/18	11/15/18	11/15/18	11/15/18	11/15/18			
1840374	Repair / Maintenance of Bridge Expansion Joints for Abrogat and Macatang Bridge along Maaka North Road	DPWH, Pangasinan 3rd DEO	Public Bidding	-	11/14/18 to 11/20/18	11/21/18	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/04/2018	12/09/2018	12/07/2018		CY2018	1,230,000.00			1,214,812.71		7	11/15/18	11/15/18	11/15/18	11/15/18	11/15/18			
1840375	Repair / Maintenance of Slope Protection Works along San Nicolas - Hobaldad - San Quirin - Umingan - Gumba Road, San Nicolas Section	DPWH, Pangasinan 3rd DEO	Public Bidding	-	11/16/18 to 11/19/18	11/29/18	12/06/2018	12/06/2018	12/06/2018	12/06/2018	12/06/2018	12/07/2018	12/10/2018	12/11/2018		CY2018	1,500,000.00			1,481,515.51		7	11/19/18	11/19/18	11/19/18	11/19/18	11/19/18			
1840376	Repair / Maintenance of Trunk San Joaquin and Damaged Shoulders along San Nicolas - Hobaldad - San Quirin - Umingan - Gumba Road, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	11/16/18 to 11/19/18	11/29/18	12/06/2018	12/06/2018	12/06/2018	12/06/2018	12/06/2018	12/07/2018	12/10/2018	12/11/2018		CY2018	1,450,000.00			1,428,931.00		7	11/19/18	11/19/18	11/19/18	11/19/18	11/19/18			
1840379	Repair / Maintenance of Damaged Asphalt Section along Carmen Junction - Manat Road, NC 171-200 - KO 180-100	DPWH, Pangasinan 3rd DEO	Public Bidding	-	11/16/18 to 11/19/18	11/29/18	11/23/18	12/06/2018	12/06/2018	12/06/2018	12/06/2018	12/07/2018	12/10/2018	12/11/2018		CY2018	1,801,010.42			1,772,770.80		7	11/19/18	11/19/18	11/19/18	11/19/18	11/19/18			
Total Allotted Budget of Procurement Activities																														1,940,010,027.84
Total Contract Price of Procurement Activities Conducted																														1,883,813,620.32
Total Savings (Total Allotted Budget - Total Contract Price)																														76,196,407.52

ON-GOING PROCUREMENT ACTIVITIES																																
Total Allotted Budget of On-going Procurement Activities																																0

Prepared by:

LIGAYA T. RICO
 BAC Secretariat

Recommended for Approval by:

ANDRES M. NICER
 BAC Chairperson

APPROVED:

GERARDO M. GUZMAN
 District Engineer

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, PROCUREMENT MONITORING REPORT as of January to December 31, 2018

Code (UACB/APP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Aids/Post of Bid	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
M-18-0001	Procurement of Eight (8) units service vehicle (pick-up double cab) for use in the DPWH, Pangasinan 3rd DEO, Tuguegarao, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		3/29/18 TO 3/30/18	07/03/2018	10/03/2018	19/03/2018	16/03/2018	18/03/2018	23/03/2018	02/04/2018	10/04/2018	CY 2018	8,600,000.00			8,587,240.00			3/2/18	3/2/18	3/2/18	3/2/18	3/2/18					
M-18-0002	Supply/ Delivery of Various road signs and Thermoplastic Materials for use in the Repair/ Maintenance of C. Simon Sub-Head Road (K.O. 187+185+010) and Accident reduction Program (Accidents) Covered under the DPWH Performance Excellence System (PES) Scorecard for CY 2018	DPWH, Pangasinan 3rd DEO	Public Bidding		3/5/18 TO 3/13/18	13/03/2018	25/03/2018	29/03/2018	26/03/2018	27/03/2018	13/04/2018	3/04/2018	10/04/2018	CY 2018	1,193,350.00			1,189,635.00			3/14/18	3/14/18	3/14/18	3/14/18	3/14/18					
M-18-0003	Supply/ Delivery of various Road Signs and Thermoplastic Materials for use in the Repair/ Maintenance of Manila North Road, Villarin To Sanatanan Section	DPWH, Pangasinan 3rd DEO	Public Bidding		11/13/18 to 11/19/18	12/03/2018	12/03/2018	12/03/2018	13/03/2018	12/04/2018	2/06/2018	12/07/2018		CY 2018	1,880,620.00			1,861,858.00			11/14/18	11/14/18	11/14/18	11/14/18	11/14/18					
M-18-0004	Supply/ Delivery of Thermoplastic Materials for use in Repairing of Faded Delineating Line and Pavement Markings within 6th Congressional District	DPWH, Pangasinan 3rd DEO	Public Bidding		11/16/18 to 11/22/18	12/06/2018	12/06/18	12/06/18	12/06/18	12/07/18	12/10/18	12/11/2018		CY 2018	1,848,000.00			1,826,142.00			11/19/18	11/19/18	11/19/18	11/19/18	11/19/18					
Total Allotted Budget of Procurement Activities															14,538,970.00															
Total Contract Price of Procurement Activities Conducted															13,497,705.00															
Total Savings (Total Allotted Budget - Total Contract Price)															1,042,265.00															
ON-GOING PROCUREMENT ACTIVITIES																														
M-18-0004	Procurement of One (1) Unit Low Bed Trailer with telescopic boom for use in the DPWH, Pangasinan 3rd DEO, Tuguegarao, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		11/14/18 to 11/20/18		12/04/2018	12/04/2018	15/04/2018		12/18/18	12/2/18		CY 2018	14,600,000.00			13,895,000.00			11/14/18	11/14/18	11/14/18	11/14/18	11/14/18					
Total Allotted Budget of On-going Procurement Activities															0															

Prepared by:

LIGAYA T. RICO
 BAC Secretariat

Recommended for Approval:

ANDRES M. NICER
 BAC Chairperson

APPROVED:

GERARDO M. GUZMAN
 District Engineer

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, PROCUREMENT MONITORING REPORT as of January to December 31, 2018

Code (IACS/PP/P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Peer of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
COMPLETED PROCUREMENT ACTIVITIES																													
18CSA001	Soil Investigation on the Construction of Multi-Storey TVU Laboratory Workshop Building School Building within 5th and 6th District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/9/18 to 5/14/18	-	6/4/2018	6/4/2018	6/4/2018	6/8/2018	6/13/2018	6/22/2018	6/26/2018		CY 2018	4,603,000.00			4,371,000.30			5	5/15/18	5/15/18	5/15/18	5/15/18	5/15/18		
18CSA002	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/16/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	2,534,500.00			2,474,010.30			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA003	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/16/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	691,600.00			673,100.30			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA004	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 5th & 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/16/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	2,227,500.00			2,192,050.30			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA005	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/16/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	742,500.00			722,000.30			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA006	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/16/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	2,378,000.00			2,306,000.30			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA007	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/10/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	2,378,000.00			2,328,400.30			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA008	Soil Investigation on the Proposed Construction of Multi-Storey School Building within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/9/18	10/9/18 to 10/15/18	1/25/18	10/16/18	5/1/18	10/11/18	12/11/18	11/13/18	11/23/18	11/29/18		CY 2018	2,524,500.00			2,484,135.14			5	10/17/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018		
18CSA009	Soil Geotechnical of the Proposed Construction of various Road Control Projects within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/09/2018	10/10/18 to 10/16/18	1/25/18	10/17/18	11/09/2018	11/11/18	11/13/18	11/14/18	11/24/18	11/29/18		CY 2018	1,118,700.00			1,086,000.30			5	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018		
18CSA010	Soil Geotechnical of the Proposed Construction of various Road Control Projects within the 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/09/2018	10/10/18 to 10/16/18	1/25/18	10/17/18	11/09/2018	11/11/18	11/13/18	11/14/18	11/24/18	11/29/18		CY 2018	1,138,500.00			1,117,560.17			5	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018		
18CSA011	Soil Geotechnical of the Proposed Construction of various Road Control Projects and Construction of Bridge within the 5th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/09/2018	10/10/18 to 10/16/18	1/25/18	10/17/18	11/09/2018	11/11/18	11/13/18	11/14/18	11/24/18	11/29/18		CY 2018	1,267,200.00			1,241,800.30			5	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018		
18CSA012	Soil Geotechnical of the Proposed Construction of various Multi-Purpose Building and Bridge within 5th & 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/09/2018	10/10/18 to 10/16/18	1/25/18	10/17/18	11/09/2018	11/11/18	11/13/18	11/14/18	11/24/18	11/29/18		CY 2018	742,500.00			722,000.30			5	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018		
18CSA013	Soil Geotechnical of the Proposed Construction of various Multi-Storey School Building within 5th Legislative District of Pangasinan (Cluster 1)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/30/18 to 11/5/18	11/15/18	11/09/2018	11/26/18	12/01/2018	12/03/2018	12/04/2018	12/14/18	12/18/18		CY 2018	2,378,000.00			2,362,200.30			5	11/02/2018	11/02/2018	11/02/2018	11/02/2018	11/02/2018		
18CSA014	Soil Geotechnical of the Proposed Construction of various Multi-Storey School Building within 5th Legislative District of Pangasinan (Cluster 2)	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/30/18 to 11/5/18	11/15/18	11/09/2018	11/26/18	12/01/2018	12/03/2018	12/04/2018	12/14/18	12/18/18		CY 2018	4,156,000.00			4,033,200.30			5	11/02/2018	11/02/2018	11/02/2018	11/02/2018	11/02/2018		

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS, PANGASINAN 3RD DISTRICT ENGINEERING OFFICE, PROCUREMENT MONITORING REPORT as of July to December 31, 2018

Code (JACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining charges from the APP)
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
COMPLETED PROCUREMENT ACTIVITIES																												
18A0055	Construction of Covered Court at Brgy Anonas, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	02/08/2018	3/12/18 to 3/18/18	2/18/18	8/20/18	8/20/18	8/20/18	8/25/18	8/29/18	07/03/2018		CY2018	6,435,000.00			8,228,789.05			7	2/15/18	2/15/18	2/15/18	2/15/18	2/15/18		
18A0062 reab	Construction of Multi-Purpose Building (Babaldad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/2/18 to 6/5/18	8/6/18	8/23/18	8/23/18	8/23/18	8/25/18	8/29/18	07/03/2018		CY2018	4,570,000.00			4,350,955.03			7	8/9/18	8/9/18	8/9/18	8/9/18	8/9/18		
18A0203	Concreting of Brgy. Lapaz - Sta. Cruz PMR, Brgy. Lapaz, Sta. Cruz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	04/10/2018	4/13/18 to 4/18/18	4/20/18	5/2/18	5/2/18	5/3/18	7/25/18	7/25/18	7/26/18	7/26/18	CY2018	11,540,000.00			11,295,382.18			7	4/13/18	4/13/18	4/13/18	4/13/18	4/13/18		
18A0283	Concreting of Items Cubicalen, Brgy. Hiyas PMR, Brgy. Kibaya, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	5/18/18 to 5/24/18	5/25/18	6/9/18	6/9/18	6/11/18	7/4/2018	7/9/18	09/04/2018		CY2018	4,675,000.00			4,725,252.13			7	6/22/18	5/22/18	5/22/18	5/22/18	5/22/18		
18A0283	Construction of BHS, Anacho BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,169,000.00			1,152,198.56			7	9/22/18	5/22/18	5/22/18	5/22/18	5/22/18		
18A0273	Constructor of BHS, Balyet BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,142,338.12			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A027	Construction of BHS, Das BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,151,542.52			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0272	Construction of BHS, Nibalik Norte BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,188,000.00			1,151,447.08			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0273	Constructor of BHS, Poyento BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,188,000.00			1,152,258.13			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0274	Construction of BHS, Villanueva BHS, Baulista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,188,000.00			1,152,138.58			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0275	Construction of BHS, Anonas BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,151,263.18			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0273	Construction of BHS, Castaneda BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,151,263.18			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0277	Construction of BHS, Cateban BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,151,263.18			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0273	Construction of BHS, Maculung BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,188,000.00			1,149,668.71			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0273	Construction of BHS, Nancamilan East BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,151,861.12			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0283	Construction of BHS, Ollana BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,151,881.05			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A028	Construction of BHS, Palma East BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,152,436.13			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0282	Construction of BHS, Prematupod BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,183,000.00			1,152,442.09			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0293	Construction of BHS, Sta. Dominga BHS, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/8/18 to 8/14/18	8/15/18	8/28/18	8/28/18	8/29/18	07/02/2018	7/31/18	08/06/2018	08/09/2018	CY2018	1,188,000.00			1,151,165.53			7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		
18A0284 reab	Construction of BHS, Tobay BHS, Acungin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		7/12/18 to 7/18/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	08/06/2018	8/22/18	8/24/18	8/29/18	CY2018	1,227,800.00			1,190,134.01			7	7/16/18	7/16/18	7/16/18	7/16/18	7/16/18		
18A0285	Construct on at BHS, Angayan Sur BHS, Balingasag, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	8/9/18	CY2018	1,212,789.50			1,151,704.94			7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0283	Construction of BHS, Pugao BHS, Balingasag, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	08/08/2018	CY2018	1,227,800.00			1,125,713.82			7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0287	Constructio n of BHS, San Aurelio 3rd BHS, Balingasag, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	08/08/2018	CY2018	1,227,800.00			1,125,713.82			7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0292	Construction of BHS, San Ramon, Balingasag, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/03/2018	07/09/2018	7/30/18	08/03/2018	08/08/2018	CY2018	1,485,000.00			1,448,381.42			7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0283	Construction of BHS, San Eugenio BHS, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/11/18 to 8/17/18	8/18/18	07/09/2018	07/09/2018	07/10/2018	07/11/2018	7/30/18	08/03/2018	08/08/2018	CY2018	1,227,800.00			1,125,159.30			7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0292	Construction of BHS, Camay East BHS, Pinalas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		8/11/18 to 8/17/18	8/18/18	02/07/2018	02/07/2018	07/10/2018	07/11/2018	7/30/18	08/03/2018	08/08/2018	CY2018	1,485,000.00			1,455,290.04			7	6/13/18	6/13/18	6/13/18	6/13/18	6/13/18		
18A0291 e ad	Construction of BHS, Palispak BHS, Pinalas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		7/19/18 to 7/25/18	7/26/18	8/8/18	8/8/18	8/8/18	08/11/2018	8/24/18	8/21/18	09/05/2018	CY2018	1,227,800.00			1,190,449.03			7	7/20/18	7/20/18	7/20/18	7/20/18	7/20/18		
18A0292Reab	Construction of BHS, Pangasinan BHS, Pinalas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		7/19/18 to 7/25/18	7/26/18	08/02/2018	08/02/2018	08/02/2018	08/06/2018	8/22/18	8/24/18	8/22/18	CY2018	1,485,000.00			1,454,582.50			7	7/16/18	7/16/18	7/16/18	7/16/18	7/16/18		
18A0293 Reab	Construction of BHS, Bantoc BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		7/19/18 to 7/25/18	7/26/18	08/02/2018	08/02/2018	08/02/2018	08/11/2018	8/15/18	8/20/18	8/24/18	CY2018	1,227,800.00			1,128,772.17			7	7/16/18	7/16/18	7/16/18	7/16/18	7/16/18		

18A0294 read	Construction of BHS, Cabulan BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/18/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	08/11/2018	8/15/18	8/20/18	8/24/18			CY2018	1,227,800.00			1,198,772.17			7	7/18/18	7/18/18	7/18/18	7/18/18	7/18/18		
18A0295	Construction of BHS, San Felipe East BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/2018	7/2/2018	07/03/2018	07/04/2018	7/30/18	08/03/2018	8/8/18			CY2018	1,227,800.00			1,195,713.82			7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0296	Construction of BHS, Ugnay BHS, San Carlos, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	07/09/2018	07/09/2018	07/10/2018	7/19/18	7/30/18	08/03/2018	8/8/18			CY2018	1,227,800.00			1,195,156.36			7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0297	Construction of BHS, Calitang BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	10/7/18	7/18/18	7/30/18	08/03/2018	8/8/18			CY2018	1,227,800.00			1,198,877.92			7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0298	Construction of BHS, Cavallan BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	07/09/2018	07/09/2018	07/10/2018	7/18/18	7/30/18	08/03/2018	8/8/18			CY2018	1,227,800.00			1,195,156.36			7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0299 read	Construction of BHS, San Alejandro BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 7/25/18	7/26/18	8/8/18	8/8/18	8/8/18	8/15/18	8/24/18	8/23/18	08/05/2018			CY2018	1,227,800.00			1,198,772.17			7	7/20/18	7/20/18	7/20/18	7/20/18	7/20/18		
18A0300	Construction of BHS, Sta. Rosa BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/10/2018	7/18/18	7/30/18	08/03/2018	8/8/18			CY2018	1,227,800.00			1,195,713.82			7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0301	Construction of BHS, Patan BHS, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	7/2/18	7/2/18	07/10/2018	7/18/18	7/30/18	08/03/2018	8/8/18			CY2018	1,227,800.00			1,195,940.42			7	8/14/18	8/14/18	8/14/18	8/14/18	8/14/18		
18A0302 read	Construction of BHS, Barangay BHS, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/18/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	08/08/2018	8/22/18	8/24/18	8/29/18			CY2018	1,227,800.00			1,196,859.42			7	7/14/18	7/14/18	7/14/18	7/14/18	7/14/18		
18A0303 read	Construction of BHS, Legang BHS, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/13/18 to 7/18/18	7/20/18	08/02/2018	08/02/2018	08/02/2018	08/08/2018	8/22/18	8/24/18	8/29/18			CY2018	1,227,800.00			1,196,859.42			7	7/14/18	7/14/18	7/14/18	7/14/18	7/14/18		
18A0304	Construction of BHS, Annam BHS, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/11/18 to 8/17/18	8/18/18	07/09/2018	07/09/2018	07/10/2018	07/11/2018	7/30/18	08/03/2018	8/8/18			CY2018	1,212,750.00			1,180,753.43			7	8/13/18	8/13/18	8/13/18	8/13/18	8/13/18		
18A0305 read	Construction of RHU, Alcala RHU II, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/29/18 to 8/30/18	08/10/2018	8/23/18	8/23/18	8/23/18	08/10/2018	08/18/2018	9/1/18	8/24/18			CY2018	10,791,000.00			10,483,418.00			7	8/8/18	8/8/18	8/8/18	8/8/18	8/8/18		
18A0306 read	Construction of RHU, Vitas RHU II, Vitas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/29/18 to 8/30/18	08/10/2018	8/23/18	8/23/18	8/23/18	8/27/18	08/08/2018	8/24/18	8/29/18			CY2018	10,791,000.00			10,508,588.26			7	8/8/18	8/8/18	8/8/18	8/8/18	8/8/18		
18A0307 read	Construction of RHU, Pocombo RHU II, Pocombo, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/29/18 to 8/30/18	08/10/2018	8/23/18	8/23/18	8/23/18	8/27/18	08/08/2018	8/24/18	8/29/18			CY2018	10,791,000.00			10,568,718.36			7	8/8/18	8/8/18	8/8/18	8/8/18	8/8/18		
18A0308 read	Construction of BHS, Malico BHS, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/18/18 to 7/25/18	7/26/18	8/8/18	8/8/18	8/8/18	8/15/18	8/24/18	8/23/18	08/05/2018			CY2018	1,485,000.00			1,438,409.65			7	7/28/18	7/28/18	7/28/18	7/28/18	7/28/18		
18A0312	Repair / Maintenance of (Slope Protection Works) along Binabitan - Aningan - Sta. Maria Road, KO 231+809 - KO 237+103	DPWH, Pangasinan 3rd DEO	Public Bidding	8/29/18 to 7/2/18	8/7/18	7/13/18	7/18/18	7/18/18	7/28/18	7/28/18	08/01/2018	08/03/2018			CY2018	1,937,000.00			1,814,270.88			7	2/7/18	2/7/18	2/7/18	2/7/18	2/7/18		
18A0313 VP	Repair / Maintenance of (Asphalt Repair with Base Correction) along Pangasinan - Nueva Vizcaya Road, Sta. Maria Section	DPWH, Pangasinan 3rd DEO	Public Bidding	7/5/18 to 7/7/18	07/09/2018	07/10/2018	07/10/2018	07/10/2018	07/11/2018	07/12/2018	07/08/2018	7/20/18			CY2018	1,000,000.00			982,538.73			7	8/7/18	8/7/18	8/7/18	8/7/18	8/7/18		
18A0314 VP	Repair / Maintenance of (Lateral Drainage along Pangasinan - Nueva Vizcaya Road)	DPWH, Pangasinan 3rd DEO	Public Bidding	7/5/18 to 7/7/18	07/09/2018	07/10/2018	07/10/2018	07/10/2018	07/11/2018	07/12/2018	07/08/2018	7/20/18			CY2018	1,000,000.00			982,837.85			7	8/7/18	8/7/18	8/7/18	8/7/18	8/7/18		
18A0315 VP	Repair / Maintenance (Reblocking of Damaged Pavement) along Undana Junction - Dagupan - Ugnayan Road, KO 189+000 - KO 189+850	DPWH, Pangasinan 3rd DEO	Public Bidding	7/5/18 to 7/7/18	07/09/2018	07/10/2018	07/10/2018	07/10/2018	07/11/2018	07/12/2018	07/08/2018	7/20/18			CY2018	870,000.00			824,832.99			7	8/7/18	8/7/18	8/7/18	8/7/18	8/7/18		
18A0316 VP	Repair / Maintenance (Reblocking of Damaged Bridge Approach and Slope Protection Works) along San Nicolas - Natividad - San Carlos - Umingan - Gumbab Road, Baracbas Bridge	DPWH, Pangasinan 3rd DEO	Public Bidding	7/5/18 to 7/7/18	07/09/2018	07/10/2018	07/10/2018	07/10/2018	07/11/2018	07/12/2018	07/08/2018	7/20/18			CY2018	1,000,000.00			982,801.82			7	8/7/18	8/7/18	8/7/18	8/7/18	8/7/18		
18A0317 VP	Repair / Maintenance (Reblocking of Damaged Section with Isolated Cracks) along Carmen Junction - Marat Road and Undana Junction - Dagupan Ugnayan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	7/5/18 to 7/7/18	07/09/2018	07/10/2018	07/10/2018	07/10/2018	07/11/2018	07/12/2018	07/08/2018	7/20/18			CY2018	950,000.00			943,807.89			7	8/7/18	8/7/18	8/7/18	8/7/18	8/7/18		
18A0318 VP	Repair / Maintenance (Reblocking of Damaged Pavement) along San Nicolas - Natividad - San Carlos - Umingan - Gumbab Road, KO 231+840 - KO 231+863 (LL) and KO 232+410 232+812 (LL)	DPWH, Pangasinan 3rd DEO	Public Bidding	7/18/18 to 7/20/18	-	7/23/18	7/23/18	7/23/18	7/24/18	7/28/18	08/01/2018	08/03/2018			CY2018	840,000.00			835,869.32			7	7/18/18	7/18/18	7/18/18	7/18/18	7/18/18		
18A0319 VP	Repair / Maintenance (Reblocking of Damaged Pavement) along Binabitan - Aningan - Sta. Maria Road	DPWH, Pangasinan 3rd DEO	Public Bidding	7/18/18 to 7/20/18	-	7/23/18	7/23/18	7/23/18	7/24/18	7/28/18	08/01/2018	08/03/2018			CY2018	500,000.00			498,618.82			7	7/18/18	7/18/18	7/18/18	7/18/18	7/18/18		
18A0320 VP	Repair / Maintenance of (Lateral Drainage along Undana Junction - Dagupan - Ugnayan Road)	DPWH, Pangasinan 3rd DEO	Public Bidding	7/18/18 to 7/20/18	-	7/23/18	7/23/18	7/23/18	7/24/18	7/28/18	08/01/2018	08/03/2018			CY2018	1,000,000.00			981,839.55			7	7/18/18	7/18/18	7/18/18	7/18/18	7/18/18		
18A0321	Completion of RHU, Natividad RHU, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/20/18 to 7/25/18	7/27/18	08/09/2018	08/09/2018	08/09/2018	8/15/18	8/24/18	8/31/18	08/05/2018			CY2018	1,485,000.00			1,447,238.78			7	7/23/18	7/23/18	7/23/18	7/23/18	7/23/18		
18A0322	Repair / Maintenance (Resurfacing of Ravelled Areas) along San Nicolas - Natividad - San Carlos - Umingan - Gumbab Road, Protection Section, Umingan	DPWH, Pangasinan 3rd DEO	Public Bidding	7/25/18 to 7/31/18	08/01/2018	8/14/18	8/14/18	8/14/18	8/20/18	8/28/18	8/31/18	08/03/2018			CY2018	1,800,000.00			1,722,151.05			7	7/28/18	7/28/18	7/28/18	7/28/18	7/28/18		
18A0323 read	Renovation of Main Building at Undana City, Cabulan RHU II	DPWH, Pangasinan 3rd DEO	Public Bidding	8/31/18 to 8/31/18	09/07/2018	8/23/18	8/23/18	8/23/18	8/24/18	10/03/2018	10/12/2018	10/15/18			CY2018	1,980,000.00			1,820,580.80			7	3/8/18	3/8/18	3/8/18	3/8/18	3/8/18		
18A0324	Rehabilitation, Renovation of Main RHU Building, Binabitan RHU, Binabitan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	8/31/18 to 8/31/18	08/16/2018	8/23/18	8/23/18	8/23/18	8/27/18	08/10/2018	8/17/18	8/24/18			CY2018	2,475,000.00			2,400,218.71			7	8/5/18	8/5/18	8/5/18	8/5/18	8/5/18		
18A0325 VP	Fabrication / Installation of Variable Road Signs along Eusebio Rd. - Umingan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	8/31/18 to 8/31/18	-	09/06/2018	09/06/2018	09/06/2018	09/10/2018	8/14/18	8/22/18	8/24/18			CY2018	995,000.00			887,758.38			7	3/8/18	3/8/18	3/8/18	3/8/18	3/8/18		
18A0326 VP	Repair / Maintenance (Upgrading of Camberway from Asphalt to Concrete Pavement) along Carmen Rd. - Marat Road	DPWH, Pangasinan 3rd DEO	Public Bidding	8/31/18 to 8/31/18	-	08/09/2018	08/09/2018	08/09/2018	08/10/2018	8/14/18	8/22/18	8/24/18			CY2018	980,000.00			872,859.36			7	3/8/18	3/8/18	3/8/18	3/8/18	3/8/18		

18A0322	Repair / Maintenance of Damaged Sections along Pangasinan - Nueva Vizcaya Road, Carmen Section with Rotomix	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	8/2/18 to 8/9/18	-	08/08/2018	08/08/2018	08/08/2018	08/10/2018	8/14/18	8/22/18	8/24/18		CY2018	985,000.00			887,239.20		7	3/8/18	3/8/18	3/2/18	3/8/18	3/8/18
18A0328	Installation of Additional Structures: Network Cabling at the New Quality Assurance Building, Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	8/8/18 to 9/14/18	9/15/18	9/7/18	9/28/18	9/29/18	9/30/18	09/11/2018	9/17/18	9/29/18		CY2018	1,784,800.00		1,747,817.54		7	9/8/18	9/8/18	8/8/18	9/8/18	9/8/18	
18A0329	Repair / Maintenance (Edge Protection Works of Damaged Bridge Approach) of Don Evaristo Bridge, Balingasay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	8/2/18 to 8/9/18	-	08/09/2018	08/08/2018	08/09/2018	9/11/2018	9/28/18	9/31/18	08/09/2018		CY2018	990,000.00		882,175.94		7	3/8/18	3/8/18	3/8/18	3/8/18	3/8/18	
18A0330	Repair / Maintenance (Resurfacing of Paved Areas) along San Nicolas - Navotas San Guerin - Umingan - Quimba Road, San Carlos Section	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	8/15/18 to 9/18/18	9/19/18	10/02/2018	10/02/2018	10/02/2018	10/08/2018	10/18/18	10/25/18	10/26/18		CY2018	1,450,000.00		1,413,741.84		7	8/13/18	9/13/18	8/13/18	9/13/18	8/13/18	
18A0331	Repair / Maintenance of Damaged Shoulders (Asphalting of Transition) along Mangatagan - Manaoag - Binatitan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	8/12/18 to 9/18/18	9/19/18	10/02/2018	10/02/2018	10/02/2018	10/08/2018	10/25/18	10/31/18	11/05/2018		CY2018	1,650,000.00		1,600,359.58		7	8/13/18	9/13/18	8/13/18	9/13/18	8/13/18	
18A0332	Repair / Maintenance of Lateral Drainage along Bigay, Uncol Section, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	9/12/18 to 9/19/18	9/19/18	10/02/2018	10/02/2018	10/02/2018	10/08/2018	10/19/18	10/25/18	10/26/18		CY2018	1,845,000.00		1,807,855.08		7	8/13/18	9/13/18	8/13/18	9/13/18	8/13/18	
18A0333	Repair / Maintenance of Damage Deck Slab of Rodriguez Bridge along Pangasinan - Nueva Ecija Road	DPWH, Pangasinan 3rd DEO	Public Bidding	03/11/2000	9/14/18 to 9/19/18	-	9/13/18	9/18/18	9/18/18	9/24/18	9/27/18	10/05/2018	10/08/2018		CY2018	335,000.00		333,592.30		7	9/17/18	9/17/18	9/17/18	9/17/18	9/17/18	
18A0334	Construction of Multi-Purpose Building (Lushood Center) in Baniungay, Candelaria, Nalabado, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	08/11/2018	8/14/18 to 9/29/18	9/21/18	10/01/2018	10/04/2018	10/04/2018	10/05/2018	10/15/18	10/18/18	10/22/18		CY2018	2,970,000.00		2,883,120.91		7	8/17/18	9/17/18	8/17/18	9/17/18	8/17/18	
18A0335	Upgrading of Electrical Distribution System of DPWH Complex (Phase-1-Overhead System), Tumaia, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/24/18 to 9/27/18	-	9/27/18	9/27/18	9/27/18	10/01/2018	10/05/2018	10/10/2018	10/12/2018		CY2018	960,814.55		941,588.27		7	8/25/18	9/25/18	8/25/18	9/25/18	8/25/18	
18A0338	Repair / Maintenance (Resurfacing of Paved Areas) along Binatitan - Asingan - Sta. Maria Road, Binatitan and Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	09/01/2000	8/25/18 to 10/18/18	10/05/2018	10/19/18	10/18/18	10/19/18	10/23/18	11/13/2018	11/18/18	11/18/18		CY2018	2,400,000.00		2,328,082.36		7	8/18/18	9/18/18	8/18/18	9/18/18	8/18/18	
18A0337	Construction of Two (2) Storey Four (4) Classroom School Building Agat Elementary School, San Juan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	11,288,905.93		11,047,318.61		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0338	Construction of Two (2) Storey Six (6) Classroom School Building Lala Elementary School, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	15,697,651.73		15,197,671.55		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0339	Construction of Two (2) Storey Four (4) Classroom School Building Pinalan National High School, San Juan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	11,288,905.93		11,283,283.79		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0340	Construction of Two (2) Storey Four (4) Classroom School Building San Juan - Caballero Elementary School, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	11,288,905.93		10,950,794.99		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0341	Construction of Two (2) Storey Six (6) Classroom School Building Toboso Elementary School, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	18,563,251.73		18,068,384.38		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0342	Construction of Two (2) Storey Four (4) Classroom School Building Don Luis Romberg Sr. Elementary School, San Guadalupe, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	13,438,105.93		13,115,796.80		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0343	Construction of Two (2) Storey Four (4) Classroom School Building Ungho Elementary School, San Guadalupe, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	13,438,105.93		13,088,848.05		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0344	Construction of Two (2) Storey Four (4) Classroom School Building Caballero Elementary School, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	13,438,105.93		13,067,822.49		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0345	Construction of Two (2) Units Unique Workshop Eastern Pangasinan Agricultural College, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	10,560,585.53		10,317,414.70		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0346	Construction of Four (4) Storey Sixteen (16) Classroom School Building O.E. Science Laboratory, 2 Computer Room Layout and 4 Regular Workshop Lucena Milon National High School, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	44,857,123.72		43,867,879.66		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0347	Construction of Four (4) Storey Eight (8) Classroom School Building O.E. Science Laboratory and 2 Computer Room Layout Lucena Milon National High School, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/18/18	10/18/18 to 10/24/18	10/25/18	11/07/2018	11/07/2018	11/07/2018	11/09/2018	11/14/18	11/14/18	11/21/18		CY2018	22,528,061.86		21,837,004.41		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0348	Upgrading of Electrical Distribution System of DPWH Complex (Phase-2-Overhead System), Tumaia, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/15/18 to 10/17/18	-	10/22/18	10/22/18	10/22/18	10/22/18	10/23/18	10/25/18	10/29/18		CY2018	868,635.59		848,186.03		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18	
18A0349	Construction of Two (2) Storey Six (6) Classroom School Building Rosendo Elementary School, Pozzobon, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	14,840,045.73		14,484,958.45		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18	
18A0350	Construction of Two (2) Storey Six (6) Classroom School Building Sugrong Elementary School, Pozzobon, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	14,840,045.73		14,381,788.80		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18	
18A0351	Construction of Two (2) Storey Six (6) Classroom School Building Calacala Elementary School, Lingsay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	14,840,045.73		14,385,490.90		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18	
18A0352	Construction of Two (2) Storey Six (6) Classroom School Building San Jose Elementary School, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	14,840,045.73		14,380,079.82		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18	
18A0353	Construction of Three (3) Storey Six (6) Classroom School Building Lancia Elementary School, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	18,301,603.84		17,943,333.22		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18	
18A0354	Construction of Two (2) Storey Four (4) Classroom School Building Villasis - 1 Central School SPED Center, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/23/18	10/25/18 to 10/31/18	11/05/2018	11/14/18	11/14/18	11/14/18	11/19/18	12/05/2018	12/05/2018	12/12/2018		CY2018	12,182,736.37		11,768,754.45		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18	

