



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Divisoria, Zamboanga City

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																														
18JA0006	NETWORK DEVELOPMENT – ROAD WIDENING – TERTIARY ROADS: ROAD WIDENING - VETERANS AVE INCL. ROW - (S01207MN) - CHAINAGE 000 - CHAINAGE 316, CHAINAGE 000 - CHAINAGE 316	DPWH-ZCDEO	Competitive Bidding	10/16/2018	04/20/2018	05/04/2018	08/07/2018	08/07/2018	08/13/2018	08/15/2018	08/15/2018	08/27/2018	09/05/2018	04/10/2019	04/10/2020	CY 2018 GAA	7,973,399.40	42,026,600.60	50,000,000.00	7,809,079.92	42,190,920.08	50,000,000.00	NACAP,NGO,CO A	05/04/2018	08/07/2018	08/07/2018	08/13/2018	08/15/2018	04/10/2020	
18JA0007	WIDENING OF PERMANENT BRIDGE MILUAO BRIDGE (B01166MN) ALONG ZAMBOANGA CITY- LABUAN-LIMPAPA ROAD	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/02/2017	12/04/2017	12/04/2017	12/06/2017	12/08/2017	03/16/2018	03/26/2018	03/28/2018	01/28/2019	01/29/2020	-do-	14,211,804.58	1,788,195.42	16,000,000.00	14,624,382.77	1,375,617.23	16,000,000.00	NACAP,NGO,CO A	11/02/2017	12/04/2017	12/04/2017	12/06/2017	12/08/2017	01/29/2020	
18JA0011	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL AT CAWIT RIVER, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/30/2017	10/30/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	03/16/2018	03/26/2018	03/28/2018	08/20/2018	08/20/2019	-do-	19,200,000.00	800,000.00	20,000,000.00	18,114,854.85	1,885,145.15	20,000,000.00	-do-	10/30/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	08/20/2019	
18JA0012	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONST. OF FLOOD CONTROL AT LABUAN RIVER, LABUAN SEC. INCL. ROW	DPWH-ZCDEO	Competitive Bidding	10/29/2017	10/30/2017	10/30/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	03/16/2018	03/26/2018	03/28/2018	01/16/2019	11/16/2019	-do-	18,116,462.86	1,883,537.14	20,000,000.00	18,066,637.89	1,933,362.11	20,000,000.00	-do-	10/30/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	11/16/2019	
18JA0013	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL AT PATALON RIVER, PATALON SEC. INCL. ROW	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/02/2017	11/21/2017	11/21/2017	11/23/2017	11/24/2017	03/16/2018	03/26/2018	03/28/2018	11/26/2018	11/26/2019	-do-	14,422,350.42	577,649.58	15,000,000.00	13,925,386.44	1,074,613.56	15,000,000.00	-do-	11/02/2017	11/21/2017	11/21/2017	11/23/2017	11/24/2017	11/26/2019	
18JA0014	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL AT SINUNUC RIVER (INCLUDING RIGHT OF WAY ACQUISITION), SINUNUC, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/02/2017	12/18/2017	12/18/2017	12/22/2017	12/22/2017	03/16/2018	03/26/2018	03/28/2018	09/27/2018	09/27/2019	-do-	13,523,982.89	1,476,017.11	15,000,000.00	13,360,798.95	1,639,201.05	15,000,000.00	-do-	11/02/2017	12/18/2017	12/18/2017	12/22/2017	12/22/2017	09/27/2019	
18JA0015	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONST OF FLOOD CONTROL ALONG AYALA RIVER AYALA SECTION (BOTH SIDE), AYALA	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	12/04/2017	12/04/2017	12/06/2017	12/08/2017	03/16/2018	03/26/2018	03/28/2018	11/25/2018	11/25/2019	-do-	18,108,141.51	1,891,858.49	20,000,000.00	17,564,893.93	2,435,106.07	20,000,000.00	-do-	10/30/2017	12/04/2017	12/04/2017	12/06/2017	12/08/2017	11/25/2019	
18JA0017	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONST. OF FLOOD CONTROL ALONG UMPAPA RIVER, INCL. ROW, UMPAPA ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	11/17/2017	12/14/2017	12/14/2018	12/17/2018	12/18/2018	3/15/2018	3/26/2018	3/28/2018	12/21/2018	12/21/2019	-do-	24,000,000.00	1,000,000.00	25,000,000.00	22,461,666.01	2,538,333.99	25,000,000.00	-do-	11/17/2017	12/14/2017	12/14/2018	12/17/2018	12/18/2018	12/21/2019	

18JA0018	CONSTRUCTION OF FLOOD CONTROL ALONG SAN ROQUE RIVER, SAN ROQUE, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/17/2017	12/4/2017	12/4/2017	12/7/2017	12/8/2017	3/16/2018	3/26/2018	3/28/2018	10/23/2018	10/23/2019	-d0-	14,400,000.00	600,000.00	15,000,000.00	13,167,929.44	1,832,070.56	15,000,000.00	-d0-	11/17/2017	12/4/2017	12/4/2017	12/7/2017	12/8/2017	10/25/2019		
18JA0019	CONSTRUCTION OF FLOOD CONTROL AT TINUBA RIVER, SINUBONG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	3/16/2017	3/26/2018	3/28/2017	9/20/2018	9/20/2019	-d0-	9,642,866.86	357,133.14	10,000,000.00	9,064,293.85	935,706.15	10,000,000.00	-d0-	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	9/20/2019		
18JA0020	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONST. OF FLOOD CONTROL AT MAASIN CREEK RIVER, INCL, ROW, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	3/17/2018	3/26/2018	3/28/2018	9/30/2018	9/30/2019	-d0-	14,400,000.00	600,000.00	15,000,000.00	12,874,233.08	2,125,766.92	15,000,000.00	-d0-	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	9/30/2019		
18JA0021	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL AT TALISAYAN,Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	12/4/2017	12/4/2017	12/7/2017	12/8/2017	3/16/2018	3/26/2018	3/28/2018	11/20/2018	11/20/2019	-d0-	19,200,000.00	800,000.00	20,000,000.00	18,636,056.97	1,363,943.03	20,000,000.00	-d0-	10/30/2017	12/4/2017	12/4/2017	12/7/2017	12/8/2017	11/20/2019		
18JA0022	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONST. OF FLOOD CONTROL AT SAAZ RIVER, INCL, ROW, SAN RAMON, Z.C	DPWH-ZCDEO	Competitive Bidding	10/23/2017	10/23/2017	10/30/2017	11/21/2017	11/21/2017	11/22/2017	11/22/2017	3/16/2018	3/26/2018	3/28/2018	11/26/2018	11/20/2020	-d0-	19,200,000.00	800,000.00	20,000,000.00	18,069,944.74	1,930,055.26	20,000,000.00	-d0-	10/30/2017	11/21/2017	11/21/2017	11/22/2017	11/22/2017	11/20/2020		
18JA0024	BUILDINGS AND OTHER STRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION (COMPLETION) OF THREE STOREY MULTI-PURPOSE BUILDING AT SAN ROQUE NHS, SAN ROQUE, Z.C.	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/3/2017	11/3/2017	11/4/2017	11/6/2017	1/29/2018	2/14/2018	2/20/2018	4/18/2018	4/18/2019	-d0-	360,401.14	39,598.86	400,000.00	353,903.42	46,096.58	400,000.00	-d0-	10/30/2017	11/3/2017	11/3/2017	11/4/2017	11/6/2017	4/18/2019		
18JA0025	BUILDINGS AND OTHER STRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF 1 STOREY MULTI-PURPOSE BUILDING (4 TRAINING ROOMS) AT CAMP ARTURO ENRIE, MALAGUTAY. Z.C.	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11-14-2017	11-16-2017	1/29/2018	2/14/2018	2/28/2018	7/28/2018	7/28/2019	-d0-	4,720,530.37	79,469.63	4,800,000.00	4,456,028.15	343,971.85	4,800,000.00	-d0-	10/30/2017	11/13/2017	11/13/2017	11-14-2017	11-16-2017	7/28/2019		
18JA0026	BUILDINGS AND OTHER STRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCIENCE LAB.) AT STO. NINO ES, SINUNUC,Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/29/2018	2/14/2018	2/26/2018	4/17/2018	4/19/2019	-d0-	1,980,000.00	20,000.00	2,000,000.00	1,540,193.89	459,806.11	2,000,000.00	-d0-	11/2/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	4/18/2019		
18JA0027	BUILDINGS AND OTHER STRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: REHAB. OF MULTI-PURPOSE BUILDING (COVERED COURT) , PASONANCA,Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/6/2017	12/8/2017	1/29/2018	2/14/2018	2/20/2018	5/14/2018	5/14/2019	-d0-	1,000,000.00	0.00	1,000,000.00	989,607.50	10,392.50	1,000,000.00	-d0-	11/2/2017	12/4/2017	12/4/2017	12/6/2017	12/8/2017	5/14/2019		
18JA0029	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/ FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: REPAIR/IMPROVEMENT OF BRGY. CAMPO ISLAM MPB,Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	2/2/2018	2/2/2018	2/4/2018	2/5/2018	3/16/2018	3/26/2018	3/28/2018	7/17/2018	7/17/2019	-d0-	3,960,000.00	40,000.00	4,000,000.00	3,920,400.00	79,600.00	4,000,000.00	-d0-	11/2/2017	2/2/2018	2/2/2018	2/4/2018	2/5/2018	7/17/2019		
18JA0033	FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/ FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE FACILITIES AT SAN ROQUE, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2018	10/25/2017	12/24/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018	3/16/2018	3/26/2018	3/28/2018	6/20/2018	6/20/2019	-d0-	2,955,000.00	45,000.00	3,000,000.00	2,596,494.80	403,505.20	3,000,000.00	-d0-	12/24/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018	6/20/2019		
18JA0036	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: CONCRETING OF ROAD AT CAMP ARTURO ENRIE, MALAGUTAY, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/22/2017	11/22/2017	11/23/2017	11/24/2017	3/16/2018	3/26/2018	3/28/2018	7/18/2018	7/18/2019	-d0-	9,848,086.65	151,913.35	10,000,000.00	9,553,311.29	446,688.71	10,000,000.00	-d0-	11/2/2017	11/22/2017	11/22/2017	11/23/2017	11/24/2017	7/18/2019		

18JA0038	CONCRETING OF ROAD INCL. DRAINAGE FACILITIES AT TUMAGA-AURORA, TUMAGA, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	3/16/2018	3/26/2018	3/28/2018	7/18/2018	7/18/2019	₱	11,130,500.00	169,500.00	11,300,000.00	9,578,633.46	1,721,366.54	11,300,000.00	₱	11/2/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	7/18/2019
18JA0039	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: CONCRETING OF ROAD LEADING TO SAN ROQUE NHS, INCL DRAINAGE FACILITIES) SAN ROQUE, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/20/2017	3/26/2018	3/28/2018	7/18/2018	7/18/2019	₱	14,775,000.00	225,000.00	15,000,000.00	13,350,088.48	1,649,911.52	15,000,000.00	₱	11/2/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	7/18/2019
18JA0040	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: CONCRETING OF ROAD AT MALAGUTAY, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/20/2017	3/26/2018	3/28/2018	5/23/2018	5/23/2019	₱	4,925,000.00	75,000.00	5,000,000.00	4,227,871.19	772,128.81	5,000,000.00	₱	11/2/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	5/23/2019
18JA0041	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: ROAD CONCRETING INCLUDING DRAINAGE FACILITIES, BRGY. BALUNO, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/15/2017	12/18/2017	12/18/2017	12/19/2018	12/20/2018	3/16/2018	3/26/2018	3/28/2018	6/27/2018	6/27/2019	₱	4,925,000.00	75,000.00	5,000,000.00	4,227,871.19	772,128.81	5,000,000.00	₱	11/15/2017	12/18/2017	12/18/2017	12/19/2018	12/20/2018	6/27/2019
18JA0043	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: ROAD CONCRETING, BRGY. LIMPAPA, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018	3/16/2018	3/26/2018	3/28/2018	4/13/2018	4/13/2019	₱	3,940,000.00	60,000.00	4,000,000.00	3,700,067.50	299,932.50	4,000,000.00	₱	11/2/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018	4/13/2019
18JA0044	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: ROAD CONCRETING, BRGY. RECODO, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	12/5/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2018	3/16/2018	3/26/2018	3/28/2018	4/13/2018	4/13/2019	₱	2,955,000.00	45,000.00	3,000,000.00	2,775,938.52	224,061.48	3,000,000.00	₱	12/5/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2018	4/13/2019
18JA0046	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL AT SIBULAO RIVER AT SIBULAO SECTION (INCL. ROW), ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/27/2017	12/28/2017	3/16/2018	3/26/2018	3/28/2018	5/30/2018	5/30/2019	₱	46,625,750.00	3,374,250.00	50,000,000.00	45,217,633.54	4,782,366.46	50,000,000.00	₱	11/2/2017	12/4/2017	12/4/2017	12/27/2017	12/28/2017	5/30/2019
18JA0047	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL AT VITALI RIVER, VITALI SECTION, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/7/2017	3/16/2018	3/26/2018	3/28/2018	7/21/2018	7/21/2019	₱	47,250,000.00	2,750,000.00	50,000,000.00	45,826,248.34	4,173,751.66	50,000,000.00	₱	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/7/2017	7/21/2019
18JA0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO SEAPORTS: ACCESS ROAD LEADING TO PANUBIGAN WHARF, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	3/16/2018	3/26/2018	3/28/2018	7/25/2018	7/25/2019	₱	23,616,000.00	984,000.00	24,600,000.00	19,884,069.09	4,715,930.91	24,600,000.00	₱	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/21/2017	7/25/2019
18JA0051	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BRGY. LATUAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2018	12/21/2018	1/29/2018	2/14/2018	2/20/2018	4/30/2018	4/30/2019	₱	1,980,000.00	20,000.00	2,000,000.00	1,743,596.28	256,403.72	2,000,000.00	₱	11/2/2017	12/18/2017	12/18/2017	12/19/2018	12/21/2018	4/30/2019
18JA0052	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MULTI-PURPOSE BUILDING CONST. OF MPB (COVERED COURT) AT BRGY. LUBIGAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/6/2017	12/8/2017	3/16/2018	3/28/2018	3/28/2018	6/26/2018	6/26/2019	₱	1,980,000.00	20,000.00	2,000,000.00	1,769,767.48	230,232.52	2,000,000.00	₱	11/2/2017	12/4/2017	12/4/2017	12/6/2017	12/8/2017	6/26/2019
18JA0053	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BRGY. GUISAO, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/23/2017	11/24/2017	3/16/2018	3/28/2018	3/28/2018	5/25/2018	5/25/2019	₱	1,980,000.00	20,000.00	2,000,000.00	1,959,951.94	40,048.06	2,000,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/23/2017	11/24/2017	5/25/2019

18JA0054	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MPB AT BARANGAY LANDANG GUA, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/23/2017	1/29/2018	2/14/2018	2/20/2018	5/26/2018	5/26/2019	0	1,447,250.00	52,750.00	1,500,000.00	1,446,193.97	53,806.03	1,500,000.00	0	11/2/2017	11/21/2017	11/21/2017	11/23/2017	11/23/2017	5/26/2019
18JA0055	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MULTI-PURPOSE BUILDING (COVERED COURT) AT PASILMANTA, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/17/2017	11/17/2017	11/17/2017	11/19/2017	1/29/2018	2/14/2018	2/20/2018	4/21/2018	4/21/2019	0	1,485,000.00	15,000.00	1,500,000.00	1,445,374.77	54,625.23	1,500,000.00	0	11/17/2017	11/17/2017	11/17/2017	11/18/2017	11/19/2017	4/21/2019
18JA0057	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MULTI-PURPOSE BUILDING CONST. OF MPB (DAY CARE CENTER) AT BRGY. MANALIPA, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/17/2017	11/17/2017	11/17/2017	11/19/2017	1/29/2018	2/14/2018	2/20/2018	4/21/2018	4/21/2019	0	1,485,000.00	15,000.00	1,500,000.00	1,455,737.78	44,262.22	1,500,000.00	0	11/17/2017	11/17/2017	11/18/2017	11/19/2017	11/21/2017	4/21/2019
18JA0058	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF DRAINAGE SYSTEM, BRGY. BOALAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	1/3/2018	1/3/2018	1/4/2018	3/16/2018	3/26/2018	3/28/2018	5/7/2018	5/7/2019	0	1,000,000.00	0.00	1,000,000.00	959,602.25	40,397.75	1,000,000.00	0	11/2/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018	5/7/2019
18JA0059	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF DRAINAGE SYSTEM, BUNGUAI, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	1/3/2018	1/3/2018	1/4/2018	3/16/2018	3/26/2018	3/28/2018	5/17/2018	5/17/2019	0	1,980,000.00	20,000.00	2,000,000.00	1,960,188.81	39,811.19	2,000,000.00	0	11/2/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018	5/17/2019
18JA0060	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE SYSTEM, KASANGYANGAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/27/2017	3/16/2018	3/26/2018	3/28/2018	5/17/2018	5/17/2019	0	1,980,000.00	20,000.00	2,000,000.00	1,967,078.73	33,921.27	2,000,000.00	0	11/2/2017	12/27/2017	12/27/2017	12/27/2017	12/27/2017	5/17/2019
18JA0061	CONSTRUCTION OF DRAINAGE/PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE SYSTEM, SANGALI, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/27/2017	12/27/2017	12/27/2017	3/16/2018	3/26/2018	3/28/2018	5/17/2018	5/17/2019	0	1,980,000.00	20,000.00	2,000,000.00	1,958,979.35	41,020.65	2,000,000.00	0	11/2/2017	11/27/2017	12/27/2017	12/27/2017	12/27/2017	5/17/2019
18JA0062	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE SYSTEM, STA. CATALINA, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/23/2017	3/16/2018	3/26/2018	3/28/2018	5/21/2018	5/21/2019	0	1,435,000.00	65,000.00	1,500,000.00	1,395,672.43	104,327.57	1,500,000.00	0	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	5/21/2019
18JA0063	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE SYSTEM, AT TALON-TALON, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	3/16/2018	3/26/2018	3/28/2018	6/19/2018	6/19/2019	0	1,912,570.00	87,430.00	2,000,000.00	1,853,897.85	146,102.15	2,000,000.00	0	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	6/19/2019
18JA0064	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE SYSTEM, TETUAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	3/16/2018	3/26/2018	3/28/2018	7/21/2018	7/21/2019	0	2,901,250.00	98,750.00	3,000,000.00	2,815,133.70	184,866.30	3,000,000.00	0	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	7/21/2019
18JA0065	FLOOD CONTROL AND DRAINAGE - DRAINAGE/ PROTECTION WORKS - LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE SYSTEM, TUGBUNGAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/23/2017	3/16/2018	3/26/2018	3/28/2018	6/18/2018	6/18/2019	0	1,925,300.00	74,700.00	2,000,000.00	1,918,815.36	81,184.64	2,000,000.00	0	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	6/18/2019
18JA0067	LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAMS: CONCRETING OF ROAD, BRGY. ARENA BLANCO, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	3/16/2018	3/26/2018	3/28/2018	05/28/2018	05/28/2019	0	1,980,000.00	20,000.00	2,000,000.00	1,925,728.90	74,271.10	2,000,000.00	0	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/15/2017	05/28/2019

18JA0069	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. LAMISAHAN, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/22/2017	11/23/2017	3/16/2018	3/26/2018	3/28/2018	6/21/2018	6/22/2019	₱	1,960,000.00	40,000.00	2,000,000.00	1,940,051.05	59,948.95	2,000,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/23/2017	11/23/2017	6/22/2019	
18JA0070	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. LIMAONG, Z.C	DPWH-ZCDEO	Competitive Bidding		10/23/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/15-2017	3/16/2018	3/26/2018	3/28/2018	5-22-2018	5-22-2019	₱	1,454,000.00	46,000.00	1,500,000.00	1,410,865.00	89,135.00	1,500,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	5-22-2019	
18JA0071	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: CONCRETING OF ROAD, BRGY. PASOBOLONG, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/22/2017	11/23/2017	3/16/2018	3/26/2018	3/28/2018	6/20/2018	6/20/2019	₱	1,465,436.67	34,563.33	1,500,000.00	1,443,945.62	56,054.38	1,500,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/23/2017	11/23/2017	6/20/2019	
18JA0072	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. TAGUITI, Z.C	DPWH-ZCDEO	Competitive Bidding		10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/15/2017	3/16/2018	3/26/2018	3/28/2018	6/25/2018	6/25/2019	₱	1,458,500.00	41,500.00	1,500,000.00	1,414,408.53	85,591.47	1,500,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/15/2017	6/25/2019	
18JA0073	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. TOLOSA, Z.C	DPWH-ZCDEO	Competitive Bidding		10/25/2017	10/25/2017	11/2/2017	11/17/2017	11/27/2017	11/19/2017	3/16/2018	3/26/2018	3/28/2018	6/19/2018	6/19/2019	₱	1,454,623.08	45,376.92	1,500,000.00	1,425,579.78	74,420.22	1,500,000.00	₱	11/2/2017	11/17/2017	11/17/2017	11/28/2017	11/19/2017	6/19/2019	
18JA0074	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD BRGY. TUMALUTAB, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/13/2017	11/14/2017	11-15-2017	3-16-2018	3-26-2018	3-28-2018	5-25-2018	5-25-2019	₱	1,464,170.00	35,830.00	1,500,000.00	1,456,853.55	43,146.45	1,500,000.00	₱	11/2/2017	11/2/2017	11/13/2017	11/14/2017	11-15-2017	5-25-2019	
18JA0075	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. TUMITUS, Z.C	DPWH-ZCDEO	Competitive Bidding		10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/14/2017	11-15-2017	3-16-2018	3-26-2018	3-28-2018	5-22-2018	5-22-2019	₱	1,463,250.00	36,750.00	1,500,000.00	1,410,865.00	89,135.00	1,500,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	5-22-2019	
18JA0076	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. VICTORIA, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/6/2017	3-16-2018	3-26-2018	3-28-2018	6/19/2018	6/19/2019	₱	1,484,660.76	15,339.24	1,500,000.00	1,435,884.89	64,115.11	1,500,000.00	₱	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/6/2017	6/19/2019		
18JA0077	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. ZAMBOWOOD, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/21/2017	12/6/2017	3-16-2018	3-26-2018	3-28-2018	6/23/2018	6/23/2019	₱	1,464,369.87	35,630.13	1,500,000.00	1,418,720.99	81,279.01	1,500,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/22/2017	12/6/2017	6/23/2019		
18JA0078	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. CABALUAY, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/23/2017	3-16-2018	3-26-2018	3-28-2018	6/20/2018	6/20/2019	₱	1,470,899.84	29,100.16	1,500,000.00	1,441,484.86	58,515.14	1,500,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	6/20/2019		
18JA0079	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. CACAO, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/23/2017	3-16-2018	3-26-2018	3-28-2018	6/20/2018	6/28/2019	₱	1,960,000.00	40,000.00	2,000,000.00	1,939,721.34	60,278.66	2,000,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	6/28/2019		
18JA0080	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. CULIANAN, Z.C	DPWH-ZCDEO	Competitive Bidding		10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/23/2017	3-16-2018	3-26-2018	3-28-2018	6/22/2018	6/22/2019	₱	1,960,000.00	40,000.00	2,000,000.00	1,949,048.78	50,951.22	2,000,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/23/2017	6/22/2019			

18JA0081	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. LAPAKAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/6/2018	3-16-2018	3-26-2018	3-28-2018	6/22/2018	6/22/2019	₱	1,960,000.00	40,000.00	2,000,000.00	1,930,632.29	69,367.71	2,000,000.00	₱	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/6/2018	6/22/2019		
18JA0082	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. LUMAYANG, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	3-16-2018	3-26-2018	3-28-2018	6/19/2018	6/19/2019	₱	1,420,210.87	79,789.13	1,500,000.00	1,391,505.92	108,494.08	1,500,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	6/19/2019		
18JA0083	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. LUMBANAGN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	3-16-2018	3-26-2018	3-28-2018	6/19/2018	6/19/2019	₱	1,471,111.83	28,888.17	1,500,000.00	1,426,934.90	73,065.10	1,500,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	6/19/2019		
18JA0084	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. MAMPANG, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	3-16-2018	3-26-2018	3-28-2018	5-28-2018	5-28-2019	₱	1,932,100.00	67,900.00	2,000,000.00	1,921,968.95	78,031.05	2,000,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	5-28-2019		
18JA0085	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. MUTI, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	3-16-2018	3-26-2018	3-28-2018	5-27-2018	5-27-2018	₱	1,945,000.00	55,000.00	2,000,000.00	1,874,670.50	125,329.50	2,000,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	5-27-2018		
18JA0086	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD BRGY. PANUBIGAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	3-16-2018	3-26-2018	3-28-2018	5-21-2018	5-21-2019	₱	1,500,000.00	0.00	1,500,000.00	1,416,810.67	83,189.33	1,500,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11-15-2017	5-21-2019		
18JA0087	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD, BRGY. QUINIPUT, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	11/15/2017	11-16-2017	3-16-2018	3-26-2018	3-28-2018	6-22-2018	6-22-2019	₱	1,960,000.00	40,000.00	2,000,000.00	1,939,608.64	60,391.36	2,000,000.00	₱	11/2/2017	12/4/2017	12/4/2017	11/15/2017	11-16-2017	6-22-2019		
18JA0088	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD BRGY. SIBULAO, Z.C	DPWH-ZCDEO	Competitive Bidding	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/15/2017	3-16-2018	3-26-2018	3-28-2018	5/21/2018	5/21/2019	₱	1,449,000.00	51,000.00	1,500,000.00	1,405,626.01	94,373.99	1,500,000.00	₱	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/15/2017	5/21/2019		
18JA0089	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS:CONCRETING OF ROAD BRGY TIGBALABAG, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11-23-2017	3-16-2018	3-26-2018	3-28-2018	6-20-2018	6-20-2019	₱	1,473,449.58	26,550.42	1,500,000.00	1,442,280.91	57,719.09	1,500,000.00	₱	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11-23-2017	6-20-2019		
18JA0090	WATER MANAGEMENT FACILITIES - WATER SUPPLY - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF WATER SUPPLY SYSTEM WATER WORKS, BRGY. DULIAN, UPPER BUNGUIAO, Z.C	DPWH-ZCDEO	Competitive Bidding	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	3-16-2018	3-26-2018	3-28-2018	5/27/2018	5/27/2019	₱	1,447,500.00	52,500.00	1,500,000.00	1,433,025.00	66,975.00	1,500,000.00	₱	11/2/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	5/27/2019		
18JA0001	ASSET PRESERVATION – PREVENTIVE MAINTENANCE – TERTIARY ROADS – PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - OLD ROAD (AYALA-TAUSAYAN) - K1958 + 136 - K1958 + 318	DPWH-ZCDEO	Competitive Bidding	10/18/2017	10/25/2018	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	08/01/2018	08/20/2018	08/29/2018	11/04/2018	11/04/2019	₱	4,302,889.03	197,110.97	4,500,000.00	4,259,957.92	240,042.08	4,500,000.00	₱	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	11/04/2019		
18JA0002	ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – SECONDARY ROADS: RECONSTRUCTION FROM PAVED TO CONCRETE ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD - K1973 + 000 - K1973 + 309	DPWH-ZCDEO	Competitive Bidding	10/18/2017	10/25/2017	04/27/2018	08/07/2018	08/07/2018	08/10/2018	08/15/2018	08/15/2018	08/25/2018	09/03/2018	11/21/2018	11/21/2019	₱	6,846,111.51	802,888.49	7,649,000.00	6,774,608.77	874,391.23	7,649,000.00	₱	04/27/2018	08/07/2018	08/07/2018	08/10/2018	08/15/2018	11/21/2019		

18JA0003	ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – SECONDARY ROADS: CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - ZAMBOANGA CITY-LABUAN- UMPAPA ROAD - K5074+600-K5074+600	DPWH-ZCDEO	Competitive Bidding	10/16/2017	04/20/2018	04/27/2018	08/03/2018	08/03/2018	08/04/2018	08/11/2018	08/11/2018	08/24/2018	08/25/2018	04/22/2019	04/22/2020	₱-	20,729,382.17	1,270,617.83	22,000,000.00	15,203,941.94	6,796,058.06	22,000,000.00	₱-	04/27/2018	06/03/2018	08/03/2018	08/04/2018	08/11/2018	04/22/2020
18JA0004	NETWORK DEVELOPMENT – ROAD WIDENING- SECONDARY ROADS - AIRPORT ROAD INCL. ROW (S01208MN) - CHAINAGE 000 - CHAINAGE 493, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/16/2017	04/20/2018	05/04/2018	07/26/2018	07/26/2018	07/19/2018	08/03/2018	08/03/2018	08/16/2018	08/23/2018	04/22/2019	04/22/2020	₱-	15,357,517.11	76,900,582.89	92,258,100.00	15,203,941.94	77,054,158.06	92,258,100.00	₱-	05/04/2018	07/26/2018	07/26/2018	07/19/2018	08/03/2018	04/22/2020
18JA0005	ROAD WIDENING/ ROW ACQUISITION AT GOV. CAMINS ROAD (S01201MN) CHAINAGE 160 - CHAINAGE 680, CHAINAGE 699-CHAINAGE 766,CHAINAGE 450-CHAINAGE 766	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	04/27/2018	08/23/2018	08/23/2018	08/10/2018	08/31/2018	08/31/2018	09/13/2018	09/20/2018	06/27/2019	06/27/2020	₱-	30,777,650.96	43,903,989.04	74,681,640.00	30,454,834.17	44,226,805.83	74,681,640.00	₱-	04/27/2018	08/23/2018	08/23/2018	08/10/2018	08/31/2018	06/27/2020
18JA0008	BRIDGE – WIDENING OF PERMANENT BRIDGES - WIDENING OF BRIDGE: WIDENING OF BRIDGE - PATALON BR. 1 (B01168MN) ALONG ZAMBOANGA CITY –LABUAN-UMPAPA RD	DPWH-ZCDEO	Competitive Bidding	10/16/2017	4/20/2018	4/27/2018	08/03/2018	08/03/2018	08/03/2018	08/11/2018	08/11/2018	08/24/2018	08/31/2018	06/25/2019	06/25/2020	₱-	16,794,513.60	805,486.40	17,600,000.00	16,640,603.63	959,396.37	17,600,000.00	₱-	4/27/2018	08/03/2018	08/03/2018	08/03/2018	08/11/2018	06/25/2020
18JA0009	BRIDGE – WIDENING OF PERMANENT BRIDGES - WIDENING OF BRIDGE: WIDENING OF BRIDGE - PATALON BR. 2 (B01168MN) ALONG ZAMBOANGA CITY-LABUAN-UMPAPA RD	DPWH-ZCDEO	Competitive Bidding	10/16/2017	04/20/2018	04/27/2018	08/03/2018	08/03/2018	08/03/2018	08/11/2018	08/11/2018	08/25/2018	08/28/2018	09/06/2019	09/06/2020	₱-	19,526,691.96	2,873,308.04	22,400,000.00	19,429,056.87	2,970,943.13	22,400,000.00	₱-	04/27/2018	08/03/2018	08/03/2018	08/03/2018	08/11/2018	09/06/2020
18JA0010	BRIDGE – WIDENING OF PERMANENT BRIDGES - WIDENING OF BRIDGE: WIDENING OF BRIDGE - SAN IGNACIO BR. (B00555MN) ALONG GOV. CAMINS ROAD	DPWH-ZCDEO	Competitive Bidding	10/16/2017	04/20/2018	04/27/2018	08/31/2018	08/31/2018	09/03/2018	09/08/2018	09/08/2018	09/22/2018	09/29/2018	03/31/2019	03/31/2020	₱-	15,715,339.87	2,284,660.13	18,000,000.00	15,548,267.54	2,451,732.46	18,000,000.00	₱-	04/27/2018	08/31/2018	08/31/2018	09/03/2018	09/08/2018	03/31/2020
18JA0016	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE: CONSTRUCTION OF FLOOD CONTROL ALONG AYALA RIVER, TULUNGATUNG SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/16/2017	10/23/2017	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	08/01/2018	08/14/2018	08/24/2018	04/18/2019	04/18/2020	₱-	19,149,364.66	850,635.34	20,000,000.00	18,766,467.23	1,233,532.77	20,000,000.00	₱-	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	04/18/2020
18JA0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS – RECONSTRUCTION FROM PAVED TO CONCRETE - JCT. ZAMBOANGA CITY-LABUAN-UMPAPA ROAD (SAN JOSE) TO JCT R.T LIM BOULEVARD LEADING TO ZAMBOANGA CITY PORT, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	04/27/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/18/2018	08/26/2018	11/29/2018	11/29/2019	₱-	9,189,276.79	810,723.21	10,000,000.00	9,042,248.36	957,751.64	10,000,000.00	₱-	04/27/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	11/29/2019
18JA0028	BUILDINGS AND OTHER STRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING AT DON PABLO MEMORIAL HIGH SCHOOL, STA. MARIA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	04/27/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/21/2018	08/28/2018	12/25/2018	12/25/2019	₱-	9,001,183.85	998,816.15	10,000,000.00	8,708,685.96	1,291,314.04	10,000,000.00	₱-	04/27/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	12/25/2019
18JA0030	BUILDINGS AND OTHER STRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION MULTI-PURPOSE BUILDING (STUDENT CENTER) AT ZAMBOANGA CITY STATE POLYTECHNIC COLLEGE, BRGY. BALIWASAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	08/18/2017	04/20/2018	04/27/2018	08/10/2018	08/10/2018	08/13/2018	08/18/2018	08/18/2018	08/30/2018	09/06/2018	01/12/2019	01/12/2020	₱-	3,979,358.08	20,641.92	4,000,000.00	3,940,200.00	59,800.00	4,000,000.00	₱-	04/27/2018	08/10/2018	08/10/2018	08/13/2018	08/18/2018	01/12/2020
18JA0031	FLOOD CONTROL AND DRAINAGE – DRAINAGE/PROTECTION WORKS – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION/REHABILITATION OF DRAINAGE FACILITIES, BRGY. BALIWASAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	08/18/2017	04/20/2018	04/27/2018	08/07/2018	08/07/2018	08/13/2018	08/15/2018	08/15/2018	08/28/2018	09/03/2018	11/30/2018	11/30/2019	₱-	2,588,963.25	411,036.75	3,000,000.00	2,560,665.03	439,334.97	3,000,000.00	₱-	04/27/2018	08/07/2018	08/07/2018	08/13/2018	08/15/2018	11/30/2019

18JA0032	FLOOD CONTROL AND DRAINAGE – DRAINAGE/PROTECTION WORKS – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION / REHABILITATION OF DRAINAGE FACILITIES, BRGY. CAMINO NUEVO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	04/27/2018	08/07/2018	08/07/2018	08/08/2018	08/15/2018	08/15/2018	08/25/2018	09/03/2018	12/12/2018	12/12/2019	₱	1,856,250.00	143,750.00	2,000,000.00	1,819,125.00	180,875.00	2,000,000.00	-d-	04/27/2018	08/07/2018	08/07/2018	08/08/2018	08/15/2018	12/12/2019
18JA0034	FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/ FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF DRAINAGE STRUCTURE - IMPROVEMENT OF RIVER PROTECTION OF SUCABON CREEK, BRGY. ZONE 2, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	04/27/2018	08/01/2018	08/01/2018	08/02/2018	08/01/2018	08/01/2018	08/14/2018	08/21/2018	11/24/2018	11/24/2019	₱	1,978,461.91	21,538.09	2,000,000.00	1,938,892.67	61,107.33	2,000,000.00	-d-	04/27/2018	08/01/2018	08/01/2018	08/02/2018	08/01/2018	11/24/2019
18JA0035	CONSTRUCTION OF DRAINAGE FACILITIES AT SOUTHCOM VILLAGE, UPPER AT SOUTHCOM VILLAGE, UPPER CALARIAN, Z.C	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	05/04/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	08/02/2018	08/15/2018	08/23/2018	11/24/2018	11/24/2019	₱	3,093,567.14	406,432.86	3,500,000.00	3,060,999.54	439,000.46	3,500,000.00	-d-	05/04/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	11/24/2019
18JA0037	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAMS: CONCRETING OF ROAD AT CARILLO DRIVE, TUMAGA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	05/04/2018	08/01/2018	08/01/2018	08/02/2018	08/02/2018	08/02/2018	08/15/2018	08/23/2018	12/29/2018	12/29/2019	₱	3,732,853.14	267,146.86	4,000,000.00	3,297,376.47	707,623.53	4,000,000.00	-d-	05/04/2018	08/01/2018	08/01/2018	08/02/2018	08/02/2018	12/29/2019
18JA0042	LOCAL ROADS AND BRIDGES – LOCAL ROADS – INFRASTRUCTURE PROGRAMS: ROAD CONCRETING, BRGY. RECODO, Z.C	DPWH-ZCDEO	Competitive Bidding		04/21/2018	04/27/2018	07/24/2018	07/24/2018	08/01/2018	08/01/2018	08/01/2018	08/13/2018	08/21/2018	10/30/2018	10/30/2019	₱	2,756,771.77	243,228.23	3,000,000.00	2,701,636.35	298,363.65	3,000,000.00	-d-	04/27/2018	07/24/2018	07/24/2018	07/24/2018	08/01/2018	10/30/2019
18JA0045	NETWORK DEVELOPMENT – ROAD WIDENING – PRIMARY ROADS: ROAD WIDENING – PAGADIAN CITY-ZAMBOANGA CITY ROAD INCL. ROW- K1935+559-K1935+965, K1935+559-K1935+965	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	04/27/2018	07/27/2018	07/27/2018	07/30/2017	08/04/2018	08/04/2018	08/17/2018	08/24/2018	06/21/2019	06/21/2020	₱	31,914,736.23	67,085,263.77	99,000,000.00	31,436,258.56	67,563,741.44	99,000,000.00	-d-	04/27/2018	07/27/2018	07/27/2018	07/30/2017	08/04/2018	06/21/2020
18JA0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONE: JUNCTION SANGALI ROAD, SANGALI FISHING PORT IN SUPPORT OF SHIP BLDG. CANNED SARDINES, AND FISHERIES, SANGALI	DPWH-ZCDEO	Competitive Bidding	10/22/2017	07/04/2018	07/19/2018	08/10/2018	08/10/2018	08/13/2018	08/18/2018	08/18/2018	08/30/2018	09/09/2018	01/10/2019	01/10/2020	₱	16,779,310.07	410,689.93	17,190,000.00	16,150,424.74	1,039,575.26	17,190,000.00	-d-	07/19/2018	08/10/2018	08/10/2018	08/13/2018	08/18/2018	01/10/2020
18JA0050	BUILDINGS AND OTHER INFRASTRUCTURES – MULTI-PURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DITA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/18/2017	04/20/2018	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	08/01/2018	08/13/2018	08/22/2018	10/31/2018	10/31/2019	₱	959,559.38	40,440.62	1,000,000.00	938,928.35	61,071.65	1,000,000.00	-d-	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	10/31/2019
18JA0056	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM: CONST. OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BRGY. TIGTABON, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2017	04/20/2018	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	08/01/2018	08/12/2018	08/19/2018	10/19/2018	10/18/2019	₱	1,443,550.00	56,450.00	1,500,000.00	1,414,679.00	85,321.00	1,500,000.00	-d-	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	10/18/2019
18JA0066	FLOOD CONTROL AND DRAINAGE – FLOOD CONTROL STRUCTURES/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF FLOOD CONTROL AT BRGY. BOALAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	08/01/2018	08/13/2018	08/21/2018	10/02/2018	10/02/2019	₱	985,000.00	15,000.00	1,000,000.00	975,150.00	24,850.00	1,000,000.00	-d-	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	10/02/2019
18JA0068	LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM: CONSTRUCTION OF CONCRETE ROAD - CONCRETING OF ROAD AT BRGY. BOLONG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	08/01/2018	08/13/2018	08/21/2018	11/17/2018	11/17/2019	₱	1,980,000.00	20,000.00	2,000,000.00	1,957,937.57	42,062.43	2,000,000.00	-d-	04/27/2018	07/24/2018	07/24/2018	07/25/2018	08/01/2018	11/17/2019

18JA0092	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS: CONSTRUCTION OF DRAINAGE ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	05/04/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	08/02/2018	08/17/2018	08/24/2018	07/10/2019	07/10/2020	₱	12,275,262.96	1,544,737.04	13,820,000.00	12,152,336.60	1,667,663.40	13,820,000.00	-d0-	01/31/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	07/10/2020
18JA0093	BUILDING AND OTHER STRUCTURES - MULTI-PURPOSE/ FACILITIES - CONSTRUCTION/REPAIR/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: CONSTRUCTION OF 2 STOREY MULTI-PURPOSE BUILDING FOR PNP PUBLIC SAFETY COLLEGE (PPSC), PASONANCA, Z.C.	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	05/04/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	08/02/2018	08/16/2018	08/23/2018	03/24/2019	03/24/2020	₱	7,871,972.80	828,027.20	8,700,000.00	7,714,533.35	985,466.65	8,700,000.00	-d0-	05/04/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	03/24/2020
18JA0094	FLOOD CONTROL AND DRAINAGE - DRAINAGE/PROTECTION WORKS - CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS:CONSTRUCTION OF DRAINAGE FACILITIES AT VILLA HERMOSA HOUSING, LUYAHAN, PASONANCA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	07/05/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/20/2018	08/24/2018	01/16/2019	01/16/2020	₱	4,900,000.00	100,000.00	5,000,000.00	4,605,634.17	394,365.83	5,000,000.00	-d0-	07/05/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	01/16/2020
18JA0095	FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES/ FACILITIES - CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: CONSTRUCTION OF FLOOD CONTROL AT STA. MARIA CREEK, STA. MARIA, Z.C.	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	05/04/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/20/2018	08/28/2018	11/18/2018	11/18/2019	₱	2,926,514.38	73,485.62	3,000,000.00	2,867,984.09	132,015.91	3,000,000.00	-d0-	05/04/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	11/18/2019
18JA0096	LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONST./ REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: CONCRETING OF CABATANGAN ROAD, CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	05/31/2018	07/25/2018	07/25/2018	07/26/2018	08/02/2018	08/02/2018	08/21/2018	08/23/2018	11/19/2018	11/19/2019	₱	4,864,076.16	435,923.84	5,300,000.00	4,814,076.16	485,923.84	5,300,000.00	-d0-	05/31/2018	07/25/2018	07/25/2018	07/26/2018	08/02/2018	11/19/2019
18JA0097	LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONST./ REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: CONCRETING OF GALVEZ DRIVE, STA. MARIA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	04/27/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/17/2018	08/26/2018	11/14/2018	11/14/2019	₱	1,885,336.62	114,663.38	2,000,000.00	1,862,065.08	137,934.92	2,000,000.00	-d0-	04/27/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	11/14/2019
18JA0098	LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONST./ REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: CONCRETING OF SAN ROQUE ROAD, SAN ROQUE, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	05/04/2018	07/25/2018	07/25/2018	07/26/2018	08/02/2018	08/01/2018	08/13/2018	08/21/2018	11/07/2018	11/07/2019	₱	2,682,585.49	317,414.51	3,000,000.00	2,655,759.63	344,240.37	3,000,000.00	-d0-	05/04/2018	07/25/2018	07/25/2018	07/26/2018	08/02/2018	11/07/2019
18JA0100	LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION/REPAIR/ REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS: CONSTRUCTION OF 2ND & 4TH ST. AURORA VILLAGE, GUIWAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/25/2018	05/31/2018	07/25/2018	07/25/2018	07/27/2018	08/03/2018	08/02/2018	10/19/2018	10/26/2018	04/06/2019	04/06/2020	₱	9,628,579.68	371,420.32	10,000,000.00	8,134,239.46	1,865,760.54	10,000,000.00	-d0-	05/31/2018	07/25/2018	07/25/2018	07/27/2018	08/03/2018	04/06/2020
18JA0102	FABRICATION AND INSTALLATION OF NEW KILOMETER POST ALONG NATIONAL ROADS (MCLL HIGHWAY, CITY ROADS AND ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD), Z.C.	DPWH-ZCDEO	Competitive Bidding	01/24/2018	01/28/2018	05/31/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	08/02/2018	08/14/2018	08/21/2018	10/06/2018	10/06/2019	₱	780,243.37	53,037,756.63	53,818,000.00	778,569.30	53,039,430.70	53,818,000.00	-d0-	05/31/2018	07/25/2018	07/25/2018	07/27/2018	08/02/2018	10/06/2019
18JA0103	CONCRETING OF BALUNO – NANGKAL FMR, BRGY. BALUNO AND BRGY. NANGKAL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/09/2018	07/31/2018	07/31/2018	08/01/2018	08/08/2018	08/08/2018	08/20/2018	08/28/2018	11/15/2018	11/15/2019	DA FY2018	4,825,102.50	174,897.50	5,000,000.00	4,195,723.59	804,276.41	5,000,000.00	-d0-	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	11/15/2019
18JA0104	CONCRETING OF SITIO ZAMBALES, BRGY. BALUNO FMR, BRGY. BALUNO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/25/2018	07/25/2018	07/26/2018	08/02/2018	08/02/2018	08/17/2018	08/24/2018	11/23/2018	11/23/2019	₱	4,848,919.34	151,080.66	5,000,000.00	4,336,304.79	663,695.21	5,000,000.00	-d0-	05/31/2018	07/25/2018	07/25/2018	07/26/2018	08/02/2018	11/23/2019

18JA0105	CONCRETING OF BRGY. CABATANGAN FMR, BRGY. CABATANGAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/19/2018	04/20/2018	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/21/2018	08/29/2019	11/29/2018	11/29/2019	₱-	₱-	4,948,109.75	51,890.25	5,000,000.00	4,461,215.75	538,784.25	5,000,000.00	₱-	₱-	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	11/29/2019	
18JA0106	CONCRETING OF BRGY. CAPISAN FMR, BRGY. CAPISAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/19/2018	07/31/2018	07/31/2018	08/02/2018	08/07/2018	08/07/2018	08/22/2018	08/28/2018	11/08/2018	11/08/2019	11/08/2019	₱-	₱-	6,657,904.80	342,095.20	7,000,000.00	6,591,325.75	408,674.25	7,000,000.00	₱-	₱-	07/19/2018	07/31/2018	07/31/2018	08/02/2018	08/07/2018	11/08/2019	
18JA0107	CONCRETING OF DULIAN FMR (UPPER PASONANCA), BRGY. DULIAN (UPPER PASONANCA), ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/20/2018	08/23/2018	12/02/2018	12/02/2019	12/02/2019	₱-	₱-	7,898,009.81	101,990.19	8,000,000.00	7,335,848.37	664,151.63	8,000,000.00	₱-	₱-	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	12/02/2019	
18JA0108	CONCRETING OF POLE DIUTAY – POLE GRANDE FMR, BRGY. LA PAZ, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	08/08/2018	08/20/2018	08/28/2018	01/10/2019	01/10/2020	01/10/2020	₱-	₱-	9,947,853.00	52,147.00	10,000,000.00	9,726,620.40	273,379.60	10,000,000.00	₱-	₱-	07/09/2018	07/31/2018	07/31/2018	08/02/2018	08/08/2018	01/10/2020	
18JA0110	CONCRETING OF DA STATION, PAMUCUTAN FMR, BRGY. PAMUCUTAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/19/2018	08/03/2018	08/03/2018	8/6/2018	08/11/2018	08/11/2018	08/24/2018	08/31/2018	12/23/2018	12/23/2019	12/23/2019	₱-	₱-	5,970,000.00	30,000.00	6,000,000.00	5,761,055.28	238,944.72	6,000,000.00	₱-	₱-	07/19/2018	08/03/2018	08/03/2018	8/6/2018	08/11/2018	12/23/2019	
18JA0111	CONCRETING OF BUENAVISTA – MANTAHA FMR, BRGY. BUENAVISTA AND BRGY. MANTAHA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	04/27/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/17/2018	08/26/2018	12/03/2018	12/03/2019	12/03/2019	₱-	₱-	5,861,304.70	138,695.30	6,000,000.00	5,801,077.82	198,922.18	6,000,000.00	₱-	₱-	04/27/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	12/03/2019	
18JA0112	CONCRETING OF SITIO BITONG, BRGY. CURUAN FMR, BRGY. CURUAN, Z.C.	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/26/2018	07/18/2018	07/27/2018	07/27/2018	07/28/2018	08/04/2018	08/04/2018	08/17/2018	08/24/2018	11/24/2018	11/24/2019	11/24/2019	₱-	₱-	4,901,345.99	98,654.01	5,000,000.00	4,827,825.80	172,174.20	5,000,000.00	₱-	₱-	07/18/2018	07/27/2018	07/27/2018	07/28/2018	08/04/2018	11/24/2019	
18JA0113	CONCRETING OF SITIO TALAGA, BRGY. LICOMO FMR, BRGY. LICOMO, Z.C	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	06/08/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/19/2018	08/23/2018	11/30/2018	11/30/2019	11/30/2019	₱-	₱-	5,849,246.33	150,753.67	6,000,000.00	5,732,109.92	267,890.08	6,000,000.00	₱-	₱-	06/08/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	11/30/2019	
18JA0114	CONCRETING OF DAVUY GRANDE FMR, BRGY. SIBULAO, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	07/19/2019	07/31/2018	07/31/2018	08/01/2018	08/08/2018	08/08/2018	08/20/2018	08/28/2018	12/08/2018	12/08/2019	12/08/2019	₱-	₱-	4,842,498.82	157,501.18	5,000,000.00	4,767,121.92	232,878.08	5,000,000.00	₱-	₱-	07/19/2019	07/31/2018	07/31/2018	08/01/2018	08/08/2018	12/08/2019	
18JA0115	CONCRETING OF COROTE – VISTA ALEGRE FMR, BRGY. TOLOSA, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	04/27/2018	08/09/2018	08/09/2018	08/06/2018	08/11/2018	08/11/2018	08/24/2018	08/28/2018	12/17/2018	12/17/2019	12/17/2019	₱-	₱-	4,932,925.26	67,074.74	5,000,000.00	4,883,551.61	116,448.39	5,000,000.00	₱-	₱-	04/27/2018	08/03/2018	08/03/2018	08/06/2018	08/11/2018	12/17/2019	
18JA0116	CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT TULUNGATUNG ES, Z.C.	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	07/27/2018	08/03/2018	08/03/2018	08/17/2018	08/24/2018	01/11/2019	01/11/2020	01/11/2020	CY 2018 GAA	₱-	11,957,998.43	734,626.72	12,692,625.15	11,586,625.15	1,106,000.00	12,692,625.15	₱-	₱-	05/31/2018	07/26/2018	07/26/2018	07/27/2018	08/03/2018	01/11/2020	
18JA0117	CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT CADALAGAN ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018	08/03/2018	08/13/2018	08/23/2018	01/10/2019	01/10/2020	01/10/2020	₱-	₱-	12,015,002.08	767,412.25	12,782,414.33	11,706,661.10	1,075,753.23	12,782,414.33	₱-	₱-	05/31/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018	01/10/2020	

18JA0118	CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT SINUBONG ES, Z.C.	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	01/10/2019	01/10/2020	₱	11,968,492.50	826,638.29	12,795,130.79	11,840,882.74	954,248.05	12,795,130.79	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	01/10/2020
18JA0119	CONSTRUCTION OF 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT CANELAR ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	03/16/2019	03/16/2020	₱	34,814,042.73	3,386,626.78	38,200,669.51	33,769,515.45	4,431,154.06	38,200,669.51	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	03/16/2020
18JA0120	CONSTRUCTION OF 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT SANGALI ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	05/24/2019	05/24/2020	₱	44,564,807.08	1,360,427.74	45,925,234.82	43,673,412.45	2,251,822.37	45,925,234.82	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	05/24/2020
18JA0121	CONSTRUCTION OF 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT MULU-MULUAN ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	05/24/2019	05/24/2020	₱	33,183,301.07	993,804.52	34,177,105.59	32,187,780.87	1,989,324.72	34,177,105.59	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	05/24/2020
18JA0122	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT ARENA BLANCO EAST ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	01/20/2019	01/20/2020	₱	15,136,401.08	440,450.26	15,576,851.34	14,984,246.76	592,604.58	15,576,851.34	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	01/20/2020
18JA0123	CONSTRUCTION OF 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT ARENA BLANCO WEST ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	05/24/2019	05/24/2020	₱	30,916,861.12	1,281,112.07	32,197,973.19	30,607,698.40	1,590,274.79	32,197,973.19	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	05/24/2020
18JA0124	CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT DAVUY ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	01/09/2019	01/09/2020	₱	12,294,212.56	1,159,531.88	13,453,744.44	11,925,386.00	1,528,358.44	13,453,744.44	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	01/09/2020
18JA0125	CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT SIBULAO ES, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	04/19/2018	04/20/2018	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/09/2018	08/03/2018	08/16/2018	08/23/2018	01/09/2019	01/09/2020	₱	12,751,240.03	679,336.57	13,430,576.60	12,368,703.00	1,061,873.60	13,430,576.60	₱	05/31/2018	07/26/2018	07/26/2018	08/01/2018	08/03/2018	01/09/2020
18JA0126 - CLUSTER 1	1. REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE AT VITALI RIVER BASIN, TAMION SECTION, ZAMBOANGA CITY 2. REPAIR/ MAINTENANCE OF FLOOD CONTROL STRUCTURE AT BOLONG RIVER, BOLONG, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	05/31/2018	08/03/2018	08/03/2018	08/06/2018	08/11/2018	08/11/2018	08/23/2018	08/31/2018	02/16/2019	02/16/2020	₱	2,605,195.86	123,804.14	2,729,000.00	2,575,653.04	153,346.96	2,729,000.00	₱	05/31/2018	08/03/2018	08/03/2018	08/06/2018	08/11/2018	02/16/2020
18JA0127	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, PASONANCA SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	06/19/2018	07/31/2018	07/31/2018	08/01/2018	08/08/2018	08/08/2018	08/20/2018	08/28/2018	01/25/2019	01/25/2020	₱	3,382,594.74	281,405.26	3,664,000.00	3,365,890.86	298,109.14	3,664,000.00	₱	06/19/2018	07/31/2018	07/31/2018	08/01/2018	08/08/2018	01/25/2020
18JA0128 - CLUSTER 2	1. REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, TUMAGA SECTION, ZAMBOANGA CITY 2. REPAIR/ MAINTENANCE OF FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN,TUGBUNGAN SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	05/31/2018	08/03/2018	08/03/2018	08/06/2018	08/11/2018	08/11/2018	08/23/2018	08/31/2018	01/29/2019	01/29/2020	₱	2,673,565.37	150,434.63	2,824,000.00	2,644,430.82	179,569.18	2,824,000.00	₱	05/31/2018	08/03/2018	08/03/2018	08/06/2018	08/11/2018	01/29/2020

18JA0129 - CLUSTER 3	1. REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE AT AYALA RIVER, AYALA, Z.C.2. REPAIR/ MAINTENANCE OF FLOOD CONTROL STRUCTURE AT TALISAYAN RIVER, TALISAYAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	05/31/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/17/2018	08/24/2018	02/14/2019	02/14/2020	0-	3,963,441.08	87,558.92	4,051,000.00	3,908,816.24	142,183.76	4,051,000.00	0-	05/31/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	02/14/2020
18JA0130 - CLUSTER 4	1. REPAIR/MAINTENANCE OF FLOOD CONTROL AT MAASIN RIVER MAASIN,Z.C. 2. REPAIR/ MAINTENANCE OF FLOOD CONTROL AT SINUNUC SEAWALL REVETMENT SINUNUC,Z.C.	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	05/31/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/17/2018	08/24/2018	01/31/2019	01/31/2020	0-	2,494,072.26	58,927.74	2,553,000.00	2,468,823.23	84,176.77	2,553,000.00	0-	05/31/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	01/31/2020
18JA0131	REPAIR/MAINTENANCE OF COA BLDG. REGION IX TRAINING CENTER BLDG. CABATANGAN.ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	07/08/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/17/2018	08/24/2018	11/07/2018	11/07/2019	0-	1,447,500.00	52,500.00	1,500,000.00	1,432,494.18	67,505.82	1,500,000.00	0-	07/08/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	11/07/2019
18JA0132	REPAIR/MAINTENANCE OF DILG BUILDING, PNP- NEURO, PSYCHIATRIC BLDG. (Phase II), CAMP BATALIA, R.T. UM BLVD.ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	07/19/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/20/2018	08/24/2018	11/07/2018	11/07/2019	0-	1,287,590.81	46,700.19	1,334,291.00	1,284,034.60	50,256.40	1,334,291.00	0-	07/19/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	11/07/2019
18JA0133	REPAIR/MAINTENANCE OF DND BUILDING AFP BUILDING, TASK FORCE ZAMBOANGA TRAINING FACILITY CAMP. GEN. ARTURO T. ENRILO SOQ OFFICE/ADMIN. MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	07/19/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/17/2018	08/24/2018	11/07/2018	11/07/2019	0-	1,447,500.00	52,500.00	1,500,000.00	1,440,500.00	59,500.00	1,500,000.00	0-	07/19/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	11/07/2019
18JA0134	REPAIR/MAINTENANCE OF DND BUILDING AFP BUILDING, TASK FORCE ZAMBOANGA TRAINING FACILITY CAMP GEN. ARTURO T. ENRILE EP BARRACKS MALAGUTAY, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	05/02/2018	05/03/2018	07/19/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	08/04/2018	08/16/2018	08/24/2018	11/07/2018	11/07/2019	0-	1,447,500.00	52,500.00	1,500,000.00	1,440,500.00	59,500.00	1,500,000.00	0-	07/19/2018	07/27/2018	07/27/2018	07/30/2018	08/04/2018	11/07/2019
18JA0135	CONSTRUCTION OF RAINWATER COLLECTOR AT VITALI CENTRAL SCHOOL, TINDALO ES, TIGBALABAG ES, DR. DIAZ ES, BUNGUIAO ES, LANZONES ES, PASOBOLONG ES, POSO ES, BERMUDA ES, LICOMO ES, LUBIGAN HEALTH CENTER, MARANGAN ES, MERCEDES ES, CAMPAGAN ES, CAMBOLONG ES, TALISAYAN	DPWH-ZCDEO	Competitive Bidding	06/25/2018	06/27/2018	07/05/2018	07/31/2018	07/31/2018	08/03/2018	08/08/2018	08/08/2018	08/20/2018	08/27/2018	12/10/2018	12/10/2019	0-	3,175,418.00	190,582.00	3,366,000.00	3,141,730.40	224,269.60	3,366,000.00	0-	07/05/2018	07/31/2018	07/31/2018	08/03/2018	08/08/2018	12/10/2019
18JA0136	IMPROVEMENT OF BAHAY PAG-ASA, BARANGAY. CULIANAN, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	08/28/2018	09/05/2018	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	11/19/2018	12/05/2018	12/13/2018	05/27/2019	5/27/2020	0-	4,958,649.11	41,350.89	5,000,000.00	4,462,473.28	537,526.72	5,000,000.00	0-	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	5/27/2020
18JA0138	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING AT LUBIGAN NATIONAL HIGHSCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/04/2018	10/11/2018	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	11/19/2018	12/05/2018	12/13/2018	04/12/2019	04/12/2020	0-	11,974,194.03	1,025,805.97	13,000,000.00	11,363,510.13	1,636,489.87	13,000,000.00	0-	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	04/12/2020
18JA0139	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING AT LUMBAYAO ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/04/2018	10/11/2018	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	11/19/2018	12/05/2018	12/13/2018	04/12/2019	04/12/2020	0-	10,665,609.99	1,022,083.18	11,687,693.17	10,498,983.58	1,188,709.59	11,687,693.17	0-	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	04/12/2020
18JA0140	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING AT VICTORIA ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding	10/04/2018	10/11/2018	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	11/19/2018	12/05/2018	12/13/2018	04/12/2019	04/12/2020	0-	10,748,740.29	1,433,272.95	12,182,013.24	10,571,267.30	1,610,745.94	12,182,013.24	0-	10/18/2018	11/08/2018	11/08/2018	11/09/2018	11/16/2018	04/12/2020

18JACS02 CLUSTER	PARCELLARY SURVEY & DOCUMENTATION AT a.) ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD BUSUGAN BRIDGE SECTION (ADDITIONAL), INTERMITTENT SECTION W/ EXCEPTION, b.) AT AIRPORT ROAD, ZAMBOANGA CITY CHAINAGE 000 – 493 L/S/INTERMITTENT SECTION W/ EXCEPTION c.) AT VETERANS AVENUE, ZAMBOANGA CITY CHAINAGE 000 – 316/INTERMITTENT SECTION W/ EXCEPTION d.) AT GOV. CAMINS ROAD, ZAMBOANGA CITY CHAINAGE 480 – 675 R/S; 480 – 580 L/S/INTERMITTENT SECTION W/ EXCEPTION e.) AT PAGADIAN-ZAMBOANGA CITY ROAD K1935-559 – K1935-963/INTERMITTENT SECTION W/ EXCEPTION	DPWH-ZCDEO	Competitive Bidding	N/A	08/30/2018	N/A	09/26/2018	09/26/2018	10/01/2018	10/03/2018	10/04/2018	10/17/2018	10/22/2018			SR2018-10-011756	792,256.35	0.00	792,256.35	792,256.35	0.00	792,256.35	PICE,NGO,COA	N/A	09/26/2018	09/26/2018	10/01/2018	10/03/2018		
18JACS03 CLUSTER 3	SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF: 1.) 4 STOREY 16 CLASSROOM SCHOOL BUILDING IN CURBIAN NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 2.) 2 STOREY 6 CLASSROOM SCHOOL BUILDING IN PASILMANTA ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 3.) 3 STOREY 9 CLASSROOM SCHOOL BUILDING IN BOLONG ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 4.) 2 UNITS 2 STOREY 10 CLASSROOM SCHOOL BUILDING IN ARENA BLANCO NATIONAL HIGH SCHOOL – LANDANG GUA ANNEX, ZAMBOANGA CITY (2 BOREHOLES) 5.) 4 STOREY 8 CLASSROOM SCHOOL BUILDING IN TAGASLAY NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 6.) 4 STOREY 12 CLASSROOM SCHOOL BUILDING IN SANGAI NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 7.) 4 STOREY 10 CLASSROOM SCHOOL BUILDING IN ZAMBOWOOD ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 8.) 4 STOREY 20 CLASSROOM SCHOOL BUILDING IN PUTIK CENTRAL SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 9.) 2 STOREY 4 CLASSROOM SCHOOL BUILDING IN SAPA DULUAN ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 10.) 3 STOREY 12 CLASSROOM SCHOOL BUILDING IN CRISTINO PARAGAS MEMORIAL ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 11.) 4 STOREY 20 CLASSROOM SCHOOL BUILDING IN ZAMBOANGA CITY HIGH SCHOOL MAIN, ZAMBOANGA CITY (2 BOREHOLES)	DPWH-ZCDEO	Competitive Bidding	N/A	08/31/2018	N/A	09/27/2018	09/27/2018	10/01/2018	10/03/2018	10/05/2018	10/15/2018	10/17/2018			₱-	1,345,070.32	130,779.16	1,475,849.48	1,300,000.00	175,849.48	1,475,849.48	₱-	N/A	09/27/2018	09/27/2018	10/01/2018	10/03/2018		
18JACS04 CLUSTER 4	SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF: 1.) 2 STOREY 4 CLASSROOM SCHOOL BUILDING IN CAPISAN NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 2.) 4 STOREY 20 CLASSROOM SCHOOL BUILDING IN ZNIS WEST – BALIWASAN SENIOR HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 3.) 4 STOREY 8 CLASSROOM SCHOOL BUILDING IN RAMON ENRIQUEZ HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 4.) 4 STOREY 8 CLASSROOM SCHOOL BUILDING IN CAVIT ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 5.) 4 STOREY 12 CLASSROOM SCHOOL BUILDING IN UPPER PASONANCA ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 6.) 2 STOREY 4 CLASSROOM SCHOOL BUILDING IN BANDERA ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 7.) 2 STOREY 6 CLASSROOM SCHOOL BUILDING IN PAKUCUTAN ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 8.) 2 STOREY 4 CLASSROOM SCHOOL BUILDING IN ANILUNG ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 9.) 3 STOREY 9 CLASSROOM SCHOOL BUILDING IN MALAGUTAY ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 10.) 2 STOREY 6 CLASSROOM SCHOOL BUILDING IN BALUNO ELEMENTARY SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 11.) 3 STOREY 6 CLASSROOM SCHOOL BUILDING IN LABUAN CENTRAL SCHOOL, ZAMBOANGA CITY (2 BOREHOLES) 13.) 4 STOREY 16 CLASSROOM SCHOOL BUILDING IN LABUAN CENTRAL SCHOOL, ZAMBOANGA CITY (2 BOREHOLES)	DPWH-ZCDEO	Competitive Bidding	N/A	08/31/2018	N/A	09/27/2018	09/27/2018	10/01/2018	10/03/2018	10/05/2018	10/15/2018	10/17/2018			₱-	1,700,129.08	0.00	1,700,129.08	1,630,000.00	70,129.08	1,700,129.08	₱-	N/A	09/27/2018	09/27/2018	10/01/2018	10/03/2018		
18JACS05 CLUSTER 5	SOIL TESTING/EXPLORATION FOR THE CONSTRUCTION OF MULTI-STOREY SCHOOL BUILDING IN: 1. BALUNO ELEMENTARY SCHOOL, ZAMBOANGA CITY 2. CAMP SOCORRO ELEMENTARY SCHOOL, ZAMBOANGA CITY 3. CANSILAYAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 4. DON FRANCISCO ONG C. SENG MEMORIAL ES, ZAMBOANGA CITY 5. DULUAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 6. EUGNA ELEMENTARY SCHOOL, ZAMBOANGA CITY 7. NATIVIDAD M. MEDALLE-PRESA ES, ZAMBOANGA CITY 8. SAPA MANOK ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding		11/03/2018	N/A	11/21/2018	11/21/2018	11/26/2018	11/28/2018	11/29/2018	01/07/2019	01/11/2018			₱-	1,106,975.12	0.00	1,106,975.12	1,050,000.00	56,975.12	1,106,975.12	₱-	N/A	11/21/2018	11/21/2018	11/26/2018	11/28/2018		

18JACS06 CLUSTER 6	SOIL TESTING/EXPLORATION FOR THE CONSTRUCTION OF MULTI-STORY SCHOOL BUILDING IN: 1. CABATANGAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 2. CABIGAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 3. CAMP SUSANA ELEMENTARY SCHOOL, ZAMBOANGA CITY 4. CAPISAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 5. DULUAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 6. EDWIN ANDREWS AIRBASE ELEMENTARY SCHOOL, ZAMBOANGA CITY 7. ENEDINO C. CORONEL - BALLUNONIS, ZAMBOANGA CITY 8. IACUMBA ELEMENTARY SCHOOL, ZAMBOANGA CITY 9. LATAP ELEMENTARY SCHOOL, ZAMBOANGA CITY 10. LIMA ELEMENTARY SCHOOL, ZAMBOANGA CITY 11. LIMPAPA ELEMENTARY SCHOOL, ZAMBOANGA CITY 12. LIMPAPA NATIONAL HIGH SCHOOL, ZAMBOANGA CITY 13. LUHAYAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 14. MAASIN LEARNING CENTER, ZAMBOANGA CITY 15. MT. VIEW ELEMENTARY SCHOOL, ZAMBOANGA CITY 16. POLE DUTAY ELEMENTARY SCHOOL, ZAMBOANGA CITY 17. POLE GRANDE ELEMENTARY SCHOOL, ZAMBOANGA CITY 18. SALUM ELEMENTARY SCHOOL, ZAMBOANGA CITY 19. SAN RAMON ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding			12/03/2018	N/A	12/21/2018	12/21/2018	12/26/2018	12/28/2018	12/29/2018	01/07/2019	01/11/2018	-d0-	2,628,638.41	0.00	2,628,638.41	2,550,000.00	78,638.41	2,628,638.41	-d0-	N/A	12/21/2018	12/21/2018	12/26/2018	12/28/2018				
18JACS07 CLUSTER 7	SOIL TESTING/EXPLORATION FOR THE CONSTRUCTION OF MULTI-STORY SCHOOL BUILDING IN: 1. BALLYRO ELEMENTARY SCHOOL, ZAMBOANGA CITY 2. BERNALDA ELEMENTARY SCHOOL, ZAMBOANGA CITY 3. BIRELA ELEMENTARY SCHOOL, ZAMBOANGA CITY 4. BLENAMPOK ELEMENTARY SCHOOL, ZAMBOANGA CITY 5. CAGAO ELEMENTARY SCHOOL, ZAMBOANGA CITY 6. ISLARA ELEMENTARY SCHOOL, ZAMBOANGA CITY 7. LANGANG GUA ELEMENTARY SCHOOL, ZAMBOANGA CITY 8. LAHOTI ELEMENTARY SCHOOL, ZAMBOANGA CITY 9. LIBAT OPRIMANAY SCHOOL, ZAMBOANGA CITY 10. LIRACANG ELEMENTARY SCHOOL, ZAMBOANGA CITY 11. LINDUNAY ELEMENTARY SCHOOL, ZAMBOANGA CITY 12. LUGANT ELEMENTARY SCHOOL, ZAMBOANGA CITY 13. LUMAYANG ELEMENTARY SCHOOL, ZAMBOANGA CITY 14. LUMAYANG ELEMENTARY SCHOOL, ZAMBOANGA CITY 15. LUTZURAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 16. MAGSAPAY ELEMENTARY SCHOOL, ZAMBOANGA CITY 17. MALALITA ELEMENTARY SCHOOL, ZAMBOANGA CITY 18. MAMANG ELEMENTARY SCHOOL, ZAMBOANGA CITY 19. MANALITA ELEMENTARY SCHOOL, ZAMBOANGA CITY 20. MANAGA ELEMENTARY SCHOOL, ZAMBOANGA CITY 21. MANUPAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 22. MATARUNG ELEMENTARY SCHOOL, ZAMBOANGA CITY 23. MATI ELEMENTARY SCHOOL, ZAMBOANGA CITY 24. MERLOQUET ELEMENTARY SCHOOL, ZAMBOANGA CITY 25. MULARIN ELEMENTARY SCHOOL, ZAMBOANGA CITY 26. NAGIGA ELEMENTARY SCHOOL, ZAMBOANGA CITY 27. NEYOS NEYOS ELEMENTARY SCHOOL, ZAMBOANGA CITY 28. PANGAPUAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 29. SAPA ZEO ELEMENTARY SCHOOL, ZAMBOANGA CITY 30. SIBUTAT ELEMENTARY SCHOOL, ZAMBOANGA CITY 31. SINDAPA ELEMENTARY SCHOOL, ZAMBOANGA CITY 32. SIKORU ELEMENTARY SCHOOL, ZAMBOANGA CITY 33. SIBUTOK ELEMENTARY SCHOOL, ZAMBOANGA CITY 34. UNDOHAN ELEMENTARY SCHOOL, ZAMBOANGA CITY 35. SINDAPU ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Competitive Bidding			12/03/2018	N/A	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/26/2018	12/28/2018	12/29/2018	01/07/2019	01/11/2018	-d0-	7,055,818.89	0.00	7,055,818.89	7,000,000.00	55,818.89	7,055,818.89	-d0-	N/A	12/21/2018	12/21/2018	12/21/2018	12/26/2018		
2018-05-154	Common Office Supplies for use in the Planning & Design Section, DPWH-DEO	DPWH-ZCDEO Planning Design Section	Shopping	N/A	07/06/2018	N/A	07/13/2018	07/13/2018	07/13/2018	07/17/2018	07/19/2018	07/23/2018	07/26/2018	07/30/2018	08/06/2018	PDE 2018	141,065.00	905.00	140,160.00	140,160.00	0.00	PCCC, COA, NGO	N/A	07/13/2018	07/13/2018	07/17/2018	07/19/2018				
2018-02-039	Procurement office equipment/accessories of use in the service vehicle assigned in the Resident Auditor, DPWH-DEO,Z.C.	DPWH-ZCDEO COA	Shopping	N/A	07/06/2018	N/A	07/13/2018	07/13/2018	07/13/2018	07/17/2018	07/19/2018	07/23/2018	07/26/2018	07/30/2018	08/06/2018	GAA 2018	61,280.00	0.00	61,280.00	61,280.00	0.00	-d0-	N/A	07/13/2018	07/13/2018	07/17/2018	07/19/2018				
2018-05-155	Procurement Office Devices (4 sets computer) for use in the Planning & Design Section, DPWH-DEO,Z.C.	DPWH-ZCDEO Planning Design Section	SVP	N/A	07/06/2018	N/A	07/13/2018	07/13/2018	07/13/2018	07/17/2018	07/19/2018	07/23/2018	07/26/2018	07/30/2018	08/06/2018	PDE 2018	516,000.00	4,000.00	520,000.00	516,000.00	4,000.00	-d0-	N/A	07/13/2018	07/13/2018	07/17/2018	07/19/2018				
2018-05-159	Procurement Office Devices (Printer & Photocopier Machine) for use in the Planning & Design Section, DPWH-DEO,Z.C.	DPWH-ZCDEO Planning Design Section	Shopping	N/A	07/06/2018	N/A	07/13/2018	07/13/2018	07/13/2018	07/17/2018	07/19/2018	07/23/2018	07/26/2018	07/30/2018	08/06/2018	GAA 2018	239,200.00	0.00	239,200.00	237,300.00	1,900.00	-d0-	N/A	07/13/2018	07/13/2018	07/17/2018	07/19/2018				
2018-05-156	Procurement Office supplies (combination blinds) for use in the Planning & Design Section, DPWH-DEO,Z.C.	DPWH-ZCDEO Planning Design Section	Shopping	N/A	07/06/2018	N/A	07/13/2018	07/13/2018	07/13/2018	07/17/2018	07/19/2018	07/23/2018	07/26/2018	07/30/2018	08/06/2018	GAA 2018	258,100.00	0.00	258,100.00	249,200.00	8,900.00	-d0-	N/A	07/13/2018	07/13/2018	07/17/2018	07/19/2018				

2018-05-149	Procurement Painting Supplies for use in the painting of newly fabricated kilometer post to be installed along National Roads,,Z.C	DPWH-ZCDEO Maintenance Section	Shopping	N/A	07/06/2018	N/A	07/13/2018	07/13/2018	07/13/2018	07/17/2018	07/19/2018	07/23/2018	07/26/2018	07/30/2018	08/06/2018	GAA 2018 Routine Maintenance	117,181.00	0.00	117,181.00	116,920.00	261.00	117,181.00	-d0-	N/A	07/13/2018	07/13/2018		
2018-05-158	Procurement common office supplies for use in the Construction Section, DPWH-DEO,Z.C.	DPWH-ZCDEO Construction Section	Shopping	N/A	07/17/2018	N/A	07/24/2018	07/24/2018	07/24/2018	07/26/2018	07/30/2018	08/01/2018	08/06/2018	08/10/2018	08/14/2018	GAA 2018	108,631.00	0.00	108,631.00	108,026.00	605.00	108,631.00	-d0-	N/A	07/24/2018	07/24/2018		
2018-05-157	Procurement supplies (clear glass, etc.) for use in the Planning & Design Section, DPWH-DEO,Z.C.	DPWH-ZCDEO PD Section	Shopping	N/A	07/17/2018	N/A	07/24/2018	07/24/2018	07/24/2018	07/26/2018	07/30/2018	08/01/2018	08/06/2018	08/10/2018	08/14/2018	PDE 2018	187,382.00	0.00	187,382.00	186,755.00	627.00	187,382.00	-d0-	N/A	07/24/2018	07/24/2018		
2018-06-169	Procurement office equipment consumables (10,000L Diesel) for the operation of various service vehicles assigned in the Maintenance Section, DPWH-DEO,Z.C.	DPWH-ZCDEO Maintenance Section	SVP	N/A	07/17/2018	N/A	08/14/2018	08/14/2018	08/14/2018	08/15/2018	08/17/2018	08/28/2018	08/31/2018	09/04/2018	09/07/2018	GAA 2018 Routine Maintenance	587,234.04	0.00	587,234.04	587,200.00	34.04	587,234.04	-d0-	N/A	08/14/2018	08/14/2018		
2018-06-161	Procurement office equipment consumables (COA) (10,000L Diesel) for the on-site inspection of projects of DPWH-DEO,Z.C.	DPWH-ZCDEO Maintenance Section	Shopping	N/A	07/17/2018	N/A	08/14/2018	08/14/2018	08/14/2018	08/15/2018	08/17/2018	08/28/2018	08/31/2018	09/04/2018	09/07/2018	GAA 2018	60,830.00	0.00	60,830.00	60,830.00	0.00	60,830.00	-d0-	N/A	08/14/2018	08/14/2018		
2018-07-190	Procurement of common office supplies for use in the procurement unit,DPWH-DEO,Z.C.	DPWH-ZCDEO Management	Shopping	N/A	07/17/2018	N/A	08/14/2018	08/14/2018	08/14/2018	08/15/2018	08/17/2018	08/28/2018	08/31/2018	09/04/2018	09/07/2018	GAA 2018 Routine Maintenance	85,398.00	0.00	85,398.00	85,268.00	130.00	85,398.00	-d0-	N/A	08/14/2018	08/14/2018		
2018-07-178	Procurement of common office supplies for use in the Administrative Section(Record Unit), DPWH-DEO,Z.C.	DPWH-ZCDEO Administrative Section	Shopping	N/A	07/17/2018	N/A	08/14/2018	08/14/2018	08/14/2018	08/15/2018	08/17/2018	08/28/2018	08/31/2018	09/04/2018	09/07/2018	GAA 2018	56,760.00	0.00	56,760.00	56,742.00	18.00	56,760.00	-d0-	N/A	08/14/2018	08/14/2018		
2018-06-168	Procurement office equipment consumables (COA) (6,000L premium gasoline) for the operation of various service vehicle assigned in the Maintenance Section. DPWH-DEO,Z.C.	DPWH-ZCDEO Maintenance Section	Shopping	N/A	07/17/2018	N/A	07/24/2018	07/24/2018	07/24/2018	07/26/2018	07/30/2018	08/01/2018	08/06/2018	08/10/2018	08/17/2018	GAA 2018 Routine Maintenance	374,361.70	0.00	374,361.70	372,000.00	2,361.70	374,361.70	-d0-	N/A	07/24/2018	07/24/2018		
2018-08-214	Procurement of materials for the installation of load limits sign (R6-4) along MCLL Highway -ZC- Labuan-Limpapa Road,,Z.C.	DPWH-ZCDEO Maintenance Section	Shopping	N/A	08/21/2018	N/A	08/28/2018	08/28/2018	08/28/2018	08/30/2018	09/01/2018	09/10/2018	09/12/2018	09/14/2018	09/21/2018	GAA 2018 Routine Maintenance	319,865.00	0.00	319,865.00	319,865.00	0.00	319,865.00	-d0-	N/A	08/28/2018	08/28/2018		
2018-07-189	Procurement of office devices for use in the Maint. Section,DPWH-DEO, Z.C.	DPWH-ZCDEO Maintenance Section	Shopping	N/A	08/21/2018	N/A	08/28/2018	08/28/2018	08/28/2018	08/30/2018	09/01/2018	09/10/2018	09/12/2018	09/14/2018	09/21/2018	GAA 2018 Routine Maintenance	213,650.00	0.00	213,650.00	213,650.00	0.00	213,650.00	-d0-	N/A	08/28/2018	08/28/2018		
2018-07-185	Procurement of office devices for use in the Resident Auditor, DPWH-DEO, Z.C.	DPWH-ZCDEO Management	Shopping	N/A	08/21/2018	N/A	08/28/2018	08/28/2018	08/28/2018	08/30/2018	09/01/2018	09/10/2018	09/12/2018	09/14/2018	09/21/2018	GAA 2018 Routine Maintenance	96,000.00	0.00	96,000.00	96,000.00	0.00	96,000.00	-d0-	N/A	08/28/2018	08/28/2018		
2018-07-198	Procurement of common office supplies for use in the Const. Section, DPWH-DEO, Z.C.	DPWH-ZCDEO Administrative Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/03/2018	09/05/2018	09/07/2018	09/18/2018	09/20/2018	09/22/2018	10/01/2018	GAA 2018	394,530.30	0.00	394,530.30	394,530.30	0.00	394,530.30	-d0-	N/A	09/03/2018	09/03/2018		
2018-07-184	Procurement of construction materials (boulders) for use in the improvement of DPWH-ZCDEO office compound	DPWH-ZCDEO Management	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/03/2018	09/05/2018	09/07/2018	09/18/2018	09/20/2018	09/22/2018	10/01/2018	GAA 2018 Routine Maintenance	116,675.00	0.00	116,675.00	116,675.00	0.00	116,675.00	-d0-	N/A	09/03/2018	09/03/2018		
2018-08-222	Procurement of supplies/ materials for use in the engineering survey,planning & design section, DPWH-ZCDEO	DPWH-ZCDEO Planning Design Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/03/2018	09/05/2018	09/07/2018	09/18/2018	09/20/2018	09/22/2018	10/01/2018	POE 2018	136,408.00	0.00	136,408.00	136,408.00	0.00	136,408.00	-d0-	N/A	09/03/2018	09/03/2018		

2018-07-183	Procurement of common office supplies for use in the Record Section,DPWH-DEO, Z.C.	DPWH-ZCDEO Administrative Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/01/2018	10/03/2018	10/12/2018		GAA 2018	90,885.00	0.00	90,885.00	90,885.00	0.00	90,885.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-228	Procurement of office equipment for use in the construction section, DPWH-DEO, Z.C.	DPWH-ZCDEO Construction Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/01/2018	10/03/2018	10/12/2018		GAA 2018	240,000.00	0.00	240,000.00	237,960.00	2,040.00	240,000.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-230	labor and materials for the repair & replacement of parts of one plotter assigned in Planning & Design Section, DPWH-DEO, Z.C.	DPWH-ZCDEO Planning Design Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/01/2018	10/03/2018	10/12/2018		PDE 2018	72,000.00	0.00	72,000.00	72,000.00	0.00	72,000.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-225	Procurement of office equipment spare parts for use in the network server back-up power at Network Room, DPWH-DEO, Z.C.	DPWH-ZCDEO Management	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/01/2018	10/03/2018	10/12/2018		GAA 2018	12,500.00	0.00	12,500.00	12,490.00	10.00	12,500.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-224	Procurement of office equipment/devices for use in the office of the Resident Auditor, DPWH-DEO, Z.C.	DPWH-ZCDEO Management	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/03/2018	10/05/2018	10/16/2018		GAA 2018	170,000.00	0.00	170,000.00	168,900.00	1,100.00	170,000.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-213	Procurement of common office supplies for use in the finance section, DPWH-DEO, Z.C.	DPWH-ZCDEO Finance Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/03/2018	10/05/2018	10/16/2018		GAA 2018	75,680.00	0.00	75,680.00	75,304.85	375.15	75,680.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-234	Procurement of common office supplies for use in the quality assurance section, DPWH-DEO, Z.C.	DPWH-ZCDEO Q. A Section	Shopping	N/A	08/24/2018	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018	09/27/2018	10/03/2018	10/05/2018	10/16/2018		GAA 2018	177,930.00	0.00	177,930.00	177,930.00	0.00	177,930.00	-d0-	N/A	09/03/2018	09/03/2018	09/07/2018	09/10/2018		
2018-08-229	Procurement of office equipment spare parts for use in the corrective/ preventive maintenance of temp. DWPH-Equipment No. 120110 Isuzu ELF assigned in the Maintenance Section. DPWH-DEO, Z.C.	DPWH-ZCDEO Maintenance Section	Shopping	N/A	09/10/2018	N/A	09/18/2018	09/18/2018	09/19/2019	09/23/2018	10/01/2018	10/03/2018	10/05/2018	10/16/2018		GAA 2018 Routine Maintenance	133,936.17	0.00	133,936.17	133,280.00	656.17	133,936.17	-d0-	N/A	09/18/2018	09/18/2018	09/19/2019	09/23/2018		
2018-08-210	Procurement of office equipment consumables (1000L diesel) for the various service vehicle assigned in the Administrative Section.DPWH-DEO,Z.C.	DPWH-ZCDEO Administrative Section	Shopping	N/A	09/25/2018	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018	10/09/2018	10/11/2018	10/12/2018	10/16/2018		GAA 2018	59,310.00	0.00	59,310.00	59,310.00	0.00	59,310.00	-d0-	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018		
2018-08-211	Procurement of office equipment consumables (1000L diesel) for the inspection of on site projects of the DPWH-DEO, Z.C.	DPWH-ZCDEO COA	Shopping	N/A	09/25/2018	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018	10/09/2018	10/11/2018	10/12/2018	10/16/2018		GAA 2018	59,310.00	0.00	59,310.00	59,310.00	0.00	59,310.00	-d0-	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018		
2018-07-204	Procurement of common office supplies for use in the cashier unit, Administrative Section ,DPWH-DEO, Z.C.	DPWH-ZCDEO Administrative Section	Shopping	N/A	09/25/2018	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018	10/09/2018	10/11/2018	10/12/2018	10/16/2018		GAA 2018	103,063.00	0.00	103,063.00	102,613.00	450.00	103,063.00	-d0-	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018		
2018-08-231	Procurement of office equipment consumables (4000L diesel) for the use in the operation of various service vehicle assigned in the QAS, DPWH-DEO, Z.C.	DPWH-ZCDEO Q.A Section	Shopping	N/A	09/25/2018	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018	10/09/2018	10/11/2018	10/12/2018	10/16/2018		GAA 2018	237,240.00	0.00	237,240.00	237,240.00	0.00	237,240.00	-d0-	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018		
2018-09-259	Procurement of office equipment consumables (1000L diesel) for the inspection of on site projects of the DPWH-DEO, Z.C.	DPWH-ZCDEO COA	Shopping	N/A	09/25/2018	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018	10/09/2018	10/11/2018	10/12/2018	10/16/2018		GAA 2018	60,830.00	0.00	60,830.00	60,830.00	0.00	60,830.00	-d0-	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018		
2018-09-215	Procurement of office equipment consumables (1000L diesel) for the inspection of on site projects of the DPWH-DEO, Z.C.	DPWH-ZCDEO COA	Shopping	N/A	09/25/2018	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018	10/09/2018	10/11/2018	10/12/2018	10/16/2018		GAA 2018	319,150.00	0.00	319,150.00	319,150.00	0.00	319,150.00	-d0-	N/A	10/01/2018	10/01/2018	10/03/2018	10/05/2018		
2018-09-266/667	Procurement of office equipment (CCTV) for the installation in this office,DPWH-DEO, Z.C.	DPWH-ZCDEO Management	SVP	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	706,430.00	0.00	706,430.00	703,430.00	3,000.00	706,430.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		

2018-09-263	Procurement of office supplies (data folder) for use in the Procurement Unit, DPWH-DEO, Z.C.	DPWH-ZCDEO Management	Shopping	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	165,000.00	0.00	165,000.00	162,000.00	3,000.00	165,000.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		
2018-09-260	Procurement of Construction Materials for the removal & replacement of defects (05- Pumping Depression) along MCCLL Highway (Mala-Sangali Section)	DPWH-ZCDEO Management	SVP	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	513,560.00	0.00	513,560.00	513,560.00	0.00	513,560.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		
2018-09-261-A	Procurement of Construction Materials for the repair/maintenance of Zamboanga City-Labuan-Limpapa Road, Sinunuc Scour Section, Z.C.	DPWH-ZCDEO Maintenance Section	Shopping	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	271,000.00	0.00	271,000.00	271,000.00	0.00	271,000.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		
2018-08-212	Procurement of office equipment/device for use in the Finance Section, DPWH-DEO, Z.C.	DPWH-ZCDEO ACCOUNTING SECTION	Shopping	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	415,000.00	0.00	415,000.00	414,740.00	260.00	415,000.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		
2018-09-262	Procurement of device to be used by the District Information Officer, DPWH-DEO, Z.C.	DPWH-ZCDEO Management	Shopping	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	80,000.00	0.00	80,000.00	79,500.00	500.00	80,000.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		
2018-09-298/299	Procurement of wellness equipment for use in this office, DPWH-DEO, Z.C.	DPWH-ZCDEO Management	SVP	N/A	10/23/2018	N/A	10/30/2018	10/30/2018	10/30/2018	11/05/2018	11/07/2018	11/09/2018	11/13/2018	10/16/2018	10/19/2018		GAA 2018	619,048.00	0.00	619,048.00	618,996.00	52.00	619,048.00	-d0-	N/A	10/30/2018	10/30/2018	11/05/2018	11/07/2018		
2018-07-191	Supply & Delivery of ReflectORIZED White Paint for the repainting of Bridges along MCCLL Highway to Zamboanga City -Labuan - Limpapa Road	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	07/24/2018	07/27/2018	08/01/2018	08/01/2018	08/03/2018	08/07/2018	08/17/2018	08/28/2018	08/31/2018	09/04/2018			GAA 2018 Routine Maintenance	4,001,452.00	0.00	4,001,452.00	3,974,560.00	26,892.00	4,001,452.00	-d0-	07/27/2018	08/01/2018	08/01/2018	08/03/2018	08/07/2018		
2018-05-129	Supply & Delivery of (Thermoplastic Paints) for use in the reinstallation of faded lane markings along Zamboanga city proper-Labuan-Limpapa Road	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	07/24/2018	07/27/2018	08/01/2018	08/01/2018	08/03/2018	08/07/2018	08/17/2018	08/28/2018	08/31/2018	09/04/2018			GAA 2018 Routine Maintenance	3,000,930.00	0.00	3,000,930.00	2,995,755.00	5,175.00	3,000,930.00	-d0-	07/27/2018	08/01/2018	08/01/2018	08/03/2018	08/07/2018		
2018-05-129	Supply & Delivery of Sheet Piles for use in the repair of all Roads slips & bridges approaches along National Roads within Zamboanga City District	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	03/07/2018	03/09/2018	03/15/2018	06/06/2018	06/07/2018	06/08/2018	06/26/2018	07/05/2018	07/06/2018	07/15/2018			GAA 2018	3,317,760.00	0.00	3,317,760.00	3,315,456.00	2,304.00	3,317,760.00	-d0-	03/09/2018	03/15/2018	06/06/2018	06/07/2018	06/08/2018		
2018-04-101	Supply & Delivery of Hot & Emulsified Asphalt for the repair of all National Roads within Zamboanga City District	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	05/29/2018	05/31/2018	06/05/2018	06/06/2018	06/07/2018	06/08/2018	06/26/2018	07/05/2018	07/06/2018	07/15/2018			GAA 2018 Routine Maintenance	3,050,000.00	0.00	3,050,000.00	3,048,000.00	2,000.00	3,050,000.00	-d0-	05/31/2018	06/05/2018	06/06/2018	06/07/2018	06/08/2018		
2018-05-109	Supply & Delivery of Item-201 for use in the regraveling of road shoulder along MCCLL Highway within Intermittent Section, k1854+000 to k1932+000	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	05/29/2018	05/31/2018	06/05/2018	06/06/2018	06/07/2018	06/08/2018	06/26/2018	07/05/2018	07/06/2018	07/15/2018			GAA 2018 Routine Maintenance	3,991,470.00	0.00	3,991,470.00	3,991,470.00	0.00	3,991,470.00	-d0-	05/31/2018	06/05/2018	06/06/2018	06/07/2018	06/08/2018		
2018-05-121	Supply & Delivery of Item-201 for use in the regraveling of road shoulder along MCCLL Highway within Intermittent Section, k1854+000 to k1932+000	DPWH-ZCDEO Maintenance Section	Shopping	N/A	05/29/2018	05/31/2018	06/05/2018	06/06/2018	06/07/2018	06/08/2018	06/26/2018	07/05/2018	07/06/2018	07/15/2018			GAA 2018 Routine Maintenance	462,340.43	0.00	462,340.43	461,250.00	1,090.43	462,340.43	-d0-	05/31/2018	06/05/2018	06/06/2018	06/07/2018	06/08/2018		
2018-05-131	Equipment Rental for use in the regraveling of road shoulder along MCCLL Highway within Intermittent Section, k1854+000 to k1932+000	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	07/24/2018	07/27/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018	08/18/2018	08/28/2018	08/31/2018	09/04/2018			GAA 2018 Routine Maintenance	2,000,726.00	0.00	2,000,726.00	2,000,726.00	0.00	2,000,726.00	-d0-	07/27/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018		
2018-07-180	Equipment Rental for use in the regraveling of road shoulder along MCCLL Highway within Intermittent Section, k1894+000 to k1932+000	DPWH-ZCDEO Maintenance Section	Shopping	N/A	07/24/2018	07/27/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018	08/18/2018	08/28/2018	08/31/2018	09/04/2018			GAA 2018 Routine Maintenance	467,311.83	0.00	467,311.83	461,250.00	6,061.83	467,311.83	-d0-	07/27/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018		

2018-07-179	Supply & Delivery of Item-201 for use in the regravelling of road shoulder along MCLL Highway within Intermittent Section, k1894+000 to k1932+000	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	07/24/2018	07/27/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018	08/18/2018	08/28/2018	08/31/2018	09/04/2018	GAA 2018 Routine Maintenance	4,000,000.00	0.00	4,000,000.00	3,984,000.00	16,000.00	4,000,000.00	-d0-	07/27/2018	08/01/2018	08/01/2018	08/02/2018	08/03/2018
2018-08-221 18JAGS0001	Supply & Delivery for use in the Repainting Concrete Barriers along Maria Clara L. Lobregat Highway, Z.C. k1924+000 to k1932+600	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	08/14/2018	08/17/2018	08/22/2018	08/22/2018	08/24/2018	08/28/2018	09/10/2018	09/19/2018	09/24/2018	09/29/2018	GAA 2018 Routine Maintenance	2,011,792.00	0.00	2,011,792.00	1,998,940.00	12,852.00	2,011,792.00	-d0-	08/17/2018	08/22/2018	08/22/2018	08/24/2018	08/28/2018
18JAGS0002	Procurement of DPWH-Zamboanga City District Engineering office Services of (6) Security Guards	DPWH-ZCDEO Management	SVP	N/A	09/17/2018	09/19/2018	09/19/2018	09/19/2018	09/21/2018	09/25/2018	09/29/2018	10/03/2018	10/11/2018	10/19/2019	GAA 2018	967,546.32	0.00	967,546.32	967,546.32	0.00	967,546.32	-d0-	09/19/2018	09/19/2018	09/19/2018	09/21/2018	09/25/2018
18JAGS0003	Supply & Delivery of common office supplies for the general use in this office DPWH-ZCDEO	DPWH-ZCDEO Management	Competitive Bidding	N/A	11/14/2018	11/17/2018	11/16/2018	11/16/2018	11/20/2018	11/22/2018	11/29/2018	12/08/2018	12/16/2018	12/21/2018	GAA 2018	3,800,435.00	0.00	3,800,435.00	3,800,435.00	0.00	3,800,435.00	-d0-	11/17/2018	11/16/2018	11/16/2018	11/20/2018	11/22/2018
18JAGS0004	Supply & Delivery of office equipment consumables (Diesel & Gasoline 4th Quarter of 2018) for the operation of various service vehicle assigned to this DPWH-DEO, Z.C.	DPWH-ZCDEO Management	Competitive Bidding	N/A	12/03/2018	12/07/2018	12/05/2018	12/05/2018	12/07/2018	12/12/2018	12/07/2018	12/16/2018	12/21/2018	12/26/2018	GAA 2018	1,573,996.99	0.00	1,573,996.99	1,573,995.19	1.80	1,573,996.99	-d0-	12/07/2018	12/05/2018	12/05/2018	12/07/2018	12/12/2018
18JAGS0006	Supply & Delivery of office equipment/devices (4th Quarter of 2018) for use in this office, DPWH-DEO	DPWH-ZCDEO Management	Competitive Bidding	N/A	11/24/2018	11/27/2018	11/29/2018	11/29/2018	12/03/2018	12/05/2018	12/07/2018	12/16/2018	12/21/2018	12/26/2018	GAA 2018	3,800,435.00	0.00	3,800,435.00	3,800,435.00	0.00	3,800,435.00	-d0-	11/27/2018	11/29/2018	11/29/2018	12/03/2018	12/05/2018
18JAGS0008	Supply & Delivery of construction materials for use in the repair of National Roads within Z.C.	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	11/24/2018	11/27/2018	11/29/2018	11/29/2018	12/03/2018	12/05/2018	12/07/2018	12/16/2018	12/21/2018	12/26/2018	GAA 2018 Routine Maintenance	1,550,000.00	0.00	1,550,000.00	1,542,500.00	7,500.00	1,550,000.00	-d0-	11/27/2018	11/29/2018	11/29/2018	12/03/2018	12/05/2018
18JAGS0010	Supply & Delivery of cold Mix asphalt for use in the repair/maintenance of concrete pavement along MCLL highway to ZC-Labuan-Limpapa Road (cracks & joint sealing)	DPWH-ZCDEO Maintenance Section	Competitive Bidding	N/A	12/03/2018	12/07/2018	12/05/2018	12/05/2018	12/07/2018	12/10/2018	12/13/2018	12/18/2018	12/21/2018	12/26/2018	GAA 2018 Routine Maintenance	5,001,500.00	0.00	5,001,500.00	4,972,920.00	28,580.00	5,001,500.00	-d0-	12/07/2018	12/05/2018	12/05/2018	12/07/2018	12/10/2018
Total Alloted Budget of Procurement Activities(CY 2018)																1,163,323,960.59											
Total Contract Price of Procurement Activities Conducted																	1,118,696,351.02										
Total Savings (Total Alloted Budget - Total Contract Price)																44,627,609.57											


Prepared by:


ERLINDA A. GREGORIO
 Head, BAC Secretariat

Recommended for Approval by:


ANTONIO A. GONZALES
 BAC Chairman

APPROVED:


CHOLIE M. ROBYE
 Head of the Procuring Entity