



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Asst/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	
18BB0102	Parcellary Survey and Plan Preparation for Alcala Bypass Road including Land Titling, Alcala, Cagayan	PDS	Public Bidding	PPMP ACT	5/24/2018 5/25/2018	6/1/2018 6/1/2018	6/14/2018 6/14/2018	6/14/2018 6/14/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	PDE FUND FY 2018	1,962,398.40	1,962,000.00 R.C. TOLLO SURVEYING SERVICES	COA NGO	5/24/2018 6/1/2018	6/1/2018 6/4/2018	6/27-28/2018 12/27-28/2018	7/3/2018 1/7/2018	AWARDED
18BB0213	Parcellary Survey and Plan Preparation San Jose-Quibal Road including Land Titling, Baggao, Cagayan	PDS	Public Bidding	PPMP ACT	11/6/2018 11/6/2018	11/7/2018 11/7/2018	11/14/2018 11/14/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	1/9/2019 1/9/2019	1/11/2019 1/11/2019	1/1/2019 1/1/2019	PDE FUND FY 2018	3,076,810.22	R.C. TOLLO SURVEYING SERVICES	COA NGO	11/6/2018 11/14/2018	12/27/2018 6/26/2018	12/27-28/2018 6/26/2018	1/7/2018 7/3/2018	AWARDED
18BB0104	Repair/Maintenance of Tupang 2 River Control Cagayan	Maintenance	Public Bidding	PPMP ACT	6/5/2018 6/5/2018	6/6/2018 6/6/2018	11/14/2018 11/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	Maintenance Fund FY 2018	3,500,000.00	3,467,515.04 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/5/2018 6/26/2018	11/14/2018 6/26/2018	6/27-28/2018 6/26/2018	7/3/2018 7/3/2018	AWARDED
18BB0105	Repair/Restoration of Eroded Shoulder/River Control (Revetment) along Jct. Gattaran-Cumao-Capissayan-Sta. Margarita-Bolos RoadSta. Margarita, Baggao, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/5/2018 6/5/2018	6/6/2018 6/6/2018	11/14/2018 11/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	Maintenance Fund FY 2018	21,347,730.00	21,134,177.63 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/5/2018 6/26/2018	11/14/2018 6/26/2018	6/27-28/2018 6/26/2018	7/3/2018 7/3/2018	AWARDED
18BB0106	71x - Special Maintenance Repair/Restoration of Eroded Shoulder @ K0585+057 to K0585+116 along MMR, Sta. Teresita, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/5/2018 6/5/2018	6/6/2018 6/6/2018	11/14/2018 11/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	Maintenance Fund FY 2018	1,000,000.00	998,000.00 APS CONSTRUCTION	COA NGO	6/5/2018 6/26/2018	11/14/2018 6/26/2018	6/27-28/2018 6/26/2018	7/3/2018 7/3/2018	AWARDED
18BB0107	Repair/Improvement of Slipped Roads and Slope Protection Capissayan Sur, Gattaran, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/5/2018 6/5/2018	6/6/2018 6/6/2018	11/14/2018 11/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	Maintenance Fund FY 2018	11,049,250.00	10,938,748.71 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/5/2018 6/26/2018	11/14/2018 6/26/2018	6/27-28/2018 6/26/2018	7/3/2018 7/3/2018	AWARDED
18BB0108	Subsurface Exploration for Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, incl. Bridge Dungeg, Sta. Ana, Cagayan	PDS	Public Bidding	PPMP ACT	6/5/2018 6/5/2018	6/6/2018 6/6/2018	6/14/2018 6/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	PDE FUND FY 2018	210,000.00	203,700.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY	COA NGO	6/5/2018 6/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/26/2018	7/3/2018 7/3/2018	AWARDED
18BB0109	Subsurface Exploration for OO2: Protect Lives and Properties Against Major Floods, Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control System, Sta. 0+000 – Sta. 0+348 (Downstream) L. Adviento-Casicallan Sur Section, Gattaran, Cagayan	PDS	Public Bidding	PPMP ACT	6/5/2018 6/5/2018	6/6/2018 6/6/2018	6/14/2018 6/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/27-28/2018	7/3/2018 7/3/2018	7/5/2018 7/5/2018	7/6/2018 7/6/2018	7/9/2018 7/9/2018	PDE FUND FY 2018	210,000.00	203,700.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	6/5/2018 6/14/2018	6/26/2018 6/26/2018	6/27-28/2018 6/26/2018	7/3/2018 7/3/2018	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Ads/Post of I&EB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	
18BB0110	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building (9.5m x 46.00m) Sta. Ana Fisheries NHS, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/19/2018 7/19/2018	7/20/2018 7/20/2018	7/23/2018 7/23/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	21,008,927.48	20,970,000.00 VERZONTAL BUILDERS INC.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/19/2018 7/19/2018	7/20/2018 7/20/2018		AWARDED
18BB0111	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building Gattaran NTS, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,976,700.00 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018		AWARDED
18BB0112	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building (9.5m x 46.00m) Don Mariano Marcos NHS, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.48	20,974,400.00 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018		AWARDED
18BB0113	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building Camalaniugan NHS, Camalaniugan, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	21,000,000.00 WDC CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018		AWARDED
18BB0114	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building (9.5m x 46.00m) Baua NHS, Baua, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	21,000,000.00 APS CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018		AWARDED
18BB0115	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building (9.5m x 46.00m) Sta. Ana Fishery NHS, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,970,000.00 VERZONTAL BUILDERS INC.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018		AWARDED
18BB0116	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building (9.5m x 46.00m) Rebecca NHS, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	21,000,000.00 MILESTONE 888 CONST., INC.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018		AWARDED
18BB0117	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Luga NHS, Sta. Teresita, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/21/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,979,000.00 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018		AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
				Pre-Proc Conference	Ades/Post of I/MEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification		
18BB0118	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building (9.5m x 46.00m) Lallo NHS, Cabayabasan Annex, Lallo, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,978,920.00 ORIENT STAR CONST. INC.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	AWARDED
18BB0119	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Licerio Antiporda Sr. NHS, Buguey, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,979,697.63 R.B. ALCAZAR CONSTRUCTION, CORP.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/30/2018 7/30/2018	AWARDED
18BB0120	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Ipil NHS, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/19/2018 7/19/2018	7/10/2018 7/10/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	21,008,927.49	20,989,000.00 APS CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/19/2018 7/19/2018	7/30/2018 7/30/2018	AWARDED	
18BB0121	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Gattaran NTS, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	7/31/218 7/31/218	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,973,500.00 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	AWARDED	
18BB0122	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Don Mariano Marcos NHS, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	7/31/218 7/31/218	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,977,900.00 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	AWARDED	
18BB0123	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building (9.5m x 46.00m) Casambalangan NHS, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	7/31/218 7/31/218	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,970,000.00 VERZONTAL BUILDERS INC.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	AWARDED	
18BB0124	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Camalaniugan NHS, Camalaniugan, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	7/31/218 7/31/218	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	21,000,000.00 MILESTONE 888 CONST., INC.	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	AWARDED	
18BB0125	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Calacagan Dackel NHS, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/21/2018 6/21/2018	6/22/2018 6/22/2018	6/29/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	7/31/218 7/31/218	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.49	20,974,000.00 ERICVAN P. SESBRENO CONSTRUCTION	COA NGO	6/21/2018 6/29/2018	7/12/2018 7/12/2018	7/26/218 7/26/218	7/30/2018 7/30/2018	AWARDED	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
				Pre-Proc Conference	Ads/Post of I/AB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation
18BB0126	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building Baua NHS, Goznaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	21,008,927.49	21,000,000.00 R.B. ALCAZAR CONSTRUCTION, CORP.	COA NGO	6/26/2018	7/5/2018	7/17/2018	7/19/2018	7/23/2018	AWARDED
18BB0127	Construction and Completion of Two-Storey 8-CL (2-Sci-Lab & 2-ICT) School Building (9.5m x 46.00m)Baggao National Agricultural School, Baggao, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/17/2018 7/17/2018	7/18/2018 7/18/2018	7/26/2018 7/26/2018	8/7/2018 8/7/2018	8/7/2018 8/20/2018	8/22/2018 8/22/2018	8/23/2018 8/23/2018	8/24/2018 8/24/2018	8/29/2018 8/29/2018	BEFF FY 2018	21,008,927.49	20,980,500.00 ECT CONSTRUCTION	COA NGO	7/17/2018	7/26/2018	8/7/2018	8/20/2018	8/22/2018	AWARDED
18BB0128	Construction and Completion of Two-Storey 12-Classroom School Building (6-Regular Workshop) (9.5m x 46.00m) Baggao National Agricultural School, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	7/17/2018 7/17/2018	7/18/2018 7/18/2018	7/26/2018 7/26/2018	8/7/2018 8/7/2018	9/6/2018 9/6/2018	9/10/2018 9/10/2018	9/11/2018 9/11/2018	9/12/2018 9/12/2018	9/14/2018 9/14/2018	BEFF FY 2018	27,201,811.02	27,160,000.00 ECT CONSTRUCTION	COA NGO	7/17/2018	7/26/2018	8/7/2018	9/6/2018	9/10/2018	AWARDED
18BB0129	Construction and Completion of Two-Storey 12-Classroom School Building (6-Regular Workshop) (9.5m x 64.00m) Baggao National School of Arts and Trades, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	27,201,811.02	27,160,000.00 EGB CONSTRUCTION	COA NGO	6/26/2018	7/5/2018	7/17/2018	7/19/2018	7/23/2018	AWARDED
18BB0130	Construction and Completion of Two-Storey 12-Classroom School Building (6-Regular Workshop) (9.5m x 64.00m) Gattaran National Trade School, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	27,201,811.02	27,157,500.00 MRRM TRADING & CONSTRUCTION	COA NGO	6/26/2018	7/5/2018	7/17/2018	7/19/2018	7/23/2018	AWARDED
18BB0131	Construction and Completion of Two-Storey 12-Classroom School Building (6-Regular Workshop) (9.5m x 64.00m) Logac National High School, Logac, Lal-Lo, Cagayan	Construction	Public Bidding	PPMP ACT	7/17/2018 7/17/2018	7/18/2018 7/18/2018	7/26/2018 7/26/2018	8/7/2018 8/7/2018	8/7/2018 8/9/2018	8/13/2018 8/13/2018	8/14/2018 8/14/2018	8/15/218 8/15/218	8/17/2018 8/17/2018	BEFF FY 2018	27,201,811.02	27,162,000.00 CMG JR. BUILDERS	COA NGO	7/17/2018	7/26/2018	8/7/2018	8/9/2018	8/13/2018	AWARDED
18BB0132	Construction and Completion of Two-Storey 4-CL (Science Lab., ICT Lab.) School Building (9.5m x 23.00m) Agaman NHS, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	7/17/2018 7/17/2018	7/18/2018 7/18/2018	7/26/2018 7/26/2018	8/7/2018 8/7/2018	8/20/2018 8/20/2018	8/22/2018 8/22/2018	8/23/2018 8/23/2018	8/24/2018 8/24/2018	8/29/2018 8/29/2018	BEFF FY 2018	12,185,466.50	12,168,000.00 DECA CONSTRUCTION	COA NGO	7/17/2018	7/26/2018	8/7/2018	8/20/2018	8/22/2018	AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	
18BB0133	Construction and Completion of Two-Storey 4-CL (Science Lab., ICT Lab.) School Building (9.5m x 23.00m) Baggao NAS, Sta. Margarita Annex, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/27/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/17/2018 7/19/2018	7/19/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	12,185,466.50	12,164,000.00 FOUR M BUILDERS	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0134	Construction and Completion of Two-Storey 4-CL (2 Regular Workshop) School Building (9.5m x 23.00m), Baggao NHS, Baggao, Cagayan	Maintenance	Public Bidding	PPMP ACT	10/25/2018 10/25/2018	10/26/2018 10/26/2018	11/5/2018 11/5/2018	11/15/2018 11/15/2018	11/15/2018 12/7-8/2018	12/10/2018 12/10/2018	12/11/2018 12/11/2018	12/12/2018 12/12/2018	12/14/2018 12/14/2018	BEFF FY 2018	12,185,466.50	12,184,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	10/25/2018 11/5/2018	11/15/2018 11/15/2018	12/7-8/2018 11/15/2018	12/10/2018 12/10/2018	AWARDED
18BB0135	Construction and Completion of Two-Storey 4-CL (Science Lab., ICT Lab.) School Building (9.5m x 23.00m) Rebecca NHS, Gonzaga, Cagayan	Construction	Public I	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	12,185,466.50	12,164,245.96 MILESTONE 888 CONST., INC.	COA	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0136	Construction and Completion of Two-Storey 4-CL (Science Lab., ICT Lab.) School Building (9.5m x 23.00m) Pattao NHS Maddalero Ext., Gonzaga, Cagayan	Maintenance	Public I	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	12,185,466.50	12,161,500.00 FOUR M BUILDERS	NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0137	Construction and Completion of Two-Storey 6-CL School Building (9.5m x 36.00m) Assasi ES, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	13,034,858.20	13,004,905.51 EGB CONSTRUCTION	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0138	Construction and Completion of Two-Storey 6-CL School Building (9.5m x 36.00m) Magapit ES, Lallo, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	13,034,858.20	12,992,976.39 FOUR M BUILDERS	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0139	Construction and Completion of Two-Storey 6-CL School Building (9.5m x 36.00m) Aridowen ES, Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	13,034,858.20	13,003,804.98 CSD ENGINEERING & CONSTRUCTION	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0140	Construction and Completion of Two-Storey 6-CL School Building (9.5m x 36.00m) Mocag ES, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	13,034,858.20	13,033,750.00 CSD ENGINEERING & CONSTRUCTION	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED
18BB0141	Construction and Completion of Two-Storey 12 Classrooms School Building (2-Regular Workshop, 2 Sci.Lab., 2-ICT Lab.) (9.5m x 64.00m) Calaoagan Dackel NHS-Capissayan Annex, Calaoagan Dackel, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	27,201,811.02	27,168,106.00 CSD ENGINEERING & CONSTRUCTION	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
18BB0142	Construction and Completion Two-Storey 12 Classrooms School Building (2-Regular Workshop, 2 Sci.Lab., 2-ICT Lab.) (9.5m x 64.00m) Baggao NAS, Sta. Margarita Annex, Sta. Margarita, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	6/26/2018 6/26/2018	6/27/2018 6/27/2018	7/5/2018 7/17/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/24/2018 7/24/2018	7/25/2018 7/25/2018	7/27/2018 7/27/2018	BEFF FY 2018	27,964,318.97	27,906,931.34 ORIENT STAR CONST. INC.	COA NGO	6/26/2018 7/5/2018	7/17/2018 7/17/2018	7/19/2018 7/19/2018	7/23/2018 7/23/2018	7/23/2018 7/23/2018	AWARDED
18BB0143	Construction and Completion of Two-Storey 12 Classrooms School Building (2-Regular Workshop, 2 Sci.Lab., 2-ICT Lab.) (9.5m x 64.00m) Agaman National High School, Agaman, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	9/20/2018 9/20/2018	9/21/2018 9/21/2018	9/28/2018 10/11/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	BEFF FY 2018	27,803,934.92	27,763,000.00 SUMMIT MERIDIEN CONST.	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/11/2018 10/11/2018	10/11/2018 10/11/2018	AWARDED
18BB0144	Construction and Completion of Two-Storey 12-CL (Academic) School Building (9.5m x 64.00m) Gattaran West Central, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	27,201,811.02	27,160,000.00 APS CONSTRUCTION	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/30/2018 7/30/2018	AWARDED
18BB0145	Construction and Completion of Three-Storey 9-Classroom (3 Regular Workshop, 3 Academic Room) School Building (9.5m x 37.00m) Magapit NHS, Lallo, Cagayan	Construction	Public Bidding	PPMP ACT	9/6/2018 9/6/2018	9/7/2018 9/7/2018	9/14/2018 9/27/2018	9/27/2018 9/27/2018	10/4/2018 10/4/2018	10/9/2018 10/9/2018	10/10/2018 10/10/2018	10/15/2018 10/15/2018	10/17/2018 10/17/2018	BEFF FY 2018	25,661,534.01	25,498,000.00 CAMIA CONST. & DEVELOPMENT CORP.	COA NGO	9/6/2018 9/14/2018	9/27/2018 9/27/2018	10/4/2018 10/4/2018	10/9/2018 10/9/2018	10/9/2018 10/9/2018	AWARDED
18BB0146	Construction of Three-Storey 12-CL (2 Regular Workshop, 2 Science Lab., 2 ICT Lab.) School Building (9.5m x 46.00m) Pattao NHS, Buguey, Cagayan	Construction	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	34,204,828.08	34,120,000.00 R.B. ALCAZAR CONSTRUCTION, CORP.	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/30/2018 7/30/2018	AWARDED
18BB0147	Construction and Completion of One-Storey 3-CL (with Toilet) School Building San Vicente ES, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	4,726,250.00	4,711,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/30/2018 7/30/2018	AWARDED
18BB0148	Construction and Completion of One-Storey 3-CL (with Toilet) School Building Agaman Sur ES, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	4,726,250.00	4,705,000.00 SHASHA'S CONST. & SUPPLIES	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/30/2018 7/30/2018	AWARDED
18BB0149	Construction and Completion of One-Storey 3-CL (with Toilet) School Building San Antonio ES, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	4,756,100.00	4,745,000.00 FOUR M BUILDERS	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/30/2018 7/30/2018	AWARDED
18BB0150	Construction and Completion of Regular Workshop (7.0m x 18.0m) Cabiraan NHS, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	4,560,339.72	4,550,998.49 APS CONSTRUCTION	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/30/2018 7/30/2018	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	
18BB0151	Construction and Completion of Three-Storey 12-CL (4 Academic Room, 2 Science Lab., 2 ICT Lab.) School Building (9.5m x 46.00m) Magapit NHS, Lallo, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/20/2018 9/20/2018	9/21/2018 9/21/2018	9/28/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/018 10/31/018	BEFF FY 2018	34,204,828.08	34,150,000.00 EGB CONSTRUCTION	COA NGO	9/20/2018 9/28/2018	10/1/2018 10/1/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018		AWARDED
18BB0152	Construction and Completion of One-Storey 5-CL (with Toilet) School Building Zinarag ES, Aparri, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	8,463,905.81	8,450,000.00 MILESTONE 888 CONST., INC.	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018		AWARDED
18BB0153	Construction and Completion of One-Storey 2-CL (with Toilet) School Building San Antonio ES, Aparri, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	3,403,795.50	3,398,000.00 FOUR M BUILDERS	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018		AWARDED
18BB0154	Construction and Completion of One-Storey 2-CL (with Toilet) School Building Tallungan ES, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	3,417,825.00	3,408,000.00 VERZONTAL BUILDERS INC.	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018		AWARDED
18BB0155	Construction and Completion of Three-Storey 9-CL School Building (37m x 9.5m) Calaoagan Dackel NHS, Gattaran, Cagayan	Maintenance	Public Bidding	PPMP ACT	8/14/2018 8/14/2018	8/15/2018 8/15/2018	8/23/2018 8/23/2018	9/4/2018 9/4/2018	9/6/2018 9/6/2018	9/10/2018 9/10/2018	9/11/2018 9/11/2018	9/12/2018 9/12/2018	9/14/2018 9/14/2018	BEFF FY 2018	25,661,531.01	25,620,000.00 WDC CONSTRUCTION	COA NGO	8/14/2018 8/23/2018	9/4/2018 9/4/2018	9/6/2018 9/6/2018	9/10/2018 9/10/2018		AWARDED
18BB0156	Construction and Completion of Unique Workshop (7.0m x 22.50m) Cabiraoan NHS, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/3/2018 7/3/2018	7/4/2018 7/4/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	4,566,858.96	4,557,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	7/3/2018 7/12/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018		AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Adsr/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	
18BB0157	Construction and Completion of Unique Workshop (7.0m x 22.50m) Alcala Rural School, Alcala, Cagayan	Construction	Public Bidding	PPMP 7/3/2018 ACT	7/4/2018 7/4/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	4,566,858.96	4,557,000.00 R.B. ALCAZAR CONSTRUCTION, CORP.	COA NGO	7/3/2018	7/12/2018	7/24/2018	7/24/2018	AWARDED
18BB0158	Construction and Completion of Two-Storey 8-CL (Academic) School Building Alcala Rural School, Alcala, Cagayan	Construction	Public Bidding	PPMP 7/3/2018 ACT	7/4/2018 7/4/2018	7/12/2018 7/12/2018	7/24/2018 7/24/2018	7/24/2018 7/24/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	7/31/2018 7/31/2018	8/1/2018 8/1/2018	8/3/2018 8/3/2018	BEFF FY 2018	21,008,927.50	20,761,313.08 R.B. ALCAZAR CONSTRUCTION, CORP.	COA NGO	7/3/2018	7/12/2018	7/24/2018	7/24/2018	AWARDED
18BB0159	Construction and Completion of Two-Storey 8-CL (2 Sci-Lab. & 2-ICT) School Building (9.5m x 46.00m) Logac NHS, Lallo, Cagayan	Construction	Public Bidding	PPMP 9/6/2018 ACT	9/7/2018 9/7/2018	9/14/2018 9/14/2018	9/27/2018 9/27/2018	9/27/2018 9/27/2018	10/4/2018 10/4/2018	10/9/2018 10/9/2018	10/10/2018 10/10/2018	10/15/2018 10/15/2018	10/17/2018 10/17/2018	BEFF FY 2018	21,008,927.50	20,970,000.00 TJMT CONSTRUCTION	COA NGO	9/6/2018	9/14/2018	9/27/2018	10/4/2018	AWARDED
18BB0160	Construction and Completion of Two-Storey 8-CL (Academic) School Building Buguey North CS, Buguey, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018 ACT	7/6/2018 7/6/2018	7/13/2018 7/13/2018	7/26/2018 7/26/2018	7/26/2018 7/26/2018	7/30/2018 7/30/2018	8/6/2018 8/6/2018	8/7/2018 8/7/2018	8/8/2018 8/8/2018	8/10/2018 8/10/2018	BEFF FY 2018	21,008,927.50	20,968,000.00 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	7/30/2018	AWARDED
18BB0161	Repair/Restoration of Damaged Protection of Baua Bridge Abutment "A" Baua, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018 ACT	7/6/2018 7/6/2018	7/13/2018 7/13/2018	7/26/2018 7/26/2018	7/26/2018 7/26/2018	7/27-30/2018 7/27-30/2018	8/6/2018 8/6/2018	8/7/2018 8/7/2018	8/8/2018 8/8/2018	8/10/2018 8/10/2018	2018 GAA Maintenance Fund	813,662.92	812,929.68 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	7/27-30/2018	AWARDED
18BB0162	Repair/Maintenance of Damaged Revetment of Centro River Control Centro, Sta. Ana, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018 ACT	7/6/2018 7/6/2018	7/13/2018 7/13/2018	7/26/2018 7/26/2018	7/26/2018 7/26/2018	7/27-30/2018 7/27-30/2018	8/6/2018 8/6/2018	8/7/2018 8/7/2018	8/8/2018 8/8/2018	8/10/2018 8/10/2018	2018 GAA Maintenance Fund	3,878,335.00	3,875,000.00 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	7/26/2018	AWARDED
18BB0163	Installation of Line Canal along Magapit Interchange Road (S00889LZ) Magapit, Lallo, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018 ACT	7/6/2018 7/6/2018	7/13/2018 7/13/2018	7/26/2018 7/26/2018	7/26/2018 7/26/2018	7/27-30/2018 7/27-30/2018	8/6/2018 8/6/2018	8/7/2018 8/7/2018	8/8/2018 8/8/2018	8/10/2018 8/10/2018	FY 2018 DPWH INFRA PROG	2,023,369.00	2,021,000.00 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	7/27-30/2018	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
18BB0164	65x Bridge and Structure (San Carlos Bridge Repainting) Gattaran, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018	7/6/2018	7/13/2018	7/26/2018	7/26/2018	7/27-30/2018	8/6/2018	8/7/2018	8/8/2018	8/10/2018	FY 2018 DPWH INFRA PROG	707,508.90	707,411.75 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	8/6/2018	AWARDED
18BB0165	Repair/Maintenance of DPWH building Main/Guesthouse/New COA Building Cagayan First District Engineering Office Minanga, Aparri, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018	7/6/2018	7/13/2018	7/26/2018	7/26/2018	7/27-30/2018	8/6/2018	8/7/2018	8/8/2018	8/10/2018	2018 GAA Maintenance Fund	3,500,000.00	3,497,223.19 MILESTONE 888 CONST., INC.	COA NGO	7/5/2018	7/13/2018	7/26/2018	8/6/2018	AWARDED
18BB0166	Replacement of Concrete Pavement (Reblocking) (10 Blocks) K0555+850 (5 Blocks) LL Cag. Valley Road & K0696+350 (5 Blocks) LL Bangag Paruddun Road	Maintenance	Public Bidding	PPMP 7/26/2018	7/27/2018	8/3/2018	8/16/2018	8/16/2018	7/27-30/2018	8/6/2018	8/7/2018	8/8/2018	8/10/2018	2018 GAA Maintenance Fund	601,000.00	599,902.40 APS CONSTRUCTION	COA NGO	7/26/2018	8/3/2018	8/16/2018	8/6/2018	AWARDED
18BB0167	Repair/Maintenance of Damaged Slope Protection K0529+085 to K0529+090 along Baybayog-San Jose-Baggao-Abusag-Dalin-Sta.Margarita Road Asassi, Baggao, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018	7/6/2018	7/13/2018	7/26/2018	7/26/2018	7/27-30/2018	8/6/2018	8/7/2018	8/8/2018	8/10/2018	2018 GAA Maintenance Fund	925,000.00	924,512.06 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	8/6/2018	AWARDED
18BB0168	Replacement of Several Concrete Slab @ K0624+000-K0624+260 (with exception) along Dugo-San Vicente Road and K0650+239-K0650+311 along San Vicente-Gutan-Lubac-Anguib Road Sta. Ana, Cagayan	Maintenance	Public Bidding	PPMP 7/5/2018	7/6/2018	7/13/2018	7/26/2018	7/26/2018	7/27-30/2018	8/6/2018	8/7/2018	8/8/2018	8/10/2018	2018 GAA Maintenance Fund	1,991,855.50	1,988,355.50 APS CONSTRUCTION	COA NGO	7/5/2018	7/13/2018	7/26/2018	8/6/2018	AWARDED
18BB0169	Construction and Completion of Two-Storey 10-CL (4 Reg. Workshop ACAD RM) School Building Licerio Antiporda Sr. NHS, Buguey, Cagayan	Construction	Public Bidding	PPMP 7/12/2018	7/13/2018	7/20/2018	8/2/2018	8/2/2018	8/6/2018	8/8/2018	8/9/2018	8/10/2018	8/14/2018	BEFF FY 2018	25,723,064.77	25,683,000.00 MILESTONE 888 CONST., INC.	COA NGO	7/12/2018	7/20/2018	8/2/2018	8/6/2018	AWARDED
18BB0170	Construction and Completion of Two-Storey 4-CL (Science Lab., ICT Lab.) School Building (9.5m x 23.00m) Licerio Antiporda Sr. NHS - Dalaya Annex, Buguey, Cagayan	Construction	Public Bidding	PPMP 7/12/2018	7/13/2018	7/20/2018	8/2/2018	8/2/2018	8/6/2018	8/8/2018	8/9/2018	8/10/2018	8/14/2018	BEFF FY 2018	12,185,466.50	12,164,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	7/12/2018	7/20/2018	8/2/2018	8/6/2018	AWARDED
18BB0171	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building (9.5m x 46.00m) Bukig National Agricultural and Technical School, Aparri, Cagayan	Construction	Public Bidding	PPMP 7/12/2018	7/13/2018	7/20/2018	8/2/2018	8/2/2018	8/3-7/2018	8/13/2018	8/14/2018	8/15/2018	8/17/2018	BEFF FY 2018	21,008,927.49	20,973,000.00 R.B. ALCAZAR CONSTRUCTION, CORP.	COA NGO	7/12/2018	7/20/2018	8/2/2018	8/3-7/2018	AWARDED
18BB0172	Construction and Completion of Two-Storey 8-CL (2-Science Lab., 2-ICT Lab.) School Building Bukig National Agricultural and Technical School, Aparri, Cagayan	Construction	Public Bidding	PPMP 10/25/2018	10/26/2018	11/5/2018	11/15/2018	11/15/2018	11/16-20/2018	11/23/2018	11/26/2018	11/27/2018	11/29/2018	BEFF FY 2018	21,008,927.49	20,970,000.00 CMG JR. BUILDERS	COA NGO	10/25/2018	11/5/2018	11/15/2018	11/23/2018	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
18BB0173	Installation of Line Canal along Jct. Logac Lasam Gagabutan Road (S00643LZ) K0713+320 to K0713+580 (Left Side) Lal-lo, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/12/2018 7/12/2018	7/13/2018 7/13/2018	7/20/2018 7/20/2018	8/2/2018 8/2/2018	8/2/2018 8/6/2018	8/8/2018 8/8/2018	8/9/2018 8/9/2018	8/10/2018 8/10/2018	8/14/2018 8/14/2018	Maintenance Fund FY 2018	1,386,000.00	1,385,000.00 JIRK CONSTRUCTION	COA NGO	7/12/2018 7/20/2018	7/20/2018 8/2/2018	8/6/2018 8/2/2018	8/6/2018 8/6/2018	AWARDED		
18BB0174	Installation of Line Canal along Jct. Logac Lasam Gagabutan Road (S00643LZ) K0714+350 to K0714+660 (Left Side) Lal-lo, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/12/2018 7/12/2018	7/13/2018 7/13/2018	7/20/2018 7/20/2018	8/2/2018 8/2/2018	8/6/2018 8/6/2018	8/8/2018 8/8/2018	8/9/2018 8/9/2018	8/10/2018 8/10/2018	8/14/2018 8/14/2018	Maintenance Fund FY 2018	1,284,000.00	1,256,678.60 JIRK CONSTRUCTION	COA NGO	7/12/2018 7/20/2018	7/20/2018 8/2/2018	8/6/2018 8/2/2018	8/6/2018 8/6/2018	AWARDED		
18BB0175	Installation of Lined Canal along Lallo-Jurisdiction-Dugo-Camalaniugan Road @ K0571+164.90 to K0571+264.90 (L/S) Camalaniugan, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/26/2018 7/26/2018	7/27/2018 7/27/2018	8/3/2018 8/3/2018	8/16/2018 8/16/2018	8/17-20/2018 8/17-20/2018	8/24/2018 8/24/2018	8/28/2018 8/28/2018	8/29/2018 8/29/2018	8/31/2018 8/31/2018	Maintenance Fund FY 2018	1,139,575.99	1,137,000.00 MILESTONE 888 CONST., INC.	COA NGO	7/26/2018 8/3/2018	8/3/2018 8/16/2018	8/16/2018 8/17-20/2018	8/24/2018 8/24/2018	AWARDED		
18BB0176	Repair/Restoration of Eroded Shoulder K0605+954-K0606+034 R/S along Dugo-San Vicente Road Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	7/26/2018 7/26/2018	7/27/2018 7/27/2018	8/3/2018 8/3/2018	8/16/2018 8/16/2018	8/17-20/2018 8/17-20/2018	8/24/2018 8/24/2018	8/28/2018 8/28/2018	8/29/2018 8/29/2018	8/31/2018 8/31/2018	Maintenance Fund FY 2018	944,365.93	942,000.00 MILESTONE 888 CONST., INC.	COA NGO	7/26/2018 8/3/2018	8/3/2018 8/16/2018	8/16/2018 8/17-20/2018	8/24/2018 8/24/2018	AWARDED		
18BB0177	Construction and Completion of Two Storey 8-CL (2 Science Lab., 2 ICT Lab.) School Building (9.5 m x 46.00m), Baggao NHS, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	8/14/2018 8/14/2018	8/15/2018 8/15/2018	8/23/2018 8/23/2018	9/4/2018 9/4/2018	9/6/2018 9/6/2018	9/10/2018 9/10/2018	9/11/2018 9/11/2018	9/12/2018 9/12/2018	9/14/2018 9/14/2018	BEFF FY 2018	21,008,927.50	20,890,000.00 E.C.T CONSTRUCTION	COA NGO	8/14/2018 8/23/2018	8/23/2018 9/4/2018	9/4/2018 9/6/2018	9/10/2018 9/10/2018	AWARDED		
18BB0178	Construction and Completion of Four-Storey 20-CL (4 Regular Workshop, 2-ICT, 2-Science, 4-Academic Rooms) School Building (9.5m x 55.00m) Afusing NHS, Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2018 10/25/2018	10/26/2018 10/26/2018	11/5/2018 11/5/2018	11/15/2018 11/15/2018	11/16-19/2018 11/16-19/2018	11/22/2018 11/22/2018	11/26/2018 11/26/2018	11/27/2018 11/27/2018	11/29/2018 11/29/2018	BEFF FY 2018	50,432,912.60	49,928,500.00 WISMON CONST. & DEVT CORP.	COA NGO	10/25/2018 11/5/2018	11/5/2018 11/15/2018	11/15/2018 11/16-19/2018	11/22/2018 11/22/2018	AWARDED		
18BB0180	Repair/Restoration of Eroded Shoulder @ K0580+002 to K0580+032 (L/S) along Dugo-San Vicente Road (Dugo-Mission Section)Buguey, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/27/2018 9/27/2018	9/28/2018 9/28/2018	10/5/2018 10/5/2018	10/18/2018 10/18/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	1,122,244.58	1,119,800.00 MILESTONE 888 CONST. INC.	COA NGO	9/27/2018 10/5/2018	10/5/2018 10/18/2018	10/18/2018 10/18/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED	
18BB0181	Repair/Restoration of Eroded Shoulder @ K0581+000 to K0581+030 (L/S) along Dugo-San Vicente Road (Dugo-Mission Section)Buguey, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/27/2018 9/27/2018	9/28/2018 9/28/2018	10/5/2018 10/5/2018	10/18/2018 10/18/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	1,121,485.10	1,119,800.00 MILESTONE 888 CONSTRUCTION, INC.	COA NGO	9/27/2018 10/5/2018	10/5/2018 10/18/2018	10/18/2018 10/18/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED	
18BB0182	65X - Bridge Repainting (with Steel Members) - Pared Bridge @ K0513+045 along Cagayan Valley Road Alcala, Cagayan	Maintenance	Public Bidding	PPMP ACT	8/30/2018 8/30/2018	8/31/2018 8/31/2018	9/7/2018 9/7/2018	9/20/2018 9/20/2018	9/21-24/2018 9/21-24/2018	10/1/2018 10/1/2018	10/2/2018 10/2/2018	10/3/2018 10/3/2018	10/5/2018 10/5/2018	Maintenance Fund FY 2018	505,686.39	500,624.14 CMG JR. BUILDERS	COA NGO	8/30/2018 9/7/2018	9/20/2018 9/20/2018	9/20/2018 9/20/2018	9/21-24/2018 9/21-24/2018	10/1/2018 10/1/2018	AWARDED	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
18BB0183	65X - Bridge Repainting (with Steel Members) - Guising Bridge @ K0539+656 along Cagayan Valley Road Gattaran, Cagayan	Maintenance	Public Bidding	PPMP ACT	8/30/2018 8/30/2018	8/31/2018 8/31/2018	9/7/2018 9/7/2018	9/20/2018 9/20/2018	9/21-24/2018 9/21-24/2018	10/1/2018 10/1/2018	10/2/2018 10/2/2018	10/3/2018 10/3/2018	10/5/2018 10/5/2018	Maintenance Fund FY 2018	1,253,541.98	1,248,150.20 CMG JR. BUILDERS	COA NGO	8/30/2018 9/7/2018	9/20/2018 9/20/2018	9/21-24/2018 9/21-24/2018	10/1/2018 10/1/2018	AWARDED
18BB0184	Replacement of Several Concrete Slab @ K0525+000 - K0527+000 (with Exception) along Cagayan Valley Road Alcala, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/27/2018 9/27/2018	9/28/2018 9/28/2018	10/5/2018 10/5/2018	10/18/2018 10/18/2018	10/19-24/2018 10/19-24/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	371,852.36	370,000.00 MILESTONE 888 CONSTRUCTION INC.	COA NGO	9/27/2018 10/5/2018	10/18/2018 10/18/2018	10/19-24/2018 10/19-24/2018	10/25/2018 10/25/2018	AWARDED
18BB0185	Convergence and Special Support Program- Construction/Improvement of Access Road leading to Declared Tourism Destinations-Access Road leading to Tanglagan Falls Brgy. Tanglagan, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	8/30/2018 8/30/2018	8/31/2018 8/31/2018	9/7/2018 9/7/2018	9/20/2018 9/20/2018	9/26/-29/2018 9/26/-29/2018	10/3/2018 10/3/2018	10/5/2018 10/5/2018	10/8/2018 10/8/2018	10/10/2018 10/10/2018	FY 2018 DPWH Regular Infra Prog.	28,950,000.00	27,789,521.82 CMG JR. BUILDERS	COA NGO	8/30/2018 9/7/2018	9/20/2018 9/20/2018	9/26/-29/2018 9/26/-29/2018	10/3/2018 10/3/2018	AWARDED
18BB0186	002: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Rehabilitation/Improvement of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Sta. 0+000 - Sta. 0+242Gattaran Section, Cagayan	Construction	Public Bidding	PPMP ACT	8/30/2018 8/30/2018	8/31/2018 8/31/2018	9/7/2018 9/7/2018	9/20/2018 9/20/2018	9/24/2018 9/24/2018	9/28/2018 9/28/2018	10/2/2018 10/2/2018	10/3/2018 10/3/2018	10/5/2018 10/5/2018	FY 2018 DPWH Regular Infra Prog.	48,250,000.00	46,313,909.72 EDDIE G. GUILLEN BUILDERS/CMG JR. BUILDERS (JV)	COA NGO	8/30/2018 9/7/2018	9/20/2018 9/20/2018	9/24/2018 9/24/2018	9/28/2018 9/28/2018	AWARDED
18BB0187	Construction and Completion of Two-Storey 4-CL (Science Lab., ICT) School Building (9.5m x 23.00m) Cabiraon National High School, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	9/6/2018 9/6/2018	9/7/2018 9/7/2018	9/14/2018 9/14/2018	9/27/2018 9/27/2018	10/3-4/2018 10/3-4/2018	10/8/2018 10/8/2018	10/9/2018 10/9/2018	10/10/2018 10/10/2018	10/12/2018 10/12/2018	BEFF FY 2018	12,185,466.50	12,159,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	9/6/2018 9/14/2018	9/27/2018 9/27/2018	10/3-4/2018 10/3-4/2018	10/8/2018 10/8/2018	AWARDED
18BB0188	Construction and Completion of Three-Storey 12-CL School Building (37m x 9.5m) Gonzaga NHS, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	9/27/2018 9/27/2018	9/28/2018 9/28/2018	10/5/2018 10/5/2018	10/18/2018 10/18/2018	10/19-24/2018 10/19-24/2018	10/31/2019 10/31/2019	1/14/2019 1/14/2019	1/16/2019 1/16/2019	1/18/2019 1/18/2019	BEFF FY 2018	34,033,803.94	34,000,000.00 PRISMODIAL CONSTRUCTION	COA NGO	9/27/2018 10/5/2018	10/18/2018 10/18/2018	10/19-24/2018 10/19-24/2018	10/31/2019 10/31/2019	AWARDED
18BB0189	Construction and Completion of Two-Storey 8-CL (4-Regular Workshop) School Building Ipil NHS, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2018 10/25/2018	10/26/2018 10/26/2018	11/5/2018 11/5/2018	11/15/2018 11/15/2018	11/16-19/2018 11/16-19/2018	11/22/2018 11/22/2018	11/26/2018 11/26/2018	11/27/2018 11/27/2018	11/29/2019 11/29/2019	BEFF FY 2018	21,008,927.49	20,966,000.00 MILESTONE 888 CONST. INC.	COA NGO	10/25/2018 11/5/2018	11/15/2018 11/15/2018	11/16-19/2018 11/16-19/2018	11/22/2018 11/22/2018	AWARDED
18BB0190	Construction and Completion of One-Storey 3-CL School Building with Toilet Gonzaga National High School, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	9/18/2018 9/18/2018	9/19/2018 9/19/2018	9/28/2018 9/28/2018	10/9/2018 10/9/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	BEFF FY 2018	4,477,500.00	4,477,000.00 JIRK CONSTRUCTION	COA NGO	9/18/2018 9/28/2018	10/9/2018 10/9/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
18BB0191	Construction and Completion of One-Storey 3-CL School Building with Toilet (3 units) Rebecca ES, Gonzaga, Cagayan ; Rebecca ES, Gonzaga, Cagayan; Rebecca ES, Gonzaga, Cagayan (3 Projects - Clustered)	Construction	Public Bidding	PPMP ACT	9/18/2018 9/18/2018	9/19/2018 9/19/2018	9/28/2018 9/28/2018	10/9/2018 10/9/2018	10/9/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	BEFF FY 2018	13,432,500.00	13,431,000.00 CMG JR. BUILDERS	COA NGO	9/18/2018 9/28/2018	10/9/2018 10/9/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED
18BB0192	Construction and Completion of One-Storey 4-CL School Building with Toilet Callao Elementary School, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/25/2018 10/25/2018	10/26/2018 10/26/2018	11/5/2018 11/5/2018	11/15/2018 11/15/2018	11/15/2018 11/15-16/2018	11/23/2018 11/23/2018	11/26/2018 11/26/2018	11/27/2018 11/27/2018	11/29/2018 11/29/2018	BEFF FY 2018	6,268,500.00	6,238,656.70 MILESTONE 888 CONST. INC.	COA NGO	10/25/2018 11/5/2018	11/15/2018 11/15/2018	11/15-16/2018 11/15-16/2018	11/23/2018 11/23/2018	AWARDED
18BB0195	Repair/Restoration of Eroded Shoulder @K0562+000 to K0562+120 (Right Side) along Magapit-Capissayan Road, Gattaran, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/20/2018 9/20/2018	9/21/2018 9/21/2018	9/28/2018 9/28/2018	10/11/2018 10/11/2018	10/11/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	1,399,745.10	1,397,653.31 CMG JR. BUILDERS	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED
18BB0196	Installation of Lined Canal along Dugo-San Vicente Road (Dugo - Sta. Ana Section) @ K0611+480.00 to K0611+585 (R/S), Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/20/2018 9/20/2018	9/21/2018 9/21/2018	9/28/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	1,376,918.16	1,370,000.00 APS CONSTRUCTION	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED
18BB0197	Repair/Restoration of Eroded Shoulder @ K0528+835 - K0528+924 (Left Side); K0528+924 - K0528+967 (Right Side) along Sampaguita-Warat- Cataraoan-La Suerte-Afusing Daga Road (Afusing - Tamban Section), Alcala, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/20/2018 9/20/2018	9/21/2018 9/21/2018	9/28/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	2,689,319.00	2,683,938.61 CMG JR. BUILDERS	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED
18BB0198	Repair/Maintenance of Newly Converted Road at Jct. Ayaga (Abulug) - Ballesteros Aparri Road (S008911z), KM 0.000 - KM 4.968, Aparri West, Aparri, Cagayan	Maintenance	Public Bidding	PPMP ACT	9/20/2018 9/20/2018	9/21/2018 9/21/2018	9/28/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	10/26/2018 10/26/2018	10/29/2018 10/29/2018	10/31/2018 10/31/2018	Maintenance Fund FY 2018	1,237,809.50	1,230,000.00 APS CONSTRUCTION	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018	10/19-22/2018 10/19-22/2018	10/25/2018 10/25/2018	AWARDED
18BB0199 (Clustered)	Construction and Completion of 1-storey Three (3) - Classroom School Building with Toilet , Paddaya Este ES and Paddaya Weste ES, Buguey, Cagayan	Construction	Public Bidding	PPMP ACT	9/27/2018 9/27/2018	9/28/2018 9/28/2018	10/5/2018 10/5/2018	10/18/2018 10/18/2018	10/26-29/2018 10/26-29/2018	11/5/2018 11/5/2018	11/6/2018 11/6/2018	11/7/2018 11/7/2018	11/9/2018 11/9/2018	BEFF FY 2018	8,955,000.00	8,820,675.00 F.P. TABBADA CONSTRUCTION	COA NGO	9/27/2018 10/6/2018	10/18/2018 10/18/2018	10/26-29/2018 10/26-29/2018	11/5/2018 11/5/2018	AWARDED
18BB0200	Geotechnical Investigation (Soil Exploration) for Multi-Storey School Building & Technical Vocational Workshops under BEFF 2018 (Batch 1) Zinarag ES, Bukig NAS (2 Units), Licerio Antiporda Sr. NHS, Licerio Antiporda Sr. NHS - Dalaya Extension, Pattao NHS & Ipil NHS	PDS	Public Bidding	PPMP ACT	10/23/2018 10/23/2018	10/24/2018 10/24/2018	10/31/2018 10/31/2018	11/13/2018 11/13/2018	11/13/2018 11/14-20/2018	11/23/2018 11/23/2018	11/26/2018 11/26/2018	11/27/2018 11/27/2018	11/29/2018 11/29/2018	PDE FUND FY 2018	950,000.00	921,500.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	10/23/2018 10/31/2018	11/13/2018 11/13/2018	11/14-20/2018 11/14-20/2018	11/23/2018 11/23/2018	AWARDED
18BB0201	Outsource Survey for Various Projects within the District Gonzaga, Sta. Teresita, Gattaran, Aparri and Baggao, Cagayan	PDS	Public Bidding	PPMP ACT	10/23/2018 10/23/2018	10/24/2018 10/24/2018	10/31/2018 10/31/2018	11/13/2018 11/13/2018	11/14-20/2018 11/14-20/2018	11/23/2018 11/23/2018	11/26/2018 11/26/2018	11/27/2018 11/27/2018	11/29/2018 11/29/2018	PDE FUND FY 2018	2,029,500.00	2,020,000.00 R.C. TOLLO SURVEYING SERVS	COA NGO	10/23/2018 10/31/2018	11/13/2018 11/13/2018	11/14-20/2018 11/14-20/2018	11/23/2018 11/23/2018	AWARDED



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Advs/Post of IACB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
18BB0202	Construction of 2-Units DPWH-Marker along CVR (Magapit Interchange)Magapit, Lallo, Cagayan	Maintenance	Public Bidding	PPMP ACT	11/6/2018 11/7/2018	11/15/2018 11/15/2018	11/27/2018 11/27/2018	11/27/2018 11/28-29/2018	11/28-29/2018 12/3/2018	12/3/2018 12/5/2018	12/7/2018 12/7/2018	12/10/2018 12/10/2018	12/10/2018	Maintenance Fund FY 2018	511,310.66	510,500.00 MILESTONE 888 CONST. INC.	COA NGO	11/6/2018	11/15/2018	11/27/2018	11/28-29/2018	12/3/2018	AWARDED
18BB0204	Subsurface Exploration for 001: Ensure Safe and Reliable National Road System (MFO1) Bridge Program - Widening of Permanent Bridges - Widening of Bridge Curimao Bridge (S001116LZ)	PDS	Public Bidding	PPMP ACT	11/13/2018 11/13/2018	11/14/2018 11/14/2018	11/22/2018 11/22/2018	12/4/2018 12/4/2018	12/5-6/2018 12/5-6/2018	12/5-6/2018 12/5-6/2018	12/7/2018 12/7/2018	12/13/2018 12/13/2018	12/14/2018 12/14/2018	PDE FUND FY 2018	210,000.00	203,700.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/13/2018	11/22/2018	12/4/2018	12/5-6/2018	12/5-6/2018	AWARDED
18BB0205	Subsurface Exploration for 002: Protect Lives and Properties against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal Rivers Construction of Flood Mitigation Structure - Construction of Flood Control Project along Cagayan River Basin Brgy. Centro 9 - Brgy Punta River Control, Aparri, Cagayan	PDS	Public Bidding	PPMP ACT	11/13/2018 11/13/2018	11/14/2018 11/14/2018	11/22/2018 11/22/2018	12/4/2018 12/4/2018	12/5-6/2018 12/5-6/2018	12/5-6/2018 12/5-6/2018	12/7/2018 12/7/2018	12/13/2018 12/13/2018	12/14/2018 12/14/2018	PDE FUND FY 2018	210,000.00	203,700.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/13/2018	11/22/2018	12/4/2018	12/5-6/2018	12/5-6/2018	AWARDED
18BB0206	Subsurface Exploration for 002: Protect Lives and Properties against Major Floods - Flood Management - Program Construction/Maintenance of Flood Mitigation Structure & Drainage Systems - Construction of River Control/River Protection Caroran, Gonzaga, Cagayan	PDS	Public Bidding	PPMP ACT	11/13/2018 11/13/2018	11/14/2018 11/14/2018	11/22/2018 11/22/2018	12/4/2018 12/4/2018	12/5-6/2018 12/5-6/2018	12/5-6/2018 12/5-6/2018	12/7/2018 12/7/2018	12/13/2018 12/13/2018	12/14/2018 12/14/2018	PDE FUND FY 2018	210,000.00	203,700.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/13/2018	11/22/2018	12/4/2018	12/5-6/2018	12/5-6/2018	AWARDED
18BB0207	Subsurface Exploration for Local Program - Flood Control and Drainage - Flood Control Structure/Facilities - Local Infrastructure Program - Construction of Flood Mitigation Structure - Construction of River Control Brgy. Cullit, Gattaran, Cagayan	PDS	Public Bidding	PPMP ACT	11/13/2018 11/13/2018	11/14/2018 11/14/2018	11/22/2018 11/22/2018	12/4/2018 12/4/2018	12/5-6/2018 12/5-6/2018	12/5-6/2018 12/5-6/2018	12/7/2018 12/7/2018	12/13/2018 12/13/2018	12/14/2018 12/14/2018	PDE FUND FY 2018	210,000.00	203,700.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/13/2018	11/22/2018	12/4/2018	12/5-6/2018	12/5-6/2018	AWARDED
18BB0208	Geotechnical Investigation (Soil Exploration) For Multi-Story School Buildings And Technical Vocational Workshops Under Beff 2019 (Set A), Alcala Rural School, Baybayog Hs, Bulala Norte ES, Gaddang ES, Macanaya ES, Aparri East NHS, Aparri Sat, Bukig NATS, Lasilat ES, Pattao NHS, Calayan ES, San Jose ES, And Alucan ES	PDS	Public Bidding	PPMP ACT	11/22/2018 11/22/2018	11/23/2018 11/23/2018	11/29/2018 11/29/2018	12/13/2018 12/13/2018	12/14-17/2018 12/14-17/2018	12/19/2018 12/19/2018	12/21/2018 12/21/2018	12/27/2018 12/27/2018	12/28/2018 12/28/2018	PDE FUND FY 2018	2,559,335.00	2,483,000.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/22/2018	11/29/2018	12/13/2018	12/14-17/2018	12/19/2018	AWARDED
18BB0209	Geotechnical Investigation (Soil Exploration) For Multi-Story School Buildings And Technical Vocational Workshops Under Beff 2019 (Set B), Alcala Rural School, Baybayog HS, Bulala Norte ES, Gaddang Es, Macanaya Es, Aparri East Nhs, Aparri Sat, Bukig NATS, Lasilat ES, Pattao NHS, Calayan ES, San Jose ES, And Alucan ES	PDS	Public Bidding	PPMP ACT	11/22/2018 11/22/2018	11/23/2018 11/23/2018	11/29/2018 11/29/2018	12/13/2018 12/13/2018	12/14-17/2018 12/14-17/2018	12/19/2018 12/19/2018	12/21/2018 12/21/2018	12/27/2018 12/27/2018	12/28/2018 12/28/2018	PDE FUND FY 2018	2,165,585.00	2,101,000.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/22/2018	11/29/2018	12/13/2018	12/14-17/2018	12/19/2018	AWARDED



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Post Qualification	
18BB0210	Geotechnical Investigation (Soil Exploration) For Multi-Story School Buildings And Technical Vocational Workshops Under Bepf 2021-2023 Various School Building Projects Under Bepf 2021-2023	PDS	Public Bidding	PPMP ACT	11/22/2018 11/23/2018	11/29/2018 11/29/2018	12/13/2018 12/13/2018	12/13/2018 12/13/2018	12/14-17/2018 12/14-17/2018	12/19/2018 12/19/2018	12/21/2018 12/21/2018	12/27/2018 12/27/2018	12/28/2018 12/28/2018	PDE FUND FY 2018	9,927,080.00	9,630,000.00 TERMS CONCRETE & MATERIALS TESTING LABORATORY INC.	COA NGO	11/22/2018 11/29/2018	12/13/2018 12/13/2018	12/13/2018 12/13/2018	12/14-17/2018 12/14-17/2018	12/19/2018 12/19/2018	AWARDED
18BB0211	Emergency Repair of Danak Bridge K0612+884 along Dugo-San Vicente Road, Gonzaga, Cagayan	Maintenance	Public Bidding	PPMP ACT	12/6/2018 12/7/2018	12/14/2018 12/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2019 1/7/2019	1/9/2019 1/9/2019	1/11/2019 1/11/2019	1/14/2019 1/14/2019	Maintenance Fund FY 2018	2,275,894.16	2,270,894.16 APS CONSTRUCTION	COA NGO	12/6/2018 12/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2019 1/7/2019	AWARDED
18BB0212	Parcellary Survey And Plan Preparation For Road Widening Cvr Including Land Titing Brgy. Dummun-Sta. Maria-Aguiguican, Cagayan	PDS	Public Bidding	PPMP ACT	11/6/2018 11/7/2018	11/14/2018 11/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	1/9/2019 1/9/2019	1/11/2019 1/11/2019	1/1/2019 1/1/2019	PDE FUND FY 2018	1,982,902.80	1,982,902.80 RC TOLLO SURVEYING SERVICES	COA NGO	11/6/2018 11/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	AWARDED
18BB0213	Parcellary Survey And Plan Preparation For San Jose Quibal Road Including Land Titing Baggao, Cagayan	PDS	Public Bidding	PPMP ACT	11/6/2018 11/7/2018	11/14/2018 11/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	1/9/2019 1/9/2019	1/11/2019 1/11/2019	1/1/2019 1/1/2019	PDE FUND FY 2018	1,420,716.69	1,420,716.69 RC TOLLO SURVEYING SERVICES	COA NGO	11/6/2018 11/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	AWARDED
18BB0214	Construction of Multi-Purpose Building (Gymnasium) DPWH-CFDEO Brgy. Minanga, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	12/9/2018 12/9/2018	12/10/2018 12/17/2018	12/28/2018 12/28/2018	12/28/2018 12/28/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	1/9/2019 1/9/2019	1/11/2019 1/11/2019	1/1/2019 1/1/2019	PDE FUND FY 2018	3,414,349.43	3,410,000.00 APS CONSTRUCTION	COA NGO	12/9/2018 12/17/2018	12/28/2018 12/28/2018	12/28/2018 12/28/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	AWARDED
18BB0215	Construction of DPWH-CFDEO Building Brgy. Minanga, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	12/9/2018 12/9/2018	12/10/2018 12/17/2018	12/28/2018 12/28/2018	12/28/2018 12/28/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	1/9/2019 1/9/2019	1/11/2019 1/11/2019	1/1/2019 1/1/2019	PDE FUND FY 2018	4,477,075.52	4,470,000.00 JIRK CONSTRUCTION	COA NGO	12/9/2018 12/17/2018	12/28/2018 12/28/2018	12/28/2018 12/28/2018	12/27-28/2018 12/27-28/2018	1/7/2018 1/7/2018	AWARDED
19BB0001	001: Ensure Safe and Reliable National Road System (MFO-1) - Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads Concrete Reconstruction Cagayan Valley Rd (S00887LZ) , K0514+356 - K0514+880, K0524+496 - K0524+514, K0524+722 - K0525+000, K0525+535 - K0525+858, K0526+073 - K0526+597, K0513+276.50 - K0513+954.70, K0524+048.50 - K0524+477 Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 12/6/2018	11/21/2018 12/7/2018	11/29/2018 12/14/2018	12/13/2018 12/27/2018	12/13/2018 12/27/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	FY 2019 DPWH Regular Infra Prog.	31,545,220.00	30,125,685.10 EGB CONST./TJMT CONST. (JV)	COA NGO	12/6/2018 12/14/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	12/27/2018 12/27/2018	SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
19BB0003	OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads – Construction of Road Slope Protection Structure – along Dugo-San Vicente Rd (Mission-Sta. Ana Sect.) K0627+170-K0627+620 Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	26,342,400.00 CMG JR. BUILDERS	25,020,000.00 NGO	COA NGO	10/30/2018 11/8/2018	11/20/2018 10/18/2018	11/20/2018 10/18/2018	' ' ' '	SHORT OF AWARD	
19BB0005	OO1: Ensure Safe and Reliable National Road System (MFO-1)-Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads-Construction of Road Slope Protection Structure along Jct. Magapit-Capissayan Rd (S00686LZ) K0562+600 - K0562+670, K0562+670 – K0562+720, K0562+820 – K0562+916 Brgy. Naddungan, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/27/2018	11/21/2018 9/28/2018	11/29/2018 10/5/2018	12/13/2018 10/18/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	8,388,800.00 CMG JR. BUILDERS	8,137,515.09 NGO	COA NGO	9/27/2018 10/5/2018	10/18/2018 10/18/2018	10/18/2018 10/18/2018	' ' ' '	SHORT OF AWARD	
19BB0007	OO1: Ensure Safe and Reliable National Road System (MFO-1) – Network Development – Road Widening – Primary Roads – Cagayan Valley Road K0533+345 - K0534+851 Gattaran, Cagayan (S00887LZ)	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	41,113,900.00 WD. NAVARRO CONST	39,880,483.00 NGO	COA NGO	10/30/2018 11/8/2018	11/20/2018 11/20/2018	11/20/2018 11/20/2018	' ' ' '	SHORT OF AWARD	
19BB0008	OO1: Ensure safe and Reliable National Road System (MFO-1) Bridge Program-Widening of Permanent Bridges-Widening of Bridge-Curimao Br (B01116LZ) along Jct. Logac-Magapit Rd, Lal-Lo, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/27/2018	11/21/2018 11/28/2018	11/29/2018 12/7/2018	12/13/2018 12/18/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	49,000,000.00 EGB CONST./TJMT CONST. (JV)	46,550,000.00 NGO	COA NGO	11/27/2018 12/7/2018	12/18/2018 12/18/2018	12/18/2018 12/18/2018	' ' ' '	SHORT OF AWARD	
19BB0009	OO1: Ensure Safe & Reliable National Road System-Network Development – Construction of By-Pass and Diversion Roads – Construction of Road Slope Protection Structure and ROW Acquisition-Alcala Bypass Road, Cagayan Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/20/2018	11/21/2018 9/21/2018	11/29/2018 9/28/2018	12/13/2018 10/11/2018	12/13/2018 10/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	17,616,000.00 R.B. ALCAZAR CONSTRUCTION, CORP.	12,146,232.00 NGO	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018	10/11/2018 10/11/2018	' ' ' '	SHORT OF AWARD
19BB0010	OO1: Ensure Safe and Reliable National Road System-Network Development -Construction of Missing Links/New Roads-Construction of Concrete Road, Construction of Road Slope Protection Structure and ROW Acquisition-San Jose Quibal Road, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/11/2018	11/21/2018 9/12/2018	11/29/2018 9/20/2018	12/13/2018 10/2/2018	12/13/2018 10/2/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	47,175,000.00 EGB CONST./TJMT CONST. (JV)	46,000,000.00 NGO	COA NGO	9/11/2018 9/20/2018	10/22/2018 10/22/2018	10/22/2018 10/22/2018	' ' ' '	SHORT OF AWARD
19BB0011	OO1: Ensure Safe and Reliable National Road System (MFO-1)-Network Development – Paving of Unpaved Roads – Secondary Roads – Paving of Unpaved Roads along Jct. Ayaga (Abulug) Ballesteros-Aparri Rd (S0091LZ) Chainage 1634 to Chainage 3500 Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/9/2018	11/21/2018 10/10/2018	11/29/2018 10/18/2018	12/13/2018 10/30/2018	12/13/2018 10/30/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	43,888,320.00 EDDIE G. GUILLÉN BUILDERS/CMG JR. BUILDERS (JV)	41,692,068.20 NGO	COA NGO	10/9/2018 10/18/2018	10/30/2018 10/30/2018	10/30/2018 10/30/2018	' ' ' '	SHORT OF AWARD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification			
19EB0012	OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Secondary Roads – Cagayan Valley Road (Magapit-Jct Aparri Airport Sect.) – K0580+000 – K0580+607(B/S), K0580+607 – K0581+225.50(R/S), K0581+225.50 – K0581+591 (B/S)Aparri, Cagayan (S00662LZ)	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018	12/18-21/2018	1/25/2019	1/29/2019	2/1/2019	FY 2019 DPWH Regular Intra Prog.	19,600,000.00	19,500,000.00 WDC CONSTRUCTION	COA NGO	10/30/2018 11/8/2018	11/20/2018 11/20/2018	11/20/2018 10/1/2018	11/20/2018 10/1/2018	' '	SHORT OF AWARD
19EB0013	OO1: Ensure Safe & Reliable National Road System- Network Development – Road Widening – Tertiary Road – Manila North Road (Jct. Bangag-Paruddun Section) – K0693+000 – K0694+426 Aparri, Cagayan (S0063LZ)	Construction	Public Bidding	PPMP ACT	11/21/2018 9/20/2018	11/21/2018 9/21/2018	11/29/2018 9/28/2018	12/13/2018 10/11/2018	12/13/2018 10/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	28,905,100.00	28,033,813.00 CMG JR. BUILDERS	COA NGO	9/20/2018 9/28/2018	10/1/2018 10/1/2018	10/1/2018 10/1/2018	10/1/2018 10/1/2018	' '	SHORT OF AWARD
19EB0014	OO2: Protect Lives and Properties Against Major Floods- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure – Construction of River Control/River protection Caroran, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/20/2018	11/21/2018 11/21/2018	11/29/2018 11/30/2018	12/13/2018 12/11/2018	12/13/2018 12/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	39,200,000.00	37,395,477.00 EGB CONST./TJMT CONST. (JV)	COA NGO	11/20/2018 11/30/2018	12/11/2018 12/11/2018	12/11/2018 12/11/2018	12/11/2018 12/11/2018	' '	SHORT OF AWARD
19EB0015	OO2: Protect Lives and Properties Against Major Floods- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure – Construction of Flood Control Project along Cagayan River Basin, Brgy. Centro 9 – Brgy. Punta River Control, Sta. 0+000 – Sta. 0+250.40 Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/20/2018	11/21/2018 11/21/2018	11/29/2018 11/30/2018	12/13/2018 12/11/2018	12/13/2018 12/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	39,363,660.00	37,395,477.00 MRRM TRADING & CONSTRUCTION	COA NGO	11/20/2018 11/30/2018	12/11/2018 12/11/2018	12/11/2018 12/11/2018	12/11/2018 12/11/2018	' '	SHORT OF AWARD
19EB0016	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Arindar Cave, Brgy. Pateng Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/20/2018	11/21/2018 11/21/2018	11/29/2018 11/30/2018	12/13/2018 12/11/2018	12/13/2018 12/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	29,400,000.00	27,930,000.00 APS CONSTRUCTION	COA NGO	11/20/2018 11/30/2018	12/11/2018 12/11/2018	12/11/2018 12/11/2018	12/11/2018 12/11/2018	' '	SHORT OF AWARD
19EB0017	Convergence and Special Support Program – Construction/Improvement of Access Road leading to Declared Tourism Destinations-Construction of Concrete Road-Access Road leading to Bagsang Falls Brgy. Santa Clara, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/11/2018	11/21/2018 9/12/2018	11/29/2018 9/20/2018	12/13/2018 10/2/2018	12/13/2018 10/2/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00	9,795,000.00 PRISMADIAL CONSTRUCTION CORP.	COA NGO	9/11/2018 9/20/2018	10/2/2018 10/2/2018	10/2/2018 10/2/2018	10/2/2018 10/2/2018	' '	SHORT OF AWARD
19EB0018	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Beach Resort Amunitan, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	6,615,000.00	6,383,475.00 APS CONSTRUCTION	COA NGO	10/30/2018 11/8/2018	11/20/2018 11/20/2018	11/20/2018 11/20/2018	11/20/2018 11/20/2018	' '	SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
					Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Sub/Open of Bids	Post Qualification	
19BB0019	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road-Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/27/2018	11/21/2018 9/28/2018	11/29/2018 10/5/2018	12/13/2018 10/18/2018	12/13/2018 10/18/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	14,700,000.00 APS CONSTRUCTION	COA NGO	9/27/2018 10/5/2018 10/18/2018	' ' '	' ' '	SHORT OF AWARD		
19BB0020	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Hotspring Falls & Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	29,400,000.00 EGB CONST./TJMT CONST. (JV)	COA NGO	10/30/2018 11/8/2018 11/20/2018	' ' '	' ' '	SHORT OF AWARD		
19BB0021	Convergence and Special Support Program – Construction/Improvement of Access Road leading to Declared Tourism Destinations-Construction of Concrete Road-Access Road leading to Manaring Hotspring, Brgy. Cabiraan, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/11/2018	11/21/2018 9/12/2018	11/29/2018 9/20/2018	12/13/2018 10/2/2018	12/13/2018 10/2/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	14,700,000.00 W.D. NAVARRO CONST. CO	COA NGO	9/11/2018 9/20/2018 10/2/2018	' ' '	' ' '	SHORT OF AWARD		
19BB0023	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00 APS CONSTRUCTION	COA NGO	10/30/2018 11/8/2018 11/20/2018	' ' '	' ' '	SHORT OF AWARD		
19BB0024	Convergence and Special Support Program – Construction/Improvement of Access Road leading to Declared Tourism Destinations-Road Concreting-Access Road leading to Tanglagan Falls Brgy. Tanglagan, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/25/2018	11/21/2018 10/26/2018	11/29/2018 11/5/2018	12/13/2018 11/15/2018	12/13/2018 11/15/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	19,600,000.00 CMG JR. BUILDERS	COA NGO	10/25/2018 11/5/2018 11/15/2018	' ' '	' ' '	SHORT OF AWARD		
19BB0025	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Luga-Palagao Road (Package I), Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 12/6/2018	11/21/2018 12/7/2018	11/29/2018 12/14/2018	12/13/2018 12/27/2018	12/13/2018 12/27/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	49,000,000.00 EGB CONST./TJMT CONST. (JV)	COA NGO	12/6/2018 12/14/2018 12/27/2018	' ' '	' ' '	SHORT OF AWARD		
19BB0026	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road-Masi Aridowen-Luga Road leading to Bangalao Lake & Cave, Brgy. Masi, Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/9/2018	11/21/2018 10/10/2018	11/29/2018 10/18/2018	12/13/2018 10/30/2018	12/13/2018 10/30/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	19,600,000.00 APS CONSTRUCTION	COA NGO	10/9/2018 10/18/2018 10/30/2018	' ' '	' ' '	SHORT OF AWARD		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
19EB0027	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road-Mission-Bucale-Tagcar leading to Bucale Cave, Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/16/2018	11/29/2018 11/23/2018	12/13/2018 12/6/2018	12/13/2018 12/6/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Infra Prog.	19,600,000.00	18,620,000.00 MACRO ASIA CONSTRUCTION	COA NGO	11/15/2018 11/23/2018	12/6/2018 12/6/2018			SHORT OF AWARD
19EB0028	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road/Road Concreting-Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, incl. Bridge, Dungeg, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/20/2018	11/29/2018 9/28/2018	12/13/2018 10/11/2018	12/13/2018 10/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Infra Prog.	14,566,843.70	14,128,218.97 APS CONSTRUCTION	COA NGO	9/20/2018 9/28/2018	10/11/2018 10/11/2018			SHORT OF AWARD
19EB0029	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Cabiogan-Capadeco Provincial/Barangay Roads leading to Dugo-San Vicente Road connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiogan, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/9/2018	11/29/2018 10/18/2018	12/13/2018 10/30/2018	12/13/2018 10/30/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Infra Prog.	9,800,000.00	9,338,681.76 MILESTONE 888 CONST. INC.	COA NGO	10/9/2018 10/18/2018	10/30/2018 10/30/2018			SHORT OF AWARD
19EB0030	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Construction of Concrete Road-Access Road leading to Callao-Minanga Provincial Road leading to Dugo-San Vicente National Road Connecting to Agri-business (Fish Landing and Processing), Minanga, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/27/2018	11/29/2018 10/5/2018	12/13/2018 10/18/2018	12/13/2018 10/18/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Infra Prog.	9,800,000.00	9,702,000.00 APS CONSTRUCTION	COA NGO	9/27/2018 10/5/2018	10/18/2018 10/18/2018			SHORT OF AWARD
19EB0031	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone - Construction of Concrete Road – Access Road leading to Caraoan Brgy. Road leading to Dugo-San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caraoan, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Infra Prog.	9,800,000.00	9,280,000.00 TJMT CONSTRUCTION	COA NGO	10/30/2018 11/8/2018	11/20/2018 11/20/2018			SHORT OF AWARD
19EB0032	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone - Construction of Concrete Road – Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/15/2018	11/29/2018 11/23/2018	12/13/2018 12/6/2018	12/13/2018 12/6/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Infra Prog.	9,800,000.00	9,310,000.00 MILESTONE 888 CONST. INC.	COA NGO	11/15/2018 11/23/2018	12/6/2018 12/6/2018			SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS	
				Pre-Proc Conference	Adts/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation
19BB0033	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Construction of Concrete Road-Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/20/2018	11/21/2018 9/21/2018	11/29/2018 9/28/2018	12/13/2018 10/11/2018	12/13/2018 10/11/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	4,900,000.00	- APS CONSTRUCTION	COA NGO	9/20/2018	9/28/2018	10/11/2018	-	SHORT OF AWARD
19BB0034	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road-Access Road leading to Fish Landing and Bagoong Processing, Sitio Namuyucan, San Jose, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/27/2018	11/21/2018 11/28/2018	11/29/2018 12/7/2018	12/13/2018 12/18/2018	12/13/2018 12/18/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00	9,301,675.34 CMG JR. BUILDERS	COA NGO	11/27/2018	12/7/2018	12/18/2018	-	SHORT OF AWARD
19BB0035	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone - Construction of Concrete Road – Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00	9,310,000.00 MILESTONE 888 CONST. INC.	COA NGO	10/30/2018	11/8/2018	11/20/2018	-	SHORT OF AWARD
19BB0036	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Construction of Concrete Road-Alcala-Afusing-Cataruan-La Swerte-Warat-Sampaguita Road leading to Cagayan Apayao Road in Support of Agribusiness: Process Fruits & Nuts& Dairy, Alcala, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/9/2018	11/21/2018 10/10/2018	11/29/2018 10/18/2018	12/13/2018 10/30/2018	12/13/2018 10/30/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,780,428.42	9,480,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	10/9/2018	10/18/2018	10/30/2018	-	SHORT OF AWARD
19BB0037	Convergence and Special Support Program – Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones-Construction of Concrete Road-Diora-Zinungan Brgy. Road leading to Dugo San Vicente Road in Support of Agribusiness (Pineapples Growers), Santa Ana, Cagayan Brgy. Zinungan, Santa Ana, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 9/11/2018	11/21/2018 9/12/2018	11/29/2018 9/20/2018	12/13/2018 10/2/2018	12/13/2018 10/2/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00	9,789,378.19 W.D. NAVARRO CONST. CO	COA NGO	9/11/2018	9/20/2018	10/2/2018	-	SHORT OF AWARD
19BB0038	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/15/2018	11/21/2018 11/16/2018	11/29/2018 11/23/2018	12/13/2018 12/6/2018	12/13/2018 12/6/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00	9,505,816.04 MACRO ASIA CONSTRUCTION	COA NGO	11/15/2018	11/23/2018	12/6/2018	-	SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method		Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
					Pre-Proc Conference	Advs/Post of I&EB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	
19BB0039	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone - Construction of Concrete Road – Jct. Gattaran-Cumao-Capissayan-Sta. Margarita Bolos Point to Capissayan Sur – Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00 WD NAVARRO CONSTRUCTION CO.	COA NGO	10/30/2018	11/8/2018 11/20/2018	11/20/2018			SHORT OF AWARD
19BB0040	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Jct Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Pina Weste leading to Banana Plantation, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 11/6/2018	11/21/2018 11/7/2018	11/29/2018 11/15/2018	12/13/2018 11/27/2018	12/13/2018 11/27/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	9,800,000.00 CMG JR. BUILDERS	COA NGO	11/6/2018 11/15/2018	11/27/2018 11/27/2018	11/27/2018			SHORT OF AWARD
19BB0041	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone - Construction of Concrete Road – Jct. Gattaran-Cumao-Capissayan-Sta. Margarita Bolos Point Road to Sitio Batangan leading to Banana Plantation, Pina Este, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	4,900,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	10/30/2018 11/20/2018	11/8/2018 11/20/2018	11/20/2018			SHORT OF AWARD
19BB0042	Construction of Multi-Purpose Building (Gymnasium Phase III), Brgy. Sta. Clara, Santa Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 11/6/2018	10/25/2018 11/7/2018	11/1/2018 11/15/2018	11/15/2018 11/27/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Intra Prog.	1,980,000.00 APS CONSTRUCTION	COA NGO	11/6/2018 11/15/2018	11/27/2018 11/27/2018	11/27/2018			SHORT OF AWARD	
19BB0043	Construction of Multi-Purpose Building (Gymnasium) Brgy. Marede, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/30/2018	10/25/2018 10/31/2018	11/1/2018 11/8/2018	11/15/2018 11/20/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Intra Prog.	1,980,000.00 APS CONSTRUCTION	COA NGO	10/30/2018 11/20/2018	11/8/2018 11/20/2018	11/20/2018			SHORT OF AWARD	
19BB0044	Construction of Multi-Purpose Building (Gymnasium) Brgy. Poblacion, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/30/2018	10/25/2018 10/31/2018	11/1/2018 11/8/2018	11/15/2018 11/20/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Intra Prog.	2,970,000.00 MILESTONE 888 CONST. INC.	COA NGO	10/30/2018 11/20/2018	11/8/2018 11/20/2018	11/20/2018			SHORT OF AWARD	
19BB0045	Construction of Multi-Purpose Building (Gymnasium), Brgy. Visitation, Santa Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/9/2018	10/25/2018 10/10/2018	11/1/2018 10/30/2018	11/15/2018 10/30/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Intra Prog.	1,980,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	10/9/2018 10/18/2018	10/30/2018 10/30/2018	10/30/2018			SHORT OF AWARD	
19BB0046	Construction of Multi-Purpose Building for use by Farmers of NIA, Brgy. Bulala, Camalaniugan, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/9/2018	10/25/2018 10/10/2018	11/1/2018 10/30/2018	11/15/2018 10/30/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Intra Prog.	1,980,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	10/9/2018 10/18/2018	10/30/2018 10/30/2018	10/30/2018			SHORT OF AWARD	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation					REMARKS
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
198B0047	Construction of Multi-Purpose Building (Gymnasium) Brgy. Minanga, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/30/2018	10/25/2018 10/31/2018	11/1/2018 11/20/2018	11/15/2018 11/20/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,959,269.38 MILESTONE 888 CONST. INC.	COA NGO	10/30/2018	11/8/2018	11/20/2018	11/20/2018		SHORT OF AWARD
198B0048	Construction of Multi-Purpose Building Phase II, Brgy. Diona Zinungan, Santa Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/9/2018	10/25/2018 10/10/2018	11/1/2018 10/18/2018	11/15/2018 10/30/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,948,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	10/9/2018	10/18/2018	10/30/2018	10/30/2018		SHORT OF AWARD
198B0049	Construction of Multi-Purpose Building Bangag Elementary School, Brgy. Bangag, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/9/2018	10/25/2018 10/10/2018	11/1/2018 10/18/2018	11/15/2018 10/30/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,918,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	10/9/2018	10/18/2018	10/30/2018	10/30/2018		SHORT OF AWARD
198B0050	Construction/Rehabilitation of Multi-Purpose Building (Gymnasium), Camalaniugan National High School, Brgy. Dugo, Camalaniugan, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 11/27/2018	10/25/2018 11/28/2018	11/1/2018 12/7/2018	11/15/2018 12/18/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,978,000.00 MILESTONE 888 CONST. INC.	COA NGO	11/27/2018	12/1/2018	12/18/2018	12/18/2018		SHORT OF AWARD
198B0051	Improvement of Multi-Purpose Building (Multi-Purpose Center) Phase IV, Brgy. Sta. Clara, Santa Ana, Cagayan (5.4 x 5.15m) Phase IV, Brgy. Sta. Clara, Santa Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 11/15/2018	10/25/2018 11/16/2018	11/1/2018 11/23/2018	11/15/2018 12/6/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,974,000.00 APS CONSTRUCTION	COA NGO	11/15/2018	11/23/2018	12/6/2018	12/6/2018		SHORT OF AWARD
198B0052	Rehab./Major Repair of Multi-purpose Building-Rehabilitation of Multi-Purpose Building (Gymnasium), Brgy. Mabuno, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 12/6/2018	10/25/2018 12/7/2018	11/1/2018 12/14/2018	11/15/2018 12/27/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,960,200.00 MACRO ASIA CONSTRUCTION	COA NGO	12/6/2018	12/14/2018	12/27/2018	12/27/2018		SHORT OF AWARD
198B0053	Rehabilitation of Multi-Purpose Building (Gymnasium) Brgy. Piña Este, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 11/20/2018	10/25/2018 11/21/2018	11/1/2018 11/30/2018	11/15/2018 12/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,960,200.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	11/20/2018	11/30/2018	12/11/2018	12/11/2018		SHORT OF AWARD
198B0054	Rehab./Major Repair of Multi-purpose Building-Rehabilitation of Multi-Purpose Building (Gymnasium), Brgy. Sta. Clara, Gonzaga, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 11/6/2018	10/25/2018 11/7/2018	11/1/2018 11/15/2018	11/15/2018 11/27/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	196,224,594.00 MILESTONE 888 CONST. INC.	COA NGO	11/6/2018	11/15/2018	11/27/2018	11/27/2018		SHORT OF AWARD
198B0055	Local Program-Flood Control Drainage-Flood Control Structures/Facilities – Local Infrastructure Program – Construction of Flood Mitigation Structure – Construction of River Control, Brgy. Cullit, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/27/2018	10/25/2018 9/28/2018	11/1/2018 10/5/2018	11/15/2018 10/18/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	9,990,000.00	9,690,070.99 CMG JR. BUILDERS	COA NGO	9/27/2018	10/5/2018	10/18/2018	10/18/2018		SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Advs/Post of I/MEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
19BB0066	Local Roads and Bridges – Local Infrastructure Program – Construction of Concrete Road – Construction of Barangay Road (Road Opening of Termoy to Common Road), Brgy. Dungeg, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/30/2018	10/25/2018 10/31/2018	11/1/2018 11/20/2018	11/15/2018 11/20/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,920,600.00 MILESTONE 888 CONST. INC.	COA NGO	10/30/2018	11/20/2018	11/20/2018		SHORT OF AWARD
19BB0067	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road Barangay Visitacion, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/27/2018	10/25/2018 9/28/2018	11/1/2018 10/5/2018	11/15/2018 10/18/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,976,500.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	9/27/2018	10/18/2018	10/18/2018		SHORT OF AWARD
19BB0068	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road in front of Bagunot Elementary School, Brgy. Bagunot, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/20/2018	10/25/2018 9/21/2018	11/1/2018 9/28/2018	11/15/2018 10/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	2,970,000.00	2,969,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	9/20/2018	10/11/2018	10/11/2018		SHORT OF AWARD
19BB0069	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road in front of San Vicente Elementary School Brgy. San Vicente, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/20/2018	10/25/2018 9/21/2018	11/1/2018 9/28/2018	11/15/2018 10/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	2,970,000.00	2,960,000.00 CHELSEA BUIDERS	COA NGO	9/20/2018	10/11/2018	10/11/2018		SHORT OF AWARD
19BB0061	Local Roads and Bridges – Local Infrastructure Program – Construction of Concrete Road – Construction of Barangay Road Brgy. Buyun, Sta. Teresita, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/30/2018	10/25/2018 10/31/2018	11/1/2018 11/20/2018	11/15/2018 11/20/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	2,970,000.00	2,938,000.00 APS CONSTRUCTION	COA NGO	10/30/2018	11/20/2018	11/20/2018		SHORT OF AWARD
19BB0062	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road, Barangay Casagan, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/27/2018	10/25/2018 9/28/2018	11/1/2018 10/5/2018	11/15/2018 10/18/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,970,499.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	9/27/2018	10/18/2018	10/18/2018		SHORT OF AWARD
19BB0063	Local Roads and Bridges – Local Infrastructure Program – Construction of Concrete Road – Construction of Barangay Road Brgy. Casicallan Norte, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 10/30/2018	10/25/2018 10/31/2018	11/1/2018 11/20/2018	11/15/2018 11/20/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Regular Infra	2,970,000.00	2,940,300.00 CAVAT CAPITOL MERCHANDISING & CONST., INC.	COA NGO	10/30/2018	11/20/2018	11/20/2018		SHORT OF AWARD
19BB0064	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Imurung, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/20/2018	10/25/2018 9/21/2018	11/1/2018 9/28/2018	11/15/2018 10/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,970,716.40 CAVAT CAPITOL MERCHANDISING & CONST., INC.	COA NGO	9/20/2018	10/11/2018	10/11/2018		SHORT OF AWARD
19BB0065	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road, Brgy. Taligan, Gattaran, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/20/2018	10/25/2018 9/21/2018	11/1/2018 9/28/2018	11/15/2018 10/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,973,000.00 APS CONSTRUCTION	COA NGO	9/20/2018	10/11/2018	10/11/2018		SHORT OF AWARD



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Advs/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Pre-bid Conference	Sub/Open of Bids	Post Qualification	
19BB0066	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road, Zone 3, Barangay Bitag Pequeño, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/20/2018	10/25/2018 9/21/2018	11/1/2018 10/11/2018	11/15/2018 10/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	2,970,000.00	2,949,058.06 CAVAT CAPITOL MERCHANDISING & CONST., INC.	COA NGO	9/20/2018	9/28/2018	10/11/2018	10/11/2018	SHORT OF AWARD
19BB0067	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Barangay Road, Zone II, Barangay Sta. Cruz, Sta. Ana, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/27/2018	10/25/2018 9/28/2018	11/1/2018 10/5/2018	11/15/2018 10/18/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,971,000.00 SHASHA'S CONSTRUCTION & SUPPLIES	COA NGO	9/27/2018	10/5/2018	10/18/2018	10/18/2018	SHORT OF AWARD
19BB0068	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Manuel Go Road from Zone 3 to Zone 7, Brgy. Imurung, Baggao, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/20/2018	10/25/2018 9/21/2018	11/1/2018 10/11/2018	11/15/2018 10/11/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,976,709.09 CAVAT CAPITOL MERCHANDISING & CONST., INC.	COA NGO	9/20/2018	9/28/2018	10/11/2018	10/11/2018	SHORT OF AWARD
19BB0069	Local Program-Local Roads and Bridges-Local Road-Local Infrastructure Program-Construction of Concrete Road-Construction of Riprap Protection of Barangay Road, Brgy Bulala Sur, Aparri, Cagayan	Construction	Public Bidding	PPMP ACT	10/24/2018 9/27/2018	10/25/2018 9/28/2018	11/1/2018 10/5/2018	11/15/2018 10/18/2018	11/16-19/2018 -	11/20-22/2018 -	1/11/2018 -	1/16/2019 -	1/17/2019 -	FY 2019 DPWH Reg. Infra Prog.	1,980,000.00	1,975,000.00 F.P. TABBADA CONSTRUCTION	COA NGO	9/27/2018	10/5/2018	10/18/2018	10/18/2018	SHORT OF AWARD
19BB0070	OO1: Ensure Safe and Reliable National Road System (MFO-1)-Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Roads-Construction of Road Slope Protection Structure along Cagayan Valley Road (S00887LZ) – K0552+225 – K0552+340 Lal-lo, Cagayan (S00887LZ)	Construction	Public Bidding	PPMP ACT	11/21/2018 9/27/2018	11/21/2018 9/28/2018	11/29/2018 10/5/2018	12/13/2018 10/18/2018	12/13/2018 10/18/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	FY 2019 DPWH Regular Infra Prog.	44,100,000.00	44,040,000.00 EDDIE G. GUILLEN BUILDERS/TJMT CONSTRUCTION (JV)	COA NGO	9/27/2018	10/5/2018	10/18/2018	10/18/2018	SHORT OF AWARD
19BB0071	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road-Bagumbayan-Cambong-Dagupan Road leading to Cagayan North International Airport, Lal-lo, Cagayan	Construction	Public Bidding	PPMP ACT	11/21/2018 10/9/2018	11/21/2018 10/10/2018	11/29/2018 10/18/2018	12/13/2018 10/30/2018	12/13/2018 10/30/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	FY 2019 DPWH Reg. Infra Prog.	9,800,000.00	9,279,727.65 JIRK CONSTRUCTION	COA NGO	10/9/2018	10/18/2018	10/30/2018	10/30/2018	SHORT OF AWARD
19BB0072	OO1: Ensure Safe and Reliable National Road System – Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads – Construction of Road Slope Protection Structure – along Jct. Gattaran-Cumao-Capissayan-Sta. Margarita Bolos point Road – K0561+056 to K0562+001 Baracacit, Gattaran, Cagayan (S00645LZ)	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	FY 2019 DPWH Reg Infra Prog.	15,574,160.00	14,951,193.00 CMG JR. BUILDERS	COA NGO	10/30/2018	11/8/2018	11/20/2018	11/20/2018	SHORT OF AWARD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

DPWH - Cagayan 1st District Engineering Office : Procurement Monitoring Report for the 2nd Semester of C.Y. 2018

Period Covered: July-December 2018

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php) / Contractor	List of Invited Observers	Date of Receipt of Invitation				REMARKS
				Pre-Proc Conference	Ads/Post of IACB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	
19BB0073	OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads – Preventive Maintenance of Road: Asphalt Overlay 50mm with Correction – Cagayan Valley Rd K0514+943 - K0515+819 Alcala, Cagayan (S00887LZ)	Construction	Public Bidding	PPMP ACT	11/21/2018 10/30/2018	11/21/2018 10/31/2018	11/29/2018 11/8/2018	12/13/2018 11/20/2018	12/13/2018 11/20/2018	12/14-17/2018 -	12/18-21/2018 -	1/25/2019 -	1/29/2019 -	2/1/2019 -	FY 2019 DPWH Regular Intra Prog.	10,384,080.00	9,971,832.02 APS CONSTRUCTION	COA NGO	10/30/2018 11/8/2018	11/20/2018 11/20/2018	11/20/2018 11/20/2018	✓

Prepared by:

ALFONSO H. BACLIJ, JR.
Engineer III
Procurement Officer

Recommended for Approval by:

PEDRITO R. BAUTISTA
OIC-Asst. District Engineer
BAC Chairman

APPROVED:

ROSAURO R. GUERERO
District Engineer