

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE

Code (UAGS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES																														
18CSHN01	Parcelary Survey of Cebu North Hagdang Wharf Road, Mandaua City & Consolacion, Cebu, K0064-710) - K0064-03) and K0008-000 - K0014-505	Planning and Design Section	Public Bidding	17/07/2018	7/23/2018 - 8/8/2018	07/08/2018	23/08/2018	23/08/2018	24/08/2018	28/08/2018	03/09/2018	10/09/2018	12/09/2018	N/A	N/A	CY 2018 PDE	3,259,779.69	3,259,779.69	3,193,120.00		3,193,120.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	7/24/201	7/24/201	7/24/201	7/24/201	7/24/201	N/A	N/A	N/A
18CSHN02	Appraisal Services Involving Road Widening - Tertiary Roads - Canduman-Cebu North Rd - K0011-439) - K0011-400, Mandaua City	Planning and Design Section	Negotiated Procurement : Small Value	N/A	10/10/2018 - 10/17/2018	N/A	06/11/2018	06/11/2018	07/11/2018	12/11/2018	14/11/2018	20/11/2018	23/11/2018	N/A	N/A	PDE FY 2018	870,480.33	870,480.33	870,000.00		870,000.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	N/A	N/A	N/A
18CSHN03	Appraisal Services Involving Road Widening - Tertiary Roads - M. Logarta Rd - (500192C8) Chirage 000 - Chirage 411, Mandaua City	Planning and Design Section	Negotiated Procurement : Small Value	N/A	10/10/2018 - 10/17/2018	N/A	06/11/2018	06/11/2018	07/11/2018	12/11/2018	14/11/2018	20/11/2018	23/11/2018	N/A	N/A	PDE FY 2018	668,655.26	668,655.26	668,000.00		668,000.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	N/A	N/A	N/A
18CSHN04	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage System along National Road - Second-ary Road - Construction of Drainage Structure along Road-riding Macian Circumferential Rd - (500020LP) K0014-307	Planning and Design Section	Negotiated Procurement : Small Value	N/A	10/10/2018 - 10/17/2018	N/A	06/11/2018	06/11/2018	07/11/2018	12/11/2018	14/11/2018	20/11/2018	23/11/2018	N/A	N/A	PDE FY 2018	211,302.06	211,302.06	210,000.00		210,000.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	N/A	N/A	N/A
18CSHN05	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridge Widening of Bridge - Gabi Br. (800571C8) along Macian Circumferential Rd, Cordova, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	10/10/2018 - 10/17/2018	N/A	06/11/2018	06/11/2018	07/11/2018	12/11/2018	14/11/2018	20/11/2018	23/11/2018	N/A	N/A	PDE FY 2018	162,279.06	162,279.06	161,840.00		161,840.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	N/A	N/A	N/A
18CSHN06	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Bridge - Pilapog Br.1 (800580C8) along Macian Circumferential Rd, Cordova, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	10/10/2018 - 10/17/2018	N/A	06/11/2018	06/11/2018	07/11/2018	12/11/2018	14/11/2018	20/11/2018	23/11/2018	N/A	N/A	PDE FY 2018	162,279.06	162,279.06	161,840.00		161,840.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	N/A	N/A	N/A
18CSHN07	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Bridge - Pilapog Br.2 (80002LP) along Macian Circumferential Rd, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement : Small Value	N/A	10/10/2018 - 10/17/2018	N/A	06/11/2018	06/11/2018	07/11/2018	12/11/2018	14/11/2018	20/11/2018	23/11/2018	N/A	N/A	PDE FY 2018	162,279.06	162,279.06	161,840.00		161,840.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	10/10/2018	10/10/2018	10/10/2018	10/10/2018	10/10/2018	N/A	N/A	N/A
18CSHN08	Geotechnical/Sub-Surface Soil Investigation at: 1) Gabi Bridge, Cordova, Cebu; 2) Pilapog Bridge I & II, Cordova and Lapu-Lapu City; 3) Lamac Bridge, Consolacion, Cebu; 4) Casti Bridge, Mandaua City, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/27/2018 - 12/3/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	PDE FY 2018	966,793.62	966,793.62	969,600.00		969,600.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	27/11/2018	27/11/2018	27/11/2018	27/11/2018	27/11/2018	N/A	N/A	N/A
18CSHN15	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	897,156.00	897,156.00	897,156.00		897,156.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN16	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	897,156.00	897,156.00	888,160.00		888,160.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN17	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	299,052.04	299,052.04	296,060.00		296,060.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN18	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	896,210.00		896,210.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN19	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	896,210.00		896,210.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN20	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	896,210.00		896,210.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN21	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	896,210.00		896,210.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN22	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	829,000.00		829,000.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN23	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	829,000.00		829,000.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN24	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238 dated November 14, 2018	902,852.17	902,852.17	829,000.00		829,000.00	1.) COA 2.) Cebu Contractors Association 3.) Kaabag sa Sugbo 4.) Archdiocese of Cebu Chancery	30/11/2018	30/11/2018	30/11/2018	30/11/2018	30/11/2018	N/A	N/A	N/A
18CSHN25	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag 1 ES, Babag NHS, Sudlungan ES, Maribago HS, Maribago NHS, Bantak NHS, Lapu-Lapu City and Buaglong ES, Cataman ES, Day-as ES Consolacion, Cebu	Planning and Design Section	Negotiated Procurement : Small Value	N/A	11/30/2018 - 12/6/2018	N/A	14/12/2018	14/12/2018	15/12/2018	19/12/2018	19/12/2018	21/12/2018	03/01/2019	N/A	N/A	SR2018-11-012238														