



Zamboanga Sibugay 2nd District Engineering Office
Ipil Zamboanga Sibugay
Procurement Monitoring Report
(2018 Projects)

as of January 3, 2019

e (UA CS/ PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	M O OE	CO	Total		MO OE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
		18JF0001 - Preventive Maintenance of Road: Concrete/Reblocking Ipil-Litoy-Sindangan Rd. (K1998+814 - K1999+121)	maintenance section	Public Bidding	10/04/2017	10/11/2017	10/04/2017	10/17/2017	10/25/2017	12/11/2017	12/27/2017	2/15/2018	2/15/2018	Completed	Completed	GAA 2018	4,351,185.00	0	4,351,185.00	4,339,954.25	0	4,339,954.25	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-02-17	Oct-02-17	Oct-02-17	Oct-02-17		DELIVERED/ACCEPTED	UP TO DATE TO APP	
		18JF0002 - Slab Replacement 280mm along Lanaso-Pagadian-Zamboanga City Rd. Sta. (K1786+386-K1787+250, K1808+000-K1809+000, K1810+000-K1811+000, K1812+332-K1813+000)	construction section	Public Bidding	10/04/2017	10/11/2017	10/04/2017	10/18/2017	10/18/2017	10/25/2017	12/11/2017	12/28/2017	2/15/2018	2/15/2018	ON GOING	ON GOING	GAA 2018	30,264,330.00	0	30,264,330.00	29,957,978.70	0	29,957,978.70	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-02-17	Oct-02-17	Oct-02-17	Oct-02-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0003 - Construction of Road Slope Protection along crossing Sta. Clara-Sandayong rd. - K1806+360-K1806+440, K1809+520-K1809+555, K1809+580-K1809+635, K1810+045-K1810+080, K1810+150-K1810+278, 1810+290-K1810+320	construction section	Public Bidding	10/04/2017	10/11/2017	10/19/2017	11/16/2017	11/16/2017	11/24/2017	12/29/2017	1/15/2018	1/26/2018	2/21/2018	ON GOING	ON GOING	GAA 2018	41,295,000.00	0	41,295,000.00	40,855,096.60	0	40,855,096.60	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-13-17	Oct-13-17	Oct-13-17	Oct-13-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0004 - Construction of Flood Control Structure along Sibuguey River (Phase VI) Slay, Zamboanga Sibugay	construction section	Public Bidding	10/04/2017	10/11/2017	10/19/2017	11/16/2017	11/16/2017	11/24/2017	01/11/2018	02/03/2018	3/27/18	3/27/18	ON GOING	ON GOING	GAA 2018	38,600,000.00	0	38,600,000.00	37,048,325.59	0	37,048,325.59	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-13-17	Oct-13-17	Oct-13-17	Oct-13-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0005 - Construction of Flood Control Structure along Sibuguey River (Phase VII) Slay, Zamboanga Sibugay	construction section	Public Bidding	10/04/2017	10/11/2017	10/19/2017	11/16/2017	11/16/2017	11/24/2017	12/29/2017	1/15/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	43,425,000.00	0	43,425,000.00	42,518,086.67	0	42,518,086.67	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-13-17	Oct-13-17	Oct-13-17	Oct-13-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0006 - Improvement/Construction /Concrete of Labasan - Camanga Road, Slay, Zamboanga Sibugay (phase II) (K3+111-K4+711)	construction section	Public Bidding	10/14/2017	10/23/2017	10/26/2017	12/14/2017	12/14/2017	12/22/2017	01/05/2018	1/18/2018	1/30/2018	03/12/2018	Completed	Completed	GAA 2018	28,950,000.00	0	28,950,000.00	28,649,364.76	0	28,649,364.76	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-24-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0007 - Construction of poblacion Titay-Dalangan-Dalangan Muslim-Achaso-San Antonio Tugop-Banco-Boundary Kalawit(Phase III) Zamboanga Sibugay (K5+372-K6+557)	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	11/16/2017	11/16/2017	11/24/2017	12/29/2017	1/15/2018	1/26/2018	2/21/2018	Completed	Completed	GAA 2018	28,950,000.00	0	28,950,000.00	28,612,244.96	0	28,612,244.96	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-13-17	Nov-13-17	Nov-13-17	Nov-13-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		19JF0008 - Construction of Flood Control along Kabasalan River, FL Pena, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	11/16/2017	11/16/2017	11/24/2017	12/29/2017	1/15/2018	2/21/2018	2/21/2018	ON GOING	ON GOING	GAA 2018	24,125,000.00	0	24,125,000.00	24,074,948.20	0	24,074,948.20	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-13-17	Nov-13-17	Nov-13-17	Nov-13-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0009 - Construction of Flood Control Project from Veterans Village to Don Andres, Ipil, Zamboanga Sibugay	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	12/12/2017	12/12/2017	12/22/2017	01/05/2018	1/18/2018	2/21/2018	2/21/2018	ON GOING	ON GOING	GAA 2018	22,925,000.00	0	22,925,000.00	22,404,091.05	0	22,404,091.05	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-28-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0010 - Construction of Flood , Brgy Guintolan, Naga, Zamboanga Sibugay	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	12/14/2017	12/14/2017	12/22/2017	01/05/2018	1/18/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	24,425,000.00	0	24,425,000.00	23,925,608.65	0	23,925,608.65	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-13-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0011 - Construction of Flood Control Brgy Poblacion, Naga, Zamboanga Sibugay	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	12/14/2017	12/14/2017	12/22/2017	01/05/2018	1/18/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	24,125,000.00	0	24,125,000.00	24,027,932.34	0	24,027,932.34	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-13-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0012 - Construction of Libertas Flood Control Structure along Tungawan River, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	12/14/2017	12/14/2017	11/24/2017	12/29/2017	1/18/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	9,650,000.00	0	9,650,000.00	9,615,455.00	0	9,615,455.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-13-17	Nov-13-17	Nov-13-17	Nov-13-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0013 - Construction of Flood Control, Brgy Sta Clara, Naga, Zamboanga Sibugay	construction section	Public Bidding	10/14/2017	10/23/2017	11/03/2017	12/16/2017	12/16/2017	12/22/2017	01/05/2018	1/15/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	28,950,000.00	0	28,950,000.00	28,726,577.43	0	28,726,577.43	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-28-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0014 - Construction of Flood Control Structure along Kabasalan River, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	10/27/2017	11/03/2017	11/06/2017	12/14/2017	12/14/2017	12/22/2017	01/05/2018	1/18/2018	1/29/2018	03/09/2018	ON GOING	ON GOING	GAA 2018	20,265,000.00	0	20,265,000.00	20,057,389.79	0	20,057,389.79	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-03-18	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0015 - Construction of Flood Control Structure along Santo River, Brgy Santo, Ipil, Zamboanga Sibugay	construction section	Public Bidding	10/27/2017	11/03/2017	11/06/2017	12/14/2017	12/14/2017	12/22/2017	01/05/2018	1/18/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	18,300,000.00	0	18,300,000.00	17,952,726.50	0	17,952,726.50	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-03-18	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
		18JF0016 - Construction of Flood Control Project Phase I in Metro Brgys. Of Ipil (Don Andres, Lower Taway, Santo, Poblacion/Bangkerohan), Ipil, Zamboanga Sibugay	construction section	Public Bidding	10/27/2017	11/03/2017	11/06/2017	12/14/2017	12/14/2017	12/22/2017	01/05/2018	1/18/2018	1/29/2018	03/09/2018	ON GOING	ON GOING	GAA 2018	27,950,000.00	0	27,950,000.00	27,695,196.60	0	27,695,196.60	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-03-18	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP

	18JF0017 - Construction of Upper Tungawan Flood Control Structure along Tungawan River, Tungawan Zamboanga Sibugay	construction section	Public Bidding	10/27/2017	11/03/2017	11/06/2017	11/21/2017	11/21/2017	11/29/2017	12/29/2017	1/15/2018	1/26/2018	2/21/2018	Completed	Completed	GAA 2018	6,755,000.00	0	6,755,000.00	6,746,943.46	0	6,746,943.46	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-03-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	Bridge along Guilinan Br. (B00512MN) along Lanao-Pagadian-Zamboanga City Rd.	construction section	Public Bidding	10/27/2017	11/03/2017	11/06/2017	11/21/2017	11/21/2017	11/29/2017	12/29/2017	1/16/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	24,125,000.00	0	24,125,000.00	23,418,253.77	0	23,418,253.77	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-03-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0019 - Construction of Concrete Bridge along Buayan Br. II along Lanao-Pagadian-Zamboanga City Rd.	construction section	Public Bidding	10/27/2017	11/03/2017	11/06/2017	03/01/2018	03/01/2018	03/09/2018	3/25/2018	04/02/2018	04/10/2018	4/26/2018	ON GOING	ON GOING	GAA 2018	38,300,000.00	0	38,300,000.00	38,179,965.60	0	38,179,965.60	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-03-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0020 - Construction of Sto. Niño Flood Control Structure along Tungawan River, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	12/07/2017	12/07/2017	12/15/2017	01/05/2018	1/18/2018	03/09/2018	03/09/2018	Completed	Completed	GAA 2018	1,930,000.00	0	1,930,000.00	1,920,622.19	0	1,920,622.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0021 - Comprehensive Drainage System within Metro Ipi Area, Ipi, Zamboanga Sibugay	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	03/06/2018	03/06/2018	3/14/2018	3/30/2018	04/10/2018	05/03/2018	05/03/2018	ON GOING	ON GOING	GAA 2018	23,525,000.00	0	23,525,000.00	23,230,592.40	0	23,230,592.40	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0022 - Widening of Bridge Betu Br. (B00486MN) along Lanao-Pagadian-Zamboanga City Rd.	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	2/18/2018	2/18/2018	2/16/2018	03/06/2018	3/14/2018	1/22/2018	04/10/2018	ON GOING	ON GOING	GAA 2018	34,951,450.00	0	34,951,450.00	34,851,414.39	0	34,851,414.39	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0023 - Widening of Calapan (B00489MN) along Lanao-Pagadian-Zamboanga City Rd.	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	2/18/2018	2/18/2018	2/16/2018	03/06/2018	3/14/2018	3/22/2018	4/19/2018	ON GOING	ON GOING	GAA 2018	26,523,500.00	0	26,523,500.00	26,450,000.00	0	26,450,000.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0024 - Widening of Dipala Br. (B00491MN) along Lanao-Pagadian-Zamboanga City Rd.	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	2/18/2018	2/18/2018	2/16/2018	03/06/2018	3/14/2018	3/22/2018	04/10/2018	ON GOING	ON GOING	GAA 2018	26,536,650.00	0	26,536,650.00	26,480,640.24	0	26,480,640.24	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0025 - Widening of Bridge Lumbayao Br. (B00492MN) along Lanao-Pagadian-Zamboanga City Rd.	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	2/18/2018	2/18/2018	2/16/2018	03/06/2018	3/14/2018	3/22/2018	04/10/2018	ON GOING	ON GOING	GAA 2018	24,743,500.00	0	24,743,500.00	24,689,270.77	0	24,689,270.77	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0026 - Construction of Multipurpose Building (Covered Court) Brgy. Bacalan, Ipi, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,959,929.65	0	1,959,929.65	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0027 - Rehabilitation of Multipurpose Building (Gymnasium), Ipi SPED school, Brgy. Pobacion, Ipi, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/27/2017	12/27/2017	03/07/2018	3/16/2018	1/17/2018	04/11/2018	4/19/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,974,879.50	0	1,974,879.50	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0028 - Construction of Multipurpose Building (Covered Court) Brgy. Calapan, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	03/02/2018	03/12/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,976,242.40	0	1,976,242.40	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0029 - Construction of Multipurpose Building (Covered Court) Brgy. Penaranda, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,957,992.76	0	1,957,992.76	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0030 - Construction of Multipurpose Building (Library) Kabasalan NHS, Brgy. FL Pena, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	2/26/2018	Completed	Completed	GAA 2018	1,000,000.00	0	1,000,000.00	993,810.78	0	993,810.78	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0031 - Construction of Multipurpose Building (Covered Court)Brgy. Riverside, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	03/12/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,970,491.10	0	1,970,491.10	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0032 - Construction of Multipurpose Building (Barangay Hall)Brgy. Lower Sulitan, Naga, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,469,922.19	0	1,469,922.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0033 - Construction of Multipurpose Building (Barangay Hall)Brgy. Tambanan, Naga, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,479,751.99	0	1,479,751.99	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0034 - Construction of Multipurpose Building (Barangay Hall)Brgy. Upper Sulitan, Naga, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,469,922.19	0	1,469,922.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0035 - Construction of Multipurpose Building (Covered Court)Brgy. Balansag, R T Lim, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,968,922.19	0	1,968,922.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0036 - Construction of Multipurpose Building (Covered Court)Brgy. San Antonio, R T Lim, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,968,922.19	0	1,968,922.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0037 - Construction of Multipurpose Building (Covered Court) Surabaya NHS Brgy. Surabaya, R T Lim, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,968,922.19	0	1,968,922.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0038 - Construction of Multipurpose Building (Barangay Hall)Brgy. Siawang, R T Lim, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,479,751.99	0	1,479,751.99	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0039 - Construction of Multipurpose Building (Function Hall)Brgy. Lah, Slay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	4/24/2018	4/24/2018	05/01/2017	05/08/2018	5/28/2018	6/13/2018	6/21/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,974,936.89	0	1,974,936.89	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Apr-04-18	Apr-04-18	Apr-04-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0040 - Construction of Multipurpose Building (Barangay Hall)Brgy. Logpond, Slay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	03/12/2018	03/12/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,480,970.67	0	1,480,970.67	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0041 - Construction of Multipurpose Building (Barangay Hall)Brgy. Siloh, Slay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,959,854.50	0	1,959,854.50	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0042 - Construction of Multipurpose Building (Barangay Hall)Brgy. Mirangan, Slay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	3/21/2018	3/21/2018	ON GOING	ON GOING	GAA 2018	1,485,000.00	0	1,485,000.00	1,464,843.80	0	1,464,843.80	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP
	18JF0043 - Construction of Multipurpose Building Brgy. Kitabog, Tila, Zamboanga Sibugay	construction section	Public Bidding	11/04/2017	11/12/2017	11/22/2017	2/27/2018	2/27/2018	03/07/2018	3/16/2018	3/26/2018	04/10/2018	4/19/2018	Completed	Completed	GAA 2018	1,000,000.00	0	1,000,000.00	994,524.00	0	994,524.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ACCEPTED	UP TO DATE TO APP

18JF0044 - Construction of Multipurpose Building (Covered Court) San Antonio NHS, Brgy. San Antonio, Titay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,977,179.39	0	1,977,179.39	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0045 - Construction of Multipurpose Building (Barangay Hall) Brgy. Puliden, Titay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	03/12/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,483,411.41	0	1,483,411.41	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0046 - Construction of Multipurpose Building (Covered Court) Brgy. Longlog, Titay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,977,811.53	0	1,977,811.53	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0047 - Rehabilitation of Municipal Hall, Brgy. Pobacion Titay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	4/24/2018	4/24/2018	05/01/2018	05/08/2018	5/28/2018	6/13/2018	6/21/2018	ON GOING	ON GOING	GAA 2018	1,000,000.00	0	1,000,000.00	994,426.25	0	994,426.25	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Apr-04-18	Apr-04-18	Apr-04-18		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0048 - Rehabilitation of Multipurpose Building, Brgy. Palomoc Titay, Zamboanga Sibugay	construction section	Public Bidding	11/04/2017	11/12/2017	11/22/2017	2/27/2018	2/27/2018	03/07/2018	3/16/2018	3/26/2018	4/19/2018	4/19/2018	Completed	Completed	GAA 2018	500,000.00	0	500,000.00	494,918.00	0	494,918.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0049 - Construction of Multipurpose Building (Covered Court) Tungawan NHS, Brgy. Libertad, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,959,850.68	0	1,959,850.68	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0050 - Construction of Multipurpose Building (Barangay Hall)Brgy. Tigbalay, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,464,843.80	0	1,464,843.80	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0051 - Construction of Multipurpose Building (Barangay Hall)Brgy. San isidro, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	1/30/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,464,843.80	0	1,464,843.80	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0052 - Rehabilitation of Multi-purpose Building, Brgy. San Pedro, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	2/27/2018	2/27/2018	3/28/2018	04/12/2018	4/20/2018	4/30/2018	5/16/2018	Completed	Completed	GAA 2018	500,000.00	0	500,000.00	496,858.26	0	496,858.26	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0053 - Construction of Multipurpose Building (Barangay Hall)Brgy. Cayamcam, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,978,019.34	0	1,978,019.34	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0054 - Construction of Multipurpose Building (Covered Court)Brgy. Little Margos, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/19/2017	12/19/2017	12/27/2017	01/05/2018	1/17/2018	2/26/2017	2/26/2017	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,957,992.76	0	1,957,992.76	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0055 - Construction of Multipurpose Building (Barangay Hall)Brgy. Loboc, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,479,999.18	0	1,479,999.18	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0056 - Construction of Multipurpose Building (Flea Market)Brgy. Lower Tungawan, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,464,949.80	0	1,464,949.80	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0057 - Construction of Multipurpose Building (Barangay Hall)Brgy. San Vicente, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/19/2017	12/19/2017	12/27/2017	01/05/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,474,843.80	0	1,474,843.80	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0058 - Construction of Multipurpose Building (Covered Court)Brgy. Sisay, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,974,653.53	0	1,974,653.53	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0059 - Construction of Multipurpose Building (Covered Court)Brgy. Sto. Nino, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,950,488.20	0	1,950,488.20	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0060 - Construction of Multipurpose Building (Covered Court)Brgy. Upper Tungawan, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,974,950.59	0	1,974,950.59	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0061 - Construction of Multipurpose Building (Barangay Hall)Brgy. Baluran, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/28/2017	12/28/2017	01/03/2018	01/09/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,474,669.99	0	1,474,669.99	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0062 - Construction of Multipurpose Building (Barangay Hall)Brgy. Taglibas, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,479,999.18	0	1,479,999.18	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0063 - Construction of Multipurpose Building (Barangay Hall)Brgy. Guintolan, Naga, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,479,999.18	0	1,479,999.18	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0064 - Construction of Multipurpose Building (Covered Court)Special Forces Compound, Brgy. Libertad Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,968,922.19	0	1,968,922.19	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-17-17	Nov-17-17	Nov-17-17	Nov-17-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0065 - Construction of Barangay Road, Brgy. Labe, Ipi, Zamboanga Sibugay	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	12/07/2017	12/07/2017	12/15/2017	01/05/2018	1/18/2018	03/09/2018	03/09/2018	Completed	Completed	GAA 2018	1,000,000.00	0	1,000,000.00	980,576.52	0	980,576.52	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0066 - Construction of Barangay Road, Brgy. Don Andres, Ipi, Zamboanga Sibugay	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	12/07/2017	12/07/2017	12/15/2017	01/05/2018	1/18/2018	2/21/2018	2/21/2018	Completed	Completed	GAA 2018	1,000,000.00	0	1,000,000.00	981,180.50	0	981,180.50	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0067 - Construction of Barangay Road, Brgy. Concepcion, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	10/31/2017	11/08/2017	11/24/2017	12/07/2017	12/07/2017	12/15/2017	01/05/2018	1/18/2018	1/29/2018	2/21/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,456,347.75	0	1,456,347.75	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Nov-27-17	Nov-27-17	Nov-27-17		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0068 - Rehabilitation of RTC building, Brgy. Pobacion, Ipi, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/16/2018	11/15/2017	1/27/2018	2/27/2018	03/07/2018	3/16/2018	3/26/2018	4/19/2018	4/19/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,474,955.60	0	1,474,955.60	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Feb-23-18	Feb-23-18	Feb-23-18		DELIVERED/ ACCEPTED	UP TO DATE TO APP
18JF0069 - Rehabilitation of Public Market (phase II), Brgy. Don Andres, Ipi, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/16/2018	11/15/2017	2/27/2018	2/27/2018	03/07/2018	3/16/2018	3/26/2018	4/19/2018	4/19/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,968,908.00	0	1,968,908.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Feb-23-18	Feb-23-18	Feb-23-18		DELIVERED/ ACCEPTED	UP TO DATE TO APP

18JF0070 - Construction of Multipurpose Building (Covered Court), Brgy. Tamin, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/15/2017	11/15/2017	12/28/2017	12/28/2017	01/03/2018	01/09/2018	1/17/2018	1/30/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,969,662.58	0	1,969,662.58	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Dec-23-17	Dec-23-17	Dec-23-17	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0071 - Construction of Multipurpose Building (Covered Court), Brgy. Kipit, Tltay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/16/2017	11/15/2017	12/28/2017	12/28/2017	01/03/2018	01/09/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,969,662.58	0	1,969,662.58	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Dec-23-17	Dec-23-17	Dec-23-17	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0072 - Construction of Multipurpose Building (Barangay Hall), Brgy. Minsulao, Siay, Zamboanga Sibugay	construction section	Public Bidding	11/07/2017	11/16/2017	11/22/2017	12/12/2017	12/12/2017	12/20/2017	01/08/2018	1/17/2018	2/26/2018	2/26/2018	Completed	Completed	GAA 2018	1,485,000.00	0	1,485,000.00	1,479,751.99	0	1,479,751.99	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-20-17	Dec-09-18	Dec-09-18	Dec-09-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0073 - Construction of Water Supply Project, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	2/17/2017	2/24/2018	3/15/2017	3/22/2018	3/22/2018	3/26/2018	04/02/2018	04/04/2018	04/06/2018	5/25/2018	ON GOING	ON GOING	GAA 2018	81,770,000.00	0	81,770,000.00	67,046,809.58	0	67,046,809.58	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Mar-03-18	Mar-03-18	Mar-03-18	Mar-03-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0074 - Construction of Water Supply Project, Siay, Zamboanga Sibugay	construction section	Public Bidding	2/17/2017	2/24/2018	3/15/2017	3/22/2018	3/22/2018	03/30/2018	04/02/2018	04/04/2018	4/16/2018	5/25/2018	ON GOING	ON GOING	GAA 2018	71,188,000.00	0	71,188,000.00	58,371,780.11	0	58,371,780.11	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Mar-03-18	Mar-03-18	Mar-03-18	Mar-03-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0075 - Construction of Water Supply Project, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	2/17/2017	2/24/2018	3/15/2017	3/22/2018	3/22/2018	04/01/2018	4/17/2018	04/04/2018	04/05/2018	05/12/2018	ON GOING	ON GOING	GAA 2018	53,416,000.00	0	53,416,000.00	53,188,151.97	0	53,188,151.97	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Mar-03-18	Mar-03-18	Mar-03-18	Mar-03-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0076 - Construction of Water Supply Project, Naga, Zamboanga Sibugay	construction section	Public Bidding	2/17/2017	2/24/2018	3/15/2017	3/22/2018	3/22/2018	04/01/2018	4/17/2018	04/04/2018	04/05/2018	05/12/2018	ON GOING	ON GOING	GAA 2018	88,504,000.00	0	88,504,000.00	71,255,920.54	0	71,255,920.54	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Mar-03-18	Mar-03-18	Mar-03-18	Mar-03-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0077 - Construction of Water Supply Project, R. T. Lim, Zamboanga Sibugay	construction section	Public Bidding	2/17/2017	2/24/2018	3/15/2017	3/22/2018	3/22/2018	3/30/2018	4/15/2018	04/04/2018	04/05/2018	05/12/2018	ON GOING	ON GOING	GAA 2018	87,542,000.00	0	87,542,000.00	69,412,687.11	0	69,412,687.11	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Mar-03-18	Mar-03-18	Mar-03-18	Mar-03-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0078 - Rehabilitation of foot bridge, Brgy. Poboclan Ipti, Ipti, Zamboanga Sibugay	construction section	Public Bidding	11/17/2017	11/24/2017	04/12/2018	4/24/2018	4/24/2018	05/01/2018	05/08/2018	6/18/2018	6/25/2018	07/11/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,962,533.00	0	1,962,533.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-09-18	Apr-09-18	Apr-09-18	Apr-09-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0079 - Road Reblocking along Lano-Pagadian-Zamboanga City Rd (K1848+590 BL(8 BLOCKS); K1847+700 BL(2 BLOCKS); after Tigpelay Bridge (4 BLOCKS); K1846+780 BL(8 BLOCKS); K1845+500 BL(2 BLOCKS); K1845+300 BL(2 BLOCKS); K1845+000 BL(10 BLOCKS))	maintenance section	Public Bidding	03/02/2018	03/12/2018	03/12/2017	04/03/2018	04/03/2018	04/11/2018	4/27/2018	05/09/2018	5/15/2018	5/31/2018	ON GOING	ON GOING	GAA 2018	1,000,000.00	0	1,000,000.00	999,404.98	0	999,404.98	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0080 - Road Reblocking along Lano-Pagadian-Zamboanga City Rd (K1763+100 BL(2 BLOCKS); K1772+000 RL(2 BLOCKS); K1789+000 LL(1 BLOCK); K1793+200 RL(1 BLOCK); K1798+630 LL(1 BLOCK); 18JF0080 - K1799+950 RL(1 BLOCK); K1799+400 RL(5 BLOCK); K1799+800 RL(1 BLOCK); K1800+100 LL(2 BLOCKS); 1800+105 LL(1 BLOCK); K1800+400 RL(5 BLOCKS); K1800+600 LL(1 BLOCK); K1800+100 LL(2 BLOCKS); K1815+800 LL(2 BLOCKS); K1819+300 RL(1 BLOCK); K1829+900 RL(1 BLOCK); K1983+000 LL(1 BLOCK); K1839+005 RL(1 BLOCK); K1840+200 LL(5 BLOCKS))	maintenance section	Public Bidding	03/02/2018	03/12/2018	03/12/2017	04/03/2018	04/03/2018	04/11/2018	4/27/2018	05/09/2018	5/15/2018	5/31/2018	ON GOING	ON GOING	GAA 2018	1,000,000.00	0	1,000,000.00	999,347.67	0	999,347.67	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0081 - Road Reblocking along Lano-Pagadian-Zamboanga City Rd (K1848+700 BL(30 BLOCKS); K1848+590 BL(4 BLOCKS))	maintenance section	Public Bidding	03/02/2018	03/12/2018	03/12/2017	04/03/2018	04/03/2018	04/11/2018	4/27/2018	05/09/2018	5/15/2018	5/31/2018	ON GOING	ON GOING	GAA 2018	1,000,000.00	0	1,000,000.00	999,484.75	0	999,484.75	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0082 - Rehabilitation of NB1 Building, Brgy. Poboclan, Ipti, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	04/12/2018	4/24/2018	4/24/2018	05/01/2018	05/08/2018	6/29/2018	7/17/2018	7/25/2018	Completed	Completed	GAA 2018	1,000,000.00	0	1,000,000.00	995,945.90	0	995,945.90	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0083 - Construction/Completion of Multi-purpose building at Brgy. Tambanan, Naga, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	04/12/2018	4/24/2018	4/24/2018	05/01/2018	05/08/2018	6/18/2018	7/22/2018	7/30/2018	ON GOING	ON GOING	GAA 2018	2,970,000.00	0	2,970,000.00	2,929,091.96	0	2,929,091.96	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0084 - Construction of Multi-purpose building at Mabini St., Lower Taway, Ipti, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	04/12/2018	4/24/2018	4/24/2018	05/01/2018	05/08/2018	6/18/2018	6/25/2018	07/11/2018	ON GOING	ON GOING	GAA 2018	1,980,000.00	0	1,980,000.00	1,963,497.40	0	1,963,497.40	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0085 - Construction of Multi-purpose building at Brgy. New Sagay, R. T. Lim, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	04/12/2018	4/24/2018	4/24/2018	05/01/2018	05/08/2018	6/18/2018	07/03/2018	07/11/2018	Completed	Completed	GAA 2018	1,980,000.00	0	1,980,000.00	1,969,543.82	0	1,969,543.82	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0086 - NRJ leading to Busay Falls, Doña Josefa, Ipti, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	4/17/2018	05/03/2018	05/03/2018	05/10/2018	05/08/2018	6/22/2018	07/02/2018	7/18/2018	ON GOING	ON GOING	GAA 2018	24,125,000.00	0	24,125,000.00	23,401,137.48	0	23,401,137.48	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-14-18	Apr-14-18	Apr-14-18	Apr-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0087 - NRJ leading to Looc-Labuan Beach, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	04/12/2018	4/24/2018	4/24/2018	05/01/2018	05/08/2018	5/28/2018	06/05/2018	6/21/2018	ON GOING	ON GOING	GAA 2018	24,125,000.00	0	24,125,000.00	24,074,674.48	0	24,074,674.48	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-10-18	Apr-10-18	Apr-10-18	Apr-10-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0088 - Concrete of Barangay Santo-Pas-Asa (going to Fisheries), Ipti, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	4/17/2018	05/03/2018	05/03/2018	05/10/2018	5/17/2018	07/10/2018	7/24/2018	08/01/2018	ON GOING	ON GOING	GAA 2018	19,300,000.00	0	19,300,000.00	19,238,061.14	0	19,238,061.14	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-14-18	Apr-14-18	Apr-14-18	Apr-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0089 - Construction of Access Road Leading to Veterans-Lumbwa-Timalang, Ipti, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	4/17/2018	05/03/2018	05/03/2018	05/10/2018	5/17/2018	6/22/2018	07/02/2018	7/18/2018	ON GOING	ON GOING	GAA 2018	48,250,000.00	0	48,250,000.00	47,978,885.75	0	47,978,885.75	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-14-18	Apr-14-18	Apr-14-18	Apr-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0090 - Upgrading/Concrete Paving of Access Road Leading to Provincial Capitol, Ipti Heights, Ipti, Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	4/17/2018	05/03/2018	05/03/2018	05/10/2018	5/17/2018	6/22/2018	07/10/2018	7/18/2018	ON GOING	ON GOING	GAA 2018	48,250,000.00	0	48,250,000.00	47,965,038.55	0	47,965,038.55	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-14-18	Apr-14-18	Apr-14-18	Apr-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0091 - Upgrading/Concrete paving of Access Road to IBT Circumferential Road going to Taway, Ipti Zamboanga Sibugay	construction section	Public Bidding	03/05/2018	03/12/2018	4/17/2018	05/03/2018	05/03/2018	05/10/2018	5/17/2018	07/10/2018	7/24/2018	08/01/2018	ON GOING	ON GOING	GAA 2018	29,950,000.00	0	29,950,000.00	28,849,998.98	0	28,849,998.98	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Apr-14-18	Apr-14-18	Apr-14-18	Apr-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0092 - Repair/Maintenance of DILG Building PNP Prov'l Mobile Force Company Building at Sanito, Ipti, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/17/2018	7/31/2018	08/08/2018	ON GOING	ON GOING	GAA 2018	1,470,000.00	0	1,470,000.00	1,463,600.08	0	1,463,600.08	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0093 - Repair/Maintenance of DILG Building PNP Function Hall at Sanito, Ipti, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/17/2018	7/31/2018	08/08/2018	ON GOING	ON GOING	GAA 2018	1,470,000.00	0	1,470,000.00	1,463,919.68	0	1,463,919.68	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0094 - Repair/Maintenance of DND Building Office Quarters 102nd BDE, 11D, PA at Sanito, Ipti, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/17/2018	7/31/2018	08/08/2018	ON GOING	ON GOING	GAA 2018	1,000,000.00	0	1,000,000.00	998,188.97	0	998,188.97	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18	DELIVERED/ACCEPTED	UP TO DATE TO APP

18JF0095 - Repair/Maintenance of DoTr Building Phil. Coast Guard Building at Ipil, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/17/2018	7/31/2018	08/08/2018	ON GOING	ON GOING	GAA 2018	1,000,000.00	1,000,000.00	997,909.32	997,909.32	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0096 - Repair/Maintenance of Flood Control along Lanao-Pagadian, Zamboanga City Road Sanito River, Ipil, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	08/07/2018	08/07/2018	8/15/2018	8/31/2018	09/10/2018	9/25/2018	10/03/2018	ON GOING	ON GOING	GAA 2018	1,960,000.00	1,960,000.00	1,857,598.65	1,857,598.65	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0097 - Repair/Maintenance of Drainage Structure along Lanao-Pagadian, Zamboanga City Road Road (K1800+783-K1801+000), Ipil, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/17/2018	7/31/2018	08/08/2018	ON GOING	ON GOING	GAA 2018	1,960,000.00	1,960,000.00	1,954,698.75	1,954,698.75	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0098 - Repair/Maintenance of Flood Control along Lanao-Pagadian, Zamboanga City Road Road Silingan Bridge (K1817+821), R. T. Lim, Zamboanga Sibugay	maintenance section	Public Bidding	05/11/2018	5/18/2018	06/01/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/17/2018	7/31/2018	08/08/2018	ON GOING	ON GOING	GAA 2018	1,960,000.00	1,960,000.00	4,890,501.60	4,890,501.60	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-01-18	Jun-14-18	Jun-14-18	Jun-14-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0099 - Concreting of Purok Nuevo-Purok Greenfield, Brgy. Sanito Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/14/2018	6/14/2018	6/21/2018	6/28/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	4,900,000.00	4,900,000.00	9,889,137.54	9,889,137.54	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0100 - Concreting of Suclema-Taway-Barangay Access Road Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	9,950,000.00	9,950,000.00	4,940,628.50	4,940,628.50	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0101 - Concreting of Barangay Timalang Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	4,975,000.00	4,975,000.00	5,940,179.10	5,940,179.10	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0102 - Concreting of Barangay Tamin Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/23/2018	08/07/2018	8/15/2018	Completed	Completed	GAA 2018	5,970,000.00	5,970,000.00	4,943,681.45	4,943,681.45	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0103 - Concreting of Barangay Sininan Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/20/2018	6/20/2018	6/27/2018	07/04/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	4,975,000.00	4,975,000.00	4,944,952.99	4,944,952.99	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0104 - Concreting of Barangay Batuno Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/23/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	4,975,000.00	4,975,000.00	4,935,200.00	4,935,200.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0105 - Concreting of Barangay Cabong Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/20/2018	6/20/2018	6/27/2018	07/04/2018	7/20/2018	08/07/2018	8/15/2018	Completed	Completed	GAA 2018	4,975,000.00	4,975,000.00	4,855,751.32	4,855,751.32	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0106 - Concreting of Barangay Sito Upper Tipan Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	4,975,000.00	4,975,000.00	5,939,991.36	5,939,991.36	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0107 - Concreting of Barangay San Bernardino Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	Completed	Completed	GAA 2018	5,970,000.00	5,970,000.00	4,949,655.33	4,949,655.33	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0108 - Concreting of Barangay Mirangan Farm to Market Road (FMR)	construction section	Public Bidding	5/21/2018	5/28/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	4,975,000.00	4,975,000.00	4,944,597.70	4,944,597.70	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0109 - Concreting of Barangay San Pedro Farm to Market Road (FMR)	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/23/2018	08/07/2018	8/15/2018	Completed	Completed	GAA 2018	4,975,000.00	4,975,000.00	9,896,479.40	9,896,479.40	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0110 - Construction of 1 unit 1 sto. 3 CL School Building at Sta. Fe NHS, Sta. Fe, Titalay, Zamboanga Sibugay	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/20/2018	6/20/2018	6/27/2018	07/04/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	3,948,592.85	3,948,592.85	3,928,179.18	3,928,179.18	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0111 - Construction of 1 unit 2 sto. 6 CL School Building at Doña Josefa ES, Doña Josefa, Ipil, Zamboanga Sibugay	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	3,998,592.85	3,998,592.85	11,947,909.57	11,947,909.57	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0112 - Construction of 1 unit 2 sto. 6 CL School Building at Buyasan ES, Buyasan, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	11,995,893.14	11,995,893.14	11,811,534.22	11,811,534.22	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0113 - Construction of 1 unit 2 sto. 4 CL School Building at Peñaranda ES, Peñaranda, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	11,846,637.18	11,846,637.18	9,330,226.39	9,330,226.39	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0114 - Construction of 1 unit 1 sto. 2 CL School Building at Goling ES, Goling, Naga, Zamboanga Sibugay	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	9,348,924.24	9,348,924.24	2,894,048.85	2,894,048.85	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0115 - Construction of 2 units 2 sto. 10 CL School Building at Ipil Heights ES, Ipil heights, Ipil, Zamboanga Sibugay	construction section	Public Bidding	5/23/2018	5/30/2018	06/07/2018	6/19/2018	6/19/2018	6/26/2018	07/03/2018	7/20/2018	08/07/2018	8/15/2018	ON GOING	ON GOING	GAA 2018	39,816,249.68	39,816,249.68	39,744,584.10	39,744,584.10	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jun-07-18	Jun-19-18	Jun-19-18	Jun-19-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
Control along Lanao-Pagadian, Zamboanga City Rd. Tuplac Bridge, K1824+674, R. T. Lim, Zamboanga Sibugay	maintenance section	Public Bidding	08/03/2018	08/03/2018	8/13/2018	8/23/2018	8/23/2018	8/30/2018	09/01/2018	09/03/2018	09/10/2018	9/26/2018	ON GOING	ON GOING	GAA 2018	1,960,000.00	1,960,000.00	1,955,211.75	1,955,211.75	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Aug-10-18	Aug-10-18	Aug-10-18	Aug-10-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
Control along Lanao-Pagadian, Zamboanga City Rd. Bulugan Bridge, K1811+748, Ipil, Zamboanga Sibugay	maintenance section	Public Bidding	08/03/2018	08/03/2018	8/13/2018	8/23/2018	8/23/2018	8/30/2018	09/01/2018	09/03/2018	09/10/2018	9/26/2018	ON GOING	ON GOING	GAA 2018	2,646,000.00	2,646,000.00	2,641,727.25	2,641,727.25	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Aug-10-18	Aug-10-18	Aug-10-18	Aug-10-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
Control along Lanao-Pagadian, Zamboanga City Rd. Tigbalabag Bridge, K1817+061, R. T. Lim, Zamboanga Sibugay	maintenance section	Public Bidding	08/03/2018	08/03/2018	8/13/2018	8/23/2018	8/23/2018	8/30/2018	09/01/2018	09/03/2018	09/10/2018	9/26/2018	ON GOING	ON GOING	GAA 2018	4,900,000.00	4,900,000.00	4,895,356.50	4,895,356.50	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Aug-10-18	Aug-10-18	Aug-10-18	Aug-10-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0119 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors (Rainwater Collector System), Zamboanga Sibugay	maintenance section	Public Bidding	07/09/2018	07/10/2018	7/16/2018	7/31/2018	7/31/2018	08/08/2018	8/24/2018	09/03/2018	10/17/2018	10/25/2018	Completed	Completed	GAA 2018	3,243,602.93	3,243,602.93	3,236,124.31	3,236,124.31	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Jul-16-18	Jul-16-18	Jul-16-18	Jul-16-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0120 - Construction of TESDA Innovation Center KIT, Kabasalan, Zamboanga Sibugay	construction section	Public Bidding	8/30/2018	8/30/2018	09/07/2018	9/18/2018	9/18/2018	9/28/2018	10/15/2018	10/22/2018	11/06/2018	11/14/2018	ON GOING	ON GOING	GAA 2018	39,800,000.00	39,800,000.00			COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Sept-03-18	Sept-03-18	Sept-03-18	Sept-03-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0121 - Construction of Two-Storey, 10 Classroom Building at ESU Siao, Zamboanga Sibugay	construction section	Public Bidding	10/26/2018	10/26/2018	11/05/2018	11/21/2018	11/21/2018	11/29/2018	12/10/2018	12/18/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	11,940,000.00	11,940,000.00	11,913,714.60	11,913,714.60	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-26-18	Oct-26-18	Oct-26-18	Oct-26-18		DELIVERED/ACCEPTED	UP TO DATE TO APP
18JF0122 - Construction of Six (6) Classroom Building, ESU Naga, Zamboanga Sibugay	construction section	Public Bidding	10/26/2018	10/26/2018	11/05/2018	11/21/2018	11/21/2018	11/29/2018	12/10/2018	12/18/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	6,965,000.00	6,965,000.00	6,774,907.46	6,774,907.46	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-26-18	Oct-26-18	Oct-26-18	Oct-26-18		DELIVERED/ACCEPTED	UP TO DATE TO APP

18JF0123 - Construction of Six (6) Classroom Building for Crime Laboratory Facilities/Equipment, ESU Tungawan, Zamboanga Sibugay	construction section	Public Bidding	10/26/2018	10/26/2018	11/05/2018	11/29/2018	11/29/2018	12/10/2018	12/17/2018	12/20/2018	01/03/2018		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	7,960,000.00		7,960,000.00	7,954,963.95	7,954,963.95	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-26-18	Oct-26-18	Oct-26-18	Oct-26-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0124 - Construction of Multi-Purpose Building (Covered Court), ESU Siay, Zamboanga Sibugay	construction section	Public Bidding	10/26/2018	10/26/2018	11/05/2018	11/21/2018	11/21/2018	11/29/2018	12/10/2018	12/18/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	4,975,000.00		4,975,000.00	4,952,059.70	4,952,059.70	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Oct-26-18	Oct-26-18	Oct-26-18	Oct-26-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0125 - Construction of 1 storey 2 classroom at Upper Pangl E.S., Ipil Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/29/2018	11/29/2018	12/10/2018	12/17/2018	12/20/2018	01/03/2018		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	2,948,927.19		2,948,927.19	2,904,398.49	2,904,398.49	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0126 - Construction of 1 storey 2 classroom at Camanga E.S., Siay Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/27/2018	11/27/2018	12/05/2018	12/12/2018	12/19/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	3,048,427.19		3,048,427.19	3,032,665.18	3,032,665.18	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0127 - Construction of 1 storey 2 classroom at Upper Balagon E.S., Siay Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/27/2018	11/27/2018	12/05/2018	12/12/2018	12/19/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	3,048,427.19		3,048,427.19	3,032,665.18	3,032,665.18	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0128 - Construction of 1 storey 3 classroom at San Isidro E.S., Tungawan Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/27/2018	11/27/2018	12/05/2018	12/12/2018	12/19/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	4,296,842.84		4,296,842.84	4,279,630.58	4,279,630.58	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0129 - Construction of 2 storey 6 classroom at Ipil Special Education Center, Ipil, Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/27/2018	11/27/2018	12/05/2018	12/12/2018	12/19/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	12,344,137.18		12,344,137.18	12,278,924.00	12,278,924.00	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0130 - Construction of 2 storey 6 classroom at Langon NHS, Tungawan, Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/27/2018	11/27/2018	12/05/2018	12/12/2018	12/19/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	12,493,387.18		12,493,387.18	11,396,904.23	11,396,904.23	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0131 - Construction of 1 storey 3 classroom at Sandayong NHS, Naga, Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/27/2018	11/27/2018	12/05/2018	12/12/2018	12/19/2018	01/03/2019		Not Yet Started (NYS)	Not Yet Started (NYS)	GAA 2018	4,296,842.84		4,296,842.84	3,874,612.84	3,874,612.84	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0132 - Repair/Maintenance of DPWH Building, Canteen Building, Ipil, Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/29/2018	11/29/2018	12/10/2018	12/17/2018	12/20/2018	01/03/2019		ON GOING	ON GOING	GAA 2018	499,630.97		499,630.97	498,628.97	498,628.97	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0133 - Repair/Maintenance of DPWH Building, Guard Post 1, Ipil, Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/29/2018	11/29/2018	12/10/2018	12/17/2018	12/20/2018	01/03/2019		ON GOING	ON GOING	GAA 2018	299,309.62		299,309.62	298,281.06	298,281.06	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
18JF0134 - Repair/Maintenance of DPWH Building, Guard Post 2, Ipil, Zamboanga Sibugay	construction section	Public Bidding	11/05/2018	11/05/2018	11/15/2018	11/29/2018	11/29/2018	12/10/2018	12/17/2018	12/20/2018	01/03/2019		ON GOING	ON GOING	GAA 2018	299,947.19		299,947.19	298,893.82	298,893.82	COA/Zamboanga Sibugay Contractors Ass./Filipino-Chinese Chamber of Commerce	Nov-12-18	Nov-12-18	Nov-12-18	Nov-12-18		DELIVERED/ACCEPTED	UP TO DATE TO APP												
																1,570,915,987.26	0	1,570,915,987.26	1,461,482,766.36	0	1,461,482,766.36																			
Total Allotted Budget of Procurement Activities																1,570,915,987.26																								
Total Contract Price of Procurement Activities Conducted																1,461,482,766.36																								
Total Savings (Total Allotted Budget - Total Contract Price)																109,433,220.90																								

ON-GOING PROCUREMENT ACTIVITIES																											
																0		0.00	0	0.00							
Total Allotted Budget of On-going Procurement Activities																0.00		0.00									

Prepared by:

REYNALDO L. REYES
BAC Secretariat

Recommended for Approval by:

SANTIAGO D. TOLENTINO, II
OIC - Assistant District Engineer
BAC Chairperson

APPROVED:

NAJIB D. DILANGALEN, CEO VI
District Engineer

FOR AND IN THE ABSENCE
OF THE DISTRICT ENGINEER:

SANTIAGO D. TOLENTINO, II
OIC - Assistant District Engineer