

Procurement Monitoring Report for Consultancy Services from July to December 2018

Name of Agency: Cebu 3rd Engineering Office

Name of Agency: Cebu 3rd Engineering Office																																	
Coda/UACS/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completi on	Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Total		MOE	CO	Total	MOE	CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual					
COMPLETED PROCUREMENT ACTIVITIES																																	
1	200000 100035000	18CSH004	Consultancy Services for the Geotechnical and Geological Survey/Investigation of Abaca Bridge (B0051C3) and Alimany Bridge (B00536C6)	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-02-005495	750,000.00	-	-	730,500.00	-	-	1) COA	-	-	12/18/2018	12/19/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
2	200500 100035000	18CSH005	18CSH005-Consultancy Services for the Geotechnical and Geological Survey/Investigation of Flood Control within Comodoro River Basin, Balambar, Cebu (Downstream); Mangote River, Toledo City, Cebu; Himungbongan River, Balambar, Cebu; Langoyon River Basin, Tuburan, Cebu and Bonbon River, Pirangajay, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-02-005495	750,000.00	-	-	730,500.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
3	200000 100035000	18CSH006	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation of Naga-Uling Rd (KM 38 - KM 40), Cebu - Toledo Wharf Rd (Jct. Naga - Uling), KM 31+684; Cebu - Toledo Wharf Rd (Jct. Naga - Uling), KM 34+747 - KM 34+764	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-02-005495	450,000.00	-	-	450,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/19/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
4	200000 100035000	18CSH007	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of DPWH Building (Quality Assurance Section) Cebu 3rd District Engineering Office, Toledo City, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-02-005495	148,000.00	-	-	135,500.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
5	300101 200001000	18CSH008	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building @Agbarga ES, Bogo ES, Loco Norte ES, Lomas ES and San Jacinto ES, Asturias, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	850,466.00	-	-	840,478.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
6	300101 200001000	18CSH009	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Tag-anikan ES, Tagbubenga ES, Asturias CES, Santa Rita NHS, Manguio NHS, San Roque ES, Asturias, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	994,867.20	-	-	984,858.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
7	300101 200001000	18CSH010	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Milan Caribud NHS, Bayang ES, Buhingubig ES, Calagadain ES, Cansamoray ES and Cambagochoc ES, Balambar, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	995,917.20	-	-	982,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	

Procurement Monitoring Report for Consultancy Services from July to December 2018

Name of Agency: Cebu 3rd Engineering Office

Name of Agency: Cebu 3rd Engineering Office				Actual Procurement Activity													ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Test of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion	Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
300101 200001000	18CSH011 Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Malingin ES, Cornelio C. Melgar ES, Carling Primary School, Dungan ES, Surong ES, Marcelino & Eusebia Bendebel MES (Lingadong ES)	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	995,917.20	-	-	982,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	
300101 200001000	18CSH012 Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Casili ES, Caballangan PS, Singing ES, Liki Integrated School, Gass ES and Blasong NH-S, Balambar, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	999,067.20	-	-	986,500.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	
300101 200001000	18CSH013 Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Arzili ES, Balambar, Cebu and Mag-antry ES, Kalkabon ES, Nengga ES, Maghinay ES, Tuburan, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	912,961.00	-	-	902,958.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	
300101 200001000	18CSH014 Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Daanlagos ES, Bayevanan ES and Tuburan NH-S, Tuburan, Cebu; Jose Chona Jo ES, Balambar, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	807,954.80	-	-	794,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	
300101 200001000	18CSHF015 Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Nangka ES, Balambar, Cebu; Bigasawa ES, Tuburan, Cebu and Busiang ES, Cambang-ug ES, Cantabaco ES and Cantabaco NH-S, Toledo City, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	978,067.20	-	-	965,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	
300101 200001000	18CSHF016 Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Camkupas ES, Calibanan ES, Himatugan ES, Pangamihan ES, Sam-ang ES and General Climaco NH-S, Toledo City, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	986,467.20	-	-	970,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	
300101 200001000	18CSHF017 - Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Toledo Science HS, Tungkey ES, Upper Campo I ES, Lower Campo I ES, Lobo ES and Luas ES, Toledo City, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/14/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	984,367.20	-	-	970,000.00	-	-	1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-
																						2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	-	
																						4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	-	

Procurement Monitoring Report for Consultancy Services from July to December 2018

Name of Agency: Cebu 3rd Engineering Office

Name of Agency: Cebu 3rd Engineering Office																		ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion	Acceptance (If available)	Remarks (Explaining changes from the APP)	
Code/UA/CS/PAP	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual					
COMPLETED PROCUREMENT ACTIVITIES																																	
15	300101 200001000	18CSHF018	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Malibog ES, Malibog ES, Minolos ES, New Bucao ES, Biga ES and Pocog ES, Toledo City, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	986,467.20			970,500.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
16	300101 200001000	18CSHF019	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Lower Tubod ES, Loay ES, Matabang ES and Bagakay ES, Toledo City, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	969,661.00			950,000.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
17	300101 200001000	18CSHF020	Consultancy Services for the Conduct of Geotechnical and Geological Survey / Investigation for the Construction of School Building at Tampaan ES, Calape PS, Angilan ES, Punay ES, Rosario NHS, Aloguinsan, Cebu; Tubod ES, Baril, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	967,517.20			970,000.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
18	300101 200001000	18CSHF021	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Pocog ES, Toledo City, Cebu; Binabag ES, Candis ES, Sibago ES, Dungan ES and Gumbawin ES, Pinamungajan, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	986,467.20			973,000.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
19	300101 200001000	18CSHF022	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Poned ES, Tanibag ES, Anopog ES, Camugao ES and Busay ES, Pinamungajan, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	852,081.00			839,050.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
20	300101 200001000	18CSHF023	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Pinamungajan CES, Tupas ES, Lut-od ES, Pinamungajan NHS, Pinamungajan Cebu, Bonbon ES, Aloguinsan, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	904,036.00			891,000.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	
21	300101 200001000	18CSHF024	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Gilectoy ES, Bugtong Kawayan ES, Hilagasan PS, M.H. Paras MES (Campanaga ES), Sayaw ES and Maghanoy ES, Sani, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	978,067.20			965,000.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-	
																									4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-	

Procurement Monitoring Report for Consultancy Services from July to December 2018

Name of Agency: **Cebu 3rd Engineering Office**

Name of Agency: Cebu 3rd Engineering Office				Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Acceptance (if applicable)		Remarks (Explaining changes from the APP)
Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completed on	Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																	
22	300101 200001000	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Maigang ES, Kanglamps ES, Federico & Soledad Villarfor ES, Pangang ES, Balao ES, Mineles 15, Baril, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	993,817.20			935,800.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-		
																								2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-		
																								3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-		
																								4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-		
23	300101 200001000	Consultancy Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Construction of School Building at Ginasian NH-S, Bantayan, Cebu; Lantahan ES, Don Andres Soriano ES, Calongcalong ES, Toledo City, Cebu; Tutay ES, Buhingtubig PS, Pinamungajan, Cebu	Planning & Design Section	Small Value Procurement (Negotiated)	-	12/15/2018	-	-	12/18/2018	12/19/2018	12/22/2018	12/26/2018	12/27/2018	12/31/2018	-	-	SR2018-11-012232	985,833.60			975,828.00			1) COA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-		
																								2) PICE	-	-	12/18/2018	12/18/2018	12/18/2018	-	-		
																								3)CCA	-	-	12/18/2018	12/18/2018	12/18/2018	-	-		
																								4)KAKASAKA	-	-	12/17/2018	12/17/2018	12/17/2018	-	-		
Total Allotted Budget of Procurement Activities																	28,266,800.00																
Total Contract Price of Procurement Activities Conducted																	19,894,480.00																
Total Savings (Total Allotted Budget-Total Contract Price)																	371,520.00																

Prepared by:

DHALIE D. MIROL, MSMaNE
OIC - Team, SAC Secretariat

Recommended for Approval by:

REYNALDO V. NAVALLES, DPA, CSSAN Eng.
SAC Chairman

APPROVED:

DAISY B. TOLEDO, DM, ASEAN Eng.
District Engineer