



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

ANNEX B

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement					
				Pre-Procurement Conference	Advertisement/ Posting of IAB	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation
STRAIGHT CONTRACTS / CIVIL WORKS (19DC0001 TO 19DC0141)									
COMPLETED PROCUREMENT ACTIVITIES									
19DC0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads, Tanauan-Talisay-Taytay Rd - K0069+440 - K0070+448	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018 10/12/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/ Strengthening of Permanent of Bridges, Laurel Br. (B03159L2) along Tanauan-Talisay-Taytay Rd. K0079+339	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018 10/12/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Lake Tail-Taytay Rd - K0069+087 - K0069+114, K0069+120 - K0069+137, K0069+154 - K0069+180	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018 10/12/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Buguan-Guido-Buso Road leading to Tail Lake Circumferential, Brgy. Guid, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018
19DC0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dingin Road leading to Binulatan Shrine, Poblacion West, Allaging, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018
19DC0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Maculot Rockies, Barangay 7 (Rob.), Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018
19DC0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Roads leading to Home/pe Industry in Brgys. Malabanan and Paligawan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/15/2018	10/22/2018 10/29/2018	10/29/2018	11/13/2018	11/13/2018	11/20/2018
19DC0023	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Rd, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018 11/01/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018
19DC0026	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Buguan River, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018 11/01/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018
19DC0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Aeri's - Myagan Ecotourism Road leading to Laurel Tourism Spot and Tail Volcano, Brgy. Aeri's, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0028	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Natas-Balete-Matras Road, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019 05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0030	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Pook, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0031	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Malabanan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0032	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Cuenca	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018 11/30/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0033	LOCAL PROGRAM, Local Infrastructure Program, Local Roads	Batangas III District	Competitive	11/16/2018	11/23/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018

19DC0042	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. 1, Leviste, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0043	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Makar	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0044	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Polibacion, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0045	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Tanauan City	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0046	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Alitagtag	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0047	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Balabkiong, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/22/2018	11/29/2018	12/7/2018	12/20/2018	20/20/2018	12/19/2018
19DC0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0053	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0054	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0056	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Balete	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0057	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0058	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Laurel	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0059	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Sto. Tomas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0060	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Production Well (1) with Elevated Tank for Water System Level II of Brgy. Sampalocan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0061	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Muniwin, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0062	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Pingas, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0065	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehab/Improvement of Water Supply - Level II, Brgy. Panisipit, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/17/2019
19DC0066	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Makar, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0067	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Rehab/Improvement of Local Roads in the Municipality of Metasanlahoy	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019

19DC0068	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Banraya, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/26/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0069	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Alitagtag, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0070	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Nivugan, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0074	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Lumang Lipa, Mataas na Kanoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0077	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage – Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Luna Canal), Brgy. Poblacion 1, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0078	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0079	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building at the Municipality of Mataasna Kanoy	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0080	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0081	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Repair/Reliab/Improvement of Local Roads in the Municipality of Agoncillo	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0082	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Reliab/Improvement of Multi-Purpose Bldg. at the Municipality of Agoncillo	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0083	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Panuhian, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0084	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	1/10/2019	01/18/2019	1/25/2019	2/7/2019	2/7/2019	2/14/2019
19DC0085	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Municipality of Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0111	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Talley, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0112	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0119	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Baitc, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/21/2019	03/29/2019	4/11/2019	4/23/2019	4/23/2019	4/29/2019

ON-GOING PROCUREMENT ACTIVITIES

19DC0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Banay-Banay-Mojon-Cuenca Rd - K0098 + 000 - K0098 + 850, K0098 + 908 - K0100 + 324, K0100 + 431 - K0100 + 485	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Tanauan-Talley-Tegayay Rd - K0070 + 665 - K0072 + 339, K0073 + 307 - K0073 + 500	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018

19DC0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurit-Agoncillo Rd - KO114+025 - KO115+564	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Road, Lipa-Balete Rd. - KO062 + (219) - KO083 + 495	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Lipa City - Alaminos Rd. - KO083 + 000 - KO083 + 494	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila - Batangas Rd, KO061 + 051 - KO061 + 000, KO062 + 446 - KO062 + 727, KO062 + 775 - KO063 + 001, KO064 + 000 - KO065 + 757	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurit-Agoncillo Rd - KO094+332 to KO095+530	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay-Laurit-Agoncillo Rd - KO084+330 - KO084+754, KO085+183 - KO085+432	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila-Batangas Div Rd - Cn. 69 Cn. 621	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Baniy-Baniy-Mojon Cuencia Rd - KO091 + 740 - KO092 + 090, KO093 + 160 - KO093 + 434, KO093 + 503 - KO093 + 875	Batangas III District Engineering Office	Competitive Bidding	9/20/2018	09/27/2018	10/5/2018	10/17/2018	10/17/2018	10/24/2018
19DC0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Tanauan-Talisay-Tagsayay Rd - KO064+383 - KO064+013, KO072+340 - KO073+874	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Dang Mahalika (L2) - KO062+123 - KO062+450	Batangas III District Engineering Office	Competitive Bidding	11/14/2018	11/21/2018	11/29/2018	12/11/2018	12/11/2018	12/17/2018
19DC0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Tanauan - Talisay - Tagaytay Rd - KO075+492 - KO077+143, KO079+371 - KO079+875	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Talisay-Laurit-Agoncillo Rd - KO102+000 - KO102+167, KO102+240 - KO102+284, KO102+440 - KO102+481, KO102+565 - KO102+748	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay - Laurit - Agoncillo Rd. - KO115+800 - KO115+838, KO116+600 - KO116+977	Batangas III District Engineering Office	Competitive Bidding	9/28/2018	10/05/2018	10/12/2018	10/25/2018	10/25/2018	10/30/2018
19DC0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Trail late Circumferential Road (Viaduct - Phase III), Sta. Terella, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018
19DC0025	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pangkat River, Agoncillo-San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	10/18/2018	10/25/2018	10/29/2018	11/15/2018	11/15/2018	11/22/2018
19DC0029	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Loob, Matias na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/16/2018	11/23/2018	11/29/2018	12/13/2018	12/13/2018	12/17/2018
19DC0034	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. Poblacion 3, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0035	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. San Roque, Sta. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0036	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, School Buildings, Rehabilitation of School	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019

19DC0038	Building, Cuenca National High School, Cuenca, Batangas	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/ Facilities, Construction of Multi-purpose Gymnasium at Makar Sports Complex, Poblacion, Makar, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	06/06/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0039	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Alapollan, Balete, Batangas	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Alapollan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tail Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tail Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/12/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tail Lake Circumferential Road	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tail Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	11/28/2018	12/05/2018	12/12/2018	12/14/2018	12/27/2018	12/27/2018	1/3/2018
19DC0051	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Poblacion, San Nicolas, Batangas	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0055	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Poblacion, San Nicolas, Batangas	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building at Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	05/23/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0063	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehab/ Improvement of Water Supply in the Municipality of San Nicolas	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehab/ Improvement of Water Supply in the Municipality of San Nicolas	Batangas III District Engineering Office	Competitive Bidding	12/14/2018	12/21/2018	12/28/2018	1/10/2019	1/10/2019	1/10/2019	1/17/2019
19DC0064	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Tanauan City, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0071	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Laurel, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0072	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Sta. Teresita, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	02/19/2019	02/26/2019	2/28/2019	3/12/2019	3/12/2019	3/19/2019
19DC0073	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. Calingayan, Matias na Kabayo, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Flood Control Structures/Facilities, Repair/Rehabilitation of Drainage System (Line Canal), Brgy. Calingayan, Matias na Kabayo, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0075	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Matias na Kabayo, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Matias na Kabayo, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	02/19/2019	02/26/2019	2/28/2019	3/12/2019	3/12/2019	3/19/2019
19DC0076	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Miranda, Talibay, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Repair/Rehabilitation/ Improvement of Water Supply in the Municipality of Miranda, Talibay, Batangas	Batangas III District Engineering Office	Competitive Bidding	12/28/2018	01/09/2019	01/16/2019	1/16/2019	1/29/2018	1/29/2019	2/4/2019
19DC0086	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Brgy. Muniwin, Alitagdag, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Local Roads, Brgy. Muniwin, Alitagdag, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0087	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Cua West, Sta. Teresita, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Cua West, Sta. Teresita, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0088	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Brgy. San Antonio, Sto. Tomas, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Brgy. San Antonio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	06/06/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0089	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. San Pedro, Sto. Tomas, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. San Pedro, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0090	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building in Brgy. San Piquinto, Makar, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building in Brgy. San Piquinto, Makar, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0091	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Davao, Tanauan City, Batangas	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. Davao, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	02/19/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019

19DC0092	Batangas LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Laurel, Tanauan City,	Batangas III District Engineering Office	Competitive Bidding	2/4/2019	02/12/2019	2/21/2019	3/5/2019	3/5/2019	3/12/2019
19DC0093	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Trunk, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0094	Package 1 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Labac, Cuena, Batangas b. Barangay Dita, Cuena, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0095	Package 2 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building Barangay Sta. Cruz, Sto. Tomas, Batangas b. Barangay Sta. Clara, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0096	Package 3 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Poblon VI, Tanauan City, Batangas b. Barangay Bagumbayan, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0097	Package 4 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Gonzales, Tanauan City, Batangas b. Barangay Mahini, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0098	Package 5 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Luciste, Laurel, Batangas b. Barangay Poblon I, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0099	Package 6 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay San Isidro Norte, Sto. Tomas, Batangas b. Barangay Hidalgo, Tanauan City, Batangas c. Barangay Poblon VII, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0100	Package 7 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay San Rafael, Sto. Tomas, Batangas b. Barangay San Roque, Sto. Tomas, Batangas c. Barangay Sta. Anastacia, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0101	Package 8 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Maria, Talley, Batangas b. Barangay Samploc, Talley, Batangas c. Barangay Tunaway, Talley, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0102	Package 9 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building a. Barangay Poblon I, Matas na Kahoy, Batangas b. Barangay Upi, Matas na Kahoy, Batangas c. Barangay Tangkuan, Matas na Kahoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0103	Package 10 LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage/Protection Works a. Rehabilitation of Drainage System (Lune Canal) at Barangay Boob, Tanauan City, Batangas b. Rehabilitation of Drainage System (Open Canal) at Barangay Wawa, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0104	Package 11 LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage a. Drainage/Protection Works, Rehabilitation of Drainage System (Lune Canal), Barangay Santor, Tanauan City, Batangas b. Flood Control Structures/Facilities, Rehabilitation of Flood Control System, Barangay Luyos, Tanauan City, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0105	Package 12 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System – Level III a. Barangay Babuyan, Matas na Kahoy, Batangas b. Barangay Sta. Ana, Sto. Tomas, Batangas c. Barangay San Andres, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0106	Package 13 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System – Level III a. Barangay Bhis, Sta. Teresia, Batangas b. Barangay Poblon III, Sta. Teresia, Batangas c. Barangay Simplan, Sta. Teresia, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0107	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay San Pablo, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019
19DC0108	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Brgy. San Gregorio, Makar, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/6/2019	3/20/2019	3/20/2019	3/27/2019

19DC0109	19DC0109 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay Saimuin, Sta. Teresia, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0110	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0113	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Poblacion III, Talisay, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0114	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay San Bartolome, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0115	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Baybitor, Malas na Kaloy, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0116	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Roads, Barangay Pingas, Alitapog, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0117	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Loco, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0118	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Open Canal) at Barangay Calingapan, Matanahkoy, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0120	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Open Canal) at Barangay San Maria, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	3/21/2019	03/26/2019	4/11/2019	4/23/2019	4/23/2019	4/29/2019
19DC0121	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water System (Level II) Brgy. Bernayan, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0122	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System of Brgy. Sampalocan, Balete, Batangas	Batangas III District Engineering Office	Competitive Bidding	2/21/2019	03/01/2019	3/8/2019	3/20/2019	3/20/2019	3/27/2019
19DC0123	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Improvement/Rehabilitation/Completion of Road at Brgy. San Pablo, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0124	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Project, Water Management Facilities, Water Supply, Construction of Water Supply System, Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0125	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Teresia, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0126	LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/Facilities, Completion of Multi-purpose Building (Barangay Court), Brgy. Santiago, Sto. Tomas, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
16DC0127	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Poblacion 4, Laurel, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0128	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Rehabilitation of Drainage System (Open Canal) at Barangay Manggahan, Malas na Kaloy, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/9/2019	05/16/2019	5/24/2019	6/6/2019	6/6/2019	6/13/2019
19DC0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tsal Lake Circumferential Road (Atitapog Section), Atitapog, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0130	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tsal Lake Circumferential Road (Tanauan Section), Tanauan, Batangas	Batangas III District Engineering Office	Competitive Bidding	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019
19DC0131	LOCAL PROGRAM, Local Infrastructure Program, Local Roads	Batangas III District	Competitive	5/22/2019	05/30/2019	6/7/2019	6/20/2019	6/20/2019	6/27/2019

BY ADMIN / GOODS (19GDC001 TO 19GDC003)

COMPLETED PROCUREMENT ACTIVITIES

19GDC001	Installation/Application/Construction of New Traffic Signs (71x) Warning Signs Chevron along Tanaulan-Talisay-Tagaytay Rd and Lake Trail-Tagaytay Rd	Batangas III District Engineering Office	Competitive Bidding	3/7/2019	03/14/2019	3/21/2019	4/3/2019	4/3/2019	4/11/2019
19GDC002	Installation/Application/Construction of New Traffic Signs (71x) (Informative/Directional Signs) along Daang Maharlika Road and Manila-Batangas Road	Batangas III District Engineering Office	Competitive Bidding	3/7/2019	03/14/2019	3/21/2019	4/3/2019	4/3/2019	4/11/2019
19GDC003	Supply of materials for use in Application of Thermoplastic Pavement Marking for Edge Line, Lane Line and Center Line along Talisay-Laurer-Agoncillo Road, Daang Maharlika Road and Palco-Balayon Road	Batangas III District Engineering Office	Competitive Bidding	3/12/2019	03/19/2019	5/26/2019	4/8/2019	4/8/2019	4/11/2019

ON-GOING PROCUREMENT ACTIVITIES

NONE									
------	--	--	--	--	--	--	--	--	--

Prepared by:


GLEN MARY F. SIM
BAC Secretariat

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2019

Activity	Activity						Source of Funds	ABC (PHP)				Contract Cost (PHP)			
	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		
10/31/2018		5/17/2019	5/23/2019	5/27/2019			GAA 2019	5,880,000.00		5,880,000.00	5,586,279.59		5,586,279.59		
			5/24/2019												
10/31/2018		5/14/2019	5/21/2019	5/24/2019			GAA 2019	5,880,000.00		5,880,000.00	5,468,669.77		5,468,669.77		
			5/22/2019												
10/31/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	4,900,000.00		4,900,000.00	4,557,232.75		4,557,232.75		
			6/4/2019												
11/21/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	19,600,000.00		19,600,000.00	18,816,414.63		18,816,414.63		
			6/4/2019												
11/21/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	19,600,000.00		19,600,000.00	18,620,809.48		18,620,809.48		
			6/4/2019												
11/21/2018		5/14/2019	5/21/2019	5/24/2019			GAA 2019	14,700,000.00		14,700,000.00	14,259,000.00		14,259,000.00		
			5/22/2019												
11/21/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	14,700,000.00		14,700,000.00	13,986,428.16		13,986,428.16		
			6/4/2019												
11/23/2018		6/17/2019	6/24/2019	6/27/2019			GAA 2019	96,500,000.00		96,500,000.00	92,642,129.96		92,642,129.96		
			6/25/2019												
11/23/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	44,100,000.00		44,100,000.00	42,337,338.44		42,337,338.44		
			6/4/2019												
12/18/2018		5/17/2019	5/23/2019	5/27/2019			GAA 2019	4,900,000.00		4,900,000.00	4,691,512.15		4,691,512.15		
			5/24/2019												
6/14/2019		6/17/2019	6/24/2019	6/27/2019			GAA 2019	61,410,670.00		61,410,670.00	58,797,735.65		58,797,735.65		
			6/25/2019												
12/18/2018		5/14/2019	5/21/2019	5/24/2019			GAA 2019	1,890,000.00		1,890,000.00	1,890,475.29		1,890,475.29		
			5/22/2019												
12/18/2018		5/17/2019	5/23/2019	5/27/2019			GAA 2019	1,890,000.00		1,890,000.00	1,893,785.76		1,893,785.76		
			5/24/2019												
12/18/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	1,990,000.00		1,990,000.00	1,900,890.58		1,900,890.58		
			6/4/2019												
12/18/2018		5/27/2019	6/3/2019	6/6/2019			GAA 2019	1,485,000.00		1,485,000.00	1,418,175.00		1,418,175.00		
			6/3/2019												

1/18/2019	5/27/2019	6/4/2019	6/6/2019				GAA 2019	1,980,000.00	1,980,000.00	1,884,557.85	1,884,557.85
12/20/2018	5/22/2019	5/29/2019	6/3/2019				GAA 2019	2,970,000.00	2,970,000.00	2,821,500.00	2,821,500.00
12/20/2018	5/14/2019	5/21/2019	5/24/2019				GAA 2019	2,970,000.00	2,970,000.00	2,851,080.00	2,851,080.00
12/20/2018	5/22/2019	5/29/2019	6/3/2019				GAA 2019	2,970,000.00	2,970,000.00	2,851,335.14	2,851,335.14
12/20/2018	5/22/2019	5/30/2019	6/3/2019				GAA 2019	2,475,000.00	2,475,000.00	2,351,000.00	2,351,000.00
12/20/2018	5/27/2019	6/3/2019	6/6/2019				GAA 2019	1,980,000.00	1,901,630.32	1,901,630.32	1,901,630.32
1/4/2018	5/17/2019	5/23/2019	5/27/2019				GAA 2019	29,400,000.00	27,972,769.94	27,972,769.94	27,972,769.94
1/4/2018	5/14/2019	5/21/2019	5/24/2019				GAA 2019	4,950,000.00	4,751,786.00	4,751,786.00	4,751,786.00
1/4/2018	5/27/2019	6/3/2019	6/6/2019				GAA 2019	2,475,000.00	2,375,935.50	2,375,935.50	2,375,935.50
2/6/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	4,950,000.00	4,750,933.67	4,750,933.67	4,750,933.67
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	4,950,000.00	4,752,225.23	4,752,225.23	4,752,225.23
1/18/2019	5/27/2019	6/3/2019	6/6/2019				GAA 2019	4,950,000.00	4,706,902.04	4,706,902.04	4,706,902.04
1/18/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	3,960,000.00	3,801,780.18	3,801,780.18	3,801,780.18
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	2,970,000.00	2,851,334.02	2,851,334.02	2,851,334.02
1/18/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	1,980,000.00	1,900,000.00	1,900,000.00	1,900,000.00
1/18/2019	5/14/2019	5/21/2019	5/24/2019				GAA 2019	1,980,000.00	1,900,882.22	1,900,882.22	1,900,882.22
2/6/2019	5/17/2019	5/23/2019	5/27/2019				GAA 2019	2,970,000.00	2,849,571.72	2,849,571.72	2,849,571.72
2/6/2019	5/22/2019	5/29/2019	6/3/2019				GAA 2019	2,475,000.00	2,375,692.81	2,375,692.81	2,375,692.81

2/6/2019	5/14/2019	5/21/2019	5/24/2019		GAA 2019	1,980,000.00	1,980,000.00	1,881,000.00	1,881,000.00
2/6/2019	5/14/2019	5/21/2019	5/24/2019		GAA 2019	1,980,000.00	1,980,000.00	1,897,745.68	1,897,745.68
2/6/2019	5/17/2019	5/23/2019	5/27/2019		GAA 2019	1,980,000.00	1,980,000.00	1,881,090.65	1,881,090.65
2/6/2019	5/14/2019	5/21/2019	5/24/2019		GAA 2019	1,000,000.00	1,000,000.00	952,445.14	952,445.14
2/6/2019	5/14/2019	5/21/2019	5/24/2019		GAA 2019	1,000,000.00	1,000,000.00	958,754.86	958,754.86
2/15/2019	5/22/2019	6/3/2019	6/6/2019		GAA 2019	3,960,000.00	3,960,000.00	3,802,813.24	3,802,813.24
2/15/2019	5/22/2019	5/29/2019	6/3/2019		GAA 2019	2,970,000.00	2,970,000.00	2,845,243.90	2,845,243.90
2/15/2019	5/22/2019	5/29/2019	6/3/2019		GAA 2019	2,970,000.00	2,970,000.00	2,845,098.97	2,845,098.97
2/15/2019	5/22/2019	5/29/2019	6/3/2019		GAA 2019	2,475,000.00	2,475,000.00	2,372,916.52	2,372,916.52
2/15/2019	5/22/2019	5/29/2019	6/3/2019		GAA 2019	1,980,000.00	1,980,000.00	1,898,712.65	1,898,712.65
2/15/2019	5/17/2019	5/23/2019	5/27/2019		GAA 2019	1,980,000.00	1,980,000.00	1,897,145.22	1,897,145.22
2/15/2019	5/14/2019	5/21/2019	5/24/2019		GAA 2019	1,980,000.00	1,980,000.00	1,899,799.26	1,899,799.26
3/13/2019	5/22/2019	5/29/2019	6/3/2019		GAA 2019	3,960,000.00	3,960,000.00	3,795,493.68	3,795,493.68
3/28/2019	5/27/2019	6/3/2019	6/6/2019		GAA 2019	2,970,000.00	2,970,000.00	2,850,137.96	2,850,137.96
3/28/2019	5/27/2019	6/3/2019	6/6/2019		GAA 2019	3,960,000.00	3,960,000.00	3,793,052.66	3,793,052.66
4/30/2019	5/27/2019	6/3/2019	6/6/2019		GAA 2019	1,980,000.00	1,980,000.00	1,900,057.00	1,900,057.00
Total Allotted Budget of Procurement Activities									
Total Contract Price of Procurement Activities Conducted									
Total Savings (Total Allotted Budget - Total Contract Prices)									
10/25/2018					GAA 2019	86,850,000.00	86,850,000.00	84,244,500.00	84,244,500.00
10/25/2018					GAA 2019	82,990,000.00	82,990,000.00	79,670,353.27	79,670,353.27

10/25/2018						GAA 2019	70,831,000.00		70,831,000.00	68,918,563.00		68,918,563.00
10/25/2018						GAA 2019	58,313,020.00		58,313,020.00	55,475,554.60		55,475,554.60
10/25/2018						GAA 2019	53,075,000.00		53,075,000.00	50,657,923.14		50,657,923.14
12/18/2018						GAA 2019	51,399,760.00		51,399,760.00	49,857,767.20		49,857,767.20
10/25/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	45,080,000.00		45,080,000.00	42,828,019.58		42,828,019.58
10/25/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	27,832,000.00		27,832,000.00	26,441,646.87		26,441,646.87
12/18/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	27,342,000.00		27,342,000.00	26,240,367.87		26,240,367.87
10/25/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	22,344,000.00		22,344,000.00	21,227,824.47		21,227,824.47
12/18/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	19,600,000.00		19,600,000.00	19,012,000.00		19,012,000.00
12/18/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	10,077,340.00		10,077,340.00	9,775,019.80		9,775,019.80
10/31/2018						GAA 2019	66,585,000.00		66,585,000.00	63,255,750.00		63,255,750.00
10/31/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	14,700,000.00		14,700,000.00	14,227,465.56		14,227,465.56
10/31/2018	6/21/2019	6/28/2019	7/3/2019			GAA 2019	13,925,800.00		13,925,800.00	13,230,178.44		13,230,178.44
11/23/2018						GAA 2019	96,500,000.00		96,500,000.00	92,640,000.00		92,640,000.00
11/23/2018						GAA 2019	53,075,000.00		53,075,000.00	51,482,750.00		51,482,750.00
12/18/2018						GAA 2019	2,970,000.00		2,970,000.00	2,821,500.00		2,821,500.00
6/28/2019						GAA 2019	1,000,000.00		1,000,000.00	961,452.88		961,452.88
6/28/2019						GAA 2019	1,000,000.00		1,000,000.00	960,000.00		960,000.00
6/28/2019						GAA 2019	1,000,000.00		1,000,000.00	960,045.75		960,045.75

6/28/2019						GAA 2019	9,800,000.00		9,800,000.00	9,402,904.00		9,402,904.00
6/14/2019						GAA 2019	9,800,000.00		9,800,000.00	9,411,131.95		9,411,131.95
1/4/2018						GAA 2019	96,500,000.00		96,500,000.00	93,605,000.00		93,605,000.00
1/4/2018						GAA 2019	72,375,000.00		72,375,000.00	70,203,750.00		70,203,750.00
6/28/2019						GAA 2019	72,375,000.00		72,375,000.00	69,479,032.32		69,479,032.32
6/14/2019						GAA 2019	1,960,000.00		1,960,000.00	1,881,683.22		1,881,683.22
1/18/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,980,000.00		1,980,000.00	1,900,889.35		1,900,889.35
6/28/2019		7/1/2019				GAA 2019	1,980,000.00		1,980,000.00	1,900,890.09		1,900,890.09
2/6/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,980,000.00		1,980,000.00	1,901,376.17		1,901,376.17
3/20/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	1,485,000.00		1,485,000.00	1,425,413.66		1,425,413.66
6/28/2019		7/3/2019				GAA 2019	1,000,000.00		1,000,000.00	959,485.75		959,485.75
3/20/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	1,000,000.00		1,000,000.00	957,874.52		957,874.52
2/6/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,000,000.00		1,000,000.00	954,875.48		954,875.48
3/13/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,000,000.00		1,000,000.00	968,745.20		968,745.20
3/13/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,000,000.00		1,000,000.00	958,021.82		958,021.82
6/28/2019		7/1/2019				GAA 2019	1,000,000.00		1,000,000.00	950,000.00		950,000.00
3/13/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,000,000.00		1,000,000.00	958,095.00		958,095.00
3/13/2019	6/21/2019	6/28/2019	7/3/2019			GAA 2019	1,000,000.00		1,000,000.00	959,847.52		959,847.52
3/13/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	1,000,000.00		1,000,000.00	960,182.50		960,182.50

3/13/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	1,000,000.00		1,000,000.00	960,434.53	960,434.53
6/26/2019		7/3/2019				GAA 2019	1,000,000.00		1,000,000.00	936,300.00	936,300.00
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,916,916.00	1,916,916.00
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,917,596.92	1,917,596.92
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,919,570.00	1,919,570.00
3/26/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,919,184.00	1,919,184.00
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,920,020.00	1,920,020.00
6/26/2019		7/3/2019	7/5/2019			GAA 2019	3,000,000.00		3,000,000.00	2,873,564.00	2,873,564.00
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	3,000,000.00		3,000,000.00	2,875,414.50	2,875,414.50
3/26/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	3,000,000.00		3,000,000.00	2,876,253.90	2,876,253.90
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	3,000,000.00		3,000,000.00	2,879,623.56	2,879,623.56
3/26/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	3,000,000.00		3,000,000.00	2,879,623.56	2,879,623.56
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,917,943.00	1,917,943.00
3/26/2019	6/25/2019	7/3/2019	7/5/2019			GAA 2019	2,000,000.00		2,000,000.00	1,919,646.00	1,919,646.00
3/26/2019	6/25/2019	7/2/2019	7/5/2019			GAA 2019	3,000,000.00		3,000,000.00	2,876,626.50	2,876,626.50
3/26/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	3,000,000.00		3,000,000.00	2,875,426.50	2,875,426.50
3/26/2019	6/27/2019	7/5/2019	7/8/2019			GAA 2019	1,000,000.00		1,000,000.00	960,000.00	960,000.00
3/26/2019	6/27/2019	7/4/2019	7/8/2019			GAA 2019	1,000,000.00		1,000,000.00	959,275.00	959,275.00

3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	959,485.80	959,485.80
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,980,000.00		1,980,000.00	1,899,510.00	1,899,510.00
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	960,000.00	960,000.00
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	960,000.00	960,000.00
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	956,956.74	956,956.74
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	959,884.20	959,884.20
6/14/2019					GAA 2019	9,800,000.00		9,800,000.00	9,407,548.45	9,407,548.45
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	956,984.18	956,984.18
4/30/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,000,000.00		1,000,000.00	959,200.00	959,200.00
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	1,980,000.00		1,980,000.00	1,900,875.00	1,900,875.00
3/28/2019	6/27/2019	7/4/2019	7/8/2019		GAA 2019	2,970,000.00		2,970,000.00	2,863,800.00	2,863,800.00
6/14/2019					GAA 2019	4,900,000.00		4,900,000.00	4,699,250.70	4,699,250.70
6/14/2019					GAA 2019	4,900,000.00		4,900,000.00	4,697,885.00	4,697,885.00
6/14/2019					GAA 2019	4,900,000.00		4,900,000.00	4,704,216.37	4,704,216.37
6/14/2019					GAA 2019	1,960,000.00		1,960,000.00	1,879,172.00	1,879,172.00
6/14/2019					GAA 2019	1,089,000.00		1,089,000.00	1,045,181.16	1,045,181.16
6/14/2019					GAA 2019	1,000,000.00		1,000,000.00	960,000.00	960,000.00
6/28/2019					GAA 2019	24,500,000.00		24,500,000.00	23,520,000.00	23,520,000.00
6/28/2019					GAA 2019	24,500,000.00		24,500,000.00	23,385,021.70	23,385,021.70
6/28/2019					GAA 2019	9,900,000.00		9,900,000.00	9,502,989.10	9,502,989.10

6/28/2019						GAA 2019	4,950,000.00		4,950,000.00	4,750,510.00		4,750,510.00	
6/28/2019						GAA 2019	4,900,000.00		4,900,000.00	4,703,456.08		4,703,456.08	
6/28/2019						GAA 2019	4,900,000.00		4,900,000.00	4,704,216.37		4,704,216.37	
6/28/2019						GAA 2019	2,970,000.00		2,970,000.00	2,848,709.89		2,848,709.89	
6/28/2019						GAA 2019	2,970,000.00		2,970,000.00	2,850,606.00		2,850,606.00	
6/28/2019						GAA 2019	2,940,000.00		2,940,000.00	2,819,935.05		2,819,935.05	
6/28/2019						GAA 2019	2,940,000.00		2,940,000.00	2,819,975.94		2,819,975.94	
6/28/2019						GAA 2019	1,980,000.00		1,980,000.00	1,900,799.40		1,900,799.40	
6/28/2019						GAA 2019	1,960,000.00		1,960,000.00	1,880,020.00		1,880,020.00	
6/28/2019						GAA 2019	1,960,000.00		1,960,000.00	1,880,372.50		1,880,372.50	
Total Allotted Budget of On-going Procurement Activities													1,255,573,920.00
Total Contract Price of Procurement Activities Conducted													-
Total Savings (Total Allotted Budget - Total Contract Price)													-
Total Allotted Budget of On-going Procurement Activities													-

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-Bid Conference	Eligibility Check	Submission and Opening of Bids	Bid Evaluation	Post Qualification	Delivery/ Accept	
COA/NACAP/ PICE/PCC & Industry	10/12/2018	10/25/2018	10/5/2018 10/25/2018	10/26/2018 11/2/2018	11/2/2018 11/9/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/12/2018	10/25/2018	10/5/2018 10/25/2018	10/26/2018 11/2/2018	11/2/2018 11/9/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/12/2018	10/25/2018	10/5/2018 10/25/2018	10/26/2018 11/2/2018	11/2/2018 11/9/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/29/2018	11/12/2018	10/22/2018 11/13/2018	11/13/2018 11/20/2018	11/20/2018 10/27/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/29/2018	11/12/2018	10/22/2018 11/13/2018	11/13/2018 11/20/2018	11/20/2018 10/27/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/29/2018	11/12/2018	10/22/2018 11/13/2018	11/13/2018 11/20/2018	11/20/2018 10/27/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/29/2018	11/15/2018	10/25/2018 11/15/2018	11/16/2018 11/23/2018	11/23/2018 11/30/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	10/29/2018	11/15/2018	10/25/2018 11/15/2018	11/16/2018 11/23/2018	11/23/2018 11/30/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	11/29/2018	12/13/2018	11/23/2018 12/13/2018	12/14/2018 12/21/2018	12/21/2018 12/28/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	5/24/2019	6/6/2019	5/16/2019 6/6/2019	6/7/2019 6/14/2019	6/14/2019 6/21/2019		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	11/29/2018	12/13/2018	11/23/2018 12/13/2018	12/14/2018 12/21/2018	12/21/2018 12/28/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	11/29/2018	12/13/2018	11/23/2018 12/13/2018	12/14/2018 12/21/2018	12/21/2018 12/28/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	11/29/2018	12/13/2018	11/23/2018 12/13/2018	12/14/2018 12/21/2018	12/21/2018 12/28/2018		to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	11/29/2018	12/13/2018	11/23/2018 12/13/2018	12/14/2018 12/21/2018	12/21/2018 12/28/2018		to adapt to the date of release of General Appropriations Act (GAA)

& Industry				6/20/2019	6/20/2019	7/5/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/20/2019	6/28/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	5/24/2019	6/6/2019	5/16/2019	6/7/2019	6/14/2019	6/14/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	12/14/2018	12/27/2018	12/5/2018	12/28/2018	1/5/2019	1/5/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	12/14/2018	12/27/2018	12/5/2018	12/28/2018	1/4/2019	1/11/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/5/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	5/24/2019	6/6/2019	5/16/2019	6/7/2019	6/14/2019	6/14/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	12/28/2018	1/10/2019	12/21/2018	1/11/2019	1/18/2019	1/18/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/5/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	1/16/2019	1/29/2019	1/9/2019	1/30/2019	2/6/2019	2/6/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	1/16/2019	1/29/2019	1/29/2019	2/6/2019	2/13/2019	2/13/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/5/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	1/16/2019	1/29/2019	1/9/2019	1/30/2019	2/6/2019	2/6/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	1/16/2019	1/29/2019	1/29/2019	2/6/2019	2/13/2019	2/13/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	3/12/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	3/12/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	6/7/2019	6/20/2019	5/30/2019	6/21/2019	6/28/2019	7/5/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	3/12/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	3/12/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	3/12/2019			to adapt to the date of release of General Appropriations Act (GAA)
COA/NACAP/ PICE/PCC & Industry	2/19/2019	3/4/2019	2/12/2019	3/5/2019	3/12/2019	3/12/2019			to adapt to the date of release of General Appropriations Act (GAA)

