



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

January 13, 2020

MEMORANDUM

FOR : **TIBURCIO L. CANLAS**
Regional Director

ATTENTION : **JOSE B. TOBIAS**
OIC-Assistant Regional Director
BAC Chairperson

SUBJECT : **PROCUREMENT MONITORING REPORT**

Submitted is our district's Updated Procurement Monitoring Report from July - December, 2019, for your reference.


EDWIN T. BRINGAS
OIC-Assistant District Engineer
BAC Chairperson

CAR.9.5/PBG/ETB

ANNEX B

(DPWH-ABRA DEO) Procurement Monitoring Report as of DECEMBER 31, 2019

Code (UACS/ PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on	Inspection & Acceptan- ce	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi- on/ Acceptan- ce	
COMPLETED PROCUREMENT ACTIVITIES																																
300203 100203 000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS MANABO-LUBA-TUBO ROAD LEADING TO KILI FALLS AND HOTSPRING, BRGY. KILI, TUBO, ABRA		No	Public Bidding	1/31/2019	07/01/2019	07/10/2019	7/22/2019	7/22/2019	7/30-31/2019	7/30-31/2019	8/20/2019	8/20/2019	8/29/2019	09/04/2019	84 C.D	GAA 2019	14,688,619.75		14,688,619.75	14,127,163.78		14,127,163.78	COA/PICE/CC AGG	07/10/2019	7/22/2019	7/22/2019	7/30-31/2019	7/30-31/2019			
300119 200157 000	REPAIR/REHABILITATION/IMPROVEMENT OF LAMAO BRIDGE PHASE 2, BUCLOC, ABRA		No	Public Bidding	5/22/2019	9/16/2019	9/25/2019	10/07/2019	10/07/2019	10/11/2019	10/11/2019	10/16/2019	10/16/2019	10/25/2019	10/28/2019	158 C.D	GAA 2019	24,124,929.31		24,124,929.31	23,464,730.56		23,464,730.56	COA/PICE/CCAG	9/25/2019	10/07/2019	10/07/2019	10/11/2019	10/11/2019			
310203 201443 000	CONCRETING OF SITIO GRAVELINAS-SITIO TIBTING, BARANGAY NAMARABAR FMR. BRGY. NAMARABAR, PENARRUBIA, ABRA		No	Public Bidding		07/02/2019	07/10/2019	7/22/2019	7/22/2019	7/26/2019	7/30/2019	7/30/2019	08/08/2019	08/09/2019		47 C.D	DA 2019	4,974,982.71		4,974,982.71	4,900,523.54		4,900,523.54	COA/PICE/CCAG	07/10/2019	7/22/2019	7/22/2019	7/26/2019	7/26/2019			
300104 200508 000	CONSTRUCTION OF EVACUATION CENTER, BRGY. TAMAC, VILLAVICIOSA, ABRA		No	Public Bidding		08/08/2019	8/16/2019	8/28/2019	8/28/2019	8/30/2019	08/03/2019	09/04/2019	09/04/2019	9/13/2019	9/19/2019	60 C.D	GAA 2019	2,968,739.14		2,968,739.14	2,876,522.52		2,876,522.52	COA/PICE/CCAG	8/16/2019	8/28/2019	8/28/2019	8/30/2019	09/03/2019			
300104 200526 000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BOL-LILISING, VILLAVICIOSA, ABRA		No	Public Bidding		8/19/2019	8/28/2019	09/09/2019	09/09/2019	9/10-13/2019	9/13/2019	9/16/2019	9/16/2019	9/23/2019	9/24/2019	60 C.D	GAA 2019	2,969,801.71		2,969,801.71	2,921,989.86		2,921,989.86	COA/PICE/CC AGG	8/28/2019	09/09/2019	09/09/2019	9/10-13/2019	9/13/2019			
300104 200517 000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), POBLACION, LICUAN-BAAY, ABRA		No	Public Bidding		9/16/2019	9/25/2019	10/07/2019	10/07/2019	10/14-15/2019	10/15/2019	10/16/2019	10/16/2019	10/25/2019	10/28/2019	70 C.D	GAA 2019	2,474,799.87		2,474,799.87	2,426,929.90		2,426,929.90	COA/PICE/CC AGG	9/25/2019	10/07/2019	10/07/2019	10/14-15/2019	10/15/2019			
300104 200524 000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAZAR, SALLAPADAN, ABRA		No	Public Bidding		07/04/2019	07/12/2019	7/24/2019	7/24/2019	08/07/2019	08/07/2019	08/07/2019	08/07/2019	8/16/2019	8/19/2019	60 C.D	GAA 2019	1,979,987.27		1,979,987.27	1,946,188.83		1,946,188.83	COA/PICE/CC AGG	07/12/2019	7/24/2019	7/24/2019	08/07/2019	08/07/2019			
300104 200507 000	CONSTRUCTION OF ASIST MULTI-PURPOSE BUILDING, BAAY-LICUAN, ABRA		No	Public Bidding		8/19/2019	8/28/2019	09/09/2019	09/09/2019	09/12/2019	09/12/2019	9/16/2019	9/16/2019	9/20/2019	9/23/2019	175 C.D	GAA 2019	6,434,484.48		6,434,484.48	6,072,366.08		6,072,366.08	COA/PICE/CC AGG	8/28/2019	09/09/2019	09/09/2019	09/12/2019	09/12/2019			
300117 202718 00	REHABILITATION OF BRGY. ROAD IN TUQUIB, VILLAVICIOSA, ABRA, TUQUIB, VILLAVICIOSA, ABRA		No	Public Bidding		8/19/2019	8/28/2019	09/09/2019	09/09/2019	9/15/2019	9/16/2019	9/16/2019	9/16/2019	9/23/2019	9/30/2019	19 C.D	GAA 2019	1,446,654.98		1,446,654.98	1,417,596.47		1,417,596.47	COA/PICE/CC AGG	8/28/2019	09/09/2019	09/09/2019	9/16/2019	9/16/2019			
300107 200294 000	CONSTRUCTION OF FLOOD CONTROL IN BOL-LILISING, VILLAVICIOSA, ABRA		No	Public Bidding		8/19/2019	8/28/2019	09/09/2019	09/09/2019	9/10-13/2019	9/13/2019	9/17/2019	9/17/2019	9/30/2019	10/01/2019	21 C.D	GAA 2019	1,446,717.62		1,446,717.62	1,431,441.56		1,431,441.56	COA/PICE/CC AGG	8/28/2019	09/09/2019	09/09/2019	9/10-13/2019	9/13/2019			
300121 200287 000	CONSTRUCTION OF LASKIG WATER SYSTEM, PIDIGAN, ABRA		No	Public Bidding		07/04/2019	07/12/2019	7/24/2019	7/24/2019	7/25/2019	7/29/2019	8/20/2019	8/20/2019	8/29/2019	09/04/2019	39 C.D	GAA 2019	1,979,720.50		1,979,720.50	1,934,414.17		1,934,414.17	COA/PICE/CC AGG	07/12/2019	7/24/2019	7/24/2019	7/25/2019	7/29/2019			
300121 200298 000	CONSTRUCTION OF SAN DIEGO WATER SYSTEM, PIDIGAN, ABRA		No	Public Bidding		07/04/2019	07/12/2019	7/24/2019	7/24/2019	7/26/2019	7/30/2019	7/30/2019	7/30/2019	08/08/2019	8/14/2019	44 C.D	GAA 2019	1,979,654.80		1,979,654.80	1,939,988.29		1,939,988.29	COA/PICE/CC AGG	07/12/2019	7/24/2019	7/24/2019	7/26/2019	7/30/2019			

300104 208542 000	CONSTRUCTION OF ACADEMIC BUILDING AT ABRA STATE INSTITUTE OF SCIENCE AND TECHNOLOGY (ASIST), BANGUED CAMPUS, BANGUED, ABRA	No	Public Bidding	06/03/2019	07/04/2019	07/12/2019	7/24/2019	7/24/2019	7/25/2019	7/25/2019	7/25/2019	7/25/2019	7/26/2019	7/26/2019	161 C.D	GAA 2019	9,899,843.87	9,899,843.87	9,895,759.99	9,895,759.99	COA/PICE/CC AGG	07/12/2019	7/24/2019	7/24/2019	7/25/2019	7/26/2019		
310205 100333 000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM NETWORK DEVELOPMENT PROGRAM: CONSTRUCTION OF MISSING LINKS/NEW ROADS BESAO-TUBO (VIA TAMBOAN) ROAD, PACKAGE A, ABRA	No	Public Bidding		07/10/2019	7/18/2019	7/30/2019	7/30/2019	7/30/2019	7/30/2019	7/30/2019	7/30/2019	08/08/2019	8/14/2019	226 C.D	GAA 2019	48,249,944.99	48,249,944.99	47,592,733.13	47,592,733.13	COA/PICE/CC AGG	7/18/2019	7/30/2019	7/30/2019	7/30/2019	7/30/2019		
310203 201442 000	CONCRETING OF SITIO BILBILA-SITIO MANGANIP BRGY. CABARJAN FMR. BARANGAY CABARJAN, DANGLAS, ABRA	No	Public Bidding		7/16/2019	7/24/2019	08/05/2019	08/05/2019	08/09/2019	08/09/2019	11/29/2019	11/29/2019	12/09/2019	12/10/2019	47 C.D	DA 2019	4,949,950.34	4,949,950.34	4,846,455.07	4,846,455.07	COA/PICE/CC AGG	7/24/2019	08/05/2019	08/05/2019	08/09/2019	08/09/2019		
310203 201441 000	CONCRETING OF BARANGAY DUGONG FMR. BARANGAY DUGONG, BUCAY, ABRA	No	Public Bidding		7/17/2019	7/25/2019	08/06/2019	08/06/2019	08/09/2019	08/09/2019	8/13/2019	8/13/2019	8/20/2019	8/27/2019	44 C.D	DA 2019	4,974,975.74	4,974,975.74	4,872,734.94	4,872,734.94	COA/PICE/CC AGG	7/25/2019	08/06/2019	08/06/2019				
310203 201468 000	CONCRETING OF BARANGAY BACOCOC- BARANGAY PAGANAO FMR. BARANGAY BACOCOC AND BARANGAY PAGANAO, LAGANILANG, ABRA	No	Public Bidding		7/17/2019	7/25/2019	08/06/2019	08/06/2019	08/09/2019	08/09/2019	11/29/2019	11/29/2019	12/09/2019	12/10/2019	77 C.D	DA 2019	9,949,776.87	9,949,776.87	9,691,729.03	9,691,729.03	COA/PICE/CC AGG	7/25/2019	08/06/2019	08/06/2019	08/09/2019	08/06/2019		
310203 201440 000	CONCRETING OF BRGY. COSILI EAST- BRGY. MACARCARMAY FMR. BRGY. COSILI EAST AND BRGY. MACARCARMAY, BANGUED, ABRA	No	Public Bidding		7/17/2019	7/25/2019	08/06/2019	08/06/2019	8/7-9/2019	8/7-9/2019	11/29/2019	11/29/2019	12/09/2019	12/10/2019	45 C.D	DA 2019	4,974,875.34	4,974,875.34	4,847,485.99	4,847,485.99	COA/PICE/CC AGG	7/25/2019	08/06/2019	08/06/2019	8/7-9/2019	8/7-9/2019		
310203 201439 000	CONCRETING OF BRGY. CALOT- BRGY. SAPPAAC FMR. BARANGAY CALOT AND BARANGAY SAPPAAC, BANGUED, ABRA	No	Public Bidding		7/17/2019	7/25/2019	08/06/2019	08/06/2019	08/07/2019	08/09/2019	8/13/2019	8/13/2019	8/19/2019	8/20/2019	31 C.D	DA 2019	4,974,812.84	4,974,812.84	4,886,229.10	4,886,229.10	COA/PICE/CC AGG	7/25/2019	08/06/2019	08/06/2019	08/07/2019	08/09/2019		
310203 201469 000	CONCRETING OF SITIO UD-UDIAO- BRGY. MABONGTOT FMR. BRGY. MABONGTOT, SALLAPADAN, ABRA	No	Public Bidding		7/17/2019	7/25/2019	08/06/2019	08/06/2019	8/7-9/2019	08/09/2019	08/11/2019	11/29/2019	12/09/2019	12/10/2019	45 C.D	DA 2019	4,974,793.84	4,974,793.84	4,874,028.89	4,874,028.89	COA/PICE/CC AGG	7/25/2019	08/06/2019	08/06/2019	8/7-9/2019	08/09/2019		
300101 200001 000	CONSTRUCTION OF 2-STORY, 4-CLASSROOM SCHOOL BUILDING, QUIDACEN NHS, SAN JUAN, ABRA	No	Public Bidding	7/31/2019	08/07/2019	8/15/2019	8/27/2019	8/27/2019	09/03/2019	09/06/2019	09/11/2019	09/11/2019	9/18/2019	9/19/2019	167 C.D	FY 2019, BEFF. BATCH 1	11,696,068.31	11,696,068.31	11,459,852.32	11,459,852.32	COA/PICE/CC AGG	8/15/2019	8/27/2019	8/27/2019	09/03/2019	09/06/2019		
320101 103092 000	CONSTRUCTION OF TINEG RIVER FLOOD CONTROL (CARDONA SIDE) STA. 0+000- STA. 0+800, STA. 1+000- STA. 5+220, DOLORES, ABRA	No	Public Bidding		8/13/2019	8/22/2019	09/02/2019	09/02/2019	09/03/2019	09/05/2019	09/06/2019	09/06/2019	09/12/2019	9/18/2019	187 C.D	GAA 2019	48,249,790.31	48,249,790.31	47,678,143.36	47,678,143.36	COA/PICE/CC AGG	8/22/2019	09/02/2019	09/02/2019	09/03/2019	09/05/2019		

320101 103063 000	CONSTRUCTION OF TINEG RIVER FLOOD CONTROL (POB, DOLORES SIDE) STA. 0+500- STA.2+550, STA.3+100- STA.4+248, DOLORES, ABRA	No	Public Bidding		8/13/2019	8/22/2019	09/02/2019	09/02/2019	09/02/2019	09/06/2019	09/06/2019	09/06/2019	09/11/2019	09/12/2019	197 C.D		GAA 2019	48,249,589.03		48,249,589.03	47,871,043.84		47,871,043.84	COA/PICE/CC AGG	8/22/2019	09/02/2019	09/02/2019		09/08/2019					
300117 202724 000	REPAIR AND REHABILITATION OF BARANGAY ROADS BARANGAY TALOGTOG TO BARANGAY CABAROAN DOLORES, ABRA	No	Public Bidding		8/13/2019	8/22/2019	09/02/2019	09/02/2019	09/10/2019	09/10/2019	09/11/2019	09/11/2019	9/20/2019	9/23/2019	106 C.D		GAA 2019	14,849,244.21		14,849,244.21	14,402,072.48		14,402,072.48	COA/PICE/CC AGG	8/22/2019	09/02/2019	09/02/2019	09/10/2019	09/10/2019					
300108 200104 000	CONSTRUCTION OF SLOPE PROTECTION ALONG LUBUBBA TO POBLACION ROAD, DOLORES, ABRA, LUBUBBA- POBLACION, DOLORES, ABRA	No	Public Bidding		8/13/2019	8/22/2019	09/02/2019	09/02/2019	09/5-6/2019	09/06/2019	09/06/2019	09/06/2019	09/12/2019	9/18/2019	138 C.D		GAA 2019	19,599,457.64		19,599,457.64	19,018,362.72		19,018,362.72	COA/PICE/CC AGG	8/22/2019	09/02/2019	09/02/2019	09/5-6/2019	09/06/2019					
300205 100004 00	CONSTRUCTION/RE HABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS. 1. PNP BUILDING-DPMH COMPOUND ZONE, BANGUED, ABRA; 2. ABRA QUALITY ASSURANCE BUILDING-DPMH BUILDING ZONE 7, BANGUED, ABRA; 3. SAN QUINTIN NHS- SAN QUINTIN, ABRA; 4. POB, SAN QUINTIN MPB-SAN QUINTIN, ABRA; 5. MALAMSIT ES- MALAMSIT, PENARRUBIA, ABRA; 6. SAPPAAAC ES- SAPPAAAC, BANGUED, ABRA; 7. MAOAY ES-MAOAY, BANGUED, ABRA; 8.	No	Public Bidding		8/19/2019	8/28/2019	09/09/2019	09/09/2019	9/10-12/2019	9/10-12/2019	09/12/2019	09/12/2019	9/18/2019	9/19/2019	33 C.D		GAA 2019	3,716,123.85		3,716,123.65	3,660,362.54		3,660,362.54	COA/PICE/CC AGG	8/28/2019	09/09/2019	09/09/2019	9/10-12/2019	9/10- 12/2019					
	REPAIR/MAINTENAN CE OF DPMH BUILDINGS, 1. OLD SUPPLY BUILDING, ZONE 7, BANGUED, ABRA; 2. BOE BUILDING, ZONE 3, BANGUED, ABRA; 3. MAIN BUILDING, ZONE 7, BANGUED, ABRA AND 4. OLD BUILDING, ZONE 7, BANGUED, ABRA	No	Public Bidding	9/18/2019	9/25/2019	10/03/2019	10/15/2019	10/15/2019	10/15- 16/2019	10/16/2019	10/17/2019	10/17/2019	10/23/2019	10/29/2019	120 C.D		SR 2019- 06- 003130	12,498,882.01		12,498,882.01	12,193,781.26		12,193,781.26	COA/PICE/CC AGG	10/03/2019	10/15/2019	10/15/2019							
	REPAIR/MAINTENAN CE OF DRAINAGE ALONG ABRA- ILCOOS SUR ROAD, K0407+500- K0408+000, ZONE 9, BANGUED, ABRA	No	Public Bidding		9/25/2019	10/03/2019	10/15/2019	10/15/2019	10/16/2019	10/18/2019	10/17/2019	10/17/2019	10/18/2019	10/21/2019	60 C.D		SR 2019- 06- 002981	2,648,847.57		2,648,847.57	2,591,778.43		2,591,778.43	COA/PICE/CC AGG	10/03/2019	10/15/2019	10/15/2019	10/18/2019	10/18/2019					
300104 208510 000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONVENTION CENTER), LA PAZ, ABRA	No	Public Bidding	8/26/2019	10/03/2019	10/11/2019	10/23/2019	10/23/2019	10/24/2019	10/25/2019	10/28/2019	10/28/2019	11/06/2019	11/12/2019	180 C.D		GAA 2019	39,599,664.82		39,599,664.82	39,005,843.10		36,005,643.10	COA/PICE/CC AGG	10/11/2019	10/23/2019	10/23/2019	10/24/2019	10/25/2019					
	REPAIR AND MAINTENANCE OF ABRA-KALINGA ROAD, ABRA- KALINGA ROAD, K0425+000- K0465+000 AT VARIOUS SECTION	No	Public Bidding		10/09/2019	10/17/2019	10/29/2019	10/29/2019	10/30/2019	10/30/2019	11/06/2019	11/06/2019	11/12/2019	11/14/2019	40 C.D		SR 2019- 06- 002715	3,116,144.15		3,116,144.15	3,019,524.03		3,019,524.03	COA/PICE/CC AGG	10/17/2019	10/29/2019	10/29/2019	10/30/2019	10/30/2019					

300200 100003 00	REHABILITATION/IMPROVEMENT OF ABRA-ILOCOS SUR ROAD, K0387+890-K0387+897, TANGADAN, SAN QUINTIN, ABRA	No	Public Bidding		10/10/2019	10/18/2019	10/28/2019	10/28/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		25 C.D	01101101-REGULAR AGENCY FUND	624,895.45		624,895.45	480,942.57		480,942.57	COA/PICE/CC AGG	10/18/2019	10/28/2019	10/28/2019	10/30/2019	10/30/2019			
300200 100003 00	REHABILITATION/IMPROVEMENT OF ABRA-ILOCOS NORTE ROAD, 1. K0427+524-K0427+559, NAGAPARAN, DANGLAS, ABRA; 2. K0429+177-K0429+269, NAGAPARAN, DANGLAS, ABRA	No	Public Bidding	10/03/2019	10/10/2019	10/18/2019	10/28/2019	10/28/2019	10/29-30/20	10/30/2019	10/30/2019	10/30/2019	11/08/2019	11/14/2019	76 C.D	01101101-REGULAR AGENCY FUND	6,486,627.85		6,486,627.85	6,253,673.87		6,253,673.87	COA/PICE/CC AGG	10/18/2019	10/28/2019	10/28/2019	10/29-30/20	10/30/2019		
310203 201467 000	CONCRETING OF BRGY. BAZAR, BRGY. SALLAPADAN BARRIO FMR, BRGY. BAZAR-BRGY. SALLAPADAN BARRIO, SALLAPADAN, ABRA, BAZAR & SALLAPADAN BARRIO, SALLAPADAN, ABRA	No	Public Bidding	10/09/2019	10/16/2019	10/31/2019	11/08/2019	11/08/2019	11/06/2019	11/08/2019	11/29/2019	11/29/2019	12/09/2019	02/10/2019	60 C.D	DA 2019	24,874,875.57		24,874,875.57	24,213,356.01		24,213,356.01	COA/PICE/CC AGG	10/31/2019	11/08/2019	11/08/2019	11/06/2019	11/08/2019		
	REPAIRING OF STEEL BRIDGE, IKMIN BRIDGE, ABRA-CERVANTES ROAD, K0458+567.	No	Public Bidding		10/22/2019	10/31/2019	11/08/2019	11/08/2019	11/11-14/20	11/14/2019	11/15/2019	11/15/2019	11/22/2019	11/25/2019	60 C.D	SR 2019-06-002715	2,999,780.92		2,999,780.92	2,904,227.07		2,904,227.07	COA/PICE/CC AGG	10/31/2019	11/08/2019	11/08/2019	11/14-15/2019	11/15/2019		
	REPAIR AND MAINTENANCE OF ABRA-CERVANTES ROAD, K0475+293-K0475+488, LUBA, ABRA	No	Public Bidding		10/22/2019	10/31/2019	11/08/2019	11/08/2019	11/14-15/2019	11/15/2019	11/15/2019	11/15/2019			37 C.D	SR 2019-06002715	1,909,700.55		1,909,700.55	890,923.94		890,923.94	COA/PICE/CC AGG	10/31/2019	11/08/2019	11/08/2019	11/15-18/2019	11/15-18/2019		
	REPAIR AND MAINTENANCE OF MASISIW BRIDGE AND APPROACHES, ABR-CERVANTES ROAD, K0474+270-K0474+548	No	Public Bidding		10/25/2019	11/04/2019	11/14/2019	11/14/2019	11/15-18/2019	11/15-18/2019	11/21/2019	11/21/2019			18 C.D	SR 2019-06-002715	3,495,419.20		3,495,419.20	3,420,230.82		3,420,230.82	COA/PICE/CC AGG	11/04/2019	11/14/2019	11/14/2019	12/04/2019	12/04/2019		
	REPAIR/MAINTENANCE OF ABRA-CERVANTES ROAD, K0473+160-K0473+159, MANABO, ABRA	No	Public Bidding		11/08/2019	11/18/2019	11/29/2019	11/29/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/09/2019	12/10/2019	37 C.D	SR 2019-06-002715	618,227.11		618,227.11	606,028.61		606,028.61	COA/PICE/CC AGG	11/18/2019	11/29/2019	11/29/2019	12/27/2019	12/27/2019		
	REPAIR/IMPROVEMENT OF DPWH-QAS, LABORATORY BUILDING (PHASE II), DPWH-ABRA DEO, ZONE 7, BANGUED, ABRA	No	Public Bidding		12/10/2019	12/18/2019	12/26/2019	12/26/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019			60 C.D	SAVINGS 2019	2,425,000.00		2,425,000.00	2,375,204.08		2,375,204.08	COA/PICE/CC AGG	12/18/2019	12/26/2019	12/26/2019				
Total Allotted Budget of Procurement Activities																406,196,216.85														
Total Contract Price of Procurement Activities Conducted																										398,692,143.85				
Total Savings (Total Allotted Budget - Total Contract Price)																										7,504,073.00				

ON-GOING PROCUREMENT ACTIVITIES

CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES ABRA-CERVANTES ROAD-PALAJUJO ROAD IN SUPPORT OF CACAO INDUSTRY, BUCAY, ABRA	Yes	Public Bidding	10/01/2019	10/28/2019	11/06/2019	11/18/2019	11/18/2019	11/15-18/2019	11/22/2019					96 C.D	GAA 2020	19,299,892.86		19,299,892.86	18,861,294.56		18,861,294.56	COA/PICE/CC AGG	11/06/2019	11/18/2019	11/18/2019	11/15-18/2019	11/22/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA ROSA, PENARRUBIA, ABRA	Yes	Public Bidding		10/9/2019	10/17/2019	10/28/2019	10/28/2019							70 C.D	GAA 2020	2,969,867.47		2,969,867.47	2,903,611.89		2,903,611.89	COA/PICE/CC AGG	10/17/2019	10/28/2019	10/28/2019				

CONSTRUCTION OF MULTI-PURPOSE BUILDING, RIANG, PENARRUBIA, ABRA	Yes	Public Bidding		10/08/2019	10/17/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019					70 C.D	GAA 2020	2,909,511.36		2,969,511.36	2,909,901.49		2,909,901.49	COA/PICE/CC AGG	10/17/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019		
ORGANIZATIONAL OUTCOME. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, PAVING OF UNPAVED ROADS-TERTIARY ROADS, ABRA- ILOCOS NORTE ROAD, K0449+380- K0449+936	Yes	Public Bidding	10/02/2019	11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/06/2019	12/06/2019					101 C.D	GAA 2020	21,470,916.47		21,470,916.47	20,824,944.16		20,824,944.16	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/06/2019	12/06/2019		
REHABILITATION/RE CONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ABRA-ILOCOS NORTE ROAD, K0437+(-1000)- K0437+600, NAGAPARAN, DANGLAS, ABRA	Yes	Public Bidding	10/02/2019	10/09/2019	10/17/2019	10/29/2019	10/29/2019	11/05/2019	11/08/2019					192 C.D	GAA 2020	48,249,994.80		48,249,994.80	47,244,722.15		47,244,722.15	COA/PICE/CC AGG	10/17/2019	10/29/2019	10/29/2019	11/05/2019	11/08/2019		
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES ABRA-ILOCOS NORTE ROAD, KARKARISKIS ROAD IN SUPPORT OF BAMBOO INDUSTRY, LA PAZ, ABRA	Yes	Public Bidding	10/07/2019	10/14/2019	10/23/2019	11/04/2019	11/04/2019	11/5-8/2019	11/07/2019					95 C.D	GAA 2020	19,299,952.10		19,299,952.10			COA/PICE/CC AGG	10/23/2019	11/04/2019	11/04/2019	11/5-8/2019	11/07/2019			
NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT, TERTIARY ROADS, ABRA-CERVANTES ROAD, K0431+(-527)- K0431+400	Yes	Public Bidding	10/07/2019	10/14/2019	10/23/2019	11/04/2019	11/04/2019	11/15-18/2019	11/18/2019					71 C.D	GAA 2020	10,373,543.80		10,373,543.80			COA/PICE/CC AGG	10/23/2019	11/04/2019	11/04/2019	11/15-18/2019	11/18/2019			
ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PAVING OF UNPAVED ROADS- SECONDARY ROADS, ABRA- KALINGA ROAD, K0469+014- K0469+254, K0469+503- K0469+591, K0469+637- K0469+614, K0469+072- K0469+322, K0469+471- K0469-485, K0469+657- 470+088	Yes	Public Bidding	10/07/2019	10/14/2019	10/23/2019	11/04/2019	11/04/2019	11/07/2019	11/08/2019					143 C.D	GAA 2020	48,249,524.46		48,249,524.46	46,781,902.43		46,781,902.43	COA/PICE/CC AGG	10/23/2019	11/04/2019	11/04/2019	11/07/2019	11/08/2019		
REHABILITATION OF POBLACION LABON ROAD, BUCAY, ABRA	Yes	Public Bidding		10/16/2019	10/24/2019	11/05/2019	11/05/2019	11/12/2019	11/12/2019					37 C.D	GAA 2020	4,949,627.90		4,949,627.90	4,834,300.12		4,834,300.12	COA/PICE/CC AGG	10/24/2019	11/05/2019	11/05/2019	11/12/2019	11/12/2019		
CONSTRUCTION OF BANACAO FLOOD CONTROL STA 33+024- STA 33+296, BANGUED, ABRA	Yes	Public Bidding	10/09/2019	10/16/2019	10/24/2019	11/05/2019	11/05/2019	11/08/2019	11/08/2019					144 C.D	GAA 2020	15,482,142.59		15,482,142.59	15,153,751.36		15,153,751.36	COA/PICE/CC AGG	10/24/2019	11/05/2019	11/05/2019	11/08/2019	11/08/2019		
CONSTRUCTION OF MUDENG FLOOD CONTROL STA 33+024- STA 33+296, LA PAZ, ABRA	Yes	Public Bidding	10/10/2019	10/17/2019	10/25/2019	11/06/2019	11/06/2019	11/07/2019	11/11/2019					144 C.D	GAA 2020	15,377,226.59		15,377,226.59	15,069,499.86		15,069,499.86	COA/PICE/CC AGG	10/25/2019	11/06/2019	11/06/2019	11/07/2019	11/11/2019		

CONSTRUCTION OF SAN ANTONIO FLOOD CONTROL, STA 33+296- STA 33+568, BANGUED, ABRA	Yes	Public Bidding	10/11/2019	10/18/2019	10/25/2019	11/07/2019	11/07/2019	11/08/2019	11/12/2019					144 C.D		GAA 2020	15,461,895.31		15,461,895.31	15,162,898.85		15,152,988.85	COA/PICE/CC AGG	10/25/2019	11/07/2019	11/07/2019	11/08/2019	11/12/2019		
CONSTRUCTION OF MUDENG FLOOD CONTROL PROJECT, STA 0+000- STA 1+142, LA PAZ, ABRA	Yes	Public Bidding	10/14/2019	10/21/2019	10/30/2019	11/11/2019	11/11/2019	11/13/2019	11/13/2019					208 C.D		GAA 2020	47,192,276.16		47,192,276.16	46,246,408.48		46,246,408.48	COA/PICE/CC AGG	10/30/2019	11/11/2019	11/11/2019	11/13/2019	11/13/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, DEET, TAYUM, ABRA	Yes	Public Bidding		10/21/2019	10/30/2019	11/11/2019	11/11/2019	11/10/2019	11/14/2019					70 C.D		GAA 2020	2,474,822.91		2,474,822.91	2,398,298.81		2,398,298.81	COA/PICE/CC AGG	10/30/2019	11/11/2019	11/11/2019	11/10/2019	11/14/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, VELASCO TAYUM, ABRA	Yes	Public Bidding		10/21/2019	10/30/2019	11/11/2019	11/11/2019	11/13/2019	11/20/2019					70 C.D		GAA 2020	2,474,706.91		2,474,706.91	2,424,242.00		2,424,242.00	COA/PICE/CC AGG	10/30/2019	11/11/2019	11/11/2019	11/13/2019	11/20/2019		
ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/NEW ROAD, BESAO-TUBO (VIA TAMBOAN) ROAD, PACKAGE A, ABRA	Yes	Public Bidding	10/14/2019	10/21/2019	10/30/2019	11/11/2019	11/11/2019	11/7/2019	11/14/2019					96 C.D		GAA 2020	19,299,988.55		19,299,988.55	18,837,456.46		18,837,456.46	COA/PICE/CC AGG	10/30/2019	11/11/2019	11/11/2019	11/7/2019	11/14/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, TAPING, DOLORES, ABRA	Yes	Public Bidding		10/21/2019	10/30/2019	11/11/2019	11/11/2019							70 C.D		GAA 2020	2,474,634.81		2,474,634.81	2,400,306.60		2,400,306.60	COA/PICE/CC AGG	10/30/2019	11/11/2019	11/11/2019				
CONSTRUCTION OF MULTI-PURPOSE BUILDING, KIMMALABA, DOLORES, ABRA	Yes	Public Bidding		10/21/2019	10/30/2019	01/11/2019	11/11/2019	11/14/2019	11/14/2019					70 C.D		GAA 2020	2,474,687.23		2,474,687.23	2,400,314.44		2,400,314.44	COA/PICE/CC AGG	10/30/2019	01/11/2019	11/11/2019	11/14/2019	11/14/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAUG, SAN JUAN, ABRA	Yes	Public Bidding		10/22/2019	10/31/2019	11/12/2019	11/12/2019	11/13-14/2019	11/15/2019					70 C.D		GAA 2020	2,474,927.17		2,474,927.17	2,429,408.48		2,429,408.48	COA/PICE/CC AGG	10/31/2019	11/12/2019	11/12/2019	11/13-14/2019	11/15/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN RAMON WEST, MANABO, ABRA	Yes	Public Bidding		10/22/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/15/2019					70 C.D		GAA 2020	2,474,723.94		2,474,723.94	2,404,949.24		2,404,949.24	COA/PICE/CC AGG	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/15/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LABON, BUCAY, ABRA	Yes	Public Bidding		10/22/2019	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/18/2019					70 C.D		GAA 2020	2,969,748.75		2,969,748.75	2,924,935.74		2,924,935.74	COA/PICE/CC AGG	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/18/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, TABIOG, BUCAY, ABRA	Yes	Public Bidding		10/22/2019	10/31/2019	11/12/2019	11/12/2019	11/25-26/2019	11/28/2019					70 C.D		GAA 2020	2,969,658.62		2,969,658.62	2,922,343.84		2,922,343.84	COA/PICE/CC AGG	10/31/2019	11/12/2019	11/12/2019	11/25-26/2019	11/28/2019		
CONSTRUCTION OF QUIDADEN FLOOD CONTROL PROJECT, STA 0+000- STA 0+885, SAN JUAN, ABRA	Yes	Public Bidding	10/15/2019	10/22/2019	10/31/2019	11/12/2019	11/12/2019	11/13-14/2019	11/14/2019					186 C.D		GAA 2020	38,599,934.95		38,599,934.95	37,827,872.48		37,827,872.48	COA/PICE/CC AGG	10/31/2019	11/12/2019	11/12/2019	11/13-14/2019	11/14/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, NAGUILLIAN, SALLAPADAN, ABRA	Yes	Public Bidding		10/22/2019	10/31/2019	11/12/2019	11/12/2019	11/14/2019	11/15/2019					70 C.D		GAA 2020	2,474,974.15		2,474,974.15	2,425,328.87		2,425,328.87	COA/PICE/CC AGG	10/31/2019	11/12/2019	11/12/2019	11/14/2019	11/15/2019		
CONSTRUCTION OF TABIOG FLOOD CONTROL PROJECT, STA 0+000- STA 1+269, BUCAY, ABRA	Yes	Public Bidding	10/16/2019	10/23/2019	10/31/2019	11/13/2019	11/13/2019	11/25-26/2019	11/25/2019					209 C.D		GAA 2020	48,249,901.24		48,249,901.24	47,286,044.92		47,286,044.92	COA/PICE/CC AGG	10/31/2019	11/13/2019	11/13/2019	11/25-26/2019	11/25/2019		


CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES POBLACION TUBO-QUIRINO ROAD CONNECTING POBLACION TUBO TO QUIRINO ILOCOS SUR IN SUPPORT TO THE LOOMWEAVING INDUSTRY, TUBO, ABRA	Yes	Public Bidding	10/16/2019	10/23/2019	10/31/2019	11/13/2019	11/13/2019	11/15-18/2019	11/18/2019					93 C.D	GAA 2020	14,475,000.00	14,475,000.00	14,096,423.96	14,096,423.96	14,096,423.96	COA/PICE/CC AGG	10/31/2019	11/13/2019	11/13/2019	11/15-18/2019	11/18/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALABA, BANGUED, ABRA	Yes	Public Bidding		10/23/2019	10/31/2019	11/13/2019	11/13/2019	11/18/2019	11/18/2019					80 C.D	GAA 2020	2,969,853.96	2,969,853.96	2,895,565.70	2,895,565.70	2,895,565.70	COA/PICE/CC AGG	10/31/2019	11/13/2019	11/13/2019	11/18/2019	11/18/2019		
CONSTRUCTION OF CARDONA FLOOD CONTROL, STA 5+240-STA 6+440, DOLORES, ABRA	Yes	Public Bidding	10/17/2019	10/24/2019	11/04/2019	11/14/2019	11/14/2019							205 C.D	GAA 2020	44,119,684.59	44,119,684.59	42,795,973.18	42,795,973.18	42,795,973.18	COA/PICE/CC AGG	11/04/2019	11/14/2019	11/14/2019				
REHABILITATION WITH ROAD OPENING OF LUSUAC-SARSARACAT ROAD, PENARRUBIA, ABRA	Yes	Public Bidding	10/18/2019	10/25/2019	11/04/2019	11/14/2019	11/14/2019	11/14/2019	11/18/2019					56 C.D	GAA 2020	9,899,640.97	9,899,640.97	9,665,754.02	9,665,754.02	9,665,754.02	COA/PICE/CC AGG	11/04/2019	11/14/2019	11/14/2019	11/14/2019	11/19/2019		
REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS ABRA-ILOCOS NORTE ROAD-K0427+000-K0428+310	Yes	Public Bidding	10/21/2019	10/28/2019	11/06/2019	11/18/2019	11/18/2019	11/25/2019	11/25/2019					205 C.D	GAA 2020	48,249,220.76	48,249,220.76	46,803,433.84	46,803,433.84	46,803,433.84	COA/PICE/CC AGG	11/06/2019	11/18/2019	11/18/2019	11/25/2019	11/25/2019		
CONSTRUCTION OF TOON NORTE FLOOD CONTROL PROJECT, STA 0+630.4-STA 1+052, LA PAZ, ABRA	Yes	Public Bidding	10/21/2019	10/28/2019	11/06/2019	11/18/2019	11/18/2019	11/14/2019	11/21/2019					183 C.D	GAA 2020	45,145,538.87	45,145,538.87	44,242,109.06	44,242,109.06	44,242,109.06	COA/PICE/CC AGG	11/08/2019	11/18/2019	11/18/2019	11/14/2019	11/21/2019		
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MANABO-LUBA-TUBO ROAD LEADING TO KILI FALLS AND HOTSPRING, BRGY. KILI, TUBO, ABRA, TUBO, ABRA	Yes	Public Bidding	10/21/2019	10/28/2019	11/06/2019	11/18/2019	11/18/2019							102 C.D	GAA 2020	43,424,367.22	43,424,367.22	42,102,161.65	42,102,161.65	42,102,161.65	COA/PICE/CC AGG	11/08/2019	11/18/2019	11/18/2019				
CONSTRUCTION OF ABANG FLOOD CONTROL PROJECT, STA.0+000-STA.1+180, BUCAY, ABRA	Yes	Public Bidding	10/22/2019	10/29/2019	11/06/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019					189 C.D	GAA 2020	46,816,753.98	46,816,753.98	45,880,402.84	45,880,402.84	45,880,402.84	COA/PICE/CC AGG	11/08/2019	11/18/2019	11/18/2019	11/19/2019	11/26/2019		
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ALIMUSGAN-BAI-CAGANAYAN ROAD LEADING TO KAPARKAN FALLS, BARANGAY CAGANAYAN, TINEG, ABRA	Yes	Public Bidding	10/22/2019	10/29/2019	11/06/2019	11/18/2019	11/18/2019	11/22/2019	11/22/2019					189 C.D	GAA 2020	43,424,985.29	43,424,985.29	41,910,360.52	41,910,360.52	41,910,360.52	COA/PICE/CC AGG	11/08/2019	11/18/2019	11/18/2019	11/22/2019	11/22/2019		
CONSTRUCTION OF TUDAY-POBLACION FLOOD CONTROL, DANGLAS, ABRA	Yes	Public Bidding	10/23/2019	10/30/2019	11/07/2019	11/19/2019	11/19/2019	11/20-21/2019	11/21/2019					209 C.D	GAA 2020	48,249,901.14	48,249,901.14	47,284,059.10	47,284,059.10	47,284,059.10	COA/PICE/CC AGG	11/07/2019	11/19/2019	11/19/2019	11/20-21/2019	11/21/2019		

CONSTRUCTION OF TAPING FLOOD CONTROL LAGANILANG, ABRA	Yes	Public Bidding	10/23/2019	10/30/2019	11/07/2019	11/19/2019	11/19/2019	11/22/2019	11/26/2019					199 C.D		GAA 2020	47,775,061.57	47,775,061.57	47,288,459.08		47,288,459.08	COA/PICE/CC AGG	11/07/2019	11/19/2019	11/19/2019	11/22/2019	11/26/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, POBLACION LA PAZ, ABRA	Yes	Public Bidding		10/31/2019	11/08/2019	11/20/2019	11/20/2019	12/9-10/2019	12/12/2019					70 C.D		GAA 2020	2,969,702.95	2,969,702.95	2,880,808.46		2,880,808.46	COA/PICE/CC AGG	11/08/2019	11/20/2019	11/20/2019	12/9-10/2019	12/12/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, PATICANNAY, TAYUM, ABRA	Yes	Public Bidding		10/31/2019	11/08/2019	11/20/2019	11/20/2019	11/21/2019	11/28/2019					70 C.D		GAA 2020	2,474,616.32	2,474,616.32	2,408,015.49		2,408,015.49	COA/PICE/CC AGG	11/08/2019	11/20/2019	11/20/2019	11/21/2019	11/28/2019		
CONSTRUCTION OF BULBULALA FLOOD CONTROL PROJECT, STA 44+280.80-STA 44+702, LA PAZ, ABRA	Yes	Public Bidding	10/29/2019	11/05/2019	11/13/2019	11/25/2019	11/25/2019	12/2-3/2019	12/5/2019					209 C.D		GAA 2020	47,670,950.42	47,670,950.42	46,715,512.54		46,715,512.54	COA/PICE/CC AGG	11/13/2019	11/25/2019	11/25/2019	12/2-3/2019	12/5/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, CABAROHAN, DOLORES, ABRA	Yes	Public Bidding		11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/29/2019	11/29/2019					70 C.D		GAA 2020	2,474,923.49	2,474,923.49	2,407,840.34		2,407,840.34	COA/PICE/CC AGG	11/14/2019	11/26/2019	11/26/2019	11/29/2019	11/29/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING GANAL, SALLAPADAN, ABRA	Yes	Public Bidding		11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/29/2019	11/29/2019					70 C.D		GAA 2020	2,474,855.13	2,474,855.13	2,400,381.76		2,400,381.76	COA/PICE/CC AGG	11/14/2019	11/26/2019	11/26/2019	11/29/2019	11/29/2019		
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES, NAGPAOAYAN, MAPISLA ROAD IN SUPPORT OF CACAO INDUSTRY, LICUAN-BAAY, ABRA, LICUAN	Yes	Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019							104 C.D		GAA 2020	19,299,886.81	19,299,886.81	18,720,464.86		18,720,464.86	COA/PICE/CC AGG	11/14/2019	11/26/2019	11/26/2019				
CONSTRUCTION OF TOON SUR FLOOD CONTROL PROJECT, STA 0+000-STA 1+105, LA PAZ, ABRA	Yes	Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/29/2019	11/29/2019					205 C.D		GAA 2020	45,135,918.73	45,135,918.73	44,233,188.79		44,233,188.79	COA/PICE/CC AGG	11/14/2019	11/26/2019	11/26/2019	11/29/2019	11/29/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGUYEPEY, SALLAPADAN, ABRA	Yes	Public Bidding		11/06/2019	11/14/2019	11/26/2019	11/26/2019	12/5/2019	12/5/2019					70 C.D		GAA 2020	2G474G800.15	2G474G800.15	2,400,435.02		2,400,435.02	COA/PICE/CC AGG	11/14/2019	11/26/2019	11/26/2019	12/5/2019	12/5/2019		
CONSTRUCTION OF ISIT FLOOD CONTROL PROJECT, STA 0+000-STA 1+580, DOLORES, ABRA	Yes	Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/27-28/2019	11/29/2019					172 C.D		GAA 2020	19,563,411.47	19,563,411.47	19,171,847.65		19,171,847.65	COA/PICE/CC AGG	11/14/2019	11/26/2019	11/26/2019	11/27-28/2019	11/29/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, MALAMSIT, PENARRUBIA, ABRA	Yes	Public Bidding		11/07/2019	11/15/2019	11/27/2019	11/27/2019							70 C.D		GAA 2020	2,969,974.57	2,969,974.57	2,885,705.06		2,885,705.06	COA/PICE/CC AGG	11/15/2019	11/27/2019	11/27/2019				
CONSTRUCTION OF MULTI-PURPOSE BUILDING, POB, PENARRUBIA, ABRA	Yes	Public Bidding		11/07/2019	11/15/2019	11/27/2019	11/27/2019	12/2/2019	12/4/2019					70 C.D		GAA 2020	2,969,315.26	2,969,315.26	2,880,286.61		2,880,286.61	COA/PICE/CC AGG	11/15/2019	11/27/2019	11/27/2019	12/2/2019	12/4/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, SACCAANG, SALLAPADAN, ABRA	Yes	Public Bidding		11/07/2019	11/15/2019	11/27/2019	11/27/2019	12/3/2019	12/3/2019					70 C.D		GAA 2020	2,969,277.04	2,969,277.04	2,880,341.23		2,880,341.23	COA/PICE/CC AGG	11/15/2019	11/27/2019	11/27/2019	12/3/2019	12/3/2019		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BANGBANGCAG, BUCAY, ABRA	Yes	Public Bidding		11/07/2019	11/15/2019	11/27/2019	11/27/2019	12/11/2019	12/13/2019					70 C.D		GAA 2020	2,969,020.86	2,969,020.86	2,884,481.38		2,884,481.38	COA/PICE/CC AGG	11/15/2019	11/27/2019	11/27/2019	12/11/2019	12/13/2019		

CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ALAQA-LAPAT, BALANTAY ROAD IN SUPPORT TO COFFEE INDUSTRY, TINEG, ABRA	Yes	Public Bidding	10/31/2019	11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/4/2019	12/6/2019					82 C.D	GAA 2020	14,474,732.52	14,474,732.52	14,126,934.35	14,126,934.35	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/4/2019	12/6/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALPASAN, DANGLAS, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/1-3/2019	12/1-3/2019					135 C.D	GAA 2020	2,969,750.45	2,969,750.45	2,893,240.75	2,893,240.75	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/1-3/2019	12/1-3/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, CABABURAO, SAN JUAN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/4/2019	12/5/2019					135 C.D	GAA 2020	2,474,868.18	2,474,868.18	2,402,781.64	2,402,781.64	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019					
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STO. TOMAS-LUBA ROAD CONNECTING STO. TOMAS MANABO TO LUBA IN SUPPORT TO THE PROCESSED FOOD, LOOMWEAVING AND FURNITURE INDUSTRIES, LUBA AND MANABO, ABRA, MANABO, ABRA	Yes	Public Bidding	10/31/2019	11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/4/2019	12/6/2019					40 C.D	GAA 2020	9,649,826.41	9,649,826.41	9,347,417.27	9,347,417.27	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/4/2019	12/6/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, PULOT, LAGAYAN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/5/2019	12/5/2019					135 C.D	GAA 2020	2,474,948.25	2,474,948.25	2,399,344.98	2,399,344.98	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/5/2019	12/5/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, COLLAGO, LAGAYAN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/3-4/2019	12/5/2019					135 C.D	GAA 2020	2,474,996.09	2,474,996.09	2,426,930.33	2,426,930.33	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/3-4/2019	12/5/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, SALLAPADAN BARRIO SALLAPADAN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019							70 C.D	GAA 2020	2,474,899.51	2,474,899.51	2,400,621.34	2,400,621.34	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019					
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BROY, STO. TOMAS, MANABO, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/3/2019					70 C.D	GAA 2020	2,474,899.40	2,474,899.40	2,400,574.13	2,400,574.13	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/3/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, UDANGAN, LA PAZ, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/5/2019					135 C.D	GAA 2020	2,969,678.28	2,969,678.28	2,880,542.01	2,880,542.01	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/5/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, TOON, LA PAZ, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019							135 C.D	GAA 2020	2,474,400.15	2,474,400.15	2,399,717.41	2,399,717.41	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019					
CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN GREGORIO, LA PAZ, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019							135 C.D	GAA 2020	2,969,853.77	2,969,853.77	2,880,549.10	2,880,549.10	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019					
CONSTRUCTION OF MULTI-PURPOSE BUILDING, VILLA MERCEDES, SAN QUINTIN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/5/2019					135 C.D	GAA 2020	2,969,129.71	2,969,129.71	2,905,957.27	2,905,957.27	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/5/2019			
CONSTRUCTION OF MULTI-PURPOSE BUILDING, POBLACION, SAN QUINTIN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/2-4/2019	12/4/2019					135 C.D	GAA 2020	2,969,870.54	2,969,870.54	2,880,826.82	2,880,826.82	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/2-4/2019	12/4/2019			

CONSTRUCTION OF MULTI-PURPOSE BUILDING, POBLACION, SAN QUINTIN, ABRA	Yes	Public Bidding		11/09/2019	11/18/2019	11/28/2019	11/28/2019	12/15/2019	12/17/2019				135 C.D	GAA 2020	2,474,496.21		2,474,496.21	2,400,314.84		2,400,314.84	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019								
CONSTRUCTION OF MULTI-PURPOSE BUILDING, MALABBAGA, LA PAZ, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	11/2/2019	11/4/2019				135 C.D	GAA 2020	2,969,798.57		2,969,798.57	2,880,945.69		2,880,945.69	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	11/2/2019	11/4/2019						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, LIGUIS, LA PAZ, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/5/2019				135 C.D	GAA 2020	2,969,417.94		2,969,417.94	2,910,083.94		2,910,083.94	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/3/2019	12/5/2019						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, DUMAYCO, PENARRUBIA, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/20/2019	12/26/2019				135 C.D	GAA 2020	2,969,931.28		2,969,931.28	2,902,627.31		2,902,627.31	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/20/2019	12/26/2019						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, LABAAN, SAN QUINTIN, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019						135 C.D	GAA 2020	2,474,563.29		2,474,563.29	2,430,199.53		2,430,199.53	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019								
CONSTRUCTION OF MULTI-PURPOSE BUILDING, NAMITINGAN, DOLORES, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/5/2019	12/5/2019				135 C.D	GAA 2020	2,474,854.24		2,474,854.24	2,399,487.64		2,399,487.64	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/5/2019	12/5/2019						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, TAGODTOD, LAGANGILANG, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019						135 C.D	GAA 2020	2,474,382.80		2,474,382.80	2,399,344.98		2,399,344.98	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019								
CONSTRUCTION OF MULTI-PURPOSE BUILDING, NAGAPARAN, DAVULAS, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019						135 C.D	GAA 2020	2,474,490.85		2,474,490.85	2,403,003.43		2,403,003.43	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019								
CONSTRUCTION OF MULTI-PURPOSE BUILDING, COSILI WEST, BANGUED, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	11/30/2019	12/9/2019				135 C.D	GAA 2020	2,969,678.83		2,969,678.83	2,880,792.37		2,880,792.37	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	11/30/2019	12/9/2019						
CONSTRUCTION (COMPLETION) OF ABRA DISTRICT ENGINEERING OFFICE, BANGUED, ABRA	Yes	Public Bidding		11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/10/2019	12/5/2019				135 C.D	GAA 2020	9,899,609.00		9,899,609.00	9,702,155.00		9,702,155.00	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/5/2019	12/5/2019						
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, DAGUIOMAN-BUCAY ROAD IN SUPPORT OF COFFEE, FRUIT, CACAO AND HOMESTYLES INDUSTRIES, DAGUIOMAN, BUCLOC, SALLAPADAN AND BUCAY, ABRA	Yes	Public Bidding	10/31/2019	11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/26-27/2019	12/27/2019				113 C.D	GAA 2020	19,299,981.60		19,299,981.60	18,868,980.82		18,868,980.82	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/26-27/2019	12/27/2019						
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, JUNCTION BILET SAN JUAN TO TINEG BOUNDARY LEADING TO THE COFFEE PLANTATIONS IN SUPPORT TO COFFEE INDUSTRY, TINEG, ABRA	Yes	Public Bidding	10/31/2019	11/08/2019	11/18/2019	11/28/2019	11/28/2019	12/26/2019	1/6/2019				96 C.D	GAA 2020	19,299,892.86		19,299,892.86	18,862,674.43		18,862,674.43	COA/PICE/CC AGG	11/18/2019	11/28/2019	11/28/2019	12/26/2019	1/6/2019						

REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, ABRA-KALINGA ROAD K0435+892- K0436+025, K0436+343- K0436+359, K0477+000- K0478+000, K0481+524- K0482+000, K0482+800 K0482+900	Yes	Public Bidding	10/31/2019	11/08/2019	11/18/2019	11/29/2019	11/29/2019	1/8/2019	1/6/2019					84 C.D	GAA 2020	48,249,443.65	48,249,443.65	46,852,332.81	46,852,332.81	COA/PICE/CC AGG	11/18/2019	11/29/2019	11/29/2019	1/6/2019	1/8/2019													
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, LAMUNAN-ABLEG ROAD IN SUPPORT OF COFFEE, FRUIT, HOMESTYLES INDUSTRY, DAGUIOMAN, ABRA	Yes	Public Bidding	10/31/2019	11/08/2019	11/18/2019	11/29/2019	11/29/2019	12/8/2019	12/6/2019					84 C.D	GAA 2020	19,299,922.67	19,299,922.67	18,909,471.69	18,909,471.69	COA/PICE/CC AGG	11/18/2019	11/29/2019	11/29/2019	12/6/2019	12/6/2019													
CONSTRUCTION OF 2-STORY 4-CLASSROOM SCHOOL BUILDING, DUGONG NHS, BUCAY, ABRA	Yes	Public Bidding	11/15/2019	11/22/2019	12/02/2019	12/12/2019	12/12/2019							167 C.D	GAA 2020	12,726,892.27	12,726,892.27	12,346,294.34	12,346,294.34	COA/PICE/CC AGG	12/02/2019	12/12/2019	12/12/2019															
Total Alloted Budget of On-going Procurement Activities																1156080139																						

Prepared by:

FERDINAND A. TADEO
 Engineer III
 Head, BAC Secretariat

Recommended for Approval by:

EDWIN T. BRINGAS
 OIC-Assistant District Engineer
 BAC Chairperson

APPROVED:

JOSELITO T. ARAO
 District Engineer
 Head of the Procuring Entity