



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
RIZAL II DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Rosario, Pasig City

January 9, 2020

GPPB-TSO

Unit 2506 Raffles Corporate Center,
F. Ortigas Jr., Ortigas, Pasig City

**SUBJECT : Submission of Procurement Monitoring Report for Consulting
Services for the 2nd Semester of 2019**

In compliance to GPPB Circular No. 03-2015 dated March 20, 2015 and in accordance to Section 12.2 of the 2016 Revised Implementing Rules and Regulation of RA 9184, submitted is the Procurement Monitoring Report (PMR) for Consulting Services for 2nd Semester of CY-2019 of this District Office, for information and reference.


ADILBERT B. ROSETE
District Engineer

Cc : 1. Dir. Ma. Victoria S. Gregorio, OIC-Procurement Service, Central Office
2. Engr. Marissa G. Aguzar, Engineer IV, Head Procurement Unit, Regional Office IV-A

R4A.24 LPD/EAM/FFC

200000100031000	119-CE-DO-01: Preliminary Detailed Engineering Services for Construction of Board Control and Dispatch	YES	Competitive Bidding	10/07/2019	10/07/2019	10/24/2019	11/05/2019	11/13/2019	11/07/2019	12/04/2019	12/12/2019	FF 2019 AA 11/20	4,475,343.26	4,475,343.26	4,470,000.00	4,470,000.00	COA	10/09/2019	10/09/2019	10/09/2019	10/09/2019
				10/07/2019	10/07/2019	10/24/2019	11/05/2019	11/13/2019	11/07/2019	12/04/2019	12/12/2019	FF 2019 AA 11/20	4,475,343.26	4,475,343.26	4,470,000.00	4,470,000.00	COA	10/09/2019	10/09/2019	10/09/2019	10/09/2019

200000100031000	13-CS-DO-Q2: Preliminary Detailed Engineering Studies within the 2nd Left-Hand Shoulder Road Section	Planning and Design	YES	Competitive Bidding	10/07/2019	10/07/2019	10/24/2019	10/14/2019	11/05/2019	11/05/2019	11/13/2019	11/07/2019	11/07/2019	12/04/2019	12/12/2019			PF 2019 RA 11,660,000.00 Current	3,902,542.74	3,902,542.74	3,900,000.00	3,900,000.00	COA PCE WACC	10/09/2019	10/09/2019	10/09/2019	10/09/2019		
	Structures along: 1. Pura River, 2. Lulating Malib River, 3. Teresa River, 4. Morong River, 5. Manggahan River, 6. Teresa River (Upstream), Rodriguez, Teresa and Morong, Rizal															-	-	Current	-	-	-	-	WACC					-	
	1. Ampid River, 2. Pilla River, 3. Beras River, 4. Upper Marikina River, 5. Pilla, XI - Jajajala Road, 6. Tanyag-Sampaloc Road, 7. Manila East Road, 8. San Mateo-Sampaloc Road, 9. San Mateo-Maria Road, 10. XI Bypass-San Mateo-Sampaloc Road, Bypass Link Road, 11. San Mateo Rodriguez Road, 12. Corazon C. Aquino Ave., 13. Marikina Bypass Br., Along Manila East Road, and 14. Basmaling Br., Along Tanyag-Sampaloc Road, Beras, Jajajala, Morong, Rodriguez, San Mateo, Tanyag, and Teresa, Rizal																-	-	Current	-	-	-	-					-	
Total Allocated Budget of On-going Procurement Activities																													
8,378,386.00																													

ADILBERT B. ROSETE
District Engineer