



2019 PROCUREMENT MONITORING REPORT (Consultancy)
(Updated as of January 14, 2019)

Procurement Program/Project		PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation		Post Qual.	Delivery/ Completion/ Acceptance (If applicable)
19CSE003	Consulting Services for the Master Plan/Development Plan and Detailed Architectural and Engineering Design (DAED) For The DPWH MIMAROPA Regional Office DPWH Regional Office	Planning & Design Div	N	O	Public Bidding	3-Mar-19	12-Mar-19	19-Mar-19	26-Mar-19	11-Apr-19	12-Apr-19	31-May-19	3-Jun-19	4-Jun-19	18-Jun-19	19-Jun-19		2019 GAA	20,000,000.00		20,000,000.00	19,000,000.00		19,000,000.00	1. COFILCO 2. PICE 3. COA	12-Mar-19	12-Mar-19	12-Mar-19	9-Apr-19	28-May-19		
19CSE004	PACKAGE 1: Consulting Services on the Conduct of Sub-Soil Investigation for the: 1.) Proposed Construction of Sabang Baywalk, Puerto Galera, Oriental Mindoro, 2.) Proposed Construction of Arangin Flood Control, Naujan, Oriental Mindoro, 3.) Proposed Construction of White Beach Baywalk, Puerto Galera, Oriental Mindoro	Planning & Design Div	N	O	Public Bidding	6-Jun-19	13-Jun-19	20-Jun-19	27-Jun-19	9-Jul-19	11-Jul-19	15-Jul-19	16-Jul-19	16-Jul-19	6-Aug-19	7-Aug-19		2019 GAA	2,026,156.09		2,026,156.09	1,924,848.29		1,924,848.29	1. COFILCO 2. PICE 3. COA	13-Jun-19	13-Jun-19	13-Jun-19	8-Jul-19	12-Jul-19		
19CSE005	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Construction of Mag-Asawang Tubig Flood Control, San Andres (Pulik) Section Victoria, Oriental Mindoro	Planning & Design Div	N	O	Public Bidding	6-Jun-19	13-Jun-19	20-Jun-19	27-Jun-19	9-Jul-19	11-Jul-19	15-Jul-19	16-Jul-19	16-Jul-19	26-Jul-19	29-Jul-19		2019 GAA	1,001,169.15		1,001,169.15	951,110.69		951,110.69	1. COFILCO 2. PICE 3. COA	13-Jun-19	13-Jun-19	13-Jun-19	8-Jul-19	12-Jul-19		
19CSE006	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Construction of Rehabilitation/Major Repair of Slope Protection Structure along Tablas Circumferential Road (K0042+320 – K0042+540 ; K0042+540 – K0042+741; K0042+980 – K0043+220; K0043+500 – K0043+850; K0043+850 – K0044+220; K0044+221 – K0044+571; K0044+571 – K0044+921; K0044+922 – K0045+000)	Planning & Design Div	N	O	Public Bidding	6-Jun-19	13-Jun-19	20-Jun-19	27-Jun-19	9-Jul-19	11-Jul-19	15-Jul-19	16-Jul-19	16-Jul-19	26-Jul-19	29-Jul-19		2019 GAA	1,703,066.09		1,703,066.09	1,617,912.79		1,617,912.79	1. COFILCO 2. PICE 3. COA	13-Jun-19	13-Jun-19	13-Jun-19	8-Jul-19	12-Jul-19		
19CSE007	Consulting Services for Parcellary Survey of Puerto Princesa North Road K0170+368 – K0267+2926 (Length=100.00 KM)	Planning & Design Div	N	O	Public Bidding	28-Jun-19	6-Jul-19	16-Jul-19	23-Jul-19	6-Aug-19	8-Aug-19	16-Aug-19	20-Aug-19	20-Aug-19	29-Aug-19	30-Aug-19		2019 GAA	18,008,900.57		18,008,900.57	13,500,000.00		13,500,000.00	1. COFILCO 2. PICE 3. COA	9-Jul-19	9-Jul-19	9-Jul-19	5-Aug-19	13-Aug-19		
19CSE008	Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide of Marinduque Circumferential Road K0010+462 – K0010+562, K0075+130 – K0075+320, K0082+570 – K0082+750, 2.) Proposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide of Dr. Damian Reyes Road (Boac Side) K0015+470 – K0015+570, K0015+570 – K0015+660, K0015+660 – K0015+760, K0017+750 – K0017+880, K0020+030 – K0020+275, K0020+275 – K0020+525, 3.) Proposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide of Tigwi-Dampulan-Lipata-Yook-Buenavista Road K0078+300 – K0078+400, K0092+720 – K0092+870 and 4.) Proposed Construction of Tabi-Santol Bridge along Boac By-pass Road	Planning & Design Div	N	O	Public Bidding	28-Jun-19	6-Jul-19	16-Jul-19	23-Jul-19	6-Aug-19	8-Aug-19	16-Aug-19	20-Aug-19	20-Aug-19	29-Aug-19	30-Aug-19		2019 GAA	2,625,811.83		2,625,811.83			1. COFILCO 2. PICE 3. COA	9-Jul-19	9-Jul-19	9-Jul-19	5-Aug-19	13-Aug-19			
19CSE009	Consulting Services for Parcellary Survey of Puerto Princesa North Road K0032+818 – K0081+222; K0082+(-780) – K0084+835; K0086+359 – K0027+177; K0088+749 – K0089+003; K0090+000 – K0091+380; K0091+782 – K0092+301; K0092+714 – K0092+744; K0094+844 – K0094+875; K0095+205 – K0096+253; K0097+766 – K0098+000; K0098+787 – K0098+800; K0101+737 – K0102+492; K0103+572 – K0103+940; K0105+839 – K0108+679; K0100+013 – K0110+075; K0111+002 – K0111+200 K0112+284 – K0115+949; K0119+028 – K0123+245; K0127+000 – K0133+456; K0140+(-676) – K0170+368 (Length 107.055 Km)	Planning & Design Div	N	O	Public Bidding	28-Jun-19	8-Jul-19	16-Jul-19	23-Jul-19	6-Aug-19	8-Aug-19	16-Aug-19	20-Aug-19	20-Aug-19	29-Aug-19	30-Aug-19		2019 GAA	19,272,234.95		19,272,234.95	18,308,623.20		18,308,623.20	1. COFILCO 2. PICE 3. COA	9-Jul-19	9-Jul-19	9-Jul-19	5-Aug-19	13-Aug-19		
19CSE010	Consulting Services on the Conduct of Sub-Soil Investigation for the: 1.) Proposed Construction of Binayaan Bridge, Sibuyan, Romblon and 2.) Proposed Construction of Hinugusan Bridge, Tablas, Romblon	Planning & Design Div	N	O	Public Bidding	28-Jun-19	8-Jul-19	16-Jul-19	23-Jul-19	6-Aug-19	8-Aug-19	16-Aug-19	20-Aug-19	20-Aug-19	29-Aug-19	30-Aug-19		2019 GAA	1,323,843.06		1,323,843.06	1,164,981.89		1,164,981.89	1. COFILCO 2. PICE 3. COA	9-Jul-19	9-Jul-19	9-Jul-19	5-Aug-19	13-Aug-19		
19CSE011	Consulting Service on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Sawang Bridge, Romblon Island, Romblon 2.) Proposed Construction of Lunas Bridge, Romblon Island, Romblon 3.) Proposed Construction of Palje Bridge, Romblon Island, Romblon 4.) Proposed Construction of Agbaiga Bridge Romblon Island, Romblon 5.) Proposed Construction of Agluyon Bridge, Romblon Island, Romblon 6.) Proposed Construction of Sablayan Bridge, Romblon Island, Romblon	Planning & Design Div	N	O	Public Bidding	19-Jul-19	27-Jul-19	6-Aug-19	13-Aug-19	29-Aug-19	2-Sep-19	9-Sep-19	10-Sep-19	10-Sep-19	20-Sep-19	23-Sep-19		2019 GAA	2,181,308.13		2,181,308.13	2,072,242.72		2,072,242.72	1. COFILCO 2. PICE 3. COA	30-Jul-19	30-Jul-19	30-Jul-19	30-Aug-19	6-Sep-19		
19CSE012	Consulting Services on the Conduct of Sub-Soil Investigation for the: 1.) Proposed Construction of Puerto Princesa Baywalk, Puerto Princesa City 2.) Proposed Construction of Balabac Military Runway, Palawan	Planning & Design Div	N	O	Public Bidding	19-Jul-19	27-Jul-19	6-Aug-19	13-Aug-19	29-Aug-19	2-Sep-19	9-Sep-19	10-Sep-19	10-Sep-19	20-Sep-19	23-Sep-19		2019 GAA	2,149,613.12		2,149,613.12	2,042,132.46		2,042,132.46	1. COFILCO 2. PICE 3. COA	30-Jul-19	30-Jul-19	30-Jul-19	30-Aug-19	6-Sep-19		
19CSE014	Package I Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Nagapi Bridge 2.) Proposed Construction of Annay Bridge 3.) Proposed Construction of Badaran Bridge; K0363+826 – K0363+908 4.) Proposed Construction of Balibago Bridge 5.) Proposed Construction of Bagong Silang Bridge, Occidental Mindoro	Planning & Design Div	N	O	Public Bidding	19-Jul-19	27-Jul-19	6-Aug-19	13-Aug-19	29-Aug-19	2-Sep-19	9-Sep-19	10-Sep-19	10-Sep-19	20-Sep-19	23-Sep-19		2019 GAA	2,655,346.77		2,655,346.77	2,355,004.96		2,355,004.96	1. COFILCO 2. PICE 3. COA	30-Jul-19	30-Jul-19	30-Jul-19	30-Aug-19	6-Sep-19		



2019 PROCUREMENT MONITORING REPORT (Consultancy)
(Updated as of January 14, 2019)

Procurement Program/Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual.		Delivery/ Completion/ Acceptance (If applicable)
19CSE015	Consulting Services for Parcellary Survey of Calapan South Road K0004+000.00 – K0063+015.00 (Length = 58.558 Km), Oriental Mindoro	Planning & Design Div	N O	Public Bidding	19-Jul-19	27-Jul-19	6-Aug-19	13-Aug-19	29-Aug-19	2-Sep-19	9-Sep-19	10-Sep-19	10-Sep-19	20-Sep-19	23-Sep-19		2019 GAA	10,622,810.28		10,622,810.28	10,091,669.77		10,091,669.77	1. COFILCO 2. PICE 3. COA	30-Jul-19	30-Jul-19	30-Jul-19	30-Aug-19	6-Sep-19		
19CSE017	Package I: Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Balite Bridge 2.) Proposed Construction of Linao Bridge 3.) Proposed Construction of Pag-asa Bridge 4.) Proposed Construction of Concepcion Bridge 5.) Proposed Construction of Tiguisan Bridge, Southern Mindoro	Planning & Design Div	N O	Public Bidding	31-Jul-19	7-Aug-19	14-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	10-Oct-19	11-Oct-19		2019 GAA	1,842,247.32		1,842,247.32	1,738,725.00		1,738,725.00	1. COFILCO 2. PICE 3. COA	7-Aug-19	7-Aug-19	7-Aug-19	10-Sep-19	17-Sep-19		
19CSE018	Package II: Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Malibog Bridge, 2.) Proposed Construction of Baroc Bridge, 3.) Proposed Construction of Cagancan Bridge, 4.) Proposed Construction of Cavillan Bridge, Southern Mindoro	Planning & Design Div	N O	Public Bidding	31-Jul-19	7-Aug-19	14-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	3-Oct-19	4-Oct-19		2019 GAA	1,724,996.52		1,724,996.52	1,638,746.69		1,638,746.69	1. COFILCO 2. PICE 3. COA	7-Aug-19	7-Aug-19	7-Aug-19	10-Sep-19	17-Sep-19		
19CSE020	Consulting Services on the Conduct of Sub-soil Investigation for the: 1) Proposed Construction of Bucayao Bridge 2.) Proposed Construction of Pangalaan Bridge 3) Proposed Construction of Pinagsabangan Bridge 4) Proposed Construction of San Isidro Bridge, Oriental Mindoro	Planning & Design Div	N O	Public Bidding	31-Jul-19	9-Aug-19	16-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	3-Oct-19	4-Oct-19		2019 GAA	1,891,069.04		1,891,069.04	1,740,000.00		1,740,000.00	1. COFILCO 2. PICE 3. COA	9-Aug-19	9-Aug-19	9-Aug-19	10-Sep-19	17-Sep-19		
19CSE021	Consulting Services on the Conduct of Sub-soil Investigation for the: MIMAROPA Regional Government Center, Oriental Mindoro	Planning & Design Div	N O	Public Bidding	31-Jul-19	9-Aug-19	16-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	3-Oct-19	4-Oct-19		2019 GAA	4,016,739.54		4,016,739.54	3,815,902.56		3,815,902.56	1. COFILCO 2. PICE 3. COA	9-Aug-19	9-Aug-19	9-Aug-19	10-Sep-19	17-Sep-19		
19CSE022	Consulting Services on the Conduct of Sub-soil Investigation for the: 1) Proposed Construction of Agnipa River Control, Romblon Island, Romblon 2) Proposed Construction of Ilauran River Control, Romblon Island, Romblon	Planning & Design Div	N O	Public Bidding	31-Jul-19	9-Aug-19	16-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	3-Oct-19	4-Oct-19		2019 GAA	554,513.81		554,513.81	524,216.00		524,216.00	1. COFILCO 2. PICE 3. COA	9-Aug-19	9-Aug-19	9-Aug-19	10-Sep-19	17-Sep-19		
19CSE023	Consulting Services on the Conduct of Sub-soil Investigation for the: 1) Proposed Construction of Cambalo River Control, Sibuyan, Romblon 2) Proposed Construction of Cangumba River Control, Sibuyan, Romblon 3) Proposed Construction of Ituralba River Control, Sibuyan, Romblon 4) Proposed Construction of Magdiwang River Control, Sibuyan, Romblon 5) Proposed Construction of Poblacion San Fernando Flood Control, Sibuyan, Romblon 6) Proposed Construction of Wincel River Control, Sibuyan, Romblon	Planning & Design Div	N O	Public Bidding	31-Jul-19	9-Aug-19	16-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	3-Oct-19	4-Oct-19		2019 GAA	2,004,522.81		2,004,522.81	1,844,304.00		1,844,304.00	1. COFILCO 2. PICE 3. COA	9-Aug-19	9-Aug-19	9-Aug-19	10-Sep-19	17-Sep-19		
19CSE024	Consulting Services on the Conduct of Sub-soil Investigation for the: 1) Proposed Construction of Cabulutan Flood Control, Tablas Island, Romblon 2) Proposed Construction of Bangon Flood Control, Tablas Island, Romblon 3) Proposed Construction of Linawan Revetment, Tablas, Romblon	Planning & Design Div	N O	Public Bidding	31-Jul-19	9-Aug-19	16-Aug-19	29-Aug-19	10-Sep-19	13-Sep-19	20-Sep-19	23-Sep-19	24-Sep-19	3-Oct-19	4-Oct-19		2019 GAA	1,057,097.18		1,057,097.18	972,048.00		972,048.00	1. COFILCO 2. PICE 3. COA	9-Aug-19	9-Aug-19	9-Aug-19	10-Sep-19	17-Sep-19		
19CSE025	Package II Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Mamara Bridge 2.) Proposed Construction of Badlaran Bridge; K0426+238-K0426+264 3.) Proposed Construction of Talusungan Bridge 2 4.) Proposed Construction of Talusungan Bridge 3 5.) Proposed Construction of Magnot Bridge 1 6.) Proposed Construction of Magnot Bridge 2 7.) Proposed Construction of Lachawan Bridge, Occidental Mindoro	Planning & Design Div	N O	Public Bidding	16-Aug-19	30-Aug-19	10-Sep-19	17-Sep-19	1-Oct-19	7-Oct-19	14-Oct-19	15-Oct-19	15-Oct-19	22-Oct-19	23-Oct-19		2019 GAA	2,411,826.84		2,411,826.84	2,291,235.45		2,291,235.45	1. COFILCO 2. PICE 3. COA	3-Sep-19	3-Sep-19	3-Sep-19	4-Oct-19	11-Oct-19		
19CSE026	Consulting Services for the Conduct of Feasibility Study of the Proposed Construction of Missing Links and New Roads of Sumbiling-Canipa East West Road, Palawan	Planning & Design Div	N O	Public Bidding	16-Aug-19	30-Aug-19	10-Sep-19	17-Sep-19	1-Oct-19	7-Oct-19	14-Oct-19	15-Oct-19	15-Oct-19	22-Oct-19	23-Oct-19		2019 GAA	9,700,000.00		9,700,000.00	9,215,000.00		9,215,000.00	1. COFILCO 2. PICE 3. COA	3-Sep-19	3-Sep-19	3-Sep-19	4-Oct-19	11-Oct-19		
19CSE027	Consulting Services for the Conduct of Feasibility Study of the Proposed Construction of Missing Links and New Roads of Sandoval-Pajo-Ilgang-Ilgang-Sarong-Ocayan Road, Palawan	Planning & Design Div	N O	Public Bidding	16-Aug-19	30-Aug-19	10-Sep-19	17-Sep-19	1-Oct-19	7-Oct-19	14-Oct-19	15-Oct-19	15-Oct-19	22-Oct-19	23-Oct-19		2019 GAA	10,600,000.00		10,600,000.00	10,070,000.00		10,070,000.00	1. COFILCO 2. PICE 3. COA	3-Sep-19	3-Sep-19	3-Sep-19	4-Oct-19	11-Oct-19		
19CSE028	Consultancy Services for Data Gathering Survey and Analysis for the Right-of-Way / ROW Action Plan (RAP) of the Widening of Puerto Princesa North Road (PPNR) from two (2) lanes to six (6) lanes, Total Length = 33.251 Km	Planning & Design Div	N O	Public Bidding	16-Aug-19	30-Aug-19	10-Sep-19	17-Sep-19	1-Oct-19	7-Oct-19	14-Oct-19	15-Oct-19	15-Oct-19	22-Oct-19	23-Oct-19		2019 GAA	3,094,794.00		3,094,794.00	2,940,054.30		2,940,054.30	1. COFILCO 2. PICE 3. COA	3-Sep-19	3-Sep-19	3-Sep-19	4-Oct-19	11-Oct-19		
19CSE032	Package 1: Consulting Services on the Conduct of Sub-soil Investigation for the Proposed Construction of Pargagoha Revetment, Tablas Island, Romblon	Planning & Design Div	N O	Public Bidding	20-Sep-19	27-Sep-19	4-Oct-19	11-Oct-19	23-Oct-19	28-Oct-19	30-Oct-19	31-Oct-19	31-Oct-19	11-Nov-19	12-Nov-19		2019 GAA	317,660.15		317,660.15	316,960.00		316,960.00	1. COFILCO 2. PICE 3. COA	27-Sep-19	27-Sep-19	27-Sep-19	25-Oct-19	27-Oct-19		
19CSE033	Package 2: Consulting Services on the Conduct of Sub-soil Investigation for the: 1. Proposed Construction of Cambajao River Control, Sibuyan Island; 2. Proposed Construction of Danao River Control, Sibuyan Island; 3. Proposed Construction of Espana River Control, Sibuyan Island; 4. Proposed Construction of Jao-Asan River Control, Sibuyan Island and 5. Proposed Construction of Olanos River Control, Sibuyan Island	Planning & Design Div	N O	Public Bidding	20-Sep-19	27-Sep-19	4-Oct-19	11-Oct-19	23-Oct-19	28-Oct-19	30-Oct-19	31-Oct-19	31-Oct-19	11-Nov-19	12-Nov-19		2019 GAA	1,242,009.90		1,242,009.90	1,120,817.60		1,120,817.60	1. COFILCO 2. PICE 3. COA	27-Sep-19	27-Sep-19	27-Sep-19	25-Oct-19	27-Oct-19		
19CSE034	Package 3: Consulting Services on the Conduct of Sub-soil Investigation for the: 1. Proposed Construction of Pili River Control, Sibuyan Island; 2. Proposed Construction of Punong River Control, Sibuyan Island, 3. Proposed Construction of San Fernando Wharf and Seawall, Sibuyan Island, 4. Proposed Construction of Taquillos River Control, Sibuyan Island and	Planning & Design Div	N O	Public Bidding	20-Sep-19	27-Sep-19	4-Oct-19	11-Oct-19	23-Oct-19	28-Oct-19	30-Oct-19	31-Oct-19	31-Oct-19	11-Nov-19	12-Nov-19		2019 GAA	1,408,607.51		1,408,607.51	1,274,580.00		1,274,580.00	1. COFILCO 2. PICE 3. COA	27-Sep-19	27-Sep-19	27-Sep-19	25-Oct-19	27-Oct-19		
19CSE035	Consulting Services for Parcellary Survey of Coron-Busuanga Road K0000+000 – K0003+000.00, (Length = 3.096 Km), Palawan	Planning & Design Div	N O	Public Bidding	20-Sep-19	27-Sep-19	4-Oct-19	11-Oct-19	23-Oct-19	28-Oct-19	30-Oct-19	31-Oct-19	31-Oct-19	11-Nov-19	12-Nov-19		2019 GAA	563,903.10		563,903.10	550,000.00		550,000.00	1. COFILCO 2. PICE 3. COA	27-Sep-19	27-Sep-19	27-Sep-19	25-Oct-19	27-Oct-19		



2019 PROCUREMENT MONITORING REPORT (Consultancy)
(Updated as of January 14, 2019)

Procurement Program/Project				PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Fund	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
							Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	
19CSE036	Package II Consulting Services on the Conduct of Sub-soil Investigation for the: 1.) Proposed Construction of Antipolo Bridge 2.) Proposed Construction of Babangongan Bridge 3.) Proposed Construction of Balud Bridge 4.) Proposed Construction of Bambanin Bridge 5.) Proposed Construction of Borbocolon Bridge 6.) Proposed Construction of Casiligan Bridge 1 7.) Proposed Construction of Casiligan Bridge 2 8.) Proposed Construction of Gusay Bridge, Oriental Mindoro	Planning & Design Div	N O	Public Bidding	4-Oct-19	12-Oct-19	22-Oct-19	29-Oct-19	12-Nov-19	21/11/19	27-Nov-19	28-Nov-19	29-Nov-19	9-Dec-19	10-Dec-19		2019 GAA	2,606,348.25		2,606,348.25	2,476,030.84		2,476,030.84	1. COFILCO 2. PICE 3. COA	15-Oct-19	15-Oct-19	15-Oct-19	#VALUE!	24-Nov-19		
19CSE037	Package III Consulting Services on the Conduct of Sub-soil Investigation for the: 1. Proposed Construction of Macatoc Bridge 2. Proposed Construction of Mag-asawang Tubig Bridge 3. Proposed Construction of Malbog Bridge 4. Proposed Construction of Pula Bridge 5. Proposed Construction of Sampaguita Bridge 6. Proposed Construction of San Vicente Bridge 7. Proposed Construction of Subaan Bridge 8. Proposed Construction of Zaragosa Bridge	Planning & Design Div	N O	Public Bidding	4-Oct-19	12-Oct-19	22-Oct-19	29-Oct-19	12-Nov-19	21/11/19	27-Nov-19	28-Nov-19	29-Nov-19	9-Dec-19	10-Dec-19		2019 GAA	2,997,666.47		2,997,666.47	2,697,899.82		2,697,899.82	1. COFILCO 2. PICE 3. COA	15-Oct-19	15-Oct-19	15-Oct-19	#VALUE!	24-Nov-19		
19CSE039	Package IV Consulting Services on the Conduct of Sub-soil Investigation for the: 1. Proposed Construction of Mansalay Bridge 2. Proposed Construction of Wawan Bridge 3. Proposed Construction of Manaul Bridge 4. Proposed Construction of Burabod Bridge 5. Proposed Construction of Tambangan Bridge 6. Proposed Construction of Coringol Bridge 7. Proposed Construction of Cawacal Bridge	Planning & Design Div	N O	Public Bidding	4-Oct-19	12-Oct-19	22-Oct-19	29-Oct-19	12-Nov-19	28-Nov-19	28-Nov-19	28-Nov-19	29-Nov-19	9-Dec-19	10-Dec-19		2019 GAA	2,233,406.09		2,233,406.09	2,121,735.79		2,121,735.79	1. COFILCO 2. PICE 3. COA	15-Oct-19	15-Oct-19	15-Oct-19	25-Nov-19	25-Nov-19		
19CSE042	Consulting Services on the Conduct of Sub-soil Investigation for the Construction of Building of Presidential Management Staff (PMS) – Office of the President (OP) Integrated Operations and Service Continuity (IOSC), Brgy. Sta. Monica, Puerto Princesa City, Palawan	Planning & Design Div	N O	Public Bidding	4-Oct-19	12-Oct-19	22-Oct-19	29-Oct-19	12-Nov-19	28-Nov-19	28-Nov-19	28-Nov-19	29-Nov-19	9-Dec-19	10-Dec-19		2019 GAA	404,565.77		404,565.77	380,000.00		380,000.00	1. COFILCO 2. PICE 3. COA	15-Oct-19	15-Oct-19	15-Oct-19	25-Nov-19	25-Nov-19		
19CSE043	Consulting Services on the Conduct of Sub-soil Investigation for the: 1. Proposed Construction of Bridge located at Access Road Leading to Roxas Diving Sports, Roxas, Palawan 2. Proposed Construction of Iraan River Flood Control Structure, Aborlan, Palawan	Planning & Design Div	N O	Public Bidding	4-Oct-19	12-Oct-19	22-Oct-19	29-Oct-19	12-Nov-19	28-Nov-19	28-Nov-19	28-Nov-19	29-Nov-19	9-Dec-19	10-Dec-19		2019 GAA	898,989.29		898,989.29	863,300.00		863,300.00	1. COFILCO 2. PICE 3. COA	15-Oct-19	15-Oct-19	15-Oct-19	25-Nov-19	25-Nov-19		
19CSE044	Consulting Services on the Conduct of Sub-soil Investigation for the Proposed Construction of Ge. Esco – San Luis – Mahabang Parang Gabion Armouring in Naujan, Oriental Mindoro	Planning & Design Div	N O	Public Bidding	18-Oct-19	26-Oct-19	5-Nov-19	12-Nov-19	26-Nov-19	2-Dec-19	6-Dec-19	10-Dec-19	10-Dec-19	16-Dec-19	17-Dec-19		2019 GAA	528,924.82		528,924.82	460,000.00		460,000.00	1. COFILCO 2. PICE 3. COA	29-Oct-19	29-Oct-19	29-Oct-19	29-Nov-19	3-Dec-19		
19CSE045	Consulting Services for Parcellary Survey of Calapan South Road, K0064+(-933) – K0127+560 (Length =64.577 Km)	Planning & Design Div	N O	Public Bidding	18-Oct-19	26-Oct-19	5-Nov-19	12-Nov-19	26-Nov-19	2-Dec-19	6-Dec-19	10-Dec-19	10-Dec-19	16-Dec-19	17-Dec-19		2019 GAA	11,726,288.25		11,726,288.25	10,905,448.00		10,905,448.00	1. COFILCO 2. PICE 3. COA	29-Oct-19	29-Oct-19	29-Oct-19	29-Nov-19	3-Dec-19		
19CSE046	Consulting Services for Parcellary Survey of Calapan South Road, K0127+560 - K0193+332 (Length =66.136 Km)	Planning & Design Div	N O	Public Bidding	18-Oct-19	26-Oct-19	5-Nov-19	12-Nov-19	26-Nov-19	2-Dec-19	6-Dec-19	10-Dec-19	10-Dec-19	16-Dec-19	17-Dec-19		2019 GAA	11,969,601.00		11,969,601.00	11,131,728.00		11,131,728.00	1. COFILCO 2. PICE 3. COA	29-Oct-19	29-Oct-19	29-Oct-19	29-Nov-19	3-Dec-19		
19CSE047	Consulting Services for Parcellary Survey of Marinduque Circumferential Road, K0000+000 – K0060+336 (Length = 60.500 Km)	Planning & Design Div	N O	Public Bidding	29-Oct-19	7-Nov-19	14-Nov-19	21-Nov-19	3-Dec-19	17-Dec-19	19-Dec-19	23-Dec-19	23-Dec-19	27-Dec-19	2-Jan-20		2019 GAA	10,921,252.32		10,921,252.32	10,375,189.70		10,375,189.70	1. COFILCO 2. PICE 3. COA	7-Nov-19	7-Nov-19	7-Nov-19	14-Dec-19	16-Dec-19		
19CSE048	Consulting Services for Parcellary Survey of Marinduque Circumferential Road, K0060+336 – K0119+000 (length = 59.001 Km)	Planning & Design Div	N O	Public Bidding	8-Nov-19	16-Nov-19	26-Nov-19	3-Dec-19	16-Dec-19	18-Dec-19	20-Dec-19	23-Dec-19	23-Dec-19	27-Dec-19	2-Jan-20		2019 GAA	10,584,242.25		10,584,242.25	10,055,030.14		10,055,030.14	1. COFILCO 2. PICE 3. COA	19-Nov-19	19-Nov-19	19-Nov-19	15-Dec-19	17-Dec-19		
19CSE049	Package III Consulting Services on the Conduct of Sub-soil Investigation for the: 1. Proposed Construction of Quinabigan Bridge, 2. Proposed Construction of Bansud Bridge, 3. Proposed Construction of Tiguisan Munti Bridge, 4. Proposed Construction of Labasan Bridge, 5. Proposed Construction of Hagan Bridge, 6. Proposed Construction Balangan Bridge, 7. Proposed Construction Malalon Bridge, Southern Mindoro	Planning & Design Div	N O	Public Bidding	8-Nov-19	16-Nov-19	26-Nov-19	3-Dec-19	16-Dec-19	18-Dec-19	20-Dec-19	23-Dec-19	23-Dec-19	27-Dec-19	2-Jan-20		2019 GAA	2,747,190.06		2,747,190.06	2,609,830.00		2,609,830.00	1. COFILCO 2. PICE 3. COA	19-Nov-19	19-Nov-19	19-Nov-19	15-Dec-19	17-Dec-19		
19CSE050	Consulting Services on the Conduct of Sub-Soil Investigation for the Proposed Construction of Sabo Dam in Mag-Asawang Tubig River, Oriental Mindoro	Planning & Design Div	N O	Public Bidding	19-Nov-19	27-Nov-19	3-Dec-19	11-Dec-19	3-Dec-19	23-Dec-19	26-Dec-19	26-Dec-19	26-Dec-19	27-Dec-19	2-Jan-20		2019 GAA	1,621,086.57		1,621,086.57	1,540,000.00		1,540,000.00	1. COFILCO 2. PICE 3. COA	26-Nov-19	26-Nov-19	26-Nov-19	20-Dec-19	23-Dec-19		
Total Allotted Budget of Procurement Activities																	185,239,808.90														
Total Contract Price of Procurement Activities Conducted																				168,697,308.66											
Total Savings (Total Allotted Budget - Total Contract Price)																				16,542,500.24											

Prepared By:

JOCELYN A. ZUNIGA
BAC Secretariat

Recommended for Approval by:

PRISCILLA S. CLEOFE
BAC Chairman

APPROVED:

WILFREDO S. MALLARI
Regional Director