

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0001 -</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Tumpa, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D T I G N E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,792,320.60			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0002 -</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Sua, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D T I G N E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,795,912.30			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0003 -</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Community College of Manito, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D T I G N E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,899,999.97			4,802,569.47			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0004 -</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Purok San Isidro, Brgy. Puro, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I G N E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,802,130.97			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**MINEZ D. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	MODE OF Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0005 -</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Pawa, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,801,030.64			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0006 -</b> Local Program: Construction of Multi-Purpose Building, Ilawod National High School, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,790,792.10			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0007 -</b> Local Infrastructure Program: Construction of Multi-Purpose Building, Ibalong Village, Brgy. Taysan, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,950,000.00			4,842,227.29			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0008 -</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Buyo, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,899,999.99			4,810,652.25			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0009 -</b> Local Program: Construction of Multi-Purpose Building, Albay Central School, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,728,500.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0010 -</b> Local Program: Construction of Multi-Purpose Building, Bagumbayan Elementary School, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,776,912.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0011 -</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building, Maslog National High School, Phase 2, Brgy. Maslog, Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,950,000.00			4,860,545.50			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0012 -</b> Local Infrastructure Program: Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bagacay, Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	7,425,000.00			7,278,450.49			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0014:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Em's 2, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,787,500.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0015:</b> Local Infrastructure Program: Construction of Multi-Purpose Building Phase 2, Brgy. Gapo, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,475,000.00			2,392,998.20			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0016:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Maslog, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,795,942.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0017:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Namantao, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,474,999.99			2,424,267.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEL B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity



**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0019:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Lacag, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,450,000.00			2,425,195.67			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0020:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Manumbalay, Manito, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	October 31, 2019 November 03, 2019 November 09, 2019 November 11, 2019 November 22, 2019 November 26, 2019 November 30, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,800,402.27			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	October 30, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019 November 06, 2019	
	<b>CONTRACT ID NO. 20FB0022:</b> Construction of By-Pass and Diversion Roads - Camalig Bypass Road, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 03, 2019 November 06, 2019 November 12, 2019 November 14, 2019 November 25, 2019 November 25, 2019 November 29, 2019 December 03, 2019 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	96,499,999.97			93,119,974.65			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 02, 2019 November 09, 2019 November 09, 2019 November 09, 2019 November 09, 2019 November 09, 2019	
	<b>CONTRACT ID NO. 20FB0023:</b> Construction/ Improvement of Access Roads leading to Airports - Guicadale Road Network to International Airport (Taysan-Maslog Road Section), Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 03, 2019 November 06, 2019 November 12, 2019 November 14, 2019 November 25, 2019 November 25, 2019 November 29, 2019 December 03, 2019 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	9,799,999.59			9,568,896.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 02, 2019 November 09, 2019 November 09, 2019 November 09, 2019 November 09, 2019 November 09, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0027:</b> Construction of By-pass and Diversion Roads - Daraga - Pilar Diversion Road (Airport Access), Albay	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 05, 2019 November 08, 2019 November 14, 2019 November 16, 2019 November 27, 2019 November 27, 2019 December 01, 2019 December 05, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	48,999,999.19			47,414,094.62			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 04, 2019 November 11, 2019 November 11, 2019 November 11, 2019 November 11, 2019 November 11, 2019	
	<b>CONTRACT ID NO. 20FB0032:</b> Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Tertiary Roads - Comun-Inarado-Peñafrancia Rd - K0518+889 - K0519+025	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 07, 2019 November 10, 2019 November 16, 2019 November 18, 2019 November 29, 2019 November 29, 2019 December 03, 2019 December 07, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,390,327.21			4,280,546.20			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 06, 2019 November 13, 2019 November 13, 2019 November 13, 2019 November 13, 2019 November 13, 2019	
	<b>CONTRACT ID NO. 20FB0035:</b> Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0532+899 - K0533+607	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 07, 2019 November 10, 2019 November 16, 2019 November 18, 2019 November 29, 2019 November 29, 2019 December 03, 2019 December 07, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	14,699,999.25			14,401,296.33			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 06, 2019 November 13, 2019 November 13, 2019 November 13, 2019 November 13, 2019 November 13, 2019	
	<b>CONTRACT ID NO. 20FB0037:</b> Flood Control Structures/Facilities: Construction of Flood Mitigation System along Purok 2, Rawis, Legazpi City (Phase 2)	C O N S T R U C T I O N	C O M B I N E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 17, 2019 November 20, 2019 November 26, 2019 November 28, 2019 December 09, 2019 December 09, 2019 December 13, 2019 December 17, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	48,994,276.71			47,535,183.17			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 16, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. DEGALEDO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0038:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Palanog, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 17, 2019 November 20, 2019 November 26, 2019 November 28, 2019 December 09, 2019 December 09, 2019 December 13, 2019 December 17, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,969,999.98			2,925,449.98			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 16, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019	
	<b>CONTRACT ID NO. 20FB0039:</b> Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Quisaray Flood Control System, Sitio Quisaray, Bariw, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 19, 2019 November 22, 2019 November 28, 2019 November 29, 2019 December 11, 2019 December 11, 2019 December 15, 2019 December 19, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	45,571,882.06			44,115,628.95			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 16, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019	
	<b>CONTRACT ID NO. 20FB0040:</b> Flood Control Structures/Facilities: Construction of Tawi-Tawi Flood Control System, Sitio Tawi-Tawi, Brgy. 3, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 19, 2019 November 22, 2019 November 28, 2019 November 29, 2019 December 11, 2019 December 11, 2019 December 15, 2019 December 19, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	37,975,125.00			36,840,662.25			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 16, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019	
	<b>CONTRACT ID NO. 20FB0041:</b> Flood Control Structures/Facilities: Construction/Rehabilitation of Tagaytay Flood Control System, Tagaytay, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 19, 2019 November 22, 2019 November 28, 2019 November 29, 2019 December 11, 2019 December 11, 2019 December 15, 2019 December 19, 2019 February 19, 2020 February 27, 2020 March 04, 2020	GAA 2020	30,379,120.43			29,565,965.22			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 16, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019 November 23, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEL B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0042:</b> Construction/Rehabilitation of Bonga (Pawa) Road, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 26, 2019 November 29, 2019 December 05, 2019 December 06, 2019 December 18, 2019 December 18, 2019 December 22, 2019 December 26, 2019 February 19, 2020 February 27, 2020 March 04, 2020	GAA 2020	30,380,547.52			29,334,780.50			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 23, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019	
	<b>CONTRACT ID NO. 20FB0043:</b> Construction/Improvement of Access Roads leading to Airports - Guicadale Road Network to Bicol International Airport (Kinuartilan-Cabaran Pequeno Road Section), Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 26, 2019 November 29, 2019 December 05, 2019 December 06, 2019 December 18, 2019 December 18, 2019 December 22, 2019 December 26, 2019 February 19, 2020 February 27, 2020 March 04, 2020	GAA 2020	72,374,999.97			69,841,874.97			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 23, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019	
	<b>CONTRACT ID NO. 20FB0046:</b> Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Mayon Southeast Quadrant Exit/Entry Roads (Bigaa - Buyuan Section), Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 26, 2019 November 29, 2019 December 05, 2019 December 06, 2019 December 18, 2019 December 18, 2019 December 22, 2019 December 26, 2019 February 10, 2020 February 18, 2020 February 24, 2020	GAA 2020	73,499,938.63			71,294,940.47			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 23, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019	
	<b>CONTRACT ID NO. 20FB0047:</b> Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Mayon - Mariawa Road, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 26, 2019 November 29, 2019 December 05, 2019 December 06, 2019 December 18, 2019 December 18, 2019 December 22, 2019 December 26, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	19,599,999.99			18,877,928.84			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 23, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019 November 30, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity



**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0049:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. San Vicente Pequeña, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,970,000.00			2,916,540.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	
	<b>CONTRACT ID NO. 20FB0050:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Bagong Abre, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,970,000.00			2,928,563.14			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	
	<b>CONTRACT ID NO. 20FB0051:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Mayon, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,970,000.00			2,929,130.14			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	
	<b>CONTRACT ID NO. 20FB0052:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. San Rafael, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,970,000.00			2,912,085.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section

Approved:

**DANILO J. VILLA, JR.**  
District Engineer

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0055:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. San Ramon, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,899,999.98			4,801,499.97			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	
	<b>CONTRACT ID NO. 20FB0056:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building, Brgy. Salugan, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,474,999.98			2,425,499.98			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	
	<b>CONTRACT ID NO. 20FB0057:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Cabacongan, Manito, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	November 28, 2019 December 01, 2019 December 07, 2019 December 09, 2019 December 20, 2019 December 20, 2019 December 24, 2019 December 28, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,970,000.00			2,906,871.46			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 25, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019 December 02, 2019	
	<b>CONTRACT ID NO. 20FB0058:</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Agyad, Bariw Flood Control System, Sitio Agyad, Bariw, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 01, 2019 December 04, 2019 December 10, 2019 December 12, 2019 December 23, 2019 December 23, 2019 December 27, 2019 December 31, 2019 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	52,355,171.87			50,765,234.84			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 28, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ S. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0060:</b> Flood Control Structures/Facilities: Rehabilitation/Construction of Flood Control System in Mabinit-Milisi-Bonga Along Milisi River, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 01, 2019 December 04, 2019 December 10, 2019 December 12, 2019 December 23, 2019 December 23, 2019 December 27, 2019 December 31, 2019	GAA 2020	89,755,083.17						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 28, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019	
	<b>CONTRACT ID NO. 20FB0061:</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Constructon/Rehabilitation Of Quirangay Ilawod Flood Control System, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 01, 2019 December 04, 2019 December 10, 2019 December 12, 2019 December 23, 2019 December 23, 2019 December 27, 2019 December 31, 2019 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	37,977,095.27			36,810,360.15			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 28, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019	
	<b>CONTRACT ID NO. 20FB0063:</b> Flood Control Structures/Facilities: Construction of Flood Control System Along Taladong River, Taladong, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 01, 2019 December 04, 2019 December 10, 2019 December 12, 2019 December 23, 2019 December 23, 2019 December 27, 2019 December 31, 2019 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2019	52,355,086.99			50,768,522.60			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 28, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019 December 05, 2019	
	<b>CONTRACT ID NO. 20FB0064:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Cabreran Pequeño, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	3,960,000.00			3,860,512.92			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	MODE OF Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0065:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Lamba, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	4,900,000.00			4,800,074.09			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	
	<b>CONTRACT ID NO. 20FB0066:</b> Local Infrastructure Program: Rehabilitation of Bagumbayan Elementary School Multi-Purpose Building Phase 2, Brgy. Bagumbayan, Legazpi City, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	2,475,000.00			2,434,651.78			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	
	<b>CONTRACT ID NO. 20FB0067:</b> Construction/Improvement of Access Roads leading Declared Tourism Destinations - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quitulnan Japanese Tunnel and Hoyop-Hoyopan Cave Sites, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	9,799,974.39			9,554,975.03			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	
	<b>CONTRACT ID NO. 20FB0068:</b> Construction/Rehabilitation Quinartelan-Mahawan Road, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D T E N D E R	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	22,788,919.97			22,093,076.40			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**MINEZ B. BESALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity



**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0069:</b> Construction of Poblacion Road, Manito, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	9,792,758.41			9,649,624.55			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	
	<b>CONTRACT ID NO. 20FB0071:</b> Construction/Rehabilitation Of Crossing Balabagon-Nagotgot Access Road, Brgy. Balabagon, Manito, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 03, 2019 December 06, 2019 December 12, 2019 December 13, 2019 December 26, 2019 December 26, 2019 December 30, 2019 January 03, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	7,597,937.12			7,407,988.69			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	November 30, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019 December 07, 2019	
	<b>CONTRACT ID NO. 20FB0072:</b> Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Mayon Southeast Quadrant, Pawa Access Roads (Pawa-Bonga Section), Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 05, 2019 December 08, 2019 December 14, 2019 December 15, 2019 December 27, 2019 December 27, 2019 December 31, 2019 January 04, 2020 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	73,499,954.77			70,921,700.17			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 02, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019	
	<b>CONTRACT ID NO. 20FB0073:</b> Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Airports - Guicadale Road Network to Bicol International Airport (Bacaran - Talamb - Marawa Road Section), Daraga/Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 05, 2019 December 08, 2019 December 14, 2019 December 15, 2019 December 27, 2019 December 27, 2019 December 31, 2019 January 04, 2020 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	84,958,599.37			82,352,662.14			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 02, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. BERALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Producing Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
**(Completed Procurement Activities - Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0075:</b> Constructon/Rehabilitation Of Calpi-Danao Road, Brgy. Buyo, Manito, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 05, 2019 December 08, 2019 December 14, 2019 December 15, 2019 December 27, 2019 December 27, 2019 December 31, 2019 January 04, 2020 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	56,363,719.95			54,673,816.50			COA PICE  NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 02, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019	
	<b>CONTRACT ID NO. 20FB0076:</b> Local Roads - Road Opening & Concreting of Catungawan (Cavit)-Pawa Road, Manito, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 05, 2019 December 08, 2019 December 14, 2019 December 15, 2019 December 27, 2019 December 27, 2019 December 31, 2019 January 04, 2020 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	53,174,797.18			51,555,111.70			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 02, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019 December 09, 2019	
	<b>CONTRACT ID NO. 20FB0077:</b> Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation Of Purok 6 Quirangay Flood Control Sytem, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 23, 2019 December 26, 2019 January 01, 2020 January 03, 2020 January 14, 2020 January 14, 2020 January 18, 2020 January 22, 2020 February 10, 2020 February 20, 2020 February 24, 2020	GAA 2020	74,795,111.23			72,110,130.85			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 20, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019	
	<b>CONTRACT ID NO. 20FB0079:</b> Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Bonga Flood Control (Upstream of Spillway), Bonga, Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	December 23, 2019 December 26, 2019 January 01, 2020 January 03, 2020 January 14, 2020 January 14, 2020 January 18, 2020 January 22, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	39,193,680.29			37,914,006.63			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 20, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**MINET B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0080:</b> Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation Of Purok 3 Quirangay Flood Control Sytem, Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 23, 2019 December 26, 2019 January 01, 2020 January 03, 2020 January 14, 2020 January 14, 2020 January 18, 2020 January 22, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	37,976,116.94			36,798,857.31			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 20, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019	
	<b>CONTRACT ID NO. 20FB0081:</b> Flood Control Structures/Facilities: Construction/Rehabilitation of Bagtang-Maroroy-Tagas Creek, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 23, 2019 December 26, 2019 January 01, 2020 January 03, 2020 January 14, 2020 January 14, 2020 January 18, 2020 January 22, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	37,975,978.85			36,642,490.07			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 20, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019	
	<b>CONTRACT ID NO. 20FB0083:</b> Flood Control Structures/Facilities: Construction/Rehabilitation of Salvacion-Mlisi Flood Control System, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 23, 2019 December 26, 2019 January 01, 2020 January 03, 2020 January 14, 2020 January 14, 2020 January 18, 2020 January 22, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	37,976,141.81			36,760,905.27			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 20, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019	
	<b>CONTRACT ID NO. 20FB0084:</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Budlao Flood Control (Dike), Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	December 23, 2019 December 26, 2019 January 01, 2020 January 03, 2020 January 14, 2020 January 14, 2020 January 18, 2020 January 22, 2020 January 24, 2020 February 03, 2020 February 07, 2020	GAA 2020	24,494,260.20			23,441,287.07			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	December 20, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019 December 27, 2019	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity

**DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020**  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0085:</b> Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Kimantong, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	January 21, 2020 January 23, 2020 January 29, 2020 January 30, 2020 February 11, 2020 February 11, 2020 February 14, 2020 February 20, 2020 February 21, 2020 February 28, 2020 March 05, 2020	GAA 2020	3,959,999.98			3,860,999.98			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	January 18, 2020 January 25, 2020 January 25, 2020 January 25, 2020 January 25, 2020 January 25, 2020	
	<b>CONTRACT ID NO. 20FB0086:</b> Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Villahermosa, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	January 21, 2020 January 23, 2020 January 29, 2020 January 30, 2020 February 11, 2020 February 11, 2020 February 14, 2020 February 20, 2020 February 21, 2020 February 28, 2020 March 05, 2020	GAA 2020	4,900,000.00			4,776,961.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	January 18, 2020 January 25, 2020 January 25, 2020 January 25, 2020 January 25, 2020 January 25, 2020	
	<b>CONTRACT ID NO. 20FB0087:</b> Rehabilitation/Major Repair of Permanent Bridges - De la Paz Br. (B00259LZ) along Comun-Inarado-Peñafrancia Rd	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	February 06, 2020 February 08, 2020 February 14, 2020 February 17, 2020 February 28, 2020 February 28, 2020 March 02, 2020 March 08, 2020 March 11, 2020 March 20, 2020 March 26, 2020	GAA 2020	1,587,566.37			1,563,419.49			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	February 03, 2020 February 10, 2020 February 10, 2020 February 10, 2020 February 10, 2020 February 10, 2020	
	<b>CONTRACT ID NO. 20FB0088:</b> Rehabilitation/Major Repair of Permanent Bridges - Cawayan Br. (B00264LZ) along Legazpi City- Punta de Jesus Rd	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/ Turnover	February 06, 2020 February 08, 2020 February 14, 2020 February 17, 2020 February 28, 2020 February 28, 2020 March 02, 2020 March 08, 2020 March 11, 2020 March 20, 2020 March 26, 2020	GAA 2020	1,616,901.57			1,585,331.57			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	February 03, 2020 February 10, 2020 February 10, 2020 February 10, 2020 February 10, 2020 February 10, 2020	

Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

**MARCEL B. REGALADO**  
Chief, Maintenance Section  
BAC Chairman

Approved:

**DANILO J. VILLA, JR.**  
District Engineer  
Head of the Procuring Entity



DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2020  
(Completed Procurement Activities - Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
							Total	MODE	CO	Total	MODE	CO				
	<b>CONTRACT ID NO. 20FB0089:</b> Local Infrastructure Program: Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bañag, Daraga, Albay	C O N S T R U C T I O N	C O M P I E D T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	February 06, 2020 February 08, 2020 February 14, 2020 February 17, 2020 February 28, 2020 February 28, 2020 March 02, 2020 March 08, 2020 March 11, 2020 March 20, 2020 March 26, 2020	GAA 2020	4,900,000.00			4,818,195.47			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	February 03, 2020 February 10, 2020 February 10, 2020 February 10, 2020 February 10, 2020 February 10, 2020	
Total Alloted Budget of Procurement Activities							1,473,016,071.11									
Total Contract Price of Procurement Activities Conducted							1,340,566,656.86									
Total Savings (Total Alloted Budget - Total Contract Price)							132,449,414.25									

Prepared By:

LEOPOLDO A. BARELA, JR.  
Engineer III  
Head, BAC Secretariat

Reviewed/Checked By:

MINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairman

Approved:

DANILO J. VILLA, JR.  
District Engineer  
Head of the Procuring Entity