

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
TARLAC 2ND DISTRICT ENGINEERING OFFICE
San Francisco, Concepcion, Tarlac
Tel. No. (045) 925-5665

March 08, 2021

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board-Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Sir/Madam:

We are submitting herewith the Procurement Monitoring Report FY 2020 Second Semester, using the prescribed format.

For your information and perusal.


NEIL C. FARALA
District Engineer

Cc: **Procurement Service**
Department of Public Works and Highways
Bonifacio Drive Port Area, Manila

Cc: **BAC-Region III**
Department of Public Works and Highways
Sindalan, City of San Fernando, Pampanga

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Reopening Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
CIVIL WORKS																																
310103100510000	Asset Preservation - Preventive Maintenance along Concepcion - La Paz Road, K0131+045 - K0133+021, K01235+927 - K0136+426, La Paz, Tarlac Contract I.D. No. 20CK0006	Construction Section	Yes	Public Bidding	10/25/2019	10/26/2019 to 11/02/2019	10/31/2019	11/15/2019	11/15/2019	11/18/2019	11/22/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	35,703,953.72	35,703,953.72	34,294,170.80	34,294,170.80		COA PICE CCW	10/28/2019 10/28/2019 10/28/2019	10/28/2019 10/28/2019 10/28/2019					AWARDED
310103100411000	Asset Preservation - Preventive Maintenance along Victoria - La Paz Road, K0137+731 - K0140+425, La Paz, Tarlac Contract I.D. No. 20CK0009	Construction Section	Yes	Public Bidding	10/25/2019	10/26/2019 to 11/02/2019	10/31/2019	11/15/2019	11/15/2019	11/18/2019	11/22/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	60,794,370.16	60,794,370.16	58,362,581.96	58,362,581.96		COA PICE CCW	10/28/2019 10/28/2019 10/28/2019	10/28/2019 10/28/2019 10/28/2019					AWARDED
300107200652000	Construction of Flood Control (Water Impounding Project), Brgy. Comillas, La Paz, Tarlac Contract I.D. No. 20CK0011	Construction Section	No	Public Bidding	01/14/2020	01/15/2020 to 01/22/2020	01/21/2020	02/04/2020	02/04/2020	02/07/2020	02/10/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	57,899,246.60	57,899,246.60	55,585,095.40	55,585,095.40		COA PICE CCW	01/17/2020 01/17/2020 01/17/2020	01/17/2020 01/17/2020 01/17/2020					AWARDED
310108100389000	Asset Preservation - Program Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Concepcion - Capas Road, K0119+496 - K0119+586, Capas, Tarlac Contract I.D. No. 20CK0012	Construction Section	Yes	Public Bidding	10/25/2019	10/26/2019 to 11/02/2019	10/31/2019	11/15/2019	11/15/2019	11/18/2019	11/22/2019	06/25/2020	10/05/2020	10/06/2020	10/07/2020				GoP FY-2020	1,028,893.71	1,028,893.71	987,643.62	987,643.62		COA PICE CCW	10/28/2019 10/28/2019 10/28/2019	10/28/2019 10/28/2019 10/28/2019					AWARDED
310109100387000	Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Tarlac - Zambales Road, K0119+606 - K0119+725, Capas, Tarlac Contract I.D. No. 20CK0013	Construction Section	Yes	Public Bidding	10/29/2019	10/30/2019 to 11/06/2019	11/05/2019	11/19/2019	11/19/2019	11/20/2019	11/26/2019	06/25/2020	10/05/2020	10/06/2020	10/07/2020				GoP FY-2020	1,901,404.49	1,901,404.49	1,824,171.33	1,824,171.33		COA PICE CCW	11/04/2019 11/04/2019 11/04/2019	11/04/2019 11/04/2019 11/04/2019					AWARDED
300106200409000	Construction of Slope Protection along Lucung River Right Bank (Malupa Section) Brgy. Malupa, Concepcion, Tarlac Contract I.D. No. 20CK0014	Construction Section	No	Public Bidding	01/16/2020	01/17/2020 to 01/24/2020	01/23/2020	02/06/2020	02/06/2020	02/10/2020	02/14/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	39,199,122.50	39,199,122.50	37,670,356.72	37,670,356.72		COA PICE CCW	01/17/2020 01/17/2020 01/17/2020	01/17/2020 01/17/2020 01/17/2020					AWARDED
310203100332000	Network Development Program - Road Widening along Concepcion - La Paz Road, K0120+911 - K0121+108, K0122+392 - K0122+725, K0123+000 - K0123+109, K0123+637 - K0124+019, K0128+930 - K0129+140, K0133+851 - K0134+006, Concepcion, Tarlac Contract I.D. No. 20CK0015	Construction Section	Yes	Public Bidding	10/30/2019	10/31/2019 to 11/07/2019	11/06/2019	11/20/2019	11/20/2019	11/21/2019	11/27/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	35,427,385.75	35,427,385.75	34,010,292.89	34,010,292.89		COA PICE CCW	11/04/2019 11/04/2019 11/04/2019	11/04/2019 11/04/2019 11/04/2019					AWARDED
310203100333000	Network Development Program - Road Widening along Victoria - La Paz Road, K0133+280 - K0133+600, K0137+320 - K0137+731, K014+425 - K0140+567, La Paz, Tarlac Contract I.D. No. 20CK0016	Construction Section	Yes	Public Bidding	10/30/2019	10/31/2019 to 11/07/2019	11/06/2019	11/20/2019	11/20/2019	11/21/2019	11/27/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	18,130,124.31	18,130,124.31	17,411,207.90	17,411,207.90		COA PICE CCW	11/04/2019 11/04/2019 11/04/2019	11/04/2019 11/04/2019 11/04/2019					AWARDED
300107200797000	Rehabilitation/Improvement of Existing Dike along Rio Chico River (Macalong Section), La Paz, Tarlac Contract I.D. No. 20CK0017	Construction Section	No	Public Bidding	01/16/2020	01/17/2020 to 01/24/2020	01/23/2020	02/06/2020	02/06/2020	02/10/2020	02/14/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	29,399,462.71	29,399,462.71	28,271,553.25	28,271,553.25		COA PICE CCW	01/17/2020 01/17/2020 01/17/2020	01/17/2020 01/17/2020 01/17/2020					AWARDED
300106200411000	Rehabilitation/Improvement of Existing Dike along Lucung River Downstream Left Bank (Malupa Section), Brgy. Malupa, Concepcion, Tarlac Contract I.D. No. 20CK0018	Construction Section	No	Public Bidding	01/16/2020	01/17/2020 to 01/24/2020	01/23/2020	02/06/2020	02/06/2020	02/10/2020	02/14/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	9,799,507.01	9,799,507.01	9,409,694.92	9,409,694.92		COA PICE CCW	01/17/2020 01/17/2020 01/17/2020	01/17/2020 01/17/2020 01/17/2020					AWARDED
300106200412000	Rehabilitation/Improvement of Existing Dike along O'Donnell River (Patling Section) Left Bank, Brgy. Patling, Capas, Tarlac Contract I.D. No. 20CK0019	Construction Section	No	Public Bidding	01/16/2020	01/17/2020 to 01/24/2020	01/23/2020	02/06/2020	02/06/2020	02/10/2020	02/14/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020				GoP FY-2020	6,859,763.47	6,859,763.47	6,585,459.66	6,585,459.66		COA PICE CCW	01/17/2020 01/17/2020 01/17/2020	01/17/2020 01/17/2020 01/17/2020					AWARDED

8

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (if Applicable)
310209100221000	Network Development - Off - Carriageway Improvement along Capas-San Jose-Mayantoc-Malacampa Road, K0115+983 - K0116+224, K0116+224 - K0118+553, K0118+553 - K0120+498,Capas, Tarlac Contract I.D. No. 20CK0020	Construction Section	Yes	Public Bidding	11/05/2019	11/06/2019 to 11/13/2019	11/12/2019	11/26/2019	11/26/2019	11/27/2019	12/03/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	37,642,446.74	37,642,446.74	36,131,562.10		36,131,562.10	COA PICE CCW	11/07/2019 11/07/2019 11/07/2019	11/07/2019 11/07/2019 11/07/2019					AWARDED		
300117206202000	Construction of Brgy. Tinang to Parang Road Including Tinang Bridge approach (with Exception), Brgy. Tinang, Concepcion, Tarlac Contract I.D. No. 20CK0021	Construction Section	No	Public Bidding	01/21/2020	01/22/2020 to 01/29/2020	01/28/2020	02/11/2020	02/11/2020	02/14/2020	02/18/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	14,849,027.91	14,849,027.91	14,254,754.86		14,254,754.86	COA PICE CCW	01/24/2020 01/24/2020 01/24/2020	01/24/2020 01/24/2020 01/24/2020					AWARDED		
310209100222000	Network Development - Off -Carriageway Improvement along Tarlac - Zambales Road, K0115+000 - K0115+840, K0116+740 - K0118+010, K0119+210 - K0119+280, Capas, Tarlac Contract I.D. No. 20CK0022	Construction Section	Yes	Public Bidding	10/31/2019	11/01/2019 to 11/08/2019	11/07/2019	11/21/2019	11/21/2019	11/22/2019	11/28/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	35,959,810.50	35,959,810.50	34,521,190.63		34,521,190.63	COA PICE CCW	11/05/2019 11/05/2019 11/05/2019	11/05/2019 11/05/2019 11/05/2019					AWARDED		
300117206204000	Construction of Brgy. San Isidro (Almendras) to Sitio kabayung Sarul, Concepcion, Tarlac Contract I.D. No. 20CK0023	Construction Section	No	Public Bidding	01/21/2020	01/22/2020 to 01/29/2020	01/28/2020	02/11/2020	02/11/2020	02/14/2020	02/18/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	14,849,558.12	14,849,558.12	14,255,188.30		14,255,188.30	COA PICE CCW	01/24/2020 01/24/2020 01/24/2020	01/24/2020 01/24/2020 01/24/2020					AWARDED		
320101104770000	Rehabilitation/Improvement of Existing Earth Dike along Rio Chico River (Lombo Section, Right Bank), U/S of Rio Chico Bridge, Sta. 11+144 to Sta. 11+408.40 , La Paz, Tarlac Contract I.D. No. 20CK0031	Construction Section	Yes	Public Bidding	10/21/2019	10/22/2019 to 10/29/2019	10/28/2019	11/12/2019	11/12/2019	11/13/2019	11/19/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	46,956,386.85	46,956,386.85	45,301,861.88		45,301,861.88	COA PICE CCW	10/23/2019 10/23/2019 10/23/2019	10/23/2019 10/23/2019 10/23/2019					AWARDED		
320102101264000	Rehabilitation/Improvement of Existing Dike along Lucung River(Left Bank), Concepcion, Tarlac Contract I.D. No. 20CK0034	Construction Section	Yes	Public Bidding	10/23/2019	10/24/2019 to 10/31/2019	10/30/2019	11/13/2019	11/13/2019	11/14/2019	11/20/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	23,273,141.52	23,273,141.52	22,341,100.74		22,341,100.74	COA PICE CCW	10/25/2019 10/25/2019 10/25/2019	10/25/2019 10/25/2019 10/25/2019					AWARDED		
320102101265000	Rehabilitation/Improvement of Existing Dike along Parua River (Right Bank, San Antonio Section), D/S of Sta. Rita Bridge, Concepcion, Tarlac Contract I.D. No. 20CK0035	Construction Section	Yes	Public Bidding	10/23/2019	10/24/2019 to 10/31/2019	10/30/2019	11/20/2019	11/20/2019	11/21/2019	11/27/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	39,254,215.09	39,254,215.09	37,669,425.20		37,669,425.20	COA PICE CCW	10/25/2019 10/25/2019 10/25/2019	10/25/2019 10/25/2019 10/25/2019					AWARDED		
320102101266000	Rehabilitation/Improvement of Existing Dike along Rio Chico River (La Purisima Section), La Paz, Tarlac Contract I.D. No. 20CK0036	Construction Section	Yes	Public Bidding	10/16/2019	10/18/2019 to 10/25/2019	10/24/2019	11/07/2019	11/07/2019	11/08/2019	11/14/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	28,223,525.28	28,223,525.28	27,094,596.48		27,094,596.48	COA PICE CCW	10/18/2019 10/18/2019 10/18/2019	10/18/2019 10/18/2019 10/18/2019					AWARDED		
320102101267000	Strengthening/Armoring of Existing Earth Dike along Lucung River (Cut-Cut 1st Section, Left Bank), D/S of Cut-Cut Bridge, Capas, Tarlac Contract I.D. No. 20CK0037	Construction Section	Yes	Public Bidding	10/21/2019	10/22/2019 to 10/29/2019	10/28/2019	11/12/2019	11/12/2019	11/13/2019	11/19/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	48,019,057.95	48,019,057.95	46,293,462.22		46,293,462.22	COA PICE CCW	10/23/2019 10/23/2019 10/23/2019	10/23/2019 10/23/2019 10/23/2019					AWARDED		
300207100205000	Construction of Mess Hall Including Multi Purpose Building for the School of Candidate Soldiers (SCS), TRADOC, Camp O' Donnell, Brgy. Sta. Lucia, Capas, Tarlac Contract I.D. No. 20CK0043	Planning & Design Section	Yes	Public Bidding	11/06/2019	11/07/2019 to 11/14/2019	11/13/2019	11/27/2019	11/27/2019	11/28/2019	12/04/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	22,049,961.02	22,049,961.02	21,387,859.70		21,387,859.70	COA PICE CCW	11/08/2019 11/08/2019 11/08/2019	11/08/2019 11/08/2019 11/08/2019					AWARDED		
310102100378000	Asset Preservation Program: Preventive Maintenance along Concepcion - Capas Road, K0111+950 - K0112+135, K0113+743 - K0113+968, K0116+220 - K0117+000, K0118+000- K0119+120, Concepcion, Tarlac Contract I.D. No. 20CK0070	Construction Section	Yes	Public Bidding	10/24/2019	10/25/2019 to 11/01/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/21/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020		GoP FY-2020	49,841,926.42	49,841,926.42	47,948,138.62		47,948,138.62	COA PICE CCW	10/28/2019 10/28/2019 10/28/2019	10/28/2019 10/28/2019 10/28/2019					AWARDED		

h

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Rendering Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
31010110030900	Asset Preservation - Preventive Maintenance along Manila North Road K0104+000 - K0104+713, Capas, Tarlac Contract I.D. No. 20CK0071	Construction Section	Yes	Public Bidding	10/24/2019	10/25/2019 to 11/01/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/21/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	16,788,222.33		16,788,222.33	16,125,648.95		16,125,648.95	COA PICE CCW	10/28/2019 10/28/2019 10/28/2019		10/28/2019 10/28/2019 10/28/2019				AWARDED	
310102100470000	Asset Preservation - Preventive Maintenance along Tarlac - Sta. Rosa K0129+(-938) - K0129+(-670), K0131+200 - K0131+340, K0131+900 - K0132+380, La Paz, Tarlac Contract I.D. No. 20CK0072	Construction Section	Yes	Public Bidding	10/24/2019	10/25/2019 to 11/01/2019	10/31/2019	11/14/2019	11/14/2019	11/15/2019	11/21/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	11,269,966.63		11,269,966.63	10,819,167.96		10,819,167.96	COA PICE CCW	10/28/2019 10/28/2019 10/28/2019		10/28/2019 10/28/2019 10/28/2019				AWARDED	
310105100329000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Concepcion - Capas Road, K0111+066 - K0111+638, K0114+117 - K0115+783, K0117+000 -K0117+370, K0117+551 - K0118+000, Concepcion, Tarlac Contract I.D. No. 20CK0073	Construction Section	Yes	Public Bidding	10/29/2019	10/30/2019 to 11/06/2019	11/06/2019	11/19/2019	11/19/2019	11/20/2019	11/26/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	82,679,820.81		82,679,820.81	79,372,319.40		79,372,319.40	COA PICE CCW	11/04/2019 11/04/2019 11/04/2019		11/04/2019 11/04/2019 11/04/2019				AWARDED	
310106100383000	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tarlac - Zambales Road,K0108+719 - K0109+878, K0110+010 - K0110+303, K0112+660 - K0113+484, K0114+012- K0115+000,Capas, Tarlac Contract I.D. No. 20CK0074	Construction Section	Yes	Public Bidding	10/29/2019	10/30/2019 to 11/06/2019	11/06/2019	11/19/2019	11/19/2019	11/20/2019	11/26/2019	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	51,788,290.65		51,788,290.65	49,715,826.63		49,715,826.63	COA PICE CCW	11/04/2019 11/04/2019 11/04/2019		11/04/2019 11/04/2019 11/04/2019				AWARDED	
300104214864000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Telabanca Resettlement Area, Capas, Tarlac Contract I.D. No. 20CK0077	Construction Section	No	Public Bidding	01/21/2020	01/22/2020 to 01/29/2020	01/29/2020	02/11/2020	02/11/2020	02/14/2020	02/18/2020	06/25/2020	10/05/2020	10/06/2020	10/07/2020			GoP FY-2020	3,464,605.25		3,464,605.25	3,380,914.96		3,380,914.96	COA PICE CCW	01/24/2020 01/24/2020 01/24/2020		01/24/2020 01/24/2020 01/24/2020				AWARDED	
	Construction of a Two (2) Storey PAGCOR Multi Purpose/Evacuation Center (Scheme-3) at TRADOC, PA, Camp O'Donnell (Building 1), Capas, Tarlac Contract I.D. No. 20CK0078	Planning & Design Section	No	Public Bidding	01/21/2020	01/22/2020 to 01/29/2020	01/29/2020	02/11/2020	02/11/2020	02/14/2020	02/18/2020							GoP FY-2020	59,027,703.40		59,027,703.40	57,821,345.96		57,821,345.96	COA PICE CCW	01/24/2020 01/24/2020 01/24/2020		01/24/2020 01/24/2020 01/24/2020				CANCELLED	
	Construction of a Two (2) Storey PAGCOR Multi Purpose/Evacuation Center (Scheme-3) at TRADOC, PA, Camp O'Donnell (Building 2), Capas, Tarlac Contract I.D. No. 20CK0079	Planning & Design Section	No	Public Bidding	01/23/2020	01/24/2020 to 01/31/2020	01/31/2020	02/13/2020	02/13/2020	02/17/2020	02/20/2020							GoP FY-2020	59,027,703.40		59,027,703.40	57,821,345.96		57,821,345.96	COA PICE CCW	01/26/2020 01/26/2020 01/26/2020		01/26/2020 01/26/2020 01/26/2020				CANCELLED	
300107200796000	Rehabilitation/Improvement of Existing Dike along Lucung River (Old Lucung Lilibangan and Magao Section), Concepcion, Tarlac Contract I.D. No. 20CK0081	Construction Section	No	Public Bidding	01/29/2020	01/30/2020 to 02/05/2020	02/05/2020	02/04/2020	02/18/2020	02/18/2020	02/21/2020	02/25/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	29,399,035.89		29,399,035.89	28,220,150.70		28,220,150.70	COA PICE CCW	02/02/2020 02/02/2020 02/02/2020		02/02/2020 02/02/2020 02/02/2020				AWARDED
300117206203000	Construction of Brgy. Tinang (Siklo Kubit) with Appurtenant Structures, Brgy. Tinang, Concepcion, Tarlac Contract I.D. No. 20CK0082	Construction Section	No	Public Bidding	01/29/2020	01/30/2020 to 02/05/2020	02/05/2020	02/04/2020	02/18/2020	02/18/2020	02/21/2020	02/25/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	19,799,641.92		19,799,641.92	19,005,375.46		19,005,375.46	COA PICE CCW	02/02/2020 02/02/2020 02/02/2020		02/02/2020 02/02/2020 02/02/2020				AWARDED
300117206193000	Concreting of Local Road, Brgy. Balanoy to Brgy. Dumaraik, La Paz, Tarlac Contract I.D. No. 20CK0083	Construction Section	No	Public Bidding	01/29/2020	01/30/2020 to 02/05/2020	02/05/2020	02/04/2020	02/18/2020	02/18/2020	02/21/2020	02/25/2020	06/25/2020	10/05/2020	10/06/2020	10/07/2020			GoP FY-2020	9,899,271.60		9,899,271.60	9,502,728.56		9,502,728.56	COA PICE CCW	02/02/2020 02/02/2020 02/02/2020		02/02/2020 02/02/2020 02/02/2020				AWARDED
300104214865000	Construction of Multi-Purpose Building, La Paz Community College, La Paz, Tarlac Contract I.D. No. 20CK0086	Planning & Design Section	No	Public Bidding	02/07/2020	02/08/2020 to 02/15/2020	02/15/2020	02/14/2020	02/28/2020	02/28/2020	03/04/2020	03/11/2020	06/26/2020	11/19/2020	11/20/2020	11/23/2020			GoP FY-2020	9,899,767.85		9,899,767.85	9,661,760.29		9,661,760.29	COA PICE CCW	02/10/2020 02/10/2020 02/10/2020		02/10/2020 02/10/2020 02/10/2020				AWARDED
300116202139000	Concreting of Farm to Mill Road at Culatigan Road to Magao Road, Concepcion, Tarlac Contract I.D. No. 20CK0088	Construction Section	No	Public Bidding	03/04/2020	03/05/2020 to 03/12/2020	03/12/2020	03/11/2020	08/13/2020	08/13/2020	08/17/2020	08/20/2020	08/27/2020	08/28/2020	09/04/2020	09/07/2020			GoP FY-2020	5,803,728.36		5,803,728.36	5,571,378.81		5,571,378.81	COA PICE CCW	03/05/2020 03/05/2020 03/05/2020		03/05/2020 03/05/2020 03/05/2020				AWARDED

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qualification	Date of BAC Resolution Releasing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)		
300103201610000	Construction of Bamban Public Market, Anupul, Bamban, Tarlac Contract I.D. No. 20CK0089	Planning & Design Section	No	Public Bidding	03/17/2020	03/18/2020 to 03/25/2020	03/24/2020	05/26/2020	05/26/2020	05/26/2020	05/27/2020	05/27/2020	05/29/2020	06/01/2020	06/03/2020			GoP FY-2020	17,909,989.13		17,909,989.13	17,372,689.39		17,372,689.39	COA PICE CCW	03/20/2020 03/20/2020 03/20/2020		03/20/2020 03/20/2020 03/20/2020				AWARDED	
200000100020000	Repair/Maintenance of Dike along Tinang Creek, Concepcion, Tarlac Contract I.D. No. 20CK0090	Maintenance Section	No	Public Bidding	05/12/2020	05/13/2020 to 05/20/2020	05/19/2020	06/02/2020	06/02/2020	06/02/2020	06/08/2020	06/16/2020	06/11/2020	06/17/2020	06/19/2020			GoP FY-2020	3,429,486.89		3,429,486.89	3,324,581.50		3,324,581.50	COA PICE CCW	05/15/2020 05/15/2020 05/15/2020		05/15/2020 05/15/2020 05/15/2020				AWARDED	
200000100020000	Repair/Maintenance of Dike along Marimla River at Sto. Nino Bridge, Downstream, Left Bank, Sto Nino Section, Bamban, Tarlac Contract I.D. No. 20CK0091	Maintenance Section	No	Public Bidding	05/12/2020	05/13/2020 to 05/20/2020	05/19/2020	06/02/2020	06/02/2020	06/02/2020	06/08/2020	06/16/2020	06/11/2020	06/17/2020	06/19/2020			GoP FY-2020	1,980,164.84		1,980,164.84	1,918,886.97		1,918,886.97	COA PICE CCW	05/15/2020 05/15/2020 05/15/2020		05/15/2020 05/15/2020 05/15/2020				AWARDED	
300203510006000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collectors in Public Facilities within 3rd Legislative District of Tarlac Contract I.D. No. 20CK0092	Construction Section	No	Public Bidding	05/27/2020	05/28/2020 to 06/04/2020	06/03/2020	06/18/2020	06/18/2020	06/18/2020	06/19/2020	06/22/2020	06/23/2020	06/24/2020	06/26/2020	06/29/2020			GoP FY-2020	4,086,774.17		4,086,774.17	3,964,167.90		3,964,167.90	COA PICE CCW	06/01/2020 06/01/2020 06/01/2020		06/01/2020 06/01/2020 06/01/2020				AWARDED
300101200001000	Construction of Classrooms: Two (2) Storey, Six (6) Classroom School Building at Caut Elementary School, La Paz, Tarlac Contract I.D. No. 20CK0093	Planning & Design Section	No	Public Bidding	06/04/2020	06/05/2020 to 06/12/2020	06/11/2020	06/25/2020	06/25/2020	07/03/2020	07/07/2020	08/03/2020	08/05/2020	08/06/2020	08/07/2020			GoP FY-2020	14,690,615.65		14,690,615.65	14,286,556.91		14,286,556.91	COA PICE CCW	06/09/2020 06/09/2020 06/09/2020		06/09/2020 06/09/2020 06/09/2020				AWARDED	
310203205930000	Concreting of Brgy. San Vicente FMR, Brgy. San Vicente, Concepcion, Tarlac Contract I.D. No. 20CK0094	Construction Section	No	Public Bidding	06/26/2020	06/27/2020 to 07/04/2020	07/03/2020	07/16/2020	07/16/2020	07/16/2020	07/17/2020	07/18/2020	07/20/2020	07/22/2020	07/23/2020	07/23/2020			GoP FY-2020	11,879,126.60		11,879,126.60	11,403,583.53		11,403,583.53	COA PICE CCW	06/30/2020 06/30/2020 06/30/2020		06/30/2020 06/30/2020 06/30/2020				AWARDED
310203205929000	Concreting of Sitio Bulusan Troso to Sitio Mauricia, Brgy. Anupul FMR, Brgy. Anupul, Bamban, Tarlac Contract I.D. No. 20CK0095	Construction Section	No	Public Bidding	06/26/2020	06/27/2020 to 07/04/2020	07/03/2020	07/16/2020	07/16/2020	07/16/2020	07/17/2020	07/18/2020	07/20/2020	07/22/2020	07/23/2020	07/23/2020			GoP FY-2020	11,879,034.46		11,879,034.46	11,403,875.38		11,403,875.38	COA PICE CCW	06/30/2020 06/30/2020 06/30/2020		06/30/2020 06/30/2020 06/30/2020				AWARDED
40040000000010000	Construction of Road Including Curb & Gutter, Concrete Pavement/Parking Area and Landscaping of DPWH - Tarlac 2nd District Engineering Office, Concepcion, Tarlac Contract I.D. No. 20CK0096	Construction Section	No	Public Bidding	08/15/2020	08/16/2020 to 08/23/2020	08/20/2020	09/04/2020	09/04/2020	09/07/2020	09/08/2020	09/08/2020	09/09/2020	09/10/2020	09/14/2020			GoP FY-2020	15,106,639.80		15,106,639.80	14,833,255.28		14,833,255.28	COA PICE CCW	08/19/2020 08/19/2020 08/19/2020		08/19/2020 08/19/2020 08/19/2020				AWARDED	
310101100440000	Asset Preservation Program: Preventive Maintenance – Primary Roads along Manila North Road, K0105 + 854 – K0107 + 400, Capas, Tarlac Contract I.D. No. 21CK0001	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	41,724,455.43		41,724,455.43	39,647,712.97		39,647,712.97	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED	
310102100662000	Asset Preservation Program: Preventive Maintenance – Secondary Roads along Concepcion Capas Road, K0109 + 155 to K0109 + 418, Concepcion, Tarlac Contract I.D. No. 21CK0002	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	7,006,704.18		7,006,704.18	6,691,786.34		6,691,786.34	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED	
310105100538000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Concepcion - Capas Road, K0110 + 000 – K0110 + 448, Concepcion, Tarlac Contract I.D. No. 21CK0003	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	16,330,439.41		16,330,439.41	15,590,805.97		15,590,805.97	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED	

h

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
310106100693000	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road – Tertiary Roads along Bamban Poblation Road, K0099+1253 – K0099+1486, Bamban, Tarlac	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	8,491,803.06	8,491,803.06	8,108,061.51	8,108,061.51	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020					AWARDED
310108100612000	Asset Preservation of Program: Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads along Concepcion - Capas Road, K0116 + 655 - K0116 + 892, K0116 + 950 - K0116 + 994, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/19/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,361,362.28	2,361,362.28	2,266,812.27	2,266,812.27	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020					AWARDED
	Network Development Program: Off - Carriageway Improvement – Primary Roads along Tarlac - Sta. Rosa Road, K0132+380 – K0132+460, K0132+780 – K0133+320, La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021						GoP FY-2021	23,748,529.57	23,748,529.57	22,798,188.94	22,798,188.94	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020					Awaiting for the release of SARO
	Network Development Program: Off Carriageway Improvement – Tertiary Road along Capas - Botolan Road K0123+(-425) – K0124+746, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021						GoP FY-2021	48,999,429.76	48,999,429.76	46,969,704.40	46,969,704.40	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020					Awaiting for the release of SARO
310108100642000	Asset Preservation Program: Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads along Capas - San Jose - Mayantoc - Malacampa Road, K0116 + 190 to K0116 + 250, K0116 + 272 to K0116 + 360, K0116 + 570 to K0116 + 641, K0117 + 021 to K0117 + 073, K0119 + 329 to K0119 + 355, K0119 + 618 to K0119 + 713, Capas, Tarlac	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/19/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,764,147.69	5,764,147.69	5,499,725.50	5,499,725.50	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020					AWARDED
	Concreting of Parking Lot at Armor (Pambato) Division, Philippine Army Camp O'donnell, Brgy. Sta. Lucia, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021						GoP FY-2021	13,845,026.20	13,845,026.20	13,236,798.01	13,236,798.01	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020					Awaiting for the release of SARO
	Improvement of Road at New Site, Barangay San Vicente, Bamban, Tarlac	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021						GoP FY-2021	14,849,824.33	14,849,824.33	14,107,984.61	14,107,984.61	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020					Awaiting for the release of SARO
	Improvement of Water Supply System at TRADOC PA, Camp O'Donnell, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/21/2020	12/22/2020 to 12/29/2020	12/28/2020	01/12/2021	01/12/2021	01/13/2021	01/19/2021	01/19/2021						GoP FY-2021	15,307,522.70	15,307,522.70	14,879,583.77	14,879,583.77	COA PICE CCW	12/23/2020 12/23/2020 12/23/2020		12/23/2020 12/23/2020 12/23/2020					Awaiting for the release of SARO
310108100643000	Asset Preservation Program: Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads along Concepcion - La Paz Road, K0127 + 243 - K0127 + 723, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	8,951,799.98	8,951,799.98	8,593,645.20	8,593,645.20	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020					AWARDED
310108100644000	Asset Preservation Program: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads along Tarlac - Zambales Road, K0113+465 to K0113+538, K0113+580 to K0113+645, K0113+764 to K0113+834, K0114+320 to K0114+440, Capas, Tarlac	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,584,569.39	3,584,569.39	3,404,624.01	3,404,624.01	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020					AWARDED

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc. Conference	Advs/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution	Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/Completion/ Acceptance (If Applicable)	
	Concreting of Brgy. Balanoy to Brgy. Dumarais FMR Brgy. Balanoy and Brgy. Dumarais, La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/21/2020	12/22/2020 to 12/29/2020	12/28/2020	01/12/2021	01/12/2021	01/13/2021	01/13/2021	01/19/2021	01/19/2021	02/23/2021	02/24/2021	02/26/2021				GoP FY-2021	9,899,864.64	9,899,864.64	9,488,248.39		9,488,248.39	COA PICE CCW	12/23/2020 12/23/2020 12/23/2020		12/23/2020 12/23/2020 12/23/2020					AWARDED
	Contract I.D. No. 21CK0014																																	
	Rehabilitation/Improvement of Existing Dike along Marimla River, (Right Bank, Downstream of Sto. Nino Bridge), Lourdes Section, Bamban, Tarlac	Construction Section	No	Public Bidding	01/13/2021	01/14/2021 to 01/21/2021	01/20/2021	02/02/2021	02/02/2021	02/03/2021	02/03/2021								GoP FY-2021	72,374,323.26	72,374,323.26	69,343,713.59		69,343,713.59	COA PICE CCW	01/18/2021 01/18/2021 01/18/2021		01/18/2021 01/18/2021 01/18/2021					Awaiting for the release of SARO	
	Contract I.D. No. 21CK0015																																	
	Construction of Road, Barangay Balanoy to Barangay Dumarais, La Paz, Tarlac	Construction Section	No	Public Bidding	01/13/2021	01/14/2021 to 01/21/2021	01/20/2021	02/02/2021	02/02/2021	02/03/2021	02/03/2021								GoP FY-2021	19,304,308.99	19,304,308.99	18,506,473.06		18,506,473.06	COA PICE CCW	01/18/2021 01/18/2021 01/18/2021		01/18/2021 01/18/2021 01/18/2021					Awaiting for the release of SARO	
	Contract I.D. No. 21CK0016																																	
	Concreting of Calibangbang – Bana Barangay Road, Brgy. Tinang, Concepcion, Tarlac	Construction Section	No	Public Bidding	02/01/2021	02/02/2021 to 02/09/2021	02/08/2021	02/23/2021	02/23/2021	02/24/2021	02/24/2021								GoP FY-2021	24,749,488.00	24,749,488.00	23,759,791.27		23,759,791.27	COA PICE CCW	02/04/2021 02/04/2021 02/04/2021		02/04/2021 02/04/2021 02/04/2021					Awaiting for the release of SARO	
	Contract I.D. No. 21CK0017																																	
	Construction of Calibangbang – Bana Road Barangay Road, Brgy. Tinang, Concepcion, Tarlac	Construction Section	No	Public Bidding	02/01/2021	02/02/2021 to 02/09/2021	02/08/2021	02/23/2021	02/23/2021	02/24/2021	02/24/2021								GoP FY-2021	9,899,111.84	9,899,111.84	9,503,023.67		9,503,023.67	COA PICE CCW	02/04/2021 02/04/2021 02/04/2021		02/04/2021 02/04/2021 02/04/2021					Awaiting for the release of SARO	
	Contract I.D. No. 21CK0018																																	
	Construction of TRADOC Enlisted Personnel Quarters at TRADOC Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac	Construction Section	No	Public Bidding	02/10/2021	02/11/2021 to 02/18/2021	02/17/2021	03/02/2021	03/02/2021	03/02/2021									GoP FY-2021	29,399,238.75	29,399,238.75	28,558,887.86		28,558,887.86	COA PICE CCW	02/15/2021 02/15/2021 02/15/2021		02/15/2021 02/15/2021 02/15/2021					Under Post - Qualification	
	Contract I.D. No. 21CK0019																																	
	Reconstruction of Damaged/Deteriorated Pavement with Provision of Drainage Structure, San Francisco, Concepcion, Tarlac	Construction Section	No	Public Bidding	02/26/2021	02/27/2021 to 03/06/2021	03/05/2021	03/18/2021	03/18/2021	03/18/2021									GoP FY-2021	5,939,750.84	5,939,750.84				COA PICE CCW	03/02/2021 03/02/2021 03/02/2021		03/02/2021 03/02/2021 03/02/2021					For Bidding on March 18, 2021	
	Contract I.D. No. 21CK0020																																	
	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads – Secondary Roads along Concepcion - Capas Road, K0113+234 – K0113+743, K0118+444 – K0119+122, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021							GoP FY-2021	60,504,793.83	60,504,793.83	58,082,054.36		58,082,054.36	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020					Awaiting for the release of SARO	
	Contract I.D. No. 21CK0024																																	
31020110065300	Network Development Program: Road Widening – Primary Roads along Tarlac - Sta Rosa Road, K0129 +226 – K0131 +381, La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	02/09/2021	02/10/2021	02/11/2021				GoP FY-2021	83,458,036.68	83,458,036.68	79,343,364.65		79,343,364.65	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020					AWARDED	
	Contract I.D. No. 21CK0025																																	
31020210078300	Network Development Program: Road Widening – Secondary Roads along Concepcion - Capas Road, K0112+135 – K0112+630, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021				GoP FY-2021	20,011,423.87	20,011,423.87	19,086,259.48		19,086,259.48	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020					AWARDED	
	Contract I.D. No. 21CK0026																																	
	Network Development Program: Road Widening – Primary Roads along Manila North Road, K0099+000 – K0099+800, Bamban, Tarlac	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021							GoP FY-2021	70,057,197.11	70,057,197.11	67,254,562.22		67,254,562.22	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020					Awaiting for the release of SARO	
	Contract I.D. No. 21CK0027																																	

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)
310203100403000	Network Development Program: Road Widening – Tertiary Roads along Bamban Poblacion Road, K0099+(-054) – K0099+1249, K0099+(-151) – K0099+(-054), K0099+(-438) – K0099+(-151), K0099+1249 – K0099+1486, Bamban, Tarlac	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021						GoP FY-2021	30,738,936.43		30,738,936.43	29,384,019.81		29,384,019.81	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				Awaiting for the release of SARO	
	Contract I.D. No. 21CK0028																														AWARDED	
	Network Development Program: Road Widening – Tertiary Roads along Concepcion - La Paz Road, K0119+240 – K0119+774, K0123+109 – K0123+637, K0133+660 – K0133+684, K0133+708 – K0133+851, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	62,724,263.15		62,724,263.15	60,215,087.32		60,215,087.32	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020					
310203100442000	Network Development Program: Road Widening – Tertiary Roads along Victoria - La Paz, Road, K0137+731.00 to K0137+863.20, K0137+869.20 to K0137+873.00, K0137+891.00 to K0138+136.40, K0138+234.00 to K0139+491.80, K0139+580.20 to K0139+683.20, K0139+805.00 to K0139+924.00, La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	46,929,893.50		46,929,893.50	44,861,676.28		44,861,676.28	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				AWARDED	
	Contract I.D. No. 21CK0030																														Awaiting for the release of SARO	
	Rehabilitation of Existing Dike along Lucug River (Castillo Section, Right Bank), Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021						GoP FY-2021	72,374,715.43		72,374,715.43	69,216,669.70		69,216,669.70	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				Awaiting for the release of SARO	
300104221001000	Construction/ Rehabilitation of Multi-Purpose Building in Sitio Mablog, Bamban, Tarlac	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,969,705.94		2,969,705.94	2,895,320.70		2,895,320.70	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				AWARDED	
	Contract I.D. No. 21CK0032																														AWARDED	
	Network Development Program: Off-Carriageway Improvement – Tertiary Roads along Tarlac - Zambales Road, K0111+000 to K0112+513, K0112+995 to K0113+204, K0113+328 to K0113+465, K0114+012 to K0114+312, Capas, Tarlac	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	23,273,059.52		23,273,059.52	22,169,080.19		22,169,080.19	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020	12/02/2020 12/02/2020 12/02/2020					
310209100305000	Contract I.D. No. 21CK0033																														AWARDED	
	Rehabilitation of Existing Dike along Tinang River, (Left & Right Bank) Upstream of Sta. Monica Bridge, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021						GoP FY-2021	67,549,246.12		67,549,246.12	64,847,660.86		64,847,660.86	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020	12/04/2020 12/04/2020 12/04/2020				Awaiting for the release of SARO	
	Contract I.D. No. 21CK0034																														Awaiting for the release of SARO	
310303101074000	Rehabilitation of Existing Dike along O'Donnell River (Sta. Lucia Section, Right Bank), Sta. 10+036 to Sta. 10+536, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021						GoP FY-2021	29,399,567.70		29,399,567.70	28,062,215.72		28,062,215.72	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020	12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO	
	Contract I.D. No. 21CK0035																														AWARDED	
	Bridge - Retrofitting / Strengthening of Permanent Bridges: Lara Br. (B03300L2) along Victoria - La Paz Rd, La Paz, Tarlac	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,938,626.80		2,938,626.80	2,818,950.11		2,818,950.11	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020					
320102104075000	Contract I.D. No. 21CK0038																														AWARDED	
	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), U/S of Rio Chico Bridge, Sta. 3 + 739.00 to Sta. 4 + 316.20, La Paz, Tarlac	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	89,493,897.58		89,493,897.58	85,459,827.93		85,459,827.93	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020					
	Contract I.D. No. 21CK0039																														Awaiting for the release of SARO	
	Rehabilitation of Existing Dike along Rio Chico River (Matayumtayum Section, Right Bank), Package 2, Sta. 13+911.40 – Sta. 14+395.40, La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/07/2020	12/09/2020 to 12/16/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/08/2021						GoP FY-2021	84,517,019.24		84,517,019.24	81,047,343.93		81,047,343.93	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020	12/11/2020 12/11/2020 12/11/2020				Awaiting for the release of SARO	
	Contract I.D. No. 21CK0040																															

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Advs/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
32010210407700	Rehabilitation of Existing Dike along Rio Chico River (San Roque Section, Right Bank), D/S of Rio Chico Bridge, Sta. (-) 1+858 to Sta. (-) 2+520.80, La Paz, Tarlac	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	96,499,484.11	96,499,484.11	92,268,481.60		92,268,481.60	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
30020310138700	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: MacArthur Highway to New Clark City via Kalangitan Road, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	57,899,375.62	57,899,375.62	55,577,168.95		55,577,168.95	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30020410069500	Construction of Caut - Sitio Libtong - San Roque, La Paz Road, Barangay Caut to Barangay San Roque (Phase II), La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	02/09/2021				GoP FY-2021	19,799,358.63	19,799,358.63	19,006,360.69		19,006,360.69	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO	
30020310138900	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: New Clark City to Tarlac - Zambales Road via Kalangitan Road, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	96,499,444.17	96,499,444.17	92,638,485.39		92,638,485.39	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30020410069500	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zone: Bamban Seamless Road (Package I), Bamban, Tarlac	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	77,199,334.84	77,199,334.84	73,723,852.13		73,723,852.13	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30020410069600	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zone: Bamban Seamless Road (Package II), Bamban, Tarlac	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	77,199,892.20	77,199,892.20	74,874,105.27		74,874,105.27	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30020410069700	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zone: Bamban Seamless Road (Package III), Bamban, Tarlac	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	71,179,691.21	71,179,691.21	67,667,954.95		67,667,954.95	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30011620353100	Construction of Caut - Sitio Libtong - San Roque, La Paz Road, Barangay Caut to Barangay San Roque, Municipality of La Paz, Tarlac, La Paz, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	54,449,599.06	54,449,599.06	52,271,172.21		52,271,172.21	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422095800	Construction of Multi-Purpose Building (Covered Court) at Balutu, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,112.65	3,464,112.65	3,375,822.81		3,375,822.81	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422096900	Construction of Multi-Purpose Building (Covered Court) at Barangay Mangga, Capas, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,959,178.46	3,959,178.46	3,860,234.55		3,860,234.55	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422097000	Construction of Multi-Purpose Building (Covered Court) at Lilibangan, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,815.98	3,464,815.98	3,375,670.35		3,375,670.35	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422097000	Construction of Multi-Purpose Building (Covered Court) at Lilibangan, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,815.98	3,464,815.98	3,375,670.35		3,375,670.35	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED

h

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc. Conference	Advs Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
300104220971000	Construction of Multi-Purpose Building (Covered Court) at Sitio Camino, Anupul, Bamban, Tarlac Contract I.D. No. 21CK0052	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,815.98		3,464,815.98	3,376,688.94		3,376,688.94	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED	
300104220972000	Construction of Multi-Purpose Building (Covered Court) at Sitio Dawe, San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0053	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,679.80		3,464,679.80	3,376,236.41		3,376,236.41	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220973000	Construction of Multi-Purpose Building (Covered Court) at Sitio Macabache, San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0054	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,118.47		3,464,118.47	3,376,180.29		3,376,180.29	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220974000	Construction of Multi-Purpose Building (Covered Court) at Sitio Matalusad, San Nicolas, Bamban, Tarlac Contract I.D. No. 21CK0055	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	4,949,751.51		4,949,751.51	4,800,013.09		4,800,013.09	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220975000	Construction Of Multi-Purpose Building (Covered Court) At Sitio Pitong Gatang, Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0056	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,513.03		3,464,513.03	3,377,802.19		3,377,802.19	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220976000	Construction of Multi-Purpose Building (Covered Court) at Sitio Sacot, Anupul, Bamban, Tarlac Contract I.D. No. 21CK0057	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,499.41		3,464,499.41	3,377,836.58		3,377,836.58	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220977000	Construction of Multi-Purpose Building (Covered Court) at Sitio San Juan De Castro, San Juan, Concepcion, Tarlac Contract I.D. No. 21CK0058	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,175.02		3,464,175.02	3,375,847.76		3,375,847.76	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220978000	Construction of Multi-Purpose Building (Covered Court) at Sitio Transmitter, Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0059	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	3,464,182.56		3,464,182.56	3,375,669.36		3,375,669.36	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
300104220979000	Construction of Multi-Purpose Building at Talimundoc Marimla, Concepcion, Tarlac Contract I.D. No. 21CK0060	Construction Section	Yes	Public Bidding	12/15/2020	12/16/2020 to 12/23/2020	12/22/2020	01/05/2021	01/05/2021	01/06/2021	01/12/2021	01/12/2021	01/12/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/18/2020 12/18/2020 12/18/2020		12/18/2020 12/18/2020 12/18/2020				AWARDED
300104220980000	Construction of Multi-Purpose Building at Balutu, Concepcion, Tarlac Contract I.D. No. 21CK0061	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,412,718.74		2,412,718.74	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
300104220981000	Construction of Multi-Purpose Building at Bangku, Bamban, Tarlac Contract I.D. No. 21CK0062	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,408,567.15		2,408,567.15	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
300104220982000	Construction of Multi-Purpose Building at Barangay San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0063	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63		5,939,985.63	5,776,528.14		5,776,528.14	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
300104220983000	Construction of Multi-Purpose Building at Barangay Sta. Rita, Concepcion, Tarlac Contract I.D. No. 21CK0064	Construction Section	Yes	Public Bidding	11/24/2020	11/26/2020 to 12/03/2020	12/02/2020	12/15/2020	12/15/2020	12/16/2020	12/23/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,408,729.60		2,408,729.60	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Rejection/Setting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
30010422098 4000	Construction of Multi-Purpose Building at Barangay San Nicolas Poblacion, Concepcion, Tarlac Contract I.D. No. 21CK0065	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63		5,939,985.63	5,788,751.04		5,788,751.04	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
30010422098 5000	Construction of Multi-Purpose Building at Caut, La Paz, Tarlac Contract I.D. No. 21CK0066	Construction Section	Yes	Public Bidding	12/09/2020	12/10/2020 to 12/17/2020	12/16/2020	12/29/2020	12/29/2020	01/04/2021	01/11/2021	01/11/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,622.99		2,474,622.99	2,412,497.18		2,412,497.18	COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020				AWARDED
30010422098 6000	Construction of Multi-Purpose Building at Dela Cruz, Bamban, Tarlac Contract I.D. No. 21CK0067	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,560.74		2,411,560.74	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
30010422098 7000	Construction of Multi-Purpose Building at Kapanikian, La Paz, Tarlac Contract I.D. No. 21CK0068	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
30010422098 8000	Construction of Multi-Purpose Building at Lilibangan, Concepcion, Tarlac Contract I.D. No. 21CK0069	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/28/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,412,736.29		2,412,736.29	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED
	Concreting of Brgy. Balanoy to Brgy. Dumarais FMR Brgy. Balanoy and Brgy. Dumarais, La Paz, Tarlac Contract I.D. No. 21CK0070	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020								GoP FY-2021							COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				Re-Bid to New Contract ID. No.	
	Construction of Road, Sta. Lucia - Binyayan, Capas, Tarlac Contract I.D. No. 21CK0071	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021					GoP FY-2021	19,799,723.69		19,799,723.69	18,893,532.51		18,893,532.51	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO	
	Construction of Road, Caramutan - Lauangcupang, La Paz, Tarlac Contract I.D. No. 21CK0072	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021					GoP FY-2021	19,799,078.87		19,799,078.87	19,006,984.79		19,006,984.79	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				Awaiting for the release of SARO	
	Construction of Road, Brgy. Sta. Rita - San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0073	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021					GoP FY-2021	19,799,447.88		19,799,447.88	19,006,936.56		19,006,936.56	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				Awaiting for the release of SARO	
	Construction of Road, San Vicente - San Antonio, Concepcion, Tarlac Contract I.D. No. 21CK0074	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021					GoP FY-2021	19,799,782.40		19,799,782.40	18,908,434.62		18,908,434.62	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO	
30010422098 9000	Construction of Multi-Purpose Building at Macalong, La Paz, Tarlac Contract I.D. No. 21CK0075	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30010422099 0000	Construction of Multi-Purpose Building at Malonzo, Bamban, Tarlac Contract I.D. No. 21CK0076	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,560.74		2,411,560.74	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30010422099 1000	Construction of Multi-Purpose Building at Paludpud, La Paz, Tarlac Contract I.D. No. 21CK0077	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,405,243.85		2,405,243.85	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if Applicable)	
30010422099 2000	Construction of Multi-Purpose Building At Panaliscan, Concepcion, Tarlac Contract I.D. No. 21CK0078	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,406,532.59		2,406,532.59	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30010422099 3000	Construction of Multi-Purpose Building at San Juan, Concepcion, Tarlac Contract I.D. No. 21CK0079	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,410,410.26		2,410,410.26	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30010422099 4000	Construction of Multi-Purpose Building at San Rafael, Bamban, Tarlac Contract I.D. No. 21CK0080	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,065.47		2,411,065.47	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
	Construction of San Juan Creek, Barangay San Juan, Concepcion, Tarlac Contract I.D. No. 21CK0081	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020						GoP FY-2021	14,699,690.43		14,699,690.43	14,028,306.54		14,028,306.54	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				Awaiting for the release of SARO
	Reconstruction of Damaged/ Deteriorated Pavement with Provision of Drainage Structure at Brgy. San Nicolas Balas, Concepcion, Tarlac Contract I.D. No. 21CK0082	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/19/2020	12/09/2020	12/22/2020	12/22/2020									GoP FY-2021							COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Re-Bid to New Contract ID. No.
30010422099 5000	Construction of Multi-Purpose Building at San Roque, Bamban, Tarlac Contract I.D. No. 21CK0083	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,412,206.25		2,412,206.25	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30010422099 6000	Construction of Multi-Purpose Building at San Vicente, Concepcion, Tarlac Contract I.D. No. 21CK0084	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63		5,939,985.63	5,791,068.60		5,791,068.60	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED
30010422099 7000	Construction of Multi-Purpose Building at Sitio Matalusad, Concepcion, Tarlac Contract I.D. No. 21CK0085	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,411,065.47		2,411,065.47	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED
	Rehabilitation of Existing Dike along Tinang Creek, Concepcion, Tarlac Contract I.D. No. 21CK0086	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021						GoP FY-2021	14,699,370.29		14,699,370.29	14,031,745.60		14,031,745.60	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO
30010422099 8000	Construction of Multi-Purpose Building at Sto. Nino, Concepcion, Tarlac Contract I.D. No. 21CK0087	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63		5,939,985.63	5,776,528.14		5,776,528.14	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED
30010422099 9000	Construction of Multi-Purpose Building at Sto. Nino, Bamban, Tarlac Contract I.D. No. 21CK0088	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	2,474,512.54		2,474,512.54	2,412,206.25		2,412,206.25	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED
30010422100 2000	Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay Talimundoc San Miguel, Concepcion, Tarlac Contract I.D. No. 21CK0089	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	1,979,632.66		1,979,632.66	1,928,926.93		1,928,926.93	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED
30010422100 3000	Rehabilitation of Multi-Purpose Building (Covered Court) at Sitio Pagasa, Barangay Anupul, Bamban, Tarlac Contract I.D. No. 21CK0090	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021	01/02/2021	01/22/2021	01/25/2021			GoP FY-2021	1,979,914.59		1,979,914.59	1,930,117.03		1,930,117.03	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
30011720864 6000	Concreting of San Juan Road, Concepcion, Tarlac Contract I.D. No. 21CK0091	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	01/12/2021	01/12/2021	01/25/2021			GoP FY-2021	3,464,677.06	3,464,677.06	3,318,310.35	3,318,310.35	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED		
30011720864 9000	Construction of Roads (Box Culvert), Motrico, La Paz, Tarlac Contract I.D. No. 21CK0092	Construction Section	Yes	Public Bidding	12/15/2020	12/16/2020 to 12/23/2020	12/22/2020	01/05/2021	01/05/2021	01/06/2021	01/12/2021	01/12/2021	01/12/2021	01/25/2021			GoP FY-2021	5,224,913.14	5,224,913.14	5,227,123.90	5,227,123.90	COA PICE CCW	12/18/2020 12/18/2020 12/18/2020		12/18/2020 12/18/2020 12/18/2020					AWARDED		
	Rehabilitation of Existing Dike along O'Donnell River, (Sta. Lucia Section, Right Bank), Sta. 11 + 056 to 11 + 536, Capas, Tarlac Contract I.D. No. 21CK0093	Construction Section	Yes	Public Bidding	12/03/2020	12/04/2020 to 12/11/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	01/06/2021	01/06/2021					GoP FY-2021	48,999,536.57	48,999,536.57	46,974,958.78	46,974,958.78	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				Awaiting for the release of SARO			
32010110688 9000	Rehabilitation/ Improvement of Existing Dike along Parua River (Castillo Section, Left Bank), Concepcion, Tarlac Contract I.D. No. 21CK0094	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	48,999,241.92	48,999,241.92	46,777,322.66	46,777,322.66	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED		
32010210427 3000	Rehabilitation/ Improvement of Existing Dike along Rio Chico River (Rizal Section, Left Bank), La Paz, Tarlac Contract I.D. No. 21CK0095	Construction Section	Yes	Public Bidding	11/25/2020	11/27/2020 to 12/04/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/23/2020	12/23/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	48,999,320.01	48,999,320.01	46,833,221.77	46,833,221.77	COA PICE CCW	12/01/2020 12/01/2020 12/01/2020		12/01/2020 12/01/2020 12/01/2020				AWARDED		
30020310158 4000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations : MacArthur Highway to New Clark City via Kalangitan Road, Package II, Capas, Tarlac Contract I.D. No. 21CK0096	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	30,379,012.52	30,379,012.52	29,072,774.42	29,072,774.42	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED		
30020310139 0000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations : New Clark City to Tarlac - Zambales Road Via Kalangitan Road Package II, Capas, Tarlac Contract I.D. No. 21CK0097	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	01/04/2021	01/04/2021	02/09/2021	02/10/2021	02/11/2021			GoP FY-2021	96,499,355.70	96,499,355.70	92,639,381.47	92,639,381.47	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED		
30020710049 4000	Concreting of TRADOC Roadnets, Phase 2, Camp O'Donnell, Capas, Tarlac Contract I.D. No. 21CK0098	Construction Section	Yes	Public Bidding	11/26/2020	11/28/2020 to 12/05/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/29/2020	12/29/2020	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	14,699,557.07	14,699,557.07	14,037,257.45	14,037,257.45	COA PICE CCW	12/02/2020 12/02/2020 12/02/2020		12/02/2020 12/02/2020 12/02/2020				AWARDED		
	Construction of TRADOC Enlisted Personnel Quarters at TRADOC Camp O'Donnell, Brgy. Sta. Lucia, Capas, Tarlac Contract I.D. No. 21CK0099	Construction Section	Yes	Public Bidding	12/09/2020	12/10/2020 to 12/17/2020	12/16/2020	12/29/2020	12/29/2020									GoP FY-2021					COA PICE CCW	12/11/2020 12/11/2020 12/11/2020		12/11/2020 12/11/2020 12/11/2020				Re-Bid to New Contract ID. No.		
30010422096 7000	Construction of Multi-Purpose Building (Covered Court) at Concepcion East Elementary School, Barangay Caluluan, Concepcion, Tarlac Contract I.D. No. 21CK0100	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	4,949,769.34	4,949,769.34	4,815,900.39	4,815,900.39	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED		
30010422100 0000	Construction / Rehabilitation of Multi-Purpose Building at San Francisco, Concepcion, Tarlac Contract I.D. No. 21CK0101	Construction Section	Yes	Public Bidding	12/02/2020	12/03/2020 to 12/10/2020	12/09/2020	12/22/2020	12/22/2020	12/23/2020	01/05/2021	01/05/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	5,939,985.63	5,939,985.63	5,776,528.14	5,776,528.14	COA PICE CCW	12/07/2020 12/07/2020 12/07/2020		12/07/2020 12/07/2020 12/07/2020				AWARDED		
30010520089 2000	Construction of Drainage System, Brgy. Tinang, Concepcion, Tarlac Contract I.D. No. 21CK0103	Construction Section	Yes	Public Bidding	12/01/2020	12/02/2020 to 12/09/2020	12/07/2020	12/21/2020	12/21/2020	12/22/2020	12/23/2020	01/04/2021	01/04/2021	01/21/2021	01/22/2021	01/25/2021			GoP FY-2021	2,969,507.74	2,969,507.74	2,850,595.30	2,850,595.30	COA PICE CCW	12/04/2020 12/04/2020 12/04/2020		12/04/2020 12/04/2020 12/04/2020				AWARDED	

5

b

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Advs/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if Applicable)
200000100018000	Supply and Delivery of Materials for the Repainting of Bridges, Wheel Guards and KM Posts along Various National Roads within 3rd District of Tarlac (Bamban, Capas, Concepcion and Lapaz, Tarlac) 20GCK0054	Maintenance Section	NO	Shopping		08/29/2020 to 09/07/2020			09/17/2020	09/17/2020			09/24/2020	09/25/2020	09/29/2020	10/06/2020	10/06/2020	GoP FY-2020	425,670.00			417,055.56			COA/ PICE/ CSRI-PPCRP	08/29/2020		08/29/2020				AWARDED
2000000100006000	Supply & Delivery of Materials to be used in Weighbridge Operation and Improvement of Existing Facility of Weighbridge Station along Manila North Road (Dolores, Capas, Tarlac).DPWH-Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac 20GCK0055	Administrative Section	NO	Shopping		08/29/2020 to 09/07/2020		09/03/2020	09/17/2020	09/17/2020			09/24/2020	09/25/2020	09/29/2020	10/14/2020	10/14/2020	GoP FY-2020	169,000.00	169,000.00		164,881.90	164,881.90		COA/ PICE/ CSRI-PPCRP	08/29/2020		08/29/2020				AWARDED
200000100618000/ 200000100503000	Procurement of 3 Units Drone Camera for use in the Aerial Mapping and Terrestrial Nature Scanning and Monitoring both for Strip-Planning for RAP and EIA Survey use in the Planning & Design Section, DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac 20GCK0056	Planning & Design Section	NO	Small Value Procurement		08/29/2020 to 09/07/2020		09/03/2020	09/17/2020	09/17/2020			09/30/2020	10/01/2020	10/05/2020	10/14/2020	10/14/2020	GoP FY-2020	183,000.00		183,000.00	178,980.00		178,980.00	COA/ PICE/ CSRI-PPCRP	08/29/2020		08/29/2020				AWARDED
200000100503000	Procurement of Safety Devices/ Gadgets/ Office Supplies and Gears for RBIA Survey Team for use in the Planning & Design Section, DPWH-Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac 20GCK0057	Planning & Design Section	NO	Small Value Procurement		08/29/2020 to 09/07/2020		09/03/2020	09/17/2020	09/17/2020			09/24/2020	09/25/2020	09/29/2020	10/14/2020	10/14/2020	GoP FY-2020	309,078.40		309,078.40	302,250.00		302,250.00	COA/ PICE/ CSRI-PPCRP	08/29/2020		08/29/2020				AWARDED
20000010046000/ 200000100023000	Procurement of Safety Devices/ Gadgets/ Office Supplies and Gears for RTIA Survey Team for use in the Planning & Design Section, DPWH-Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac 20GCK0058	Planning & Design Section	NO	Small Value Procurement		08/29/2020 to 09/07/2020		09/03/2020	09/17/2020	09/17/2020			09/24/2020	09/25/2020	09/29/2020	10/14/2020	10/14/2020	GoP FY-2020	367,780.00		367,780.00	359,750.00	300,000.00	59,750.00	COA/ PICE/ CSRI-PPCRP	08/29/2020		08/29/2020				AWARDED
300207100656000 EAO	Repair/Maintenance of Service Vehicle Ford Everest with Plate No. IO-1106 for use in Construction Section, DPWH - Tarlac Second District Engineering Office, San Francisco, Concepcion, Tarlac 20GCK0059	Construction Section	NO	Small Value Procurement		10/09/2020 to 10/16/2020			10/29/2020	10/29/2020			11/6/2020	11/11/2020	11/12/2020	11/26/2020	11/26/2020	GoP FY-2020	220,948.35		220,948.35	215,060.00		215,060.00	COA/ PICE/ CSRI-PPCRP	10/09/2020		10/09/2020				AWARDED
200000100018000	Repair/Maintenance of Various Heavy Equipment for use in the Maintenance Section DPWH - Tarlac Second District Engineering Office, San Francisco, Concepcion, Tarlac 20GCK0060	Maintenance Section	NO	Small Value Procurement		10/09/2020 to 10/16/2020			10/29/2020	10/29/2020			11/6/2020	11/12/2020	11/12/2020	11/26/2020	11/26/2020	GoP FY-2020	221,004.00	221,004.00		216,200.00	216,200.00		COA/ PICE/ CSRI-PPCRP	10/09/2020		10/09/2020				AWARDED
20000010006000	Procurement of 4 Units Smart Phone as Geotagging Device for Multi-Year Planning and Scheduling (MYPS), Bridge Management System (BMS) Application Validation Survey and Pavement Management System (PMS) Application Validation Survey and Infratrack Application and 3 Units Hard Drive for back up of files, for use in the operation of DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac 20GCK0061	Planning & Design Section	NO	Shopping		10/09/2020 to 10/16/2020			10/29/2020	10/29/2020			11/6/2020	11/11/2020	11/12/2020	11/20/2020	11/20/2020	GoP FY-2020	159,000.00		159,000.00	137,900.00		137,900.00	COA/ PICE/ CSRI-PPCRP	10/09/2020		10/09/2020				AWARDED

Code (UACSPAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc. Conference	Add'l Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (if Applicable)				
30020710068000.EAO	Procurement for the Supply and Delivery of 10 Units Specialized Application Use Laptop to be use in the Pre-detailed Engineering Design, AutoCAD Application and other Applications of Various Sections, DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Public Bidding		10/09/2020 to 10/16/2020			10/29/2020	10/29/2020	10/30/2020			11/6/2020	11/11/2020	11/12/2020	12/16/2020	12/16/2020	GoP FY-2020	1,900,000.00		1,900,000.00	1,843,000.00			1,843,000.00	COA/ PICE/ CSRI-PPCRP	10/09/2020		10/09/2020					AWARDED	
20GCK0062																																				
30020710068000.EAO	Supply, Delivery and Installation of Cabinets and Partitions for use in the operation of DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Small Value Procurement		10/09/2020 to 10/16/2020			10/29/2020	10/29/2020				11/6/2020	11/11/2020	11/12/2020	12/04/2020	12/04/2020	GoP FY-2020	330,182.35		330,182.35	316,500.00			316,500.00	COA/ PICE/ CSRI-PPCRP	10/09/2020		10/09/2020					AWARDED	
20GCK0063																																				
300107200796000.EAO/ 300163200411000.EAO/ 300106200409000.EAO	Procurement of Various Office Supplies for the 4th Quarter 2020 (not available at PS-DBM) for use in the operation of DPWH - Tarlac 2nd DEO, Concepcion, Tarlac (Including Office Supplies of Weighbridge Operation)	DPWH Tarlac 2nd Office	NO	Shopping		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020				11/17/2020	12/18/2020	12/21/2020	12/28/2020	12/28/2020	GoP FY-2020	170,070.00		170,070.00	165,507.00			165,507.00	COA/ PICE/ CSRI-PPCRP	11/24/2020		11/24/2020					AWARDED	
20GCK0064																																				
300106200409000.EAO	Supply and Delivery of Toners for Copying Machine for use in the Administrative Section, Finance Section, Procurement Unit, COA's Office, Construction Section and Quality Assurance Section, DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Small Value Procurement		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020				11/17/2020	12/18/2020	12/21/2020	12/28/2020	12/28/2020	GoP FY-2020	86,000.00		86,000.00	85,000.00			85,000.00	COA/ PICE/ CSRI-PPCRP	11/24/2020		11/24/2020					AWARDED	
20GCK0065																																				
320101104767000.EAO	Preventive Maintenance of Service Vehicle Ford Everest w/ Plate No. IO-1106 for Use in District Engineer's Office - DPWH Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	Maintenance Section	NO	Shopping		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020				11/17/2020	12/18/2020	12/21/2020	01/04/2021	01/04/2021	GoP FY-2020	188,932.28		188,932.28	182,954.50			182,954.50	COA/ PICE/ CSRI-PPCRP	11/24/2020		11/24/2020					AWARDED	
20GCK0066																																				
200000100018000	Repair and Maintenance of Various Heavy Equipment for use in the Maintenance Section - DPWH Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	Maintenance Section	NO	Shopping		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020				11/17/2020	12/18/2020	12/21/2020	01/04/2021	01/04/2021	GoP FY-2020	449,492.40	449,492.40		433,865.00	433,865.00				COA/ PICE/ CSRI-PPCRP	11/24/2020		11/24/2020					AWARDED
20GCK0067																																				

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Addr Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/Completion/ Acceptance (if Applicable)	
320102101264000.EAO/ 320101104770000.EAO/ 320101104767000.EAO	Procurement for the Supply and Delivery of 1 unit Tower Light (LED) for use in the operation of DPWH - Tarlac 2nd District Engineering Office, Concepcion, Tarlac	Maintenance Section	NO	Public Bidding		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020	12/16/2020		11/17/2020	12/18/2020	12/21/2020	01/05/2021	01/05/2021	GoP FY-2020	1,100,000.00	1,100,000.00		1,050,000.00	1,050,000.00		COA/ PICE/ CSRI- PPCRP	11/24/2020		11/24/2020					AWARDED
20GCK0068																																	
320101104768000.EAO	Supply and Delivery of Mylar Paper A2 size (420 mm x 594 mm) as per Department Order No. 55 series of 2020 for use in the operation of Planning & Design Section, DPWH - Tarlac 2nd DEO, Concepcion, Tarlac	Planning & Design Section	NO	Small Value Procurement		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020			11/17/2020	12/18/2020	12/21/2020	01/04/2021	01/04/2021	GoP FY-2020	160,000.00		160,000.00	155,000.00		155,000.00	COA/ PICE/ CSRI- PPCRP	11/24/2020		11/24/2020					AWARDED
20GCK0069																																	
320102101266000.EAO	Supply and Delivery of Janitorial Supplies for use in the operation of DPWH Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	Administrative Section	NO	Shopping		11/24/2020 to 12/02/2020			12/15/2020	12/15/2020			11/17/2020	12/18/2020	12/21/2020	01/04/2021	01/04/2021	GoP FY-2020	168,900.00		168,900.00	162,500.00		162,500.00	COA/ PICE/ CSRI- PPCRP	11/24/2020		11/24/2020					AWARDED
20GCK0070																																	
200000100112000/ 200000100096000	Procurement of 6 Units Smart Phone for use as geotagging device for the Implementation of the Project and Contract Management Application (PCMA) as per DO No. 85 series of 2020 dated September 14, 2020, DPWH - Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	Planning & Design Section	NO	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			12/29/2020	01/04/2021	01/05/2021	01/19/2021	01/19/2021	GoP FY-2020	220,500.00		220,500.00	192,000.00		192,000.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020					AWARDED
20GCK0071																																	
320102101265000.EAO	Supply & Delivery of Information Technology Equipment of Various Sections for use in the operation of DPWH - Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Small Value Procurement		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			12/29/2020	01/04/2021	01/05/2021	02/04/2021	02/04/2021	GoP FY-2020	640,000.00		640,000.00	479,000.00		479,000.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020					AWARDED
20GCK0072																																	
320101104767000.EAO/ 320101104768000.EAO	Supply & Delivery of Pre-fabricated Shelves at DPWH Building (Motor Pool & Storage Area), San Francisco, Concepcion, Tarlac	DPWH Tarlac 2nd Office	NO	Small Value Procurement		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020			12/29/2020	01/04/2021	01/05/2021	01/18/2021	01/18/2021	GoP FY-2020	247,380.00		247,380.00	245,080.00		245,080.00	COA/ PICE/ CSRI- PPCRP	12/05/2020		12/05/2020					AWARDED
20GCK0073																																	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution	Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Acceptance/Turn Over	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
200000100017000	Supply & Delivery of Materials for Penetration Patching of Bituminous Pavements along National Roads within the 3rd District of Tarlac (Bamban, Capas, Concepcion and Lapaz Tarlac) - 1st Quarter FY 2021	Maintenance Section	NO	Shopping		12/05/2020 to 12/15/2020				12/28/2020	12/28/2020				12/29/2020	01/04/2021	01/05/2021	01/14/2021	01/14/2021	GoP FY-2020	942,900.00	942,900.00		923,197.00	923,197.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
20GCK0074																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	


Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Ad's Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution	Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (If Applicable)			
200000100017000	Supply & Delivery of Materials for Premix Patching (Coldmix Asphalt) Bituminous Pavement along Various National Roads within Third District of Tarlac (Concepcion, Capas and Lapaz Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020					02/15/2021	02/16/2021	02/17/2021	03/02/2021	03/02/2021	GoP FY-2021	991,604.25	991,604.25		635,500.00	635,500.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED
21GCK0003																																			
200000100017000	Supply & Delivery of Materials for Sealing of Bituminous Pavement along Various National Roads within 3rd District of Tarlac (Concepcion and Lapaz Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020					02/15/2021	02/16/2021	02/17/2021	3/1/2021	3/1/2021	GoP FY-2021	999,621.00	999,621.00		800,000.00	800,000.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED
21GCK0004																																			
200000100017000	Supply & Delivery of Materials for Cracks and Joint Sealing of Concrete Pavement along Various National Roads within 3rd District of Tarlac - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020					02/15/2021	02/16/2021	02/17/2021	3/3/2021	3/3/2021	GoP FY-2021	997,920.00	997,920.00		491,040.00	491,040.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED
21GCK0005																																			
200000100017000	Supply & Delivery of Materials for Repainting of Guardrails along Various National Roads within 3rd District of Tarlac (Capas, Concepcion and Lapaz, Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020					02/15/2021	02/16/2021	02/17/2021	3/3/2021	3/3/2021	CY. 2020	983,050.88	983,050.88		732,310.00	732,310.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED
21GCK0006																																			
200000100017000	Supply and Delivery of Materials for ReflectORIZED Thermoplastic Pavement Markings of National Roads within Third District of Tarlac (Concepcion, Capas and Bamban, Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020					02/15/2021	02/16/2021	02/17/2021	3/2/2021	3/2/2021	GoP FY-2021	981,160.75	981,160.75		790,180.00	790,180.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED
21GCK0007																																			
200000100017000	Supply and Delivery of Tools for the Maintenance of National Road and Bridges within 3rd District of Tarlac (Bamban, Capas, Concepcion and Lapaz Tarlac) - 1st Quarter FY 2021	Maintenance Section	YES	Shopping		12/05/2020 to 12/15/2020			12/28/2020	12/28/2020					02/15/2021	02/16/2021	02/17/2021	3/3/2021	3/3/2021	GoP FY-2021	960,198.75	960,198.75		943,885.00	943,885.00		COA/ PICE/ CSRI-PPCRP	12/05/2020		12/05/2020					AWARDED
21GCK0008																																			

6

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report FY2020 (Second Semester)

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc. Conference	Adm/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if Applicable)	
320102101267000.EAO	Procurement of Office Supplies (additional for First Quarter FY 2021) for use in the operation of DPWH - Tarlac 2nd District Engineering Office, San Francisco, Concepcion, Tarlac	Administrative Section	NO	Shopping					02/23/2021					02/26/2021	03/01/2021	03/02/2021		GoP FY-2021	49,400.00		49,400.00	46,050.00		46,050.00	COA/ PICE/ CSRI-PPCRP							AWARDED	
21GCK0009																																	
310105100329000.EAO/ 320102101267000.EAO	Supply and Delivery of 2 Units Indoor/Outdoor Speakers for use in the operation of DPWH - Tarlac 2nd DEO, San Francisco, Concepcion, Tarlac	Administrative Section	NO	Shopping		02/02/2021 to 02/09/2021	02/08/2021		02/23/2021	02/23/2021				02/26/2021	03/01/2021	03/02/2021		GoP FY-2021	139,000.00		139,000.00	124,000.00		124,000.00	COA/ PICE/ CSRI-PPCRP	02/02/2021		02/02/2021				AWARDED	
21GCK0010																																	
310105100329000.EAO	Supply for Diesel, Gasoline, fuel & lubricants for use in the service vehicles of the Various Section of DPWH- Tarlac 2nd District for the Implementation, supervision & Inspection of various infrastructure projects within the 3rd District of Tarlac	DPWH Tarlac 2nd Office	NO	Public Bidding		02/02/2021 to 02/09/2021	02/08/2021		02/23/2021	02/23/2021	02/25/2021			02/26/2021	03/01/2021	03/02/2021		GoP FY-2021	1,232,316.00		1,232,316.00	1,135,312.20		1,135,312.20	COA/ PICE/ CSRI-PPCRP	02/02/2021		02/02/2021				AWARDED	
21GCK0011																																	
310201100325000.EAO/ 310201100325000.EAO/ 310201100325000.EAO/ 310201100325000.EAO	Procurement of one (1) unit 6 Wheeler Truck, 10 feet Tank Lorry - 78" (Ms Plate 3.0 mm thick/ Stainless Plate 2.5 mm thick) for use in the operation of DPWH - Tarlac 2nd DEO, Concepcion, Tarlac	Maintenance Section	NO	Public Bidding		02/02/2021 to 02/09/2021	02/08/2021		02/23/2021	02/23/2021	02/25/2021			02/26/2021	03/01/2021	03/02/2021		GoP FY-2021	3,000,000.00		3,000,000.00	2,699,200.00		2,699,200.00	COA/ PICE/ CSRI-PPCRP	02/02/2021		02/02/2021				AWARDED	
21GCK0012																																	
Total Alloted Budget of Procurement Activities																		3,339,336,636.56															
Total Contract Price of Procurement Activities Conducted																		3,199,807,445.76															
Total Savings (Total Alloted Budget - Total Contract Price)																		139,529,190.80															

Prepared by:


ERWIN D. SALVADOR
Engineer II
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANILIO
Chief, Maintenance Section
BAC Chairperson

Approved by:


NEIL C. PARALA
District Engineer