

ANNEX B

(DPWH-ABRA DEO) Procurement Monitoring Report as of December 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explain ing changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
																				Total	MO OE	CO	Total	MOO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Comple tion/ Accepta																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Comple tion	Insp ecti on & Acc																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Delivery of Complet ion	Inspection on & Acc		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accepta	
300215102456000	CONSTRUCTION COMPLETION OF QUIRISODAN - BAQUERO ROAD, BAA-Y LUCIAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	19-Jun-23	26-Jun-23	05-Jul-23	17-Jul-23	17-Jul-23	19-Jul-23	19-Jul-23	20-Jul-23	20-Jul-23	28-Jul-23	03-Aug-23	164 C.D		GAA 2023	82,025,000.00		82,025,000.00	78,759,424.74		78,759,424.74	COA/PICE/ CCAGG	05-Jul-23	17-Jul-23	17-Jul-23	19-Jul-23	19-Jul-23	164 C.D	
300215102457000	CONSTRUCTION (COMPLETION) OF BACAG- LAN - AG ROAD, LACUB , ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	150 C.D		GAA 2023	82,024,781.81		82,024,781.81	78,643,684.30		78,643,684.30	COA/PICE/ CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	150 C.D	
310108101322000	REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA-KALINGA ROAD - K0475 + 200 - K0475 + 700	CONSTRUCTION SECTION	No	Public Bidding	12-Jan-23	19-Jan-23	27-Jan-23	08-Feb-23	08-Feb-23	09-Feb-23	14-Feb-23	15-Feb-23	08-Nov-23	17-Nov-23	23-Nov-23	238 C.D		GAA 2023	77,199,773.85		77,199,773.85	73,380,946.30		73,380,946.30	COA/PICE/ CCAGG	27-Jan-23	08-Feb-23	08-Feb-23	09-Feb-23	14-Feb-23	238 C.D	
	REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA-KALINGA ROAD - K0488 + 250 - K0488 + 450	CONSTRUCTION SECTION	No	Public Bidding	25-Apr-23	02-May-23	10-May-23	25-May-23	25-May-23	26-May-23	29-May-23	30-May-23	30-May-23	05-Jun-23	06-Jun-23	269 C.D		GAA 2023	96,500,000.00		96,500,000.00	93,613,746.90		93,613,746.90	COA/PICE/ CCAGG	10-May-23	25-May-23	25-May-23	26-May-23	29-May-23	269 C.D	
310108101298000	REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA-KALINGA ROAD - K0466 + 031 - K0466 + 168	CONSTRUCTION SECTION	No	Public Bidding	12-Jan-23	19-Jan-23	27-Jan-23	08-Feb-23	08-Feb-23	10-Feb-23	13-Feb-23	14-Feb-23	20-Jun-23	29-Jun-23	05-Jul-23	269 C.D		GAA 2023	96,499,557.78		96,499,557.78	93,612,362.80		93,612,362.80	COA/PICE/ CCAGG	27-Jan-23	08-Feb-23	08-Feb-23	10-Feb-23	13-Feb-23	269 C.D	
300226105356000	CONSTRUCTION OF MULTI- PURPOSE BUILDING (BARANGAY HALL), BIRIG-PORLACION, TAYUM, ABRA	CONSTRUCTION SECTION	No	Public Bidding	07-Mar-23	15-Mar-23	27-Mar-23	27-Mar-23	28-Mar-23	29-Mar-23	29-Mar-23	29-Mar-23	29-Mar-23	05-Apr-23	11-Apr-23	147 C.D		GAA 2023	4,949,835.88		4,949,835.88	4,702,355.62		4,702,355.62	COA/PICE/ CCAGG	15-Mar-23	27-Mar-23	27-Mar-23	28-Mar-23	29-Mar-23	147 C.D	
300226105353200	CONSTRUCTION OF MULTI- PURPOSE BUILDING (COVERED COURT), BARANGAY CABULUAN, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-Aug-23	30-Aug-23	11-Sep-23	11-Sep-23	12-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	22-Sep-23	28-Sep-23	199 C.D		GAA 2023	4,949,757.25		4,949,757.25	4,700,219.30		4,700,219.30	COA/PICE/ CCAGG	30-Aug-23	11-Sep-23	11-Sep-23	12-Sep-23	15-Sep-23	199 C.D	
300226105353000	CONSTRUCTION OF MULTI- PURPOSE BUILDING (COVERED COURT), BARANGAY LINGTAN, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-Aug-23	30-Aug-23	11-Sep-23	11-Sep-23	12-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	22-Sep-23	28-Sep-23	199 C.D		GAA 2023	4,949,668.43		4,949,668.43	4,700,236.88		4,700,236.88	COA/PICE/ CCAGG	30-Aug-23	11-Sep-23	11-Sep-23	12-Sep-23	15-Sep-23	199 C.D	
300226105357000	CONSTRUCTION OF MULTI- PURPOSE BUILDING (COVERED COURT), BARANGAY AYENEG, MAMADO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-Aug-23	30-Aug-23	11-Sep-23	11-Sep-23	12-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	22-Sep-23	28-Sep-23	199 C.D		GAA 2023	4,949,710.32		4,949,710.32	4,724,889.71		4,724,889.71	COA/PICE/ CCAGG	30-Aug-23	11-Sep-23	11-Sep-23	12-Sep-23	15-Sep-23	199 C.D	
300226105358000	CONSTRUCTION OF MULTI- PURPOSE BUILDING (COVERED COURT), BARANGAY ABLEG, DAGUIONMAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	06-Nov-23	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23	11-Dec-23	15-Dec-23	199 C.D		GAA 2023	4,949,776.91		4,949,776.91	4,708,286.08		4,708,286.08	COA/PICE/ CCAGG	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	199 C.D	
300215102453000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION (COMPLETION) OF DOLORES BRIDGE, CARDONA AND POBLACION, DOLORES, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	299 C.D		GAA 2023	124,620,099.22		124,620,099.22	118,143,303.30		118,143,303.30	COA/PICE/ CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	299 C.D	
3002151024517000	REHABILITATION OF BASAR- UD-LUDAO ROAD, SALLAPADAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	02-Mar-23	09-Mar-23	16-Mar-23	28-Mar-23	28-Mar-23	29-Mar-23	30-Mar-23	30-Mar-23	30-Mar-23	05-Apr-23	11-Apr-23	176 C.D		GAA 2023	96,480,448.42		96,480,448.42	92,422,163.06		92,422,163.06	COA/PICE/ CCAGG	16-Mar-23	28-Mar-23	28-Mar-23	29-Mar-23	30-Mar-23	176 C.D	
3002151024519000	REHABILITATION OF POBLACION-LAGUBEN- PANGILIB ROAD, LAGANGLANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Mar-23	10-Mar-23	16-Mar-23	28-Mar-23	28-Mar-23	29-Mar-23	29-Mar-23	29-Mar-23	30-Mar-23	05-Apr-23	11-Apr-23	259 C.D		GAA 2023	96,479,873.24		96,479,873.24	92,061,723.68		92,061,723.68	COA/PICE/ CCAGG	16-Mar-23	28-Mar-23	28-Mar-23	29-Mar-23	29-Mar-23	259 C.D	
300204101296000	CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE) INFRASTRUCTURE PROGRAM- ROLL IT), NAGPAOAYAN- MAPISLA ROAD IN SUPPORT OF COFFEE INDUSTRY, LUCIAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	01-Aug-23	08-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	73 C.D		GAA 2023	15,131,173.01		15,131,173.01	14,390,815.37		14,390,815.37	COA/PICE/ CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	73 C.D	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Delive ry/ Comple	Insp ecti on & Acc	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Comple tion/ Accepta		
300203102341000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM TRIP), QUIRISOAN-BAQUERO ROAD LEADING TO PANALISAN RIVER AND ROCK FORMATION, LUCIAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	62 C.D		GAA 2023	12,249,796.16		12,249,796.16		11,645,631.70		11,645,631.70	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	62 C.D	
300215102439000	REHABILITATION OF ROAD, POBLACION-DALIT, PILAR, ABRA	CONSTRUCTION SECTION	No	Public Bidding	14-Mar-23	21-Mar-23	30-Mar-23	11-Apr-23	11-Apr-23	12-Apr-23	14-Apr-23	14-Apr-23	17-Apr-23	26-Apr-23	02-May-23	259 C.D		GAA 2023	96,480,319.33		96,480,319.33		92,408,224.81		92,408,224.81	COA/PICE/CCAGG	30-Mar-23	11-Apr-23	11-Apr-23	12-Apr-23	14-Apr-23	259 C.D	
300204100787000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT), STO. TOMAS-LIBA ROAD CONNECTING STO. TOMAS MINBO TO LIBA IN SUPPORT TO THE PROCESSED FOOD, LOOMWEAVING AND FURNITURE INDUSTRIES, LIBA AND MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Aug-23	04-Sep-23	13-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	44 C.D		GAA 2023	12,249,933.73		12,249,933.73		11,647,736.92		11,647,736.92	COA/PICE/CCAGG	13-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	44 C.D	
300205100385000	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LAGUBEN, LAGANGLANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	01-Aug-23	08-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	107 C.D		GAA 2023	9,799,727.17		9,799,727.17		9,422,581.11		9,422,581.11	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	107 C.D	
320102105192000	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN, PAGA, MALABBAGA, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	29-Mar-23	05-Apr-23	13-Apr-23	26-Apr-23	26-Apr-23	27-Apr-23	28-Apr-23	28-Apr-23	02-May-23	11-May-23	17-May-23	278 C.D		GAA 2023	96,499,923.82		96,499,923.82		91,677,154.66		91,677,154.66	COA/PICE/CCAGG	13-Apr-23	26-Apr-23	26-Apr-23	27-Apr-23	28-Apr-23	278 C.D	
320101108775000	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF MALABBAGA FLOOD CONTROL, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	29-Mar-23	05-Apr-23	13-Apr-23	26-Apr-23	26-Apr-23	27-Apr-23	28-Apr-23	28-Apr-23	02-May-23	11-May-23	17-May-23	278 C.D		GAA 2023	96,499,929.35		96,499,929.35		91,646,004.47		91,646,004.47	COA/PICE/CCAGG	13-Apr-23	26-Apr-23	26-Apr-23	27-Apr-23	28-Apr-23	278 C.D	
320101108772000	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BULI FLOOD CONTROL, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	29-Mar-23	05-Apr-23	13-Apr-23	26-Apr-23	26-Apr-23	28-Apr-23	02-May-23	02-May-23	02-May-23	11-May-23	17-May-23	278 C.D		GAA 2023	96,499,843.25		96,499,843.25		92,511,063.04		92,511,063.04	COA/PICE/CCAGG	13-Apr-23	26-Apr-23	26-Apr-23	28-Apr-23	02-May-23	278 C.D	
320102105197000	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN, PODAYAN, PATOC, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	04-Aug-23	07-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	232 C.D		GAA 2023	96,499,917.08		96,499,917.08		91,739,443.89		91,739,443.89	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	04-Aug-23	232 C.D	
300116201297000	CONCRETING OF BARANGAY POBLACION TO SITIO CAGUYEN, BARANGAY CAWAYAN FAR, PHASE II, BARANGAY POBLACION AND BARANGAY CAWAYAN, LUCUAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	59 C.D		DA 2023	11,939,950.99		11,939,950.99		11,550,674.89		11,550,674.89	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	59 C.D	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
300116201297000	CONCRETING OF SITIO SAPAAM TO SITIO MALABATO, BRGY. AYYENG FMR, BARANGAY AYYENG, MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	53 C.D	DA 2023	11,939,724.15		11,939,724.15	11,577,515.75		11,577,515.75	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	53 C.D			
3002051000004000	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS IN 1. MARC YSAEL B. BERNOS MEMORIAL NHS, LA PAZ, ABRA; 2. TOLON ES, TOLON, LA PAZ, ABRA; 3. BULBULALA ES, BULBULALA, LA PAZ, ABRA; 4. PADANGTAN ES, PADANGTAN, DANGLAS, ABRA; 5. LAYUGAN ES, LAYUGAN, BUCAY, ABRA; 6. DUGONG NHS, DUGONG, BUCAY, ABRA; 7. PATOC ES, PATOC, BUCAY, ABRA; 8. MUDIT ES, MUDIT, DOLORES, ABRA; 9. LOURDES	CONSTRUCTION SECTION	No	Public Bidding		16-May-23	24-May-23	05-Jun-23	05-Jun-23	06-Jun-23	08-Jun-23	08-Jun-23	13-Jun-23	22-Jun-23	28-Jun-23	38 C.D	GAA 2023	2,315,243.83	2,315,243.83	2,291,045.96		2,291,045.96	COA/PICE/CCAGG	24-May-23	05-Jun-23	05-Jun-23	06-Jun-23	08-Jun-23	38 C.D				
300116201297000	CONCRETING OF BARANGAY BACOD TO BARANGAY PAGANAO FMR, PHASE I, BARANGAY BACOD AND BARANGAY PAGANAO, LAGANGILANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	59 C.D	DA 2023	11,939,065.77	11,939,065.77	11,577,701.39		11,577,701.39	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	59 C.D				
300116201297000	CONCRETING OF BRGY. PANGOT FMR, BRGY. BAI AND BRGY. PANGOT, LAGAYAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	59 C.D	DA 2023	11,939,371.07	11,939,371.07	11,567,504.21		11,567,504.21	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	59 C.D				
300116201297000	CONCRETING OF BRGY. GAPANG TO SITIO BATBATO, BRGY. KINABITI FMR, BRGY. GAPANG AND BRGY. KINABITI, PILAR, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	59 C.D	DA 2023	11,939,995.21	11,939,995.21	11,707,964.97		11,707,964.97	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	59 C.D				
300116201297000	CONCRETING OF SITIO LAMAWAN TO SITIO GAYAMAN, BRGY. BAZAR FMR, BARANGAY BAZAR, SALLAPADAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	30 C.D	DA 2023	5,969,772.68	5,969,772.68	5,735,306.05		5,735,306.05	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	30 C.D				
300101200001000	CONSTRUCTION OF 2 UNITS, 2-STORY, 4-CLASSROOM SCHOOL BUILDING, ANANAO INTEGRATED SCHOOL, TAYUM, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	197 C.D	BEFF 2023	28,325,363.33	28,325,363.33	26,907,780.61		26,907,780.61	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	197 C.D				
300101200001000	CONSTRUCTION OF 2 UNITS, 2-STORY, 4-CLASSROOM SCHOOL BUILDING, PENARRUBIA INTEGRATED SCHOOL, PENARRUBIA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	179 C.D	BEFF 2023	28,153,804.10	28,153,804.10	26,968,882.38		26,968,882.38	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	179 C.D				
300101200001000	CONSTRUCTION OF 2-STORY, 4-CLASSROOM SCHOOL BUILDING, LANGIDEN NATIONAL HIGH SCHOOL, LANGIDEN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	155 C.D	BEFF 2023	13,999,718.28	13,999,718.28	13,440,499.98		13,440,499.98	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	155 C.D				
300101200001000	CONSTRUCTION OF 1-STORY, 4-CLASSROOM SCHOOL BUILDING, PILAR RURAL HIGH SCHOOL, PILAR, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	161 C.D	BEFF 2023	11,442,642.20	11,442,642.20	10,969,936.22		10,969,936.22	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	161 C.D				
300101200001000	CONSTRUCTION OF 1-STORY, 2-CLASSROOM SCHOOL BUILDING BENBEN ELEMENTARY SCHOOL, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-May-23	29-May-23	08-Jun-23	19-Jun-23	19-Jun-23	21-Jun-23	23-Jun-23	23-Jun-23	26-Jun-23	05-Jul-23	11-Jul-23	134 C.D	BEFF 2023	7,791,379.01	7,791,379.01	7,336,207.75		7,336,207.75	COA/PICE/CCAGG	08-Jun-23	19-Jun-23	19-Jun-23	21-Jun-23	23-Jun-23	134 C.D				
300101200001000	CONSTRUCTION OF 1-STORY, 2-CLASSROOM SCHOOL BUILDING, QUIAOEN NATIONAL HIGH SCHOOL, SAN JUAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	02-Aug-23	09-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	134 C.D	BEFF 2023	7,323,245.02	7,323,245.02	6,966,267.23		6,966,267.23	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	134 C.D				
300101200001000	CONSTRUCTION OF 1-STORY, 2-CLASSROOM SCHOOL BUILDING, EL BERNOS ELEMENTARY SCHOOL, DOLORES, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-May-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	129 C.D	BEFF 2023	7,499,858.34	7,499,858.34	7,178,576.62		7,178,576.62	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	129 C.D				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
300101200001000	CONSTRUCTION OF 1-STOREY, 2-CLASSROOM SCHOOL BUILDING, BOBOLO NATIONAL HIGH SCHOOL, PLAR, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	131 C.D	BEFF 2023	7,074,872.75		7,074,872.75	6,722,053.30		6,722,053.30	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	131 C.D		
300215101022000	1. REPAIR/MAINTENANCE OF DPWH ABRA DISTRICT ENGINEERING OFFICE OLD PLANNING AND DESIGN BUILDING (RECORDS BUILDING), ZONE 7, BANGUED, ABRA; 2. REPAIR/MAINTENANCE OF DOST BUILDING PROV'L SCIENCE AND TECHNOLOGY CENTER BUILDING, CALABA, BANGUED, ABRA; 3. REPAIR/MAINTENANCE OF DILG BUILDING PNP- NATIONAL ADMINISTRATION SUPPORT UNIT (NASU) BUILDING, CAMP JUAN VILLAMOR, CALABA, BANGUED, ABRA (PACKAGE)	MAINTENANCE SECTION	No	Public Bidding		10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	07-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	20 C.D	SR2023-04-0084849	3,884,997.24		3,884,997.24	3,761,212.24		3,761,212.24	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	20 C.D		
310108101460000	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, ABRA-KALINGA ROAD-KD434+745-KD434+765, KD439+335-KD439+558, KD443+010-KD443+014, KD443+692-KD443+705, KD457+318-KD457+339, KD459+840-KD459+900, KD462+530-KD462+540.50, KD463+722-KD463+736, KD472+924-KD472+964, KD480+528-	CONSTRUCTION SECTION	No	Public Bidding	25-May-23	01-Jun-23	09-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	29-Jun-23	03-Jul-23	12-Jul-23	18-Jul-23	121 C.D	GAA 2023	20,325,167.24		20,325,167.24	19,715,411.19		19,715,411.19	COA/PICE/CCAGG	09-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	121 C.D		
310109101252000	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ABRA-ILOCOS NORTE ROAD, KD448+685-KD448+705, KD449+050-KD449+065, KD429+000-KD429+250	CONSTRUCTION SECTION	No	Public Bidding	30-May-23	06-Jun-23	14-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	29-Jun-23	03-Jul-23	12-Jul-23	18-Jul-23	106 C.D	GAA 2023	9,799,998.90		9,799,998.90	9,515,705.13		9,515,705.13	COA/PICE/CCAGG	14-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	106 C.D		
310109101253000	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ABRA-ILOCOS NORTE ROAD, KD445+205, KD446+630-KD446+730, KD448+550-KD448+560, KD449+240-KD449+300, KD450+170-KD450+180	CONSTRUCTION SECTION	No	Public Bidding	30-May-23	06-Jun-23	14-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	29-Jun-23	03-Jul-23	12-Jul-23	18-Jul-23	98 C.D	GAA 2023	8,167,276.05		8,167,276.05	7,922,257.77		7,922,257.77	COA/PICE/CCAGG	14-Jun-23	26-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	98 C.D		
310108101459000	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, ABRA-ILOCOS SUR ROAD, KD394+000-KD394+140, KD399+095-KD399+115, KD401+311-KD401+404, KD404+486-KD404+573	CONSTRUCTION SECTION	No	Public Bidding	31-May-23	07-Jun-23	15-Jun-23	29-Jun-23	29-Jun-23	04-Jul-23	04-Jul-23	04-Jul-23	04-Jul-23	13-Jul-23	19-Jul-23	98 C.D	GAA 2023	8,200,638.06		8,200,638.06	8,116,783.92		8,116,783.92	COA/PICE/CCAGG	15-Jun-23	29-Jun-23	29-Jun-23	04-Jul-23	04-Jul-23	98 C.D		
300226105350000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PROVINCIAL INTERNAL AFFAIRS SERVICES BUILDING), CAMP JUAN VILLAMOR, CALABA, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-May-23	07-Jun-23	15-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	04-Jul-23	04-Jul-23	04-Jul-23	13-Jul-23	19-Jul-23	126 C.D	GAA 2023	9,899,963.97		9,899,963.97	9,410,713.91		9,410,713.91	COA/PICE/CCAGG	15-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	04-Jul-23	126 C.D		
310301310143000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CALABA BRIDGE (PHASE I), ABRA-ILOCOS NORTE ROAD, KD411+234-KD412+081	CONSTRUCTION SECTION	No	Public Bidding	31-Jul-23	07-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	14-Sep-23	18-Sep-23	225 C.D	GAA 2023	48,999,780.64		48,999,780.64	47,791,894.67		47,791,894.67	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	225 C.D		

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inapplicable on Acc		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	
300204101295000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT), LAMUNAN-ABEG ROAD IN SUPPORT OF COFFEE, FRUIT AND HOMESTYLE INDUSTRY, DAGUIONMAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	07-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	62 C.D		GAA 2023	12,249,442.69		12,249,442.69	11,659,624.86		11,659,624.86	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	62 C.D	
300203102339000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP), MANABO-LIBA-TUBO ROAD LEADING TO KILI FALLS AND HOTSPRING, TUBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	62 C.D		GAA 2023	12,249,474.01		12,249,474.01	11,755,570.61		11,755,570.61	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	62 C.D	
300215102408000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF MABONGTOT, PALANG ROAD, LANGIDEN AND SAN QUINTIN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-May-23	07-Jun-23	15-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	04-Jul-23	05-Jul-23	05-Jul-23	14-Jul-23	20-Jul-23	200 C.D		GAA 2023	96,499,399.78		96,499,399.78	91,775,898.61		91,775,898.61	COA/PICE/CCAGG	15-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	04-Jul-23	200 C.D	
300215102434000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF PALANG (SALLACONG) SAN MARIANO ROAD, SAN QUINTIN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-May-23	07-Jun-23	15-Jun-23	29-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	03-Jul-23	03-Jul-23	12-Jul-23	18-Jul-23	200 C.D		GAA 2023	96,499,572.58		96,499,572.58	91,725,224.27		91,725,224.27	COA/PICE/CCAGG	15-Jun-23	29-Jun-23	29-Jun-23	29-Jun-23	30-Jun-23	200 C.D	
300205100383000	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BENEN, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jul-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	25-Aug-23	29-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	107 C.D		GAA 2023	9,799,856.04		9,799,856.04	9,395,451.64		9,395,451.64	COA/PICE/CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	25-Aug-23	107 C.D	
300205100384000	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LIGUIS, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jul-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	107 C.D		GAA 2023	9,799,850.53		9,799,850.53	9,418,209.82		9,418,209.82	COA/PICE/CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	107 C.D	
300205100386000	CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BULULALA, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-May-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	107 C.D		GAA 2023	9,799,820.32		9,799,820.32	9,446,613.64		9,446,613.64	COA/PICE/CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	107 C.D	
310205100969000	NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINK/NEW ROADS, BESAO-TUBO (VIA TAMBOAN) ROAD, PACKAGE A, ABRA	CONSTRUCTION SECTION	No	Public Bidding	06-Jun-23	13-Jun-23	21-Jun-23	03-Jul-23	03-Jul-23	04-Jul-23	05-Jul-23	06-Jul-23	10-Jul-23	10-Jul-23	25-Jul-23	203 C.D		GAA 2023	115,799,595.76		115,799,595.76	111,197,712.06		111,197,712.06	COA/PICE/CCAGG	21-Jun-23	03-Jul-23	03-Jul-23	04-Jul-23	05-Jul-23	203 C.D	
300215102439000	REHABILITATION OF ROAD, JUNCTION ABRA-CERVANTES ROAD-BESAO ROAD, TUBITUBA, TUBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	06-Jun-23	13-Jun-23	21-Jun-23	03-Jul-23	03-Jul-23	04-Jul-23	06-Jul-23	07-Jul-23	10-Jul-23	10-Jul-23	25-Jul-23	192 C.D		GAA 2023	96,499,783.31		96,499,783.31	92,104,206.31		92,104,206.31	COA/PICE/CCAGG	21-Jun-23	03-Jul-23	03-Jul-23	04-Jul-23	06-Jul-23	192 C.D	
310303101435000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES- CALABA BRIDGE (PHASE 2), ABRA-ELCLOS NORTE ROAD, K0411+234-K0412+081	CONSTRUCTION SECTION	No	Public Bidding	01-Aug-23	08-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	14-Sep-23	18-Sep-23	225 C.D		GAA 2023	48,999,780.64		48,999,780.64	47,791,894.67		47,791,894.67	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	225 C.D	
300221102660000	CONSTRUCTION OF HANGING BRIDGE, BARANGAY POMBACION AND PALANG, SAN QUINTIN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Jul-23	10-Jul-23	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	167 C.D		GAA 2023	24,499,732.19		24,499,732.19	23,263,002.39		23,263,002.39	COA/PICE/CCAGG	19-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	167 C.D	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Comp letion	Insp ecti on & Acc	Total	MO OE	CO		Total	MO OE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluatio n	Post Qual	Delivery/ Comple tion/ Accepts				
3.00226E+14	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SLAUGHTERHOUSE), BARANGAY MUDENG, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jun-23	05-Jul-23	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	04-Aug-23	07-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	246 C.D	GAA 2023	49,499,453.24	49,499,453.24	47,117,996.49	47,117,996.49	COA/PICE/CCAGG	13-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	04-Aug-23	246 C.D							
300215102452000	CONSTRUCTION OF SAN JUAN ROAD, SAN JUAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	06-Jul-23	13-Jul-23	21-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	146 C.D	GAA 2023	48,249,856.50	48,249,856.50	45,839,727.88	45,839,727.88	COA/PICE/CCAGG	21-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	146 C.D							
310109101255000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, Abra-Cervantes Road, KD445+650-KD445+665, KD448+300-KD448+316, KD448+630-KD448+654, KD448+705-KD448+717, KD449+417-KD449+429, KD449+650-KD449+680, KD449+500-KD449+515, KD450+900-KD450+930, KD451+630-KD451+625	CONSTRUCTION SECTION	No	Public Bidding	08-Jun-23	15-Jun-23	23-Jun-23	05-Jul-23	05-Jul-23	06-Jul-23	07-Jul-23	10-Jul-23	10-Jul-23	19-Jul-23	25-Jul-23	97 C.D	GAA 2023	22,784,720.13	22,784,720.13	21,880,430.68	21,880,430.68	COA/PICE/CCAGG	23-Jun-23	05-Jul-23	05-Jul-23	06-Jul-23	07-Jul-23	97 C.D							
310109101254000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, Abra-Cervantes Road, KD435+250-KD435+280	CONSTRUCTION SECTION	No	Public Bidding		15-Jun-23	23-Jun-23	05-Jul-23	05-Jul-23	07-Jul-23	10-Jul-23	10-Jul-23	10-Jul-23	19-Jul-23	25-Jul-23	31 C.D	GAA 2023	2,832,052.26	2,832,052.26	2,719,003.91	2,719,003.91	COA/PICE/CCAGG	23-Jun-23	05-Jul-23	05-Jul-23	07-Jul-23	10-Jul-23	31 C.D							
300226105349000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		19-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	11-Jul-23	12-Jul-23	13-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	147 C.D	GAA 2023	4,949,805.71	4,949,805.71	4,717,069.49	4,717,069.49	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	11-Jul-23	12-Jul-23	147 C.D							
300204100782000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT), ALAJA TO LAPAT BALANTAY ROAD IN SUPPORT TO COFFEE INDUSTRY, TINIG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	12-Jun-23	19-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	13-Jul-23	14-Jul-23	14-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	61 C.D	GAA 2023	11,999,916.53	11,999,916.53	11,449,547.30	11,449,547.30	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	13-Jul-23	14-Jul-23	61 C.D							
300215102410000	REHABILITATION OF BRISARAN-NANUPAN ROAD, MALIBCONG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	06-Jul-23	13-Jul-23	21-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	192 C.D	GAA 2023	96,499,740.58	96,499,740.58	92,159,903.94	92,159,903.94	COA/PICE/CCAGG	21-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	192 C.D							
300215100989000	REHABILITATION OF UPPER TINIG ROAD, TINIG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	12-Jun-23	19-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	13-Jul-23	14-Jul-23	14-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	127 C.D	GAA 2023	44,099,386.74	44,099,386.74	42,030,420.32	42,030,420.32	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	13-Jul-23	14-Jul-23	127 C.D							
300226105347000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY POBLACION, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	12-Jun-23	19-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	13-Jul-23	14-Jul-23	14-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	232 C.D	GAA 2023	14,849,875.22	14,849,875.22	14,174,170.00	14,174,170.00	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	13-Jul-23	14-Jul-23	232 C.D							
300215102443000	REHABILITATION OF ROAD, TINIG-MARAGAT ROAD, TINIG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	13-Jun-23	20-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	12-Jul-23	14-Jul-23	14-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	174 C.D	GAA 2023	92,999,918.68	92,999,918.68	88,705,456.64	88,705,456.64	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	12-Jul-23	14-Jul-23	174 C.D							
300215102442000	REHABILITATION OF ROAD, BULIG-CAGANAYAN-UPPER TINIG ROAD, TINIG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	13-Jun-23	20-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	12-Jul-23	14-Jul-23	14-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	174 C.D	GAA 2023	92,999,817.29	92,999,817.29	88,334,764.64	88,334,764.64	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	12-Jul-23	14-Jul-23	174 C.D							
300215102447000	REHABILITATION OF ROAD, JUNCTION ABRA-KALINGA ROAD, LAMUNAN-ABLEG, DAGUIONAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	13-Jun-23	20-Jun-23	28-Jun-23	11-Jul-23	11-Jul-23	12-Jul-23	14-Jul-23	14-Jul-23	14-Jul-23	24-Jul-23	31-Jul-23	192 C.D	GAA 2023	96,499,828.24	96,499,828.24	92,641,822.81	92,641,822.81	COA/PICE/CCAGG	28-Jun-23	11-Jul-23	11-Jul-23	12-Jul-23	14-Jul-23	192 C.D							
310103101184000	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS-ABRA-LOCOS NORTE ROAD-KD451+000-KD451+703	CONSTRUCTION SECTION	No	Public Bidding	05-Sep-23	12-Sep-23	20-Sep-23	02-Oct-23	02-Oct-23	03-Oct-23	05-Oct-23	06-Oct-23	06-Oct-23	13-Oct-23	19-Oct-23	34 C.D	GAA 2023	8,160,466.24	8,160,466.24	7,752,550.35	7,752,550.35	COA/PICE/CCAGG	20-Sep-23	02-Oct-23	02-Oct-23	03-Oct-23	05-Oct-23	34 C.D							

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MO OE		CO	Total	MO OE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance			
300215102451000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, CONSTRUCTION OF ROAD ABRA-KALINGA ROAD, KOMBES-000, KIBABH-000, MALIBCONG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	20-Jun-23	27-Jun-23	05-Jul-23	17-Jul-23	17-Jul-23	18-Jul-23	21-Jul-23	21-Jul-23	21-Jul-23	31-Jul-23	01-Aug-23	200 C.D	GAA 2023	144,749,729.82		144,749,729.82		137,575,979.46		137,575,979.46	COA/PICE/CCAGG	05-Jul-23	17-Jul-23	17-Jul-23	18-Jul-23	21-Jul-23	200 C.D			
300217100147000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- INTERJURISDICTIONAL ROADS AND/OR BRIDGES(OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS), REHABILITATION OF ROAD,POBLACION,LUCIAN-BAAY-POBLACION, LACUB, LUCIAN-BAAY AND LACUB, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	192 C.D	GAA 2023	96,499,511.55		96,499,511.55		91,654,301.39		91,654,301.39	COA/PICE/CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	192 C.D			
300223100133000	BASIC INFRASTRUCTURE PROGRAM- INTERJURISDICTIONAL ROADS AND/OR BRIDGES(OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS), REHABILITATION OF ROAD,SAN QUINTIN-CARSOAN-CABARRUYAN, SAN QUINTIN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	12-Sep-23	20-Sep-23	12-Oct-23	12-Oct-23	13-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	27-Oct-23	31-Oct-23	167 C.D	GAA 2023	96,499,586.27		96,499,586.27		92,561,013.63		92,561,013.63	COA/PICE/CCAGG	20-Sep-23	12-Oct-23	12-Oct-23	13-Oct-23	18-Oct-23	167 C.D			
300215102432000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, PRESIDENTIAL-LABABAY- CARSOAN-BANTAG, SAN QUINTIN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	200 C.D	GAA 2023	144,749,741.35		144,749,741.35		139,011,550.16		139,011,550.16	COA/PICE/CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	200 C.D			
300215102438000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD,JUNCTION ABRA- CERVANTES ROAD, BESAO ROAD, DILONG, TURBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	05-Sep-23	12-Sep-23	20-Sep-23	02-Oct-23	02-Oct-23	03-Oct-23	06-Oct-23	06-Oct-23	06-Oct-23	13-Oct-23	19-Oct-23	192 C.D	GAA 2023	96,499,510.71		96,499,510.71		91,670,204.43		91,670,204.43	COA/PICE/CCAGG	20-Sep-23	02-Oct-23	02-Oct-23	03-Oct-23	06-Oct-23	192 C.D			
300215102434000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD,JUNCTION BOTOT-TAMAC, VILLAVICIOSA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	192 C.D	GAA 2023	96,499,731.28		96,499,731.28		91,724,478.84		91,724,478.84	COA/PICE/CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	192 C.D			
300215102444000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, ABRA- CERVANTES ROAD, MAYABO SECTION, TURBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-Aug-23	07-Sep-23	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	218 C.D	GAA 2023	144,749,179.17		144,749,179.17		137,877,293.03		137,877,293.03	COA/PICE/CCAGG	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	218 C.D			
300215102446000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, ABRA- CERVANTES ROAD, DILONG SECTION, TURBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	05-Sep-23	12-Sep-23	20-Sep-23	02-Oct-23	02-Oct-23	03-Oct-23	06-Oct-23	06-Oct-23	06-Oct-23	13-Oct-23	17-Oct-23	192 C.D	GAA 2023	96,499,363.57		96,499,363.57		92,650,366.77		92,650,366.77	COA/PICE/CCAGG	20-Sep-23	02-Oct-23	02-Oct-23	03-Oct-23	06-Oct-23	192 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Comp letion	Inspection & Accept	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Accepta		
300215102445000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, ABRA-CERVANTES ROAD, ALANGTIN SECTION, TUBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	07-Sep-23	15-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	218 C.D	GAA 2023	144,749,342.68		144,749,342.68		137,433,089.62		137,433,089.62	COA/PICE/CCAGG	15-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	218 C.D		
310205100967000	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS, ABRA-CERVANTES ROAD, PACKAGE 1, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-Aug-23	07-Sep-23	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	218 C.D	GAA 2023	144,749,557.90		144,749,557.90		138,047,400.50		138,047,400.50	COA/PICE/CCAGG	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	218 C.D		
310205100968000	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS, ABRA-CERVANTES ROAD, PACKAGE 2, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-Aug-23	07-Sep-23	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	192 C.D	GAA 2023	96,499,046.65		96,499,046.65		91,805,949.30		91,805,949.30	COA/PICE/CCAGG	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	192 C.D		
3002151024318000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, PATAGUI-MALABBAGA ROAD, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	08-Aug-23	15-Aug-23	23-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	176 C.D	GAA 2023	96,480,686.73		96,480,686.73		91,659,324.79		91,659,324.79	COA/PICE/CCAGG	23-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	176 C.D		
300217100148000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, LA PAZ ROAD, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	03-Aug-23	10-Aug-23	18-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	157 C.D	GAA 2023	144,749,888.02		144,749,888.02		137,511,870.42		137,511,870.42	COA/PICE/CCAGG	18-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	157 C.D		
300215102448000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, POBLACION-GONGONOT ROAD, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	02-Aug-23	09-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	04-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	121 C.D	GAA 2023	96,499,927.45		96,499,927.45		91,670,507.22		91,670,507.22	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	04-Sep-23	08-Sep-23	121 C.D		
300217100149000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, SIDONGAN-GOLON ROAD, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	224 C.D	GAA 2023	144,749,954.51		144,749,954.51		137,826,093.31		137,826,093.31	COA/PICE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	224 C.D		
300215102405000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF BARANGAY BAYYAN-DAANGAN ROAD, BOUNEY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Aug-23	04-Sep-23	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	183 C.D	GAA 2023	96,499,714.26		96,499,714.26		92,310,908.82		92,310,908.82	COA/PICE/CCAGG	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	183 C.D		
300215102424000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, SIDONGAN, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	176 C.D	GAA 2023	96,480,508.54		96,480,508.54		91,773,931.02		91,773,931.02	COA/PICE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	176 C.D		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Comp letion	Insp ecti on & Acc	Total		MO OE	CO	Total	MOO E	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accepts		
300215102433000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, SIDONGAN-DAMOLOG ROAD, LA PAZ AND DANGLAS, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	176 C.D	GAA 2023	144,749,233.71		144,749,233.71	137,518,234.01		137,518,234.01	COA/PICE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	176 C.D			
300215102423000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF BUCAO ROAD, LA PAZ, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	04-Oct-23	11-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	176 C.D	GAA 2023	96,480,508.54		96,480,508.54	91,773,931.02		91,773,931.02	COA/PICE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	176 C.D			
300215102409000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF MUSHLING BAAC-QUILLAT POBLACION ROAD, LANGIDEN, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	29-Aug-23	05-Sep-23	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	176 C.D	GAA 2023	96,500,000.00		96,500,000.00	91,685,989.37		91,685,989.37	COA/PICE/CCAGG	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	176 C.D			
300215102407000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF KAUGGAN MABONGTOT-CALLUNAY ROAD, MALAPPAO, LANGIDEN, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	15-Aug-23	18-Aug-23	176 C.D	GAA 2023	96,500,000.00		96,500,000.00	91,995,072.32		91,995,072.32	COA/PICE/CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	176 C.D			
300215102449000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF BARANGAY BAO-YAN-DUMAGAS ROAD, BOLUNEY, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	08-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	320 C.D	GAA 2023	144,749,860.36		144,749,860.36	138,710,664.43		138,710,664.43	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	320 C.D			
300215102450000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, MANABO-BAO-YAN-DUMAGAS ROAD, BOLUNEY, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	01-Aug-23	08-Aug-23	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	320 C.D	GAA 2023	144,749,855.43		144,749,855.43	138,094,488.13		138,094,488.13	COA/PICE/CCAGG	17-Aug-23	04-Sep-23	04-Sep-23	05-Sep-23	08-Sep-23	320 C.D			
300217100144000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF MANABO-DUMAGAS ROAD, MANABO AND BOLUNEY, ABRRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	04-Sep-23	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	284 C.D	GAA 2023	96,480,499.62		96,480,499.62	91,675,207.74		91,675,207.74	COA/PICE/CCAGG	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	284 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion & Accept	Total	MO OE	CO	Total		MO OE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Accept					
300215102416000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF STO. TOMAS LAGAN-BARIT ROAD, MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jul-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	192 C.D	GAA 2023	96,499,797.05		96,499,797.05		93,494,447.49		93,494,447.49	COA/PICE/CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	192 C.D				
300215102441000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, LAGANGILANG ROAD, LAGANGILANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jul-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	115 C.D	GAA 2023	96,499,728.83		96,499,728.83		91,665,285.90		91,665,285.90	COA/PICE/CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	115 C.D				
300215102436000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, LUDONG-BOTOT ROAD, LUBA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	192 C.D	GAA 2023	96,499,614.49		96,499,614.49		91,775,436.67		91,775,436.67	COA/PICE/CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	192 C.D				
300215102411000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF BONGLO-BULBULALA ROAD, LUCUAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jul-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	192 C.D	GAA 2023	96,499,884.04		96,499,884.04		93,637,377.04		93,637,377.04	COA/PICE/CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	192 C.D				
300215102422000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF POBLACION-DANAC ROAD, BOUNEY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-Aug-23	29-Aug-23	06-Sep-23	18-Sep-23	18-Sep-23	19-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	29-Sep-23	05-Oct-23	192 C.D	GAA 2023	96,480,699.99		96,480,699.99		93,542,160.63		93,542,160.63	COA/PICE/CCAGG	06-Sep-23	18-Sep-23	18-Sep-23	19-Sep-23	22-Sep-23	192 C.D				
300215102437000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF ROAD, MALAMSI-ST. ROSA ROAD, PENARRUBIA AND BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	09-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	176 C.D	GAA 2023	96,499,656.40		96,499,656.40		92,269,002.49		92,269,002.49	COA/PICE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	176 C.D				
300215102413000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF MALAMSI-ST. ROSA ROAD, PENARRUBIA AND BUCAY, ABRA PHASE II, PENARRUBIA AND BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	09-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	176 C.D	GAA 2023	96,499,335.93		96,499,335.93		92,288,929.99		92,288,929.99	COA/PICE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	176 C.D				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Delive ry/ Comp letion	Insp ecti on & Acc	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completi on/ Accepta		
300215102440000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, JUNCTION ABRA-KALINGA ROAD, BAKUERO- BULBULALA, LUCUAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Aug-23	04-Sep-23	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	176 C.D	GAA 2023	96,499,640.73		96,499,640.73	92,430,993.58	92,430,993.58	COA/PICE/ CCAGG	13-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	176 C.D				
300215102435000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF ROAD, LAGAOSIAN-STO TOMAS ROAD, VILLAVICOSA AND MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	28-Jul-23	04-Aug-23	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	08-Sep-23	14-Sep-23	192 C.D	GAA 2023	96,499,854.15		96,499,854.15	93,627,254.99	93,627,254.99	COA/PICE/ CCAGG	11-Aug-23	24-Aug-23	24-Aug-23	25-Aug-23	31-Aug-23	192 C.D				
300215103087000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING FACILITIES, REHABILITATION OF QUIRSDAN-BAQUERO ROAD, LUCUAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	127 C.D	GAA 2023	43,425,000.00		43,425,000.00	41,258,513.22	41,258,513.22	COA/PICE/ CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	127 C.D				
300204100787000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM ROLL-IT), POBLACION TUBO TO QUIRINO ROAD CONNECTING POBLACION TUBO TO QUIRINO LOCOS SUR IN SUPPORT TO THE LOOMWEAVING INDUSTRY, TUBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	31-Aug-23	07-Sep-23	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	29-Sep-23	29-Sep-23	06-Oct-23	12-Oct-23	99 C.D	GAA 2023	24,499,714.91		24,499,714.91	23,302,988.09	23,302,988.09	COA/PICE/ CCAGG	15-Sep-23	28-Sep-23	28-Sep-23	28-Sep-23	29-Sep-23	99 C.D			
300226105360000	CONSTRUCTION OF MULTI- PURPOSE BUILDING (LA PAZ FARMERS TRAINING CENTER), LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	04-Aug-23	07-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	246 C.D	GAA 2023	24,749,741.29		24,749,741.29	23,720,046.20	23,720,046.20	COA/PICE/ CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	04-Aug-23	246 C.D				
310108101323000	001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION, REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, ABRA-KALINGA ROAD-K0435+886- K0435+901, K0455+252- K0455+262, K0456+401- K0456+407, K0459+840- K0459+950, K0464+515- K0464+525, K0466+550- K0466+560-K0466+780.5	CONSTRUCTION SECTION	No	Public Bidding	04-Jul-23	11-Jul-23	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	08-Aug-23	08-Aug-23	17-Aug-23	23-Aug-23	173 C.D	GAA 2023	60,945,220.00		60,945,220.00	59,153,935.07	59,153,935.07	COA/PICE/ CCAGG	20-Jul-23	02-Aug-23	02-Aug-23	03-Aug-23	07-Aug-23	173 C.D				
300101200001000	CONSTRUCTION OF 2- STOREY, 4-CLASSROOM SCHOOL BUILDING, SALLAPADAN CENTRAL SCHOOL, SALLAPADAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	08-Aug-23	15-Aug-23	23-Aug-23	04-Sep-23	04-Sep-23	04-Sep-23	04-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	186 C.D	BEFF 2023	22,106,657.11		22,106,657.11	21,192,624.56	21,192,624.56	COA/PICE/ CCAGG	23-Aug-23	04-Sep-23	04-Sep-23	04-Sep-23	05-Sep-23	186 C.D			
300101200001000	CONSTRUCTION OF 1- STOREY, 2-CLASSROOM SCHOOL BUILDING, MARC YSRAEL B. BERNOS MEMORIAL NATIONAL HIGH SCHOOL, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	09-Aug-23	16-Aug-23	24-Aug-23	05-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	11-Sep-23	29-Nov-23	07-Dec-23	13-Dec-23	136 C.D	BEFF 2023	7,499,691.55		7,499,691.55	7,129,083.78	7,129,083.78	COA/PICE/ CCAGG	24-Aug-23	05-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	136 C.D				
300101200001000	CONSTRUCTION OF 2- STOREY, 4-CLASSROOM SCHOOL BUILDING, LA PAZ INTEGRATED SCHOOL, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	09-Aug-23	16-Aug-23	24-Aug-23	05-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	08-Sep-23	08-Sep-23	15-Sep-23	21-Sep-23	161 C.D	BEFF 2023	14,999,813.58		14,999,813.58	14,252,027.62	14,252,027.62	COA/PICE/ CCAGG	24-Aug-23	05-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	161 C.D				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Delive ry/ Comp letion	Insp ecti on & Acc		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accepts						
300101200001000	CONSTRUCTION OF 2 UNITS 1-STORY, 2-CLASSROOM SCHOOL BUILDING, DUGONG ELEMENTARY SCHOOL, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	10-Aug-23	17-Aug-23	25-Aug-23	08-Sep-23	08-Sep-23	11-Sep-23	13-Sep-23	13-Sep-23	13-Sep-23	22-Sep-23	28-Sep-23	193 C.D	BEFF 2023			17,999,629.80			17,999,629.80			17,120,500.89			17,120,500.89	COA/PICE/CCAGG	25-Aug-23	08-Sep-23	08-Sep-23	11-Sep-23	13-Sep-23	193 C.D	
	REHABILITATION OF ROAD WITH SUPPS AND PAVEMENT COLLAPSE ALONG ABRA-ILOCOS NORTE ROAD, KD417+440-KD417+450, KD422+895-KD422+900, SAN GREGORIO, LA PAZ, ABRA & CABARDOAN, DANGILAS, ABRA	MAINTENANCE SECTION	No	Public Bidding		27-Sep-23	05-Oct-23	17-Oct-23	17-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	20-Oct-23	23-Oct-23	17 C.D	AMWP 2023			1,158,660.00			1,158,660.00			1,123,143.77			1,123,143.77	COA/PICE/CCAGG	05-Oct-23	17-Oct-23	17-Oct-23	18-Oct-23	18-Oct-23	17 C.D	
300214100333000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPECIAL ROAD FUND MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG ABRA-ILOCOS NORTE ROAD, ABRA-ILOCOS NORTE ROAD, KD416+938-KD426+392	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	31-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	180 C.D	GAA 2023			96,264,104.18			96,264,104.18			93,378,495.62			93,378,495.62	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	31-Oct-23	180 C.D	
300214100334000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPECIAL ROAD FUND MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG ABRA-ILOCOS NORTE ROAD, ABRA-ILOCOS NORTE ROAD, KD427+023-KD430+967	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	180 C.D	GAA 2023			96,304,002.66			96,304,002.66			93,254,707.55			93,254,707.55	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	180 C.D	
300214100335000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPECIAL ROAD FUND MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG ABRA-ILOCOS NORTE ROAD, ABRA-ILOCOS NORTE ROAD, KD431+104-KD432+050	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	180 C.D	GAA 2023			96,489,436.12			96,489,436.12			93,371,210.26			93,371,210.26	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	180 C.D	
300214100336000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPECIAL ROAD FUND MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG ABRA-ILOCOS NORTE ROAD, ABRA-ILOCOS NORTE ROAD, KD432+058-KD433+460	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	180 C.D	GAA 2023			96,489,664.31			96,489,664.31			93,596,233.68			93,596,233.68	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	180 C.D	
300214100337000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPECIAL ROAD FUND MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG ABRA-KALINGA ROAD, ABRA-KALINGA ROAD, KD433+587-KD440+990	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	31-Oct-23	09-Nov-23	17-Nov-23	23-Nov-23	180 C.D	GAA 2023			96,333,924.08			96,333,924.08			93,138,746.43			93,138,746.43	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	180 C.D	
300214100338000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPECIAL ROAD FUND MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG ABRA-KALINGA ROAD, ABRA-KALINGA ROAD, KD441+001.8-KD449+943	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	180 C.D	GAA 2023			96,333,924.08			96,333,924.08			93,453,184.78			93,453,184.78	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	180 C.D	
320102105205000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN, BIRGY, PALAQUIO, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	295 C.D	GAA 2023			142,842,255.02			142,842,255.02			137,556,916.35			137,556,916.35	COA/PICE/CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	295 C.D	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Delive ry/ Comp letion	Insp ecti on & Acc		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Comple tion/ Accepta	
30021901302000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF PALAQIO FLOOD CONTROL STRUCTURE, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	26-Oct-23	27-Oct-23	08-Nov-23	17-Nov-23	23-Nov-23	276 C.D	GAA 2023	95,077,331.25	95,077,331.25	90,400,518.19	90,400,518.19	COA/PRICE/ CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	26-Oct-23	276 C.D				
320102105200000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITA TION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN (PHASE II), BARANGAY CAUPASAN, DANGLAS, ABRA	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	27-Oct-23	27-Oct-23	03-Nov-23	08-Nov-23	17-Nov-23	23-Nov-23	295 C.D	GAA 2023	142,181,255.06	142,181,255.06	135,095,785.66	135,095,785.66	COA/PRICE/ CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	27-Oct-23	27-Oct-23	295 C.D				
320102105207000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITA TION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN, BARANGAY SAN JOSE SUR, MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	31-Oct-23	08-Nov-23	08-Nov-23	17-Nov-23	23-Nov-23	295 C.D	GAA 2023	141,940,493.37	141,940,493.37	135,148,290.74	135,148,290.74	COA/PRICE/ CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	31-Oct-23	295 C.D				
320102105191000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITA TION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BANGBANGAG FLOOD CONTROL, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	09-Nov-23	17-Nov-23	23-Nov-23	276 C.D	GAA 2023	94,686,835.20	94,686,835.20	90,897,559.13	90,897,559.13	COA/PRICE/ CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	276 C.D				
300219101298000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIAG)- FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF PATAGUI- DAGSAN FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	27-Sep-23	04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	08-Nov-23	17-Nov-23	23-Nov-23	295 C.D	GAA 2023	142,643,103.44	142,643,103.44	135,920,648.64	135,920,648.64	COA/PRICE/ CCAGG	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	295 C.D				
320101108773000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITA TION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF CATACDEGAN FLOOD CONTROL, MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Oct-23	11-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	278 C.D	GAA 2023	96,499,901.64	96,499,901.64	91,728,356.45	91,728,356.45	COA/PRICE/ CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	278 C.D				
300219101297000	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIAG)- FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF MAGILLIAN FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	04-Oct-23	11-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	10-Nov-23	10-Nov-23	17-Nov-23	23-Nov-23	295 C.D	GAA 2023	144,749,894.36	144,749,894.36	138,573,359.38	138,573,359.38	COA/PRICE/ CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	295 C.D				
300101200001000	IMPROVEMENT/REHABILIT ION OF TATTAWA PRIMARY SCHOOL, TATTAWA PEÑARRUBIA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	23-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	29-Nov-23	05-Dec-23	95 C.D	BEFF 2023	1,322,806.05	1,322,806.05	1,258,877.55	1,258,877.55	COA/PRICE/ CCAGG	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	20-Nov-23	95 C.D					
300101200001000	IMPROVEMENT/REHABILIT ATION OF SCHOOL BUILDINGS, TAGDOTO ELEMENTARY SCHOOL, LAGANGLANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	08-Dec-23	11-Dec-23	11-Dec-23	20-Dec-23	27-Dec-23	134 C.D	BEFF 2023	4,536,396.51	4,536,396.51	4,352,917.11	4,352,917.11	COA/PRICE/ CCAGG	23-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	08-Dec-23	134 C.D					
300101200001000	IMPROVEMENT/REHABILIT ATION OF TUQUIB INTEGRATED SCHOOL, TUQUIB, VILLAVICOSA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	08-Dec-23	11-Dec-23	11-Dec-23	20-Dec-23	27-Dec-23	98 C.D	BEFF 2023	1,376,603.08	1,376,603.08	1,319,060.00	1,319,060.00	COA/PRICE/ CCAGG	23-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	08-Dec-23	98 C.D					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion & Acceptance	Inspection & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	SUPPLY AND DELIVERY OF PERSONAL PROTECTIVE EQUIPMENT(PPE) FOR THE TUPAD PROGRAM, DPWH-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		10-Oct-23	19-Oct-23	07-Nov-23	07-Nov-23	09-Nov-23	09-Nov-23	10-Nov-23	10-Nov-23	14-Nov-23	15-Nov-23	21 C.D		TUPAD FUND	3,573,460.00		3,573,460.00	3,544,486.00		3,544,486.00	COA/PCE/CCAGG	19-Oct-23	07-Nov-23	07-Nov-23	09-Nov-23	09-Nov-23	21 C.D																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	CONSULTANCY SERVICES FOR THE FEASIBILITY STUDY OF PROPOSED PALAO-LIPCAN-STA. ROSA-CABULCAN-BANGANGAR-CAJABA BY PASS ROAD PROVINCE OF ABRA	PLANNING AND DESIGN SECTION	No	Public Bidding		17-Oct-23	24-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	17-Nov-23	20-Nov-23	21-Nov-23	90 C.D		PRELIMINARY DETAILED ENGINEERING (PDE)	8,000,000.00		8,000,000.00	7,957,200.00		7,957,200.00	COA/PCE/CCAGG	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	90 C.D																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT, DPWH-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		25-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	17-Nov-23	17-Nov-23	20-Nov-23	20-Nov-23	29-Nov-23	05-Dec-23	15 C.D		EAO 2022	4,714,100.00		4,714,100.00	3,559,000.00		3,559,000.00	COA/PCE/CCAGG	03-Nov-23	15-Nov-23	15-Nov-23	17-Nov-23	17-Nov-23	15 C.D																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	SUPPLY AND DELIVERY OF BAILEY BRIDGE COMPONENTS-A, DPWH-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		03-Nov-23	09-Nov-23	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	29-Nov-23	30-Nov-23	30-Nov-23	04-Dec-23	07-Dec-23	32 C.D		EAO 2022	21,799,600.00		21,799,600.00	19,958,589.56		19,958,589.56	COA/PCE/CCAGG	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	29-Nov-23	32 C.D																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Total Allotted Budget of Procurement Activities																			8,824,456,883.45																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
Total Contract Price of Procurement Activities Conducted																						8,440,078,857.41																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
Total Savings (Total Allotted Budget - Total Contract Price)																						384,381,026.04																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
ON GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															</		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery of Completion	Inspection on & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), LUMABA INTEGRATED SCHOOL, VILAVOTOSA, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		02-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23					213 C.D		GAA 2024	4,950,000.00		4,950,000.00	4,699,314.33		4,699,314.33	COA/CCAG G/PCAI	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	213 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CABAYOGAN, SAN ISIDRO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		02-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23					213 C.D		GAA 2024	4,950,000.00		4,950,000.00	4,702,288.22		4,702,288.22	COA/CCAG G/PCAI	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	213 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY VELASCO, TAYUM, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,864.63		4,949,864.63	4,717,987.24		4,717,987.24	COA/CCAG G/PCAI	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	148 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TAGOOTOD, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,877.56		4,949,877.56	4,717,987.24		4,717,987.24	COA/CCAG G/PCAI	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	148 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ABAQUIID, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,793.19		4,949,793.19	4,752,882.95		4,752,882.95	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY CABARUAN, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,880.83		4,949,880.83	4,757,396.81		4,757,396.81	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PADANGITAN, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,725.46		4,949,725.46	4,748,339.75		4,748,339.75	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY DANGLAS, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,517.86		4,949,517.86	4,738,093.73		4,738,093.73	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D	
	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS, ABRA- KALINGA ROAD KD452+465- KD452+475, KD452+642- KD452+670, KD452+883- KD453+932, KD456+907- KD457+000	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					40 C.D		GAA 2024	1,553,117.61		1,553,117.61	1,475,511.07		1,475,511.07	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	40 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN ANTONIO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,734.45		4,949,734.45	4,739,755.28		4,739,755.28	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TANGADAN, SAN QUINTIN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23					148 C.D		GAA 2024	4,949,699.53		4,949,699.53	4,718,051.07		4,718,051.07	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D	
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, MASISIW BRIDGE (B04734Z) ALONG ABRA-CERVANTES ROAD, MANABO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		06-Nov-23	13-Nov-23	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	11-Dec-23				106 C.D		GAA 2024	15,922,458.62		15,922,458.62	15,127,893.50		15,127,893.50	COA/CCAG G/PCAI	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	106 C.D	
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, PALAKIW BRIDGE (B03370Z) ALONG ABRA-CERVANTES ROAD, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		06-Nov-23	13-Nov-23	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	11-Dec-23				122 C.D		GAA 2024	22,194,972.44		22,194,972.44	21,091,742.89		21,091,742.89	COA/CCAG G/PCAI	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	122 C.D	
	ODI: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS, ABRA-CERVANTES ROAD, KD431+(-)527)- KD431+542, LAGANGLANG AND BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding		13-Nov-23	20-Nov-23	29-Nov-23		11-Dec-23							83 C.D		GAA 2024	38,599,358.42		38,599,358.42				COA/CCAG G/PCAI	29-Nov-23		11-Dec-23			83 C.D	
	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BIVING BRIDGE ALONG ABRA-CERVANTES ROAD, MANABO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		13-Nov-23	22-Nov-23	04-Dec-23	04-Dec-23	04-Dec-23	07-Dec-23	11-Dec-23					76 C.D		GAA 2024	3,859,858.81		3,859,858.81	3,668,226.29		3,668,226.29	COA/CCAG G/PCAI	22-Nov-23	04-Dec-23	04-Dec-23	04-Dec-23	07-Dec-23	76 C.D	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance			
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF SAN ANTONIO FLOOD CONTROL ALONG ABRA RIVER, SAN ANTONIO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Oct-23	13-Oct-23	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	13-Nov-23					283 C.D		GAA 2024	144,750,000.00		144,750,000.00		138,964,654.60		138,964,654.60	COA/CCAG G/PCAI	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	283 C.D	
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BANAACAO FLOOD CONTROL ALONG ABRA RIVER, BANAACAO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Oct-23	13-Oct-23	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	13-Nov-23					283 C.D		GAA 2024	144,750,000.00		144,750,000.00		137,509,704.77		137,509,704.77	COA/CCAG G/PCAI	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	283 C.D	
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF POBLACION-DIET FLOOD CONTROL ALONG ABRA RIVER, TAYUM, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Oct-23	13-Oct-23	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	13-Nov-23					295 C.D		GAA 2024	144,750,000.00		144,750,000.00		137,408,333.23		137,408,333.23	COA/CCAG G/PCAI	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	295 C.D	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF ABRA LA PAZ CAMPUS, BARANGAY MUDENG, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	17-Oct-23	24-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	20-Nov-23					303 C.D		GAA 2024	96,499,841.07		96,499,841.07		93,122,228.48		93,122,228.48	COA/CCAG G/PCAI	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	303 C.D	
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF SINALANG FLOOD CONTROL STRUCTURE, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	17-Oct-23	24-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	20-Nov-23					232 C.D		GAA 2024	96,500,000.00		96,500,000.00		92,700,385.71		92,700,385.71	COA/CCAG G/PCAI	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	232 C.D	
	001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS, ABRA-KALINGA ROAD, KD409-(B15)-KD415-000	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					109 C.D		GAA 2024	77,199,766.31		77,199,766.31		73,353,196.65		73,353,196.65	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	109 C.D	
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF QUILAT FLOOD CONTROL ALONG ABRA RIVER, QUILAT, LANGIDEN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	18-Oct-23	25-Oct-23	03-Nov-23	17-Nov-23	17-Nov-23	20-Nov-23	23-Nov-23	24-Nov-23					295 C.D		GAA 2024	144,750,000.00		144,750,000.00		138,275,258.52		138,275,258.52	COA/CCAG G/PCAI	03-Nov-23	17-Nov-23	17-Nov-23	20-Nov-23	23-Nov-23	295 C.D	
	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BAAY BRIDGE (B050642) ALONG ABRA-CERVANTES ROAD, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23					92 C.D		GAA 2024	9,649,838.00		9,649,838.00		9,170,083.63		9,170,083.63	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	92 C.D	
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF MAGMAGUEY FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	19-Oct-23	26-Oct-23	03-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	23-Nov-23	27-Nov-23					283 C.D		GAA 2024	144,750,000.00		144,750,000.00		137,734,116.76		137,734,116.76	COA/CCAG G/PCAI	03-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	23-Nov-23	283 C.D	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? 	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Compl etion	Insp ecti on & Acc	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completi on/ Accepts		
	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF NAGTUPACAN FLOOD CONTROL ALONG ABRA RIVER, NAGTUPACAN, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	19-Oct-23	26-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	17-Nov-23	20-Nov-23				283 C.D	GAA 2024	144,750,000.00		144,750,000.00		137,507,715.73		137,507,715.73	COA/CCAG G/PCAI	03-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	17-Nov-23	283 C.D		
	001- ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS, Abra-Ilocos Norte Road-K0412+000-K0419+271.11, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23		11-Dec-23							110 C.D	GAA 2024	77,681,846.23		77,681,846.23					COA/CCAG G/PCAI	29-Nov-23		11-Dec-23			110 C.D		
	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS, Abra-Kalinga Road-K0433+525-K0433+536, K0433+616-K0433+630, K0435+018-K0435+038, K0435+165-K0435+173, K0436+192-K0436+215, K0436+873-K0436+888, K0441+1387-K0441+1404, K0441+1478-K0441+1504, K0442+116-K0442+131, K0442+350-K0442+364, K0446+078-K0446+108, K0446+290-K0446+300, K0447+895-K0447+905, K0448+734-K0448+786, K0448+910	CONSTRUCTION SECTION	Yes	Public Bidding	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23					53 C.D	GAA 2024	4,274,682.78		4,274,682.78		4,069,642.04		4,069,642.04	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	53 C.D		
	Replacement of Permanent Weak Bridges-Alinaya Bridge (B02224L2) along Abra-Ilocos Sur Road, Pidigan, Abra	CONSTRUCTION SECTION	No	Public Bidding	09-Nov-23	16-Nov-23	24-Nov-23		06-Dec-23							241 C.D	GAA 2024	57,899,961.52		57,899,961.52					COA/CCAG G/PCAI	24-Nov-23		06-Dec-23			241 C.D		
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Abra-Kalinga Road-K0421+950-K0422+000, K0448+308-K0448+400, K0455+239-K0455+251, K0457+376-K0457+400	CONSTRUCTION SECTION	Yes	Public Bidding	31-Oct-23	07-Nov-23	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	01-Dec-23	07-Dec-23				63 C.D	GAA 2024	9,553,331.15		9,553,331.15		9,071,536.00		9,071,536.00	COA/CCAG G/PCAI	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	01-Dec-23	63 C.D		
	CONSTRUCTION OF SALANGSANG FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Nov-23	13-Nov-23	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	15-Dec-23				283 C.D	GAA 2024	144,750,000.00		144,750,000.00		137,597,167.61		137,597,167.61	COA/CCAG G/PCAI	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	283 C.D		
	CONSTRUCTION OF BAGATON FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Nov-23	13-Nov-23	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	15-Dec-23				295 C.D	GAA 2024	144,750,000.00		144,750,000.00		137,522,956.20		137,522,956.20	COA/CCAG G/PCAI	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	295 C.D		
	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF CARDONA FLOOD CONTROL STRUCTURE, CARDONA, DOLORES, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	08-Nov-23	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	07-Dec-23	08-Dec-23				295 C.D	GAA 2024	144,750,000.00		144,750,000.00		138,848,922.29		138,848,922.29	COA/CCAG G/PCAI	23-Nov-23	05-Dec-23	05-Dec-23	06-Dec-23	07-Dec-23	295 C.D		
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, DON MARIANO MARCOS BRIDGE (B02224L2) ALONG ABRA-KALINGA ROAD, DOLORES, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23				312 C.D	GAA 2024	96,499,933.60		96,499,933.60		91,737,866.48		91,737,866.48	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	312 C.D		
	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, SINALANG BRIDGE (B02224L2) ALONG ABRA-ILOCOS SUR ROAD, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23				92 C.D	GAA 2024	9,649,934.00		9,649,934.00		9,173,188.85		9,173,188.85	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	92 C.D		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF PUDOK FLOOD CONTROL (PHASE 2), LAYUN, ABRA.	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23				295 C.D		GAA 2024	144,750,000.00		144,750,000.00	137,512,081.44		137,512,081.44	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	295 C.D		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF SAN GREGORIO FLOOD CONTROL STRUCTURE, SAN GREGORIO, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23				211 C.D		GAA 2024	96,500,000.00		96,500,000.00	91,396,024.66		91,396,024.66	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	211 C.D		
	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, SOOT BRIDGE (B00989J2) ALONG ABRA-ABRA NORTH ROAD, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		21-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				76 C.D		GAA 2024	4,824,969.98		4,824,969.98				COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	76 C.D		
	SUSTAINABLE INFRASTRUCTURE PROJECTS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF DUGONG BRIDGE, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	14-Nov-23	21-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				288 C.D		GAA 2024	144,749,948.05		144,749,948.05	138,898,774.36		138,898,774.36	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	288 C.D		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BANGBANGCAG FLOOD CONTROL ALONG ABRA RIVER, BANGBANGCAG, BUCAY, ABRA.	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				255 C.D		GAA 2024	144,749,300.06		144,749,300.06	137,534,119.77		137,534,119.77	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	255 C.D		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF ABANG FLOOD CONTROL ALONG ABRA RIVER, ABANG, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				255 C.D		GAA 2024	144,749,606.72		144,749,606.72	137,763,627.34		137,763,627.34	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	255 C.D		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE, CONSTRUCTION OF CABARUYAN FLOOD CONTROL, CABARUYAN, DAGUIONMAN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				283 C.D		GAA 2024	144,749,887.21		144,749,887.21	138,710,521.82		138,710,521.82	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	283 C.D		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE, CONSTRUCTION OF LINGEY FLOOD CONTROL, LINGEY, BUCLOC, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				283 C.D		GAA 2024	144,749,968.18		144,749,968.18	137,667,094.19		137,667,094.19	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	283 C.D		
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF LAGAYAN FLOOD CONTROL (PHASE 2), LAGAYAN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23				283 C.D		GAA 2024	144,750,000.00		144,750,000.00	137,508,284.72		137,508,284.72	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	283 C.D		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MO OE		CO	Total	MO OE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance			
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF MALABBAGA FLOOD CONTROL STRUCTURE, MALABBAGA, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23					168 C.D	GAA 2024	48,250,000.00		48,250,000.00	45,884,273.53		45,884,273.53	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	168 C.D			
	CONSTRUCTION OF MISSING LINKS/NEW ROADS, ABRA-CERVANTES ROAD, (MAYABO ALANGTIN SECTION), TUBO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					200 C.D	GAA 2024	144,749,686.61		144,749,686.61	137,369,740.01		137,369,740.01	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	200 C.D			
	CONSTRUCTION OF NAGTUPACAN-IST FLOOD CONTROL, DOLORES, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,489,486.34		137,489,486.34	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D			
	CONSTRUCTION OF DALAGUEN FLOOD CONTROL STRUCTURE, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,533,135.12		137,533,135.12	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D			
	001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS, ABRA-CERVANTES ROAD, RD443+323-K0446+000	CONSTRUCTION SECTION	No	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23		18-Dec-23							98 C.D	GAA 2024	57,899,639.58		57,899,639.58				COA/CCAG G/PCAI	06-Dec-23		18-Dec-23			98 C.D				
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PAGANAO, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					148 C.D	GAA 2024	4,949,893.65		4,949,893.65	4,702,294.47		4,702,294.47	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	148 C.D			
	CONSTRUCTION OF CANAN BRIDGE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23					318 C.D	GAA 2024	144,749,941.39		144,749,941.39	139,183,536.99		139,183,536.99	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	318 C.D			
	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF DOLORES BRIDGE, Dolores, Abra	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23					185 C.D	GAA 2024	48,249,892.12		48,249,892.12	45,855,825.68		45,855,825.68	COA/CCAG G/PCAI	07-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	185 C.D			
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF MUDIIT FLOOD CONTROL ALONG ABRA RIVER, Mudlit, Dolores, Abra	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					295 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,485,899.38		137,485,899.38	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	295 C.D			
	CONSTRUCTION OF BULI FLOOD CONTROL STRUCTURE, Buli, La Paz, Abra	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					211 C.D	GAA 2024	96,500,000.00		96,500,000.00	92,509,782.73		92,509,782.73	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	211 C.D			
	CONSTRUCTION OF MALANAS BRIDGE, SAN JUAN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23					123 C.D	GAA 2024	77,199,629.89		77,199,629.89	73,883,223.66		73,883,223.66	COA/CCAG G/PCAI	07-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	123 C.D			
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN, PALAO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					232 C.D	GAA 2024	96,500,000.00		96,500,000.00	92,311,306.34		92,311,306.34	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	232 C.D			
	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BAAY FLOOD CONTROL, LUCMAN-BAAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23					283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,522,192.90		137,522,192.90	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion & Acceptance	Total	MO OE		CO	Total	MO OE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance										
	INSTALLATION OF SOLAR STREET LIGHT LEADING TO CASA REAL RUINS (TOURISM ROAD), BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						107 C.D	GAA 2024	72,374,865.92		72,374,865.92		70,178,926.00		70,178,926.00	COA/CCAGG/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D							
	INSTALLATION OF SOLAR STREET LIGHT ALONG PROCESSIONAL ROAD, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						107 C.D	GAA 2024	72,374,865.98		72,374,865.98		70,254,164.69		70,254,164.69	COA/CCAGG/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D							
	INSTALLATION OF SOLAR STREET LIGHTS ALONG PROCESSIONAL ROAD, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						107 C.D	GAA 2024	48,249,843.57		48,249,843.57		46,736,819.78		46,736,819.78	COA/CCAGG/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D							
	INSTALLATION OF SOLAR STREET LIGHTS LEADING TO SAN LORENZO RUZ SHRINE (TOURISM ROAD), BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						107 C.D	GAA 2024	72,374,860.71		72,374,860.71		69,986,967.65		69,986,967.65	COA/CCAGG/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D							
	INSTALLATION OF SOLAR STREET LIGHTS ALONG PROCESSIONAL ROAD, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23						107 C.D	GAA 2024	72,374,864.23		72,374,864.23		69,134,096.17		69,134,096.17	COA/CCAGG/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	107 C.D							
	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE, CONSTRUCTION OF AMPALIOC FLOOD CONTROL, AMPALIOC, LUBA, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23						283 C.D	GAA 2024	144,750,000.00		144,750,000.00		138,907,934.26		138,907,934.26	COA/CCAGG/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D							
	GEOTECHNICAL INVESTIGATION OF 2024 MULTI-PURPOSE BUILDING AND BRIDGE PROJECTS 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF ABRA LA PAZ CAMPUS, MUDENG, LA PAZ, ABRA; 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF ABRA PILAR CAMPUS, POBLACION, PILAR, ABRA; 3. BALINGASA BRIDGE, TAYUM, ABRA; 4. PANTOC BRIDGE ALONG ABRA-ILOCOS SUR ROAD, SAN QUINTIN, ABRA; 5. ZONE 1 BRIDGE ALONG ABRA-ILOCOS NORTE ROAD, BANGUED, ABRA; 6.	PLANNING AND DESIGN SECTION	No	Public Bidding	16-Nov-23	24-Nov-23	06-Dec-23	06-Dec-23	07-Dec-23	11-Dec-23	11-Dec-23						120 C.D	PRELIMINARY DETAILED ENGINEERING (PDE)	2,333,035.68		2,333,035.68		2,261,000.00		2,261,000.00	COA/PCE/CCAGG	24-Nov-23	06-Dec-23	06-Dec-23	07-Dec-23	11-Dec-23	120 C.D								
	SUPPLY, DELIVERY AND INSTALLATION OF CCTV SYSTEM, OPWH-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding	04-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						15 C.D	EAO 2022	1,399,840.00		1,399,840.00		1,389,341.20		1,389,341.20	COA/PCE/CCAGG	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	15 C.D							
	SUPPLY AND DELIVERY OF ROAD SAFETY DEVICES, OPWH-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding	28-Nov-23	04-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23					30 C.D	EAO 2022	6,000,021.05		6,000,021.05		5,979,611.93		5,979,611.93	COA/PCE/CCAGG	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	30 C.D							
	SUPPLY AND DELIVERY OF VARIOUS EQUIPMENT, OPWH-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding	30-Nov-23	07-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23					30 C.D	EAO 2022	164,100,000.00		164,100,000.00		164,050,000.00		164,050,000.00	COA/PCE/CCAGG	15-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	30 C.D							
Total Allotted Budget of On-going Procurement Activities																				5,092,662,091.34																				

Prepared by:


MELGIE JONES D. JAVIER
 Engineer II
 OIC-Head, Procurement Unit

Recommended for Approval by:


ASLON DON G. BARBERO
 Engineer III
 BAC Chairperson

APPROVED:


JOSELITO T. AROA
 District Engineer
 Head of the Procuring Entity