



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BULACAN 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Sta. Maria, Bulacan

July 12, 2023

The GPPB Technical Support Office

Unit 2500, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

Sir/Madam:

Submitted is the Procurement Monitoring Report (PMR) for the 1st Semester of 2023. Attached also is the e-file for your ready reference.

Very truly yours,


GEORGE DC. SANTOS
District Engineer

ANNEX B

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of January to June 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
1	23C00001 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Minsagang, Angat, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023		GoP	4,899,612.92			4,826,118.73			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
2	23C00002 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Bales, Sta. Maria, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023		GoP	4,892,952.96			4,819,558.67			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
3	23C00003 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Catamon, Sta. Maria, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023		GoP	4,895,748.81			4,822,312.58			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
4	23C00004 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Cay Peshe, Sta. Maria, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023		GoP	4,894,842.81			4,821,420.17			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
5	23C00005 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Donacion, Angat, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023		GoP	4,894,573.84			4,821,155.23			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
6	23C00006 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Encanto, Angat, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,998,266.38			4,824,792.38			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
7	23C00007 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Mahabang Parang, Sta. Maria, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,893,091.07			4,819,694.17			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
8	23C00008 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities – Construction of Road, Barangay Niguan, Angat, Bulacan		NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023		GoP	4,943,596.15			4,869,442.21			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				

9	23C0009 Convergence and Special Support Program Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities - Construction of Road, Barangay San Roque, Angat, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	4,899,189.50			4,825,701.66			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
10	23C0010 Convergence and Special Support Program Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities - Construction of Road, Barangay Sta. Cruz, Sta. Maria, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023			GoP	4,941,674.56			4,867,549.44			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
11	23C0011 Convergence and Special Support Program Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities - Construction of Road, Barangay Sta. Cruz, Angat, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2023	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	489,408.53			492,099.4			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
12	23C0012 Convergence and Special Support Program Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings / Facilities - Construction of Road, Barangay Soliman, Angat, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	4,840,152.86			4,767,550.57			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
13	23C0013 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Kaypitan, City of San Jose del Monte, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	4,949,450.47			4,875,208.71			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
14	23C0014 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, Estrella Subd. Barangay Gaysa-gaya, City of San Jose del Monte, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	4,940,494.95			4,874,757.58			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
15	23C0015 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, General Cypress Subd. Barangay Tanglong, Bldgs., City of San Jose del Monte, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 24, 2022	November 24, 2022	November 29, 2022 to December 1, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	4,949,450.47			4,876,713.77			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
16	23C0016 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River (San Roque Section) Angat, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	47,039,419.26			46,333,827.97			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
17	23C0017 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River Calumpang Section Angat, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 15, 2023			GoP	57,899,860.75			57,330,809.99			Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022		11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				

18	23C00018 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agut River, Santa Lucia, Agut, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	33,174,624.32		32,673,687.49				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
19	23C00019 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Along Marilao River, Sta. 09+700 - Sta. 09+855, Marilao, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	67,548,442.78		66,535,523.02				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
20	23C00020 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Along Marilao River, Sta. 09+855 - Sta. 10+050, Marilao, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	57,898,468.76		57,047,765.44				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
21	23C00021 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River and its Tributaries (Bayugo - Banghal Section) Sta. 00+000 - Sta. 00+200, Meycauayan, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	48,998,741.76		48,263,984.91				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
22	23C00022 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River and its Tributaries (Lungs - Bayugo Section) Sta. 00+000 - Sta. 00+200, Meycauayan, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	48,999,093.14		48,263,984.91				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
23	23C00023 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Meycauayan Section(Downstream)Meycauayan, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	48,998,667.35		48,263,687.34				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
24	23C00024 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Meycauayan Section(Uptstream) Meycauayan, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	48,999,060.05		48,264,468.27				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				
25	23C00025 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure at the Taguig - Calagui Section of Meycauayan River	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022 to December 9, 2022	December 2, 2022 to December 7, 2022	February 7, 2023	February 7, 2023	February 9, 2023 to February 14, 2023	February 16, 2023			GoP	68,059,587.22		67,038,693.41				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022			11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/15/2022				

26	23C00029 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Mamon, City of San Jose del Monte, Bulacan	NO	Competitive Bidding	November 3, 2022	November 4, 2022 to November 10, 2022	November 11, 2022	November 25, 2022	November 25, 2022	December 5, 2022	December 6, 2022 to December 9, 2022	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023				GoF	34,649,792.22		34,123,115.38				Rotary PEO BGCA COA LGU	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/25/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/25/2022	11/15/2022 11/11/2022 11/11/2022 11/12/2022 11/25/2022				
27	23C00031 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River, Sta. 2+937 – Sta. 2+957, Olanido, Bulacan	NO	Competitive Bidding	November 8, 2022	November 9, 2023 to November 15, 2023	November 16, 2022	November 29, 2022	November 29, 2022	December 5, 2022	December 6, 2022 to December 9, 2022	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023				GoF	28,418,777.98		27,992,934.78				Rotary PEO BGCA COA LGU	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022				
28	23C00035 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Barangay Hall), Barangay Marungah, Angat, Bulacan	NO	Competitive Bidding	November 8, 2022	November 9, 2023 to November 15, 2023	November 16, 2022	November 29, 2022	November 29, 2022	December 5, 2022	December 6, 2022 to December 9, 2022	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023				GoF	7,799,236.43		7,919,614.57				Rotary PEO BGCA COA LGU	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022				
29	23C00036 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Barangay Hall), Barangay Parada, Sta. Maria, Bulacan	NO	Competitive Bidding	November 8, 2022	November 9, 2023 to November 15, 2023	November 16, 2022	November 29, 2022	November 29, 2022	December 5, 2022	December 6, 2022 to December 9, 2022	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023				GoF	7,839,999.76		7,919,614.57				Rotary PEO BGCA COA LGU	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022	11/29/2022 11/28/2022 11/11/2022 11/16/2022 11/22/2022				
30	23C00039 Organizational Outcome 1 Network Development – Off-Carriageway Improvement – Tertiary Roads – Gen. Alajo Santos Highway – KM061+563 – KM061+799	NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 12, 2023	December 12, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	January 30, 2023	January 30, 2023	January 31, 2023	February 2, 2023				GoF	6,574,915.09		6,476,291.36				Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022				
31	23C00043 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Concrete Floating Excavation Ramp at Maribao and Meycauyan, Bulacan	NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 12, 2023	December 12, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023				GoF	19,568,950.18		19,304,957.72				Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022				
32	23C00044 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Mahabang Parang, Sta. Maria, Bulacan	NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 12, 2023	December 12, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023				GoF	20,789,826.53		20,473,821.17				Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022				
33	23C00045 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Flood Control Wall along Meycauyan River, Barangay Tawiran to Wawang Pulo (Section 5), Olanido Section, Olanido, Bulacan	NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 13, 2023	December 13, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023				GoF	48,999,091.70		48,263,870.76				Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022				
34	23C00046 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Flood Control Wall along Meycauyan River, Barangay Tawiran to Wawang Pulo (Section 6), Olanido Section, Olanido, Bulacan	NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 13, 2023	December 13, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	February 28, 2023	February 28, 2023	March 2, 2023	March 6, 2023				GoF	48,059,032.37		45,367,995.82				Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022				

35	23C00047 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Constructive of Flood Control Structure along Maysayuan River and Its Tributaries (Caingin – Mayland Section) Sta. 9+350 – Sta. 9+500, Maysayuan City, Bulacan		NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 13, 2023	December 13, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023				Gof	46,969,201.06		46,964,213.04		Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022		12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022					
36	23C00049 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Maysayuan Tributaries (Left Side), NLEX-Lungsod-Libang Section, Maysayuan, Bulacan		NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 13, 2023	December 13, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023				Gof	40,179,117.11		39,572,412.44		Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022		12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022					
37	23C00050 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Maysayuan Tributaries (Right Side), NLEX-Lungsod-Libang Section, Maysayuan, Bulacan		NO	Competitive Bidding	November 21, 2022	November 22, 2023 to November 28, 2023	November 29, 2022	December 13, 2023	December 13, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	March 1, 2023	March 1, 2023	March 2, 2023	March 6, 2023				Gof	40,179,117.11		39,576,430.35		Rotary PEO BGCA COA LGU	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022	12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022		12/8/2022 12/06/2022 12/09/2022 12/07/2022 12/09/2022					
38	23C00052 Organizational Outcome 1 Asset Preservation – Preventative Maintenance – Tertiary Roads - Gen. Abajo Santos Highway – K0059+000 – K0059+065 ; K0059+065.10 – K0060+000		NO	Competitive Bidding	November 28, 2022	November 29, 2023 to December 5, 2023	December 6, 2022	December 20, 2023	December 20, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	January 30, 2023	January 30, 2023	January 31, 2023	February 2, 2023				Gof	14,062,976.70		13,852,032.05		Rotary PEO BGCA COA LGU	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022		12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022					
39	23C00053 Organizational Outcome 1 Asset Preservation – Preventative Maintenance – Tertiary Roads - Gen. Abajo Santos Highway – K0065+000 – K0065+051 ; K0065+050– K0067+000		NO	Competitive Bidding	November 28, 2022	November 29, 2023 to December 5, 2023	December 6, 2022	December 20, 2023	December 20, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	May 11, 2023	May 11, 2023	May 12, 2023	May 16, 2023				Gof	14,077,328.90		13,860,096.83		Rotary PEO BGCA COA LGU	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022		12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022					
40	23C00054 Organizational Outcome 1 Network Development Program – Road Widening – Tertiary Roads -Sta. Marikina – Nagpartawayan Road R0042+249 – R0042+714		NO	Competitive Bidding	November 28, 2022	November 29, 2023 to December 5, 2023	December 6, 2022	December 20, 2023 New Schedule "February 15, 2023"	December 20, 2023 New Schedule "February 15, 2023"	"February 16, 2023"	"February 17, 2023"	March 9, 2023	March 9, 2023	March 14, 2023	March 16, 2023				Gof	21,563,826.12		21,244,173.31		Rotary PEO BGCA COA LGU	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022		12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022					
41	23C00055 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pumping Stations at Obando, Bulacan		NO	Competitive Bidding	November 28, 2022	November 29, 2023 to December 5, 2023	December 6, 2022	December 20, 2023	December 20, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	"February 28, 2023"	"February 28, 2023"	March 2, 2023	March 6, 2023				Gof	14,696,067.26		14,479,247.06		Rotary PEO BGCA COA LGU	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022		12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022					
42	23C00056 Contract Name: Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pumping Stations at Marikina, Bulacan		NO	Competitive Bidding	November 28, 2022	November 29, 2023 to December 5, 2023	December 6, 2022	December 20, 2023	December 20, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	"February 28, 2023"	"February 28, 2023"	March 2, 2023	March 6, 2023				Gof	4,899,341.67		4,825,444.40		Rotary PEO BGCA COA LGU	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022		12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022					
43	23C00057 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pumping Stations at Maysayuan City, Bulacan		NO	Competitive Bidding	November 28, 2022	November 29, 2023 to December 5, 2023	December 6, 2022	December 20, 2023	December 20, 2023	December 27, 2022	December 28, 2022 to December 29, 2022	"February 28, 2023"	"February 28, 2023"	March 2, 2023	March 6, 2023				Gof	29,399,245.98		29,105,439.55		Rotary PEO BGCA COA LGU	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022	12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022		12/10/2022 12/12/2022 12/12/2022 12/07/2022 12/17/2022					

44	23CD0058 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Sta. Maria River at Barangay Poblacion to Barangay Sagbaganin, Sta. Maria, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	December 29, 2022	January 3, 2023 to January 6, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	86,640,135.28		85,546,073.29				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
45	23CD0059 Organizational Outcome 2 Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River, Manticle Section (Left Side), Honegaray, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	December 29, 2022	January 3, 2023 to January 6, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	86,840,508.88		85,545,650.38				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
46	23CD0060 Organizational Outcome 2 Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River, Manticle Section (Right Side), Honegaray, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	December 29, 2022	January 3, 2023 to January 6, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	86,849,478.79		85,543,041.51				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
47	23CD0061 Organizational Outcome 2 Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River, Sta. 12+940 –Sta. 12+746, Angat, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	December 29, 2022	January 3, 2023 to January 6, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	86,840,503.78		85,544,460.75				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
48	23CD0062 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along NCR/Bulacan Bdy. – Bigla – Ipo Dam Road, San Jose River, San Jose del Monte City, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023			GoP	96,499,646.28		95,051,462.05				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
49	23CD0063 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along NCR/Bulacan Bdy. – Bigla – Ipo Dam Road, Santa Cristo River, San Jose del Monte City, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023			GoP	96,499,856.01		96,499,945.03				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
50	23CD0064 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along NCR/Bulacan Bdy. – Bigla – Ipo Dam Road, Bag Boyan River, San Jose del Monte City, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023			GoP	96,499,874.77		95,047,876.18				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					
51	23CD0065 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Along Boyan (Phase III), City of San Jose del Monte, Bulacan		NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023			GoP	96,499,906.59		95,042,317.63				Rotary PEO BGCA COA LGU	12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022	12/26/2022 12/27/2022 12/27/2022 12/29/2022 12/21/2022 12/21/2022		12/26/2022 12/27/2022 12/29/2022 12/29/2022 12/21/2022 12/21/2022					

52	23CD0066 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Bag Bayan River, San Jose del Monte City, Bulacan	NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023		GoP	96,490,844.91		95,046,286.22		Rotary PEO BGCA COA LGU	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022		12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022				
53	23CD0067 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure San Jose River, San Jose del Monte City, Bulacan	NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023		GoP	96,499,646.28		95,042,317.63		Rotary PEO BGCA COA LGU	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022		12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022				
54	23CD0068 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Sagay-Palay Proper, City of San Jose del Monte, Bulacan	NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023		GoP	96,499,679.24		95,043,633.76		Rotary PEO BGCA COA LGU	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022		12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022				
55	23CD0069 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Sta. Cristo River, San Jose del Monte City, Bulacan	NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	February 13, 2023	February 14, 2023 to February 16, 2023	February 17, 2023	February 17, 2023	February 20, 2023 to February 21, 2023	February 23, 2023		GoP	96,490,744.05		95,043,059.03		Rotary PEO BGCA COA LGU	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022		12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022				
56	23CD0070 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Along Bocuse - Santa Maria River, Urban Section, Marikina City, Marikina City, Marikina City, Marikina City, Marikina City, Marikina City	NO	Competitive Bidding	December 7, 2022	December 8, 2022 to December 14, 2022	December 15, 2022	December 28, 2022	December 28, 2022	December 29, 2022	January 3, 2023 to January 6, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023		GoP	96,496,946.24		96,496,946.24		Rotary PEO BGCA COA LGU	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022	12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022		12/20/2022 12/27/2022 12/20/2022 12/20/2022 12/21/2022 12/21/2022				
57	23CD0071 Organizational Outcome 1 Asset Preservation Program - Preventive Maintenance - Tertiary Roads Sta. Maria - Haringway Rd, 80038+000 - 80039+000	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023		GoP	9,676,455.41		9,525,044.65		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
58	23CD0072 Organizational Outcome 1 Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Sta. Maria-Haringway Rd - 80032 + (- 824) - 80032 + (-771), 80033 + 843 - 80033 + 893, 80034 + 511 - 80034 + 753	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023		GoP	9,683,773.65		9,526,712.27		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
59	23CD0073 Organizational Outcome 1 Asset Preservation Program - Preventive Maintenance - Tertiary Roads Sta. Maria - By Pass Rd - 80032 + 547 - 80032 + 648, 80033 + 078 - 80033 + 236, 800 + 376 - 80033 + 379, 80033 + 900 - 80033 + 901	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023		GoP	3,177,268.28		3,131,304.78		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
60	23CD0074 Organizational Outcome 1 Asset Preservation Program - Preventive Maintenance - Tertiary Roads Gen. Alvaro Serrano Highway - 80069 + 720 - 80070 + 245	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023		GoP	15,369,699.78		15,136,128.89		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				

61	23CD0075 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Roxville, Brgy. Saog, Marilao, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,888,326.59		4,867,586.01		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
62	23CD0076 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Balafonso St., Brgy. Tabing - Bag, Marilao, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,883,618.33		4,867,265.91		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
63	23CD0077 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Brgy. Saog, Marilao, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,886,446.72		4,872,100.04		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
64	23CD0078 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Guzmanita St., Rosal St., Cattleysa St., Brgy. Pandayan, Meycauayan City, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,895,615.96		4,860,052.16		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
65	23CD0079 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Pono St., Brgy. Pandayan, Meycauayan City, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,896,134.53		4,868,085.26		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
66	23CD0080 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Brgy. Saog, Marilao, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,895,746.41		4,867,231.93		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
67	23CD0081 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Salud St., Brgy. Pandayan, Meycauayan City, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,888,869.49		4,867,939.16		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				
68	23CD0082 Convergence and Special Support Program BP – Access Roads and or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, S. De Vasa St., Pandayan, Meycauayan City, Bulacan	NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023		GoP	4,893,870.71		4,872,608.81		Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023				

69	23CD0083 Convergence and Special Support Program BP – Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure (Slope Protection), Brgy. Balay Pan, Meycauayan City, Bulacan		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023			GoP	4,890,538.24					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
70	23CD0084 Convergence and Special Support Program BP – Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure (Slope Protection), Brgy. Sta. Rosa I, Marikina, Bulacan Construction of Flood Control Structure at the Langka – Lifting Tributaries of Meycauayan River (Left and Right)		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023			GoP	4,899,817.11					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
71	23CD0085 Convergence and Special Support Program BP – Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Slope Protection Wall in Brgy. San Jose Pating, Sta. Maria, Bulacan		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	January 31, 2023	January 31, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023			GoP	4,897,590.06					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
72	23CD0086 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Wall along Meycauayan River, Barangay Tawikan Wawang Polo (Sta. 2 + 494 – Sta.2 + 408) Obando Section, Obando, Bulacan		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	February 1, 2023 New Schedule March 16, 2023	February 1, 2023 New Schedule March 16, 2023	March 21, 2023	March 22, 2023 to March 24, 2023	March 27, 2023	March 27, 2023	March 28, 2023	March 30, 2023			GoP	48,999,432.82					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
73	23CD0087 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure at Barangay Lalahan, Santa Maria, Bulacan		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	February 1, 2023	February 1, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	48,999,540.02					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
74	23CD0088 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Santa Maria River, Lalahan Section, Santa Maria, Bulacan		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	February 1, 2023	February 1, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	86,849,719.08					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
75	23CD0089 Organizational Outcome 2 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure at the Langka – Lifting Tributaries of Meycauayan River (Left and Right)		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	February 1, 2023	February 1, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	February 8, 2023	February 8, 2023	February 13, 2023 to February 17, 2023	February 21, 2023			GoP	67,549,931.77					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			
76	23CD0090 Convergence and Special Support Program BP – Multi-Purpose Buildings / Facilities to support Social Services Construction of 3 Storey Multi-Purpose Building, Cap-Pombo Elementary School, Brgy. Cap-Pombo, Sta. Maria, Bulacan		NO	Competitive Bidding	January 10, 2023	January 11, 2023 to January 17, 2023	January 18, 2023	February 1, 2023	February 1, 2023	February 2, 2023	February 6, 2023 to February 9, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023			GoP	39,211,821.86					Rotary PEO BGCA COA LGU	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023	1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023		1/20/2023 1/18/2023 1/18/2023 1/20/2023 1/17/2023			

77	23CD0091 Organizational Outcome 1 Asset Preservation Program – Preservative Maintenance – Tertiary Roads Sta. Maria – Bypass Rd – R0081 + 1010 – R0032 + 317		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 9, 2023	March 9, 2023	March 13, 2023 to March 14, 2023	March 16, 2023					Gof	6,741,906.60							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
78	23CD0093 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building, MacArthur Highway, Brgy. Salayon, Marosuyan City, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023 New Schedule March 21, 2023	February 26, 2023 New Schedule March 21, 2023	March 29, 2023 to March 30, 2023	March 31, 2023 to April 5, 2023	April 11, 2023	April 11, 2023	April 13, 2023 to April 14, 2023	April 18, 2023					Gof	9,897,765.60							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
80	23CD0094 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Covered Court/Evacuation Center with Barangay Health Clinic in Barangay Umatac, Angat, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023					Gof	9,896,586.63							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
81	23CD0095 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Covered Court (Phase 2), In Brgy. San Jose Postag, Sta. Maria, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023					Gof	4,946,425.11							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
82	23CD0096 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Heritage House Phase 9, Brgy. Loma de Gato, Marilao, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023					Gof	4,945,261.84							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
83	23CD0097 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Building, Brgy. Abangan Sur, Marikina, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023					Gof	4,945,665.39							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
84	23CD0098 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Covered Court/Evacuation Center with Barangay Health Clinic in Barangay Tighe, Haterasanyan, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023					Gof	9,896,586.63							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
85	23CD0099 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities Construction of Road, Brgy. Pabillo, Haterasanyan, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 13, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023					Gof	4,941,329.77							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			
86	23CD0100 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities Construction of Road, Brgy. Palang Yambak, Angat, Bulacan		NO	Competitive Bidding	February 6, 2023	February 7, 2023 to February 13, 2023	February 14, 2023	February 26, 2023	February 26, 2023	March 1, 2023 to March 2, 2023	March 3, 2023 to March 8, 2023	March 15, 2023	March 15, 2023	March 17, 2023 to March 22, 2023	March 24, 2023					Gof	5,932,579.93							Rotary PEO BGCA COA LGU	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023	2/15/2023 2/15/2023 2/18/2023 2/15/2023 2/21/2023				2/15/2023 2/18/2023 2/18/2023 2/15/2023 2/21/2023			

96	23C00110 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Brgy. Catangahan, Obando, Bulacan		NO	Competitive Bidding	February 22, 2023	February 23, 2023 to March 1, 2023	March 2, 2023	March 16, 2023 New Schedule March 21, 2023	March 16, 2023 New Schedule March 21, 2023	March 29, 2023 to March 30, 2023	March 31, 2023 to April 5, 2023	April 11, 2023	April 11, 2023	April 13, 2023 to April 14, 2023	April 18, 2023		GoP	4,949,999.04		4,893,668.05		Rotary PEO BGCA COA LGU	3/9/2023 3/7/2023 3/9/2023 3/7/2023	3/9/2023 3/7/2023 3/9/2023 3/7/2023		3/9/2023 3/7/2023 3/9/2023 3/7/2023				
97	23C00111 Contract Name: Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services Construction/Completion of Multi-Purpose Building, Brgy. Bayugo, Marikaysan City, Bulacan		NO	Competitive Bidding	February 22, 2023	February 23, 2023 to March 1, 2023	March 2, 2023	March 16, 2023 New Schedule March 21, 2023	March 16, 2023 New Schedule March 21, 2023	March 29, 2023 to March 30, 2023	March 31, 2023 to April 5, 2023	April 11, 2023	April 11, 2023	April 13, 2023 to April 14, 2023	April 18, 2023		GoP	4,949,535.97		4,862,368.83		Rotary PEO BGCA COA LGU	3/9/2023 3/7/2023 3/9/2023 3/7/2023	3/9/2023 3/7/2023 3/9/2023 3/7/2023		3/9/2023 3/7/2023 3/9/2023 3/7/2023				
98	23C00112 Convergence and Special Support Program Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Building/ Facilities Construction of Road, Brgy. San Isidro, San Jose del Monte, Bulacan		NO	Competitive Bidding	February 22, 2023	February 23, 2023 to March 1, 2023	March 2, 2023	March 16, 2023 New Schedule March 21, 2023	March 16, 2023 New Schedule March 21, 2023	March 29, 2023 to March 30, 2023	March 31, 2023 to April 5, 2023	April 11, 2023	April 11, 2023	April 13, 2023 to April 14, 2023	April 18, 2023		GoP	5,925,675.46		5,836,730.33		Rotary PEO BGCA COA LGU	3/9/2023 3/7/2023 3/9/2023 3/7/2023	3/9/2023 3/7/2023 3/9/2023 3/7/2023		3/9/2023 3/7/2023 3/9/2023 3/7/2023				
99	23C00113 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, (Multi-Purpose Hall) Brgy. Pantoc, Marikaysan, Bulacan		NO	Competitive Bidding	February 22, 2023	February 23, 2023 to March 1, 2023	March 2, 2023	March 16, 2023 New Schedule March 21, 2023	March 16, 2023 New Schedule March 21, 2023	March 29, 2023 to March 30, 2023	March 31, 2023 to April 5, 2023	April 11, 2023	April 11, 2023	April 13, 2023 to April 14, 2023	April 18, 2023		GoP	14,849,999.06		14,678,877.53		Rotary PEO BGCA COA LGU	3/9/2023 3/7/2023 3/9/2023 3/7/2023	3/9/2023 3/7/2023 3/9/2023 3/7/2023		3/9/2023 3/7/2023 3/9/2023 3/7/2023				
101	23C00117 Convergence and Special Support Program Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Facility, (Rizson Pabaley 2000 Public Market)Brgy. Muzon, City of San Jose del Monte, Bulacan (Phase IV)		NO	Competitive Bidding	February 22, 2023	February 23, 2023 to March 1, 2023	March 2, 2023	March 16, 2023	March 16, 2023	March 21, 2023	March 22, 2023 to March 24, 2023	March 29, 2023	March 29, 2023	March 31, 2023 to April 3, 2023	April 5, 2023		GoP	49,402,111.62		48,921,962.48		Rotary PEO BGCA COA LGU	3/9/2023 3/7/2023 3/9/2023 3/7/2023	3/9/2023 3/7/2023 3/9/2023 3/7/2023		3/9/2023 3/7/2023 3/9/2023 3/7/2023				
102	23C00118 Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Barangay Minuyan Proper, City of San Jose del Monte, Bulacan		NO	Competitive Bidding	March 14, 2023	March 15, 2023 to March 21, 2023	March 22, 2023	April 4, 2023	April 4, 2023	April 12, 2023	April 12, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 17, 2023		GoP	96,409,305.46		95,052,289.66		Rotary PEO BGCA COA LGU	3/28/2023 3/30/2023 3/28/2023 3/27/2023	3/28/2023 3/30/2023 3/28/2023 3/27/2023		3/28/2023 3/30/2023 3/28/2023 3/27/2023				
103	23C00119 Contract Name: Organizational Outcome 2 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Poblacion-Macaliban Dike, Santa Maria, Bulacan (Phase I)		NO	Competitive Bidding	March 14, 2023	March 15, 2023 to March 21, 2023	March 22, 2023	April 4, 2023	April 4, 2023	April 12, 2023	April 12, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 17, 2023		GoP	86,649,908.86		85,543,046.43		Rotary PEO BGCA COA LGU	3/28/2023 3/30/2023 3/28/2023 3/27/2023	3/28/2023 3/30/2023 3/28/2023 3/27/2023		3/28/2023 3/30/2023 3/28/2023 3/27/2023				
104	23C00120 Convergence and Special Support Program Sustainable Infrastructure Projects Addressing Gaps (SPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/ Facilities Construction / Rehabilitation of Road leading to relocation site, Villarica Road, Brgy. Muzon, City of San Jose del Monte, Bulacan		NO	Competitive Bidding	March 14, 2023	March 15, 2023 to March 21, 2023	March 22, 2023	April 4, 2023	April 4, 2023	April 12, 2023	April 12, 2023	April 13, 2023	April 13, 2023	April 14, 2023	April 17, 2023		GoP	97,990,256.52		96,046,611.75		Rotary PEO BGCA COA LGU	3/28/2023 3/30/2023 3/28/2023 3/27/2023	3/28/2023 3/30/2023 3/28/2023 3/27/2023		3/28/2023 3/30/2023 3/28/2023 3/27/2023				

112	23C00128 Organizational Outcome 1 Asset Preservation Program – Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads Barragney – Sigto Rd – KM075 + 200 – KM075 + 650		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	6,708,070.63			6,607,456.44				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
113	23C00129 Convergence and Special Support Program Basic Infrastructure Program – Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, (Covered Court), Barragney San Jose Putag, Sta. Maria, Bulacan		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	5,923,285.95			5,855,733.80				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
114	23C00130 Convergence and Special Support Program Basic Infrastructure Program – Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, (Covered Court), Barragney Sta. Lucia, Angat, Bulacan		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	7,919,191.58			7,799,611.77				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
115	23C00131 Convergence and Special Support Program Basic Infrastructure Program – Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, (Senior Citizens Hall), Barragney Camangyanen, Sta. Maria, Bulacan		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	7,917,731.12			7,827,073.10				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
116	23C00132 Convergence and Special Support Program Basic Infrastructure Program – Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Barragney Tumasa, Sta. Maria, Bulacan		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	9,897,895.51			9,783,970.73				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
117	23C00133 Convergence and Special Support Program Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/A leading to Major / Strategic Public Buildings /Facilities Upgrading of Roads with Drainage Canal, Pambik II, Brgy. Solombar, Ohando, Bulacan		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	4,948,345.47			4,874,120.22				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
118	23C00134 Convergence and Special Support Program Basic Infrastructure Program – BP – Major /Strategic Public Buildings/ Facilities Structural and Resilience Program Construction of Multi-Purpose Building, San Roque, MDRBMO, Angat, Bulacan		NO	Competitive Bidding	March 28, 2023	March 29, 2023 to April 4, 2023	April 5, 2023	April 18, 2023	April 18, 2023	April 24, 2023	April 25, 2023 to April 27, 2023	April 28, 2023	April 28, 2023	May 4, 2023	May 8, 2023			GoP	9,890,574.83			9,784,739.76				Rotary PEO BGCA COA LGU	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023	4/3/2023 4/4/2023 4/4/2023 4/3/2023 4/3/2023		4/3/2023 4/4/2023 4/4/2023 4/3/2023				
119	23C00135 Organizational Outcome 1 Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads Maula North Rd – KM021 + 587 – KM021 + 652		NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023	April 25, 2023	April 27, 2023	April 28, 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023			GoP	5,192,600.00			5,114,710.93				Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/14/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/14/2023 4/17/2023 4/18/2023		4/17/2023 4/13/2023 4/14/2023 4/17/2023 4/18/2023				

120	23C00136 Convergence and Special Support Program BP – Access Roads and/or Bridges from the National Road(s) leading to Major / Strategic Public Buildings / Facilities Upgrading of Roads with Drainage Canal, Champaeca St., Brgy. Palawan, Olanete, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023	April 25, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	4,934,505.52													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
121	23C00137 Convergence and Special Support Program Basic Infrastructure Program – Major/Strategic Public Building/ Facilities Structural & Resilience Program Construction of Multi-Purpose Building (New Municipal Hall), Angat, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023	April 25, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	9,869,969.06													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
122	23C00138 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Building/ Facilities to Support Social Services Construction of Multi-Purpose Building Brgy. Misyon, San Jose del Monte, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023	April 25, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	9,899,995.69													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
123	23C00139 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Building/ Facilities to Support Social Services Rehabilitation and Construction of OM Municipal Hall (Phase II), Pagasa, Olanete, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023	April 25, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	19,798,746.71													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
124	23C00140 Convergence and Special Support Program Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Street Lights (Municipality Wide), Heneragway, Bulacan Contract Location: Heneragway, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023	April 25, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	9,796,770.00													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
125	23C00142 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU Jurisdictions) Construction of Sta. Cristo Diversion Road (Phase II), City of San Jose del Monte, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 26, 2023	April 26, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	48,992,440.00													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
127	23C00143 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Building/ Facilities to Support Social Services Construction of Multi-Purpose Building (Barangay Operations Center), (District II), Brgy. Lawang Pora, San Jose del Monte, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 26, 2023	April 26, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	49,492,111.62													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				
126	23C00144 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Building/ Facilities to Support Social Services Construction of Multi-Purpose Building (Barangay Operations Center), (District II), Brgy. Raymim, San Jose del Monte, Bulacan			NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 26, 2023	April 26, 2023	April 27, 2023	April 28 2023 to May 3, 2023	May 4, 2023	May 4, 2023	May 5-10, 2023	May 12, 2023					GoP	98,969,998.94													Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023					4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023				

[illegible]

JOHN RICHARD V. NAGHINANG
BAC Secretariat

MICHAEL L. PRINCIPE
BAC Chairperson

GEORGE DC. SANTOS
Head of the Procuring Entity