




Republic of the Philippines
Department of Public Works and Highways
SOUTH COTABATO 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Tindalo Street, Balite, Brgy. Lagao, General Santos City

CERTIFICATION

THIS IS TO CERTIFY that no Consulting Services projects are included in the List of Projects for FY 2022 DPWH Infrastructure Program for South Cotabato 1st District Engineering Office, hence submission of Procurement Monitoring Report – Civil Works, Goods and Services and Consultancy Services for First Semester of FY 2022 is not necessary.

Done this 12th day of July 2022, General Santos City.


MAMINTAL T. TAHA, PH. D
District Engineer
Head of Procuring Entity

R12.12-JMS/MT/RB
7/12 m/v

Annex "A"

(Department of Public Works and Highways, Region XII, South Cotabato 1st DEO, General Santos City) Procurement Monitoring Report - Civil Works, Goods and Services and Consultancy Services for 1st Semester of FY 2022)

COMPLETED PROCUREMENT ACTIVITIES																													
Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
320101164000	21MB0006 - Construction of Concrete Revetment, Sinawal River. Barangay Apopong, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 4, 2021	Mar. 4, 2021	Mar. 9, 2021	Mar. 13, 2021	Mar. 26, 2021	Feb. 18, 2022	Mar. 4, 2022	Mar. 7, 2022	GAA 2021	49,000,000.00		47,305,396.71		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
320101163000	21MB0007 - Construction of Flood Control Structure along Silway River, Barangay Simbo, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18, 2021	Mar. 22, 2021	Feb. 18, 2022	Mar. 4, 2022	Mar. 7, 2022	GAA 2021	29,400,000.00		28,576,848.32		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
320102104432000	21MB0021 - Construction of Flood Control/Concrete Revetment along Makar River (Phase 2), Barangay Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18, 2021	Mar. 22, 2021	Feb. 18, 2022	Mar. 4, 2022	Mar. 7, 2022	GAA 2021	49,000,000.00		47,085,115.00		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
320102104433000	21MB0022 - Construction of Flood Control/Concrete Revetment along Tinagacan-Buayan River (Phase 2), Barangay Tinagacan, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18, 2021	Apr. 27, 2021	Feb. 18, 2022	Mar. 9, 2022	Mar. 10, 2022	GAA 2021	49,000,000.00		41,263,315.24		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
320 102 104 431 000	21MB0023 - Construction of Concrete Revetment, P.I Silway River, Barangay Apopong, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18, 2021	Mar. 22, 2021	Feb. 18, 2022	Mar. 4, 2022	Mar. 7, 2022	GAA 2021	29,400,000.00		20,576,478.83		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
300 104 226 049 000	21MB0052 - Construction of Multi-Purpose Building (Covered Court) at Florence M. High School, Prk 6, Barangay Tinagacan, General Santos City	Construction Section	YES	Public Bidding	Dec. 1, 2020	Dec. 10-16, 2020	Dec. 17, 2020	Dec. 29, 2020	Dec. 29, 2020	Jan. 8, 2021	Jan. 18, 2021	Mar. 4, 2021	Feb. 18, 2022	Mar. 18, 2022	Mar. 21, 2022	GAA 2021	3,960,000.00		3,398,296.19		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
300 104 226 032 000	21MB0083 - Construction (Completion) of Multi-Purpose Building, Lower Poblacion, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 5, 2021	Mar. 5, 2021	Mar. 12, 2021	Mar. 25, 2021	Mar. 26, 2021	Dec. 31, 2021	Jan. 14, 2022	Jan. 17, 2022	GAA 2021	7,920,000.00		7,659,734.27		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
300 103 203 834 000	21MB0088 - Construction of Medical Facility/Laboratory at Mindanao State University College of Medicine, General Santos City	Construction Section	NO	Public Bidding	Mar. 10, 2021	Mar. 15, 2021	Mar. 23, 2021	Apr. 6, 2021	Apr. 6, 2021	Apr. 8, 2021	May 3, 2021	May 5, 2021	Feb. 18, 2022	Mar. 4, 2022	Mar. 7, 2022	GAA 2021	19,600,000.00		16,287,762.77		COA\CCW\NACAP, GSP	Mar. 15, 2021	Mar. 24, 2021	Mar. 24, 2021	Mar. 24, 2021	Mar. 24, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300 103 203 835 000	21MB0089 - Construction of Medical Library at Mindanao State University College of medicine, General Santos City, South Cotabato	Construction Section	NO	Public Bidding	Mar. 10, 2021	Mar. 15, 2021	Mar. 23, 2021	Apr. 6, 2021	Apr. 6, 2021	Apr. 8, 2021	May 3, 2021	May 5, 2021	Feb. 18, 2022	Mar. 9, 2022	Mar. 10, 2022			GAA 2021	16,660,000.00		16,525,585.76		COA\CCW\NACAP, GSP	Mar. 15, 2021	Mar. 24, 2021	Mar. 24, 2021	Mar. 24, 2021	Mar. 24, 2021		
300 103 203 837 000	21MB0090 - Construction/Rehabilitation of Multi-Purpose Building in Barangay Calumpang, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 4, 2021	Mar. 4, 2021	Mar. 12, 2021	Mar. 18, 2021	May 5, 2021	Feb. 18, 2022	Apr. 15, 2022	Apr. 18, 2022			GAA 2021	2,940,000.00		2,923,784.25		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		
300 104 226 025 000	21MB0091 - Construction of two (2) storeys, six (6) classrooms school building at Labangal Elementary School, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 4, 2021	Mar. 4, 2021	Mar. 12, 2021	Mar. 18, 2021	Mar. 22, 2021	Mar. 22, 2021	Mar. 25, 2021	Mar. 28, 2021			GAA 2021	19,800,000.00		16,294,999.94		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		
300 104 226 026 000	21MB0092 - Construction of Multi-Purpose Building, Brgy. Tinagacan, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 5, 2021	Mar. 5, 2021	Mar. 12, 2021	Mar. 18, 2021	Mar. 22, 2021	Dec. 31, 2021	Jan. 14, 2022	Jan. 17, 2022			GAA 2021	9,900,000.00		7,422,773.27		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP.)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300 109 201 108 000	21MB0093 - Construction/ Upgrading/ Rehabilitation of Drainage along national Roads - Secondary - Jct. Digos-Buayan Airport Road, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12 - 18, 2021	Feb. 19, 2021	Mar. 4, 2021	Mar. 4, 2021	Mar. 12, 2021	Mar. 18, 2021	Apr. 30, 2021	Jan. 26, 2022	Mar. 15, 2022	Mar. 16, 2022	GAA 2021	39,600,000.00		19,981,614.72		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
300 111 200 371 000	21MB0094 - Construction/ Upgrading/ Rehabilitation of Drainage along national Roads - Secondary- Jct. Digos-Buayan Airport Road, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. y 12- 18, 2021	Feb. 19, 2021	Mar. 5, 2021	Mar. 5, 2021	Mar. 12, 2021	Mar. 23, 2021	Mar. 25, 2021	Feb. 18, 2022	Feb. 28, 2022	Mar. 21, 2022	GAA 2021	39,200,000.00		37,718,130.66		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
300 117 210 385 000	21MB0095 - Road concreting with drainage system at Purok Carcon, Brgy. Lagao, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12- 18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 22, 2021	Feb. 18, 2022	Mar. 21, 2022	Mar. 22, 2022	GAA 2021	9,900,000.00		7,619,149.99		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			
300 117 210 386 000	21MB0096 - Road concreting Brgy. Simbo, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12- 18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 22, 2021	Dec. 31, 2021	Jan. 14, 2022	Jan. 17, 2022	GAA 2021	14,850,000.00		10,692,013.37		COA\CCW\NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Inspection & Acceptance	Total	MOOE CO	Total		MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300 117 210 387 000	21MB0097 - Road Concreting, Purok 7, Daan Banwang going to Sitio Bagil, Brgy. Upper Labay, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 22, 2021	Dec. 31, 2021	Jan. 14, 2022	Jan. 17, 2022	GAA 2021	9,900,000.00		7,008,271.59		COA, CCW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		
300 117 210 388 000	21MB0098 - Road Concreting, Purok San Vicente, Brgy. Baluan, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 22, 2021	Feb. 18, 2022	Mar. 21, 2022	Mar. 22, 2022	GAA 2021	9,900,000.00		7,008,699.98		COA, CCW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		
300 117 210 399 000	21MB0099 - Road Concreting with Drainage at Purok Acharon, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 25, 2021	Feb. 18, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2021	9,900,000.00		9,161,495.79		COA, CCW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		
300 117 210 400 000	21MB0100 - Road Concreting with Drainage at Purok Saway, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 4, 2021	Mar. 4, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 25, 2021	Feb. 18, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2021	7,920,000.00		5,857,100.00		COA, CCW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300 117 210 401 000	21MB0101 - Road Concreting with Drainage at Purok Doña Soledad, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 25, 2021	Feb. 18, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2021	7,920,000.00			5,989,126.35		COA, COW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021				
300 117 210 402 000	21MB0102 - Road Concreting with Drainage at Purok Bulaong, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 22, 2021	Feb. 18, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2021	7,920,000.00			6,094,550.00		COA, COW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021				
300 117 210 403 000	21MB0103 - Road Concreting with Drainage at Blaen Community Village, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 10, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 4, 2021	Mar. 4, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 26, 2021	Feb. 18, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2021	7,920,000.00			5,834,356.71		COA, COW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021				
300 117 210 404 000	21MB0104 - Road Concreting with Drainage at Purok Balunto, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 9, 2021	Feb. 12-18, 2021	Feb. 19, 2021	Mar. 3, 2021	Mar. 3, 2021	Mar. 12, 2021	Mar. 18 - 10, 2021	Mar. 31, 2021	Feb. 18, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2021	7,920,000.00			7,868,608.40		COA, COW, NACAP, GSP	Feb. 15, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021	Feb. 22, 2021				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
310101000592000	22MB0001 - Preventive Maintenance - Primary Roads - marbel-Makar Rd (S00253MN) - K1663+925 - K1665+036.09	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - Nov. 17, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 6, 2021	Feb. 11, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	64,279,615.00		63,154,080.22		COA\CCW\NACAP, GSP	Oct. 29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021			
310101000770000	22MB0002 - Preventive Maintenance - Primary Roads- Marbel-Makar Rd (S00253MN) - K1669+265 - K1669+792.86	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - Nov. 17, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 6, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	29,400,000.00		29,097,413.55		COA\CCW\NACAP, GSP	Oct. 29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021			
310101000771000	22MB0003 - Preventive Maintenance - Primary Roads -Marbel-Makar Rd (S00253MN) -K1685+000-K1685+353.24	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - Nov. 17, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 6, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	20,231,120.00		19,981,614.72		COA\CCW\NACAP, GSP	Oct. 29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021			
310101000772000	22MB0004 - Preventive Maintenance -Primary Roads - Marbel-Makar Rd (S00253MN) -K1686+750-K1687+243.61	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - Nov. 17, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 6, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	29,400,000.00		29,101,362.86		COA\CCW\NACAP, GSP	Oct. 29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO		Total	MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
310 110 100 353 000	22MB0005 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Marbel-Makar Rd - K1667+744.60-K1669+243	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 27, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022		GAA 2022	49,000,000.00		48,454,652.84		COA, CCW, NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
310 111 100 350 000	22MB0006 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Jct Digos-Buayan Airport Rd-K1649+(-069)-K1649+341, K1651+950-K1653+229	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 22, 2021	Mar. 24, 2022	Mar. 25, 2022	Mar. 28, 2022		GAA 2022	72,278,500.00		70,470,568.05		COA, CCW, NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
310 207 100 229 000	22MB0007 - Off-Carriageway Improvement - Primary Roads - Digos-Makar Rd -K1650+745-K1651+739	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 26 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 21, 2021	Dec. 27, 2021	Jan. 12, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022		GAA 2022	8,313,340.00		8,210,000.00		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
310 207 100 230 000	22MB0008 - Off-Carriageway Improvement - Primary Roads-Marbel-Makar Rd -K1661+348-K1663+754	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - November 4, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 20, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022		GAA 2022	20,142,920.00		19,905,450.33		COA, CCW, NACAP, GSP	Oct. 29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE CO		Total	MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
310 208 100 469 000	22MB0009 - Off-Carriageway - Secondary Roads -Albert Morrow Blvd -K1645+(-801)-K1646+736	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - November 4, 2021	Nov.5, 2021	Nov.17, 2021	Nov.17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 7, 2021	Jan. 26, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	29,400,000.00		28,659,485.85		COA,CCW,NACAP, GSP	Oct.29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021		
310 208 100 470 000	22MB0010 - Off-Carriageway Improvement - Secondary Road - Albert Morrow Blvd -K1649+438-K1651+841	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - November 4, 2021	Nov.5, 2021	Nov.17, 2021	Nov.17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	29,400,000.00		27,909,344.98		COA,CCW,NACAP, GSP	Oct.29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021		
310 208 100 471 000	22MB0011 - Off-Carriageway Improvement - Secondary Roads - Albert Morrow Blvd -K1659+(-672)-K1661+158	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - Nov. 4, 2021	Nov.5, 2021	Nov.17, 2021	Nov.17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 20, 2021	Jan. 26, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	29,400,000.00		29,395,000.00		COA,CCW,NACAP, GSP	Oct.29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021		
310 305 101 552 000	22MB0012 - Widening of Permanent Bridges - Upper Sinawal Br. (B01527MN) along Albert Morrow Blvd	Construction Section	YES	Public Bidding	Nov.19, 2020	Nov. 29 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 21, 2021	Dec.27, 2021	Dec.29, 2021	Feb. 11, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	57,900,000.00		56,988,472.69		COA,CCW,NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)		Contract Cost (PhP)							Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
320 102 104 728 000	22MB0013 - Construction of Concrete Revetment Lower Klinan-Mabuhay (Silway River Basin), Sta. 0+694-Sta. 1+318, Brgy. Mabuhay, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - November 4, 2021	Nov.5, 2021	Nov.17, 2021	Nov.17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 7, 2021	Mar. 24, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	86,850,000.00		85,112,999.60		COA,CCW,NACAP, GSP	Oct.29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021		
320 102 104 731 000	22MB0014 - Construction of Flood Control Structure, lower Klinan-Mabuhay (Silway River Basin), Sta. 0+000-Sta. 0+649, Brgy. Mabuhay, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Oct. 29 - Nov. 4, 2021	Nov.5, 2021	Nov.17, 2021	Nov.17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 6, 2021	Mar.24, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	96,500,000.00		95,149,481.77		COA,CCW,NACAP, GSP	Oct.29, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 9, 2021		
320 102 104 733 000	22MB0015 - Construction of Flood Mitigation Structure along Marbel-makar Road (Pagalungan Section), (Apopong-Silway-Sinawal River Basin), Pagalungan, Polomolok, South Cotabato	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec.7, 2021	Dec. 28, 2021	Dec. 31, 2021	Mar. 24, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	70,968,995.00		68,806,993.00		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov 25, 2021	Nov 25, 2021	Nov 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation						Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
320 102 105 107 000	22MB0016 - Construction of Concrete Revetment, Sinawal River, Barangay Labangal, General Santos City	Construction Section	YES	Public Bidding	October 26, 2021	Oct.29 - Nov. 4, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec.1, 2021	Dec.6, 2021	Jan.26, 2022	Feb. 22, 2022	Feb. 23, 2022		GAA 2022	49,000,000.00		48,351,348.88		COA,CCW,NACAP, GSP	Oct.29, 2021	Nov 9, 2021	Nov 9, 2021	Nov 9, 2021	Nov 9, 2021		
300 203 101 986 000	22MB0017 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi Poblacion, South Cotabato	Construction Section	YES	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 3-9, 2022	Mar. 10-16, 2022	Mar.18, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022		GAA 2022	9,800,000.00		9,701,870.53		COA,CCW,NACAP, GSP	Feb. 15, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022		
300 204 101 233 000	22MB0018 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads leveraging linkages for Industry and Trade Infrastructure Program-ROLL-IT)- Blagan-Datal Laguh San Jose-Pao-Pao Sinawal Road connecting to Genesan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato	Construction Section	YES	Public Bidding	Oct.26, 2021	Oct. 29 - Nov.4, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec.7, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022		GAA 2022	21,556,080.00		21,475,843.78		COA,CCW,NACAP, GSP	Oct. 29, 2021	Nov.9, 2021	Nov.9, 2021	Nov.9, 2021	Nov.9, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Actual Procurement Activity															ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation						Remarks
			Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
3002 0410 0765 000	22MB0019 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, South Cotabato	Construction Section	YES	Public Bidding	Oct.26, 2021	Oct. 29 - Nov.4, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec. 14, 2021	Jan.26, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	23,694,440.00		23,645,052.54		COA, CCW, NACAP, GSP	Oct. 29, 2021	Nov.9, 2021	Nov.9, 2021	Nov.9, 2021	Nov.9, 2021		
300 219 100 344 000	22MB0022 - Construction of Revetment along Makar River, General Santos City	Construction Section	YES	Public Bidding	Oct.26, 2021	Oct. 29 - Nov.4, 2021	Nov. 5, 2021	Nov. 17, 2021	Nov. 17, 2021	Nov. 23, 2021	Dec. 1, 2021	Dec.6, 2021	Feb. 11, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	62,725,000.00		62,097,337.21		COA, CCW, NACAP, GSP	Oct. 29, 2021	Nov.9, 2021	Nov.9, 2021	Nov.9, 2021	Nov.9, 2021		
300 219 100 345 000	22MB0023 - Construction of Revetment along Sinawal River, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 29 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 21, 2021	Dec. 27, 2021	Dec. 29, 2021	Feb. 11, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	91,675,000.00		88,424,895.91		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 219 100 346 000	22MB0024 - Construction of Revetment along Tinagacan-Buayan River (Phase 3), Brgy. Tinagacan, General Santos City	Construction Section	YES	Public Bidding	Oct.26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec.7, 2021	Dec. 28, 2021	Dec. 31, 2021	Feb. 11, 2022	Feb. 23, 2022	Feb. 24, 2022	GAA 2022	91,675,000.00		88,924,750.00		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activity												ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation						Remarks		
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300 221 102 121 000	22MB0025 - Construction of Road at Veterans Street to Saging Street at Barangay Dadiangas South, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 1, 2021	Dec. 1, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec.17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,875,586.30		COA,CCW,NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 221 102 146 000	22MB0026 - Road Concreting at Barangay Sinawal, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 1, 2021	Dec. 1, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 28, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,919,176.32		COA,CCW,NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 225 100 685 000	22MB0027 - Construction of Drainage at Rosas Street, Barangay Dadiangas South, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 28, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,914,570.50		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 225 100 686 000	22MB0028 - Construction of Drainage System at Baranagy Dadiangas East, General Santos City	Construction Section	YES	Public Bidding	Oct.26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 1, 2021	Dec. 1, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 28, 2021	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,929,423.29		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE CO		Total	MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
300 225 100 690 000	22MB0029 - Construction of Open Canal at Barangay Hall Compound, Barangay tumbler, General Santos City	Construction Section	YES	Public Bidding	Oct.26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 1, 2021	Dec. 1, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 29, 2021	Jan.26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,888,463.16		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 055 000	22MB0030 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, Polomolok, South Cotabato	Construction Section	YES	Public Bidding	Nov.19, 2020	Nov. 26 - Dec.2, 2021	Dec.3, 2021	Dec.15, 2021	Dec.15, 2021	Dec.21, 2021	Dec.27, 2021	Dec. 29, 2021	Jan.26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	2,970,000.00		2,926,986.27		COA\CCW\NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 226 104 054 000	22MB0031 - Construction (Completion) of Multi-Purpose Building (BCPC Office and Library), Barangay Dadiangas East, General Santos City	Construction Section	YES	Public Bidding	Nov.19, 2020	Nov. 26 - Dec.2, 2021	Dec.3, 2021	Dec.15, 2021	Dec.15, 2021	Dec.21, 2021	Dec.27, 2021	Dec. 29, 2021	Jan.26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,900,115.29		COA\CCW\NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 226 104 056 000	22MB0032 - Construction (Completion) of Multi-Purpose Building at Barangay batomelong, General Santos City	Construction Section	YES	Public Bidding	Nov.19, 2020	Nov. 26 - Dec.2, 2021	Dec.3, 2021	Dec.15, 2021	Dec.15, 2021	Dec.21, 2021	Dec.27, 2021	Dec. 29, 2021	Jan.26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	9,900,000.00		9,868,992.71		COA\CCW\NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation						Remarks	
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300 226 104 057 000	22MB0033 - Construction (Completion) of Multi-Purpose Building at Jose Divinagracia Sr. Elementary School, Barangay Bula, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 26 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 21, 2021	Jan. 5-10, 2022	Jan. 19, 2022	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,900,399.38		COA,CCW,NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 226 104 059 000	22MB0034 - Construction (Completion) of Multi-Purpose Building, Barangay Calumpang, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 26 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 21, 2021	Jan. 14, 2022	Jan. 18, 2022	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,900,180.47		COA,CCW,NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 226 104 059 000	22MB0035 - Construction (Completion) of Multi-Purpose Building, Barangay Fatima, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 7, 2021	Dec. 16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,877,025.95		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300 226 060 000	22MB0036 - Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 29 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 21, 2021	Jan. 14, 2022	Jan. 21, 2022	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,438,186.14		COA\,COW\,NACAP\, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021		
300 226 061 000	22MB0037 - Construction (Completion) of Multi-Purpose Building, General Santos City Jail, Barangay Apopong, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,944,509.59		COA\,COW\,NACAP\, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 062 000	22MB0038 - Construction (Completion) of Multi-Purpose Building, Jose P. Laurel Elementary School, Dadiangas North, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 7, 2021	Dec. 16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,869,867.17		COA\,COW\,NACAP\, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 063 000	22MB0039 - Construction (Completion) of Multi-Purpose Building, Prk. Mahigugmaon, Barangay San Isidro, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 7, 2021	Dec. 9 - 20, 2021	Jan. 3, 2022	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,680,230.66		COA\,COW\,NACAP\, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Actual Procurement Activity													ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation					Remarks			
			Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300226104064000	22MB0040 - Construction of Multi-Purpose Building (Sk Building), Barangay Lagao, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov. 18, 2021	Dec.15, 2021	Dec.15, 2021	Dec. 7, 2021	Dec.16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,924,727.30		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300226104065000	22MB0041 - Construction of Multi-Purpose Building at A. Biscayda Elementary School, Barangay Olympog, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov. 18, 2021	Dec.15, 2021	Dec.15, 2021	Dec. 7, 2021	Dec.16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,919,751.23		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300226104067000	22MB0042 - Construction of Multi-Purpose Building at Banisil National Highschool, Barangay Tumbler, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov.18, 2021	Dec.1, 2021	Dec.1, 2021	Dec.7, 2021	Dec.16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,905,258.36		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300226104068000	22MB0043 - Construction of Multi-Purpose Building at Barangay Lagao, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov.18, 2021	Dec.1, 2021	Dec.1, 2021	Dec.7, 2021	Dec.16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,944,681.58		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300 226 104 069 000	22MB0044 - Construction of Multi-Purpose Building at datal Salvan High School, Barangay San Jose, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov.18, 2021	Dec.1, 2021	Dec.1, 2021	Dec.7, 2021	Dec. 16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,871,646.96		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	
300 226 104 070 000	22MB0045 - Construction of Multi-Purpose Building at Engracia L. Valdomar National High School, Barangay Mabuhay, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov.18, 2021	Dec.1, 2021	Dec.1, 2021	Dec.7, 2021	Dec.29, 2021	Jan.3, 2022	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,885,000.00		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	
300 226 104 071 000	22MB0046 - Construction of Multi-Purpose Building at Ligaya Elementary School, Barangay Ligaya, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov.18, 2021	Dec.1, 2021	Dec.1, 2021	Dec.7, 2021	Dec.29, 2021	Jan.3, 2022	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,871,019.45		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	
300 226 104 072 000	22MB0047 - Construction of Multi-Purpose Building at Purok 11, Barangay Mabuhay, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov.11 - 17, 2021	Nov.18, 2021	Dec.1, 2021	Dec.1, 2021	Dec.7, 2021	Dec.29, 2021	Jan.7, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,885,000.00		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation						Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE CO	Total	MOOE CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300 226 104 073 000	22MB0048 - Construction of Multi-Purpose Building at Purok 19 NHA Bayanihan, Barangay Fatima, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 1, 2021	Dec. 1, 2021	Dec.7, 2021	Dec.29, 2021	Dec.17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,921,239.81		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 074 000	22MB0049 - Construction of Multi-Purpose Building at Purok 22, Bagong Pag-Asa, Barangay Mabuhay, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 1, 2021	Dec. 1, 2021	Dec.7, 2021	Dec.29, 2021	Dec.17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,900,009.01		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 075 000	22MB0050 - Construction of Multi-Purpose Building at Purok Cahilsot, Barangay Calumpang, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec.28, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,914,219.77		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 076 000	22MB0051 - Construction of Multi-Purpose Building at Purok 14 Hicban Subdivision, Barangay Lagao, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 7, 2021	Dec. 16, 2021	Dec.17, 2021	Mar.22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,909,999.99		COA\CCW\NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300 226 104 077 000	22MB0052 - Construction of Multi-Purpose Building General Santos City National Secondary School of Arts and Trade main Campus, Barangay Lagao, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec.7, 2021	Dec.16, 2021	Dec.17, 2021	Feb.4, 2022	Feb.22, 2022	Feb.23, 2022		GAA 2022	4,950,000.00			4,900,499.28			COA,CCW,NACAP,GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 080 000	22MB0053 - Completion of Multi-Purpose Building (Barangay Hall) at Barangay Silway 7, Polomolok, South Cotabato	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec.7, 2021	Dec.16, 2021	Dec.17, 2021	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022		GAA 2022	4,950,000.00			4,939,738.64			COA,CCW,NACAP,GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 079 000	22MB0054 - Construction of Multi-Purpose Building, Barangay Baluan, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec.7, 2021	Dec.16, 2021	Dec.17, 2021	Jan. 26, 2022	Feb.22, 2022	Feb.23, 2022		GAA 2022	4,950,000.00			4,897,049.23			COA,CCW,NACAP,GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
	22MB0055 - Construction of Multi-Purpose Building, Barangay Calumpang, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec.7, 2021	Dec.16, 2021	Dec.17, 2021	Jan. 26, 2022	Feb.22, 2022	Feb.23, 2022		GAA 2022	4,950,000.00			4,821,575.87			COA,CCW,NACAP,GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		
300 226 104 066 000	22MB0056 - Construction of Multi-Purpose Building at Aspang High School, Barangay San Jose, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 3-9, 2021	Dec.16, 2021	Dec.17, 2021	Jan. 26, 2022	Feb.22, 2022	Feb.23, 2022		GAA 2022	4,950,000.00			4,719,253.39			COA,CCW,NACAP,GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)	
300 229 100 235 000	22MB0057 - Construction of Water Supply at Bagong Silang Elementary School, Barangay San Jose, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov.18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 3-9, 2021	Dec.16, 2021	Dec.17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb.23, 2022	GAA 2022	4,950,000.00		4,924,900.00		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021				
300 229 100 236 000	22MB0058 - Construction of Water Supply at Colot S. Aligado Indigenous People High School, Bawing National High School Annex, Barangay Siguel/Bawing, General Santos City	Construction Section	YES	Public Bidding	Nov.19, 2020	Nov. 26 - Dec. 2, 2021	Dec.3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec.7, 2021	Dec.27, 2021	Dec.29, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb.23, 2022	GAA 2022	4,950,000.00		4,901,768.00		COA,CCW,NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021				
300 229 100 237 000	22MB0059 - Construction of Water Supply at Fataldo Primary School, Barangay San Jose, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec.1, 2021	Dec.1, 2021	Dec. 7, 2021	Dec. 22, 2021	Dec. 28, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb.23, 2022	GAA 2022	4,950,000.00		4,914,818.42		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021				
300 229 100 238 000	22MB0060 - Construction of Water System at Barangay San Jose, General Santos City	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec.1, 2021	Dec.1, 2021	Dec. 7, 2021	Dec.16, 2021	Dec.17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb.23, 2022	GAA 2022	4,950,000.00		4,937,307.92		COA,CCW,NACAP, GSP	Nov. 12, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021	Nov. 25, 2021				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300 229 100 239 000	22MB0061 - Construction of Water System at Purok 7 and Purok 20, Barangay Mabuhay, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 26 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,924,515.00		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021			
300 229 100 240 000	22MB0062 - Construction of Water System at Purok Balacayo, Barangay Olympog, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 26 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,931,244.51		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021			
300 229 100 243 000	22MB0063 - Construction of Water System at Upper London B, Barangay Siguel, General Santos City	Construction Section	YES	Public Bidding	Nov. 19, 2020	Nov. 26 - Dec. 2, 2021	Dec. 3, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 29, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	4,950,000.00		4,782,897.21		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021			
300 105 200 848 000	22MB0064 -Construction of OCD Regional Office XII, Old Airpoort, General Santos City, South Cotabato	Construction Section	YES	Public Bidding	Oct. 26, 2021	Nov. 11 - 17, 2021	Nov. 18, 2021	Dec. 2, 2021	Dec. 2, 2021	Dec. 7, 2021	Dec. 16, 2021	Dec. 17, 2021	Jan. 26, 2022	Feb. 22, 2022	Feb. 23, 2022	GAA 2022	49,000,000.00		48,869,900.38		COA, CCW, NACAP, GSP	Nov. 26, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021	Dec. 10, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300 221 102 122 000	22MB0065 - Construction of Road Concreting at Purok Mahayahay Barangay Cannery, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 16, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00			4,551,567.76			COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022			
300 221 102 123 000	22MB0066 - Road Concreting at Purok Tenefulan, Barangay Maligo, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 16, 2022	Feb. 24, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00			3,564,000.00			COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022			
300 221 102 124 000	22MB0067 - Road Concreting at barangay Koronadal Proper, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 16, 2022	Feb. 24, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00			4,881,493.36			COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Inspection & Acceptance	Total	MOOE CO	Total		MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300 221 102 125 000	22MB0068 - Road Concreting at Barangay Lambayong, Tampak, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 21, 2022	Mar. 3, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,690,698.70		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 221 102 126 000	22MB0069 - Construction of Road with Drainage Canal along Prk Honeyville Barangay Silway 8, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 21, 2022	Feb. 24, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,919,641.25		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 221 102 127 000	22MB0070 - Rehabilitation/Improvement of Road at Barangay Polonoling, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 21, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,800,713.72		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 221 102 128 000	22MB0071 - Construction of Road from Purok 7-6, Lower Labay, Brgy. Tinagacan, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-24, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,042,721.30		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE CO		Total	MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300 221 102 125 000	22MB0068 - Road Concreting at Barangay Lambayong, Tampak, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 21, 2022	Mar. 3, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,690,698.70		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 221 102 126 000	22MB0069 - Construction of Road with Drainage Canal along Prk Honeyville Barangay Silway 8, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 21, 2022	Feb. 24, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,919,641.25		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 221 102 127 000	22MB0070 - Rehabilitation/Improvement of Road at Barangay Polonoling, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 21, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,800,713.72		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 221 102 128 000	22MB0071 - Construction of Road from Purok 7-6, Lower Labay, Brgy. Tinagacan, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-24, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,042,721.30		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Inspection & Acceptance	Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300 221 102 129 000	22MB0072 - Construction (Completion) of Road at Purok 2 to Purok 7, Brgy. Batomelong, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar.1, 2022	Mar.11, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,554,000.00		4,552,615.70		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.15, 2021	Feb. 15, 2021	Feb.1 5, 2021	Feb.1 5, 2021			
300 221 102 130 000	22MB0073 - Construction (Completion) of Road at Purok Masagana, Brgy. Baluan, General Santos City	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 3-9, 2022	Mar. 10-16, 2022	Mar. 18, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	3,960,000.00		3,946,476.42		COA,CCW,NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022			
300 221 102 131 000	22MB0074 - Construction of Road at Mabini Street, Purok Carminville to Passionist Sisters School, Purok Cahilots Village, Brgy. Calumpang, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar.1, 2022	Mar.11, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	7,920,000.00		7,877,113.50		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.15, 2021	Feb. 15, 2021	Feb.1 5, 2021	Feb.1 5, 2021			
300 221 102 132 000	22MB0075 - Construction of Road at Purok 1 (New Bridge) o Corner Conel/Mabuhay Road Going to City Proper, Brgy. Mabuhay, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	7,920,000.00		7,682,052.54		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.15, 2021	Feb. 15, 2021	Feb.1 5, 2021	Feb.1 5, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300 221 102 133 000	22MB0076 - Construction of Road at Purok 7, Brgy. Katangawan, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		3,741,996.05		COA, CCW, NACAP, GSP	Jan. 31, 2021	Feb. 15, 2021	Feb. 15, 2021	Feb. 15, 2021	Feb. 15, 2021			
300 221 102 134 000	22MB0077 - Construction of Road at Purok Maunlad, Brgy. Tambler, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar. 8, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		6,897,426.28		COA, CCW, NACAP, GSP	Jan. 31, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021			
300 221 102 135 000	22MB0078 - Construction of Road at Sto. Niño District, Brgy. Apopong, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Mar. 2, 2022	Mar. 3-8, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		6,789,271.00		COA, CCW, NACAP, GSP	Feb. 4, 2021	Feb. 21, 2021	Feb. 21, 2021	Feb. 21, 2021	Feb. 21, 2021			
300 221 102 136 000	22MB0079 - Construction of Road from Cabuay to Paopao Road, Brgy. Sinawal, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18, 2022	Mar. 1-8, 2022	Mar. 9, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		7,544,436.07		COA, CCW, NACAP, GSP	Jan. 31, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300 221 102 137 000	22MB0080 - Construction of Road from Sarana Junction to Lomboy at Sarana, Brgy. San Jose, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			7,701,118.06		COA, CCW, NACAP, GSP	Jan. 31, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021				
300 221 138 000	22MB0081 - Construction of Road with Drainage at Odi Street, Masikap Street, Filomina Street, Salvane Street, Purok 10, Barangay Lagao, General Santos City	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 3-9, 2022	Mar. 16-18, 2022	Mar. 21, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	24,750,000.00			24,648,704.07		COA, CCW, NACAP, GSP	Feb. 14, 2021	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022				
300 221 102 139 000	22MB0082 - Construction of Road with Drainage at Purok Bulaong, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			6,051,481.90		COA, CCW, NACAP, GSP	Jan. 31, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021				
300 221 102 140 000	22MB0083 - Construction of Road with Drainage at Purok Magsaysay, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Mar. 2, 2022	Mar. 21, 2022	Mar. 22, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			7,400,737.02		COA, CCW, NACAP, GSP	Feb. 14, 2021	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300 221 102 141 000	22MB0084 - Construction of Road with Drainage at Purok Matinabangon, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb 23 - Mar 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			7,890,623.20			COA, CCW, NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021			
300 221 102 142 000	22MB0085 - Construction of Road with Drainage from Fil-Am Avenue to Satellite Public Market, Brgy. Fatima, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb 23 - Mar 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			7,801,170.39			COA, CCW, NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021			
300 221 102 143 000	22MB0086 - Construction of Road with Drainage Open Line Canal from Salas Avenue and Cabanas Street, Purok 7 Going to Conel Cemetery, Purok Guadalupe, Brgy. Conel, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb 23 - Mar 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			6,204,826.55			COA, CCW, NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021			
300 221 102 144 000	22MB0087 - Improvement of Road with Drainage, Brgy. Ligaya, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb 23 - Mar 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	19,800,000.00			14,555,018.70			COA, CCW, NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021	Feb.14, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
300 221 102 145 000	22MB0088 - Improvement of Road, Purok 3 to Purok Kidam, Brgy. Olympog, General Santos City	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	March 2, 2022	March 2, 2022	Mar. 3-12, 2022	Mar 15, 2022	Mar. 18, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			7,853,297.18			COA\COW\NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022		
300 225 100 689 000	22MB0089 - Construction of Slope Protection Structure, Klinan 6, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	March 2, 2022	March 2, 2022	Mar. 9, 2022	Mar 15, 2022	Mar. 21, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	9,900,000.00			9,556,280.04			COA\COW\NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022		
300 225 100 687 000	22MB0090 - Construction of Drainage Canal From Tienza Street to Bulaong Avenue, Brgy. Dadiangas North, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb 24-Mar 2, 2022	Mar. 3-8, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00			6,697,992.20			COA\COW\NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022		
300 225 100 688 000	22MB0091 - Construction of Drainage with Curb and Gutter at Purok San Roque, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	March 2, 2022	March 2, 2022	Mar. 3-9, 2022	Mar.10-16, 2022	Mar.18, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00			4,914,808.13			COA\COW\NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total	MOOE CO		Total	MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
300 226 104 081 000	22MB0092 - Completion of Multi-Purpose Building (Barangay Hall) at Barangay Tubeng, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 15, 2022	Feb. 21, 2022	Feb. 24, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00	4,893,913.23	COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 226 104 082 000	22MB0093 - Construction of Multi-Purpose Building (SK Building) at Barangay Miasong, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 15, 2022	Feb. 21, 2022	Feb. 24, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00	4,896,232.46	COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 226 104 083 000	22MB0094 - Construction of Multi-Purpose Building (Satellite Market), Barangay Simbo, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 15, 2022	Feb. 21, 2022	Feb. 24, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00	4,866,828.16	COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 226 104 084 000	22MB0095 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Palo 19, Tampakan, South Cotabato	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 15, 2022	Feb. 21, 2022	Feb. 24, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00	4,899,997.83	COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Inspection & Acceptance	Total	MOOE CO	Total		MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
300226104085000	22MB0096 - Construction of Multi-Purpose Building (Federation Office) at Barangay Poblacion, Tampakan, South Cotabato	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 10-15, 2022	Mar. 16-18, 2022	Mar. 22, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,490,839.48		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022			
300226104097000	22MB0097 - Construction of Multi-Purpose Building (Building for Social Services), Tupi, South Cotabato	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 3-9, 2022	Mar. 10-15, 2022	Mar. 22, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,460,640.65		COA,CCW,NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022			
300226104078000	22MB0098 - Construction of Multi-Purpose Building (Barangay Hall), Barangay City Heights, General Santos City	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 15, 2022	Feb. 28, 2022	Mar. 3, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,924,988.60		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022			
300226104086000	22MB0099 - Construction (Completion) of Multi-Purpose Building, Brgy. Baluan, General Santos City	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 3-9, 2022	Mar. 10-15, 2022	Mar. 18, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	3,960,000.00		3,596,641.93		COA,CCW,NACAP, GSP	Feb. 14, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226087000	22MB0100 - Completion (Completion) of Multi-Purpose Building (Government Center), Brgy. Upper Labay, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb 23 - Mar. 2, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	7,920,000.00		7,250,000.00		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb. 14, 2021	Feb.14, 2021	Feb.14, 2021			
300226089000	22MB0102 - Construction (Completion) of Multi-Purpose Building, Tindalo Street, Brgy. Lagao, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb 23 - Mar. 2, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,939,143.99		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb. 14, 2021	Feb.14, 2021	Feb.14, 2021			
300226090000	22MB0103 - Construction of Multi-Purpose Building (Building For Social Services), Brgy. City Heights, General Santos City	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Feb. 4, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 16-21, 2022	Feb. 24, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,689,458.12		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022			
300226104091000	22MB0104 - Construction of Multi-Purpose Building (Building For Social Services), Brgy. Tambler, General Santos City	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	March 9, 2022	March 9, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar.22, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,597,011.00		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Inspection & Acceptance	Total	MOOE CO	Total		MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300 226 104 092 000	22MB0105 - Construction of Multi-Purpose Building (Building for Social Services), Gensanville Subdivision Phase 1, Brgy. Bula, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar 1, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,939,784.11		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb. 14, 2021	Feb.1 4, 2021	Feb.1 4, 2021		
300 226 104 093 000	22MB0106 - Construction of Multi-Purpose Building (Building for Social Services), Katawangan Central Elementary School, Brgy. Katawangan, General Santos City	Construction Section	NO	Public Bidding	Jan. 19, 2022	Jan. 21-27, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11-15, 2022	Feb. 15-28, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,944,775.34		COA,CCW,NACAP, GSP	Jan. 26, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022	Feb. 3, 2022		
300 226 104 094 000	22MB0107 - Construction of Multi-Purpose Building (Building for Social Services), Purok 4, Brgy. Calumpang, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 22, 2022	Mar 1, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,934,752.12		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb. 14, 2021	Feb.1 4, 2021	Feb.1 4, 2021		
300 226 104 095 000	22MB0108 - Construction of Multi-Purpose Building (Building for Social Services), Purok 6, Brgy. Tinagacan, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb 24-Mar 2, 2022	Mar. 3-8, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00		4,941,993.15		COA,CCW,NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb.21, 2021	Feb.2 1, 2021	Feb.2 1, 2021		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300 226 104 095 000	22MB0108 - Construction of Multi-Purpose Building (Building for Social Services), Purok 6, Brgy. Tinagacan, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb 24-Mar 2, 2022	Mar. 3-8, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00			4,941,993.15		COA, CCW, NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb.21, 2021	Feb.21, 2021	Feb.21, 2021				
300 226 104 096 000	22MB0109 - Construction of Multi-Purpose Building (Building for Social Services), Purok Calsanter, Brgy. Bula, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb 24-Mar 2, 2022	Mar. 3-8, 2022	Mar. 4, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00			4,939,779.51		COA, CCW, NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb.21, 2021	Feb.21, 2021	Feb.21, 2021				
300 226 104 098 000	22MB0110 - Construction of Multi-Purpose Building (Government Center), Brgy. City Heights, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Mar. 2, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	7,920,000.00			7,509,740.48		COA, CCW, NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb.21, 2021	Feb.21, 2021	Feb.21, 2021				
300 226 104 099 000	22MB0111 - Construction of Multi-Purpose Building (Government Center), Brgy. Dadiangas West, General Santos City	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 10-15, 2022	Mar. 16-18, 2022	Mar.22, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	7,920,000.00			6,865,000.02		COA, CCW, NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300 226 104 100 000	22MB0112 - Construction of Multi-Purpose Building (Popcom), General Santos City	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 10-15, 2022	Mar. 16-18, 2022	Mar. 22, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	14,850,000.00		11,869,666.04		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022			
300 226 104 101 000	22MB0113 - Construction of Multi-Purpose Building, P. Kindat Elementary School, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Mar. 2, 2022	Mar. 8, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		7,510,128.60		COA,CCW,NACAP, GSP	Feb. 4, 2021	Feb. 21, 2021	Feb. 21, 2021	Feb. 21, 2021	Feb. 21, 2021			
300 226 104 102 000	22MB0114 - Construction of Multi-Purpose Building (Tourism Center) at Purok 14, Brgy. Katangawan, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-24, 2022	Feb. 25 - Mar. 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,944,045.46		COA,CCW,NACAP, GSP	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021	Feb. 14, 2021			
300 226 104 103 000	22MB0115 - Construction of Multi-Purpose Building at Dadiangas East Elementary School, Brgy. Dadiangas East, General Santos City	Construction Section	NO	Public Bidding	Feb. 7, 2022	Feb. 11-17, 2022	Feb. 18, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 3-8, 2022	Mar. 9-15, 2022	Mar. 18, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		7,614,982.11		COA,CCW,NACAP, GSP	Feb. 14, 2021	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022	Mar. 2, 2022			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300 226 104 104 000	22MB0116 - Construction of Multi-Purpose Building, Brgy. Buayan, General Santos City	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar. 22, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		7,894,817.25		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022			
300 226 104 105 000	22MB0117 - Construction of Multi-Purpose Building, Dadiangas West Central Elementary School, Brgy. Dadiangas West, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb. 23-Mar. 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,933,693.77		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb. 14, 2021	Feb.14, 2021	Feb.14, 2021			
300 226 104 106 000	22MB0118 - Construction of Multi-Purpose Building, Fatima Central Elementary School, Brgy. Fatima, General Santos City	Construction Section	NO	Public Bidding	Jan. 25, 2022	Jan. 28-Feb. 3, 2022	Feb. 4, 2022	Feb. 17, 2022	Feb. 17, 2022	Feb. 18-22, 2022	Feb. 23-Mar. 1, 2022	Mar. 4, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,929,972.30		COA,CCW,NACAP, GSP	Jan.31, 2021	Feb.14, 2021	Feb. 14, 2021	Feb.14, 2021	Feb.14, 2021			
300 226 104 107 000	22MB0119 - Construction of Multi-Purpose Building, Samboang-Ngilay Elementary School, Brgy. Batomelong, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24-Mar. 2, 2022	Mar. 8-10, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,443,987.47		COA,CCW,NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb. 21, 2021	Feb.21, 2021	Feb.21, 2021			

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
300 226 104 108 000	22MB0120 - Construction of Multi-Purpose Building, Sinawal Elementary School, Brgy. Sinawal, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24-Mar. 2, 2022	Mar. 8-10, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	4,950,000.00		4,400,000.00		COA,CCW,NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb. 21, 2021	Feb.2 1, 2021	Feb.2 1, 2021					
300 226 104 109 000	22MB0121 - Construction of Multi-Purpose Building, Balunto Elementary School, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24-Mar. 2, 2022	Mar. 8-10, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	9,900,000.00		9,222,222.10		COA,CCW,NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb. 21, 2021	Feb.2 1, 2021	Feb.2 1, 2021					
300 226 104 110 000	22MB0122 - Construction of Multi-Purpose Building, Saludin Anas Elementary School, Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24-Mar. 2, 2022	Mar. 8-10, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	7,920,000.00		7,909,559.63		COA,CCW,NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb. 21, 2021	Feb.2 1, 2021	Feb.2 1, 2021					
300 226 104 111 000	22MB0123 - Rehabilitation (Completion) of Multi-Purpose Building, Purok 1, Brgy. Batomelong, General Santos City	Construction Section	NO	Public Bidding	Jan. 31, 2022	Feb. 3-9, 2022	Feb. 11, 2022	Feb. 23, 2022	Feb. 23, 2022	Feb. 24-Mar. 2, 2022	Mar. 8-10, 2022	Mar. 11, 2022	Mar. 22, 2022	Mar. 25, 2022	Mar. 28, 2022	GAA 2022	3,366,000.00		3,345,140.37		COA,CCW,NACAP, GSP	Feb.4, 2021	Feb.21, 2021	Feb. 21, 2021	Feb.2 1, 2021	Feb.2 1, 2021					


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300 229 100 241 000	22MB0125 - Construction of Water System at Purok Palakasam, Barangay Palkan, Polomolok, South Cotabato	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 16, 2022	Mar. 18, 2022	Mar.22, 2022	Mar.22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00			4,918,441.19		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022				
300 229 100 242 000	22MB0126 - Construction of Water System at Barangay Kalkam, Tupi, South Cotabato	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 10-15, 2022	Mar. 16-22, 2022	Mar.22, 2022	Mar. 22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	4,950,000.00			4,922,460.65		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022				
300 220 101 060 000	22MB0131 - Construction/Completion of Multi-Purpose Building (Infirmary), Tampakan, South Cotabato	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 10-15, 2022	Mar. 16-22, 2022	Mar.22, 2022	Mar. 22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	24,500,000.00			24,490,279.33		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022				
300 207 100 829 000	22MB0132 - Construction of Multi-Purpose Building (PNP), Brgy. Labangal, General Santos City	Construction Section	NO	Public Bidding	Feb. 14, 2022	Feb. 16-22, 2022	Feb. 24, 2022	Mar. 9, 2022	Mar. 9, 2022	Mar. 10-15, 2022	Mar. 16-22, 2022	Mar.22, 2022	Mar. 22, 2022	Mar.25, 2022	Mar.28, 2022	GAA 2022	9,800,000.00			7,927,270.71		COA,CCW,NACAP, GSP	Feb. 22, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022	Mar. 4, 2022				


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Inspection & Acceptance	Total	MOOE CO	Total		MOOE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
20000017000	22GMB0001 - Procurement Spare Parts for 1st Quarter of CY 2022 (Supply and Delivery of Spare Parts)	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021	Dec 17, 2021	Dec 20, 2021	Dec 21, 2021	Mar. 2, 2022	Apr. 4, 2022	Apr. 4, 2022	SR 2022-02-004368	500,000.00		472,000.00		COA, GSP, Chamber of Commerce	Dec 1, 2021	Dec 16, 2021	Dec 16, 2021	Dec 16, 2021	Dec 16, 2021		
20000017000	22GMB0002 - Supply and Delivery of Asphalt Materials for Work Category 10 (Patching and Sealing of Pavements) for 1st Quarter of CY 2022	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 17, 2021	Dec 20, 2021	Dec 21, 2021	Mar. 2, 2022	Mar. 22, 2022	Mar. 22, 2022	Mar. 22, 2022	SR 2022-02-004368	1,966,100.00		1,964,450.00		COA, GSP, Chamber of Commerce	Dec 1, 2021	Dec 16, 2021	Dec 16, 2021	Dec 16, 2021	Dec 16, 2021		
	22GMB0003 - Supply and Delivery of fuel, oil & lubricants for 1st Quarter of CY 2022	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021							Reg. Maint. Fund					COA, GSP, Chamber of Commerce	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021	Dec 16, 2021	Dec 16, 2021	FAILURE OF BIDDING	
	22GMB0004 - Procurement of Construction Materials for 1st Quarter of CY 2022 (Supply and Delivery)	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021	Dec 17, 2021	Dec 20, 2021	Dec 21, 2021	Mar. 2, 2022	Mar. 22, 2022	Mar. 22, 2022	SR2022-02-004368	124,000.00		123,900.00		COA, GSP, Chamber of Commerce	Dec 1, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021		


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Total		MOOE CO	Total	MOOE CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
	22GMB0005 - Procurement of Minor Tools for 1st Quarter of CY 2022 (Supply and Delivery)	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021	Dec 17, 2021	Dec 20, 2021	Dec 21, 2021	Mar. 2, 2022	Mar. 22, 2022	Mar. 22, 2022	SR202 2-02-004368	72,000.00		71,520.00		COA, GSP, Chamber of Commerce	Dec 1, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021				
	22GMB0006 - Procurement of Signages for 1st Quarter of CY 2022 (Supply and Delivery)	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021	Dec 17, 2021	Dec 20, 2021	Dec 21, 2021	Mar. 2, 2022	Mar. 28, 2022	Mar. 28, 2022	GAA 2022	291,852.00		291,722.00		COA, GSP, Chamber of Commerce	Dec 1, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021				
	22GMB0007 - Procurement of Reflectorized Traffic Paint for Work Category 18 (Repainting of Centerline and laneline) for 1st Quarter of CY 2022 (Supply and Delivery)	Maintenance Section	YES	Public Bidding		Nov 26-Dec 16, 2021	Dec 6, 2021	Dec 16, 2021	Dec 16, 2021	Dec 17, 2021	Dec 20, 2021	Dec 21, 2021	Mar. 2, 2022	Mar. 22, 2022	Mar. 22, 2022	GAA 2022	1,032,800.00		1,028,000.00		COA, GSP, Chamber of Commerce	Dec 1, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021	Dec 13, 2021				
3001 0520 0848 000	22GMB0008 - Supply of DPWH Security Requirements for 5 Security Personnel for deployment to DPWH South Cotabato 1st DEO, GSC.	HRAS	NO	Public Bidding		Feb 22-Mar 2, 2022		Mar 2, 2022	Mar 2, 2022	Mar 3, 2022	Mar 4, 2022	Mar 4, 2022	Mar 11, 2022	Mar 21, 2022	Mar 28, 2022	Reg. 2022 Current	603,125.00		603,000.00		COA, GSP, Chamber of Commerce	Feb.24, 2021		Feb.24, 2021	Feb.24, 2021	Feb.24, 2021				

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation to Bid					Remarks	
		Construction Section	NO	Public Bidding		Mar 10-18, 2022		Mar 10-18, 2022	Mar 10-18, 2022	Mar 28, 2022	Mar 28, 2022	Mar 29, 2022	Mar 31, 2022	Apr 11, 2022	Apr 11, 2022	Reg. 2022 Current	194,115.00	MOOE CO		193,900.00	MOOE CO		List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
3101 0110 0770 000	RFQ 2022-03-008-001-Supply and Delivery of IT Equipment for 1st Quarter CY 2022																												
Total Alloted Budget of Procurement Activities																			2,203,914,002.00										
Total Contract Price of Procurement Activities Conducted																			2,030,366,600.09										
Total Savings (Total Alloted Budget - T total Contract Price)																			173,547,401.91										

Code (PA /LP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance		Total	MOOE CO	Total	MOOE CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	RFQ 2022-05-028-0002 - Supply and Delivery of Guradrail Parts for use in Maintenance Activity for 2nd Quarter of CY 2022.	Maintenance Section	NO	Public Bidding	June 22-28, 2022		June 28, 2022	June 28, 2022						Reg. 2022 Current	194,115.00				COA, GSP, Chamber of Commerce		June 24, 2022	June 24, 2022					
	RFQ 2022-05-027-0003 - Supply and Delivery of Spare Parts for use in the service vehicle of Maintenance Section for 2nd Quarter of CY 2022.	Maintenance Section	NO	Public Bidding	June 22-28, 2022		June 28, 2022	June 28, 2022						Reg. 2022 Current	89,400.00				COA, GSP, Chamber of Commerce		June 24, 2022	June 24, 2022					
Total Alloted Budget of On-going Procurement Activities														283,515.00													

Prepared by:

MA. THERESA R. BARROSO, MPA
Engineer III/ Head, Procurement Unit
BAC Secretariat

Recommended for Approval by:

LEODERICK IAN S. SELVIDO, MPA
Assistant District Engineer
BAC Chairperson

Approved:

MAMINTAL T. TAHA, Ph.D
District Engineer
Head of the Procuring Entity