



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MARINDUQUE DISTRICT ENGINEERING OFFICE
Boac, Marinduque

CIVIL WORKS
Second Semester (July to December 2021)

JA/CSP APP	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
COMPLETED PROCUREMENT ACTIVITIES																														
31010101062000	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd - K0082 + 370 - K0082 + 750	Construction Section	Yes	Competitive Bidding	11/26/2020	12/04/2020	12/11/2020	12/23/2020	12/23/2020	12/24-29/2020	12/30/2020 - 01/08/2021	01/11/2021	07/07/2021	07/23/2021	07/26/2021	-	-	COB	40,571,994.51	40,571,994.51	39,348,418.00	39,348,418.00	a. COA b. PCAI c. MFSM	a. 12/04/2020 b. 12/04/2020 c. 12/04/2020	a. 12/04/2020 b. 12/04/2020 c. 12/04/2020	a. 12/04/2020 b. 12/04/2020 c. 12/04/2020	a. 12/04/2020 b. 12/04/2020 c. 12/04/2020	-	with Modification	
33011100190000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0006 + 750 - K0007 + 455.50	Construction Section	Yes	Competitive Bidding	12/15/2020	12/23/2020	01/07/2021	02/03/2021	02/03/2021	02/04-10/2021	02/11-22/2021	02/23/2021	08/04/2021	08/17/2021	08/19/2021	-	-	COB	14,903,800.00	14,903,800.00	14,499,912.74	14,499,912.74	a. COA b. PCAI c. MFSM	a. 12/23/2020 b. 12/23/2020 c. 12/23/2020	a. 12/23/2020 b. 12/23/2020 c. 12/23/2020	a. 12/23/2020 b. 12/23/2020 c. 12/23/2020	a. 12/23/2020 b. 12/23/2020 c. 12/23/2020	-	with Modification	
30012620571100	Construction of Abao-Biga Road, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	02/11/2021	02/19/2021	02/26/2021	03/10/2021	03/10/2021	03/11-12/2021	03/13-17/2021	03/18/2021	08/17/2021	08/23/2021	08/24/2021	-	-	COB	29,698,000.00	29,698,000.00	28,795,621.83	28,795,621.83	a. COA b. PCAI c. MFSM	a. 02/19/2021 b. 02/19/2021 c. 02/19/2021	a. 02/19/2021 b. 02/19/2021 c. 02/19/2021	a. 02/19/2021 b. 02/19/2021 c. 02/19/2021	a. 02/19/2021 b. 02/19/2021 c. 02/19/2021	-	no changes	
30011003721100	Rehabilitation/Improvement of Makaplag Road, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	02/26/2021	03/05/2021	03/12/2021	03/24/2021	03/24/2021	03/25-26/2021	03/27-30/2021	03/31/2021	08/17/2021	08/23/2021	08/24/2021	-	-	COB	39,598,000.00	39,598,000.00	38,506,305.02	38,506,305.02	a. COA b. PCAI c. MFSM	a. 03/05/2021 b. 03/05/2021 c. 03/05/2021	a. 03/05/2021 b. 03/05/2021 c. 03/05/2021	a. 03/05/2021 b. 03/05/2021 c. 03/05/2021	a. 03/05/2021 b. 03/05/2021 c. 03/05/2021	-	Original Procurement Activities Failed	
30011620571000	Construction of Dampulan-Halibago Road, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	08/17/2021	08/23/2021	08/24/2021	-	-	COB	39,598,000.00	39,598,000.00	34,267,959.47	34,267,959.47	a. COA b. PCAI c. MFSM	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	-	no changes	
30011620413300	Rehabilitation of Talewan Road, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	08/03/2021	08/10/2021	08/12/2021	-	-	COB	49,498,000.00	49,498,000.00	42,841,442.58	42,841,442.58	a. COA b. PCAI c. MFSM	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	a. 03/12/2021 b. 03/12/2021 c. 03/12/2021	-	no changes	
20000300162000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings, Repair/Maintenance of 1) DILG Building, OSLC Office Building, Bangangpang, Boac, Marinduque; 2) DOT Building, DOT Office Building, Bangangpang, Boac, Marinduque; 3) DoTr Building, Land Transportation Office Building, Bangangpang, Boac, Marinduque	Maintenance Section	No	Competitive Bidding	N/A	05/12/2021	05/19/2021	06/08/2021	06/08/2021	06/09/2021	06/11-22/2021	06/22/2021	06/23/2021	07/02/2021	07/05/2021	-	-	COB	2,244,000.00	2,244,000.00	2,200,773.46	2,200,773.46	a. COA b. PCAI c. MFSM	a. 05/12/2021 b. 05/12/2021 c. 05/12/2021	a. 05/12/2021 b. 05/12/2021 c. 05/12/2021	a. 05/12/2021 b. 05/12/2021 c. 05/12/2021	a. 05/12/2021 b. 05/12/2021 c. 05/12/2021	-	no changes	
20000500160000	Package 1 - a) Repainting of Buanan Bridge, b) Repair/Maintenance of Buanan Bridge	Maintenance Section	No	Competitive Bidding	N/A	05/19/2021	05/26/2021	06/08/2021	06/08/2021	06/09-10/2021	06/11/2021 - 07/01/2021	07/02/2021	07/02/2021	07/08/2021	07/12/2021	-	-	COB	1,238,696.00	1,238,696.00	1,207,735.58	1,207,735.58	a. COA b. PCAI c. MFSM	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	-	no changes	
20000500160000	Package 2 - a) Repair/Restoration of Road with Slops, Slope Collapse and Landslide along Dr. Damian Reyes Memorial Road (Boac Side) K0027+240 - K0027+245.40, Hinapulan, Boac, Marinduque, b) Repair/Restoration of Road with Slops, Slope Collapse and Landslide along Dr. Damian Reyes Memorial Road (Boac Side) K0027+245.40 - K0027+252.50, Hinapulan, Boac, Marinduque	Maintenance Section	No	Competitive Bidding	N/A	05/19/2021	05/26/2021	06/08/2021	06/08/2021	06/09-10/2021	06/11/2021 - 07/01/2021	07/02/2021	07/02/2021	07/08/2021	07/12/2021	-	-	COB	1,154,897.88	1,154,897.88	1,126,049.23	1,126,049.23	a. COA b. PCAI c. MFSM	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	-	no changes	
20000500164100	Application of Thermoplastic Pavement Markings along Marinduque Circumferential Road (S00001MQ) & Dr. Damian Reyes Memorial Road (Boac Side) (S00002MQ)	Maintenance Section	No	Competitive Bidding	N/A	05/19/2021	05/26/2021	06/08/2021	06/08/2021	06/09-10/2021	06/11/2021 - 07/01/2021	07/02/2021	07/02/2021	07/08/2021	07/12/2021	-	-	COB	2,499,000.00	2,499,000.00	2,436,561.55	2,436,561.55	a. COA b. PCAI c. MFSM	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	a. 05/19/2021 b. 05/19/2021 c. 05/19/2021	-	no changes	
30010200190000	Construction of Evacuation Center at Barangay Uno, Buenavista, Marinduque	Maintenance Section	No	Competitive Bidding	06/11/2021	06/18/2021	06/25/2021	07/07/2021	07/07/2021	07/08-12/2021	07/13-18/2021	07/21/2021	07/21/2021	07/27/2021	07/28/2021	-	-	COB	34,740,000.00	34,740,000.00	33,879,556.71	33,879,556.71	a. COA b. PCAI c. MFSM	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021	-	no changes	
31010300160000	Concrete of Brgy. Bantayay FMR, Brgy. Bantayay, Mogpos, Marinduque	Construction Section	No	Competitive Bidding	06/11/2021	06/18/2021	06/25/2021	07/07/2021	07/07/2021	07/08-12/2021	07/13-18/2021	07/21/2021	07/21/2021	07/27/2021	07/28/2021	-	-	COB	15,918,000.00	15,918,000.00	15,581,885.30	15,581,885.30	a. COA b. PCAI c. MFSM d. DA	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	-	no changes	
31010300160000	Concrete of Brgy. Agumaymay FMR, Brgy. Agumaymay, Boac, Marinduque	Construction Section	No	Competitive Bidding	06/11/2021	06/18/2021	06/25/2021	07/07/2021	07/07/2021	07/08-12/2021	07/13-18/2021	07/21/2021	07/21/2021	07/27/2021	07/28/2021	-	-	COB	12,435,500.00	12,435,500.00	12,177,424.00	12,177,424.00	a. COA b. PCAI c. MFSM d. DA	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	a. 06/18/2021 b. 06/18/2021 c. 06/18/2021 d. 06/18/2021	-	no changes	

Code (NAASP AP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adv/Post of Rf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Pre-bid Conf					Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
																		Total	MOOE	CO	Total	MOOE	CO							
3001421285000	Construction of Multi-purpose Building (Covered Court) Brgy. Ito, Mogog, Marikinaque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	10/25/2021	10/27/2021	10/28/2021	-	-	CoB	5,938,000.00		5,938,000.00	5,813,409.46	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	no changes
300304212504000	Construction of Multi-purpose Building (Covered Court) Brgy. Hagami, Santa Cruz, Marikinaque	Construction Section	No	Competitive Bidding	03/11/2021	03/18/2021	03/26/2021	04/07/2021	04/07/2021	04/08-13/2021	04/14-19/2021	04/20/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	8,908,000.00		8,908,000.00	8,725,557.71	a. COA b. PCAI c. MFSM	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	-	no changes
300142121870000	Construction of Multi-Purpose Building (Covered Court), Brgy. Manglot, Gasan, Marikinaque	Construction Section	No	Competitive Bidding	03/11/2021	03/19/2021	03/26/2021	04/07/2021	04/07/2021	04/08-13/2021	04/14-19/2021	04/20/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	6,928,000.00		6,928,000.00	6,789,106.15	a. COA b. PCAI c. MFSM	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	-	no changes	
300104212104000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pingan, Gasan, Marikinaque	Construction Section	Yes	Competitive Bidding	N/A	04/08/2021	04/15/2021	04/24/2021	04/24/2021	04/28-30/2021	05/01-05/2021	05/06/2021	10/25/2021	10/27/2021	10/28/2021	-	-	CoB	1,483,000.00		1,483,000.00	1,447,330.31	a. COA b. PCAI c. MFSM	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	-	no changes
300304212666000	Construction (Completion) of Multi-Purpose Building, Brgy. Nakas, Mogog, Marikinaque	Construction Section	No	Competitive Bidding	N/A	04/08/2021	04/15/2021	04/24/2021	04/24/2021	04/28-30/2021	05/01-05/2021	05/06/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	4,948,000.00		4,948,000.00	4,848,551.61	a. COA b. PCAI c. MFSM	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	-	no changes
300142121881000	Construction (Completion) of Multi-purpose Building (Brgy-Hall) Brgy. Tagwak, Boac, Marikinaque	Construction Section	No	Competitive Bidding	N/A	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	10/25/2021	10/27/2021	10/28/2021	-	-	CoB	2,968,000.00		2,968,000.00	2,864,126.21	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	no changes
300104212100000	Construction of Multi-purpose Building (Covered Court) Brgy. Bagpigan, Buenavista, Marikinaque	Construction Section	No	Competitive Bidding	03/05/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	8,908,000.00		8,908,000.00	8,729,832.87	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	no changes
300304213646000	Construction of Multi-purpose Building (Covered Court) Brgy. Lipata, Buenavista, Marikinaque	Construction Section	No	Competitive Bidding	03/05/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	9,898,000.00		9,898,000.00	9,823,828.24	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	no changes
300142121880000	Construction of Multi-purpose Building (Covered Court) Brgy. Masagana, Santa Cruz, Marikinaque	Construction Section	No	Competitive Bidding	03/11/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	10/25/2021	10/27/2021	10/28/2021	-	-	CoB	5,938,000.00		5,938,000.00	5,819,236.58	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	no changes
300304212688000	Construction of Multi-purpose Building (Evacuation Center) Brgy. Laylay, Boac, Marikinaque	Construction Section	No	Competitive Bidding	03/11/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	6,928,000.00		6,928,000.00	6,789,428.15	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	no changes
300104212104000	Repair/Restoration of Road with Slips, Soil collapse and Landslide, Marikinaque (Circumferential Road- K0022+137 - K0022+407, Lantosa, Santa Cruz, Marikinaque	Construction Section	No	Competitive Bidding	04/29/2021	05/07/2021	05/14/2021	05/27/2021	05/27/2021	05/28/2021 - 06/01/2021	06/02-22/2021	06/23/2021	10/26/2021	10/27/2021	10/28/2021	-	-	CoB	19,303,844.00		19,303,844.00	19,014,274.61	a. COA b. PCAI c. MFSM	a. 05/07/2021 b.05/07/2021 c. 05/07/2021	a. 05/07/2021 b.05/07/2021 c. 05/07/2021	a. 05/07/2021 b.05/07/2021 c. 05/07/2021	a. 05/07/2021 b.05/07/2021 c. 05/07/2021	a. 05/07/2021 b.05/07/2021 c. 05/07/2021	-	no changes
Total Allocated Budget of Procurement Activities																	636,527,482.39													
Total Contract Price of Procurement Activities Conducted																							608,849,881.61							
Total Savings (Total Allocated Budget - Total Contract Price)																				27,677,600.58										
ON-GOING PROCUREMENT ACTIVITIES																														
300103039400000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Isak II, Boac, Marikinaque	Construction Section	No	Competitive Bidding	N/A	02/12/2021	02/19/2021	03/03/2021	03/03/2021	03/04-08/2021	03/09-12/2021	03/15/2021	-	-	-	-	-	CoB	4,948,000.00		4,948,000.00	4,845,337.66	a. COA b. PCAI c. MFSM	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	-	Waiting for Release of Funds (PLR)
300303030402000	Construction of Multi-Purpose Building (Covered Court) Brgy. Bualanin, Boac, Marikinaque	Construction Section	No	Competitive Bidding	0/05/2021	02/12/2021	02/19/2021	03/03/2021	03/03/2021	03/04-08/2021	03/09-12/2021	03/15/2021	-	-	-	-	-	CoB	11,383,000.00		11,383,000.00	11,103,886.76	a. COA b. PCAI c. MFSM	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	a. 02/12/2021 b.02/12/2021 c. 02/12/2021	-	Waiting for Release of Funds (PLR)
300103030435000	Construction of Multi-purpose Building (Covered Court) Brgy. Datas, Mogog, Marikinaque	Construction Section	No	Competitive Bidding	02/11/2021	02/19/2021	02/26/2021	03/10/2021	03/10/2021	03/11-12/2021	03/13-17/2021	03/18/2021	-	-	-	-	-	CoB	8,908,000.00		8,908,000.00	8,720,040.26	a. COA b. PCAI c. MFSM	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	-	Waiting for Release of Funds (PLR)
300103030436000	Construction (Completion) of Multi-purpose Building (Covered Court), Brgy. Masawac, Boac, Marikinaque	Construction Section	No	Competitive Bidding	N/A	02/19/2021	02/26/2021	03/10/2021	03/10/2021	03/11-12/2021	03/13-17/2021	03/18/2021	-	-	-	-	-	CoB	3,958,000.00		3,958,000.00	3,879,386.92	a. COA b. PCAI c. MFSM	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	a. 02/19/2021 b.02/19/2021 c. 02/19/2021	-	Waiting for Release of Funds (PLR)
300303030404000	Construction of Multi-purpose Building (Covered Court) Brgy. Arago, Mogog, Marikinaque	Construction Section	No	Competitive Bidding	02/26/2021	03/05/2021	03/12/2021	03/24/2021	03/24/2021	03/25-26/2021	03/27-30/2021	03/31/2021	-	-	-	-	-	CoB	11,383,000.00		11,383,000.00	11,143,894.82	a. COA b. PCAI c. MFSM	a. 03/05/2021 b.03/05/2021 c. 03/05/2021	a. 03/05/2021 b.03/05/2021 c. 03/05/2021	a. 03/05/2021 b.03/05/2021 c. 03/05/2021	a. 03/05/2021 b.03/05/2021 c. 03/05/2021	a. 03/05/2021 b.03/05/2021 c. 03/05/2021	-	Original Procurement Activities Failed. Waiting for Release of Funds (PLR)
300103030437000	Construction (Completion) of Multi-Purpose Building, Brgy. Taytay, Santa Cruz, Marikinaque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/29/2021	-	-	-	-	-	CoB	5,938,000.00		5,938,000.00	5,815,586.09	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)


Code (SISAP APP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adv/Post of Rf	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)		
30010202941001	Construction (Completion) of Multi-Purpose Building (Brgy. Hall, Brgy. Daypay, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,720,155.23		6,720,155.23	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)
30010202930300	Construction of Multi-purpose Building (Covered Court) Brgy. Arangay, Sitabon, Mogog, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	-	-	-	-	-	COB	7,918,000.00		7,918,000.00	7,752,765.39		7,752,765.39	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)
30010202942000	Construction of Multi-purpose Building (Covered Court), Brgy. Cabugao, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,756,211.07		6,756,211.07	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)
30010202942800	Construction of Multi-purpose Building (Covered Court) Brgy. IV, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	-	-	-	-	-	COB	11,383,000.00		11,383,000.00	11,098,386.89		11,098,386.89	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)
30010202948800	Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Malabala, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	N/A	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	04/15/2021	-	-	-	-	-	COB	2,968,000.00		2,968,000.00	2,878,960.00		2,878,960.00	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)
30010202942000	Construction of Multi-purpose Building (Covered Court), Brgy. Sin, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/11/2021	03/18/2021	03/26/2021	04/07/2021	04/07/2021	04/08-13/2021	04/14-19/2021	04/20/2021	-	-	-	-	-	COB	9,898,000.00		9,898,000.00	9,686,512.21		9,686,512.21	a. COA b. PCAI c. MFSM	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	a. 03/18/2021 b.03/18/2021 c. 03/18/2021	-	Waiting for Release of Funds (PLR)
30010202943000	Construction (Completion) of Multi-Purpose Building (Covered Court) at Marinduque National High School, Boac	Construction Section	No	Competitive Bidding	N/A	03/19/2021	03/26/2021	04/07/2021	04/07/2021	04/08-13/2021	04/14-19/2021	04/20/2021	-	-	-	-	-	COB	3,958,000.00		3,958,000.00	3,878,351.27		3,878,351.27	a. COA b. PCAI c. MFSM	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	-	Waiting for Release of Funds (PLR)
30010202943000	Construction of Multi-purpose Building (Covered Court), Brgy. Ok, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/11/2021	03/19/2021	03/26/2021	04/07/2021	04/07/2021	04/08-13/2021	04/14-19/2021	04/20/2021	-	-	-	-	-	COB	11,383,000.00		11,383,000.00	11,149,075.25		11,149,075.25	a. COA b. PCAI c. MFSM	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	-	Waiting for Release of Funds (PLR)
30010202943000	Construction of Multi-purpose Building (Covered Court) Brgy. Tapayan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/19/2021	03/26/2021	04/07/2021	04/07/2021	04/08-13/2021	04/14-19/2021	04/20/2021	-	-	-	-	-	COB	7,918,000.00		7,918,000.00	7,812,282.80		7,812,282.80	a. COA b. PCAI c. MFSM	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	a. 03/19/2021 b.03/19/2021 c. 03/19/2021	-	Waiting for Release of Funds (PLR)
30010202947000	Completion of Multi-purpose Building (2nd Storey) at Torrijos White Beach, Brgy. Pootoy, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	N/A	04/08/2021	04/15/2021	04/24/2021	04/24/2021	04/28-30/2021	05/01-05/2021	05/06/2021	-	-	-	-	-	COB	3,958,000.00		3,958,000.00	3,858,861.97		3,858,861.97	a. COA b. PCAI c. MFSM	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	a. 04/08/2021 b.04/08/2021 c. 04/08/2021	-	Waiting for Release of Funds (PLR)
30010202948000	Completion of Pulang Parang Bridge and Approaches, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/12/2021	03/19/2021	03/31/2021	03/31/2021	04/01-07/2021	04/08-14/2021	05/01-05/2021	-	-	-	-	-	COB	24,500,000.00		24,500,000.00	23,769,908.34		23,769,908.34	a. COA b. PCAI c. MFSM	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	a. 03/12/2021 b.03/12/2021 c. 03/12/2021	-	Waiting for Release of Funds (PLR)
30010202943000	Construction (Completion) of Multi-Purpose Building (Branery Hall), Brgy. Kamandagan, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	N/A	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	2,968,000.00		2,968,000.00	2,864,085.25		2,864,085.25	a. COA b. PCAI c. MFSM	a. 05/06/2021 b.05/06/2021 c. 05/06/2021	a. 05/06/2021 b.05/06/2021 c. 05/06/2021	a. 05/06/2021 b.05/06/2021 c. 05/06/2021	a. 05/06/2021 b.05/06/2021 c. 05/06/2021	a. 05/06/2021 b.05/06/2021 c. 05/06/2021	-	Waiting for Release of Funds (PLR)
30010202945000	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Bayabakan, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/11/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	5,443,000.00		5,443,000.00	5,334,132.40		5,334,132.40	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	Waiting for Release of Funds (PLR)
30010202946000	Construction (Completion) of Multi-Purpose Building, Brgy. Begayay, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	N/A	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	4,948,000.00		4,948,000.00	4,774,502.02		4,774,502.02	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	Waiting for Release of Funds (PLR)
30010202948000	Construction of Eight (8)Units of Multi-purpose Building at Torrijos White Beach, Brgy. Pootoy, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	N/A	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	4,948,000.00		4,948,000.00	4,774,830.27		4,774,830.27	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	Waiting for Release of Funds (PLR)
30010202943000	Construction of Multi-Purpose Building (Covered Court) Brgy. Bantay, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/11/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	7,918,000.00		7,918,000.00	7,878,401.92		7,878,401.92	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	Waiting for Release of Funds (PLR)
30010202944000	Construction of Multi-Purpose Building (Evacuation Center), Nangha II, Mogog, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,789,451.18		6,789,451.18	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	Waiting for Release of Funds (PLR)
30010202949000	Construction(Completion) of Multi-purpose Building, Brgy. Hinangayon, Mogog, Marinduque	Construction Section	No	Competitive Bidding	N/A	05/05/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021 - 06/01/2021	06/02-11/2021	06/14/2021	-	-	-	-	-	COB	1,463,000.00		1,463,000.00	1,437,051.68		1,437,051.68	a. COA b. PCAI c. MFSM	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	a. 05/05/2021 b.05/05/2021 c. 05/05/2021	-	Waiting for Release of Funds (PLR)

Code (ACIP AP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adv/Post of Rf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)			
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Boac River, Sta. 0+000 – Sta. 0+700, Brgy. Sewi, Boac, Marikinaque	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-24/2021	12/27/2021	-	-	-	-	-	COB	86,848,000.00		86,848,000.00	85,097,230.95		85,097,230.95	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Network Development Program – Road Widening + Secondary Roads, Marikinaque Circumferential Rd - KD048 + 000 - KD050 + 000	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-17/2021	12/20/2021	-	-	-	-	-	COB	94,729,059.00		94,729,059.00	91,942,028.15		91,942,028.15	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Boac River, Sta. 0+000- Sta. 0+950, Brgy. Mahit, Boac, Marikinaque	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-17/2021	12/20/2021	-	-	-	-	-	COB	86,848,000.00		86,848,000.00	84,676,512.07		84,676,512.07	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure of Tawian Flood Control, Sta. 0+000 – Sta. 0+900, Sta. Cruz, Marikinaque	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-17/2021	12/20/2021	-	-	-	-	-	COB	84,879,400.00		84,879,400.00	83,181,772.93		83,181,772.93	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Puting Buhangin, Boac, Marikinaque	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-28/2021	12/21/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,829,519.47		6,829,519.47	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Sewi, Boac, Marikinaque	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-29/2021	12/21/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,829,519.46		6,829,519.46	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Network Development Program - Construction of Missing Linker New Road, Dr. Damian Reyes Memorial Road, Boac, Marikinaque	Construction Section	Yes	Competitive Bidding	11/05/2021	11/12/2021	11/19/2021	12/01/2021	12/01/2021	12/02-07/2021	12/08-17/2021	12/20/2021	-	-	-	-	-	COB	96,494,000.00		96,494,000.00	93,405,901.52		93,405,901.52	a. COA b. CWI c. PCAI d. MFSM	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	a. 11/12/2021 b. 11/12/2021 c. 11/12/2021 d. 11/12/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Bati, Gasan, Marikinaque	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/07/2021	12/07/2021	12/08-13/2021	12/14-22/2021	12/23/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,755,469.95		6,755,469.95	a. COA b. CWI c. PCAI d. MFSM	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Bangwayen, Torrijos, Marikinaque	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/07/2021	12/07/2021	12/08-13/2021	12/14-22/2021	12/23/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,757,209.92		6,757,209.92	a. COA b. CWI c. PCAI d. MFSM	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay IV, Buenavista, Marikinaque	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/07/2021	12/07/2021	12/08-13/2021	12/14-22/2021	12/23/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,789,440.79		6,789,440.79	a. COA b. CWI c. PCAI d. MFSM	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Sitio Escoba, Barangay Ulas, Buenavista, Marikinaque	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/07/2021	12/07/2021	12/08-13/2021	12/14-22/2021	12/23/2021	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,789,395.26		6,789,395.26	a. COA b. CWI c. PCAI d. MFSM	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	a. 11/18/2021 b. 11/18/2021 c. 11/18/2021 d. 11/18/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Road, Barangay Mampantan, Mogog, Marikinaque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	COB	4,973,000.00		4,973,000.00	4,848,792.83		4,848,792.83	a. COA b. CWI c. PCAI d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building (Evacuation Center), Barangay Slayas, Torrijos, Marikinaque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,784,673.37		6,784,673.37	a. COA b. CWI c. PCAI d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building at Malabala ES, Barangay Malabala, Santa Cruz, Marikinaque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,744,545.35		6,744,545.35	a. COA b. CWI c. PCAI d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Antipolo, Gasan, Marikinaque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,747,823.03		6,747,823.03	a. COA b. CWI c. PCAI d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Bahao Bata, Gasan, Marikinaque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	COB	6,928,000.00		6,928,000.00	6,745,891.51		6,745,891.51	a. COA b. CWI c. PCAI d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund

Code (ACSP AP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Pre-bid Conf					Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)					
																		Total	MOOE	CO	Total		MOOE	CO								
	Construction of Multi-Purpose Building, Barangay Balogo, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,789,189.46		6,789,189.46	a. COA b. CWI c. PCAL d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0118 + 736 - K0118 + 1076	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	GO	9,797,895.50		9,797,895.50	9,407,833.48		9,407,833.48	a. COA b. CWI c. PCAL d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction of Multi-Purpose Building, Barangay Puring, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,748,487.10		6,748,487.10	a. COA b. CWI c. PCAL d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction of Angao Reservoir/Canal, Barangay Argao, Mogog, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	GO	9,898,000.00		9,898,000.00	9,611,877.10		9,611,877.10	a. COA b. CWI c. PCAL d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction of Multi-Purpose Building, Barangay Tanza, Tambunan, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,786,616.50		6,786,616.50	a. COA b. CWI c. PCAL d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction of Multi-Purpose Building, Barangay Tanza, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2021	11/25/2021	12/02/2021	12/14/2021	12/14/2021	12/15-21/2021	12/22/2021 - 01/04/2022	01/05/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,789,494.13		6,789,494.13	a. COA b. CWI c. PCAL d. MFSM	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	a. 11/26/2021 b. 11/25/2021 c. 11/25/2021 d. 11/25/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction of Balogo - Kilo-Kilo Road, Sta Cruz, Marinduque, Phase 1	Construction Section	Yes	Competitive Bidding	11/25/2021	12/02/2021	12/09/2021	12/21/2021	12/21/2021	12/22-28/2021	12/29/2021 - 01/07/2022	01/19/2022	-	-	-	-	-	GO	98,994,000.00		98,994,000.00	96,503,904.48		96,503,904.48	a. COA b. CWI c. PCAL d. MFSM	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure Along Tipa River (Package 1), Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/02/2021	12/09/2021	12/21/2021	12/21/2021	12/22-28/2021	12/29/2021 - 01/07/2022	01/19/2022	-	-	-	-	-	GO	96,498,000.00		96,498,000.00	94,085,224.30		94,085,224.30	a. COA b. CWI c. PCAL d. MFSM	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	a. 12/02/2021 b. 12/02/2021 c. 12/02/2021 d. 12/02/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund	
	Construction of Multi-Purpose Building, Barangay Balarig, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/08/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,789,309.85		6,789,309.85	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Canditan, Mogog, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/08/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,511,175.76		6,511,175.76	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Kamandagan, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	0.00		0.00	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund with On-going Motion for Reconsideration
	Construction of Multi-Purpose Building, Barangay Kay Duke, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,787,067.17		6,787,067.17	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Maranig, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,789,474.81		6,789,474.81	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Puting Buhangin (ES), Mogog, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,928,000.00		6,928,000.00	6,789,385.13		6,789,385.13	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0002 + 210 - K0003 + 077	Construction Section	Yes	Competitive Bidding	12/02/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	24,222,973.00		24,222,973.00	23,018,834.16		23,018,834.16	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Shi, Buwawita, Marinduque	Construction Section	Yes	Competitive Bidding	12/02/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	6,433,000.00		6,433,000.00	6,304,882.98		6,304,882.98	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Rehabilitation of Makulapnit Road, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021	12/29/2021 - 01/04/2022	01/05-16/2022	01/17/2022	-	-	-	-	-	GO	72,373,000.00		72,373,000.00	64,881,829.16		64,881,829.16	a. COA b. CWI c. PCAL d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund

Code (MCCP AP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)			Contract (PWP) Cost			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	Rehabilitation of Talawan Road, Torrijos, Marinduque	Construction Sector	Yes	Competitive Bidding	12/02/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021 - 01/04/2022		01/05-16/2022	01/17/2022	-	-	-	-	CoP	48,998,000.00		48,998,000.00	43,901,918.86		43,901,918.86	a. COA b. CCWI c. PCAI d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Balogo - Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 2	Construction Sector	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021 - 01/04/2022		01/05-16/2022	01/17/2022	-	-	-	-	CoP	98,994,000.00		98,994,000.00	96,703,019.28		96,703,019.28	a. COA b. CCWI c. PCAI d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Balogo - Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 3	Construction Sector	Yes	Competitive Bidding	11/25/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021 - 01/04/2022		01/05-16/2022	01/17/2022	-	-	-	-	CoP	98,994,000.00		98,994,000.00	96,702,563.02		96,702,563.02	a. COA b. CCWI c. PCAI d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Improvement of Lagu-Lagu-Buyabod Road, Sta. Cruz, Marinduque	Construction Sector	Yes	Competitive Bidding	12/02/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021 - 01/04/2022		01/05-16/2022	01/17/2022	-	-	-	-	CoP	84,146,259.47		84,146,259.47	82,461,988.65		82,461,988.65	a. COA b. CCWI c. PCAI d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Rehabilitation of Matuyatuya Suka Road, Torrijos, Marinduque	Construction Sector	Yes	Competitive Bidding	12/02/2021	12/09/2021	12/06/2021	12/28/2021	12/28/2021	12/28/2021 - 01/04/2022		01/05-16/2022	01/17/2022	-	-	-	-	CoP	29,698,000.00		29,698,000.00	29,088,592.14		29,088,592.14	a. COA b. CCWI c. PCAI d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Network Development Program - Construction of Missing Link/ New Roads, Div. Danian Reyes Memorial Road, Package 2, Marinduque	Construction Sector	Yes	Competitive Bidding	12/02/2021	12/09/2021	12/06/2021							-	-	-	-	CoP	95,046,500.00		95,046,500.00	0.00			a. COA b. CCWI c. PCAI d. MFSM	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	a. 12/10/2021 b. 12/09/2021 c. 12/09/2021 d. 12/09/2021	-	Indefinite Postponement
	Construction of Multi-Purpose Building (Execution Center), Barangay Kasili, Sta. Cruz, Marinduque	Construction Sector	Yes	Competitive Bidding	12/09/2021	12/16/2021	12/23/2021	01/04/2021	01/04/2021	01/05-11/2022	01/12-21/2022	01/04/2022	-	-	-	-	-	CoP	4,948,000.00		4,948,000.00	4,847,144.71		4,847,144.71	a. COA b. CCWI c. PCAI d. MFSM	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Hinadharan, Mogog, Marinduque	Construction Sector	Yes	Competitive Bidding	12/09/2021	12/16/2021	12/23/2021	01/04/2021	01/04/2021	01/05-11/2022	01/12-21/2022	01/04/2022	-	-	-	-	-	CoP	6,928,000.00		6,928,000.00	6,794,413.69		6,794,413.69	a. COA b. CCWI c. PCAI d. MFSM	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Pans, Baco, Marinduque	Construction Sector	Yes	Competitive Bidding	12/09/2021	12/16/2021	12/23/2021	01/04/2021	01/04/2021	01/05-11/2022	01/12-21/2022	01/04/2022	-	-	-	-	-	CoP	6,928,000.00		6,928,000.00	6,793,521.77		6,793,521.77	a. COA b. CCWI c. PCAI d. MFSM	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Payatas, Torrijos, Marinduque	Construction Sector	Yes	Competitive Bidding	12/09/2021	12/16/2021	12/23/2021	01/04/2021	01/04/2021	01/05-11/2022	01/12-21/2022	01/04/2022	-	-	-	-	-	CoP	7,423,000.00		7,423,000.00	7,270,127.07		7,270,127.07	a. COA b. CCWI c. PCAI d. MFSM	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Tagum, Santa Cruz, Marinduque	Construction Sector	Yes	Competitive Bidding	12/09/2021	12/16/2021	12/23/2021	01/04/2021	01/04/2021	01/05-11/2022	01/12-21/2022	01/04/2022	-	-	-	-	-	CoP	6,928,000.00		6,928,000.00	6,795,153.79		6,795,153.79	a. COA b. CCWI c. PCAI d. MFSM	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund
	Construction of Multi-Purpose Building, Barangay Tambangan, Santa Cruz, Marinduque	Construction Sector	Yes	Competitive Bidding	12/09/2021	12/16/2021	12/23/2021	01/04/2021	01/04/2021	01/05-11/2022	01/12-21/2022	01/04/2022	-	-	-	-	-	CoP	6,928,000.00		6,928,000.00	0.00			a. COA b. CCWI c. PCAI d. MFSM	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	a. 12/16/2021 b. 12/16/2021 c. 12/16/2021 d. 12/16/2021	-	Early Procurement Activity/Awarding of Contract upon approval/release of CY 2022 GAA Fund, with On-going Motion for Reconsideration
Total Allocated Budget of On-going Procurement Activities																			1,968,854,515.47													

Prepared by:


JULITO M. MAGLACAS
 Engineer III
 Head, Procurement Unit

Recommended for Approval by:


EMILIANO R. ROSALES
 Chief, Construction Section
 BAC Chairman

APPROVED:


EVELYN R. PUERTOLLANO
 Officer-In-Charge
 Office of the District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MARINDUQUE DISTRICT ENGINEERING OFFICE
Boac, Marinduque

GOODS & SERVICES
Second Semester (July - December 2021)

Code (UACB/SPA P)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
3102020079000	Supply and Delivery of A4 and Legal Size Binders with Hard Cover for use in DPWH Marinduque District Engineering Office	Construction Section	No	NP-S3.9 - Small Value Procurement	n/a	06/11/2021	n/a	06/14/2021	06/14/2021	06/15/2021	06/16/2021	06/17/2021	06/17/2021	06/21/2021	-	07/19/2021	07/19/2021	999,980.00			999,980.00		984,200.00			984,200.00	-	-	-	-	-	-	no changes
32010100793000	Supply, Delivery and Installation of Additional Material for the Repair of Koyonan Talsada, 30101 of the Administrative Section	Administrative Section	No	NP-S3.9 - Small Value Procurement	n/a	n/a	n/a	06/14/2021	06/14/2021	06/15/2021	06/16/2021	06/17/2021	06/17/2021	06/21/2021	-	07/08/2021	07/08/2021	38,049.00			38,049.00		37,673.00			37,673.00	-	-	-	-	-	-	no changes
	Supply and Delivery of Materials for the Resurfacing of Unpaved Shoulder along Dr. Damian Reyes Memorial Road (Boac Side)	Maintenance Section	No	NP-S3.9 - Small Value Procurement	n/a	06/11/2021	n/a	06/14/2021	06/14/2021	06/15/2021	06/16/2021	06/17/2021	06/17/2021	06/21/2021	-	07/12/2021	07/12/2021	708,981.00	708,981.00		705,536.00	705,536.00				-	-	-	-	-	-	-	no changes
200000100017000	Supply and Delivery of Materials for the Repair/Maintenance of Slope Protection Structure at Marinduque Circumferential Road (K0016+940 - K0016+950 & K0101+540 - K0101+690)	Maintenance Section	No	NP-S3.9 - Small Value Procurement	n/a	06/11/2021	n/a	06/14/2021	06/14/2021	06/15/2021	06/16/2021	06/17/2021	06/17/2021	06/21/2021	-	07/13/2021	07/13/2021	826,108.50	826,108.50		821,967.00	821,967.00				-	-	-	-	-	-	-	no changes
200000100017000	Supply and Delivery of Tires for use in Various Heavy Equipment of Maintenance Section (Dump Truck SJP-996, Dump Truck SJP-995, Dump Truck SJP-984, Sinostruck C85 Dump Truck)	Maintenance Section	No	NP-S3.9 - Small Value Procurement	n/a	06/25/2021	n/a	06/28/2021	06/28/2021	06/29/2021	06/30/2021	07/01/2021	07/01/2021	07/05/2021	-	07/19/2021	07/19/2021	321,800.00	321,800.00		319,950.00	319,950.00				-	-	-	-	-	-	-	no changes
	Supply and delivery of Air Purifier and Humidifier for use in DPWH Marinduque District Engineering Office	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	06/25/2021	n/a	06/28/2021	06/28/2021	06/29/2021	06/30/2021	07/01/2021	07/01/2021	07/05/2021	-	07/19/2021	07/19/2021	677,340.00			677,340.00		675,200.00			675,200.00	-	-	-	-	-	-	no changes
31020830030000	Supply and Delivery of Personal Protective Equipment (PPE) for use in the Supervision and Inspection of Projects of Construction Section Personnel	Construction Section	No	NP-S3.9 - Small Value Procurement	n/a	06/25/2021	n/a	06/28/2021	06/28/2021	06/29/2021	06/30/2021	07/01/2021	07/01/2021	07/05/2021	-	10/11/2021	10/11/2021	271,775.00			271,775.00		268,500.00			268,500.00	-	-	-	-	-	-	no changes
310201000801000	Supply and Delivery of Personal Protective Equipment (PPE) for use in the Supervision and Inspection of Projects of Quality Assurance Personnel	Quality Assurance Section	No	NP-S3.9 - Small Value Procurement	n/a	06/25/2021	n/a	06/28/2021	06/28/2021	06/29/2021	06/30/2021	07/01/2021	07/01/2021	07/05/2021	-	10/01/2021	10/01/2021	170,200.00			170,200.00		168,500.00			168,500.00	-	-	-	-	-	-	no changes
31020510057000	Supply and Delivery of Steel Shelving's for use in DPWH Marinduque District Engineering Office	Construction Section	No	NP-S3.9 - Small Value Procurement	n/a	06/25/2021	n/a	06/28/2021	06/28/2021	06/29/2021	06/30/2021	07/01/2021	07/01/2021	07/05/2021	-	08/16/2021	08/16/2021	997,150.00			997,150.00		994,651.00			994,651.00	-	-	-	-	-	-	no changes
300104210601000	Supply and Delivery of Personal Protective Equipment (PPE) for use of Administrative and Finance Section Personnel	Administrative and Finance Section	No	NP-S3.9 - Small Value Procurement	n/a	07/09/2021	n/a	07/12/2021	07/12/2021	07/13/2021	07/14/2021	07/15/2021	07/15/2021	07/19/2021	-	09/06/2021	09/06/2021	99,450.00			99,450.00		98,600.00			98,600.00	-	-	-	-	-	-	no changes
3000001000170000	Supply and Delivery of Personal Protective Equipment (PPE) for use in the Supervision and Inspection of Projects of Maintenance Section Personnel	Maintenance Section	No	NP-S3.9 - Small Value Procurement	n/a	07/09/2021	n/a	07/12/2021	07/12/2021	07/13/2021	07/14/2021	07/15/2021	07/15/2021	07/19/2021	-	09/06/2021	09/06/2021	70,200.00	70,200.00		69,600.00	69,600.00				-	-	-	-	-	-	-	no changes
20000010007000	Supply and Delivery of materials for use in Roadside Maintenance Activities along National Roads	Maintenance Section	No	NP-S3.9 - Small Value Procurement	n/a	08/10/2021	n/a	08/13/2021	08/13/2021	08/16/2021	08/17/2021	08/18/2021	08/18/2021	08/20/2021	-	09/20/2021	09/20/2021	325,000.00	325,000.00		321,000.00	321,000.00				-	-	-	-	-	-	-	no changes
20000100017000	Supply and Delivery of Lubricants for the utilization of various equipment and service vehicle of Maintenance Section	Maintenance Section	No	NP-S3.9 - Small Value Procurement	n/a	08/10/2021	n/a	08/13/2021	08/13/2021	08/14/2021	08/15/2021	08/18/2021	08/18/2021	08/20/2021	-	08/26/2021	08/26/2021	189,605.00	189,605.00		184,600.00	184,600.00				-	-	-	-	-	-	-	no changes
3201011001055000	Supply and Delivery of Fuel for the Utilization of Various Equipment and Service Vehicle of Area Equipment Section for Third Quarter CY 2021	Area Equipment Section	No	NP-S3.9 - Small Value Procurement	n/a	08/17/2021	n/a	08/20/2021	08/20/2021	08/23/2021	08/24/2021	08/25/2021	08/25/2021	08/27/2021	-	09/14/2021	09/14/2021	72,590.00		72,590.00		70,538.00	70,538.00				-	-	-	-	-	-	no changes

Code (UAC/IRPA PJ)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
20000100032000	Supply and Delivery of Fuel for the utilization of service vehicle of Planning and Design Section for Automated Traffic Data	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/20/2021	08/20/2021	08/23/2021	08/24/2021	08/25/2021	08/25/2021	08/27/2021	-	09/14/2021	09/14/2021	GoP	16,436.00		16,436.00	15,918.00		15,918.00	-	-	-	-	-	-	no changes
31020900053000	Supply and Delivery of Fuel for the utilization of service vehicle of Quality Assurance Section for Fourth Quarter CY-2021	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	n/a	09/11/2021	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	09/27/2021	09/27/2021	GoP	145,300.00		145,300.00	143,000.00		143,000.00	-	-	-	-	-	-	no changes
20000100017000	Supply and Delivery of Fuel for the utilization of various equipment and service vehicle of Maintenance Section for Fourth Quarter CY-2021	Maintenance Section	No	NP-53.9 - Small Value Procurement	n/a	09/11/2021	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	09/27/2021	09/27/2021	GoP	999,919.00	999,919.00		988,780.00	988,780.00		-	-	-	-	-	-	no changes
20000100031000	Supply and Delivery of Fuel for the utilization of service vehicle of Planning and Design Section for Fourth Quarter CY-2021	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	09/11/2021	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	09/27/2021	09/27/2021	GoP	217,950.00		217,950.00	215,400.00		215,400.00	-	-	-	-	-	-	no changes
20000100032000	Supply, Delivery and Installation of Material for use in the Repair of Canon TX5400 Plotter of Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	10/11/2021	10/11/2021	GoP	39,359.00		39,359.00	38,970.00		38,970.00	-	-	-	-	-	-	no changes
	Supply and Delivery of Materials for use in the Printing of Identification Cards of DPWH Marikinaque DEO Employees	Administrative Section	No	NP-53.9 - Small Value Procurement	n/a	09/11/2021	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	10/08/2021	10/08/2021	GoP	76,659.00		76,659.00	75,900.00		75,900.00	-	-	-	-	-	-	no changes
31020900053000	Supply and Delivery of Office Supplies and Equipment for use in Construction Section	Construction Section	No	Shopping	n/a	09/11/2021	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	11/02/2021	11/02/2021	GoP	350,494.00		350,494.00	342,896.00		342,896.00	-	-	-	-	-	-	no changes
20000100032000	Supply and Delivery of Office Supplies for use in Automated Traffic Data Collection Program for CY 2021 Related Activities	Planning and Design Section	No	Shopping	n/a	09/11/2021	n/a	09/14/2021	09/14/2021	09/15/2021	09/16/2021	09/17/2021	09/17/2021	09/21/2021	-	10/08/2021	10/08/2021	GoP	107,160.00		107,160.00	104,950.00		104,950.00	-	-	-	-	-	-	no changes
31010900027000	Supply and Delivery of CCTV with Audio Recordings for use in TESDA DPWH Marikinaque DEO Accredited Competency Assessment Center for Heavy Equipment Operation	Construction Section	No	NP-53.9 - Small Value Procurement	n/a	09/17/2021	n/a	09/20/2021	09/20/2021	09/21/2021	09/22/2021	09/23/2021	09/23/2021	09/27/2021	-	10/28/2021	10/28/2021	GoP	317,542.50		317,542.50	309,991.00		309,991.00	-	-	-	-	-	-	no changes
20000100031000	Supply an Delivery of Office Supplies and Equipment for Use in Planning and Design Section	Planning and Design Section	No	Shopping	n/a	09/17/2021	n/a	09/20/2021	09/20/2021	09/21/2021	09/22/2021	09/23/2021	09/23/2021	09/27/2021	-	11/18/2021	11/18/2021	GoP	926,149.50		926,149.50	908,188.00		908,188.00	-	-	-	-	-	-	no changes
	Supply and Delivery of Office Supplies and Field Equipment for use in Maintenance Section	Maintenance Section	No	Shopping	n/a	09/24/2021	n/a	09/27/2021	09/27/2021	09/28/2021	09/29/2021	09/30/2021	09/30/2021	10/04/2021	-	11/08/2021	11/08/2021	GoP	286,997.90	286,997.90		281,413.00	281,413.00		-	-	-	-	-	-	no changes
310209000274000	Supply and Delivery of Automotive Diagnostic Scanner to be used during Preventive and Corrective Maintenance of various Service Vehicles of DPWH Marikinaque DEO	Area Equipment Section	No	NP-53.9 - Small Value Procurement	n/a	10/15/2021	n/a	10/18/2021	10/18/2021	10/19/2021	10/20/2021	10/21/2021	10/21/2021	10/25/2021	-	11/15/2021	11/15/2021	GoP	260,000.00		260,000.00	250,000.00		250,000.00	-	-	-	-	-	-	no changes
310109000274000	Supply, Delivery and Installation of Materials for the Repair of Kyocera Taskalfa 3010i (S/N: LVH4800102) in the Finance Section	Finance Section	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/21/2021	10/21/2021	10/22/2021	10/23/2021	10/26/2021	10/26/2021	10/28/2021	-	11/16/2021	11/16/2021	GoP	39,600.00		39,600.00	39,245.00		39,245.00	-	-	-	-	-	-	no changes
310202000705000	Supply and Delivery of Multifunction Machine Copier (Monochrome) for use in the Administrative Section, Procurement Unit and Auditor's Office	Administrative Section	No	NP-53.9 - Small Value Procurement	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	11/25/2021	11/25/2021	GoP	997,500.00		997,500.00	990,000.00		990,000.00	-	-	-	-	-	-	no changes
200001000505000	Supply and Delivery of Office Supplies for use in the Conduct of Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBA Related Activities	Planning and Design Section	No	Shopping	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	12/06/2021	12/06/2021	GoP	220,488.00		220,488.00	216,180.00		216,180.00	-	-	-	-	-	-	no changes
	Supply and Delivery of ROCOND Uniform for use in the Conduct of RBA Related Activities	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	12/31/2021	12/31/2021	GoP	79,695.00		79,695.00	78,935.00		78,935.00	-	-	-	-	-	-	no changes

Code (UACBIPA P)	Procurement Program/Project	PMO/ End User	Is this Early Procurement ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply, Delivery and Installation of Biometrics Scanner with Facial Recognition and Fingerprint Scanning for use in DPWH Marikinaque DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	12/16/2021	12/16/2021	8	665,700.00		665,700.00		660,800.00		660,800.00	-	-	-	-	-	-	no changes
31030910052000	Supply, Delivery and Installation of Rack Mounted UPS with External Batteries for Building Distributor of DPWH Marikinaque DEO	ICT Unit	No	NP-53.9 - Small Value Procurement	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	12/20/2021	12/20/2021	8	456,000.00		456,000.00		453,350.00		453,350.00	-	-	-	-	-	-	no changes
31030910070000	Supply and Delivery of Desktop and Laptop Computers for use in Construction, Administrative and Quality Assurance Section	Construction, Administrative and Quality Assurance Section	No	NP-53.9 - Small Value Procurement	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	11/16/2021	11/16/2021	8	892,000.00		892,000.00		754,000.00		754,000.00	-	-	-	-	-	-	no changes
310309100553000	Supply and Delivery of Smartphones for use in Geo-tagging and Project Evaluation of Construction and Maintenance Section	Construction and Maintenance Section	No	NP-53.9 - Small Value Procurement	n/a	10/29/2021	n/a	11/02/2021	11/02/2021	11/03/2021	11/04/2021	11/05/2021	11/05/2021	11/09/2021	-	12/06/2021	12/06/2021	8	218,680.00		218,680.00		209,965.00		209,965.00	-	-	-	-	-	-	no changes
	Supply and Delivery of Fuel for the utilization of service vehicle of Construction, Administrative and Finance Section for Fourth Quarter CY-2021	Construction, Administrative and Finance Section	No	NP-53.9 - Small Value Procurement	n/a	11/05/2021	n/a	11/08/2021	11/08/2021	11/09/2021	11/10/2021	11/11/2021	11/11/2021	11/15/2021	-	11/18/2021	11/18/2021	8	376,680.00		376,680.00		371,520.00		371,520.00	-	-	-	-	-	-	no changes
30016203712000	Supply and Delivery of Fuel for the utilization of various equipment and service vehicle of Maintenance Section for clearing operations due to rainy weather causing landslide	Maintenance Section	No	NP-53.9 - Small Value Procurement	n/a	11/05/2021	n/a	11/08/2021	11/08/2021	11/09/2021	11/10/2021	11/11/2021	11/11/2021	11/15/2021	-	11/19/2021	11/19/2021	8	998,366.00	998,366.00		995,074.00	995,074.00			-	-	-	-	-	-	no changes
30016203711000	Supply and Delivery of Steel Shelving with Six (6) Adjustable Shelves for use in DPWH Marikinaque District Engineering Office	DPWH Marikinaque District Engineering Office	No	NP-53.9 - Small Value Procurement	n/a	11/05/2021	n/a	11/08/2021	11/08/2021	11/09/2021	11/10/2021	11/11/2021	11/11/2021	11/15/2021	-	12/16/2021	12/16/2021	8	997,150.00		997,150.00		994,651.00		994,651.00	-	-	-	-	-	-	no changes
200000100033000	Supply, Delivery and Installation of Materials for the Repair of OCE TDS1000 Whiteprinter and OCE PW345 Large Format Printer of Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/08/2021	11/08/2021	11/09/2021	11/10/2021	11/11/2021	11/11/2021	11/15/2021	-	12/02/2021	12/02/2021	8	41,082.00		41,082.00		40,401.00		40,401.00	-	-	-	-	-	-	no changes
	Supply and Delivery of materials for use in District Generator and service vehicle Toyota Hi-Lux PG-M33	Construction Section	No	NP-53.9 - Small Value Procurement	n/a	11/11/2021	n/a	11/15/2021	11/15/2021	11/16/2021	11/17/2021	11/18/2021	11/18/2021	11/22/2021	-	12/14/2021	12/14/2021	8	74,120.00		74,120.00		73,720.00		73,720.00	-	-	-	-	-	-	no changes
200000100764000	Supply and Delivery of Office Supplies for use in the Preparation of Resettlement Action Plan (RAP), Environmental Impact Assessment (EIA) and Other ECC – Related Activities for FY 2021	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	11/19/2021	n/a	11/22/2021	11/22/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/29/2021	-	12/13/2021	12/13/2021	8	828,651.00		828,651.00		823,842.00		823,842.00	-	-	-	-	-	-	no changes
	Supply and Delivery of Office Supplies and Equipment for use in Area Equipment Section	Area Equipment Section	No	NP-53.9 - Small Value Procurement	n/a	11/19/2021	n/a	11/22/2021	11/22/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/29/2021	-	01/05/2022	01/05/2022	8	218,920.00		218,920.00		215,050.00		215,050.00	-	-	-	-	-	-	no changes
20000005002000	Supply and Delivery of Advocacy V-Neck Shirts and Face Masks for the Celebration of 2021 18-Day Campaign to End Violence Against Women (GAD Related Activities)	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	11/19/2021	n/a	11/22/2021	11/22/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/29/2021	-	12/03/2021	12/03/2021	8	91,080.00		91,080.00		82,800.00		82,800.00	-	-	-	-	-	-	no changes
	Supply and Delivery of Multi-Function Laser Color Copier for use in the Preparation/Publication of "The Centerline" (DPWH Marikinaque District Official Gazette), Annual Reports and Other Reportorial Requirements of the P.I.O.	Construction Section	No	NP-53.9 - Small Value Procurement	n/a	11/26/2021	n/a	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/03/2021	12/03/2021	12/07/2021	-	12/22/2021	12/22/2021	8	472,500.00		472,500.00		470,700.00		470,700.00	-	-	-	-	-	-	no changes
Total Allotted Budget of Procurement Activities																		17,180,407.40														
Total Contract Price of Procurement Activities Conducted																			16,866,154.00													
Total Savings (Total Allotted Budget - Total Contract Price)																			314,253.40													
ON-GOING PROCUREMENT ACTIVITIES																																
	Supply and Delivery of Customized Polo Shirt for use in the Conduct of Automated Traffic Data Collection Program for CY 2021	Planning and Design Section	No	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/22/2021	11/22/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/29/2021	-	-	-	8	12,500.00		12,500.00		12,375.00		12,375.00	-	-	-	-	-	-	no changes

Code (HUAC/SPA P)	Procurement Program/Project	End User	Is this Early Procurement ?	Mode of Procureme nt	Actual Procurement Activity													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						(Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommend g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)						
	Supply and Delivery of Multi-Function Laser and Inkjet Printers for use in Construction, Maintenance, Finance, Quality Assurance Section and Procurement Unit	Construction, Maintenance, Finance, Quality Assurance Section and Procurement Unit	No	NP-S3.9 - Small Value Procurement	n/a	11/26/2021	n/a	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/03/2021	12/03/2021	12/07/2021	-	-	-	836,970.00		836,970.00		831,850.00	831,850.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of Desktop Computers and UPS for use in Maintenance and Planning and Design Section	Maintenance and Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	11/26/2021	n/a	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/03/2021	12/03/2021	12/07/2021	-	-	-	743,996.00		743,996.00		684,200.00	684,200.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of Desktop Computers and UPS for use in the Preparations of Plans and POIs for Preliminary and Detailed Engineering (PDE)	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	11/26/2021	n/a	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/03/2021	12/03/2021	12/07/2021	-	-	-	396,000.00		396,000.00		393,800.00	393,800.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of Desktop Computers in the Preparation of Resettlement Action Plan (RAP), Environmental Impact Assessment (EIA) and other ECC-Related Activities for FY 2021	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	11/26/2021	n/a	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/03/2021	12/03/2021	12/07/2021	-	-	-	198,000.00		198,000.00		196,900.00	196,900.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of Laptop Computer for use in the Conduct of Road Condition and Inventory Surveys, Roughness Surveys, VOG/RUC Surveys and Technology Enhancement for RDA	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	11/26/2021	n/a	11/29/2021	11/29/2021	12/01/2021	12/02/2021	12/03/2021	12/03/2021	12/07/2021	-	-	-	199,499.00		199,499.00		198,900.00	198,900.00	-	-	-	-	-	-	-	no changes						
	Supply, Delivery and Installation of Materials for Repair of Kiyosera Taskalla 32.12c (5/NR030700018) in the Procurement Unit	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	n/a	n/a	12/06/2021	12/06/2021	12/07/2021	12/09/2021	12/10/2021	12/10/2021	12/14/2021	-	-	-	27,975.00		27,975.00		27,899.00	27,899.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of EIA Uniform and other accessories and materials for use in the Preparation of Resettlement Action Plan (RAP), Environmental Impact Assessment (EIA) and other ECC-Related Activities for FY 2021	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	12/03/2021	n/a	12/06/2021	12/06/2021	12/07/2021	12/09/2021	12/10/2021	12/10/2021	12/14/2021	-	-	-	128,485.00		128,485.00		125,830.00	125,830.00	-	-	-	-	-	-	-	no changes						
	Supply, Delivery and Installation of Additional Materials for use in the Repair of Canon TX3400 Printer of Planning and Design Section	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	n/a	n/a	12/06/2021	12/06/2021	12/07/2021	12/09/2021	12/10/2021	12/10/2021	12/14/2021	-	-	-	37,820.00		37,820.00		37,545.00	37,545.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of Portable Sound System for use in DPWH Marikina District Engineering Office	Administrative Section	No	NP-S3.9 - Small Value Procurement	n/a	12/17/2021	n/a	12/20/2021	12/20/2021	12/21/2021	12/22/2021	12/23/2021	12/23/2021	12/27/2021	-	-	-	136,500.00		136,500.00		135,000.00	135,000.00	-	-	-	-	-	-	-	no changes						
	Supply and Delivery of Climbing Gears, Accessories and Other Materials for use in the Conduct of Inventory/Condition Inspection Survey and Other BHS Related Activities	Planning and Design Section	No	NP-S3.9 - Small Value Procurement	n/a	12/17/2021	n/a	12/20/2021	12/20/2021	12/21/2021	12/22/2021	12/23/2021	12/23/2021	12/27/2021	-	-	-	154,416.00		154,416.00		152,875.00	152,875.00	-	-	-	-	-	-	-	no changes						
Total Allotted Budget of On-going Procurement Activities																		2,872,261.00																			

Prepared by:

JOLITO M. MAGLACAS
 Engineer III
 Head, Procurement Unit

Recommended for Approval by:

EMILIANO R. ROSALES
 Chief, Construction Section
 Chairperson, BAC

APPROVED:

EVELYN R. PUERTOLLANO
 Officer-In-Charge
 Office of the District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MARINDUQUE DISTRICT ENGINEERING OFFICE
Region IV-B, MIMAROPA
Boac, Marinduque

CONSULTING SERVICES
Second Semester (July to December 2021)

Code (BUACSP AP)	Procurement Program/Project	End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation						(Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	Conduct of Soil Testing / Exploration for Four (4) Flood Control Projects, Two (2) Bridge Widening Projects, One (1) Bridge Construction Project, and One (1) Hanging Bridge Project for FY 2022 at Province of Marinduque	Planning and Design Section	No	Competitive Bidding	10/14/2021	10/21/2021	11/04/2021	10/28/2021	11/16/2021	11/17/2021	12/07-09/2021	12/10/2021	12/13/2021	12/15/2021	12/16/2021	-	-	SR2021-03-006658 dated March 9, 2021	1,230,000.00		1,230,000.00	1,168,020.00		1,168,020.00	a. PICE b. COA c. MFSM	a. 10/29/2021 b. 10/29/2021 c. 10/29/2021	a. 10/29/2021 b. 10/29/2021 c. 10/29/2021	a. 10/29/2021 b. 10/29/2021 c. 10/29/2021	a. 10/29/2021 b. 10/29/2021 c. 10/29/2021	a. 10/29/2021 b. 10/29/2021 c. 10/29/2021	-	no changes																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
Total Allocated Budget of Procurement Activities																			1,230,000.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

Prepared by:

JULITO M. MAGLACAS
Engineer III
Head, Procurement Unit

Recommended for Approval by:

EMILIANG R. ROSALES
Chief, Construction Section
BAC Chairperson

APPROVED:

EVELYN R. PUERTOLLANO
Officer-In-Charge
Office of the District Engineer