

ANNEX B

(DPWH-ABRA DEO) Procurement Monitoring Report As of June 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explain- ing changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Comple- tion	Inspec- tion & Accept- ance	Total	MOOE	CO				Total	MOOE				CO
COMPLETED PROCUREMENT ACTIVITIES																														
30022510016100 0.1x	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF LINGAY FLOOD CONTROL STRUCTURE BARANGAY LINGEY, BULODC, ABRA	22PA0042	No	Public Bidding	16-Nov-22	12-Jan-22	20-Jan-22	01-Feb-22	01-Feb-22	02-Mar-22	24-Mar-22	07-Mar-22	23-Mar-22	01-Apr-22	07-Apr-22	156 C.D	GAA 2022	48,999,807.43		48,999,807.43	46,551,120.67		46,551,120.67	COA/PICE/CCAG G	20-Jan-22	01-Feb-22	01-Feb-22	02-Mar-22	24-Mar-22	
30022510016500 0.1x	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES CONSTRUCTION OF CARDONAST FLOOD CONTROL STRUCTURE BARANGAY CARDONA, DOLORES, ABRA	22PA0049	No	Public Bidding	29-Nov-22	06-Dec-22	15-Dec-22	27-Dec-22	27-Dec-22	December 13, 2021	December 29, 2021	20-Jan-22	27-Jan-22	07-Feb-22	11-Feb-22	187 C.D	GAA 2022	48,999,811.47		48,999,811.47	46,544,559.78		46,544,559.78	COA/PICE/CCAG G	15-Dec-22	27-Dec-22	27-Dec-22	December 13, 2021	December 29, 2021	
30022510019900 0.1x	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES CONSTRUCTION OF DULDULAO FLOOD CONTROL STRUCTURE BARANGAY DULDULAO, MALIBCONG,ABRA	22PA0050	No	Public Bidding	29-Nov-22	12-Jan-22	20-Jan-22	02-Jan-22	02-Jan-22	02-Feb-22	03-Feb-22	07-Feb-22	08-Feb-22	17-Feb-22	23-Feb-22	187 C.D	GAA 2022	48,999,950.01		48,999,950.01	46,544,691.43		46,544,691.43	COA/PICE/CCAG G	20-Jan-22	02-Jan-22	02-Jan-22	02-Feb-22	03-Feb-22	
30022510015100 0.00.1x	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES CONSTRUCTION OF BUA FLOOD CONTROL STRUCTURE, BARANGAY POBLACION, LACUB,ABRA	22PA0051	No	Public Bidding	29-Nov-22	12-Jan-22	20-Jan-22	01-Feb-22	01-Feb-22	02-Feb-22	03-Feb-22	07-Feb-22	08-Feb-22	17-Feb-22	02/28/22	187 C.D	GAA 2022	48,999,991.34		48,999,991.34	46,607,719.18		46,607,719.18	COA/PICE/CCAG G	20-Jan-22	01-Feb-22	01-Feb-22	02-Feb-22	03-Feb-22	
30020410078200 0.1x	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ALAVA TO LAPAT BALANTAY ROAD IN SUPPORT TO COFFEE INDUSTRY TINEG, ABRA	22PA0052	No	Public Bidding		17-Jan-22	26-Jan-22	07-Feb-22	07-Feb-22	07-Feb-22	09-Feb-22	11-Feb-22	14-Feb-22	23-Feb-22	01-Mar-22	36 C.D	GAA 2022	2,939,948.72		2,939,948.72	2,812,878.93		2,812,878.93	COA/PICE/CCAG G	26-Jan-22	07-Feb-22	07-Feb-22	07-Feb-22	09-Feb-22	

30022510017100 0.tx	BASIC INFRASTRUCTURE PROGRAM (BPP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES CONSTRUCTION OF PILOT FLOOD CONTROL STRUCTURE (PHASE 2) BARANGAY PILOT, LAGAYAN, ABRA	22PA0053	No	Public Bidding	13-Dec-21	12-Jan-22	20-Jan-22	01-Feb-22	01-Feb-22	February 02, 2022	February 4, 2022	07-Feb-22	08-Feb-22	17-Feb-22	02/23/22	187 C.D		GAA 2022	48,999,938.48	48,999,938.48	46,550,000.00	46,550,000.00	COA/PICE/CCAG G	20-Jan-22	01-Feb-22	01-Feb-22	February 02, 2022	February 4, 2022			
310108100784 000.tx	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- SECONDARY ROADS ABRA- KALINGA ROAD K0440+020 - K0440+300	22PA0057	No	Public Bidding	12-Jan-22	18-Jan-22	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,500,000.00	96,500,000.00	91,742,612.80	91,742,612.80	COA/PICE/CCAG G	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22			
31010810078500 0.tx	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- SECONDARY ROADS ABRA- KALINGA ROAD K0440+400 -K0440+510	22PA0058	No	Public Bidding	12-Jan-22	18-Jan-22	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,499,731.10	96,499,731.10			COA/PICE/CCAG G	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22			
31010810078600 0.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- SECONDARY ROADS ABRA- KALINGA ROAD - K0441+260 - K0441+380	22PA0059	No	Public Bidding	12-Jan-22	18-Jan-22	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,499,551.81	96,499,551.81	91,680,543.11		COA/PICE/CCAG G	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22			
31010810078700 0.tx	REHABILITATION /RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS ABRA-KALINGA ROAD K0442+000- K0442+100	22PA0060	No	Public Bidding	12-Jan-22	04-Feb-00	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-Apr-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,499,117.08	96,499,117.08	92,186,030.74	92,186,030.74	COA/PICE/CCAG G	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22			
31010810078800 0.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- SECONDARY ROADS ABRA- KALINGA ROAD - K0442+700- K0442+850	22PA0061	No	Public Bidding	12-Jan-22	18-Jan-22	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,500,000.00	96,500,000.00	93,513,702.35	93,513,702.35	COA/PICE/CCAG G	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22			
310108100789 000.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA - KALINGA ROAD - K0443+300 - K0443+400	22PA0062	No	Public Bidding	12-Jan-22	18-Jan-22	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,500,000.00	96,500,000.00	91,739,236.23	91,739,236.23	COA/PICE/CCAG G	27-Jan-22	08-Feb-22	08-Feb-22	05-Apr-22	11-Apr-22			
31010810079000. tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA - KALINGA ROAD - K0443+450 - K0443+600	22PA0063	No	Public Bidding	14-Jan-22	21-Jan-22	28-Jan-22	10-Feb-22	10-Feb-22	05-Apr-22	11-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 .CD		GAA 2022	96,499,092.79	96,499,092.79	91,677,145.23	91,677,145.23	COA/PICE/CCAG G	28-Jan-22	10-Feb-22	10-Feb-22	05-Apr-22	11-Apr-22			
310108100791 0000.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROAD ABRA-KALINGA ROAD - K0446+400 - K0446+590	22PA0064	No	Public Bidding	14-Jan-22	21-Jan-22	28-Jan-22	10-Feb-22	10-Feb-22	31-Mar-22	04-Apr-22	18-Apr-22	12-May-22	20-May-22	23-May-22	269 C.D		GAA 2022	96,498,673.75	96,498,673.75	91,737,769.35	91,737,769.35	COA/PICE/CCAG G	28-Jan-22	10-Feb-22	10-Feb-22	31-Mar-22	04-Apr-22			

31010810079000 0.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA - KALINGA ROAD - K0447+200 - K0447+300	22PA0065	No	Public Bidding	14-Jan-22	21-Jan-22	28-Jan-22	10-Feb-22	10-Feb-22	05-Apr-22	08-Apr-22	12-Apr-22	26-May-22	03-Jun-22	09-Jun-22	269 C.D	GAA 2022	96,500,000.00	96,500,000.00	91,677,145.23	91,677,145.23	COA/PICE/CCAG G	28-Jan-22	10-Feb-22	10-Feb-22	05-Apr-22	08-Apr-22		
310108100793000.tx	REHABILITATION/RECONSTRUCTION OF ROADS OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA - KALINGA ROAD - K0447+400 - K0447+500	22PA0066	No	Public Bidding	14-Jan-22	21-Jan-22	28-Jan-22	10-Jan-22	10-Jan-22	07-Apr-22	20-Apr-22	22-Apr-22	26-May-22	03-Jun-22	09-Jun-22	269 C.D	GAA 2022	96,499,446.52	96,499,446.52	91,737,903.31	91,737,903.31	COA/PICE/CCAG G	28-Jan-22	10-Jan-22	10-Jan-22	07-Apr-22	20-Apr-22		
31010810079400 0.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS,SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA - KALINGA ROAD - K0448+000 - K0448+100	22PA0067	No	Public Bidding	14-Jan-22	21-Jan-22	28-Jan-22	10-Jan-22	10-Jan-22	31-Mar-22	08-Apr-22	12-Apr-22	26-May-22	03-Jun-22	06/09/22	269 C.D	GAA 2022	96,499,551.06	96,499,551.06	91,737,943.52	91,737,943.52	COA/PICE/CCAG G	28-Jan-22	10-Jan-22	10-Jan-22	31-Mar-22	08-Apr-22		
300225100149000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF ABANG FLOOD CONTROL, BARANGAY ABANG, BUCAY, ABRA	22PA0069	No	Public Bidding	07-Jan-22	24-Jan-22	02-Feb-22	14-Feb-22	14-Feb-22	04-May-22	05-May-22	09-May-22	12-May-22	20-May-22	26-May-22	187 C.D	GAA 2022	49,000,000.00	49,000,000.00	46,553,904.72	46,553,904.72	COA/PICE/CCAG G	02-Feb-22	14-Feb-22	14-Feb-22	04-May-22	05-May-22		
300203101481000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS MANABO-LIBA-TUBO ROAD LEADING TO KILI FALLS AND HOTSPRING, TUBO, ABRA	22PA0037	No	Public Bidding		17-Jan-22	26-Jan-22	07-Feb-22	07-Feb-22	08-Feb-22	10-Feb-22	11-Feb-22	14-Feb-22	23-Feb-22	01-Mar-22	33 C.D	GAA 2022	2,939,222.75	2,939,222.75	2,792,616.24	2,792,616.24	COA/PICE/CCAG G	26-Jan-22	07-Feb-22	07-Feb-22	08-Feb-22	10-Feb-22		
30020410079100 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADE, INDUSTRIES AND ECONOMIC ZONES/ ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL -IT) ABRA- CERVANTES ROAD -PALAQHO ROAD IN SUPPORT OF CACAO INDUSTRY, BUCAY ABRA	22PA0039	No	Public Bidding		17-Jan-22	26-Jan-22	07-Feb-22	07-Feb-22	08-Feb-22	10-Feb-22	11-Feb-22	14-Feb-22	23-Feb-22	01-Mar-22	33 C.D	GAA 2022	2,939,391.39	2,939,391.39	2,799,811.11	2,799,811.11	COA/PICE/CCAG G	26-Jan-22	07-Feb-22	07-Feb-22	08-Feb-22	10-Feb-22		
30021910053000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF BANGLOLO-LABON FLOOD CONTROL STRUCTURE, BUCAY, ABRA	22PA0072	No	Public Bidding	18-Jan-22	25-Jan-22	03-Feb-22	15-Feb-22	15-Feb-22	16-Feb-22	18-Feb-22	21-Feb-22	02-Feb-22	03-Mar-22	10-Mar-22	179 C.D	GAA 2022	41,159,987.80	41,159,987.80	39,103,217.75	39,103,217.75	COA/PICE/CCAG G	03-Feb-22	15-Feb-22	15-Feb-22	16-Feb-22	18-Feb-22		

300219100539 000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE FACILITIES. CONSTRUCTION OF MARSLA-MADAG FLOOD CONTROL, LUCIAN-BAAY, ABRA	22PA007 3	No	Public Bidding	18-Jan-22	25-Jan-22	03-Feb-22	15-Feb-22	15-Feb-22	15-Feb-22	17-Feb-22	31-Mar-22	23-Mar-22	01-Apr-22	07-Apr-22	156 C.D		GAA 2022	48,999,940.99		48,999,940.99	46,547,990.93		46,547,990.93	COA/PICE/CCAG G	03-Feb-22	15-Feb-22	15-Feb-22	15-Feb-22	17-Feb-22		
3201021048000 0.tx	0021 PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA RIVER, BROY, DEET, TAYUM ABRA	22PA0074	No	Public Bidding	18-Jan-22	25-Jan-22	03-Feb-22	15-Feb-22	15-Feb-22	16-Feb-22	21-Feb-22	22-Feb-22	22-Feb-22	28-Feb-22	01-Mar-22	187 C.D		GAA 2022	48,999,901.76		48,999,901.76	46,550,584.27		46,550,584.27	COA/PICE/CCAG G	03-Feb-22	15-Feb-22	15-Feb-22	16-Feb-22	21-Feb-22		
300225100162 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF LUBIAC FLOOD CONTROL STRUCTURE BROY, POBLACION LAGAYAN, ABRA	22PA007 5	No	Public Bidding	18-Jan-22	25-Jan-22	04-Feb-22	15-Feb-22	15-Feb-22	16-Feb-22	18-Feb-22	21-Feb-22	22-Feb-22	28-Feb-22	04-Mar-22	187 C.D		GAA 2022	48,999,918.77		48,999,918.77	46,550,000.00		46,550,000.00	COA/PICE/CCAG G	04-Feb-22	15-Feb-22	15-Feb-22	16-Feb-22	18-Feb-22		
32010210486300 0.tx	0021 PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA RIVER, STA. 2+400 - STA. 3+100 CANAN, LA PAZ, ABRA	22PA0076	No	Public Bidding	21-Jan-22	28-Jan-22	04-Feb-22	17-Feb-22	17-Feb-22	21-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	04-Mar-22	07-Mar-22	196 C.D		GAA 2022	48,999,972.12		48,999,972.12	46,549,162.88		46,549,162.88	COA/PICE/CCAG G	04-Feb-22	17-Feb-22	17-Feb-22	21-Feb-22	24-Feb-22		
300219100038 000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE FACILITIES. CONSTRUCTION OF CANAN FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	22PA007 7	No	Public Bidding	21-Jan-22	28-Jan-22	04-Feb-22	17-Feb-22	17-Feb-22	17-Feb-22	February 21- 22,2022	24-Feb-22	24-Mar-22	12-May-22	18-May-22	278 C.D		GAA 2022	96,499,903.01		96,499,903.01	91,677,723.76		91,677,723.76	COA/PICE/CCAG G	04-Feb-22	17-Feb-22	17-Feb-22	17-Feb-22	February 21- 22,2022		
30021910003000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CANAN- POBLACION BROY, CANAN AND POBLACION, LA PAZ, ABRA	22PA0078	No	Public Bidding	21-Jan-22	28-Jan-22	04-Feb-22	17-Feb-22	17-Feb-22	18-Feb-22	24-Feb-22	28-Feb-22	24-Mar-22	12-May-22	18-May-22	278 C.D		GAA 2022	96,500,000.00		96,500,000.00	91,686,999.82		91,686,999.82	COA/PICE/CCAG G	04-Feb-22	17-Feb-22	17-Feb-22	18-Feb-22	24-Feb-22		

30022910001500 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III), CONSTRUCTION OF WATER SUPPLY (LEVEL II) BRGY. TABOG, BUCAY, ABRA	22PA0080	No	Public Bidding	21-Jan-22	28-Jan-22	04-Feb-22	17-Feb-22	February 17, 2022	18-Feb-22	23-Feb-22	february 30,2 022	24-Feb-22	04-Mar-22	07-Mar-22	107 C.D	GAA 2022	9,799,767.05	9,799,767.05	9,314,834.93	9,314,834.93	COA/PICE/CCAG G	04-Feb-22	17-Feb-22	February 17, 2022	18-Feb-22	23-Feb-22		
320102104859 000.tx	002P PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA RIVER, BRGY. CABAROGAN TAYUM, ABRA	22PA0081	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	04-Mar-22	04-Mar-22	07-Mar-22	14-Mar-22	15-Mar-22	196 C. D	GAA 2022	48,999,910.17	48,999,910.17	47,528,222.82	47,528,222.82	COA/PICE/CCAG G	17-Feb-22	01-Mar-22	01-Mar-22	02-Mar-22	04-Mar-22		
30022510015800 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF DIET FLOOD CONTROL STRUCTURE (PHASE 2) BARANGAY DIET TAYUM, ABRA	22PA0082	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	04-Mar-22	04-Mar-22	07-Mar-22	14-Mar-22	15-Mar-22	187 C.D	GAA 2022	48,999,966.29	48,999,966.29	47,530,950.00	47,530,950.00	COA/PICE/CCAG G	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	04-Mar-22		
30022510017000 00.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF POBLACION NALNAS FLOOD CONTROL BRGY. POBLACION LANGIDEN, ABRA	22PA0083	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	03-Mar-22	07-Mar-22	07-Mar-22	14-Mar-22	15-Mar-22	196 C. D	GAA 2022	48,999,807.60	48,999,807.60	46,534,951.60	46,534,951.60	COA/PICE/CCAG G	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	03-Mar-22		
30022510017300 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF SABANGAN FLOOD CONTROL BRGY. BULU LA PALZ, ABRA	22PA0084	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	04-Mar-22	07-Mar-22	07-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	196 C. D	GAA 2022	48,999,964.35	48,999,964.35	46,561,171.68	46,561,171.68	COA/PICE/CCAG G	17-Feb-22	01-Mar-22	01-Mar-22	04-Mar-22	07-Mar-22		
300225100167 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF PALAGUI FLOOD CONTROL BRGY. BULU POBLACION LA PALZ, ABRA	22PA0085	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	03-Mar-22	07-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	196 C. D	GAA 2022	49,000,000.00	49,000,000.00	46,548,995.04	46,548,995.04	COA/PICE/CCAG G	17-Feb-22	01-Mar-22	01-Mar-22	01-Mar-22	03-Mar-22		
31020510088400 0.tx	NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CONSTRUCTION OF CONCRETE ROAD ABRA- CERVANTES ROAD, ABRA	22PA0086	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	04-Mar-22	07-Mar-22	08-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	91 C.D	GAA 2022	19,599,541.23	19,599,541.23	18,682,967.05	18,682,967.05	COA/PICE/CCAG G	17-Feb-22	01-Mar-22	01-Mar-22	04-Mar-22	07-Mar-22		

310205100662 000.tx	NETWORK DEVELOPMENT, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CONSTRUCTION OF CONCRETE ROAD BESAO-TUBO (VIA TAMBONAN) ROAD PACKAGE A, ABRA	22PA0087	No	Public Bidding	02-Feb-22	09-Feb-22	17-Feb-22	01-Mar-22	01-Mar-22	04-Mar-22	07-Mar-22	08-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	59 C.D		GAA 2022	12,603,612.73		12,603,612.73	11,970,477.89		11,970,477.89	COA/PICE/CCAGG	17-Feb-22	01-Mar-22	01-Mar-22	04-Mar-22	07-Mar-22		
30022510018800 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE (PHASE 2) BRGY. POBLACION LA PAZ, ABRA	22PA0088	No	Public Bidding	03-Feb-22	09-Feb-22	18-Feb-22	02-Mar-22	02-Mar-22	02-Mar-22	March 3-4, 2022	07-Mar-22	08-Mar-22	18-Mar-22	31-Mar-22	196 C.D		GAA 2022	48,999,959.12		48,999,959.12	46,550,846.02		46,550,846.02	COA/PICE/CCAGG	18-Feb-22	02-Mar-22	02-Mar-22	02-Mar-22	March 3-4, 2022		
300225100169 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE (PHASE 3) BRGY. POBLACION LA PAZ, ABRA	22PA0089	No	Public Bidding	03-Feb-22	09-Feb-22	18-Feb-22	02-Mar-22	02-Mar-22	18-Feb-22	08-Mar-22	08-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	196 C.D		GAA 2022	48,999,950.92		48,999,950.92	46,545,226.77		46,545,226.77	COA/PICE/CCAGG	18-Feb-22	02-Mar-22	02-Mar-22	18-Feb-22	08-Mar-22		
30022510017600 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF SOOT FLOOD CONTROL STRUCTURE (PHASE 2) BRGY. MUDENG LA PAZ, ABRA	22PA0090	No	Public Bidding	03-Feb-22	09-Feb-22	18-Feb-22	02-Mar-22	02-Mar-22	02-Mar-22	04-Mar-22	08-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	196 C.D		GAA 2022	48,999,974.62		48,999,974.62	46,548,685.59		46,548,685.59	COA/PICE/CCAGG	18-Feb-22	02-Mar-22	02-Mar-22	02-Mar-22	04-Mar-22		
300225100177 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF SOOT FLOOD CONTROL STRUCTURE BRGY. MUDENG LA PAZ, ABRA	22PA0091	No	Public Bidding	04-Feb-22	11-Feb-22	18-Feb-22	02-Mar-22	02-Mar-22	03-Mar-22	March 4-8, 2022	08-Mar-22	08-Mar-22	18-Mar-22	21-Mar-22	196 C.D		GAA 2022	48,999,933.52		48,999,933.52	46,531,744.09		46,531,744.09	COA/PICE/CCAGG	18-Feb-22	02-Mar-22	02-Mar-22	03-Mar-22	March 4-8, 2022		
30022510016400 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF MALANAS FLOOD CONTROL STRUCTURE MALANAS SAN JUAN, ABRA	22PA0092	No	Public Bidding	10-Feb-22	17-Feb-22	24-Feb-22	09-Mar-22	09-Mar-22	07-Apr-22	08-Apr-22	12-Apr-22	12-May-22	20-May-22	26-May-22	187 C.D		GAA 2022	48,999,991.51		48,999,991.51	46,519,951.16		46,519,951.16	COA/PICE/CCAGG	24-Feb-22	09-Mar-22	09-Mar-22	09-Mar-22	11-Mar-22		
300225100160 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF GUCAB FLOOD CONTROL, POBLACION LA PAZ, ABRA	22PA0093	No	Public Bidding	10-Feb-22	17-Feb-22	24-Feb-22	09-Mar-22	09-Mar-22	09-Mar-22	11-Mar-22	14-Mar-22	15-Mar-22	22-Mar-22	23-Mar-22	196 C.D		GAA 2022	48,999,909.19		48,999,909.12	46,352,378.91		46,352,378.91	COA/PICE/CCAGG	24-Feb-22	09-Mar-22	09-Mar-22	09-Mar-22	11-Mar-22		

30022910001000 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III). CONSTRUCTION OF WATER SUPPLY (LEVEL II) BRGY. POBLACION LA PAZ, ABRA	22PA0094	No	Public Bidding	22-Feb-22	01-Mar-22	09-Mar-22	21-Mar-22	21-Mar-22	22-Feb-22	30-Mar-22	16-May-22	30-May-22	08-Jun-22	14-Jun-22	107 C. D	GAA 2022	9,799,880.91		9,799,880.91	9,309,466.93		9,309,466.93	COA/PICE/CCAG G	09-Mar-22	21-Mar-22	21-Mar-22	22-Feb-22	30-Mar-22		
300225100175 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE FACILITIES CONSTRUCTION OF SINLANG FLOOD CONTROL BRGY. NAMARABAR 2 RIANG, PEINARRUBIA, ABRA	22PA0095	No	Public Bidding	23-Feb-22	02-Mar-22	10-Mar-22	22-Mar-22	22-Mar-22	22-Mar-22	25-Mar-22	25-Mar-22	24-Mar-22	12-May-22	18-May-22	187 C. D	GAA 2022	48,999,933.68		48,999,933.68	46,782,409.38		46,782,409.38	COA/PICE/CCAG G	10-Mar-22	22-Mar-22	22-Mar-22	22-Mar-22	25-Mar-22		
30020410078800 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT) STO. TOMAS - LUBA ROAD CONNECTING STO. TOMAS XANABO TO LUBA IN SUPPORT TO THE PROCESSED FOODS,LOOM WEAVING AND FURNITURE INDUSTRIES LUBA AND XANABO ABRA	22PA0096	No	Public Bidding		02-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	12-May-22	18-May-22	33 C.D	GAA 2022	2,939,270.29		2,939,270.29	2,791,889.45		2,791,889.45	COA/PICE/CCAG G	10-Mar-22	10-Mar-22	10-Mar-22	March 22, 2022	March 30, 2022		
300203101480 000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM TRIP) ALBUJISAN -BAI CAGANAYAN ROAD LEADING TO KAPARKAN FALLS BRGY. CAGANAYAN TNEG, ABRA	22PA0097	No	Public Bidding		02-Mar-22	10-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	12-May-22	18-May-22	33 C.D	GAA 2022	2,939,244.43		2,939,244.43	2,789,713.99		2,789,713.99	COA/PICE/CCAG G	10-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	24-Mar-22		
30020410078700 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL - 2) POBLACION TUBO TO QUIRINO ROAD CONNECTING POBLACION TUBO TO QUIRINO, LOCOS SUR IN SUPPORT OF THE LOOMWEAVING INDUSTRY TUBO, ABRA	22PA0098	No	Public Bidding		03-Mar-22	11-Mar-22	23-Mar-22	23-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	12-May-22	18-May-22	36 C.D	GAA 2022	4,257,325.34		4,257,325.34	4,043,548.00		4,043,548.00	COA/PICE/CCAG G	11-Mar-22	23-Mar-22	23-Mar-22	24-Mar-22	24-Mar-22		

300225100165000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURAL PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF MUDENG FLOOD CONTROL (PHASE II) BRGY. MUDENG LA PAZ , ABRA	22PA0099	No	Public Bidding	04-Feb-22	03-Mar-22	11-Mar-22	23-Mar-22	23-Mar-22	March 24, 2022	March 30, 2022	24-Mar-22	24-Mar-22	12-May-22	18-May-22	196 C.D		GAA 2022	48,999,905.92	48,999,905.92	46,680,508.36	46,680,508.36	COA/PICE/CCAGG	11-Mar-22	23-Mar-22	23-Mar-22	March 24, 2022	March 30, 2022		
30021610000400.tx	CONVERGENCE AND SPECIAL PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND OR BRIDGES FROM THE NATIONAL ROADS CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES, REHABILITATION OF VILLAVICIOSA LUBA - TUBO ROAD	22PA0100	No	Public Bidding	04-Feb-22	03-Mar-22	11-Mar-22	23-Mar-22	23-Mar-22	May 18-19,2020	20-May-20	23-May-22	27-May-22	06-Jun-22	13-Jun-22	114 C.D		GAA 2022	32,339,761.58	32,339,761.56	30,723,169.17	30,723,169.17	COA/PICE/CCAGG	11-Mar-22	23-Mar-22	23-Mar-22	May 18-19,2020	May 21, 2020		
300225100157000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP), FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES CONSTRUCTION OF DEET - BULINGASA FLOOD CONTROL BARANGAY DEET, TAYUM, ABRA	22PA0101	No	Public Bidding	01-Mar-22	08-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	30-Mar-22	30-Mar-22	04-Apr-22	12-May-22	20-May-22	26-May-22	196 C.D		GAA 2022	48,999,957.44	48,999,957.44	46,544,980.79	46,544,980.79	COA/PICE/CCAGG	16-Mar-22	28-Mar-22	28-Mar-22	30-Mar-22	30-Mar-22		
	CONCRETING OF BRGY. MALAPAO FARM- TO - MARKET ROAD BRGY. MALAPAO, LANGIDEN, ABRA	22PA0102	No	Public Bidding	01-Mar-22	08-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	March 28, 2022	March 31, 2022	04-Apr-22	12-May-22	20-May-22	23-May-22	199 C.D		GAA 2022	49,750,000.00	49,750,000.00	47,262,610.58	47,262,610.58	COA/PICE/CCAGG	16-Mar-22	28-Mar-22	28-Mar-22	March 28, 2022	March 31, 2022		
300225100166000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES CONSTRUCTION OF PAGALA FLOOD CONTROL STRUCTURE (PHASE II) BARANGAY PAGALA BUCAY, ABRA	22PA0103	No	Public Bidding	01-Mar-22	08-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	28-Mar-22	07-Apr-22	11-Apr-22	30-May-22	08-Jun-22	14-Jun-22	187 C.D		GAA 2022	48,999,893.66	48,999,893.66	46,556,689.54	46,556,689.54	COA/PICE/CCAGG	16-Mar-22	28-Mar-22	28-Mar-22	28-Mar-22	07-Apr-22		
30022510015100.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF BANGGAGAN FLOOD CONTROL STRUCTURE BARANGAY BANGGAGAN BUCAY, ABRA	22PA0104	No	Public Bidding	01-Mar-22	08-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	April 7,2022	April 4-6, 2022	08-Apr-22	26-May-22	03-Jun-22	09-Jun-22	187 C.D		GAA 2022	48,999,962.04	48,999,962.04	46,555,218.13	46,555,218.13	COA/PICE/CCAGG	16-Mar-22	28-Mar-22	28-Mar-22	April 7,2022	April 4-6, 2022		
300215101038000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES, CONSTRUCTION OF SUPIL - BACOC ROAD (PHASE II) STA. 0+000 - STA. 2+500, LAGANGLANG AND SAN JUAN ABRA	22PA0105	No	Public Bidding	07-Mar-22	14-Mar-22	23-Mar-22	23-Mar-22	04-Apr-22	April 7,2022	April 7,2022	11-Apr-22	27-May	06-Jun-22	13-Jun-22	134 C.D		GAA 2022	48,999,577.21	48,999,577.21	46,524,739.44	46,524,739.44	COA/PICE/CCAGG	23-Mar-22	23-Mar-22	04-Apr-22	April 7,2022	April 7,2022		

30021910004000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS(SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES CONSTRUCTION OF TOON - SAN GREGORIO FLOOD CONTROL. LA PAZ, ABRA	22PA0108	No	Public Bidding	07-Mar-22	14-Mar-22	23-Mar-22	04-Apr-22	04-Apr-22	11-Apr-22	11-Apr-22	14-Apr-22	27-May-22	06-Jun-22	13-Jun-22	278 C.D		GAA 2022	96,499,992.73		96,499,992.73	91,694,281.01		91,694,281.01	COA/PICE/CCAG G	23-Mar-22	04-Apr-22	04-Apr-22	11-Apr-22	11-Apr-22		
302261006210 00.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY PADANGGITAN, DANGLAS, ABRA	22PA0109	No	Public Bidding		14-Mar-22	23-Mar-22	04-Apr-22	04-Apr-22	11-Apr-22	11-Apr-22	14-Apr-22	16-May-22	25-May-22	31-May-22	77 C.D		GAA 2022	2,939,813.84		2,939,813.84	2,816,313.96		2,816,313.96	COA/PICE/CCAG G	23-Mar-22	04-Apr-22	04-Apr-22	11-Apr-22	11-Apr-22		
30022610061800 0.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY MALABAGA, LA PAZ, ABRA	22PA0110	No	Public Bidding		14-Mar-22	23-Mar-22	04-Apr-22	04-Apr-22	24-May-22	26-May-22	30-May-22	16-May-22	25-May-22	31-May-22	97 C.D		GAA 2022	2,939,884.13		2,939,884.13	2,793,826.04		2,793,826.04	COA/PICE/CCAG G	23-Mar-22	04-Apr-22	04-Apr-22	24-May-22	26-May-22		
300226100619 000.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY MALAPPAO, LANGIDEN ABRA	22PA0111	No	Public Bidding		14-Mar-22	23-Mar-22	04-Apr-22	04-Apr-22	04-Apr-22	08-Apr-22	12-Apr-22	16-Apr-22	25-May-22	31-May-22	70 .CD		GAA 2022	2,939,863.77		2,939,863.77	2,794,359.42		2,794,359.42	COA/PICE/CCAG G	23-Mar-22	04-Apr-22	04-Apr-22	04-Apr-22	08-Apr-22		
30022610061600 0.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY UBTEC,DOLORES, ABRA	22PA0112	No	Public Bidding		15-Mar-22	24-Mar-22	05-Apr-22	05-Apr-22	26-May-22	May 27-31, 2022	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,904.95		2,939,904.95	2,792,901.83		2,792,901.83	COA/PICE/CCAG G	24-Mar-22	05-Apr-22	05-Apr-22	26-May-22	May 27-31, 2022		
300226100614 000.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY DALMAG, SAN ISIDRO, ABRA	22PA0113	No	Public Bidding		15-Mar-22	24-Mar-22	05-Apr-22	05-Apr-22	26-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	77 C.D		GAA 2022	2,939,709.83		2,939,709.83	2,793,651.38		2,793,651.38	COA/PICE/CCAG G	24-Mar-22	05-Apr-22	05-Apr-22	26-May-22	30-May-22		
30022610062700 0.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY TAGOOTOD, LAGANGLANG, ABRA BARANGAY TAGOOTOD LAGANGLANG, ABRA	22PA0114	No	Public Bidding		15-Mar-22	23-Mar-22	05-Apr-22	05-Apr-22	26-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,993.73		2,939,993.73	2,792,897.32		2,792,897.32	COA/PICE/CCAG G	23-Mar-22	05-Apr-22	05-Apr-22	26-May-22	30-May-22		
300226100613 000.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY CAYAPA, LAGANGLANG ABRA	22PA0115	No	Public Bidding		15-Mar-22	23-Mar-22	05-Apr-22	05-Apr-22	26-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,991.60		2,939,991.60	2,794,657.31		2,794,657.31	COA/PICE/CCAG G	23-Mar-22	05-Apr-22	05-Apr-22	26-May-22	30-May-22		
30022610062800 0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY LAANG, LAGANGLANG, ABRA	22PA0116	No	Public Bidding		15-Mar-22	23-Mar-22	05-Apr-22	05-Apr-22	05-Apr-22	07-Apr-22	11-Apr-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,991.60		2,939,991.60	2,802,638.11		2,802,638.11	COA/PICE/CCAG G	23-Mar-22	05-Apr-22	05-Apr-22	05-Apr-22	07-Apr-22		
300226100607 000.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING PUBLIC ATTORNEY'S OFFICE BUILDING LAGANGLANG, ABRA	22PA0117	No	Public Bidding		15-Mar-22	24-Mar-22	05-Apr-22	05-Apr-22	05-Apr-22	07-Apr-22	11-Apr-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,782.17		2,939,782.17	2,793,539.30		2,793,539.30	COA/PICE/CCAG G	24-Mar-22	05-Apr-22	05-Apr-22	05-Apr-22	07-Apr-22		
30022610062300 0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY POKADON, DOLORES, ABRA	22PA0118	No	Public Bidding		15-Mar-22	24-Mar-22	05-Apr-22	05-Apr-22	27-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,629.69		2,939,629.69	2,808,858.93		2,808,858.93	COA/PICE/CCAG G	24-Mar-22	05-Apr-22	05-Apr-22	27-May-22	30-May-22		
300226100631 000.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY DUMAGAS, BOLINEY, ABRA	22PA0119	No	Public Bidding		17-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	27-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	77 C.D		GAA 2022	2,939,720.54		2,939,720.54	2,792,584.27		2,792,584.27	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	27-May-22	30-May-22		

30022610060000.0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY MADALRAY, BUCAY, ABRA	22PA0120	No	Public Bidding		17-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	27-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,972.19		2,939,972.19	2,827,680.87		2,827,680.87	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	27-May-22		
300226100622000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY PAGALA, BUCAY, ABRA	22PA0121	No	Public Bidding		17-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	27-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,994.14		2,939,994.14	2,792,484.27		2,792,484.27	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	27-May-22		
30022610061100.0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY ANGAD,BANGUED ABRA	22PA0122	No	Public Bidding		14-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	May 27-30, 2022	30-May-22	30-May-22	08-Jun-22	14-Jun-22	77 C.D		GAA 2022	2,939,870.37		2,939,870.37	2,793,420.28		2,793,420.28	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	May 27-30, 2022		
300226100609000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY ABANG, BUCAY, ABRA	22PA0123	No	Public Bidding		17-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,907.15		2,939,907.15	2,793,320.99		2,793,320.99	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	30-May-22		
30022610063200.0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING ZONE 6, BANGUED ABRA	22PA0124	No	Public Bidding		17-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,841.27		2,939,841.27	2,827,680.87		2,827,680.87	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	26-May-22	30-May-22		
300226100617000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY MACRAY BANGUED, ABRA	22PA0125	No	Public Bidding		17-Mar-22	25-Mar-22	06-Apr-22	06-Apr-22	27-Mar-22	27-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,999,793.84		2,999,793.84	2,821,800.74		2,821,800.74	COA/PICE/CCAG G	25-Mar-22	06-Apr-22	06-Apr-22	27-Mar-22	27-May-22		
30022510014900.0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF ABANG FLOOD CONTROL, BUCAY, ABRA	22PA0126	No	Public Bidding	31-Mar-22	28-Mar-22	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	20-Apr-22	22-Apr-22	26-Apr-22	03-Jun-22	09-Jun-22	196 C.D		GAA 2022	49,499,860.24		49,499,860.24	47,026,928.39		47,026,928.39	COA/PICE/CCAG G	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	20-Apr-22		
300225100148000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION, STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF ABANG FLOOD CONTROL STRUCTURE (PHASE 2) BARANGAY ABANG, BUCAY, ABRA	22PA0127	No	Public Bidding	31-Mar-22	28-Mar-22	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	21-Apr-22	25-Apr-22	26-Apr-22	03-Jun-22	09-Jun-22	196 C.D		GAA 2022	49,499,923.64		49,499,923.64	47,030,190.02		47,030,190.02	COA/PICE/CCAG G	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	21-Apr-22		
	REPAIR/ MAINTENANCE OF DOT BUILDING/GATO BUILDING BANGUED, ABRA	22PA0128	No	Public Bidding		29-Mar-22	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	22-Apr-22	26-Apr-22	12-May-22	20-May-22	26-May-22	30 C.D		GAA 2022	849,980.43		849,980.43	834,289.08		834,289.08	COA/PICE/CCAG G	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	22-Apr-22		
300219100544000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES. CONSTRUCTION OF PANG-OT FLOOD CONTROL LAGAYAN, ABRA	22PA0129	No	Public Bidding	22-Mar-22	29-Mar-22	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	22-Apr-22	22-Apr-22	12-May-22	20-May-22	26-May-22	187 C.D		GAA 2022	48,999,966.62		48,999,966.62	46,546,937.15		46,546,937.15	COA/PICE/CCAG G	06-Apr-22	18-Apr-22	18-Apr-22	18-Apr-22	22-Apr-22		

30021910053500 0.tx	SUSTAINABLE INFRASTRUCTURE ALLEVIATING GAPS(SIPAG) FLOOD CONTROL MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES,CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY ABANG, BUCAY, ABRA	22PA0130	No	Public Bidding	29-Mar-22	05-Apr-22	13-Apr-22	05-Apr-22	25-Apr-22	27-Apr-22	29-Apr-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	160 C.D	GAA 2022	19,599,978.46	19,599,978.46	18,620,417.65	18,620,417.65	COA/PICE/CCAG G	13-Apr-22	05-Apr-22	25-Apr-22	27-Apr-22	29-Apr-22		
300219100034 000.tx	SUSTAINABLE INFRASTRUCTURE ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF MALANAS FLOOD CONTROL STRUCTURE, GUMBA AND DAVIDAO, SAN JUAN , ABRA	22PA00131	No	Public Bidding	29-Mar-22	05-Apr-22	13-Apr-22	25-Apr-22	25-Apr-22	27-Apr-22	29-Apr-22	04-Apr-22	12-May-22	20-May-22	26-May-22	278 C.D	GAA 2022	96,499,918.09	96,499,918.09	91,633,702.03	91,633,702.03	COA/PICE/CCAG G	13-Apr-22	25-Apr-22	25-Apr-22	27-Apr-22	29-Apr-22		
31010810079600 0.tx	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS ABRA-KALINGA ROAD -K0449+100-K0449+250	22PA0132	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	27-Apr-22	29-Apr-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	269 C.D	GAA 2022	96,499,712.78	96,499,712.78	91,694,119.26	91,694,119.26	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	27-Apr-22	29-Apr-22		
310108100797 000.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS ABRA-KALINGA ROAD -K0450+100-K0450+200	22PA0133	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	04-May-22	09-May-22	30-May-22	08-Jun-22	14-Jun-22	201 C.D	GAA 2022	53,074,863.05	53,074,863.05	50,426,593.21	50,426,593.21	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	04-May-22		
31010810079800 0.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS ABRA-KALINGA ROAD -K0450+700-K0450+810	22PA0134	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	04-May-22	09-May-22	30-May-22	08-Jun-22	14-Jun-22	269 C.D	GAA 2022	96,499,691.12	96,499,691.12	91,701,199.59	91,701,199.59	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	04-May-22		
310108100799 000.tx	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS ABRA-KALINGA ROAD - K0451+000-K0451+150	22PA0135	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	04-May-22	06-May-22	30-May-22	08-Jun-22	14-Jun-22	269 C.D	GAA 2022	96,499,757.59	96,499,757.59	91,680,329.70	91,680,329.70	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	04-May-22		
310108100801 000.tx	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS , SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA-KALINGA ROAD K0454+700 - K0454+820	22PA0137	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	03-May-22	09-May-22	30-May-22	08-Jun-22	14-Jun-22	269 C.D	GAA 2022	96,499,726.79	96,499,726.79	91,679,967.98	91,679,967.98	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	28-Apr-22	03-Apr-22		
31010810080200 0.tx	REHABILITATION /RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS ABRA-KALINGA ROAD K0445+280-K045+400	22PA0138	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	27-Apr-22	03-May-22	09-May-22	30-May-22	08-Jun-22	14-Jun-22	269 C.D	GAA 2022	96,498,830.47	96,498,830.47	92,080,403.03	92,080,403.03	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	27-Apr-22	03-May-22		

310108100803000.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - ABRA - KALINGA ROAD -K0456+100 - K0456 +200	22PA0139	No	Public Bidding	31-Mar-22	07-Apr-22	18-Apr-22	27-Apr-22	27-Apr-22	27-Apr-22	03-May-22	09-May-22	30-May-22	08-Jun-22	14-Jun-22	269 C.D		GAA 2022	96,498,830.47	96,498,830.47	92,080,437.16		92,080,437.16	COA/PICE/CCAG G	18-Apr-22	27-Apr-22	27-Apr-22	27-Apr-22	03-May-22		
31010910070100.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- TERTIARY ROADS ABRA-LOCOS NORTE ROAD -K0431+000 -K0431+700	22PA0002	No	Public Bidding	08-Nov-22	20-Apr-22	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22	13-May-22	16-May-22	25-May-22	05/31/22	269 C.D		GAA 2022	96,499,860.51	96,499,860.51	93,599,985.70		93,599,985.70	COA/PICE/CCAG G	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22		
310109100702000.tx	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- TERTIARY ROADS ABRA-LOCOS NORTE ROAD- K0433+524 - K0433+663	22PA0003	No	Public Bidding	08-Nov-22	20-Apr-22	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22	13-May-22	16-May-22	25-May-22	31-May-22	269 C.D		GAA 2022	96,499,921.13	96,499,921.13	93,600,046.00		93,600,046.00	COA/PICE/CCAG G	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22		
32010210480100.tx	002. PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS,CONTRUSTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS,CONTRUCTION OF RULI FLOOD MITIGATION FACILITIES ALONG MAJOR RIVER BASIN (PHASE III), STA.5+400-STA.5+700)	22PA0140	No	Public Bidding	13-Apr-22	20-Apr-22	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22	13-May-22	30-May-22	08-Jun-22	14-Jun-22	196 C.D		GAA 2022	48,999,983.87	48,999,983.87	46,552,014.39		46,552,014.39	COA/PICE/CCAG G	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22		
300219100033000.tx	SUSTAINABLEINFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE,FACILITIE S, CONSTRUCTION OF MALANAS FLOOD CONTROL STRUCTURE, CULLIONG, SAN JUAN , ABRA	22PA0141	No	Public Bidding	13-Apr-22	20-Apr-22	28-Apr-22	10-May-22	10-May-22	10-May-22	16-May-22	19-May-22	30-May-22	08-Jun-22	14-Jun-22	278 C.D		GAA 2022	96,499,925.87	96,499,925.87	91,675,869.15		91,675,869.15	COA/PICE/CCAG G	28-Apr-22	10-May-22	10-May-22	10-May-22	16-May-22		
30031900932000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG- FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES, CONSTRUCTION OF COLABADAN FLOOD CONTROL, MALANAS RIVER BARANGAY COLABADAN, SAN JUAN , ABRA	22PA0142	No	Public Bidding	13-Apr-22	20-Apr-22	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22	16-May-22	30-May-22	08-Jun-22	14-Jun-22	196 C.D		GAA 2022	48,999,933.02	48,999,933.02	46,557,193.53		46,557,193.53	COA/PICE/CCAG G	28-Apr-22	10-May-22	10-May-22	10-May-22	13-May-22		
30022610062000.tx	CONSTRUCTION OF (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY NAGBEKEL - TUQUIPA, LUBA,ABRA	22PA00143	No	Public Bidding		06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	28-May-22	28-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,993.73	2,939,993.73	2,817,728.73		2,817,728.73	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	28-May-22		
300226100626000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY SUPO, TUBO, ABRA	22PA0144	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	28-May-22	28-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,898.18	2,939,898.18	2,824,727.59		2,824,727.59	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	28-May-22		

300226100615 000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY GAYAMAN, LUBA, ABRÁ	22PA0145	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	26-May-22	31-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,866.81		2,939,866.81	2,824,727.59		2,824,727.59	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	26-May-22	31-May-22		
30022610061500 0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY POBLACION, LUBA, ABRÁ	22PA0146	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	28-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	70 C.D		GAA 2022	2,939,990.69		2,939,990.69	2,794,356.96		2,794,356.96	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	28-May-22		
300226100624 000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY POBLACION, LACUB, ABRÁ	22PA0147	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,999.10		2,939,999.10	2,791,617.27		2,791,617.27	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	30-May-22		
30022610061200 0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY CAGANAYAN, TINEG, ABRÁ	22PA0148	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	16-May-22	27-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,653.27		2,939,653.27	2,821,125.32		2,821,125.32	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	16-Feb-22	27-May-22		
300226100634 000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING LAPLAGOG, VILAVISIOSA, ABRÁ	22PA0149	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	27-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	135 C.D		GAA 2022	3,919,821.52		3,919,821.52	3,801,832.90		3,801,832.90	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	27-May-22		
30022610062900 0.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY TAMAC, VILAVISIOSA, ABRÁ	22PA0150	No	Public Bidding	13-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	102 C.D		GAA 2022	2,939,776.07		2,939,776.07	2,849,128.53		2,849,128.53	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	30-May-22		
300219100531 000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL (PHASE II) SAN JUAN, ABRÁ	22PA0151	No	Public Bidding	29-Apr-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	30-May-22	30-May-22	30-May-22	08-Jun-22	14-Jun-22	196 C.D		GAA 2022	48,249,912.79		48,249,912.79	45,837,916.09		45,837,916.09	COA/PICE/CCAG G	13-May-22	26-May-22	26-May-22	27-May-22	30-May-22		
3002191005100 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL STRUCTURE BARANGAY MUDENG, LA PAZ, ABRÁ	22PA0155	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22			196 C.D		GAA 2022	48,999,918.22		48,999,918.22	46,554,955.66		46,554,955.66	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	27-Jun-22	27-Jun-22		
30021910054700 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL, PHASE II, MUDENG LA PAZ, ABRÁ	22PA0156	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22			196 C.D		GAA 2022	48,999,930.33		48,999,930.33	46,616,978.99		46,616,978.99	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	27-Jun-22		
30022110042100 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) RETROFITTING OF DON MARIANO BRIDGE ALONG ABRÁ-KALINGA ROAD, DOLORES ABRÁ	22PA0158	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22			184 C.D		GAA 2022	49,499,538.59		49,499,538.59	48,260,568.70		48,260,568.70	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	29-Jun-22		

3002141001000 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA KALINGA ROAD (K0474+100- K0474+397,K0474+421- K0475+703, K0477+187- K0477+752)	22PA02162	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22			74 C.D		GAA 2022	29,399,798.40	29,399,798.40	28,223,389.33		28,223,389.33	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22		
30021510100500 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ROAD BARANGAY BANACAO, BANGUED, ABRA	22PA02174	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22			121 C.D		GAA 2022	19,599,999.57	19,599,999.57	19,011,969.67		19,011,969.67	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	27-Jun-22		
300215101001900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF LANGASGIAN ST0. TOMAS ROAD VILLAVICIOSA AND MANABO, ABRA	22PA02174	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22			170 CD		GAA 2022	48,999,999.98	48,999,999.98	47,511,547.15		47,511,547.15	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	27-Jun-22		
300215100006400 0.tx	REHABILITATION OF TALOGTOG-LIBTEC CAYAPA ROAD DOLORES/ LAGANGLANG , ABRA	22PA02176	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22			173 C.D		GAA 2022	95,534,699.81	95,534,699.81	90,725,341.45		90,725,341.45	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	28-Mar-22	27-Jun-22		
300219100513400 0.tx	SUSTAINABLE/INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIPAG - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY POBLACION BAY LUCIAN, ABRA	22PA02177	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	27-Jun-22		28-Jun-22			156 C.D		GAA 2022	48,999,929.50	48,999,929.50	46,548,594.70		46,548,594.70	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	27-Jun-22		
300215101013800 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,REHABILITATION OF POBLACION-DANAC ROAD POBLACION, DAO-AYAN, AMTI, KILDING- OLAD AND DANAC, BOUNEY, ABRA	22PA02182	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	21-Jun-22	21-Jun-22	21-Jun-22	24-Jun-22	28-Jun-22			170 C.D		GAA 2022	48,999,999.09	48,999,999.09	47,524,342.16		47,524,342.16	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	21-Jun-22	21-Jun-22		

30021510101200 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, REHABILITATION OF LUCIAN ROAD BAAY - LUCIAN, ABRA	22PA0189	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	22-Jun-22	22-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22			170 C.D		GAA 2022	48,999,999.06	48,999,999.06	47,522,789.55	47,522,789.55	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	23-Jun-22	27-Jun-22		
30021910002700 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE CARDONA, DOLORES, ABRA	22PA0193	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	28-Jun-22	15-Mar-22	22-Mar-22	03/23/22	278 C.D		GAA 2022	96,499,903.75	96,499,903.75	92,080,781.01	92,080,781.01	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	22-Jun-22	Jun 24, 2022		
30021910054000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF ISIT FLOOD CONTROL DOLORES, ABRA	22PA0194	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	22-Jun-22	22-Jun-22	27-Apr-22	27-Apr-22	29-Apr-22	30-Apr-22	08-Jun-22	14-Jun-22	196 C.D		GAA 2022	48,999,959.67	48,999,959.67	46,554,763.43	46,554,763.43	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	27-Apr-22	27-Apr-22		
30021410001250 00.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239, PREVENTIVE MAINTENANCE ALONG ABRA - CERVANTES ROAD ABRA - CERVANTES ROAD (K0438+182 - K0439+119, K0439+119, K0439+1000 - K0440+000, K0439+119 - K0439+1000, K0440+000 - K0440+161)	22PA0201	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22			92 C.D		GAA 2022	48,999,267.64	48,999,267.64	47,041,314.67	47,041,314.67	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	23-Jun-22	24-Jun-22		
30021410013600 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239, PREVENTIVE MAINTENANCE ALONG ABRA - CERVANTES ROAD ABRA - CERVANTES ROAD (K0456+004.84) - K0456+185, K0456+185 - K0456+004.84, K0456+185 - K0457+460)	22PA0202	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	22-Jun-22	22-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22			19 C.D		GAA 2022	14,699,945.17	14,699,945.17	14,110,416.56	14,110,416.56	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	23-Jun-22	24-Jun-22		

300219100054800 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF BARBARISK CREEK FLOOD CONTROL BULL, LA PAZ, ABRA	22PA0211	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22			156 C.D		GAA 2022	48,999,712.60		48,999,712.60	46,570,433.84		46,570,433.84	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22		
30021510004000 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION MALANAS BRIDGE BADAS AND POBLACION, SAN JUAN, ABRA	22PA0213	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			279 C.D		GAA 2022	96,499,994.74		96,499,994.74	91,626,359.52		91,626,359.52	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	29-Jun-22	29-Jun-22		
30021510004200 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF MALANAS BRIDGE, PHASE III BADAS AND POBLACION, SAN JUAN, ABRA	22PA0215	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22			279 C.D		GAA 2022	96,499,997.05		96,499,997.05	91,642,834.95		91,642,834.95	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22		
30021510009700 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF QUIRSODAN -BAQUERO ROAD BAAY -LICUAN, ABRA	22PA0216	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			225 C.D		GAA 2022	48,999,998.03		48,999,998.03	46,609,698.59		46,609,698.59	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22		
30021510004700 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF QUIRSODAN -BAQUERO ROAD BAAY -LICUAN, ABRA	22PA0220	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			237 C.D		GAA 2022	96,499,999.76		96,499,999.76	93,592,911.48		93,592,911.48	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22		
30021510100600 0.1x	CONSTRUCTION OF ROAD, CONSTRUCTION OF BULUG-CAGANAYAN ROAD BREGY, CAGANAYAN, TINEG, ABRA	22PA0222	No	Public Bidding	26-May-22	07-Jun-22	11-Jun-22	24-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22			160 C.D		GAA 2022	48,999,268.90		48,999,268.90	46,526,885.57		46,526,885.57	COA/PICE/CCAG G	11-Jun-22	24-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22		

3002151009100 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ABANG BRIDGE PHASE II ABANG, BUKAY, ABRA	22PA0239	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			169 C.D		GAA 2022	29,399,720.73		29,999,720.73	27,907,480.65		27,907,480.65	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22		
3002191005400 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DEMET - NONO BRIDGE AND APPROACHES LA PAZ, ABRA	22PA0241	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22	04-Jul-22	30-Jun-22			225 C.D		GAA 2022	48,999,995.45		48,999,995.45	46,594,636.31		46,594,636.31	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22		
3002191005400 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF NAGULUAN FLOOD CONTROL SALLAPADAN, ABRA	22PA0243	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			187 C.D		GAA 2022	48,999,943.20		48,999,943.20	46,622,110.75		46,622,110.75	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22		
3002151009900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF MABAEA ROAD MALIBCONG, ABRA	22PA0254	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			170 C.D		GAA 2022	48,999,999.63		48,999,999.63	47,517,261.95		47,517,261.95	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22		
30021510061300 0.TX	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/ OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF TABIPAN- BAYABAS ROAD BINGY TABIPAN, MALIBCONG, ABRA	22PA0255	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	June 28-29, 2022	29-Jun-22	30-Jun-22			237 C.D		GAA 2022	96,499,999.23		96,499,999.23	94,110,785.83			COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	June 28-29, 2022		
30010520054700 0.tx	CONSTRUCTION OF UNIVERSITY OF ABRA SCHOOL BUILDING LA PAZ CAMPUS, LA PAZ, ABRA	22PA0258	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22	04-Jul-22	30-Jun-22			303 C.D		GAA 2022	96,499,921.67		96,499,921.67	93,585,648.26			COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22		
30021610061300 0.tx	CONSTRUCTION (COMPLETION) OF MULTI PURPOSE BUILDING BARANGAY MUDENG LA PAZ, ABRA	22PA0259	No	Public Bidding		07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22			70 C.D		GAA 2022	2,939,926.90		2,939,926.90	2,816,791.89			COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22		

30021510001700 0.tx	SUSTAINABLE INFRASTRUCTUREPROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR, STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF KINGSDAN BRIDGES AND APPROACHES LAGANGLANG, ABRA	22PA0260	No	Public Bidding	01-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	30-Jun-22	04-Jul-22	30-Jun-22			279 C.D		GAA 2022	95,534,995.24		95,534,995.24	90,769,917.62			COA/PICE/CCAG G	16-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	30-Jun-22			
30022010003500 0.tx	CONSTRUCTION OF GOVERNMENT CENTER LA PAZ, ABRA	22PA0262	No	Public Bidding	01-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	June 29 - July 1, 2022	04-Jul-22	30-Jun-22			303 C.D		GAA 2022	96,499,701.10		96,499,701.10	91,778,258.86			COA/PICE/CCAG G	16-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	June 29 - July 1, 2022			
30022610063600 0.tx	CONSTRUCTION OF ABRA SLAUGHTER HOUSE BARANGAY MUDENG, LA PAZ, ABRA	22PA0267	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	04-Jul-22	30-Jun-22			183 C.D		GAA 2022	9,899,994.16		9,899,994.16	9,420,691.94			COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22					
Total Alloted Budget of Procurement Activities																			13,959,104,094.47														
Total Contract Price of Procurement Activites Conducted																						13,865,623,724.08											
Total Savings (Total Alloted Budget - Total Contract Price)																						93,480,370.39											
ON GOING PROCUREMENT ACTIVITIES																																	
300225100149 000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIE S.CONSTRUCTION OF ABANG FLOOD CONTROL, BARANGAY ABANG, BUCAY, ABRA	22PA006 g	No	Public Bidding	07-Jan-22	24-Jan-22	02-Feb-22	14-Feb-22	14-Feb-22	16-Feb-22	18-Feb-22					187 C.D		GAA 2022	49,000,000.00		49,000,000.00	46,553,904.72		46,553,904.72	COA/PICE/CCAG G	02-Feb-22	14-Feb-22	14-Feb-22	16-Feb-22	18-Feb-22			
30022510034800 0.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF ABANG FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY ABANG, BUCAY, ABRA	22PA0070	No	Public Bidding	07-Jan-22	24-Jan-22	02-Feb-22	14-Feb-22	14-Feb-22	16-Feb-22	18-Feb-22					187 C.D		GAA 2022	49,000,000.00		49,000,000.00	46,549,464.69		46,549,464.69	COA/PICE/CCAG G	02-Feb-22	14-Feb-22	14-Feb-22	16-Feb-22	18-Feb-22			
30020410078300 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL 20) DAGUJOMAN - BUCAY ROAD IN SUPPORT OF COFFE, FRUITS AND HOMESTYLE INDUSTRIES DAGUJOMAN , BUCLOC, SALLAPADAN AND BUCAY, ABRA	22PA0106	No	Public Bidding		14-Mar-22	23-Mar-22		04-Apr-22							33 C.D		GAA 2022	3,429,257.94		3,429,257.94			COA/PICE/CCAG G	23-Mar-22	04-Apr-22	04-Apr-22						

300204100785 000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL - 2T) LAMUNAN - ABLEG ROAD IN SUPPORT OF COFFE, FRUITS, CACCAO AND HOMESTYLE INDUSTRIES DAGUJOMAN, ABRA	22PA0107	No	Public Bidding	07-Mar-22	14-Mar	23-Mar-22	04-Apr-22							33 C.D	GAA 2022	2,939,937.11	2,939,937.11			COA/PICE/CCAG G	23-Mar-22	04-Apr-22	04-Apr-22					
30022610061000 0.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING DANAC ELEMENTARY SCHOOL, BARANGAY DANAC WEST AND EAST, BULUNAY, ABRA	22PA0153	No	Public Building		12-May-22	20-May-22	02-Jun-22	02-Jun-22	07-Jun-22	08-Jun-22				102 C.D	GAA 2022	2,939,653.26	2,939,653.26	2,828,464.66	2,828,464.66	COA/PICE/CCAG G	20-May-22	02-Jun-22	02-Jun-22	07-Jun-22	08-Jun-22			
30022610063700 0.tx	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING BARANGAY PANGAL, DANGLAS, ABRA	22PA0152	No	Public Building		12-May-22	20-May-22	02-Jun-22	02-Jun-22	07-Jun-22	08-Jun-22				68 C.D	GAA 2022	4,899,623.76	4,899,623.76	4,760,126.90	4,760,126.90	COA/PICE/CCAG G	20-May-22	02-Jun-22	02-Jun-22	07-Jun-22	08-Jun-22			
30021910004200 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) FLOOD MITIGATION STRUCTURE- PROTECTING PUBLIC INFRASTRUCTURE /FACILITIES, CONSTRUCTION OF SIDONGAN FLOOD CONTROL STRUCTURE, BARANGAY LUGUIS LAPAZ, ABRA	22PA0154	No	Public Bidding	13-May-22	20-May-22	27-May-22	09-Jun-22	09-Jun-22	10-Jun-22	13-Jun-22				278 C.D	GAA 2022	96,499,940.76	96,499,940.76	91,657,506.79	91,657,506.79	COA/PICE/CCAG G	27-May-22	09-Jun-22	09-Jun-22	10-Jun-22	13-Jun-22			
30021910002900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPRAG)FLOOD MITIGATION STRUCTURE- PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE BARANGAY MUDENG, LA PAZ, ABRA	22PA0157	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22				278 C.D	GAA 2022	96,499,892.57	96,499,892.57	91,794,314.25	91,794,314.25	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22			
30021410012200 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSP) SPECIAL ROAD FUND-MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A.11239 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA KALINGSA ROAD (K0456+000 - K0456+600, K0458+000- K0461+360)	22PA0159	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22				92 C.D	GAA 2022	48,999,698.96	48,999,698.96	47,036,955.22	47,036,955.22	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22			

30021410012100 0.1x	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA KALINGA ROAD (K0431+500 - K0435+254)	22PA02160	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22					75 C.D		GAA 2022	31,359,629.50		31,359,629.50	30,097,519.45		30,097,519.45	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22		
30021410012100 0.1x	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239 PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA KALINGA ROAD (K0431+500 - K0435+254)	22PA02161	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22					92 C.D		GAA 2022	48,999,599.88		48,999,599.88	47,033,002.17		47,033,002.17	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22		
31010810080400 0.1x	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS ABRA- KALINGA ROAD K0457+427- K0457+527)	22PA02163	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22					269 C.D		GAA 2022	96,499,478.04		96,499,478.04	93,569,871.65		93,569,871.65	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22		
31010910070600 0.1x	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS ABRA - ILOCOS NORTE ROAD , K0423+860- K0423+960	22PA02164	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22					207 C.D		GAA 2022	57,900,000.00		57,900,000.00	56,164,028.05		56,164,028.05	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22		
300220100037000 0.1x	CONSTRUCTION (COMPLETION) OF CONVENTION CENTER LA PAZ, ABRA	22PA02165	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22					602 C.D		GAA 2022	96,499,987.14		96,499,987.14	91,604,397.40		91,604,397.40	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22		
30022010039100 0.1x	CONSTRUCTION OF UNIVERSITY OF ABRA, SECURITY FACILITIES/PERIMETER FENCE LAGANGILANG CAMPUS LAGANGILANG, ABRA	22PA02166	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22					307 C.D		GAA 2022	48,999,984.75		48,999,984.75	47,374,148.02		47,374,148.02	COA/PICE/CCAG G	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22		

30020410070500 0.1x	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL 21) - LAMAUJUAN-ABLEG ROAD IN SUPPORT OF COFFEE, FRUITS, CACAO AND HOMESTYLE INDUSTRIES DAGUIONMAN, ABRA	22PA0107	No	Public Bidding		31-May-22	09-Jun-22	21-Jun-22	22-Jun-22						33 C.D	GAA 2022	2,939,937.11	2,939,937.11			COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22				
30021510101000 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF MADEGNAC BRIDGE PHASE II-A ALADA, TINIG, ABRA	22PA0167	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	Jun 22, 2022	24-Jun-22				205 C.D	205 C.D	48,999,796.68	48,999,796.68	46,533,224.52	46,533,224.52	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	Jun 22, 2022	24-Jun-22		
30021510102000 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF MADEGNAC BRIDGE PHASE II-B ALADA, TINIG, ABRA	22PA0168	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	Jun 22, 2022	24-Jun-22				205 C.D	GAA 2022	48,999,725.05	48,999,725.05	46,543,408.34	46,543,408.34	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	Jun 22, 2022	24-Jun-22		
30021510102800 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF BUJJI BRIDGE BUJI LA PAZ, ABRA	22PA0169	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	Jun 22, 2022	24-Jun-22				225 C.D	GAA 2022	48,999,991.52	48,999,991.52	46,524,041.79	46,524,041.79	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	Jun 22, 2022	24-Jun-22		

3002151010200 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF MANABO-DUMAGAS ROAD BOUNEY AND MANABO ABRA	22PA0170	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	jun 22, 2022	24-Jun-22					170 C.D		GAA 2022	48,999,998.44	48,999,998.44	47,527,179.70		47,527,179.70	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 2022	24-Jun-22		
3002151010200 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF BANGLOAD ROAD	22PA0171	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	jun 22, 2022	24-Jun-22					170 C.D		GAA 2022	48,999,998.36	48,999,998.36	47,527,596.86		47,527,596.86	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 2022	24-Jun-22		
30021510099400 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF BAGAG-LANA-AG ROAD LACUR, ABRA	22PA0173	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	jun 22, 2022	24-Jun-22					170 .CD		GAA 2022	48,999,998.46	48,999,998.46	47,464,478.82		47,464,478.82	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 2022	24-Jun-22		
30021510100700 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ROAD, CACAYAN - MOSOG - DOMENGLAY ROAD BAAY - LICUAN, ABRA	22PA0175	No	Public Bidding	24-May-22	31-May-22		21-Jun-22	22-Jun-22	jun 22, 2022	24-Jun-22					170 .CD		GAA 2022	48,999,999.55	48,999,999.55	47,486,164.04		47,486,164.04	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 2022	24-Jun-22		
30021510010700 0.1x	CONSTRUCTION OF MULTI - PURPOSE BUILDING BARANGAY LABAN, BUCAY, ABRA	22PA0178	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22					135 C.D		GAA 2022	4,899,731.76	4,899,731.76	4,678,057.03		4,678,057.03	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A.11239, PREVENTIVE MAINTENANCE (ASPHALT OVERLAY)ALONG ABRA KALUNGA ROAD (RD415-000 - KDR49-135.70)	22PA0179	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22					92 C.D		GAA 2022	48,999,600.42	48,999,600.42	47,030,473.48		47,030,473.48	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		

30021410012000 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11289, PREVENTIVE MAINTENANCE (ASPHALT OVERLAY)ALONG ABRA KALUNGA ROAD (0422+500-050426+193.50)	22PA0180	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	21-Jun-22	Jun 23-24, 2022				79 C.D	GAA 2022	34,299,693.37	34,299,693.37	32,923,229.72		32,923,229.72	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	21-Jun-22	Jun 23-24, 2022		
	CONCRETING OF BRGY. BASALAY BRGY. PRUDAC - BRGY. BASASASA FARM TO MARKET ROAD	22PA0181	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22				134 C.D	GAA 2022 FMR	39,799,670.54	39,799,670.54	37,814,034.85		37,814,034.85	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
30021510101200 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPIAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS FACILITIES,CONSTRUCTION OF MALITA BRIDGE MALITA, BANGUED, ABRA	22PA0183	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22				225 C.D	GAA 2022	48,999,991.52	48,999,991.52	46,651,446.85		46,651,446.85	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
30022010038900 0.tx	CONSTRUCTION OF MULTI-PURPOSE BUILDING GOVERNMENT CENTER BARANGAY Poblacion, VILAVICOSA, ABRA	22PA0184	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22				232 C.D	GAA 2022	19,599,390.14	19,599,390.14	18,618,738.14		18,618,738.14	COA/PICE/CCAG G	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
30020410078300 0.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL 2) (DAGOMAN BUCAY ROAD IN SUPPORT OF COFFEE, FRUITS, CACAO AND HOMESTYLE INDUSTRIES DAGUJOMAN, BUCLOC, SALLAPADAN AND BUCAY, ABRA	22PA0185	No	Public Bidding		01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22				33 C.D	GAA 2022	3,429,257.94	3,429,257.94	27.00			COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30021910053600 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF FLOOD CONTROL STRUCTURE BRGY. BANGBANGGAG, BUCAY, ABRA	22PA0185	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22				173 C.D	GAA 2022	29,399,917.48	29,399,917.48	27,931,968.86		27,931,968.86	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		

300219100050000 0.tx	RECHANNELING/DREDGING OF SCOT RIVER, LIGUIS AND SAN GREGORIO SECTION, PHASE II, STA 6+000-STA.8+000 LA PAZ, ABRA	22PA0186	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					191 C.D		GAA 2022	49,000,000.00		49,000,000.00	46,886,579.97		46,886,579.97	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
32010210450400 0.tx	REHABILITATION OF BAAY RIVER, LAGANGILANG SECTION LAGANGILANG, ABRA	22PA0187	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					237 C.D		GAA 2022	96,500,000.00		96,500,000.00	92,188,509.08		92,188,509.08	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30021610000200 0.tx	REHABILITATION OF LAMUNAN - ABLEG ROAD (PHASE II) DAGUJOMAN, ABRA	22PA0188	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					160 C.D		GAA 2022	29,399,589.19		29,399,589.19	27,921,483.41		27,921,483.41	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30021510001300 0.tx	CONSTRUCTION OF BUCAD- TAGAYON ROAD DANGLAS SECTION DANGLAS, ABRA	22PA0190	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					170 C.D		GAA 2022	96,499,031.08		96,499,031.08	91,633,013.87		91,633,013.87	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30021510101000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS FACILITIES,REHABILITATION OF ABABENG -CAUPASAN ROAD DANGLAS, ABRA	22PA0191	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	22-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					134 C.D		GAA 2022	48,999,686.44		48,999,686.44	47,497,603.27		47,497,603.27	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30021910002800 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE BARANGAY ISTI, DOLORES, ABRA	22PA0192	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					278 C.D		GAA 2022	96,499,900.75		96,499,900.75	91,675,400.79		91,675,400.79	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30021510099300 0.tx	CONSTRUCTION OF CONCRETE ROAD, APAD-LAN -AG ROAD TINEGUAJUCUS,ABRA	22PA0196	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					172 C.D		GAA 2022	48,999,890.61		48,999,890.61	46,474,245.08		46,474,245.08	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
300215100013200 0.tx	CONSTRUCTION OF CONCRETE ROAD, CONSTRUCTION OF ABRA- KALINGA ROAD- DAGUJOMAN ROAD, DAGUJOMAN, ABRA	22PA0197	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	22-Jun-22	Jun 27, 2022					172 C.D		GAA 2022	96,499,897.92		96,499,897.92	91,634,464.85		91,634,464.85	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	22-Jun-22	Jun 27, 2022		
30021510004800 0.tx	CONSTRUCTION OF ROAD, BUCAY NORTH ROAD, PAGALA SECTION BUCAY, PAGALA, BUCAY, ABRA	22PA0198	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					176 C.D		GAA 2022	96,499,751.01		96,499,751.01	91,669,343.43		91,669,343.43	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		

3002171001800 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /77/STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ROAD , DOMENGLAY- BINASARAN ROAD (LICUAN-BAY AND MALIBCONG, ABRA	22PA0209	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22					170 C.D		GAA 2022	48,999,998.56	48,999,998.56	47,520,636.63		47,520,636.63	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	10-Jun-22	24-Jun-22	27-Jun-22		
30021410002300 0.1x	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (INVUC) AS PER R.A.11239, PREVENTIVE MAINTENANCE ALONG ABRA - ILOCOS ROAD ABRA - ILOCOS SUR ROAD (K0409-210 -K0408+190)	22PA0200	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22					157 C.D		GAA 2022	86,238,783.58	86,238,783.58	82,788,617.02		82,788,617.02	COA/PICE/CCAG G	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
30010520067200 0.1x	CONSTRUCTION OF UNIVERSITY OF ABRA SCHOOL, BUILDING BRGY. ZONE 3, BANGUED, ABRA	22PA0203	No	Public Bidding	25-May-22	27-Jul-22	06-Jul-22	17-Jul-22	17-Jul-22							289 C.D		GAA 2022	30,041,204.57	30,041,204.57			COA/PICE/CCAG G	06-Jul-22	17-Jul-22	17-Jul-22					
31010610065400 0.1x	REHABILITATION/ RECONSTRUCTION / UPGRAADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0489+500 - K0489+700	22PA0204	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,781.19	96,499,781.19	93,600,760.35		93,600,760.35	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
31010610065300 0.1x	REHABILITATION/ RECONSTRUCTION / UPGRAADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0447+820 - K0447+963	22PA0205	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,549.68	96,499,549.68	91,730,539.79		91,730,539.79	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
31010610065200 0.1x	REHABILITATION/ RECONSTRUCTION / UPGRAADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0447+614 - K0447+700	22PA0206	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,047.98	96,499,047.98	93,560,486.95		93,560,486.95	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
31010610065700 0.1x	REHABILITATION/ RECONSTRUCTION / UPGRAADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0447+400 - K0447+470	22PA0207	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,867.10	96,499,867.10	93,549,266.25		93,549,266.25	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22		

31010610061100 0.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0446+837 - K0446+920	22PA0208	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,268.64		96,499,268.64	93,558,640.21		93,558,640.21	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
31010610065500 0.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0446+200 - K0446+350	22PA0209	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,666.37		96,499,666.37	93,606,798.63		93,606,798.63	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22		
31010610063600 0.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD ,K0446+515 - K0446+700	22PA0210	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					269 C.D		GAA 2022	96,499,854.17		96,499,854.17	93,629,636.71		93,629,636.71	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	30-Jun-22		
30021910051300 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES,CON STRUCTION OF FLOOD CONTROL STRUCTURE ALONG POBLACION, STA. 11+100 -STA.11+100	22PA0212	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					187 C.D		GAA 2022	48,999,942.25		48,999,942.25	46,610,679.80		46,610,679.80	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22		
30021510004100 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,CONSTRUCTION OF MALINAS BRIDGE, PHASE II BADAS AND POBLACION, SAN JUAN, ABRA	22PA0214	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					279 C.D		GAA 2022	96,499,997.89		96,499,997.05	91,626,389.22		91,626,389.22	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	29-Jun-22	29-Jun-22		
30021510101600 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF POBLACION LA PAZ ROAD. BRGY. POBLACION LA PAZ, ABRA	22PA0217	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					64 C.D		GAA 2022	48,999,530.77		48,999,530.77	47,035,780.75		47,035,780.75	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
30021510101500 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF PRISGAN ROAD PRISGAN, ABRA	22PA0218	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22					92 C.D		GAA 2022	48,999,695.28		48,999,695.28	47,035,015.38		47,035,015.38	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	28-Jun-22		

30021510103900 0.tx	REHABILITATION OF STA. ROSA - BUSBROS ROAD (PHASE III) STA. 0+00 - STA. 3+500 PENARRUBIA AND BUCAY, ABRA	22PA0219	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22					92 C.D		GAA 2022	49,000,000.00		49,000,000.00	47,039,464.99		47,039,464.99	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	28-Jun-22		
3002151010100 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION MANABO ROAD MANABO, ABRA	22PA0221	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22					64 C.D		GAA 2022	48,999,836.47		48,999,836.47	47,035,126.30		47,035,126.30	COA/PICE/CCAG G	10-Jun-22	23-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22		
30021510098800 0.tx	REHABILITATION OF LOWER TINEG ROAD RINIG, ABRA	22PA0223	No	Public Bidding	26-May-22	07-Jun-22	11-Jun-22	24-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22					160 C.D		GAA 2022	48,999,394.89		48,999,394.89	46,502,115.49		46,502,115.49	COA/PICE/CCAG G	11-Jun-22	24-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22		
30021910054900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF BANGCAGAN-PAGALA FLOOD CONTROL BUCAY, ABRA	22PA0224	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22					187 C.D		GAA 2022	48,999,954.11		48,999,954.11	46,646,042.04		46,646,042.04	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22		
30021910003700 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF PATAGUI FLOOD CONTROL STRUCTURE LA PAZ, ABRA	22PA0225	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22					278 C.D		GAA 2022	96,499,994.78		96,499,994.78	91,680,262.94		91,680,262.94	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22		
31010310078600 0.tx	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSETS PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - TERTIARY ROADS ABRA - ILOCOS NORTE ROAD - K0442+000 -K0451+000	22PA0226	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					121 C.D		GAA 2022	96,500,000.00		96,500,000.00	92,608,382.37		92,608,382.37	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		

31010310070200 Q.tx	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSETS PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - TERTIARY ROADS ABRA - CERVANTES ROAD -KD450+814 - KD456+(-004.84)	22PA0227	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22						109 C.D		GAA 2022	77,200,000.00		77,200,000.00	74,103,313.77		74,103,313.77	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021910000000 Q.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF SOOT FLOOD CONTROL STRUCTURE LA PAZ, ABRA	22PA0228	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22						278 C.D		GAA 2022	96,499,974.86		96,499,974.86	91,680,772.41		91,680,772.41	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021910000100 Q.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL STRUCTURE BARANGAY MUDENG LA PAZ, ABRA	22PA0229	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22						278 C.D		GAA 2022	96,499,977.01		96,499,977.01	91,679,885.80		91,679,885.80	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510090080 Q.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF LAMUNAN - GACAB DULULUAG ROAD MAUBICONG, ABRA	22PA0230	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22						170 C.D		GAA 2022	48,019,999.98		48,019,999.98	46,520,124.56		46,520,124.56	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510010800 Q.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF LAMUNAN - GACAB ROAD,BRGY. GACAB MAUBICONG, ABRA	22PA0231	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22						237 C.D		GAA 2022	96,499,998.30		96,499,998.30	94,232,532.86		94,232,532.86	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510101700 Q.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF SAN - GREGORIO - BUSIBULA ROAD LA PAZ, ABRA	22PA0232	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22						134 C.D		GAA 2022	48,999,999.67		48,999,999.67	47,539,865.32		47,539,865.32	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		

30021710011700 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTION, CONSTRUCTION OF SAN GREGORIO - TOON - PANGAL ROAD BAHANGAY'S SAN GREGORIO, TOON AND PANGAL, MUNICIPALITIES OF LA PAZ AND DANGLAS, ABRA	22PA0233	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					123 C.D		GAA 2022	48,999,980.95	48,999,980.95	47,528,748.96		47,528,748.96	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510098900 0.1x	REHABILITATION OF UPPER TINEG ROAD TINEG, ABRA	22PA0234	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					160 C.D		GAA 2022	48,999,394.89	48,999,394.89	46,502,115.49		46,502,115.49	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510101100 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF NAMARABAR BRIDGE NAMARABAR, PENARURUBIA, ABRA	22PA0235	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					225 C.D		GAA 2022	48,999,324.07	48,999,324.07	46,677,103.28		46,677,103.28	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510102020 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF NAMARABAR BRIDGE PHASE II, NAMARABAR, PENARURUBIA, ABRA	22PA0236	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22					225 C.D		GAA 2022	48,999,317.55	48,999,317.55	46,929,453.83		46,929,453.83	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		

30021510103900 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ABANG - TABOGI BRIDGE ABANG AND TABOGI, BUCAY, ABRA	22PA0237	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22				225 C.D		GAA 2022	48,999,383.75		48,999,383.75	46,522,810.79		46,522,810.79	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
3002151009000 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ABANG - TABOGI BRIDGE ABANG AND TABOGI, BUCAY, ABRA	22PA0238	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22				225 C.D		GAA 2022	48,999,551.28		48,999,551.28	46,568,873.92		46,568,873.92	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021510101500 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF DEMET BRIDGE BARANGAY POBLACION, LA PAZ, ABRA	22PA0240	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22				225 C.D		GAA 2022	48,999,995.45		48,999,995.45	46,594,636.31		46,594,636.31	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
31010610071600 0.1x	REHABILITATION/RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS ABRA ILOCOS NORTE ROAD K0422+900 -K0429+000	22PA0242	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22				92 C.D		GAA 2022	49,000,000.00		49,000,000.00	47,040,591.18		47,040,591.18	COA/PICE/CCAG G	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
30021910001200 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE MALABAGGA, LA PAZ, ABRA	22PA0244	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22				278 C.D		GAA 2022	96,499,964.72		96,499,964.72	91,675,789.29		91,675,789.29	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		

30021910054200 0.tx	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALDING ABRA- CERVANTES ROAD (K0468+000 - K0475+703, K0477+187 - K0479+722	229PA0245	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					196 C.D	GAA 2022	48,999,983.55	48,999,983.55	46,548,582.60		46,548,582.60	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30021910054300 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF BANICAD FLOOD CONTROL, BANGUED, ABRA	229PA0246	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					196 C.D	GAA 2022	48,249,974.31	48,249,974.31	45,880,620.24		45,880,620.24	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30021910054100 0.tx	BASIC INFRASTRUCTURE PROGRAM (BPF) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF POBLACION EAST FLOOD CONTROL, PIDIGAN, ABRA	229PA0247	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	June 28-29, 2022					196 C.D	GAA 2022	48,999,991.25	48,999,991.25	46,550,580.12		46,550,580.12	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	June 28-29, 2022		
32010110734200 0.tx	0021 PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF MALABBAGA FLOOD CONTROL STRUCTURE (PHASE III), STA. 6+820 - STA. 7+820 LA PAZ, ABRA	229PA0248	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					278 C.D	GAA 2022	96,499,991.68	96,499,991.68	91,651,787.63		91,651,787.63	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30022510015400 0.tx	CONSTRUCTION OF BUGBOG- SANTA ROSA FLOOD CONTROL STRUCTURE PHASE II (BARANGAY BUGBOG - SANTA ROSA, BUCAY, ABRA	229PA0249	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					138 C.D	GAA 2022	29,700,000.00	29,700,000.00	28,214,930.03		28,214,930.03	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		

30021910003500 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES - CONSTRUCTION OF PAGA-FLOOD CONTROL STRUCTURE DOLORES, ABRA	22PA0250	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					211 C.D		GAA 2022	95,534,927.27		95,534,927.27		90,747,146.87		90,747,146.87	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30021510101300 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/ FACILITIES, CONSTRUCTION OF BOLNEY BRIDGE POBLACION, BOLNEY, ABRA	22PA0251	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					225 C.D		GAA 2022	48,999,696.28		48,999,696.28		46,534,690.71		46,534,690.71	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30021510109500 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND /OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF BOLNEY BRIDGE PHASE 2 POBLACION, BOLNEY ABRA	22PA0252	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					185 C.D		GAA 2022	29,399,540.01		29,399,540.01		28,094,166.58		28,094,166.58	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30021510099300 0.tx	REHABILITATION OF ALAGA- UPPER TINEG ROAD, TINEG, ABRA	22PA0253	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					160 C.D		GAA 2022	48,999,610.49		48,999,610.49		46,544,785.43		46,544,785.43	COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300215101010900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION OF ROAD, KIRSCONAN - BAY ROAD BAY- LICUAN, ABRA	22PA0256	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					170 C.D		GAA 2022	48,999,999.21		48,999,999.21		47,469,615.80			COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
30021510000200 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF SOOT-SAN GREGORIO -TOON - BULBULALA BYPASS ROAD LA PAZ, ABRA	22PA0257	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22					173 C.D		GAA 2022	96,499,921.67		96,499,921.67		93,624,229.30			COA/PICE/CCAG G	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		

30021510103400 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD(S) LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES , CONSTRUCTION OF QUIRISODAN BRIDGE SAN ISIDRO, LAGANGLANG, ABRA	22PA0261	No	Public Bidding	01-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22						225 C.D		GAA 2022	48,999,994.72		48,999,994.72	46,570,220.98				COA/PICE/CCAG G	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22		
30022010039000 0.1x	CONSTRUCTION OF MULTI- PURPOSE BUILDING , LA PAZ ABRA MUNICIPAL HOSPITAL (PHASE 2), LA PAZ, ABRA	22PA0263	No	Public Bidding	01-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22						224 C.D		GAA 2022	48,999,622.52		48,999,622.52	46,919,702.45				COA/PICE/CCAG G	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22		
30021910004200 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS(SIPAG) -FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SIDONGAN FLOOD CONTROL STRUCTURE BARANGAY UGUIS, LA PAZ, ABRA	22PA0254	No	Public Bidding		09-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22						278 C.D		GAA 2022	96,499,940.76		96,499,940.76	91,657,506.79				COA/PICE/CCAG G	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22		
30020510000800 0.1x	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEM -WATER SUPPLY SYSTEM, CONSTRUCTION OF LA PAZ WATER SYSTEM LA PAZ, ABRA	22PA0264	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22						175 C.D		GAA 2022	96,499,819.18		96,499,819.18	92,057,315.00				COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22		
30021910004100 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF CARDONA FLOOD CONTROL STRUCTURE BARANGAY CARDONA, DOLORES, ABRA	22PA0265	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22						278 C.D		GAA 2022	96,499,996.01		96,499,996.01	91,686,474.88				COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22		
30022010038800 0.1x	CONSTRUCTION OF MULTI- PURPOSE BUILDING, GOVERNMENT CENTER , BARANGAY POBLACION, LA PAZ, ABRA	22PA0266	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22						303 C.D		GAA 2022	48,999,895.72		48,999,895.72	46,636,248.08				COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
30021510102600 0.1x	REHABILITATION OF BUCAY ROAD BUCAY, ABRA	22PA0268	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22						134 C.D		GAA 2022	48,999,545.28		48,999,545.28	46,925,560.64				COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
30021710000300 0.1x	CONSTRUCTION OF ROAD, BOGOROG STA, ROSA ROAD BARANGAY BIGBIG AND STA. ROSA BUCAY AND PENARRUBIA, ABRA	22PA0269	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22						184 C.D		GAA 2022	96,499,206.27		96,499,206.27	91,585,134.79				COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		

30021510103700 0.tx	CONSTRUCTION OF ROAD, POBLACION MALAPPAO (PHASE II), STA.0+000 - STA. 3+000, LANGIDEN , ABRA	22PA0270	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22					134 C.D		GAA 2022	48,999,873.23		48,999,873.23	46,542,679.19			COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
30021510101400 0.tx	REHABILITATION OF PENARRUBIA- BUCAY ROAD BUCAY SECTION, BUCAY ABRA	22PA0271	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22					134 C.D		GAA 2022	48,999,690.01		48,999,690.01	46,539,127.04			COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
	SUPPLY AND DELIVERY OF TWO (2) UNITS SERVICE VEHICLE (PICK- UP) AND TWO(2) UNITS HEAVY EQUIPMENT	22GPA0001	No	Public Bidding		09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22					15 C.D		GAA 2022	12,600,000.00		12,600,000.00			COA/PICE/CCAG G	09-Jun-22	17-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22			
30021510007400 0.tx	CONSTRUCTION OF LIGUIS - BUCAD - GOLON ROAD BARANGAY LIGUIS, LA PAZ, ABRA	22PA0272	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22					170 C.D		GAA 2022	96,499,031.08		96,499,031.08	91,633,013.87			COA/PICE/CCAG G	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
30021510004300 0.tx	CONSTRUCTION OF PAGALA- DARDARA GAS ROAD BARANGAY PAGALA BUCAY, ABRA	22PA0273	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							176 C.D		GAA 2022	96,499,751.01		96,499,751.01	92,594,453.14		92,594,453.14	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300215101010300 0.tx	CONTRUCTION OF NORTH AND SOUTH POBLACION ROAD I (PHASE II) STA. 0+000 - STA.3+000,BUCAY, ABRA	22PA0274	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							118 C.D		GAA 2023	48,249,811.25		48,249,811.25	45,831,778.71		45,831,778.71	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300215101010400 0.tx	CONSTRUCTION OF ABAQUID - DANIGLAS - MAGAPARAN ROAD MUNICIPALITY OF DANIGLAS, ABRA	22PA0275	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							134 C.D		GAA 2022	48,999,631.98		48,999,631.98	46,525,126.25		46,525,126.25	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
30021510003400 0.tx	CONSTRUCTION OF BUCAD - TAGAYON ROAD LA PAZ SECTION BARANGAY LIGUIS , LA PAZ, ABRA	22PA0276	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							170 C.D		GAA 2022	96,499,031.08		96,499,031.08	91,633,013.87		91,633,013.87	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300215101011300 0.tx	REHABILITATION OF MALAMBIT - STA. ROSA ROAD PENARRUBIA, ABRA	22PA0277	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							203 C.D		GAA 2022	48,999,783.81		48,999,783.81	46,535,197.15		46,535,197.15	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
30021610000300 0.tx	REHABILITATION OF PENARRUBIA- VILLAVICIOSA ROAD VILLAVICIOSA, ABRA	22PA0278	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							203 C.D		GAA 2022	29,399,830.06		29,399,830.06	27,922,905.45		27,922,905.45	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	18-Feb-22	24-Feb-22		
300215101010400 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPRAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING /FACILITIES , CONSTRUCTION OF ROAD BANGUED, ABRA	22PA0279	No	Public Bidding	24-May-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							64 C.D		GAA 2022	48,999,695.28		48,999,695.28	47,032,915.21		47,032,915.21	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22	04-Jul-22		
31010310070300 0.tx	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA CERVANTES ROAD (ROAD#000 - K0475+703, K0477+187 - K0478+732	22PA0280	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22							121 C.D		GAA 2022	96,499,745.62		96,499,745.62	92,583,458.30		92,583,458.30	COA/PICE/CCAG G	17-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22	04-Jul-22		

30021710011950 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG) INTERJURISDICTIONAL ROADS AND/OR BRIDGES FOR ROADS THAT TRAVERS MULTIPLE LGU JURSDICTION, CONSTRUCTION OF SUPIL NAMIT NGAYAN ROAD SAN JUAN AND	Z2PA0281	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												134 C.D	GAA 2022	48,999,452.08		48,999,452.08							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510102506 0.tx	REHABILITATION OF VILLAVICIOSA ROAD PHASE 2 VILLAVICIOSA, ABRA	Z2PA0282	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												156 C.D	GAA 2022	48,999,970.44		48,999,970.44							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510004040 0.tx	CONSTRUCTION OF POBLACION-MARONGTOT ROAD LANGDAL, ABRA	Z2PA0283	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												176 C.D	GAA 2022	96,500,000.00		96,500,000.00							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510005200 0.tx	CONSTRUCTION OF ROAD LA PAZ, ABRA	Z2PA0284	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												173 C.D	GAA 2022	96,499,865.97		96,499,865.97							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510006800 0.tx	REHABILITATION OF LA PAZ ROAD LA PAZ, ABRA	Z2PA0285	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												173 C.D	GAA 2022	96,499,865.97		96,499,865.97							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510102330 0.tx	REHABILITATION OF MAUBICONG ROAD MAUBICONG, ABRA	Z2PA0286	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												203 C.D	GAA 2022	48,999,245.28		48,999,245.28							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300215101022400 0.tx	REHABILITATION OF STA. ROSA-LAYUGAN ROAD STA. ROSA AND LAYUGAN, PENARRUBIA AND BUCAY, ABRA	Z2PA0287	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												203 C.D	GAA 2022	48,999,733.65		48,999,733.65							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510101200 0.tx	REHABILITATION OF JUNCTION NATIONAL ROAD DOLORES-SAN JUAN PROVINCIAL ROAD, ABRA	Z2PA0288	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												160 C.D	GAA 2022	48,999,896.14		48,999,896.14							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510101100 0.tx	REHABILITAION OF DOLORES-SAN JUAN ROAD, ABRA	Z2PA0289	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												160 C.D	GAA 2022	48,999,896.14		48,999,896.14							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510100800 0.tx	CONSTRUCTION OF DANGLAS ROAD DANGLAS, ABRA	Z2PA0290	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												173 C.D	GAA 2022	48,249,820.48		48,249,820.48							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
	CONSTRUCTION OF ROAD BANGUED, ABRA	Z2PA0291	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												173 C.D	GAA 2022	48,999,483.49		48,999,483.49							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510007300 0.tx	CONSTRUCTION OF BUCAY NORTH ROAD , BUCAY ABRA	Z2PA0292	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												151 C.D	GAA 2022	67,549,535.42		67,549,535.42							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021510103600 0.tx	CONSTRUCTION OF ANNIPIL - TABIOS - LUBURNAX -ABANG ROAD (PHASEII) STA.D+000,-STA.3+000, BUCAY, ABRA	Z2PA0293	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												134 C.D	GAA 2022	48,999,912.88		48,999,912.88							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300219100514600 0.tx	CONSTRUCTION OF FLOOD CONTROL/ DRAINAGE CANAL ALONG SOUTH - NORTH LABON - SAN MIGUEL - BANGCAGAN , BUCAY, ABRA	Z2PA0294	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												118 C.D	GAA 2022	48,999,593.41		48,999,593.41							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
30021410002100 0.tx	SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVIC) AS PER R.A.11239 PREVENTIVE MAINTENANCE ALONG ABRA - CERVANTES ROAD ABRA - CERVANTES ROAD K0463+000 - K0475+703	Z2PA0295	No	Public Bidding	06-jun-22	13-jun-22	22-jun-22		04-Jul-22												139 C.D	GAA 2022	144,750,000.00		144,750,000.00							COA/PICE/CCAG G	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		

[illegible]

30021510004000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/ LEADING TO MAJOR/ STRATEGIC BUILDINGS/ FACILITIES, CONSTRUCTION OF LANGIDEN BRIDGE PHASE 3 SUYO AND NALNAS - DALAYAP, LANGIDEN AND PIDIGAN, ABRA	22PA0304	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22							279 C.D		GAA 2022	96,499,989.30	96,499,989.30											COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		
30021510007200 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/ LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SANEC - MADALIPAY - DUGONG BRIDGE SALNEC AND DUGONG, BUCAY, ABRA	22PA0305	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22							279 C.D		GAA 2022	96,499,979.31	96,499,979.31											COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		
30021510006000 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/ LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES, CONSTRUCTION OF SALNEC - MADALIPAY - DUGONG BRIDGE PHASE 2 SALNEC AND DUGONG - BUCAY, ABRA	22PA0306	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22							279 C.D		GAA 2022	96,499,993.17	96,499,993.17											COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		
30021510006900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/ LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES, CONSTRUCTION OF DOLORES BRIDGE CARDONA AND POBLACION, DOLORES, ABRA	22PA0307	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22							279 C.D		GAA 2022	96,499,993.17	96,499,993.17											COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		
30021510006900 0.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/ LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES, CONSTRUCTION OF DOLORES BRIDGE CARDONA AND POBLACION, DOLORES, ABRA	22PA0308	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22							279 C.D		GAA 2022	96,499,994.74	96,499,994.74											COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		

3002151000350 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF DOLORES BRIDGE PHASE 2 CARDONA AND POBLACION, DOLORES, ABRA	22PA0309	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22									279 C.D	GAA 2022	96,499,430.22	96,499,430.20							COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22				
3002151000360 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF DOLORES BRIDGE'S PHASE 3, CARDONA AND POBLACION, DOLORES, ABRA	22PA0310	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22									279 C.D	GAA 2022	96,499,997.89	96,499,997.89							COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22				
30021510007800 0.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF DOLORES - CARDONA BRIDGE AND APPROACHES, DOLORES, ABRA	22PA0311	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22		05-Jul-22									279 C.D	GAA 2022	94,569,982.80	94,569,982.80							COA/PICE/CCAG G	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22				
	CONCRETING OF BRGY. CARDONA FAIR BARANGAY CARDONA, DOLORES, ABRA	22PA0312	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22		06-Jul-22									106 C.D	GAA 2022	29,849,647.16	29,849,647.16							COA/PICE/CCAG G	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	11-Jul-22				
	CONCRETINGOF SITIO TANO TO SITIO ALAYS, BRGY. GANGAL FAIR BARANGAY GANGAL, SALLAPADON ,ABRA	22PA0313	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22		06-Jul-22									72 C.D	GAA 2022	11,939,595.27	11,939,595.27							COA/PICE/CCAG G	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	11-Jul-22				
31010110078400 0.1x	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE - MAINTENANCE, TERTIARY ROADS ABRA-LLOCOS NORTE ROAD - KD42+900 - KD47+000; KD47+000 - KD43+000	22PA0314	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22		06-Jul-22									121 C.D	GAA 2022	96,499,875.02	96,499,875.02							COA/PICE/CCAG G	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	11-Jul-22				

[illegible]

OFELIA J. JONES
Engineer III
Head, Procurement Unit

EDWIN T. BRINGAS
OJC-Assistant District Engineer
BAC Chairperson

JOSELITO T. ARAO
District Engineer
Head of the Procuring Entity