

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300211100095000	21CC0185 Asphalt Overlay along General Alejo Santos Highway A. Km44+513 - Km47+259 B. Km48+872 - Km49+100 Bulacan	Bulacan 1st DEO	NO	Competitive bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/13/2021	12/17/2021	12/20/2021	2/18/2022	2/18/2023	GoP	29,999,622.67	-	29,999,622.67	28,793,523.10	-	28,793,523.10	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300211100094000	21CC0186 Asphalt Overlay along Old Cagayan Valley Road Km49+400 - Km52+400 Bulacan	Bulacan 1st DEO	NO	Competitive bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/13/2021	12/17/2021	12/20/2021	2/18/2022	2/18/2023	GoP	29,999,094.50	-	29,999,094.50	28,810,090.54	-	28,810,090.54	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300211100093000	21CC0187 Asphalt Overlay along Baliuag-Bustos Road A, Km51+103 - 51+002 B. Km51+284 - 52+126 Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/13/2021	12/17/2021	12/20/2021	1/19/2022	1/19/2023	GoP	29,999,259.88	-	29,999,259.88	28,807,363.65	-	28,807,363.65	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300107201078000	21CC0203 Construction of Revetment at Barangay Masile Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	11/10/2021	11/23/2021	11/24/2021	6/22/2022	6/23/2022	GoP	29,699,479.18	-	29,699,479.18	27,920,149.22	-	27,920,149.22	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300104220527000	21CC0215 Construction of Multi-Purpose Building, Barangay Ilang-ilang Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	8/31/2021	9/6/2021	9/7/2021	3/5/2022	3/5/2023	GoP	3,960,396.00	-	3,960,396.00	3,881,194.80	-	3,881,194.80	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300104220555000	21CC0233 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Carillo, Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	11/10/2021	11/26/2021	11/29/2021	2/27/2022	2/27/2023	GoP	1,980,116.95	-	1,980,116.95	1,939,148.51	-	1,939,148.51	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300104220553000	21CC0239 - Construction of Multi-Purpose Building (Day Care Center) at Barangay Ibaibayo, Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	11/10/2021	11/26/2021	11/29/2021	2/27/2022	2/27/2023	GoP	1,979,619.39	-	1,979,619.39	1,938,170.99	-	1,938,170.99	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300104220556000	21CC0243 - Repair/Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay San Pablo, Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive bidding	N/A	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	11/10/2021	11/26/2021	11/29/2021	2/27/2022	2/27/2023	GoP	1,979,907.89	-	1,979,907.89	1,937,119.00	-	1,937,119.00	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300107201080000	21CC0245 - Improvement of Major River System and Creek with Flood Control Structure along Barangay Balubad, Bulakan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	11/10/2021	11/23/2021	11/24/2021	5/23/2022	5/23/2023	GoP	29,699,448.10	-	29,699,448.10	28,511,537.53	-	28,511,537.53	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300107201079000	21CC0263 - Improvement of Major River System and Creek with Flood Control Structure along Barangay Canalete, Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	11/10/2021	11/23/2021	11/24/2021	5/23/2022	5/23/2023	GoP	29,699,981.72	-	29,699,981.72	28,511,931.69	-	28,511,931.69	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
300104220554000	21CC0267 - Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay San Agustin, Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	11/10/2021	11/26/2021	11/29/2021	1/28/2022	1/28/2023	GoP	1,980,035.30	-	1,980,035.30	1,940,409.40	-	1,940,409.40	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300107201081000	21CC0274 - Improvement of Major River System and Creek with Flood Control Structure along Barangay San Jose, Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	11/10/2021	11/23/2021	11/24/2021	5/23/2022	5/23/2023	GoP	29,699,920.31	-	29,699,920.31	28,511,872.87	-	28,511,872.87	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021		
300104220552000	21CC0275 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Abulalas, Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	11/10/2021	11/23/2021	11/24/2021	2/22/2022	2/22/2022	GoP	1,980,037.39	-	1,980,037.39	1,937,749.77	-	1,937,749.77	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021		
JICA Loan Agreement No. PH-P247	21CC0280 - Implementation of Civil Works for the Concrete Slope Protection of Plaridel Bypass Access Road No. 2 Under the Annual Work Maintenance Program 3 Asset preservation Contract (APC) Component, Road Upgrading and Preservation Project, JICA Loan Agreement No. PH-P247 Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	4/7/2021	4/8/2021	4/16/2021	4/29/2021	4/29/2021	4/30-5/5/2021	5/6-11/2021	5/12/2021	6/21/2021	8/23/2021	8/31/2021	2/27/2022	2/27/2023	GoP	46,306,367.24	-	46,306,367.24	44,456,908.08	-	44,456,908.08	PICE, BCA, COA, & Knights of Columbus	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021		
300104220515000	21CC0285 - Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Pinalagdan, Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	5/26/2021	6/3/2021	6/15/2021	6/15/2021	6/16-19/2021	6/20-23/2021	6/24/2021	6/25/2021	6/30/2021	7/2/2021	10/29/2021	10/29/2022	GoP	1,980,078.26	-	1,980,078.26	1,937,952.91	-	1,937,952.91	PICE, BCA, COA, & Knights of Columbus & CCWI	5/26/2021	5/26/2021	5/26/2021	5/26/2021	5/26/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																						
300116201297000	21CC0286 - Concreting of Brgy. Manatal FMR, Brgy. Manatal, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/1/2021	7/2-8/2021	7/8/2021	7/9/2021	7/15/2021	7/167/2021	1/11/2022	1/11/2023	GoP	11,939,892.08	-	11,939,892.08	11,581,455.68		11,581,455.68	PICE, BCA, COA, & Knights of Columbus & CCWI	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021																								
300116201297000	21CC0287 - Concreting of Brgy. Catacte to Brgy. Malawak FMR, Brgy. Catacte to Brgy. Malawak, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	7/6/2021	7/7/2021	7/15/2021	7/27/2021	7/27/2021	7/28-31/2021	8/1-5/2021	8/5/2021	8/6/2021	8/12/2021	8/13/2021	2/8/2022	2/8/2023	GoP	12,934,771.43	-	12,934,771.43	12,546,311.98		12,546,311.98	CCWI, COA, BGCA, Office of the Governor & Mayor	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021																								
300116201297000	21CC0288 - Concreting of Brgy. San Isidro II FMR, Brgy. San Isidro II, Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/1/2021	7/2-8/2021	7/8/2021	7/9/2021	7/15/2021	7/167/2021	1/11/2022	1/11/2023	GoP	12,437,438.67	-	12,437,438.67	12,063,756.95		12,063,756.95	CCWI, COA, BGCA, Office of the Governor & Mayor	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021																								
300116201297000	21CC0289- Concreting of Brgy. San Jose FMR, Brgy. San Jose, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/1/2021	7/2-8/2021	7/8/2021	7/9/2021	7/15/2021	7/167/2021	1/11/2022	1/11/2023	GoP	12,437,438.67	-	12,437,438.67	12,064,208.73		12,064,208.73	CCWI, COA, BGCA, Office of the Governor & Mayor	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021																								
300116201297000	21CC0290 - Concreting of Cacarong Bata - Cacarong Matanda-Real de Cacarong FMR, Brgys. Cacarong Bata- Cacarong Matanda- Real de Cacarong, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/1/2021	7/2-8/2021	7/8/2021	7/9/2021	7/15/2021	7/16/2021	1/11/2022	1/11/2023	GoP	24,874,923.83	-	24,874,923.83	24,252,804.62		24,252,804.62	CCWI, COA, BGCA, Office of the Governor & Mayor	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021																								
Total Alloted Budget of Procurement Activities																		345,567,829.46	-	345,567,829.46																																		
Total Contract Price of Procurement Activties Conducted																					332,343,660.02		332,343,660.02																															
Total Savings (Total Alloted Budget - Total Contract Price)																		13,224,169.44																																				
ON-GOING PROCUREMENT ACTIVITIES																																																						
300117208443000	21CC0071 Rehabilitation of Road, Bagong Silang, Plaridel, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/16/2020	12/17/2020	12/24/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	12/28/2021					GoP	2,969,937.75	-	2,969,937.75	2,910,539.00	-	2,910,539.00	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020																								
300106200666000	21CC0104 Construction of Balagtas River Flood Control Structures and its Tributaries at Panginay Sta. 00+000 - Sta. 00+151Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	24,499,991.52	-	24,499,991.52	23,520,257.76	-	23,520,257.76	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020																								
300116203997000	21CC0105 Rehabilitation of Road including Drainage, Lopez Jaena St. Sto. Cristo Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,643.82	-	2,969,643.82	2,910,248.94	-	2,910,248.94	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300116203999000	21CC0106 Rehabilitation of Road including Drainage, Aldama St., Sta.Barbara, Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,611.84	-	2,969,611.84	2,910,216.60	-	2,910,216.60	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300116203998000	21CC0107 Rehabilitation of Road including Drainage, P. Angeles to RE Chico Sts. Concepcion Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,831.46	-	2,969,831.46	2,910,432.83	-	2,910,432.83	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300116204003000	21CC0108 Rehabilitation of Road including Drainage, Bagong Nasyon Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,600.04	-	2,969,600.04	2,910,206.79	-	2,910,206.79	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300116203996000	21CC0109 Rehabilitation of Road including Drainage, Wawa Balagtas, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,884.22	-	2,969,884.22	2,910,543.12	-	2,910,543.12	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300116204004000	21CC0110 Rehabilitation of Road including Drainage, Duhat, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,581.70	-	2,969,581.70	2,910,381.91	-	2,910,381.91	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300116204000000	21CC0111 Rehabilitation of Road including drainage,Subic Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	2,969,624.78	-	2,969,624.78	2,910,231.28	-	2,910,231.28	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020																								
300106200664000	21CC0126 Construction of Angat River Flood Control Structure and its Tributaries at Sto. Nino, Sta. 00+445 - Sta. 00+641 Paombong, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2024	2/5-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	24,499,396.48	-	24,499,396.48	23,518,802.07	-	23,518,802.07	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020																								
300106200663000	21CC0128 Construction of Angat River Flood Control Structure and its Tributaries at Sta. Elena, Sta. 00+369 - Sta. 00+527 Hagonoy, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2024	2/5-7/2021	2/8-15/2021	2/16/2021	12/28/2021					GoP	24,499,940.64	-	24,499,940.64	23,519,991.60	-	23,519,991.60	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020																								

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300117208386000	21CC0168 Concreting of Barangay Road Libis Kanan, Barangay Duhat Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	12/28/2021					GoP	2,474,743.06	-	2,474,743.06	2,425,162.85	-	2,425,162.85	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
320101106638000	21CC0170 Improvement of Waterways and Construction of Flood Control Structures along Bocaue River (Lolomboy Section), Sta. 06+446 - Sta. 06+533 Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	12/28/2021					GoP	19,599,708.96	-	19,599,708.96	18,815,717.81	-	18,815,717.81	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208446000	21CC0173 Road Improvement with Drainage Barangay Turo Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	12/31/2021					GoP	3,463,817.57	-	3,463,817.57	3,394,541.20	-	3,394,541.20	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208448000	21CC0190 Repair/Rehabilitation of Barangay Road, Cutcut Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/31/2021					GoP	1,979,527.26	-	1,979,527.26	1,939,938.47	-	1,939,938.47	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300106200665000	21CC0193 Construction of Guiguinto River Flood Control Structure and its Tributaries at Tabang Guiguinto, Bulacan, Sta. 00+750 - Sta. 00+935	Bulacan 1st DEO	NO	Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/28/2021					GoP	24,499,975.08	-	24,499,975.08	23,520,014.70	-	23,520,014.70	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300117208447000	21CC0194 Construction of Barangay Road including Drainage, Purok 1, Cutcut, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	12/31/2021					GoP	1,979,680.18	-	1,979,680.18	1,940,101.61	-	1,940,101.61	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300107201076000	21CC0200 Construction of Flood Mitigation Structure along Barangay Angat River, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	12/28/2021					GoP	24,749,152.70	-	24,749,152.70	23,759,186.59	-	23,759,186.59	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300116204001000	21CC0201 Rehabilitation of Road including Drainage, Tumana, San Jose Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	12/28/2021					GoP	2,969,650.55	-	2,969,650.55	2,910,174.75	-	2,910,174.75	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300116204002000	21CC0202 Rehabilitation of Road Piel Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	12/28/2021					GoP	2,969,727.83	-	2,969,727.83	2,910,332.19	-	2,910,332.19	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300104220482000	21CC0212 Construction of Government Center, Pagala, Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/3/2021	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	12/28/2021					GoP	9,899,151.15	-	9,899,151.15	9,602,176.62	-	9,602,176.62	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300103203282000	21CC0219 Construction/Rehabilitation of Multi-Purpose Building in City of Malolos Integrated High School Barangay Sto. Rosario, Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	12/28/2021					GoP	4,901,364.12	-	4,901,364.12	4,803,858.50	-	4,803,858.50	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300104220558000	21CC0220 Construction of Multi-Purpose Building (Day Care Center), Cutcut, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	12/28/2021					GoP	1,979,962.01	-	1,979,962.01	1,940,378.38	-	1,940,378.38	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300109200849000	21CC0224 - Construction/Major Rehabilitation of Flood Control, Pungo, Calumpit, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	12/28/2021					GoP	9,899,969.91	-	9,899,969.91	9,602,964.00	-	9,602,964.00	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300117208381000	21CC0183 - Concreting of Barangay Road Pinagbarilan- Mantubig Road Brgy. Pinagbarilan and Brgy. Matantubig Rd. Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/5/2021	12/31/2021					GoP	9,899,478.78		9,899,478.78	9,602,329.07		9,602,329.07	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300104220484000	21CC0237 - Construction of Multi-Purpose Building (Sports Complex) including Site Development, Brgy. Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	2/15/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	12/28/2021					GoP	9,899,258.48	-	9,899,258.48	9,602,494.98	-	9,602,494.98	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300103203283000	21CC0238 - Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	12/28/2021					GoP	2,940,762.13	-	2,940,762.13	2,881,286.10	-	2,881,286.10	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300103203281000	21CC0242 - Construction of Multi-Purpose Building, Pagala, Ballewag, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	N/A	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	12/28/2021					GoP	2,941,024.39	-	2,941,024.39	2,882,559.52	-	2,882,559.52	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300104220487000	21CC0249 - Completion of Multi-Purpose Building (Sports Complex) Brgy. Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	6/28/3021	6/29/2021	7/7/2021	7/19/2021	7/19/2021	7/20-26/2021	7/27-8/3/2021	8/16/2021	12/28/2021					GoP	24,920,504.52	-	24,920,504.52	24,006,851.98	-	24,006,851.98	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021		
300104220483000	21CC0251 - Construction of Multi-Purpose Building, Brgy. Cacarong Matanda, Pandi, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021	12/28/2021					GoP	9,900,791.48	-	9,900,791.48	9,603,700.00	-	9,603,700.00	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
300106200667000	21CC0257 - Rehabilitation/Improvement with Revetment along Malolos River, Catmon to Caingin, Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	12/28/2021					GoP	48,999,916.72	-	48,999,916.72	47,039,850.89	-	47,039,850.89	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
300104220557000	21CC0244 - Construction/Rehabilitation/Up grading of Multi-Purpose Building at Bulacan Provincial Office, Camp General Alejo S. Santos, Brgy. Mojon, City of Malolos, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	12/28/2021					GoP	7,920,623.29	-	7,920,623.29	7,682,855.14	-	7,682,855.14	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
320101106048000	21CC0292 - Construction of Flood Control Structures along Bocaue River, Bocaue, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/16/2021	12/17/2021	12/24/2021	1/13/2022	1/13/2022									GoP	96,499,775.90	-	96,499,775.90				CCWi, COA, BGCA, Office of the Governor & Mayor	12/17/2021	12/17/2021	12/17/2021	12/17/2021	12/17/2021		
300106200594000	21CC0291 - Construction/Improvement of Bulhan-Longos Creek, Malolos City, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	12/16/2021	12/17/2021	12/24/2021	1/13/2022	1/13/2022									GoP	96,499,269.80	-	96,499,269.80				CCWi, COA, BGCA, Office of the Governor & Mayor	12/17/2021	12/17/2021	12/17/2021	12/17/2021	12/17/2021		
300104220528000	21CC0294- Construction of Multi-Purpose Building (Barangay Hall) Barangay Dampol 1st, Pullan, Bulacan	Bulacan 1st DEO	NO	Competitive Bidding	8/4/2021	8/5/2021	8/13/2021	8/25/2021	8/25/2021	8/26-31/2021	9/1-8/2021	9/9/2021	12/28/2021					GoP	5,940,364.35	-	5,940,364.35	5,785,877.43	-	5,785,877.43	CCWi, COA, BGCA, Office of the Governor & Mayor	9/6/2021	9/6/2021	9/6/2021	9/6/2021	9/6/2021		
	22CC0025 - Daang Maharlika (LZ) - K0042 + 800 - K0043 + 250	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/30/2021	10/8/2021	10/20/2021	102/20/21	10/21-26/2021	10/27-11/2/21							GoP	4,017,570.98		4,017,570.98				CCWi, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0063 - Pullan-Calumpit Rd - K0053 + 300 - K0053 + 960	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-30/2021							GoP	9,799,343.31		9,799,343.31				CCWi, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
	22CC0064 - Bigaa-Plaridel via Bulacan & Malolos Rd - K0035 + 264 - K0035 + 724, K0041 + 803 - K0042 + 000, K0046 + 822 - K0047 + 280, K0047 + 366 - K0047 + 521	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-30/2021							GoP	10,779,191.31		10,779,191.31				CCWi, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
	22CC0024 - Pullan-Calumpit Rd - K0043 + 150 - K0043 + 700, K0051 + 400 - K0052 + 362	Bulacan 1st DEO	YES	Competitive Bidding	9/29/2021	9/30/2021	10/8/2021	10/20/2021	102/20/21	10/21-26/2021	10/27-11/2/21							GoP	8,894,174.53		8,894,174.53				CCWi, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0092 - Construction of Flood Control Structure, Malibong Bata Section, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021							GoP	43,209,570.77		43,209,570.77				Buld Change, COA, BGCA, Office of the Governor & Mayor	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		
	22CC0105 - Construction of Flood Control Structure, Pritil Section, Guigunto, Bulacan, Sta.00+370 - Sta. 00+750	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021							GoP	43,119,444.21		43,119,444.21				Buld Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
	22CC0037 - Construction of Flood Control Structures along Balagtas River, Sta. 0 + 475 - Sta. 0+ 829, Barangay Panginay, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/26/2021	11/18/2021	11/18/2021	11/19-24/2021	11/25-12/1/2021							GoP	48,999,809.79		48,999,809.79				CCWi, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021		
	22CC0023 - Brgy. Batia, Bocaue to Brgy. Malibong Matanda to Malibong Bata Road, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/30/2021	10/8/2021	10/20/2021	102/20/21	10/21-26/2021	10/27-11/2/21							GoP	3,429,626.61		3,429,626.61				CCWi, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0022 - Brgy. Busan, Bustos to Brgy. Bagbaguin-Brgy. Manatal, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/30/2021	10/8/2021	10/20/2021	102/20/21	10/21-26/2021	10/27-11/2/21							GoP	2,449,952.80		2,449,952.80				CCWi, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0026 - Matungao-Guigunto Provincial Road connecting McArthur Highway and Bantayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments, and Agri-business Industries in Barangays Malis, Panginay, Poblacion, Tabo, and Tukukan, Guigunto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/30/2021	10/8/2021	10/20/2021	102/20/21	10/21-26/2021	10/27-11/2/21							GoP	3,429,968.06		3,429,968.06				CCWi, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0044 - Construction of Road from Brgy. Borol second boundary to Brgy. Dalig, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021							GoP	9,799,398.80		9,799,398.80				CCWi, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0029 - Construction of Road from Brgy. Dalig NIA Road to Santol NIA Road, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/6/2021	10/7/2021	10/15/2021	10/27/2021	10/27/2021	10/28-11/2/2021	11/3-9/2021							GoP	9,799,900.25		9,799,900.25				CCWi, COA, BGCA, Office of the Governor & Mayor	10/7/2021	10/7/2021	10/7/2021	10/7/2021	10/7/2021		
	22CC0061 - Construction of Bridge, Sitio Biga, Barangay Dakila, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021							GoP	6,859,658.12		6,859,658.12				CCWi, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
	22CC0110 - Construction of Bridge, Sitio Pulo, Anilao, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021							GoP	9,799,208.46		9,799,208.46				Buld Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	22CC0109 - Construction of Road with Drainage Canal at Barangay Bolacan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021						GoP	685,956,391.00		685,956,391.00				Build Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
	22CC0129 - Construction of road with Drainage Canal at Barangay Tambobong, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/20/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	6,859,861.95		6,859,861.95				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0090 - Construction of Road with Drainage Canal in Barangay Poblacion, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021						GoP	45,079,371.42		45,079,371.42				Build Change, COA, BGCA, Office of the Governor & Mayor	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		
	22CC0111 - Construction of Road, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021						GoP	6,859,902.23		6,859,902.23				Build Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
	22CC0099 - Construction of Road, Barangay Tanawan, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,899,878.57		4,899,878.57				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		
	22CC0086 - Construction of Road, Duhat, Bocaue,Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/11/2021	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	6,859,937.69		6,859,937.69				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0077 - Construction of Road, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/2/2021	11/3/2021	11/12/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021						GoP	9,799,859.87		9,799,859.87				CCWl, COA, BGCA, Office of the Governor & Mayor	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
	22CC0079 - Construction of Road, Matangtubig, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/11/2021	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	6,859,823.32		6,859,823.32				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0083 - Construction of Road, Piel, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	4,899,550.56		4,899,550.56				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0100 - Construction of Road, San Jose, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,899,898.41		4,899,898.41				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		
	22CC0131 - Construction of Road, Taal, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/20/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	6,859,506.60		6,859,506.60				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0076 - Construction of Road, Sabang, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/2/2021	11/3/2021	11/12/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021						GoP	6,859,806.14		6,859,806.14				CCWl, COA, BGCA, Office of the Governor & Mayor	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
	22CC0046 - Improvement of Calantipay Road, Calantipay, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	14,699,972.26	-	14,699,972.26				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0015 - Rehabilitation of Calumpit - Macabebe Road, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021						GoP	19,599,454.51	-	19,599,454.51				CCWl, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021		
	22CC0007 - Rehabilitation of Hagonoy - San Nicolas - Sto. Rosario Road, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021						GoP	14,699,826.42	-	14,699,826.42				CCWl, COA, BGCA, Office of the Governor & Mayor	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021		
	22CC0073 - Rehabilitation of Provincial Road, Barangay Bagong Barrio, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/2/2021	11/3/2021	11/12/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021						GoP	19,599,823.63		19,599,823.63				CCWl, COA, BGCA, Office of the Governor & Mayor	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
	22CC0068 - Rehabilitation of Road, Barangay Bagong Barrio, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-30/2021						GoP	9,799,902.89		9,799,902.89				CCWl, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
	22CC0101 - Rehabilitation of Road, Barangay Cupang, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,899,819.17		4,899,819.17				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		
	22CC0082 - Rehabilitation of Road, Barangay Pinagkuartelan to Barangay Siling Matanda, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/11/2021	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	6,859,994.18		6,859,994.18				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0097 - Rehabilitation of Road, Barangay Pritil, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,899,970.26		4,899,970.26				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	22CC0084 - Rehabilitation of Road, Biling 2nd, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/11/2021	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	6,859,943.72		6,859,943.72			Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021			
	22CC0118 - Rehabilitation of Road, Purok 3, Bintog, Plaridel, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/2/2021	12/3/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021-1/5/2022						GoP	6,859,938.76		6,859,938.76			Build Change, COA, BGCA, Office of the Governor & Mayor	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/20/2021			
	22CC0059 - Rehabilitation of Road, Rosary Ville Phase 2, Sta Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	6,859,957.04		6,859,957.04			CCWI, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
	22CC0008 - Rehabilitation of Road, San Jose, Plaridel, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	6,859,974.40		6,859,974.40			CCWI, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
	22CC0060 - Rehabilitation of Road, Sta. Barbara, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	6,859,765.90		6,859,765.90			CCWI, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021			
	22CC0047 - Rehabilitation of Sta. Rita - Ligas - Sumapa Road, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	14,699,894.14		14,699,894.14			CCWI, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
	22CC0035 - Construction of Flood Control Structure along Balagtas River (Sta. 0 + 776 to Sta. 1+ 372), Barangay Panginay, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	1/18/2022	1/18/2022	1/19-24/2022	1/25-31/2022						GoP	45,079,856.13		45,079,856.13			CCWI, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021			
	22CC0040 - Construction of Flood Control Structure along Balagtas River (Sta. 0+ 000 to Sta. 0+ 750), Barangay Longos, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	11/3/2021	11/3/2021	11/4-9/2021	11/10-16/2021						GoP	45,079,341.06		45,079,341.06			CCWI, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021			
	22CC0010 - Construction of Flood Control Structure along Purok 4, Burgos St., Barangay Poblacion, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021						GoP	19,599,454.59	-	19,599,454.59			CCWI, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021			
	22CC0094 - Construction of Flood Control Structure along San Miguel, Barangay San Miguel, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021						GoP	44,099,230.86		44,099,230.86			Build Change, COA, BGCA, Office of the Governor & Mayor	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
	22CC0053 - Construction of Flood Control Structure along Sucol, Barangay Sucol, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021						GoP	44,099,904.89		44,099,904.89			CCWI, COA, BGCA, Office of the Governor & Mayor	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
	22CC0055 - Construction of Flood Control Structure at Balagtas River (Sta. 0 + 402 - Sta. 1 + 182), Barangay Pulong Gubat, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021						GoP	45,079,879.35		45,079,879.35			CCWI, COA, BGCA, Office of the Governor & Mayor	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021			
	22CC0095 - Construction of Flood Control Structure at Guiguinto River (Bagbag Creek, Sta. 0 + 000 - Sta. 0 + 780), Barangay Malls, Guiguinto Malis, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021						GoP	45,079,553.36		45,079,553.36			Build Change, COA, BGCA, Office of the Governor & Mayor	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
	22CC0107 - Construction of Flood Control Structures along Balagtas River, K0008 + 176.20 - K0008 + 431.80, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2021	11/26/2021	12/3/2021	1/18/2022	1/18/2022	1/19-24/2022	1/25-31/2022						GoP	37,239,180.21		37,239,180.21											
	22CC0124 - Construction of Flood Control Structures along Bocaue River, K005 + 593.60 - K003 + 850, Burio, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/20/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	27,438,500.89		27,438,500.89			CCWI, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021			
	22CC0014 - Construction of Flood Mitigation Structure at Barangay Caligawan, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021						GoP	29,399,972.71	-	29,399,972.71			CCWI, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021			
	22CC0041 - Construction of Flood Mitigation Structure at Barangay Calizon, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	19,599,471.04	-	19,599,471.04			CCWI, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021			
	22CC0018 - Construction of Flood Mitigation Structure at Barangay Masile, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/21-27/2021						GoP	34,299,947.39	-	34,299,947.39			CCWI, COA, BGCA, Office of the Governor & Mayor	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021			
	22CC0016 - Construction of Flood Mitigation Structure at Barangay Panducot, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/21-27/2021						GoP	39,199,665.51	-	39,199,665.51			CCWI, COA, BGCA, Office of the Governor & Mayor	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021			
	22CC0009 - Construction of Flood Mitigation Structure at Barangay Pungo, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021						GoP	19,599,552.38	-	19,599,552.38			CCWI, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021			

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	22CC0057 - Construction Of River Protection - Malunot, Paombong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021							GoP	44,099,219.73		44,099,219.73				CCWl, COA, BGCA, Office of the Governor & Mayor	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021		
	22CC0054 - Construction Of River Protection - Matimbo, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021							GoP	48,999,675.97		48,999,675.97				CCWl, COA, BGCA, Office of the Governor & Mayor	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021		
	22CC0017 - Construction Of River Protection - Panasahan, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/21-27/2021							GoP	48,999,825.71	-	48,999,825.71				CCWl, COA, BGCA, Office of the Governor & Mayor	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021		
	22CC0032 - Construction of River Protection at Barangay Matungao, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/6/2021	10/7/2021	10/15/2021	10/27/2021	10/27/2021	10/28-11/2/2021	11/3-9/2021							GoP	19,599,950.77		19,599,950.77				CCWl, COA, BGCA, Office of the Governor & Mayor	10/7/2021	10/7/2021	10/7/2021	10/7/2021	10/7/2021		
	22CC0011 - Construction of River Protection at Barangay Sta. Ana, Phase 2, Bulakan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021							GoP	19,599,653.99	-	19,599,653.99				CCWl, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021		
	22CC0013 - Construction of River Protection, Bagumbayan, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021							GoP	26,459,920.92	-	26,459,920.92				CCWl, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021		
	22CC0039 - Construction of River Protection, Balubad, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	11/3/2021	11/3/2021	11/4-9/2021	11/10-16/2021							GoP	35,279,964.60		35,279,964.60				CCWl, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021		
	22CC0012 - Construction of River Protection, Sta. Ana Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/22/2021	9/23/2021	9/30/2021	10/13/2021	10/13/2021	10/14-19/2021	10/20-26/2021							GoP	26,459,498.59	-	26,459,498.59				CCWl, COA, BGCA, Office of the Governor & Mayor	9/23/2021	9/23/2021	9/23/2021	9/23/2021	9/23/2021		
	22CC0070 - Construction of Slope Protection at Barangay Abulatas, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/28/2021	10/29/2021	11/5/2021	11/18/2021	11/18/2021	11/19-24/2021	11/25-12/1/2021							GoP	44,099,771.61		44,099,771.61				CCWl, COA, BGCA, Office of the Governor & Mayor	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
	22CC0050 - Construction of Slope Protection at Barangay Liang, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021							GoP	7,953,138.69		7,953,138.69				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0087 - Construction of Slope Protection for Barangay Dampol and Banga 2nd, Plaridel, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/11/2021	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021							GoP	9,799,790.91		9,799,790.91				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0056 - Construction of Slope Protection Structures at Balagtas River (Sta. 0 + 313 - Sta. 1+ 093), Barangay Longos, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2021	10/22/2021	10/29/2021	11/11/2021	11/11/2021	11/12-17/2021	11/18-24/2021							GoP	45,079,567.62		45,079,567.62				CCWl, COA, BGCA, Office of the Governor & Mayor	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021		
	22CC0096 - Construction of Slope Protection Structures at Guiguinto River (Bagbag Creek, Sta. 0+ 000 - Sta. 0 + 780), Barangay Malis, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021							GoP	45,079,314.63		45,079,314.63				Build Change, COA, BGCA, Office of the Governor & Mayor	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		
	22CC0071 - Construction of Slope Protection Structures at Meyto, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/28/2021	10/29/2021	11/5/2021	11/18/2021	11/18/2021	11/19-24/2021	11/25-12/1/2021							GoP	44,099,784.20		44,099,784.20				CCWl, COA, BGCA, Office of the Governor & Mayor	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
	22CC0069 - Construction of Slope Protection Structures, Santo Cristo, Pullan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/28/2021	10/29/2021	11/5/2021	11/18/2021	11/18/2021	11/19-24/2021	11/25-12/1/2021							GoP	44,099,917.12		44,099,917.12				CCWl, COA, BGCA, Office of the Governor & Mayor	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
	22CC0034 - Rehabilitation of River Control Structures along Bocaue River, Bambang, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	1/18/2022	1/18/2022	1/19-24/2022	1/25-31/2022							GoP	45,079,802.65		45,079,802.65				CCWl, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021		
	22CC0038 - Rehabilitation of River Control Structures along Bocaue River, Sulucan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	1/18/2022	1/18/2022	1/19-24/2022	1/25-31/2022							GoP	45,079,875.36		45,079,875.36				CCWl, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021		
	22CC0002 - Construction of Multi-Purpose Building (Covered Court) at Barangay Balite, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021							GoP	4,899,644.80		4,899,644.80				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0001 - Construction of Multi-Purpose Building (Covered Court) at Barangay Banihan, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10-13-18/2021	10/19-25/2021							GoP	4,899,818.39	-	4,899,818.39				CCWl, COA, BGCA, Office of the Governor & Mayor	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021		
	22CC0114 - Construction of Multi-Purpose Building (Central Materials Recovery Facility) at Barangay Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/2/2021	12/3/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022							GoP	49,494,683.69		49,494,683.69				Build Change, COA, BGCA, Office of the Governor & Mayor	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	22CC0116 - Construction of Multi-Purpose Building at New Municipal Compound, Barangay Borol 1st, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/3/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022						GoP	4,899,297.12		4,899,297.12				Build Change, COA, BGCA, Office of the Governor & Mayor	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021		
	22CC0133 - Construction of Multi-Purpose Building, Barangay Sta. Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,899,707.05		4,899,707.05				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0125 - Construction of Multi-Purpose Building, Barangay Turo, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,897,636.98		4,897,636.98				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0132 - Construction of Multi-Purpose Building, BSU Campus, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,899,830.60		4,899,830.60				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0067 - Construction of Road including Drainage, Barangay Pulonggubat, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	9,899,618.78		9,899,618.78				CCWl, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
	22CC0078 - Construction of Road, Barangay Biñang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	4,949,242.71		4,949,242.71				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0021 - Construction of Road, Barangay Bunsuran 2nd, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	9/30/2021	10/8/2021	10/20/2021	10/20/2021	10/21-26/2021	10/27-11/2/2021						GoP	4,949,942.74	-	4,949,942.74				CCWl, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0075 - Construction of Road, Barangay Licada, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/2/2021	11/3/2021	11/12/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021						GoP	9,899,387.46		9,899,387.46				CCWl, COA, BGCA, Office of the Governor & Mayor	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
	22CC0081 - Construction of Road, Barangay San Juan, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/11/2021	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	9,899,611.02		9,899,611.02				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0102 - Construction of Road, Barangay Wawa, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,949,989.95		4,949,989.95				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		
	22CC0042 - Construction of Road, Purok 1, Tibagan, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	4,949,993.10		4,949,993.10				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0033 - Improvement of Road including Drainage System, Tanjeco St., Barangay San Vicente, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/6/2021	10/7/2021	10/15/2021	10/27/2021	10/27/2021	10/28-11/2/2021	11/3-9/2021						GoP	9,899,868.33		9,899,868.33				CCWl, COA, BGCA, Office of the Governor & Mayor	10/7/2021	10/7/2021	10/7/2021	10/7/2021	10/7/2021		
	22CC0030 - Improvement of Road including Drainage, A & V Subd., Barangay Panginay, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/7/2021	10/15/2021	10/27/2021	10/27/2021	10/28-11/2/2021	11/3-9/2021						GoP	4,949,225.91		4,949,225.91				CCWl, COA, BGCA, Office of the Governor & Mayor	10/7/2021	10/7/2021	10/7/2021	10/7/2021	10/7/2021		
	22CC0049 - Improvement of Road including Drainage, Barangay Bambang, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	4,949,596.37		4,949,596.37				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0085 - Improvement of Road including Drainage, Barangay Bunlo, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	4,949,968.80		4,949,968.80				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0119 - Improvement of Road Including Drainage, Purok 1 And Purok 5, Barangay San Roque, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,949,397.51		4,949,397.51				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0051 - Improvement of Road, Barangay Paitan, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	4,949,944.24		4,949,944.24				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0088 - Improvement of Road, Barangay Panginay, Guiguinto, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	4,949,839.79		4,949,839.79				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0052 - Improvement of Road, Dike, Barangay Tibag, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	4,949,999.61		4,949,999.61				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0104 - Improvement of Road, Kalye Lower Mabini, Barangay Poblacion, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,949,431.41		4,949,431.41				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	22CC0103 - Improvement of Road, Purok 1, 2 And 6, Barangay Sto. Niño, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,949,249.86		4,949,249.86				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		
	22CC0028 - Improvement of Road, Sitio Olimay, Barangay Longos, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	10/7/2021	10/15/2021	10/27/2021	10/27/2021	10/28-11/2/2021	11/3-9/2021						GoP	4,949,915.77		4,949,915.77				CCWI, COA, BGCA, Office of the Governor & Mayor	10/7/2021	10/7/2021	10/7/2021	10/7/2021	10/7/2021		
	22CC0080 - Improvement of Road, Sitio Pinagpala, Barangay Pinagbarilan, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	4,949,368.79		4,949,368.79				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0027 - Construction of Drainage Canal Agnaya, Plaridel, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	10/7/2021	10/15/2021	10/27/2021	10/27/2021	10/28-11/2/2021	11/3-9/2021						GoP	4,949,956.87		4,949,956.87				CCWI, COA, BGCA, Office of the Governor & Mayor	10/7/2021	10/7/2021	10/7/2021	10/7/2021	10/7/2021		
	22CC0123 - Construction of Drainage Canal along Barangays Concepcion, Santo Cristo, Virgen Delas Flores and San Jose, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/20/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022							GoP	29,699,837.86		29,699,837.86				CCWI, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0048 - Construction of Drainage Canal Manggahan St., Igulot, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	4,949,739.88		4,949,739.88				CCWI, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0045 - Construction of Drainage Canal, Barangay Bunducan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	4,949,789.72		4,949,789.72				CCWI, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0108 - Construction of Drainage Canal, Barangay Igulot, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021						GoP	4,949,696.09		4,949,696.09				Build Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
	22CC0130 - Construction of Drainage Canal, Barangay Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,949,861.92		4,949,861.92				CCWI, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0113 - Construction of Flood Control Structures (Revetment) along Bocaue River, Barangay Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/2/2021	12/3/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022							GoP	49,499,531.19		49,499,531.19				Build Change, COA, BGCA, Office of the Governor & Mayor	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021		
	22CC0126 - Construction of Guiguinto River, Malls, Guiguinto, Bulacan, Sta. 00+000 - Sta. 00+078 (RS)	Bulacan 1st DEO	YES	Competitive Bidding	12/20/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022							GoP	8,909,735.69		8,909,735.69				CCWI, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0003 - Construction of River Protection along Barangay Bugion, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021							GoP	13,859,779.01	-	13,859,779.01				CCWI, COA, BGCA, Office of the Governor & Mayor	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021		
	22CC0005 - Construction of River Protection along Barangay Dampol II-B, Pullan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021							GoP	13,859,739.33	-	13,859,739.33				CCWI, COA, BGCA, Office of the Governor & Mayor	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021		
	22CC0019 - Construction of River Protection along Barangay Frances, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/23/2021	9/24/2021	10/1/2021	10/14/2021	10/14/2021	10/15-20/2021	10/21-27/2021							GoP	49,499,344.49	-	49,499,344.49				CCWI, COA, BGCA, Office of the Governor & Mayor	9/24/2021	9/24/2021	9/24/2021	9/24/2021	9/24/2021		
	22CC0004 - Construction of River Protection along Barangay Pungo, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021							GoP	13,859,396.02	-	13,859,396.02				CCWI, COA, BGCA, Office of the Governor & Mayor	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021		
	22CC0006 - Construction of River Protection along Barangay San Jose, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/21/2021	9/22/2021	9/29/2021	10/12/2021	10/12/2021	10/13-18/2021	10/19-25/2021							GoP	13,859,931.76	-	13,859,931.76				CCWI, COA, BGCA, Office of the Governor & Mayor	9/22/2021	9/22/2021	9/22/2021	9/22/2021	9/22/2021		
	22CC0020 - Construction of River Protection along Barangay Sapang Bayan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	9/29/2021	9/30/2021	10/8/2021	10/20/2021	102/20/21	10/21-26/2021	10/27-11/2/21							GoP	13,859,286.16		13,859,286.16				CCWI, COA, BGCA, Office of the Governor & Mayor	9/30/2021	9/30/2021	9/30/2021	9/30/2021	9/30/2021		
	22CC0074 - Rehabilitation of Drainage Canal, Barangay Bagumbayan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	11/3/2021	11/12/2021	11/23/2021	11/23/2021	11/24-29/2021	11/30-12/6/2021						GoP	4,949,445.41		4,949,445.41				CCWI, COA, BGCA, Office of the Governor & Mayor	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
	22CC0066 - Rehabilitation of Drainage including Road, Barangay Antipona, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding		N/A	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	4,949,261.98		4,949,261.98				CCWI, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	22CC0098 - Rehabilitation of Drainage including Road, Barangay Sulcan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	N/A	11/24/2021	12/1/2021	12/14/2021	12/14/2021	12/15-20/2021	12/21-27/2021						GoP	4,949,723.91		4,949,723.91				Build Change, COA, BGCA, Office of the Governor & Mayor	11/25/2021	11/25/2021	11/25/2021	11/25/2021	11/25/2021		
	22CC0128 - Rehabilitation of Drainage including Road, Barangay Taal, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,949,328.02		4,949,328.02				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0122 - Construction (Completion) of Multi-Purpose Building, Barangay Batia, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	2,970,078.86		2,970,078.86				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0121 - Construction (Completion) of Multi-Purpose Building, Barangay Bolacan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	2,969,992.20		2,969,992.20				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0112 - Construction (Completion) of Multi-Purpose Building, Barangay Lolombay, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021						GoP	8,910,446.39		8,910,446.39				Build Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
	22CC0089 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacon, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/12/2021	11/19/2021	12/2/2021	12/2/2021	12/3-8/2021	12/9-15/2021						GoP	2,969,969.36		2,969,969.36				Build Change, COA, BGCA, Office of the Governor & Mayor	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
	22CC0117 - Construction (Completion) of Multi-Purpose Building, Barangay Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/3/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022						GoP	2,970,161.94		2,970,161.94				Build Change, COA, BGCA, Office of the Governor & Mayor	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021		
	22CC0115 - Construction (Completion) of Multi-Purpose Building, Barangay Turo, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	N/A	12/3/2021	12/10/2021	12/23/2021	12/23/2021	12/24-29/2021	12/30/2021 - 1/5/2022						GoP	2,970,266.63		2,970,266.63				Build Change, COA, BGCA, Office of the Governor & Mayor	12/6/2021	12/6/2021	12/6/2021	12/6/2021	12/6/2021		
	22CC0043 - Construction of Multi-Purpose Building, Barangay Caignin, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	10/19/2021	10/20/2021	10/28/2021	11/9/2021	11/9/2021	11/10-15/2021	11/16-22/2021						GoP	9,900,548.33		9,900,548.33				CCWl, COA, BGCA, Office of the Governor & Mayor	10/20/2021	10/20/2021	10/20/2021	10/20/2021	10/20/2021		
	22CC0065 - Construction of Multi-Purpose Building, Barangay Licada, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	10/26/2021	10/27/2021	11/4/2021	11/16/2021	11/16/2021	11/17-22/2021	11/23-29/2021						GoP	9,898,255.62		9,898,255.62				CCWl, COA, BGCA, Office of the Governor & Mayor	10/27/2021	10/27/2021	10/27/2021	10/27/2021	10/27/2021		
	22CC0127 - Rehabilitation of BSU Building Including Site Development, Barangay Poblacon, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,949,995.93		4,949,995.93				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0134 - Construction (Completion) of Evacuation Center, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	N/A	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	4,899,786.69		4,899,786.69				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0135 - Construction (Completion) of Multi-Purpose Building, Bulacan 1st DEO, DPWH Compound, Tikay, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	12/20/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	1/12-17/2022	1/18-24/2022						GoP	979,989,267.00		979,989,267.00				CCWl, COA, BGCA, Office of the Governor & Mayor	12/20/2021	12/20/2021	12/20/2021	12/20/2021	12/20/2021		
	22CC0058 - Rehabilitation of River Protection Structure along Bulusan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021						GoP	96,499,829.80		96,499,829.80				Build Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
	22CC0036 - Rehabilitation of Major River System with Flood Control Structure at Meysulao, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/13/2021	10/14/2021	10/22/2021	11/3/2021	11/3/2021	11/4-9/2021	11/10-16/2021						GoP	91,674,115.24		91,674,115.24				CCWl, COA, BGCA, Office of the Governor & Mayor	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021		
	22CC0072 - Improvement of Waterways with Flood Control Structures along Balagtas River, Sta. 0+000 to Sta. 0+540, Wawa, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	10/28/2021	10/29/2021	11/5/2021	11/18/2021	11/18/2021	11/19-24/2021	11/25-12/1/2021						GoP	62,724,868.57		62,724,868.57				CCWl, COA, BGCA, Office of the Governor & Mayor	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
	22CC0091 - Rehabilitation of Major River System with Flood Control Structure at Bulusan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/17/2021	11/18/2021	11/26/2021	12/9/2021	12/9/2021	12/10-15/2021	12/16-22/2021						GoP	91,467,420.21		91,467,420.21				Build Change, COA, BGCA, Office of the Governor & Mayor	11/18/2021	11/18/2021	11/18/2021	11/18/2021	11/18/2021		
	22CC0106 - Construction of Flood Control Structure along Balagtas River, Barangay Mailbong, Pandi, Bulacan	Bulacan 1st DEO	YES	Competitive bidding	11/25/2021	11/26/2021	12/3/2021	12/16/2021	12/16/2021	12/17-22/2021	12/23-29/2021						GoP	69,299,553.79		69,299,553.79				Build Change, COA, BGCA, Office of the Governor & Mayor	11/26/2021	11/26/2021	11/26/2021	11/26/2021	11/26/2021		
Total Alloted Budget On-going Procurement Activities																		4,664,138,423.60	-	4,664,138,423.60											

Prepared by:


BENEDICT J. MATAWARAN
HEAD, BAC Secretariat

Submitted by:


ERNESTO V. DAOS
BAC Chairperson

Approved:


HENRY C. ALCANTARA
Head of the Procuring Entity