



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NORTH MANILA DISTRICT ENGINEERING OFFICE
Nagtahan, Manila



July 03, 2025


Attorney MARIA DIONESIA A. RIVERA-GUILLERMO

Officer-In-Charge, GPPB-TSO
G/F GPPB-TSO Building, Commonwealth Avenue
UP Diliman, Quezon City

Madam:

Attached herewith is the Procurement Monitoring Report (PMR) of DPWH – North Manila District Engineering Office for the First (1st) Semester of F.Y. 2025 for Civil Works, Goods and Services and Consulting Services.

For your information and ready reference.


DENNIS E. SANDOVAL
District Engineer
North Manila District Engineering Office


NCR-10 ES/CVG

Procurement Monitoring Report as of June 30, 2025

DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE
(INFRASTRUCTURE)

Procurement Project		PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Code (PAP)					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
24OE0200	Installation of Solar LED Streetlights along Buena Vista St. C 000.00 to C 438.00, Legarda St. C 000.00 to C 860.00, Matryas St. C 000.00 to C 913.70, Pina Ave C 000.00 to C 778.30, Makiling St. C 000.00 to C 334.00, Dileo Reyes St. C 000.00 to C 232.00, J. Barlin St. C 000.00 to C 180.00, Landzabal St. C 000.00 to C 367.00, Intrusion St. C 000.00 to C 1549.00, Sarat St. C 000.00 to C 183.58, Mayhague St. C 000.00 to C 173.74, Banteng St. C 000.00 to C 313.25, Nara St. C 000.00 to C 711.97, Manila City	Construction Section	NO	PUBLIC BIDDING	09-09-2024	09-17-2024	09-25-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	01-17-2025	01-17-2025	01-21-2025	01-22-2025			GoP	96,499,375.09		96,499,375.09	94,747,574.09		NACAP, CCW, COA	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24			
24OE0206	Construction of Retarding Basin at Estero dela Reina (Phase XXVI), Manila City	Construction Section	NO	PUBLIC BIDDING	09-09-2024	09-17-2024	09-25-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	01-17-2025	01-17-2025	01-21-2025	01-22-2025			GoP	96,499,955.33		96,499,955.33	94,732,936.10		NACAP, CCW, COA	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24			
24OE0208	Rehabilitation of Road with Drainage Improvement within Zone 13 to 24, Manila City (Phase 6)	Construction Section	NO	PUBLIC BIDDING	09-09-2024	09-17-2024	09-25-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	01-14-2025	01-14-2025	01-15-2025	01-16-2025			GoP	96,499,592.93		96,499,592.93	94,675,160.90		NACAP, CCW, COA	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24	NACAP, CCW - 09/19/24 COA - 09/18/24			
24OE0236	Rehabilitation of Road with Drainage Improvement within Zone 1 to 67, Manila, Metropolitan Manila	Construction Section	NO	PUBLIC BIDDING	11-07-2024	12-06-2024	12-14-2024	12-27-2024	12-27-2024	01-02-2025	01-03-2025	01-14-2025	01-14-2025	01-15-2025	01-17-2025			GoP	96,499,286.77		96,499,286.77	94,509,394.86		NACAP, CCW, COA	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24			
24OE0237	Construction of Multi-Purpose Building, Zone 1-12, Phase IV, Barangay 1 to 146, Manila	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-23-2025	01-24-2025	01-24-2025	01-24-2025	01-28-2025	01-30-2025			GoP	98,999,203.23		98,999,203.23	97,137,799.58		NACAP, CCW, COA	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24			
24OE0238	Construction of Multi-Purpose Building, Barangay 164, Zone 16, District II, Dagupan Ext. Gagalangin, Tondo, Manila	Construction Section	NO	PUBLIC BIDDING	05-14-2025	05-21-2025	05-29-2025	06-10-2025	06-10-2025	06-16-2025	06-18-2025	06-19-2025	06-19-2025	06-20-2025	06-23-2025			GoP	4,949,948.78		4,949,948.78	4,851,538.51		NACAP, PCA, COA	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25			
25OE0001	Rehabilitation of Road with Drainage Structure Improvement along Pacheco Street, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	68,299,572.18		68,299,572.18	68,089,803.06		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0002	Rehabilitation of Road with Drainage Structure along Kaglengan Street, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	49,499,957.58		49,499,957.58	48,650,022.26		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0004	Rehabilitation of Road with Drainage Improvement along Roxasbag St., Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	48,999,340.40		48,999,340.40	48,999,340.40		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0005	Rehabilitation of Road with Drainage Improvement along Masangay St., Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	48,999,798.95		48,999,798.95	48,193,430.92		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0006	Rehabilitation of Road with Drainage Improvement along Yusaco St., Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	48,999,726.10		48,999,726.10	48,161,830.78		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0008	Preventive Maintenance – Secondary Roads – J Rizal Ave – K0005 + (-153) – K0006 + (-662)	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	31,359,495.11		31,359,495.11	30,945,849.71		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0009	Preventive Maintenance – Secondary Roads –JA Santos Ave (S022981,Z) K0006 + 659.70- K0005 + 158.00, K0005 + 319.00 K0005 + 515.10, K0004 + 168.00 – K0004 + 354.00 and (S022986,Z) K0006 + 301.10 – K0006 + 330.10	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025			GoP	74,454,961.96		74,454,961.96	73,107,510.78		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			
25OE0010	Rehabilitation of Road within Zone 25 to 40, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	96,499,727.26		96,499,727.26	94,810,982.27		NACAP, CCW, COA	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24	NACAP, CCW - 09/12/24 COA - 09/10/24			

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
25OE0011	Preventive Maintenance – Secondary Roads – Quizon Boulevard (S02554LZ) K0003 + (-243.00) - K0003 + 069.80, K0003 + 069.80 - K0003 + 546.71	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025			GoP	63,846,089.52		63,846,089.52	62,900,883.72		62,900,883.72	NACAP, CCWL, COA	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24		
25OE0012	Rehabilitation of Road with Drainage Structure within Zone 58 to 67, Manila City	Construction Section	YES	PUBLIC BIDDING	09-02-2024	09-10-2024	09-18-2024	10-07-2024	10-07-2024	10-09-2024	10-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	138,599,938.92		138,599,938.92	136,558,389.38		136,558,389.38	NACAP, CCWL, COA	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24	NACAP, CCWL - 09/12/24 COA - 09/10/24		
25OE0013	Rehabilitation of Road with Drainage Structure Improvement along Wagas Street, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	44,549,991.63		44,549,991.63	43,749,074.71		43,749,074.71	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0014	Rehabilitation of Road with Drainage Structure Improvement along Younger Street, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	34,649,811.77		34,649,811.77	34,020,508.76		34,020,508.76	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0015	Preventive Maintenance – Secondary Roads – J. Rural Ave (S02407LZ) K0004 + (268.1) - K0005 + 644.0	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025			GoP	107,597,221.41		107,597,221.41	105,714,270.46		105,714,270.46	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0016	Rehabilitation of Road within Zone 41 to 57, Manila	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	96,499,474.54		96,499,474.54	94,681,273.98		94,681,273.98	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0017	Preventive Maintenance – Secondary Roads – España Blvd - K0004 + 478.70 - K0005 + 190.74	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025			GoP	54,238,598.49		54,238,598.49	52,113,365.61		52,113,365.61	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0018	Preventive Maintenance – Secondary Roads – España Blvd - K0005 + (-523) - K0005 + (-015)	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	39,820,748.66		39,820,748.66	39,062,836.92		39,062,836.92	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0019	Preventive Maintenance – Tertiary Roads – E Quintos St – K0009 + 659 - K0010 + 580	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	42,445,696.66		42,445,696.66	40,817,926.95		40,817,926.95	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0020	Preventive Maintenance – Tertiary Roads – Old Sta Mesa - K0008 + (-903.10) - K0008 + (-334.80)	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	33,319,616.50		33,319,616.50	32,706,053.00		32,706,053.00	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0021	Retrofitting of Multi-Purpose Building, Isabela delos Reyes Elementary School, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-05-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	148,499,767.20		148,499,767.20	145,824,928.37		145,824,928.37	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0022	Retrofitting of School Building at G. Santiago Elementary School, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-05-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	144,749,393.03		144,749,393.03	142,767,035.30		142,767,035.30	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0023	Rehabilitation of Estero within Zone 1 to 67, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	144,749,908.97		144,749,908.97	142,388,647.62		142,388,647.62	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0024	Rehabilitation of Esteros within Zone 13 – 24, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	96,499,216.91		96,499,216.91	94,937,282.22		94,937,282.22	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0025	Rehabilitation of Esteros within Zone 1 to 67, Phase 2, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	96,499,185.44		96,499,185.44	94,843,257.59		94,843,257.59	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0026	Rehabilitation of Esteros within Zone 25 – 40, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-04-2024	10-08-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025			GoP	144,749,731.23		144,749,731.23	142,361,360.66		142,361,360.66	NACAP, CCWL, COA	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24	NACAP, CCWL - 09/13/24 COA - 09/12/24		
25OE0027	Installation of Pump Accessories along Estero de Magdalena, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	48,999,896.41		48,999,896.41	48,015,187.82		48,015,187.82	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24		
25OE0028	Installation of Booster Pump Accessories along Estero de Quiapo and Estero de San Lazaro, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	48,999,955.97		48,999,955.97	48,142,456.74		48,142,456.74	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24		

Code (PAP)	Procurement Project	PMO/End-User	Is this Early on Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)		
25OE0029	Installation of Booster Pump and Accessories along Estero dela Reina, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	96,499,677.39		96,499,677.39	94,714,433.36		94,714,433.36	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0030	Installation of Booster Pump at Estero de San Miguel, Package 1b, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	96,499,337.35		96,499,337.35	94,675,499.87		94,675,499.87	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0031	Preventive Maintenance – Secondary Roads - CM Recto - K0005 + 930.30 - K0004 + 217.80	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	24,499,076.33		24,499,076.33	23,990,226.36		23,990,226.36	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0032	Preventive Maintenance – Tertiary Roads – Quinsada St – K0004 + 746.6 – K0004 + 843	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	5,879,568.72		5,879,568.72	5,762,865.62		5,762,865.62	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0033	Preventive Maintenance – Tertiary Roads - Bagumbayan St – (S024011,2) Chicanage 170 – Chicanage 619	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	18,619,986.08		18,619,986.08	18,247,637.49		18,247,637.49	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0034	Preventive Maintenance – Tertiary Roads - Cordillera St – (S025371,2) Chicanage 000 – Chicanage 224	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	11,759,999.58		11,759,999.58	11,524,785.61		11,524,785.61	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0035	Preventive Maintenance – Tertiary Roads - Reposo St – (S022351,2) Chicanage 007 – Chicanage 268	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	15,664,054.00		15,664,054.00	15,336,297.80		15,336,297.80	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0036	Retrofitting / Strengthening of Permanent Bridges- P- Casal Br (B022721,2) along P Casal St	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	29,399,983.93		29,399,983.93	28,782,593.40		28,782,593.40	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0037	Retrofitting / Strengthening of Permanent Bridges- Arlegui Br 2 (B026221,2) along Arlegui St	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	29,399,868.65		29,399,868.65	28,723,536.16		28,723,536.16	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0038	Retrofitting of Dasmanillas Bridge along Dasmanillas St, Binondo, Manila	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	12,739,941.46		12,739,941.46	12,478,012.20		12,478,012.20	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0039	Retrofitting of Millennium Bridge, Binondo, Manila	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	12,739,736.21		12,739,736.21	12,473,511.80		12,473,511.80	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0040	Installation of Pump Accessories along Estero de San Miguel, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	144,749,938.44		144,749,938.44	142,144,438.69		142,144,438.69	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0041	Upgrading of Recto Pumping Station, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	48,249,769.31		48,249,769.31	47,322,508.07		47,322,508.07	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0042	Upgrading of Lerma Pumping Station, Manila City	Construction Section	YES	PUBLIC BIDDING	09-04-2024	09-12-2024	09-20-2024	10-02-2024	10-02-2024	10-17-2024	10-28-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	48,249,977.78		48,249,977.78	47,318,052.55		47,318,052.55	NACAP, CCWL, COA	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24	NACAP, CCWL - 09/27/24 COA - 09/26/24				
25OE0043	Rehabilitation of Drainage System along Dagupan St., Manila City, Phase 1	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-24-2024	10-14-2024	11-07-2024	11-07-2024	11-11-2024	11-18-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	144,749,458.34		144,749,458.34	140,267,842.01		140,267,842.01	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0044	Rehabilitation of Drainage System along Rodriguez St., Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-24-2024	10-14-2024	11-07-2024	11-07-2024	11-11-2024	11-18-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	93,948,560.48		93,948,560.48	90,959,478.44		90,959,478.44	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0045	Rehabilitation of Drainage System along Vitas St., Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-24-2024	10-14-2024	11-07-2024	11-07-2024	11-11-2024	11-18-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025		GoP	96,499,527.44		96,499,527.44	93,463,899.62		93,463,899.62	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0046	Rehabilitation of Drainage System along G Perfecto St., Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-24-2024	10-14-2024	11-07-2024	11-07-2024	11-11-2024	11-18-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025		GoP	77,868,444.35		77,868,444.35	75,481,427.88		75,481,427.88	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution (Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ (If applicable)		
25OE0047	Rehabilitation of Drainage within Zone 1 to 67, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	144,749,549.43		144,749,549.43	141,964,910.16		141,964,910.16	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0048	Rehabilitation of Drainage within Zone 1 to 67, Phase 3, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	144,742,549.43		144,742,549.43	141,954,677.80		141,954,677.80	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0049	Construction of Drainage along Tayuman St., Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025		GoP	81,773,314.91		81,773,314.91	80,180,678.15		80,180,678.15	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0050	Rehabilitation of Drainage within Zone 1 to 67, Manila City (Phase 2)	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	144,749,980.89		144,749,980.89	142,216,857.03		142,216,857.03	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0051	Rehabilitation of Drainage System along Tomas Mapua St. (Phase I), Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	135,099,096.63		135,099,096.63	132,748,372.35		132,748,372.35	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0052	Rehabilitation of Drainage along Zone 56 – 67, Manila City (Phase IV)	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	96,499,400.60		96,499,400.60	93,936,800.10		93,936,800.10	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0053	Rehabilitation of Drainage along Zone 56 – 67, Manila City (Phase V)	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-29-2024	10-29-2024	10-31-2024	11-07-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025		GoP	106,748,731.32		106,748,731.32	103,903,921.50		103,903,921.50	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0054	Construction of Flood Mitigation Structure along Estero de Magdalena, Barangay 259 & Barangay 266, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	39,199,691.83		39,199,691.83	38,428,742.75		38,428,742.75	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0055	Rehabilitation of Drainage System along Yuchengco St., Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	48,249,718.66		48,249,718.66	47,477,723.16		47,477,723.16	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0057	Rehabilitation of Drainage System along Laon Laon St., Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	96,499,748.13		96,499,748.13	94,659,545.16		94,659,545.16	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0058	Rehabilitation of Drainage System along SH Loyola Street, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	10-31-2024	11-08-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025		GoP	48,999,858.79		48,999,858.79	48,056,086.03		48,056,086.03	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0059	Construction of Retention Basin, Estero dela Reina, (Phase XXXII), Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	148,499,232.63		148,499,232.63	145,753,969.81		145,753,969.81	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0060	Construction of Retarding Basin at Estero de Kabulan, Phase II, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	144,749,645.58		144,749,645.58	142,059,685.19		142,059,685.19	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0061	Construction of Retarding Basin at Estero de Magdalena, Phase I, Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	144,749,338.51		144,749,338.51	141,840,033.30		141,840,033.30	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0062	Construction of Retarding Basin at Estero de Quiapo (Phase I), Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	144,749,185.25		144,749,185.25	141,998,913.00		141,998,913.00	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0063	Construction of Retention Basin at Estero dela Reina, (Phase XXXI), Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	144,748,877.69		144,748,877.69	140,260,981.16		140,260,981.16	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				
25OE0064	Construction of Retarding Basin at Estero de Binondo, Phase II, Manila City	Construction Section	YES	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	96,499,914.97		96,499,914.97	94,743,616.52		94,743,616.52	NACAP, CCWL, CDA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24				

Code (PAP)	Procurement Project	PMO/End-User	Is this Early on Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
25OE0065	Construction of Retarding Basin along Estero de San Miguel, Phase I, Manila City	Construction Section	Yes	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025	GoP	144,749,729.85		144,749,729.85	142,233,809.25		142,233,809.25	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24				
25OE0066	Construction of Retarding Basin along Estero de San Miguel, Phase II, Manila City	Construction Section	Yes	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025	GoP	144,749,743.64		144,749,743.64	144,749,743.64		144,749,743.64	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24				
25OE0067	Construction of Retarding Basin along Estero de San Miguel, (Package V), Manila City	Construction Section	Yes	PUBLIC BIDDING	09-25-2024	10-04-2024	10-14-2024	10-30-2024	10-30-2024	11-04-2024	11-11-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025	GoP	96,318,292.79		96,318,292.79	94,472,738.80		94,472,738.80	NACAP, CCWL, COA	NACAP - 10/07/24 CCWL - 10/08/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24	NACAP - 10/07/24 CCWL 10/06/24 COA - 10/04/24				
25OE0068	Rehabilitation of Delpan (Muelle) Pumping Station, Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	96,499,949.54		96,499,949.54	94,647,150.51		94,647,150.51	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0069	Preventive Maintenance - Tertiary Roads - Muelle dela Industria K0003 + (-375.00) - K0003 + 618.00	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	48,249,961.91		48,249,961.91	46,054,583.28		46,054,583.28	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0070	Rehabilitation of Roads with Drainage Improvement along F Huertas St. and Cavite St., Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	96,499,926.76		96,499,926.76	94,714,603.60		94,714,603.60	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0071	Rehabilitation of Roads with Drainage Improvement along Oroquieta Street, Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	96,499,617.16		96,499,617.16	94,665,623.90		94,665,623.90	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0072	Retrofitting / Strengthening of Permanent Bridges - M Roxas Jr Br (B0335SLZ) along M Roxas Jr Bridge (Phase II)	Construction Section	Yes	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025	GoP	48,999,450.72		48,999,450.72	47,935,458.30		47,935,458.30	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0073	Rehabilitation of Roads with Drainage Improvement within Zone 13 to 24, Manila (Phase 5), Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	103,238,322.64		103,238,322.64	101,130,964.59		101,130,964.59	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0075	Preventive Maintenance - Secondary Roads - Demaslang St. K0005 + (-151.60) - K0005 + 183.9, K0005 + 235.0 - K0005 + 900.4	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	48,249,945.41		48,249,945.41	46,006,262.03		46,006,262.03	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0076	Installation of Solar LED Streetlights at Quinacada St. - Charnage 0 to Charnage 731.80, Tayuman St. - K0007 + 299.0 to K0008 + 000.00 and Muelle Dela Industria St. - K0003 + (-375) to K0004 + 472, Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025	GoP	96,499,973.36		96,499,973.36	94,907,546.65		94,907,546.65	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0077	Installation of Solar LED Streetlights at A. Rivera St. - C000.00 to C945.45, Tayuman St. - K0007 + 299.0 to K0008 + 000.00 and Muelle Dela Industria St. - K0003 + (-375) to K0004 + 472, Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025	GoP	96,499,635.64		96,499,635.64	94,592,869.45		94,592,869.45	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0078	Rehabilitation of Roads with Drainage Improvement within Zone 13 to 24, Manila (Phase 3), Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	144,749,923.22		144,749,923.22	141,855,456.25		141,855,456.25	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0080	Rehabilitation of Roads with Drainage Improvement within Zone 25-40 (Phase III), Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	144,749,681.10		144,749,681.10	141,854,687.48		141,854,687.48	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0081	Installation of Booster Pump (Accessories) along Estero dela Reina, Manila City (Phase I)	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	04-10-2025	04-10-2025	04-11-2025	04-12-2025	GoP	38,599,649.79		38,599,649.79	37,962,740.47		37,962,740.47	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0083	Installation of Solar LED Streetlights along Jagdahan Flyover (B03338LZ) and Mabini Bridge (B01733LZ) including approaches, Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	108,145,523.20		108,145,523.20	105,887,510.80		105,887,510.80	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0084	Preventive Maintenance - Tertiary Roads - Monroes (S02276LZ) - Charnage 009 - Charnage 875	Construction Section	Yes	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025	GoP	52,626,252.89		52,626,252.89	51,624,282.68		51,624,282.68	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				
25OE0085	Rehabilitation of Roads with Drainage Improvement at Lakanbula St. C 0.00 to C 414.20, Anuncon St. C 0.00 to 295.50, Franco St. C 0.00 to C 489.00, Circumferential Road 2 K0006 + 241.10 to K0006 + 719.00, Manila City	Construction Section	No	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	05-14-2025	05-14-2025	05-15-2025	05-16-2025	GoP	96,499,476.57		96,499,476.57	94,715,790.33		94,715,790.33	NACAP, CCWL, COA	NACAP - 11/23/24 CCWL - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCWL 11/20/24 COA - 11/19/24				

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution/ Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
25OE0086	Installation/Application of Road Safety Facilities (Roadway Lighting) along Velasquez - K0005 + (-123.88) - K0006 + 107.60	Construction Section	YES	PUBLIC BIDDING	11-07-2024	11-16-2024	11-27-2024	12-09-2024	12-09-2024	12-12-2024	12-16-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	39,199,505.17		39,199,505.17	38,485,488.57		NACAP, CCW, COA	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24	NACAP - 11/23/24 CCW - 11/20/24 COA - 11/19/24				
25OE0087	Preventive Maintenance - Tertiary Roads - J Nepomuceno St - (S025611.2) Changeage 000 - Chantage 180	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	3,914,095.75		3,914,095.75	3,795,910.78		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0088	Installation / Application of Road Safety Facilities (Roadway Lighting) along Tayuman - K0007 + (-539.50) - K0007 + (-242.80)	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	9,799,051.10		9,799,051.10	9,611,745.93		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0089	Preventive Maintenance - Tertiary Roads - Arlegu St - K0003 + (-218) - K0003 + 364	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	23,948,542.47		23,948,542.47	22,822,741.48		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0090	Preventive Maintenance - Tertiary Roads - VG Cruz - K0006 + (-460) - K0006 + (-230)	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	13,229,799.83		13,229,799.83	12,838,369.05		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0091	Preventive Maintenance - Tertiary Roads - Aurora Avenue - (S023551.2) Chantage 493 - Chantage 666	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	3,914,095.75		3,914,095.75	20,405,544.37		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0092	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - R-10 - K0006 + 044 - K0006 + 288, K0006 + 361 - K0006 + 415	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	6,975,475.92		6,975,475.92	6,848,322.29		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0093	Rehabilitation of Multi-Purpose Building, Barangay 4 (Phase II), Tondo, Manila City	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	2,969,863.05		2,969,863.05	2,941,657.37		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0094	Preventive Maintenance - Tertiary Roads - Retiro St - (S022381.2) Chantage 016 - Chantage 203	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	10,289,961.75		10,289,961.75	9,977,147.96		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0095	Preventive Maintenance - Tertiary Roads - Laon - Laon St - (S023101.2) Chantage 10.6 - Chantage 323	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	10,779,365.55		10,779,365.55	10,267,345.78		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0096	Rehabilitation/ Major Repair of Permanent Bridges - C. Palanca Br. (B022711.2) along C. Palanca St	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025			GoP	6,859,282.81		6,859,282.81	6,716,092.70		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0097	Preventive Maintenance - Secondary Roads - AH Lacson Ave - K0009 + (-999) - K0009 + (-546)	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	27,970,778.74		27,970,778.74	26,642,167.05		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0098	Preventive Maintenance - Tertiary Roads - Quizon Blvd (L2) - (S025651.2) Chantage 000 - Chantage 294	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	24,204,529.59		24,204,529.59	23,086,280.32		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0099	Rehabilitation/ Major Repair of Permanent Bridges - Juan Luna Br. 2 (B033491.2) along Juan Luna St	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	7,839,250.17		7,839,250.17	7,690,343.39		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0100	Rehabilitation of Road - Barangay 373, Manila City	Construction Section	NO	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-15-2024	05-22-2025	05-22-2025	05-23-2025	05-26-2025			GoP	4,949,509.61		4,949,509.61	4,870,317.46		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0101	Construction of Flood Mitigation Structure along Estero de Sung Apog, Barangay 172, Manila City	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-16-2024	12-18-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	14,699,517.08		14,699,517.08	14,552,258.16		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0102	Construction of Flood Mitigation Structure along Estero de Maypayo, Barangay 186 & Barangay 187, Manila City	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	29,398,818.99		29,398,818.99	28,805,637.97		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				
25OE0103	Rehabilitation of Drainage Structure, Phase 5, Zone 41.67, Manila City	Construction Section	NO	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	01-15-2024	01-17-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	4,949,922.56		4,949,922.56	4,798,989.63		NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24				

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PRP)			Contract Cost (PRP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
25OE0104	Preventive Maintenance – Tertiary Roads – T Mapua St – K0004 + (-166) – K0004 + (-003)	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	6,733,149.27		6,733,149.27	6,423,424.40		6,423,424.40	NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0105	Preventive Maintenance – Tertiary Roads – Alvarez St – (S02278LZ) Chianage 000 – Chianage 114	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	9,384,992.58		9,384,992.58	8,962,667.91		8,962,667.91	NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0106	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – H Lopez Blvd – K0006 + (-526)- K0006 + 223	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	17,348,948.42		17,348,948.42	17,011,588.97		17,011,588.97	NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0107	Rehabilitation/ Major Repair of Permanent Bridges – Capulong Br - (B01790LZ) along G-2 Road	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	9,799,989.64		9,799,989.64	9,604,085.50		9,604,085.50	NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0108	Rehabilitation/ Major Repair of Permanent Bridges – Claro M Recto Br - 1 (B01770LZ) along CM Recto	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	9,799,904.82		9,799,904.82	9,504,378.37		9,504,378.37	NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0109	Rehabilitation/ Major Repair of Permanent Bridges – J.P. Laurel Br 3 (B02273LZ) along JP Laurel St	Construction Section	YES	PUBLIC BIDDING	11-08-2024	11-19-2024	11-28-2024	12-11-2024	12-11-2024	12-12-2024	12-16-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	6,859,259.13		6,859,259.13	6,730,813.70		6,730,813.70	NACAP, PCA, COA	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24	NACAP, PCA - 11/22/24 COA - 11/21/24					
25OE0110	Construction of Retarding Basin at Estero de Maypajo, Tondo, Manila City (Phase VI)	Construction Section	NO	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	12-13-2024	12-18-2024	03-12-2025	03-12-2025	03-13-2025	03-14-2025		GoP	57,899,427.16		57,899,427.16	56,740,053.20		56,740,053.20	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0111	Rehabilitation of Drainage System along Bambang St., Manila City	Construction Section	YES	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	12-13-2024	12-16-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	38,599,182.04		38,599,182.04	37,440,954.99		37,440,954.99	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0112	Construction of J. Abad Santos General Hospital (Phase III), Manila City	Construction Section	NO	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	02-19-2025	02-21-2025	02-24-2025	02-24-2025	02-25-2025	02-26-2025		GoP	48,249,856.14		48,249,856.14	47,405,484.50		47,405,484.50	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0114	Rehabilitation/ Major Repair of Permanent Bridges – Dimasalang Br (B01620LZ) along Dimasalang St (Phase II)	Construction Section	YES	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	12-13-2024	12-18-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	48,249,700.55		48,249,700.55	47,231,284.80		47,231,284.80	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0115	Rehabilitation of Drainage System along P. Paredes St., Manila City	Construction Section	NO	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	01-15-2024	01-17-2024	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	39,199,399.85		39,199,399.85	38,441,481.47		38,441,481.47	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0116	Construction of Multi-Purpose Building Zone 25-40, Manila City	Construction Section	NO	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	12-13-2024	12-18-2024	05-22-2025	05-22-2025	05-23-2025	05-26-2025		GoP	74,249,704.16		74,249,704.16	72,950,335.29		72,950,335.29	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0117	Construction of Multi-Purpose Building – Barangay 393 (Phase 2), Manila City	Construction Section	NO	PUBLIC BIDDING	11-11-2024	11-20-2024	11-28-2024	12-12-2024	12-12-2024	12-13-2024	12-18-2024	05-22-2025	05-22-2025	05-23-2025	05-26-2025		GoP	59,399,889.46		59,399,889.46	58,384,151.35		58,384,151.35	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0118	Rehabilitation of Multi-Purpose Building, Barangay 251, Zone 23, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	4,949,008.02		4,949,008.02	4,845,032.74		4,845,032.74	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0119	Construction of Multi-Purpose Building, Barangay 172, Zone 15, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	29,699,100.36		29,699,100.36	29,137,729.42		29,137,729.42	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					
25OE0120	Construction of Multi-Purpose Building, Barangay 153, Zone 14, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	19,799,823.31		19,799,823.31	19,409,198.25		19,409,198.25	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24					

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
25OE0121	Construction of Multi-Purpose Building, Barangay 237, Zone 22, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	4,949,745.15		4,949,745.15	4,853,263.50		4,853,263.50	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0122	Construction of Multi-Purpose Building, Barangay 230, Zone 21, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-18-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	4,949,151.49		4,949,151.49	4,859,202.00		4,859,202.00	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0123	Construction of Multi-Purpose Building, Barangay 206, Zone 19, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	9,899,155.95		9,899,155.95	9,727,154.22		9,727,154.22	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0124	Construction of Multi-Purpose Building, Barangay 211, Zone 19, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	4,949,212.73		4,949,212.73	4,854,763.94		4,854,763.94	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0125	Construction of Multi-Purpose Building, Barangay 198, Zone 18, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	14,849,394.57		14,849,394.57	14,849,394.57		14,849,394.57	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0126	Construction of Multi-Purpose Building, Barangay 242, Zone 22, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	9,899,920.80		9,899,920.80	9,899,920.80		9,899,920.80	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0127	Construction of Multi-Purpose Building, Barangay 243, Zone 22, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	4,949,688.53		4,949,688.53	4,949,688.53		4,949,688.53	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0128	Construction of Multi-Purpose Building, Barangay 167, Zone 15, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	7,919,490.71		7,919,490.71	7,919,490.71		7,919,490.71	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0129	Construction of Multi-Purpose Building, Barangay 191, Zone 17, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	6,929,900.24		6,929,900.24	6,816,814.44		6,816,814.44	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0130	Rehabilitation of Drainage along Bagumbayan St., Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-18-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	20,579,930.91		20,579,930.91	20,579,930.91		20,579,930.91	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0131	Construction of Multi-Purpose Building, Barangay 206, Zone 19, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	9,899,540.93		9,899,540.93	9,717,498.80		9,717,498.80	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0132	Rehabilitation of Drainage System along North Antipolo Street and Vicinity, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	23,911,264.69		23,911,264.69	23,411,496.53		23,411,496.53	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0133	Rehabilitation of Drainage along P. Sanchez St., Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	16,659,919.94		16,659,919.94	16,320,456.70		16,320,456.70	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0134	Rehabilitation of Drainage, Barangay 210, Zone 19, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	4,949,407.43		4,949,407.43	4,855,404.34		4,855,404.34	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0135	Rehabilitation of Multi-Purpose Building (Barangay Hall) – Barangay 216 & Barangay 295, Manila City	Construction Section	NO	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	05-22-2025	05-22-2025	05-23-2025	05-26-2025			GoP	9,899,556.32		9,899,556.32	9,733,243.77		9,733,243.77	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0136	Rehabilitation of Drainage System along Soer St., Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025			GoP	29,399,206.89		29,399,206.89	28,517,230.68		28,517,230.68	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0137	Rehabilitation of Drainage, Barangay 170, Zone 15, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	4,949,929.00		4,949,929.00	4,851,012.66		4,851,012.66	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		
25OE0138	Rehabilitation of Multi-Purpose Building, Barangay 168, Zone 17, Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-07-2025	02-07-2025	02-10-2025	02-11-2025			GoP	4,949,579.47		4,949,579.47	4,852,849.77		4,852,849.77	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24		

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (If applicable)	
25OE0139	Rehabilitation of Drainage System along Morlet St., Manila City	Construction Section	NO	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	29,399,763.55		29,399,763.55	28,517,769.03		28,517,769.03	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24			
25OE0140	Rehabilitation of Drainage System along C.M. Recto Ave., Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	7,839,239.85		7,839,239.85	7,691,968.72		7,691,968.72	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24			
25OE0141	Rehabilitation of Drainage System along Dagupan St., Manila City, Phase 4	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	9,799,788.20		9,799,788.20	9,604,288.89		9,604,288.89	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24			
25OE0142	Rehabilitation of Drainage System along Galicia St., Manila City	Construction Section	NO	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	29,399,656.42		29,399,656.42	28,517,663.92		28,517,663.92	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24			
25OE0143	Rehabilitation of Drainage System along Mayhague St., Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	22,789,780.00		22,789,780.00	21,938,028.80		21,938,028.80	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24			
25OE0144	Rehabilitation of Drainage System along Dos Castillas St. Manila City	Construction Section	YES	PUBLIC BIDDING	11-12-2024	11-21-2024	11-29-2024	12-13-2024	12-13-2024	12-16-2024	12-20-2024	02-10-2025	02-10-2025	02-11-2025	02-12-2025		GoP	14,484,680.66		14,484,680.66	14,213,018.45		14,213,018.45	NACAP, PCA, COA	NACAP - 11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24	11/23/24 PCA - 11/25/24 COA - 11/25/24			
25OE0145	Construction of Multi-Purpose Building, Sentro Komunidad de Santa Cruz, Manila (Phase 1)	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	05-22-2025	05-22-2025	05-23-2025	05-26-2025		GoP	148,499,216.50		148,499,216.50	145,529,232.64		145,529,232.64	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0146	Construction of Multi-Purpose Building, Phase IV, within Zone 58 to 67, Manila City	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	02-13-2025	02-14-2025	02-17-2025	02-17-2025	02-18-2025	02-19-2025		GoP	49,499,988.23		49,499,988.23	48,530,312.00		48,530,312.00	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0147	Rehabilitation of Road within Zone 13 to 24, Manila City	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	96,499,911.18		96,499,911.18	94,099,823.44		94,099,823.44	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0148	Rehabilitation of School Building at Legarda Elementary School, Barangay 521, Manila (Phase II)	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	4,949,455.47		4,949,455.47	4,800,971.16		4,800,971.16	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0149	Construction of Multi Purpose Building at Barangay 647 Zone 06, Manila City	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	14,849,185.13		14,849,185.13	14,604,741.42		14,604,741.42	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0150	Construction of Multi-Purpose Building, Barangay 140, Tondo, Manila	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	05-22-2025	05-22-2025	05-23-2025	05-26-2025		GoP	19,799,628.62		19,799,628.62	19,428,547.08		19,428,547.08	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0151	Construction of Multi-Purpose Building within Zone 58 to 67, Manila City (Phase II)	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	49,499,987.35		49,499,987.35	48,527,273.60		48,527,273.60	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0152	Construction of Multi Purpose Building at Barangay 623 Zone 62, Manila City	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	02-13-2025	02-14-2025	02-17-2025	02-17-2025	02-18-2025	02-19-2025		GoP	49,499,770.77		49,499,770.77	48,714,690.10		48,714,690.10	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0153	Rehabilitation of School Building at Juan Luna Elementary School, Barangay 396, Manila (Phase II)	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	4,949,412.30		4,949,412.30	4,800,970.70		4,800,970.70	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0154	Construction of Multi-Purpose Building (Health Center), Sampaloc, Manila City	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	49,499,814.84		49,499,814.84	48,552,952.46		48,552,952.46	NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24	12/20/24 PCA - 12/23/24 COA - 12/19/24			
25OE0155	Rehabilitation of Multi-Purpose Building (Health Center) within Zone 58 to 67, Manila City (Phase II)	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	02-13-2025	02-14-2025	02-17-2025																				

Code (PAP)	Procurement Project	PMO/End-User	Is this Early an Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
25OE0164	Construction of DPWH North Manila District Engineering Office (Phase IV) (Completion), Manila	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	02-07-2025	02-07-2025	02-10-2025	02-11-2025		GoP	48,999,928.85		48,999,928.85	48,020,995.70		NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24					
25OE0165	Rehabilitation of School Building, Zone 41-57, Sampaloc, Manila City (Phase II)	Construction Section	NO	PUBLIC BIDDING	12-09-2024	12-18-2024	12-27-2024	01-17-2025	01-17-2025	01-20-2025	01-23-2025	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	34,649,900.84		34,649,900.84	33,610,404.92		NACAP, PCA, COA	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24	NACAP - 12/20/24 PCA - 12/23/24 COA - 12/19/24					
25OE0167	Off-Corridorway Improvement along Aurora Avenue Changeage 99.5 to Changeage 742.0, Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-23-2025	03-11-2025	03-11-2025	03-28-2025	03-31-2025		GoP	9,799,722.87		9,799,722.87	9,617,448.02		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0169	Rehabilitation of Road along Barbang St., Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	29,699,354.86		29,699,354.86	29,107,408.18		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0170	Construction of Retarding Basin at Estero de Magdalena (Phase II), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	144,749,692.58		144,749,692.58	141,845,746.86		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0171	Construction of Retarding Basin at Estero de Magdalena (Phase III), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	144,749,884.29		144,749,884.29	141,796,754.81		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0172	Construction of Retarding Basin at Estero de Quispo (Phase III), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	144,749,926.51		144,749,926.51	141,131,146.46		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0173	Construction of Retarding Basin at Estero de San Miguel (Phase VI), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	144,749,992.68		144,749,992.68	141,681,292.84		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0175	Construction of Retarding Basin at Estero de Benondo (Phase IV), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	96,499,930.49		96,499,930.49	93,797,932.44		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0176	Rehabilitation of Roads with Drainage Improvement within Zone 25-40, Manila City (Phase VI)	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-23-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	148,499,870.20		148,499,870.20	141,854,838.36		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0178	Construction of Retarding Basin at Estero de Quispo (Phase II), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-21-2025	01-24-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	144,749,412.88		144,749,412.88	141,130,656.52		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0179	Construction of Retarding Basin at Estero de Quispo (Phase IV), Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	02-03-2025	02-03-2025	02-04-2025	02-07-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	96,499,871.40		96,499,871.40	94,086,996.80		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0180	Rehabilitation of Road along Nepomuceno St., Manila City	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-20-2025	01-23-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	29,699,567.98		29,699,567.98	28,811,573.29		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0181	Rehabilitation of Roads with Drainage Improvement within Zone 25 - 40, Manila City (Phase VI)	Construction Section	NO	PUBLIC BIDDING	12-10-2024	12-19-2024	12-27-2024	01-20-2025	01-20-2025	01-20-2025	01-23-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	98,999,935.53		98,999,935.53	94,714,610.21		NACAP, PCA, COA	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24	NACAP - 12/21/24 PCA - 11/23/24 COA - 11/18/24					
25OE0183	Off-Corridorway Improvement - Secondary Roads - Cavite St. (Chainage 000.00 to Chainage 430.15), Tindalo St. (Chainage 000.00 to Chainage 258.88), Tomas Mapua St. (Chainage 000.00 to Chainage 270.56), Severino Reyes St. (Chainage 000.00 to Chainage 270.15), Bugallon St. (Chainage 000.00 to Chainage 326.69), Ipi St. (Chainage 000.00 to 225.21), Piy Margal St. (Chainage 000.00 to 773.70), Instrucion St. (Chainage 000.00 to 1,952.00), and Pina St., (Chainage 000.00 to 833.90), Manila City	Construction Section	NO	PUBLIC BIDDING	12-27-2024	01-07-2025	01-15-2025	01-27-2025	01-27-2025	01-28-2025	01-31-2025	03-27-2025	03-27-2025	03-28-2025	03-31-2025		GoP	97,999,443.33		97,999,443.33	96,033,506.60		NACAP, PCA, COA	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25					
25OE0184	Retrofitting of School Building at Legarda Elementary School, Manila	Construction Section	NO	PUBLIC BIDDING	12-27-2024	01-07-2025	01-15-2025	01-27-2025	01-27-2025	01-28-2025	01-31-2025	06-03-2025	06-03-2025	06-04-2025	06-05-2025		GoP	148,499,466.61		148,499,466.61	145,677,825.87		NACAP, PCA, COA	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25					
25OE0185	Construction of Retarding Basin at Estero de la Riena (Phase XXX), Manila City	Construction Section	NO	PUBLIC BIDDING	12-27-2024	01-07-2025	01-15-2025	01-27-2025	01-27-2025	01-28-2025	01-31-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	48,999,073.16		48,999,073.16	47,773,931.06		NACAP, PCA, COA	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25	NACAP - 01/10/25 PCA - 01/09/25 COA - 01/10/25					

Code (PAP)	Procurement Project	PMO/End-User	Is this Early on Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25OE0186	Construction of Multi – Purpose Building Zone 1 – 12, Phase 6, Tondo District 1, Manila	Construction Section	NO	PUBLIC BIDDING	01-14-2025	03-07-2025	02-20-2025	04-02-2025	04-02-2025	04-08-2025	04-07-2025	05-29-2025	05-29-2025	06-02-2025	06-03-2025		GoP	98,999,175.05		98,999,175.05	97,164,588.57		97,164,588.57	NACAP, PCA, COA	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25			
25OE0187	Rehabilitation of Road with Drainage Improvement within Zone 13 to 24, Manila City (Phase 4), Manila City	Construction Section	NO	PUBLIC BIDDING	01-14-2025	12-18-2024	01-30-2025	02-11-2025	02-11-2025	02-13-2025	02-17-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	89,744,419.61		89,744,419.61	87,992,843.53		87,992,843.53	NACAP, PCA, COA	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25	NACAP - 01/22/25 PCA - 01/22/25 COA - 01/21/25			
25OE0188	Rehabilitation of Drainage System along Depatan St. Manila City	Construction Section	NO	PUBLIC BIDDING	02-04-2025	02-11-2025	02-19-2025	03-03-2025	03-03-2025	03-05-2025	03-07-2025	03-10-2025	03-10-2025	03-11-2025	03-12-2025		GoP	96,499,886.95		96,499,886.95	94,664,813.48		94,664,813.48	NACAP, PCA, COA	NACAP - 02/11/25 PCA - 02/12/25 COA - 02/12/25	NACAP - 02/11/25 PCA - 02/12/25 COA - 02/12/25	NACAP - 02/11/25 PCA - 02/12/25 COA - 02/12/25	NACAP - 02/11/25 PCA - 02/12/25 COA - 02/12/25	NACAP - 02/11/25 PCA - 02/12/25 COA - 02/12/25			
25OE0189	Rehabilitation of School Building at Antonio Maceda Elementary School, Barangay 581, Manila	Construction Section	NO	PUBLIC BIDDING	02-05-2025	02-12-2025	02-20-2025	03-04-2025	03-04-2025	03-06-2025	03-10-2025	03-27-2025	03-27-2025	03-28-2025	03-31-2025		GoP	14,849,848.93		14,849,848.93	14,553,502.99		14,553,502.99	NACAP, PCA, COA	NACAP - 02/15/25 PCA - 02/17/25 COA - 02/17/25	NACAP - 02/15/25 PCA - 02/17/25 COA - 02/17/25	NACAP - 02/15/25 PCA - 02/17/25 COA - 02/17/25	NACAP - 02/15/25 PCA - 02/17/25 COA - 02/17/25	NACAP - 02/15/25 PCA - 02/17/25 COA - 02/17/25			
25OE0190	Convergence and Special Support Program – Rainwater Collector System	Construction Section	NO	PUBLIC BIDDING	02-27-2025	03-07-2025	02-20-2025	04-02-2025	04-02-2025	04-03-2025	04-07-2025	05-14-2025	05-14-2025	05-15-2025	05-16-2025		GoP	2,605,012.98		2,605,012.98	2,553,390.41		2,553,390.41	NACAP, PCA, COA	NACAP - 03/08/25 PCA - 03/10/25 COA - 03/07/25	NACAP - 03/08/25 PCA - 03/10/25 COA - 03/07/25	NACAP - 03/08/25 PCA - 03/10/25 COA - 03/07/25	NACAP - 03/08/25 PCA - 03/10/25 COA - 03/07/25	NACAP - 03/08/25 PCA - 03/10/25 COA - 03/07/25			
25OE0192	Construction of Building, Capital ng Tondo, Tondo, Manila	Construction Section	NO	PUBLIC BIDDING	03-05-2025	03-13-2025	02-21-2025	05-23-2025	05-23-2025	05-26-2025	05-28-2025	05-29-2025	05-29-2025	06-02-2025	06-03-2025		GoP	192,999,456.96		192,999,456.96	189,077,839.50		189,077,839.50	NACAP, PCA, COA	NACAP - 03/14/25 PCA - 03/14/25 COA - 03/13/25	NACAP - 03/14/25 PCA - 03/14/25 COA - 03/13/25	NACAP - 03/14/25 PCA - 03/14/25 COA - 03/13/25	NACAP - 03/14/25 PCA - 03/14/25 COA - 03/13/25	NACAP - 03/14/25 PCA - 03/14/25 COA - 03/13/25			
25OE0198	Repair / Maintenance of Drainage Structure along Jackson Ave K0010+(-296.8) – K0009+994.0) (Barangay 343, 352, 419, 420, 429, 432, 434, 436, 456, 461, 479, 481, 490, Manila City	Construction Section	NO	PUBLIC BIDDING	04-24-2025	05-03-2025	05-13-2025	05-26-2025	05-26-2025	05-27-2025	05-29-2025	06-02-2025	06-02-2025	06-03-2025	06-04-2025		GoP	8,999,996.46	8,999,996.46		8,816,915.41	8,816,915.41		NACAP, PCA, COA	NACAP - 05/06/25 PCA - 05/06/25 COA - 05/07/25	NACAP - 05/06/25 PCA - 05/06/25 COA - 05/07/25	NACAP - 05/06/25 PCA - 05/06/25 COA - 05/07/25	NACAP - 05/06/25 PCA - 05/06/25 COA - 05/07/25	NACAP - 05/06/25 PCA - 05/06/25 COA - 05/07/25			
25OE0200	Construction of Multi-Purpose Building, Zone 1-12, Tondo, Manila	Construction Section	NO	PUBLIC BIDDING	05-14-2025	05-21-2025	05-29-2025	06-10-2025	06-10-2025	06-16-2025	06-18-2025	06-19-2025	06-19-2025	06-20-2025	06-23-2025		GoP	98,999,490.21		98,999,490.21	97,142,919.03		97,142,919.03	NACAP, PCA, COA	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25			
Total Allotted Budget of Procurement Activities																		11,076,437,614.46	8,999,996.46	11,067,437,618.00												
Total Contract Price of Procurement Activities Conducted																					10,861,281,484.41	8,816,915.41	10,852,464,669.00									
Total Savings (Total Allotted Budget - Total Contract Price)																		215,156,030.06														
ONGOING PROCUREMENT ACTIVITIES																																
25OE0201	Preventive Maintenance – Tertiary Roads – H Lopez Blvd K0007 + 473.00 – K0007 + 945.00	Construction Section	NO	PUBLIC BIDDING	05-21-2025	05-29-2025	06-10-2025	06-23-2025	06-23-2025	06-25-2025	06-27-2025	06-30-2025	06-30-2025				GoP	48,249,749.32		48,249,749.32				NACAP, PCA, COA	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25	NACAP - 05/30/25 PCA - 05/30/25 COA - 05/30/25			
Total Allotted Budget of On-going Procurement Activities																		48,249,749.32		48,249,749.32												

Prepared by:

ENRILLO S. LAZARO
Head, Procurement Unit

Recommended for Approval by:

DENRYL CAESAR S. CORTUNA
BAC Chairperson

APPROVED:

DENNIS E. SANDOVAL
District Engineer

Code (PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25GOE0011	Procurement of Various Office Supplies for use at DPWH- North Manila District Engineering Office	NMDEO	NO	Public Bidding	19-Mar-25	26-Mar-25	03-Apr-25	15-Apr-25	21-Apr-25	23-Apr-25	24-Apr-25	24-Apr-25	29-Apr-25	30-Apr-25			EAO 2024	1,531,736.00		1,531,736.00	1,528,432.10		1,528,432.10	COA PCOF PCCI	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25		
25GOE0012	Procurement of Storage Boxes and Data Folders for use at DPWH – North Manila District Engineering Office	Maintenance and Quality Section	NO	Public Bidding	19-Mar-25	26-Mar-25	03-Apr-25	15-Apr-25	21-Apr-25	23-Apr-25	24-Apr-25	24-Apr-25	29-Apr-25	30-Apr-25	04-Jun-25	05-Jun-25	EAO 2024	1,731,500.00		1,731,500.00	1,728,000.00		1,728,000.00	COA PCOF PCCI	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25		
25GOE0013	Procurement of ICT Equipment (Specialized and Application Desktops, Laptop Computers and Inkjet Printers) for use at DPWH – North Manila District Engineering Office (Finance, Administrative and Construction Section)	Maintenance Section	NO	Public Bidding	19-Mar-25	26-Mar-25	03-Apr-25	15-Apr-25	21-Apr-25	23-Apr-25	24-Apr-25	24-Apr-25	29-Apr-25	30-Apr-25	08-May-25	15-May-25	EAO 2024	4,080,000.00		4,080,000.00	4,077,250.00		4,077,250.00	COA PCOF PCCI	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25		
25GOE0014	Procurement of Road Pavement Markings for the 1st Quarter CY 2025 Maintenance Activities along National Roads and Bridges within NMDEO Jurisdiction	Maintenance Section	NO	Public Bidding	19-Mar-25	26-Mar-25	03-Apr-25	15-Apr-25	21-Apr-25	23-Apr-25	24-Apr-25	24-Apr-25	29-Apr-25	30-Apr-25	14-May-25	14-May-25	SR2025-02-005154 dated February 13, 2025	1,968,600.00	1,968,600.00		1,967,210.00	1,967,210.00		COA PCOF PCCI	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25		
25GOE0015	Procurement of Asphaltic Materials to be Used in 1st Quarter CY 2025 Maintenance Activities for National Roads and Bridges within NMDEO Jurisdiction	NMDEO	NO	Public Bidding	19-Mar-25	26-Mar-25	03-Apr-25	15-Apr-25	21-Apr-25	23-Apr-25	24-Apr-25	24-Apr-25	29-Apr-25	30-Apr-25	19-May-25	19-May-25	SR2025-02-005154 dated February 13, 2025	3,600,000.00	3,600,000.00		3,580,000.00	3,580,000.00		COA PCOF PCCI	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25	PCCI 03-26-25 PCOF 03-26-25 COA 03-26-25		
25GOE0016	Procurement of Consumables for Heavy Duty Plotter Machine for use at DPWH- North Manila District Engineering Office (Planning and Design Section)	Maintenance Section	NO	Small Value Procurement	21-Mar-25	28-Mar-25	-	03-Apr-25	04-Apr-25	04-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	30-Apr-25	30-Apr-25	EAO 2024	507,780.00		507,780.00	507,780.00		507,780.00								
25GOE0017	Procurement of Painting Materials for the 1st Quarter CY 2025 Maintenance Activities along National Roads and Bridges within NMDEO Jurisdiction	NMDEO	NO	Small Value Procurement	21-Mar-24	28-Mar-25	-	03-Apr-25	04-Apr-25	04-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	05-May-25	05-May-25	SR2025-02-006121 dated February 17, 2025	885,020.00	885,020.00		884,380.00	884,380.00									
25GOE0018	Procurement, Installation, and Testing/Commissioning of Network Communication System for use in DPWH – North Manila District Engineering Office New Building	NMDEO	NO	Public Bidding	04-Apr-25	12-Apr-25	23-Apr-25	05-May-25	06-May-25	09-May-25	14-May-25	14-May-25	16-May-25	19-May-25			EAO 2024	15,480,242.50		#####	15,399,680.75		15,399,680.75	COA PCOF PCCI	PCCI 04-11-25 PCOF 04-11-25 COA 04-11-25	PCCI 04-11-25 PCOF 04-11-25 COA 04-11-25	PCCI 04-11-25 PCOF 04-11-25 COA 04-11-25	PCCI 04-11-25 PCOF 04-11-25 COA 04-11-25	PCCI 04-11-25 PCOF 04-11-25 COA 04-11-25		
25GOE0019	Procurement of Split Type and Window Type Airconditioning Units for use at DPWH - North Manila District Engineering Office	Maintenance Section	NO	Small Value Procurement	02-May-25	09-May-25	-	15-May-25	19-May-25	19-May-25	20-May-25	20-May-25	21-May-25	22-May-25	02-Jun-25	09-Jun-25	EAO 2024	559,575.00		559,575.00	559,545.00		559,545.00								
25GOE0020	Procurement of Supplies, Parts and Services for Equipment Services unit (ESU) Operations within NMDEO Jurisdiction	Procurement Unit	NO	Small Value Procurement	02-May-25	09-May-25	-	15-May-25	19-May-25	19-May-25	20-May-25	20-May-25	21-May-25	22-May-25			SR2025-02-006121 dated February 17, 2025	997,500.00	997,500.00		997,476.25	997,476.25									
25GOE0021	Procurement of Pre-Construction Activity Supply for use in Conduct of Road Condition and Inventory Surveys Roughness Surveys, VOC/RUC Surveys and Technology Enhancement	Maintenance Section	NO	Small Value Procurement	02-May-25	09-May-25	-	15-May-25	19-May-25	19-May-25	20-May-25	20-May-25	21-May-25	22-May-25	17-Jun-25	18-Jun-25	SR2025-04-011658; April 08, 2025	91,987.50		91,987.50	91,788.50		91,788.50								

Code (PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25GOE0022	Procurement of Pre-Construction Activity Supply for use in Conduct of Road Inventory Surveys, Road Centerline Surveys and Manual Visual Road Conditions Surveys	NMDEO	NO	Small Value Procurement	02-May-25	09-May-25	-	15-May-25	19-May-25	19-May-25	20-May-25	20-May-25	21-May-25	22-May-25	20-Jun-25	23-Jun-25	SR2025-04-011499; April 08, 2025	100,476.50		100,476.50	100,370.50		100,370.50								
25GOE0024	Procurement of Smartphone to be used for the National Government Owned Buildings Inventory Application (NGOBIA) Database Buildup and Nationwide Implementation	Planning and Design Section	NO	Small Value Procurement	19-May-25	24-May-25	-	30-May-25	02-Jun-25	02-Jun-25	04-Jun-25	04-Jun-25	05-Jun-25	06-Jun-25	17-Jun-25	18-Jun-25	EAO 2024	192,656.00		192,656.00	190,000.00		190,000.00								
25GOE0025	Uniform Requirements for Roadside Maintenance Workers	Planning and Design Section	NO	Small Value Procurement	19-May-25	24-May-25	-	30-May-25	02-Jun-25	02-Jun-25	04-Jun-25	04-Jun-25	05-Jun-25	06-Jun-25	19-Jun-25	20-Jun-25	SR2025-02-005154 dated February 13, 2025	766,344.00	766,344.00		764,694.00	764,694.00									
25GOE0026	Procurement of Supply / Materials for Daily Roadside Maintenance Activities within NMDEO Jurisdiction	Planning and Design Section	NO	Small Value Procurement	19-May-25	24-May-25	-	30-May-25	02-Jun-25	02-Jun-25	04-Jun-25	04-Jun-25	05-Jun-25	06-Jun-25	20-Jun-25	23-Jun-25	SR2025-02-005154 dated 2/13/25; SR2025-02-006121 dated 2/13/25	999,860.00	999,860.00		998,604.00	998,604.00									
25GOE0027	Procurement of Supply and Materials to be used for Roads and Bridges Repair and Maintenance Activities within NMDEO Jurisdiction	Maintenance Section	NO	Small Value Procurement	19-May-25	24-May-25	-	30-May-25	02-Jun-25	02-Jun-25	04-Jun-25	04-Jun-25	05-Jun-25	06-Jun-25	17-Jun-25	18-Jun-25	SR2025-02-006121 dated February 17, 2025	999,993.00	999,993.00		996,376.00	996,376.00									
25GOE0028	Procurement of Oils, Degreaser, Hydraulic Fluid and Repair Services for Equipment Services Unit (ESU) Operations within NMDEO Jurisdiction to be Used for the 3rd Quarter CY 2025	Maintenance Section	NO	Small Value Procurement	11-Jun-25	17-Jun-25	-	23-Jun-25	25-Jun-25	25-Jun-25	26-Jun-25	26-Jun-25	27-Jun-25	30-Jun-25			SR2025-02-005154 dated February 13, 2025	794,411.00	794,411.00		793,974.00	793,974.00									
25GOE0029	Procurement of Filter Sets to be Used in Equipment Services Unit (ESU) Operations within NMDEO Jurisdiction for 3rd Quarter of CY 2025	Maintenance Section	NO	Small Value Procurement	11-Jun-25	17-Jun-25	-	23-Jun-25	25-Jun-25	25-Jun-25	26-Jun-25	26-Jun-25	27-Jun-25	30-Jun-25			SR2025-02-006121 dated February 17, 2025	917,150.00	917,150.00		916,890.00	916,890.00									
Total Allotted Budget of Procurement Activities																		69,109,602.30	26,898,049.80	42,211,552.50											
Total Contract Price of Procurement Activities Conducted																					68,823,677.40	26,715,495.55	42,108,181.85								
Total Savings (Total Allotted Budget - Total Contract Price)																		285,924.90													
ONGOING PROCUREMENT ACTIVITIES																															
25GOE0023	Procurement and Installation of Steel Cabinet, Chairs, Tables and Carpet Tiles for use in DPWH – North Manila District Engineering Office New Building	NMDEO	NO	Public Bidding	15-May-25	21-May-25	29-May-25	10-Jun-25	6-Jun-25								EAO 2024	7,764,600.00		7,764,600.00				COA PCOFCO PCCI	PCCI 05-21-25 PCOFCO 05-21-25 COA 05-21-25	PCCI 05-21-25 PCOFCO 05-21-25 COA 05-21-25	PCCI 05-21-25 PCOFCO 05-21-25 COA 05-21-25	PCCI 05-21-25 PCOFCO 05-21-25 COA 05-21-25	PCCI 05-21-25 PCOFCO 05-21-25 COA 05-21-25		
Total Allotted Budget of On-going Procurement Activities																		7,764,600.00	0.00	7,764,600.00	0.00	0.00	0.00								

Prepared by:




ENRILLO S. LAZARO
Head, Procurement Unit

Recommended for Approval by:



DENRYL CAESAR S. CORTUNA
BAC Chairperson

APPROVED:



DENNIS E. SANDOVAL
District Engineer

Procurement Monitoring Report as of June 30, 2025

DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE
(CONSULTING SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																				
25CSOE01	CONDUCT OF SOIL AND SUB SURFACE EXPLORATION FOR – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 230 ZONE 21, MANILA CITY, 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 237 ZONE 22, MANILA CITY	Planning & Design Section	NO	Small Value Procurement	25-Feb-25	11-Mar-25	-	17-Mar-25	17-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	27-Mar-25	28-Mar-25			PDE 2025	624,567.48		624,567.48	618,000.00		618,000.00													
25CSOE02	CONDUCT OF SOIL AND SUB SURFACE EXPLORATION FOR – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 153 ZONE 14, MANILA CITY, 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 167 ZONE 15, MANILA CITY	Planning & Design Section	NO	Small Value Procurement	25-Feb-25	11-Mar-25	-	17-Mar-25	17-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	27-Mar-25	28-Mar-25			PDE 2025	624,567.48		624,567.48	623,000.00		623,000.00													
25CSOE03	CONDUCT OF SOIL AND SUB SURFACE EXPLORATION FOR – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 4 (PHASE II), TONDO, MANILA CITY 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING AT ZONE 41-57, SAMPALOC, MANILA CITY	Planning & Design Section	NO	Small Value Procurement	25-Feb-25	11-Mar-25	-	17-Mar-25	17-Mar-25	24-Mar-25	25-Mar-25	25-Mar-25	27-Mar-25	28-Mar-25			PDE 2025	749,940.12		749,940.12	749,906.00		749,906.00													
Total Alloted Budget of Procurement Activities																		1,999,075.08	0.00	1,999,075.08																
Total Contract Price of Procurement Activities Conducted																					1,990,906.00	0.00	1,990,906.00													
Total Savings (Total Alloted Budget - Total Contract Price)																		8,169.08																		
ONGOING PROCUREMENT ACTIVITIES																																				
Total Alloted Budget of On-going Procurement Activities																		0.00	0.00	0.00	0.00	0.00	0.00													

Prepared by:

ENRICO S. LAZARO
Head, Procurement Unit

Recommended for Approval by:

DENRYL CAESAR S. CORTUNA
BAC Chairperson

APPROVED:

DENNIS E. SANDOVAL
District Engineer