

DPWH - Batanes District Engineering Office Procurement Monitoring Report as of June 30, 2023 for Civil Works and Goods

Code(PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
200000100017000	23GBA0001: PURCHASE AND DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES (FOR USE IN ROUTINE MAINTENANCE OF NATIONAL ROADS AND BRIDGES	Batanes DEO	NO	Competitive Bidding	N/A	03/15-22/2023	03/23/2023	04/04/2023	04/04/2023	04/05-21/2023	04/05-21/2023	04/25/2023	05/04/2023	06/16/2023	06/16/2023	-	-	GoP	1,766,463.00	-	1,766,463.00	1,746,100.00	-	1,746,100.00	1. COA 2. PCCI 3. BFFA	03/23/2023	01/03/2023	04/04/2023	04/21/2023	04/21/2023	-	-
300101200001000	22BA0069: CONSTRUCTION OF 3STYBCL, BATANES NATIONAL SCIENCE HIGH SCHOOL	Batanes DEO	NO	Competitive Bidding	12/12/2023	12/14-21/2022	12/22/2022	01/03/2023	01/03/2023	01/03-06/2023	01/09-11/2023	01/12/2023	01/13/2023	02/01/2023	02/02/2023	-	-	GoP	27,800,000.00	-	27,800,000.00	27,750,086.02	-	27,750,086.02	1. COA 2. PCCI 3. BFFA	12/22/2022	01/03/2023	01/03/2023	01/06/2023	01/11/2023	-	-
300225100997000	23BA0001: BASIC INFRASTRUCTURE PROGRAM: FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES- CONSTRUCTION OF RETAINING WALL AND ROAD CONCRETING OF DIAJAN, BARANGAY SAN ANTONIO, BASCO.	Batanes DEO	NO	Competitive Bidding	11/14/2022	11/15-22/2022	11/23/2022	12/12/2022	12/12/2022	12/13 - 16/2022	12/19/2022- 01/16/2023	01/25/2023	01/31/2023	02/10/2023	02/15/2023	-	-	GoP	5,899,148.00	-	5,899,148.00	5,752,680.18	-	5,752,680.18	1. COA 2. PCCI 3. BFFA	11/23/2022	12/12/2022	12/12/2022	12/16/2022	01/17/2023	-	Bid Opening was postponed due to revision of plan and programs
320101109766000	23BA0002: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF UYUGAN FLOOD CONTROL (VALUGAN SECTION), UYUGAN.	Batanes DEO	YES	Competitive Bidding	11/14/2022	11/15-22/2022	11/23/2022	12/05/2022	12/05/2022	12/06-09/2022	12/12/2022- 01/16/2023	01/25/2023	02/01/2023	02/14/2023	02/17/2023	-	-	GoP	9,738,048.00	-	9,738,048.00	8,969,512.11	-	8,969,512.11	1. COA 2. PCCI 3. BFFA	11/14/2022	12/05/2022	12/05/2022	12/09/2022	01/17/2023	-	-
310109101296000	23BA0003: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM (001): ASSET PRESERVATION-REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS: SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD- K0014+ (-170)-K0014+ (-069)	Batanes DEO	YES	Competitive Bidding	11/14/2022	11/15-22/2022	11/23/2022	12/05/2022	12/05/2022- Technical 12/29/2022- Financial	01/03-06/2023	01/09-02- 01/2023	02/06/2023	02/08/2023	03/03/2023	03/06/2023	-	-	GoP	9,015,564.00	-	9,015,564.00	9,004,882.77	-	9,004,882.77	1. COA 2. PCCI 3. BFFA	11/23/2022	12/05/2022	12/05/2022	01/06/2023	01/30/2023	-	-
3320101109766000	23BA0004: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; FLOODS MANAGEMENT PROGRAM; CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF GUARDWALL ALONG BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD (S00016BN) BATAN, BATANES – K0005+010- K0005+0290	Batanes DEO	YES	Competitive Bidding	12/14/2022	11/15-22/2022	11/23/2022	12/05/2022	12/05/2022	12/06-09/2022	12/12/2022- 01/16/2023	01/25/2023	01/31/2023	03/03/2023	03/06/2023	-	-	GoP	29,362,020.00	-	29,362,020.00	29,162,027.82	-	29,162,027.82	1. COA 2. PCCI 3. BFFA	11/23/2022	12/05/2022	12/05/2022	12/09/2022	01/17/2023	-	-

320101109769000	23BA0005: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; FLOODS MANAGEMENT PROGRAM; CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF GUARDWALL ALONG UYUGAN- MAHATAO INTERIOR ROAD (S00017BN), BATAN, BATANES- K0029+501- K0029+626, K0029+792- K0029+850, K0029+935- K0030+095	Batanes DEO	YES	Competitive Bidding	11/14/2022	11/22-29/2022	12/01/2022	12/12/2022	12/12/2022	12/13-19/2022	12/20/2022- 03/08/2023	03/10/2023	03/27/2023	04/18/2023	04/18/2023	-	-	GoP	28,844,120.00	-	28,844,120.00	28,820,720.71	-	28,820,720.71	1. COA 2. PCCI 3. BFFA	12/01/2022	12/12/2022	12/12/2022	12/19/2022	03/09/2023	-	-
310112100403000	23BA0006: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM (OO1): ASSET PRESERVATION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS: BASCO- MAHATO- IVANA- UYUGAN- IMNAJBU RD- K0011+596, K0011+735, K0013+262- K0013+359	Batanes DEO	NO	Competitive Bidding	N/A	01/17-24/2023	01/25/2023	02/06/2023	02/06/2023	02/07-09/2023	02/10-03- 06/2023	03/08/2023	03/09/2023	03/23/2023	03/23/2023	-	-	GoP	2,973,400.00	-	2,973,400.00	2,868,596.60	-	2,868,596.60	1. COA 2. PCCI 3. BFFA	01/25/2023	02/06/2023	02/06/2023	02/09/2023	03/07/2023	-	-
320101109767000	23BA0007: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; FLOOD MANAGEMENT PROGRAM; CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF UYUGAN FLOOD CONTROL (DICHOD SECTION), UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	11/14/2022	11/22-29/2022	12/01/2022	12/12/2022	12/12/2022	12/13-16/2022	12/19/2022- 01/16/2023	01/25/2023	01/31/2023	02/14/2023	02/17/2023	-	-	GoP	2,904,804.00	-	2,904,804.00	2,897,777.75	-	2,897,777.75	1. COA 2. PCCI 3. BFFA	12/01/2022	12/12/2022	12/12/2022	12/16/2022	01/17/2023	-	-
320101109767000	23BA0008: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP): BASIC INFRASTRUCTUR E PROGRAM (BIP); FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTUR E/ FACILITIES; CONSTRUCTION OF RETAINING WALL (HILLSIDE) ALONG CABUGAO ROAD AT BARANGAY KAYUGANAN	Batanes DEO	YES	Competitive Bidding	11/14/2022	11/22-29/2022	12/01/2022	12/12/2022	12/12/2022	12/16-16/2022	01/17-19/2023	01/25/2023	01/31/2023	02/15/2023	02/21/2023	-	-	GoP	4,874,464.00	-	4,874,464.00	4,095,167.51	-	4,095,167.51	1. COA 2. PCCI 3. BFFA	12/01/2022	12/12/2022	12/12/2022	12/16/2022	01/20/2023	-	-

300221102697000	23BA0009: CONVERGENCE AND SPECIAL SUPPORT PROGRAM; BASIC INFRASTRUCTURE PROGRAM; ACCESS ROADS AND/ OR BRIDGE FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES; CONSTRUCTION OF ROAD, RACUH – AKSUNG ROAD, BARANGAY ITBUD, UYUGAN, BATANES	Batanes DEO	NO	Competitive Bidding	12/06/2022	12/16-23/2022	12/26/2022	01/05/2023	01/05/2023	01/06-09/2023	01/10-19/2023	01/25/2023	01/31/2023	02/14/2023	02/17/2023	-	-	GoP	4,891,344.00	-	4,891,344.00	4,876,183.54	-	4,876,183.54	1. COA 2. PCCI 3. BFFA	12/26/2022	01/05/2023	01/05/2023	01/09/2023	01/20/2023	-	-
300203102102000	23BA0010: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO VALUGAN BOULDER BEACH	Batanes DEO	YES	Competitive Bidding	12/06/2022	12/07-14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022- 01/03/2023	01/04-19/2023	01/25/2023	01/31/2023	02/10/2023	02/15/2023	-	-	GoP	9,800,000.00	-	9,800,000.00	9,788,090.17	-	9,788,090.17	1. COA 2. PCCI 3. BFFA	12/15/2022	12/27/2022	12/27/2022	01/03/2023	01/20/2023	-	-
300226105469000	23BA0011: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING – ANNEX (PHASE II) BARANGAY MALAKDANG, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/06/2022	12/07-14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022- 01/03/2023	01/04-17/2023	01/23/2023	01/31/2023	02/15/2023	02/21/2023	-	-	GoP	7,840,000.35	-	7,840,000.35	7,057,589.52	-	7,057,589.52	1. COA 2. PCCI 3. BFFA	12/15/2022	12/27/2022	12/27/2022	01/03/2023	01/18/2023	-	-
310109101297000	23BA0012: ORGANIZATIONAL OTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM; ASSET PRESERVATION- REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY; SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD- K0005+807 40- K0006+075	Batanes DEO	YES	Competitive Bidding	12/07/2022	12/09-16/2022	12/19/2022	12/29/2022	12/29/2022	01/03-06/2023	01/09-19/2023	01/25/2023	02/01/2023	02/13/2023	02/17/2023*	-	-	GoP	15,181,720.00	-	15,181,720.00	12,755,228.22	-	12,755,228.22	1. COA 2. PCCI 3. BFFA	12/19/2022	12/29/2022	12/29/2022	01/06/2023	01/20/2023	-	-
310109101300000	23BA0013: ORGANIZATIONAL OTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM; ASSET PRESERVATION PROGRAM- REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD- K0004+124- K0004+201	Batanes DEO	YES	Competitive Bidding	12/07/2022	12/09-16/2022	12/19/2022	12/29/2022	12/29/2022	01/01-06/2023	01/07/2022- 03/23/2023	03/27/2023	03/31/2023	04/14/2023	04/25/2023	-	-	GoP	48,011,430.00	-	48,011,430.00	47,524,504.85	-	47,524,504.85	1. COA 2. PCCI 3. BFFA	12/19/2022	12/29/2022	12/29/2022	01/06/2023	03/23/2023	-	Project Modification
310109101299000	23BA0014: ORGANIZATIONAL OTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM; ASSET PRESERVATION PROGRAM- REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD- K0004+201- K0004+257	Batanes DEO	YES	Competitive Bidding	12/07/2022	12/09-16/2022	12/19/2022	12/29/2022	12/29/2022	01/03-06/2023	01/09- 03/23/2023	03/27/2023	03/31/2023	04/14/2023	04/25/2023	-	-	GoP	35,761,430.00	-	35,761,430.00	35,398,316.15	-	35,398,316.15	1. COA 2. PCCI 3. BFFA	12/19/2022	12/29/2022	12/29/2022	01/06/2023	03/23/2023	-	Project Modification

300221102696000	23BA0015: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP): BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/ OR BRIDGE FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES; CONSTRUCTION OF ROAD, SUNGAHAN- CHUNONG (PHASE II), BRGY. KAUMBAKAN, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	02/13/2023	02/15-22/2023	02/23/2023	03/07/2023	03/07/2023	03/08-10/2023	03/11-23/2023	03/24/2023	03/29/2023	05/02/2023	05/04/2023	-	-	GoP	7,115,804.00	-	7,115,804.00	6,862,847.80	-	6,862,847.80	1. COA 2. PCCI 3. BFFA	02/23/2023	03/07/2023	03/07/2023	03/10/2023	03/23/2023	-	-
300221102698000	23BA0016: BASIC INFRASTRUCTURE PROGRAM: ACCESS ROADS AND/ OR BRIDGE FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES; CONSTRUCTION OF ROAD, CHAWADI- SAPUNO ROAD, BARANGAY KAYVALUGANAN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	12/15/2022	01/17-24/2023	01/25/2023	02/06/2023	02/06/2023	02/07-09/2023	02/10- 03/16/2023	03/20/2023	03/21/2023	03/24/2023	03/24/2023	-	-	GoP	5,871,044.00	-	5,871,044.00	5,865,816.43	-	5,865,816.43	1. COA 2. PCCI 3. BFFA	01/25/2023	02/06/2023	02/06/2023	02/09/2023	03/17/2023	-	-
320101109764000	23BA0017: ORGANIZATION OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS: CONSTRUCTION OF GUARDWALL ALONG SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD, SABTANG, BATANES- K0018+000- K0018+029	Batanes DEO	NO	Competitive Bidding	12/15/2022	12/16-23/2022	12/26/2022	01/05/2023	01/05/2023	01/06-09/2023	01/10-19/2023	01/25/2023	01/31/2023	02/10/2023	02/15/2023	-	-	GoP	9,791,344.00	-	9,791,344.00	9,761,069.11	-	9,761,069.11	1. COA 2. PCCI 3. BFFA	12/26/2022	01/05/2023	01/05/2023	01/09/2023	01/20/2023	-	-
320101109765000	23BA0018: ORGANIZATION OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS (002): FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS; CONSTRUCTION OF GUARDWALL ALONG UYUGAN- MAHATAO INTERIOR (S00017BN), K0032+088- K0032+119, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	12/15/2022	12/16-23/2022	12/26/2022	01/05/2023	01/05/2023	01/06-09/2023	01/10-23/2023	01/25/2023	01/31/2023	02/13/2023	02/17/2023	-	-	GoP	29,366,024.00	-	29,366,024.00	29,260,381.63	-	29,260,381.63	1. COA 2. PCCI 3. BFFA	12/26/2022	01/05/2023	01/05/2023	01/09/2023	01/20/2023	-	-
300226105467000	23BA0019: . BASIC INFRASTRUCTURE PROGRAM (BIP)- MULTI-PURPOSE BUILDING/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CHANARIAN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	12/15/2022	01/17-24/2023	01/25/2023	02/06/2023	02/06/2023	02/07-09/2023	02/10-28/2023	03/02/2023	03/06/2023	03/21/2023	03/22/2023	-	-	GoP	8,901,230.00	-	8,901,230.00	8,816,773.14	-	8,816,773.14	1. COA 2. PCCI 3. BFFA	01/25/2023	02/06/2023	02/06/2023	02/09/2023	03/01/2023	-	-

310205101121000	23BA0020: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM; NETWORK DEVELOPMENT PROGRAM – CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD, SABTANG, BATANES – PACKAGE 1, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	12/15/2022	01/17-24/2023	01/25/2023	02/06/2023	02/06/2023	02/07-09/2023	02/10-03/02/2023	01/10/2022	03/06/2023	03/14/2023	03/15/2023	-	-	GoP	48,873,400.00	-	48,873,400.00	34,471,955.50	-	34,471,955.50	1. COA 2. PCCI 3. BFFA	01/25/2023	02/06/2023	02/06/2023	02/09/2023	03/03/2023	-	-
300226105471000	23BA0021: BASIC INFRASTRUCTURE PROGRAM (BIP)- MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SABTANG NATIONAL SCHOOL OF FISHERIES, BARANGAY SINAKAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	12/16/2022	12/20-27/2022	12/29/2022	01/09/2023	01/09/2023	01/10-13/2023	01/16-19/2023	01/25/2023	01/31/2023	02/09/2023	02/15/2023	-	-	GoP	4,950,000.00	-	4,950,000.00	4,945,387.88	-	4,945,387.88	1. COA 2. PCCI 3. BFFA	12/29/2022	01/09/2023	01/09/2023	01/13/2023	01/20/2023	-	-
310109101298000	23BA0022: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM; ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS; SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD- K0006+075.00- K0006+350.00	Batanes DEO	NO	Competitive Bidding	12/21/2022	12/23-30/2022	01/03/2023	01/16/2023	01/16/2023	01/17-20/2023	01/23-02/17/2023	02/21/2023	02/27/2023	03/08/2023	03/08/2023	-	-	GoP	21,931,740.00	-	21,931,740.00	16,976,075.02	-	16,976,075.02	1. COA 2. PCCI 3. BFFA	01/03/2023	01/16/2023	01/16/2023	01/20/2023	02/20/2023	-	-
320102105710000	23BA0023: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS: CONSTRUCTION OF NAKANMUAN SEAWALL, BARANGAY NAKANMUAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	12/21/2022	12/23-30/2022	01/03/2023	01/16/2023	01/16/2023	01/17-20/2023	01/23-02/06/2023	02/08/2023	02/27/2023	03/09/2023	03/13/2023	-	-	GoP	24,491,344.00	-	24,491,344.00	19,308,157.31	-	19,308,157.31	1. COA 2. PCCI 3. BFFA	01/03/2023	01/16/2023	01/16/2023	01/20/2023	02/07/2023	-	For Later Release (FLR)
300225100999000	23BA0024: BASIC INFRASTRUCTURE PROGRAM (BIP)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES- CONSTRUCTION OF CHARIZ SEAWALL (PHASE II), BARANGAY NAKANMUAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	12/21/2022	02/01-07/2023	02/09/2023	02/21/2023	02/21/2023	02/22-24/2023	02/27-03/14/2023	03/17/2023	03/22/2023	03/30/2023	04/03/2023	-	-	GoP	9,891,344.00	-	9,891,344.00	6,726,093.99	-	6,726,093.99	1. COA 2. PCCI 3. BFFA	02/09/2023	02/21/2023	02/21/2023	02/24/2023	03/15/2023	-	-
300225101000000	23BA0025: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSS): BIP - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES: CONSTRUCTION OF DIURA SEAWALL, SITIO DIURA, BRGY. UVOY, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	12/21/2022	12/23-30/2022	01/03/2023	01/16/2023	01/16/2023	01/17-20/2023	01/23-03/06/2023	03/08/2023	03/09/2023	03/21/2023	03/23/2023	-	-	GoP	4,897,855.76	-	4,897,855.76	4,935,202.64	-	4,935,202.64	1. COA 2. PCCI 3. BFFA	01/03/2023	01/16/2023	01/16/2023	01/20/2023	03/06/2023	-	-

300201100071000	23BA0026: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP): CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM - KATUPARAN); ITBAYAT AIRPORT/ NIA CIRCUMFERENTIAL ROAD, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	12/21/2023	12/23-30/2022	01/03/2023	01/16/2023	01/16/2023	01/17-20/2023	01/23-04/07/2023	04/12/2023	04/25/2023	04/26/2023	04/26/2023	-	-	GoP	45,050,244.00	-	45,050,244.00	44,980,323.58	-	44,980,323.58	1. COA 2. PCCI 3. BFFA	01/03/2023	01/16/2023	01/16/2023	01/20/2023	04/11/2023	-	-
310109101300000	23BA0027: BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. LUCIA, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	12/22/2022	03/11-17/2023	03/19/2023	03/31/2023	03/31/2023	04/03-05/2023	04/06-20/2023	04/24/2023	04/25/2023	05/03/2023	05/09/2023	-	-	GoP	10,878,130.00	-	10,878,130.00	9,095,169.53	-	9,095,169.53	1. COA 2. PCCI 3. BFFA	03/19/2023	03/31/2023	03/31/2023	04/05/2023	04/20/2023	-	-
300226105464000	23BA0028: BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, (PAG-ASA BUILDING), BARANGAY SAN RAFAEL, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	12/22/2022	2/24-01/02/202	01/03/2023	01/20/2023	01/20/2023	01/21-24/2023	01/25-02/02/2023	02/07/2023	05/16/2023	06/07/2023	06/09/2023	-	-	GoP	8,601,130.00	-	8,601,130.00	8,581,328.12	-	8,581,328.12	1. COA 2. PCCI 3. BFFA	01/03/2023	01/20/2023	01/20/2023	01/24/2023	02/02/2023	-	For Later Release (FLR)
300105201001000	23BA0029: LOCAL PROGRAM: NATIONAL BUILDING PROGRAM; BUILDINGS AND OTHER STRUCTURES; MULTI-PURPOSE/ FACILITIES - REHABILITATION OF DPWH BATANES DEO BUILDING - AREA EQUIPMENT SECTION, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	01/21/2023	01/24-31/2023	02/01/2023	02/13/2023	02/13/2023	02/14-16/2023	02/17-03/06/2023	03/08/2023	03/09/2023	03/23/2023	03/23/2023	-	-	GoP	11,760,000.00	-	11,760,000.00	11,754,745.63	-	11,754,745.63	1. COA 2. PCCI 3. BFFA	02/01/2023	02/13/2023	02/13/2023	02/16/2023	03/06/2023	-	-
320102105708000	23BA0030: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINTS MAJOR FLOODS; FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVERS BASINS AND PRINCIPAL RIVERS; CONSTRUCTION OF SEAWALL (BUSBUSAN), BRGY. HANIB, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	12/27/2022	1/31-02/07/202	02/08/2023	02/20/2023	02/20/2023	02/21-24/2023	02/17-04/20/2023	04/24/2023	04/25/2023	05/11/2023	05/16/2023	-	-	GoP	20,580,000.00	-	20,580,000.00	14,950,161.04	-	14,950,161.04	1. COA 2. PCCI 3. BFFA	02/08/2023	02/20/2023	02/20/2023	02/24/2023	04/20/2023	-	For Later Release (FLR)

320102105709000	23BA0031: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVERS BASINS AND PRINCIPAL RIVERS; CONSTRUCTION OF GUARDWALL (ALONG BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD), BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	12/27/2022	12/29/2022-01/05/2023	01/06/2023	01/18/2023	01/18/2023	01/19-22/2023	01/23-02/06/2023	02/08/2023	02/27/2023	03/09/2023	03/13/2023	-	-	GoP	24,142,500.00	-	24,142,500.00	24,112,288.35	-	24,112,288.35	1. COA 2. PCCI 3. BFFA	01/06/2023	01/18/2023	01/18/2023	01/22/2023	02/06/2023	-	For Later Release (FLR)
300202100177000	23BA0033: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP); CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES, AT DAUNGAN PROGRAM - KATUPARAN); ACCESS ROAD LEADING TO MAUYEN PORT, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	12/28/2022	12/24/2022-01/02/2023	01/03/2023	01/23/2023	01/23/2023	01/24-27/2023	01/28-02/27/2023	03/01/2023	03/06/2023	03/17/2023	03/20/2023	-	-	GoP	9,800,000.00	-	9,800,000.00	9,783,082.66	-	9,783,082.66	1. COA 2. PCCI 3. BFFA	01/03/2023	01/23/2023	01/23/2023	01/27/2023	02/27/2023	-	-
300226105465000	23BA0034: BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (HRTC - EVACUATION CENTER), BARANGAY SAN RAFAEL, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	12/31/2022-01/09/2023	01/09/2023	01/20/2023	01/20/2023	01/23-26/2023	01/27-02/06/2023	02/08/2023	03/27/2023	04/25/2023	04/26/2023	-	-	GoP	4,938,130.00	-	4,938,130.00	4,837,638.18	-	4,837,638.18	1. COA 2. PCCI 3. BFFA	01/09/2023	01/20/2023	01/20/2023	01/26/2023	02/06/2022	-	For Later Release (FLR)
3002021001910000	23BA0035: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES, AT DAUNGAN PROGRAM - KATUPARAN); MAYAN TO VALANGA PORT NATIONAL ROAD, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	12/29/2022	12/31/2022-01/09/2023	01/09/2023	01/20/2023	Technical: 01/20/2023 Financial: 01/27/2023	01/30-02/01/2023	01/26-02/27/2023	03/01/2023	03/06/2023	03/17/2023	03/20/2023	-	-	GoP	9,800,000.00	-	9,800,000.00	9,799,873.28	-	9,799,873.28	1. COA 2. PCCI 3. BFFA	01/09/2023	01/20/2023	Technical: 01/20/2023 Financial: 01/27/2023	02/01/2023	02/27/2023	-	-
310112100402000	23BA0036: ORGANIZATIONAL OUTCOME 1; ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM (OO1): ASSET PRESERVATION- CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS: BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU RD- K0005+418- K0005+832	Batanes DEO	NO	Competitive Bidding	01/09/2023	04/12-19/2023	04/20/2023	05/02/2023	05/02/2023	05/03-05/2023	05/06-16/2023	05/17/2023	05/31/2023	06/23/2023	06/29/2023	-	-	GoP	11,086,258.00	-	11,086,258.00	8,362,326.34	-	8,362,326.34	1. COA 2. PCCI 3. BFFA	04/20/2023	05/02/2023	05/02/2023	05/05/2023	05/16/2023	-	-


300226105466000	23BA0038: BASIC INFRASTRUCTURE PROGRAM (BIP)- MULTIPURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ANTONIO, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/24-31/2023	02/01/2023	02/13/2023	02/13/2023	02/14-16/2023	02/17-28/2023	03/01/2023	03/06/2023	03/13/2023	03/13/2023	-	-	GoP	2,961,230.00	-	2,961,230.00	2,931,465.02	-	2,931,465.02	1. COA 2. PCCI 3. BFFA	02/01/2023	02/13/2023	02/13/2023	02/16/2023	02/28/2023	-	-
300220100160000	23BA0039: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP): CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM - KATUPARAN): ACCESS ROAD LEADING TO TACHIMUS PORT, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	12/29/2022	12/31/2022-01/09/2023	01/09/2023	01/27/2023	01/27/2023	01/28-30/2023	01/31-02/27/2023	03/01/2023	03/06/2023	03/17/2023	03/20/2023	-	-	GoP	9,800,000.00	-	9,800,000.00	9,790,562.21	-	9,790,562.21	1. COA 2. PCCI 3. BFFA	01/09/2023	01/27/2023	01/27/2023	01/30/2023	02/27/2023	-	Bid Opening was postponed due to revision of plan and programs
310205101122000	23BA0040: ORGANIZATION OUTCOME 1: ENSURE AND RELIABLE NATIONAL ROAD SYSTEM: NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD, SABTANG, BATANES - PACKAGE 2	Batanes DEO	NO	Competitive Bidding	12/29/2022	12/31-01/09/2023	01/09/2023	01/27/2023	01/27/2023	01/28-30/2023	01/31-04/20/2023	04/24/2023	04/25/2023	04/26/2023	04/26/2023	-	-	GoP	48,873,400.00	-	48,873,400.00	36,162,120.38	-	36,162,120.38	1. COA 2. PCCI 3. BFFA	01/09/2023	01/27/2023	01/27/2023	01/30/2023	04/20/2023	-	Bid Opening was postponed due to revision of plan and programs
300229100315000	23BA0041: BASIC INFRASTRUCTURE PROGRAM (BIP)- PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III): CONSTRUCTION OF WATER SYSTEM, IRAYA WATER SOURCE (WATER RESERVOIR), BARANGAY SAN JOAQUIN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	12/29/2022	01/03-10/2023	01/11/2023	01/23/2023	01/23/2023	01/24-26/2023	01/27-03/06/2023	03/08/2023	03/09/2023	03/21/2023	03/23/2023	-	-	GoP	5,940,000.00	-	5,940,000.00	5,936,629.90	-	5,936,629.90	1. COA 2. PCCI 3. BFFA	01/11/2023	01/23/2023	01/23/2023	01/26/2023	03/06/2023	-	-
300226105468000	23BA0042: CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SINAKAN, SABTANG, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/03-10/2023	01/11/2023	01/27/2023	01/27/2023	01/28-30/2023	01/31-02/27/2023	03/01/2023	03/06/2023	03/10/2023	03/13/2023	-	-	GoP	4,950,000.00	-	4,950,000.00	4,052,656.30	-	4,052,656.30	1. COA 2. PCCI 3. BFFA	01/11/2023	01/27/2023	01/27/2023	01/26/2023	02/27/2023	-	Bid Opening was postponed due to revision of plan and programs
300226105470000	23BA0043: CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. SAN VICENTE, IVANA, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/03-10/2023	01/11/2023	01/23/2023	01/23/2023	01/24-27/2023	01/30-02/02/2023	02/07/2023	02/27/2023	03/14/2023	03/15/2023	-	-	GoP	4,900,000.00	-	4,900,000.00	4,874,849.18	-	4,874,849.18	1. COA 2. PCCI 3. BFFA	01/11/2023	01/23/2023	01/23/2023	01/27/2023	02/02/2023	-	-
300220101469000	23BA0044: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP): SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG); SIPAG: MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES; CONSTRUCTION OF MULTI-PURPOSE BUILDING (SHELTER PORT), BARANGAY SAN VICENTE, IVANA, BATANES	Batanes DEO	NO	Competitive Bidding	12/29/2022	01/03-10/2023	01/11/2023	01/30/2023	01/30/2023	01/31-02/02/2023	02/03-03/08/2023	03/10/2023	03/17/2023	03/21/2023	03/23/2023	-	-	GoP	47,031,344.00	-	47,031,344.00	46,681,357.19	-	46,681,357.19	1. COA 2. PCCI 3. BFFA	01/11/2023	01/30/2023	01/30/2023	02/02/2023	03/08/2023	-	Bid Opening was postponed due to revision of plan and programs

300229100314000	23BA0046: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP); BASIC INFRASTRUCTUR E PROGRAM (BIP); BIP- PUBLIC WATER SUPPLY SYSTEM (LEVEL II or III; CONSTRUCTION OF WATER SYSTEM, BARANGAY RAELE, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	01/10-17/2023	01/18/2023	01/30/2023	01/30/2023	01/31- 02/02/2023	02/03-17/2023	02/21/2023	02/27/2023	03/07/2023	03/08/2023				4,891,344.00	-	4,891,344.00	4,844,123.45	-	4,844,123.45	1. COA 2. PCCI 3. BFFA	01/18/2023	01/30/2023	01/30/2023	02/02/2023	02/17/2023		-	
300116201297000	23BA0048: CONCRETING OF CHINGTEB - BABAL FMR, PHASE II, BRGY. IMNAJBU, UYUGAN, BATANES	Batanes DEO	NO	Competitive Bidding	02/16/2023	02/18-25/2023	02/26/2023	03/10/2023	03/10/2023	03/11-13/2023	03/14- 04/18/2023	02/02/2023	05/23/2023	06/07/2023	06/09/2023			GoP	12,375,000.00	-	12,375,000.00	10,705,219.80	-	10,705,219.80	1. COA 2. PCCI 3. BFFA	02/26/2023	03/10/2023	03/10/2023	03/13/2023	04/18/2023		-	
3300116201297000	23BA0049: CONCRETING OF SUVKEK FMR, BRGY. KAUMBAKAN, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	02/20/2023	02/23- 03/02/2023	03/03/2023	03/14/2023	03/14/2023	03/16-18/2023	03/18- 04/28/2023	05/02/2023	05/23/2023	06/07/2023	06/09/2023			GoP	12,256,624.00	-	12,256,624.00	10,187,000.00	-	10,187,000.00	1. COA 2. PCCI 3. BFFA	03/03/2023	03/14/2023	03/14/2023	03/18/2023	04/28/2023		-	
300116201297000	23BA0050: CONCRETING OF CHAVUAN - DISAN FMR, BRGY. SAN ANTONIO, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	03/01/2023	03/03-10/2023	03/11/2023	03/28/2023	03/28/2023	03/29-31/2023	04/01- 05/08/2023	05/09/2023	05/23/2023	06/07/2023	06/09/2023				12,061,284.00	-	12,061,284.00	10,528,490.33	-	10,528,490.33	1. COA 2. PCCI 3. BFFA	03/11/2023	03/28/2023	03/28/2023	03/31/2023	05/08/2023		Bid Opening was postponed due to revision of plan and programs	
200000100020000	23BA0051: MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTUR E FACILITIES- FLOOD CONTROL & DRAINAGE SYSTEMS, STRUCTURES & RELATED FACILITIES: REPAIR/ MAINTENANCE OF UYUGAN REVETMENT 1, BRGY. KAYUGANAN, UYUGAN, BATANES	Batanes DEO	NO	Competitive Bidding	N/A	04/13-20/2023	04/21/2023	05/03/2023	05/03/2023	05/04-06/2023	05/07-16/2023	05/17/2023	05/31/2023	06/08/2023	06/09/2023				3,000,000.00	-	3,000,000.00	2,989,907.14	-	2,989,907.14	1. COA 2. PCCI 3. BFFA	04/21/2023	05/03/2023	05/03/2023	05/06/2023	05/16/2023		-	
Total Alloted Budget of Procurement Activities																		741,523,847.35															
Total Contract Price of Procurement Actlvtites Conducted																				682,338,541.98													
Total Savings (Total Alloted Budget - Total Contract Price)																				59,185,305.37													

ON-GOING PROCUREMENT ACTIVITIES																																
	23BA0032: ORGANIZ ATIONAL OTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM; ASSET PRESERVATION PROGRAM- REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD- K0004+124- K0004+201	Batanes DEO	NO	Competitive Bidding	12/28/2022	03/11-20/2023	03/19/2023	06/15/2023	06/15/2023	06/16-18/2023	06/19/2023 on- going	-	-	-	-	-	-	GoP	9,800,000.00	-	9,800,000.00	9,715,000.00	-	9,715,000.00	1. COA 2. PCCI 3. BFFA	03/19/2023	06/15/2023	06/15/2023	06/18/2023	-	-	Bid Opening Postponed due to issued Memorand um dated March 30, 2023 issued by Secretary Manuel M. Bonoan
	23BA0037: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP); CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAINWATER COLLECTORS; WATER SUPPLY SYSTEMS; CONSTRUCTION OF SOLAR WATER SYSTEM BRGY. STA. ROSA, ITBAYAT, BATANES		NO	Competitive Bidding	12/29/2022	03/11-20/2023	03/19/2023	06/15/2023	06/15/2023	06/16-18/2023	06/19/2023- ongoing	-	-	-	-	-	-	GoP	9,800,000.00	-	9,800,000.00	9,734,000.00	-	9,734,000.00	1. COA 2. PCCI 3. BFFA	03/19/2023	06/15/2023	06/15/2023	06/18/2023	-		Bid Opening was Postponed due to issued Memorand um dated March 30, 2023 issued by Secretary Manuel M. Bonoan


	23BA0045: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP); CONSTRUCTION / REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTORS; WATER SUPPLY SYSTEM: CONSTRUCTION OF SOLAR WATER SYSTEM (IRAYA), BARANGAY SAN JOAQUIN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	12/29/2022	03/11-20/2023	03/19/2023	06/15/2023	06/15/2023	06/16-18/2023	06/19/2023 on-going	-	-	-	-	-	-	GoP	19,600,000.00	-	19,600,000.00	15,377,778.39	-	15,377,778.39	1. COA 2. PCCI 3. BFFA	03/19/2023	06/15/2023	06/15/2023	06/18/2023	-	-	Bid Opening was Postponed due to issued Memorandum dated March 30, 2023 issued by Secretary Manuel M. Bonoan
	23BA0054: CONSTRUCTION OF CLASSROOMS MAYAN ELEMENTARY SCHOOL, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	05/02/2023	05/03-10/2023	05/11/2023	06/30/2023	06/30/2023	06/22-24/2023	06/25/2023 on-going	-	-	-	-	-	-	GoP	14,838,130.00	-	14,838,130.00	11,994,910.26	-	11,994,910.26	1. COA 2. PCCI 3. BFFA	05/11/2023	06/30/2023	06/30/2023	06/24/2023	-	-	Bid Opening was Postponed due to changes of design
	23BA0055: CONSTRUCTION OF CLASSROOMS ITBAYAT NATIONAL AGRICULTURAL HIGH SCHOOL (INAHs), ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	04/28/2023	05/03-10/2023	05/11/2023	06/02/2023	06/02/2023	06/05-07/2023	06/08-28/2023	06/29/2023	07/05/2023	-	-	-	-	GoP	14,838,130.00	-	14,838,130.00	-	-	-	1. COA 2. PCCI 3. BFFA	05/11/2023	06/02/2023	06/02/2023	06/07/2023	06/28/2023		Bid Opening was Postponed due to non quorum
	23BA0056: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM; REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE; BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD.	Batanes DEO	YES	Competitive Bidding	05/05/2023	05/09-16/2023	05/17/2023	05/29/2023	05/29/2023	05/30-06/02/2023	06/03-16/2023	06/19/2023	-	-	-	-	-	GoP	48,988,233.00	-	48,988,233.00	47,522,129.37	-	47,522,129.37	1. COA 2. PCCI 3. BFFA	05/17/2023	05/29/2023	05/29/2023	06/02/2023	06/16/2023	-	
	23BA0058: CSSP: CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS - RAIN WATER COLLECTORS; CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS)	Batanes DEO	NO	Competitive Bidding	N/A	05/25-06/14/2023	06/02/2023	06/14/2023	06/14/2023	06/15-17/2023	06/18/2023 on-going	-	-	-	-	-	-	GoP	2,316,000.00	-	2,316,000.00	2,201,589.60	-	2,201,589.60	1. COA 2. PCCI 3. BFFA	06/02/2023	06/14/2023	06/14/2023	06/17/2023	-	-	
	23BA0059: CY 2023 BASIC EDUCATIONAL FACILITIES FUND (BEFF)- REPAIR OF BATANES NATIONAL SCIENCE HIGH SCHOOL	Batanes DEO	NO	Competitive Bidding	05/30/2023	06/01-08/2023	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	07/12-14/2023 on-going	-	-	-	-	-	-	-	GoP	5,250,982.29	-	5,250,982.29	4,295,303.51	-	4,295,303.51	1. COA 2. PCCI 3. BFFA	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	-	-	-	
	23BA0060: REPAIR OF CLASSROOMS BATCH 1 - UYUGAN ELEMENTARY SCHOOL	Batanes DEO	NO	Competitive Bidding	05/30/2023	06/01-08/2023	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	07/12-14/2023 on-going	-	-	-	-	-	-	-	GoP	4,016,735.98	-	4,016,735.98	3,374,058.22	-	3,374,058.22	1. COA 2. PCCI 3. BFFA	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	-	-	-	
	23BA0061: REPAIR OF CLASSROOMS BATCH 1 - BATANES GENERAL COMPREHENSIVE HIGH SCHOOL	Batanes DEO	NO	Competitive Bidding	N/A	06/01-08/2023	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	07/12-14/2023 on-going	-	-	-	-	-	-	-	GoP	5,250,982.29	-	5,250,982.29	1,816,533.77	-	1,816,533.77	1. COA 2. PCCI 3. BFFA	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	-	-	-	
	23BA0062: REPAIR OF CLASSROOMS BATCH 1 - ITBAYAT NATIONAL AGRICULTURAL HIGH SCHOOL	Batanes DEO	NO	Competitive Bidding	N/A	06/01-08/2023	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	07/12-14/2023 on-going	-	-	-	-	-	-	-	GoP	2,686,744.58	-	2,686,744.58	2,369,708.72	-	2,369,708.72	1. COA 2. PCCI 3. BFFA	06/09/2023	06/21/2023	Technical: 06/21/2023 Financial: 07/11/2023	-	-	-	

23BA0063: CONVERSION AND SPECIAL SUPPORT PROGRAM - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES- CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), BARANGAY SINAKAN, BATANES	Batanes DEO	NO	Competitive Bidding	06/01/2023	06/03-12/2023	06/11/2023	06/23/2023	06/23/2023	-	-	-	-	-	-	-	-	GoP	57,900,000.00	-	57,900,000.00	-	-	-	1. COA 2. PCCI 3. BFFA	06/11/2023	06/23/2023	06/23/2023	-	-	-	Waiting for Concurrence by Procurement Service for the request for unlocking at Civil Works Registry (CWR)
23BA0064: REPAIR OF SCHOOL BUILDING (IVANA ELEMENTARY SCHOOL)	Batanes DEO	NO	Competitive Bidding	N/A	06/03-12/2023	06/11/2023	06/23/2023	Technical: 06/23/2023 Financial: 07/11/2023	07/12-14/2023 on-going	-	-	-	-	-	-	-	GoP	2,013,369.34	-	2,013,369.34	1,874,446.85	-	1,874,446.85	1. COA 2. PCCI 3. BFFA	06/11/2023	06/23/2023	Technical: 06/23/2023 Financial: 07/11/2023	-	-	-	-
23BA0066: CY 2023 BASIC EDUCATIONAL FACILITIES FUND (BEFF)- REPAIR OF SABTANG NATIONAL SCHOOL OF FISHERIES	Batanes DEO	NO	Competitive Bidding	06/05/2023	06/07-14/2023	06/15/2023	06/27/2023	06/27/2023	06/28-30/2023	07/03/2023 on-going	-	-	-	-	-	-	GoP	8,321,811.71	-	8,321,811.71	6,116,531.62	-	6,116,531.62	1. COA 2. PCCI 3. BFFA	06/15/2023	06/27/2023	06/27/2023	06/30/2023	-	-	-
23BA0067: CONSTRUCTION OF CLASSROOMS (IMAYAN ELEMENTARY SCHOOL)	Batanes DEO	NO	Competitive Bidding	06/09/2023	06/14-21/2023	07/02/2023	07/14/2023	07/14/2023	-	-	-	-	-	-	-	-	GoP	5,000,000.00	-	5,000,000.00	-	-	-	1. COA 2. PCCI 3. BFFA	07/02/2023	07/14/2023	07/14/2023	-	-	-	-
Total Allotted Budget of On-going Procurement Activities																															216,621,116.16

Prepared by:

PRUDENCE V. VALIENTE
Engineer III
Head, BAC Secretariat

Recommended for Approval by:

RODERICK V. HORNEADO
Officer - In - Charge
Office of the Assistant District Engineer

APPROVED:

ROMMEL E. FABI
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Basco, Batanes

June 30, 2023

CERTIFICATION

THIS IS TO CERTIFY that the DPWH Batanes District Engineering Office – Bids and Awards Committee has no Procurement Activity on Consultancy Services for the 1st Semester of FY – 2023.

This certificate is issued for whatever legal purpose it may serve.


RONALD G. MERIN
BAC Chairperson