

ANNEX B

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2024

(PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adel/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
1	23CD0212 Concrete of Road Barangay Baybay, Angat, Bulacan	Bulacan 2nd DEO				May 15, 2024	May 16-May 22, 2024	May 23, 2024	June 6, 2024	June 6, 2024	June 13, 2024	June 14-18, 2024	June 27, 2024	June 27, 2024	June 28, 2024	July 2, 2024		GoP	9,948,628.34			9,846,334.09			Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/24/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024					
2	23CD0213 Concrete / Completing of Road Barangay Mactic PWR, Bngs- Mactic, Nongaremy, Bulacan	Bulacan 2nd DEO				May 15, 2024	May 16-May 22, 2024	May 23, 2024	June 6, 2024	June 6, 2024	June 13, 2024	June 14-18, 2024	June 27, 2024	June 27, 2024	June 28, 2024	July 2, 2024		GoP	9,945,782.10			9,754,580.58			Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/24/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024					
3	23CD0214 Construction of Solar Water System, Barangay Loma De Eto, Maricao, Bulacan	Bulacan 2nd DEO				May 15, 2024	May 16-May 22, 2024	May 23, 2024	June 6, 2024	June 6, 2024	June 13, 2024	June 14-18, 2024	June 19, 2024	June 19, 2024	June 20, 2024	June 24, 2024		GoP	9,796,477.80			9,624,158.19			Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/24/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024					
4	23CD0215 Construction of Solar Water System, Barangay Lipatan, City of Meycauayan, Bulacan	Bulacan 2nd DEO				May 15, 2024	May 16-May 22, 2024	May 23, 2024	June 6, 2024	June 6, 2024	June 13, 2024	June 14-18, 2024	June 19, 2024	June 19, 2024	June 20, 2024	June 24, 2024		GoP	9,799,452.81			9,625,118.58			Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/24/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024					
5	24CD0066 Convergence and Special Support Program: Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, (Covered Court), Barangay San Lorenzo, Maragondon, Bulacan	Bulacan 2nd DEO		Competitive Bidding		November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023										GoP	9,889,927.25						Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023					
6	24CD0072 Convergence and Special Support Program: Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Fortuna I, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO		Competitive Bidding		November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	September 13, 2024	September 13, 2024	September 16, 2024	September 17, 2024	September 19, 2024	September 19, 2024	September 20, 2024	September 24, 2024		GoP	4,949,971.37			4,796,968.47			Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023					
7	24CD0165 Construction of 3-Storey 4-Classroom School Building in Goldenville Elementary School, Barangay Cayagay, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO		Competitive Bidding		March 13, 2024	March 14, 2024 to March 20, 2024	March 21, 2024	April 3, 2024 New Schedule August 5, 2024	April 3, 2024 New Schedule August 5, 2024	August 13, 2024 to August 20, 2024	August 21, 2024	August 22, 2024	August 22, 2024	August 27, 2024	August 29, 2024		GoP	17,909,999.93			17,719,589.40			Rotary PEO BGCA COA LGU	3/19/2024 3/18/2024 3/18/2024 3/15/2024 3/19/2024	3/19/2024 3/18/2024 3/18/2024 3/15/2024 3/19/2024	3/19/2024 3/18/2024 3/18/2024 3/15/2024 3/19/2024					

8	24C00185 Construction of 4-Storey 8-Classroom School Building in Misamis Palenque Elementary School, Zamangay Misamis, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	YES	Competitive Bidding	March 11, 2024	March 14, 2024 to March 20, 2024	March 21, 2024	April 3, 2024 New Schedule August 25, 2024	April 3, 2024 New Schedule August 25, 2024	*August 25, 2024 to September 3, 2024	September 4, 2024 to September 10, 2024	September 11, 2024	September 11, 2024	September 13, 2024	September 17, 2024	GoP	21,888,980.89		21,233,360.79		Rotary PEO BGCA COA LGU	3/19/2024 3/18/2024 3/18/2024 3/15/2024 3/19/2024	3/25/2024 3/18/2024 3/18/2024 3/15/2024 3/19/2024	3/19/2024 3/18/2024 3/18/2024 3/15/2024 3/19/2024					
9	24C00117 Convergence and Special Support Program Basic Infrastructure Program – BRP – Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Taboc Angat, Bulacan	Bulacan 2nd DEO	YES	Competitive Bidding	May 8, 2024	May 9, 2024 to May 15, 2024	May 16, 2024	May 25, 2024 New Schedule July 4, 2024	May 25, 2024 New Schedule July 4, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 22, 2024	July 23, 2024	July 25, 2024	GoP	4,949,899.56		4,687,430.56		Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/14/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/14/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/14/2024 5/14/2024					
10	24C00128 Coverage and Special Support Program Basic Infrastructure Program – BRP – Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Abangan-Norte Elementary School, Maricao, Bulacan	Bulacan 2nd DEO	YES		May 8, 2024	May 9 - May 15, 2024	May 16, 2024	May 28, 2024	May 28, 2024	June 3, 2024	June 4-5, 2024	June 6, 2024	June 6, 2024	June 7, 2024	June 11, 2024	GoP	7,919,999.88		7,838,800.00										
11	24C00113 Concerning of Road to Brgy. Baybay, Angat, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	May 8, 2024	May 9, 2024 to May 15, 2024	May 16, 2024									GoP	9,948,829.34			Rosary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/10/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/10/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/10/2024						
12	24C00120 Concerning/ Completion of Road to Brgy. Naktile FMR, Brgy. Marikita, Maragay, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	May 8, 2024	May 9, 2024 to May 15, 2024	May 16, 2024									GoP	8,045,732.18			Rosary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024						
13	24C00121 Concerning of Santo Cristo FMR Brgy. Santo Cristo, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	YES		May 8, 2024	May 9 - May 15, 2024	May 16, 2024	May 28, 2024	May 28, 2024	June 3, 2024	June 4-5, 2024	June 6, 2024	June 6, 2024	June 7, 2024	June 11, 2024	GoP	29,644,103.23		29,389,457.48	Rosary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024						
14	24C00122 Convergence and Special Support Program Basic Infrastructure Program – BRP – Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Zamangay San Gabriel, Santa Maria, Bulacan	Bulacan 2nd DEO	YES	Competitive Bidding	May 8, 2024	May 9, 2024 to May 15, 2024	May 16, 2024	May 25, 2024 New Schedule August 23, 2024	May 25, 2024 New Schedule August 23, 2024	August 22, 2024	August 27, 2024 to August 29, 2024	September 3, 2024	September 3, 2024	September 5, 2024	September 9, 2024	GoP	29,800,009.36		28,806,694.84	Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024						
15	24C00123 Coverage and Special Support Program Basic Infrastructure Program – BRP – Access Roads and/or Bridges from the National Road's Leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Road, Ormay, Diga, Maragay, Bulacan	Bulacan 2nd DEO	YES		May 8, 2024	May 9 - May 15, 2024	May 16, 2024	May 28, 2024	May 28, 2024	June 3, 2024	June 4-5, 2024	June 6, 2024	June 6, 2024	June 7, 2024	June 11, 2024	GoP	17,620,091.62		17,365,790.25	Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024						
16	24C00124 Organization Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, NCR/Bulacan Boundary (Elga- /po Nam Road-400374572-400404000	Bulacan 2nd DEO	YES		May 8, 2024	May 9 - May 15, 2024	May 16, 2024	May 28, 2024	May 28, 2024	June 3, 2024	June 4-5, 2024	June 6, 2024	June 6, 2024	June 7, 2024	June 11, 2024	GoP	48,248,306.46		47,524,581.66	Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024						
17	24C00125 Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as R.A. 11239 Installation ofLighting Structures along Manila North Road, K0184-C035-K0823-1591, Maricao, Bulacan	Bulacan 2nd DEO	YES		May 8, 2024	May 9 - May 15, 2024	May 16, 2024	May 28, 2024	May 28, 2024	June 3, 2024	June 4-5, 2024	June 6, 2024	June 6, 2024	June 7, 2024	June 11, 2024	GoP	98,480,074.03		95,042,722.92	Rotary PEO BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024						

18	24C0026 Convergence and Special Support Program-Special Road Fund - Motor Vehicle Users Charge (MVUC) as R.A. 11299 Installation of Lightening Structure along Meycauyan-Carnalag-Balay Trail Road, K0025-073, Meycauyan, Bulacan	Bulacan 2nd DEO	*18		May 8, 2024	May 9- May 15, 2024	May 16, 2024	May 28, 2024	May 28, 2024	June 3, 2024	June 4-5, 2024	June 6, 2024	June 6, 2024	June 7, 2024	June 11, 2024			GOP	96,495,562.91		95,048,129.17		Rotary PED BGCA COA LGU	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024	5/13/2024 5/14/2024 5/14/2024 5/10/2024 5/14/2024				
19	24C0027 Convergence and Special Support Program -Basic Infrastructure Program – BP – Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, City College of San Jose del Monte, Barangay Minalap Proper, San Jose del Monte, Bulacan	Bulacan 2nd DEO	*19	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	September 13, 2024 (Pre – Open) September 27, 2024	September 13, 2024 (Pre – Open) September 27, 2024	September 27, 2024	September 27, 2024	September 30, 2024	September 30, 2024	October 1, 2024	October 3, 2024			GOP	9,899,997.43		9,509,049.73		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
20	24C0028 Convergence and Special Support Program -Basic Infrastructure Program – BP – Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Mateo, San Jose del Monte, Bulacan	Bulacan 2nd DEO	*20	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	September 13, 2024	September 13, 2024	September 16, 2024	September 17, 2024	September 19, 2024	September 19, 2024	September 20, 2024	September 24, 2024			GOP	9,899,997.43		9,600,524.28		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
21	24C0029 Convergence and Special Support Program -Basic Infrastructure Program – BP – Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Townsville, Barangay Minalap Proper, San Jose del Monte, Bulacan	Bulacan 2nd DEO	*21	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	June 6, 2024 New Schedule August 20, 2024	June 6, 2024 New Schedule August 20, 2024	August 22, 2024	August 27, 2024 to August 29, 2024	September 3, 2024	September 3, 2024	September 6, 2024	September 9, 2024			GOP	9,899,997.43		9,600,522.51		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
22	24C0030 Convergence and Special Support Program -Basic Infrastructure Program – BP – Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building (POD CODE Traveling & Assessment Center), Drgy. Sayang Palay, San Jose Del Monte, Bulacan	Bulacan 2nd DEO	*22	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	June 6, 2024 New Schedule August 1, 2024	June 6, 2024 New Schedule August 1, 2024	August 8, 2024	August 9, 2024 to August 13, 2024	August 22, 2024	August 22, 2024	August 27, 2024	August 29 2024			GOP	9,999,997.43		9,795,983.75		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
23	24C0031 Conditioning of Barangay Pragsulayan FMR, Barangay Pragsulayan, Haringray, Bulacan	Bulacan 2nd DEO	*23		May 15, 2024	May 16-May 22, 2024	May 23, 2024	June 6, 2024	June 6, 2024	June 13, 2024	June 14-18, 2024	June 19, 2024	June 19, 2024	June 25, 2024	June 24, 2024			GOP	14,925,100.57		14,696,390.37		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
24	24C0032 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Tertiary Roads Bocasin – San Jose Rd, K0261+009 – K0261+099	Bulacan 2nd DEO	*24	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	June 6, 2024 New Schedule August 1, 2024	June 6, 2024 New Schedule August 1, 2024	August 6, 2024	August 9, 2024 to August 13, 2024	August 22, 2024	August 22, 2024	August 27, 2024	August 29 2024			GOP	19,580,744.95		19,297,217.64		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
25	24C0033 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Tertiary Roads NCRJ Bulacan Bdy - Right - Spa Dam Rd, K0261+402 – K0261+405	Bulacan 2nd DEO	*25	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	June 6, 2024 New Schedule August 1, 2024	June 6, 2024 New Schedule August 1, 2024	August 6, 2024	August 9, 2024 to August 13, 2024	August 22, 2024	August 22, 2024	August 27, 2024	August 29 2024			GOP	19,584,189.92		19,300,521.18		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
26	24C0034 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Tertiary Roads NCRJ Bulacan Bdy - Right - Spa Dam Rd, K0261+400 – K0261+403, K0261+440 – K0261+470	Bulacan 2nd DEO	*26	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	June 6, 2024 New Schedule August 1, 2024	June 6, 2024 New Schedule August 1, 2024	August 14, 2024	August 21, 2024 to August 25, 2024	August 29, 2024	August 29, 2024	September 2, 2024	September 4, 2024			GOP	19,597,075.51		19,363,512.28		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				
27	24C0035 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Tertiary Roads NCRJ Bulacan Bdy - Right - Spa Dam Rd, K0261+081 – K0261+313	Bulacan 2nd DEO	*27	Competitive Bidding	May 15, 2024	May 16, 2024 to May 22, 2024	May 23, 2024	June 6, 2024 New Schedule August 1, 2024	June 6, 2024 New Schedule August 1, 2024	August 6, 2024	August 9, 2024 to August 13, 2024	August 22, 2024	August 22, 2024	August 27, 2024	August 29 2024			GOP	19,582,892.06		19,289,239.65		Rotary PED BGCA COA LGU	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024	5/20/2024 5/21/2024 5/21/2024 5/17/2024 5/21/2024				

46	24C00254 Convergence and Special Support Program Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building, Las Palmas, Brgy. Gopong, Sta. Maria, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 4, 2024	July 4, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	9,889,869.67		9,795,057.59				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
47	24C00255 Construction of 2-Storey 2-Classrooms School Building in Cay-Pombo Elementary School, Barangay Cay-Pombo, Santa Maria, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 4, 2024	July 4, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	9,949,895.82		9,845,123.89				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
48	24C00256 Convergence and Special Support Program Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Facility, (Santa Maria Stadium), Barangay Poblacion, Sta. Maria, Bulacan (Phase 2)	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 4, 2024	July 4, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	29,689,696.06		29,383,891.10				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
49	24C00257 Convergence and Special Support Program Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building, Brgy. Tungpong Mangat, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 4, 2024	July 4, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	29,899,981.52		29,388,828.93				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
50	24C00258 Repair/ Rehabilitation of Sta. Maria Bridge 1, Santa Maria, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 5, 2024	July 5, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	63,980,767.28		53,171,620.76				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
51	24C00259 Organizational Outcome 2 Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pumping Stations within Marikina and Meycauayan, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 5, 2024	July 5, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	57,775,705.74		56,909,070.16				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
52	24C00260 KAMAHAWA / Valenzuela – Obando – Meycauayan Flood Control Structures – Repair and Maintenance of Various Pumping Stations and Related Facilities / Structures within Meycauayan, Marikina and Obando, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 13, 2024	June 14, 2024 to June 20, 2024	June 21, 2024	July 5, 2024	July 5, 2024	July 12, 2024	July 15, 2024 to July 18, 2024	July 22, 2024	July 23, 2024	July 25, 2024			GoP	48,735,521.50		47,511,988.88				Rotary PEO BGCA COA LGU	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024	6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024		6/18/2024 6/18/2024 6/18/2024 6/17/2024 6/19/2024				
53	24C00261 Package 1 – CY 2023 Quick Response Funds (QRF) for Damaged School Buildings Repair/Rehabilitation of Classrooms in a)Marites A. Fernando Memorial School, Angat Central School, Angat, Bulacan b)Tendoso R. Manual Elementary School, Angat, Bulacan c)M.C. Adriano Memorial Elementary School, Angat, Bulacan d)Angel M. Del Rosario Memorial Elementary School, Angat, Bulacan e)Antonio C. Cruz Elementary School, Angat, Bulacan f)Pablo C. Capistrano Elementary School, Angat, Bulacan g)Don Pablo Andola Memorial School, Angat, Bulacan h)St. Antonio C. Villanosa Memorial School, Angat, Bulacan	Bulacan 2nd DEO	100%	Competitive Bidding	June 20, 2024	June 21, 2024 to June 27, 2024	June 28, 2024	July 11, 2024	July 11, 2024	July 20, 2024	July 30, 2024 to August 2, 2024	August 14, 2024	August 14, 2024	August 16, 2024	August 20, 2024			GoP	65,616,896.88		64,963,700.88				Rotary PEO BGCA COA LGU	6/26/2024 6/26/2024 6/24/2024 6/24/2024 6/26/2024	6/26/2024 6/26/2024 6/26/2024 6/24/2024 6/26/2024		6/26/2024 6/26/2024 6/26/2024 6/24/2024 6/26/2024			

69	24CD0276 Basic Infrastructure Program – BIP – Access Roads and/or Bridges from the National Road/ Leading to Major/ Strategic Public Buildings/ Facilities Completion of Road with Drainage Canal, C. Antonio St., Brgy. Pandayan, Meycauayan City, Bulacan	Bulacan 2nd DEO	Competitive Bidding	September 4, 2024	September 5, 2024 to September 11, 2024	September 12, 2024	September 24, 2024	September 24, 2024	September 25, 2024	September 26, 2024	September 27, 2024	September 27, 2024	September 30, 2024	October 2, 2024	GoP	4,888,398.00		4,738,806.92					Rotary PEO BGCA COA LGU	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024		9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024					
70	24CD0277 Basic Infrastructure Program – BIP – Access Roads and/or Bridges from the National Road/ Leading to Major/ Strategic Public Buildings/ Facilities Upgrading of Road with Drainage Canal, Salud Street, Barangay Pandayan, Meycauayan City, Bulacan	Bulacan 2nd DEO	Competitive Bidding	September 4, 2024	September 5, 2024 to September 11, 2024	September 12, 2024	September 24, 2024	September 24, 2024	September 25, 2024	September 26, 2024	September 27, 2024	September 27, 2024	September 30, 2024	October 2, 2024	GoP	6,840,345.91		8,640,858.44					Rotary PEO BGCA COA LGU	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024		9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024					
71	24CD0278 Convergence and Special Support Program Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to Support Social Services – Construction of Multi-Purpose Building (CSDM Hall of Justice), Phase II, Barangay Pobladon, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Competitive Bidding	September 4, 2024	September 5, 2024 to September 11, 2024	September 12, 2024	September 24, 2024	September 24, 2024	September 25, 2024	September 26, 2024	September 27, 2024	September 27, 2024	September 30, 2024	October 2, 2024	GoP	29,690,998.85		29,808,028.88					Rotary PEO BGCA COA LGU	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024		9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024					
72	24CD0279 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (RIFAG) – Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Santa Maria-Paradi Bypass Road (Phase II), Santa Maria Section, Bulacan	Bulacan 2nd DEO	Competitive Bidding	September 4, 2024	September 5, 2024 to September 11, 2024	September 12, 2024	September 24, 2024	September 24, 2024	September 26, 2024	September 27, 2024	September 30, 2024	September 30, 2024	October 1, 2024	October 3, 2024	GoP	48,981,854.94		47,812,406.09					Rotary PEO BGCA COA LGU	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024		9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024					
73	24CD0280 Convergence and Special Support Program Basic Infrastructure Program – BIP – Access Roads and/or Bridges from the National Road/(s) leading to Major/ Strategic Public Buildings/ Facilities (jurisdiction) Construction of Bridge, Sta. Maria- Paradi Bypass Road, Sta. Maria Section, Bulacan (Phase II)	Bulacan 2nd DEO	Competitive Bidding	September 4, 2024	September 5, 2024 to September 11, 2024	September 12, 2024	September 24, 2024	September 24, 2024	September 26, 2024	September 27, 2024	September 30, 2024	September 30, 2024	October 1, 2024	October 3, 2024	GoP	48,999,396.43		47,524,472.42					Rotary PEO BGCA COA LGU	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024		9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024					
74	24CD0281 Convergence and Special Support Program Basic Infrastructure Program – BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of New Reginaldo M. Mercedal Memorial Hospital, Municipality of Santa Maria, Bulacan	Bulacan 2nd DEO	Competitive Bidding	September 4, 2024	September 5, 2024 to September 11, 2024	September 12, 2024	September 25, 2024 (Re-Open) September 30, 2024	September 25, 2024 (Re-Open) September 30, 2024	September 30, 2024	September 30, 2024	September 30, 2024	September 30, 2024	October 1, 2024	October 3, 2024	GoP	48,999,396.43		71,985,985.00					Rotary PEO BGCA COA LGU	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024	9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024		9/9/2024 9/10/2024 9/10/2024 9/6/2024 9/11/2024					
75	24CD0282 Construction of Breeding Facility at DOGA K9 Area at San Jose del Monte, Bulacan	Bulacan 2nd DEO	Competitive Bidding	September 9, 2024	September 10, 2024 to September 16, 2024	September 17, 2024	October 1, 2024	October 1, 2024	October 4, 2024	October 7, 2024 to October 9, 2024	October 30, 2024	October 30, 2024	October 31, 2024	November 5, 2024	GoP	6,122,826.77		5,937,708.24					Rotary PEO BGCA COA LGU	9/16/2024 9/13/2024 9/13/2024 9/11/2024 9/11/2024	9/16/2024 9/13/2024 9/13/2024 9/11/2024 9/11/2024		9/16/2024 9/13/2024 9/13/2024 9/11/2024 9/11/2024					
76	24CD0283 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Project Alleviating Gaps (RIFAG) – Access Roads and/or Bridges from National Road/(s) leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation (Completion of Sitio Pulad Road), Barangay Map-Arawang Says, Santa Maria, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 11, 2024	November 12, 2024 to November 18, 2024	November 19, 2024	December 3, 2024	December 3, 2024	December 3, 2024	December 4, 2024 to December 5, 2024	December 6, 2024	December 6, 2024	December 9, 2024	December 11, 2024	GoP	2,891,947.62		2,905,188.19					Rotary PEO BGCA COA LGU	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024		11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024					

77	24CD0284 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Project Atterdang Gaps (DPRG) – Flood Mitigation Structures processing Major/ Strategic Public Buildings/ Facilities Rehabilitation of Longos Pumping Station, Meycauayan City, Bulacan, Phase I	Bulacan 2nd DEO	Competitive Bidding	November 11, 2024	November 12, 2024 to November 18, 2024	November 19, 2024	December 3, 2024	December 3, 2024	December 3, 2024	December 4, 2024 to December 5, 2024	December 6, 2024	December 6, 2024	December 9, 2024	December 11, 2024	GoP	24,124,529.47		23,400,793.56		Rotary PEO BGCA COA LGU	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024
78	24CD0285 Rehabilitation of Disaster – Related Infrastructure and other Facilities Rehabilitation of Tindan Warring Pulo Dike Phase 11, Meycauayan River, Obando, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 11, 2024	November 12, 2024 to November 18, 2024	November 19, 2024	December 3, 2024	December 3, 2024	December 3, 2024	December 4, 2024 to December 5, 2024	December 6, 2024	December 6, 2024	December 9, 2024	December 11, 2024	GoP	19,201,503.81		18,825,289.88		Rotary PEO BGCA COA LGU	11/18/2024 11/13/2024 11/13/2024 11/13/2024 11/18/2024	11/18/2024 11/13/2024 11/13/2024 11/13/2024 11/18/2024	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024
79	24CD0286 Rehabilitation of Disaster – Related Infrastructure and other Facilities Rehabilitation of Tindan Warring Pulo Dike Phase 21, Meycauayan River, Obando, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 11, 2024	November 12, 2024 to November 18, 2024	November 19, 2024	December 3, 2024	December 3, 2024	December 3, 2024	December 4, 2024 to December 5, 2024	December 6, 2024	December 6, 2024	December 9, 2024	December 11, 2024	GoP	10,212,008.15		10,653,435.79		Rotary PEO BGCA COA LGU	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024	11/18/2024 11/15/2024 11/15/2024 11/13/2024 11/18/2024
80	24CD0287 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP - Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program Completion of Covered Court/Evacuation Center with Barangay Health Clinic, Barangay Encanto, Angat, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 21, 2024	November 22, 2024 to November 25, 2024	November 29, 2024	December 12, 2024	December 12, 2024	December 12, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GoP	4,949,267.88		4,805,739.11		Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
81	24CD0288 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP - Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program Completion of Covered Court/Evacuation Center with Barangay Health Clinic, Barangay Tighe, Norzagaray, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 12, 2024	December 12, 2024	December 12, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GoP	4,949,878.06		4,806,329.65		Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
82	24CD0292 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Meycauayan River and its Tributaries, Barangay Sakuyan, Meycauayan, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GoP	39,564,594.26		38,377,280.79		Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024
83	24CD0293 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Meycauayan River and its Tributaries, Sta 04+700 – Sta 04+800 (Upstream – Constanino Section, Right Side), Meycauayan, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GoP	66,499,379.94		63,804,388.54		Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024
84	24CD0294 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Meycauayan River and its Tributaries, Sta 04+700 – Sta 04+800 (Upstream – Constanino Section, Right Side), Meycauayan, Bulacan	Bulacan 2nd DEO	Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GoP	96,499,470.54		93,804,488.42		Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/25/2024 11/26/2024

85	24CD0295 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River and Its Tributaries, Sta. 09+200 – Sta. 09+620 (Sagang Apat Bridge Section), San Roque, Angat, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	115,799,509.95	114,059,614.89	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
86	24CD0296 CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPIAG – Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities Construction of Flood Control Structure along Maricao River, NLEX – Lambakis Section, Sta. 10+680 – Sta. 10+905, Maricao, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	96,499,763.23	93,803,835.34	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
87	24CD0297 CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPIAG – Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities Construction of Flood Control Structure along Maricao River, NLEX – Lambakis Section, Sta. 10+455 – Sta. 10+680, Maricao, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	96,499,890.06	93603918.9995 803740.32	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
88	24CD0298 CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPIAG – Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities Construction of Flood Control Structure along Maricao River, NLEX – Lambakis Section, Sta. 10+905 – Sta. 11+130, Maricao, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	96,499,896.21	93,804,783.86	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
89	24CD0299 CONVERGENCE AND SPECIAL SUPPORT PROGRAM SPIAG – Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities Construction of Flood Control Structure along Santa Maria River and its Tributaries (Cayombo River), Sta. 11+915 – Sta. 12+015, Balasing-Pulong Buhangin Section, Santa Maria, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	96,499,756.56	93,804,773.44	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
90	24CD0300 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Santa Maria River and its Tributaries (Cayombo River), Sta. 12+015 – Sta. 12+915, Balasing-Pulong Buhangin Section, Santa Maria, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	96,499,786.43	93,804,345.44	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
91	24CD0301 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Santa Maria River and its Tributaries (Cayombo River), Sta. 12+315 – Sta. 12+615, Balasing-Pulong Buhangin Section, Santa Maria, Bulacan	Bulacn 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024	GOP	96,499,325.21	93,804,345.44	Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024

82	24CD0302 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Sta. Maria River and It's Tributaries Sta. 09+728 – Sta. 10+128, (San Jose Putag – Pulong Buhangin Section), Sta Maria, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 26, 2024	November 29, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024		GoP	115,799,508.78		114,061,157.32				Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
83	24CD0303 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Sta. Maria River and It's Tributaries Sta. 10+128 – Sta. 10+528, (San Jose Putag – Pulong Buhangin Section), Sta Maria, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 26, 2024	November 29, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024		GoP	115,799,501.19		114,050,453.39				Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
84	24CD0304 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance – Primary Roads Asphalt Overlay along Gen. Alejo Santos Highway K005+000 – K0087+000, Angat, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 18, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024		GoP	95,494,408.00		93,599,575.78				Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
85	24CD0305 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance – Primary Roads Asphalt Overlay along Gen. Alejo Santos Highway K0057+000 – K0069+494 Angat, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 26, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024		GoP	98,485,429.83		93,591,836.94				Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
86	24CD0306 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance – Primary Roads Asphalt Overlay along Gen. Alejo Santos Highway K0069+494 – K0071+471 Norzagaray, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 26, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024		GoP	96,485,429.83		93,591,836.93				Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
87	24CD0307 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund – Motor Vehicle User's Charge (MVUC) as per RA, 11239 Installation of Safety Devices – Roadway Lighting Structures along Route – San Jose Rd, K0034+771) – K0033+000, Santa Maria, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 28, 2024	November 29, 2024	December 13, 2024	December 13, 2024	December 13, 2024 to December 16, 2024	December 17, 2024	December 18, 2024	December 18, 2024	December 19, 2024	December 23, 2024		GoP	48,508,742.94		48,282,884.31				Rotary PEO BGCA COA LGU	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
88	24CD0308 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP – Access Roads and/or Bridges from the National Road/ Accessing to Major/ Strategic Public Buildings/ Facilities Construction of Multi-Purpose Building (Hospital), Barangay Situngat, Norzagaray, Bulacan	Bulacan 2nd DEO		Competitive Bidding	November 21, 2024	November 22, 2024 to November 26, 2024	November 29, 2024	December 13, 2024 New Schedule December 20, 2024	December 13, 2024 New Schedule December 20, 2024	December 20, 2024	December 20- 26, 2024	December 27, 2024	December 27, 2024	January 6, 2025	January 7, 2025		GoP	48,996,742.94		19,799,968.74				Rotary PEO BGCA COA LGU	11/26/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024	11/25/2024 11/26/2024 11/26/2024 11/26/2024 11/26/2024
89	24CD0309 Rehabilitation of Disaster – Related Infrastructure and other Facilities Rehabilitation of Tawkan – Wawang Pulo Dita (Phase III), Meycauayan Ibrr, Obando, Bulacan	Bulacan 2nd DEO		Competitive Bidding	December 5, 2024	December 6, 2024 to December 12, 2024	December 13, 2024	December 27, 2024	December 27, 2024	December 27, 2024	December 27, 2024	December 27, 2024	December 27, 2024	January 6, 2025	January 7, 2025		GoP	18,215,631.44		17,665,038.54				Rotary PEO BGCA COA LGU	12/10/2024 12/11/2024 12/11/2024 12/10/2024 12/11/2024	12/10/2024 12/11/2024 12/11/2024 12/10/2024 12/11/2024	12/10/2024 12/11/2024 12/11/2024 12/10/2024 12/11/2024

[illegible]

7	25CD0004 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road including Drainage Structure, Phase 1, Barangay Bayugan, Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024 (Re-Open) December 3, 2024	November 13, 2024 (Re-Open) December 3, 2024	December 3, 2024	December 4, 2024 to December 5, 2024	GoP	4,809,008.83		4,747,128.43		Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
8	25CD0005 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road including Drainage Structure, Phase 3, Barangay Bayugan, Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024	November 13, 2024	November 19, 2024	November 20, 2024 to November 22, 2024	GoP	4,668,423.82		4,668,423.82		Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
9	25CD0006 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road including Drainage Canal, Decen Street, Barangay Alangon Sur, Marikina, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024 (Re-Open) December 3, 2024	November 13, 2024 (Re-Open) December 3, 2024	December 3, 2024	December 4, 2024 to December 5, 2024	GoP	4,899,351.74		4,752,371.19		Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
10	25CD0007 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road including Drainage Canal, Col. S. Castro Street, Barangay Longos, Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024 New Schedule December 27, 2024	November 13, 2024 New Schedule December 27, 2024	December 27, 2024 to December 28, 2024	December 29, 2024 to December 30, 2024	GoP	9,708,144.95		9,504,200.02		Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
11	25CD0008 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road including Drainage Canal, Main Road, Barangay Bagbaguin, Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024 New Schedule December 27, 2024	November 13, 2024 New Schedule December 27, 2024	December 27, 2024 to December 28, 2024	December 29, 2024 to December 30, 2024	GoP	14,688,858.01		14,248,183.24		Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
12	25CD0009 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Binalagat, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024	November 13, 2024	November 19, 2024	November 20, 2024 to November 22, 2024	GoP	9,899,998.35				Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
13	25CD0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Gardens, Phase 1, Barangay Pulung Buhangin, Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024	November 13, 2024			GoP	9,899,998.35				Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024
14	25CD0011 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Bangkal, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 17, 2024 to October 23, 2024	October 24, 2024	November 13, 2024	November 13, 2024	November 19, 2024	November 20, 2024 to November 22, 2024	GoP	9,899,998.35		5,602,985.37		Rotary PED BGCA COA LGU	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024	10/21/2024 10/22/2024 10/23/2024 10/18/2024 10/22/2024

[illegible]

31	25C00028 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Abating Gaps (SPAG) SPAG - Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure along San Jose River, Sta. 08+623 – Sta. 08+620 (Parada - San Vicente Section), Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 15, 2024	November 15, 2024	November 28, 2024	December 2, 2024 – December 6, 2024		GoP	96,499,846.31		93,604,850.92		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								
32	25C00029 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Abating Gaps (SPAG) SPAG - Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure along San Jose River, Sta. 08+626 – Sta. 08+620 (Parada - San Vicente Section), Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 15, 2024	November 15, 2024	November 28, 2024	December 2, 2024 – December 6, 2024		GoP	96,499,316.81		93,604,335.54		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								
33	25C00030 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Abating Gaps (SPAG) SPAG - Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure along San Jose River, Sta. 08+628 – Sta. 08+620 (Parada - San Vicente Section), Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 – December 6, 2024		GoP	96,498,315.73		93,603,371.26		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								
34	25C00031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Abating Gaps (SPAG) SPAG - Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure along San Jose River, Sta. 07+926 – Sta. 08+620 (Parada - San Vicente Section), Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 23, 2024	November 20, 2024	November 28, 2024	December 2, 2024 – December 6, 2024		GoP	86,488,188.34		93,603,371.26		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								
35	25C00032 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Abating Gaps (SPAG) SPAG - Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure along Santa Maria River and its Tributaries (Parada Section), Sta. 07+180 – Sta. 07+680, Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 – December 6, 2024		GoP	117,391,898.02		113,888,773.18		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								
36	ZSCLO033 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River, Sta. 04+875 – Sta. 05+875 (Liputan - Nagbalon Section), Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024 New Schedule December 5, 2024	November 20, 2024 New Schedule December 5, 2024	December 10, 2024	December 11, 2024 to December 13, 2024		GoP	96,498,530.00		96,498,530.99		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								
37	ZSCLO034 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River, Sta. 04+875 – Sta. 04+925 (Liputan - Nagbalon Section), Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024 New Schedule December 5, 2024	November 20, 2024 New Schedule December 5, 2024	December 10, 2024	December 11, 2024 to December 13, 2024		GoP	96,499,762.30		96,499,762.30		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024		11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024								

38	25C00035 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Lipunan - Naghahan Section, Sta. 05+475 - Sta. 05+575, Meycauayan, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,489,600.04		93,803,647.04		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
39	25C00036 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Lipunan - Naghahan Section, Sta. 05+375 - Sta. 05+475, Meycauayan, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,489,308.35		93,803,578.17		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
40	25C00037 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Sta. 01+800 - Sta. 01+895 (Lipunan - Naghahan Road Div), Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,499,599.65		93,804,601.96		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
41	25C00038 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Sta. 01+895 - Sta. 01+990 (Lipunan - Lipunan - Naghahan Road Div), Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,496,634.67		93,804,645.63		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
42	25C00039 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Sta. 03+990 - Sta. 02+085 (Lipunan - Lipunan - Naghahan Road Div), Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,496,401.99		93,804,419.23		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
43	25C00040 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Sta. 02+085 - Sta. 02+180 (Lipunan - Lipunan - Naghahan Road Div), Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,489,891.23		93,804,700.40		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
44	25C00041 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauayan River, Sta. 02+180 - Sta. 02+275 (Lipunan - Lipunan - Naghahan Road Div), Meycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,490,535.93		93,804,649.66		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024

45	25C00042 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Maycauayan River, Sta. 02+275 - Sta. 02+370 (Ubahan - Liputan - Nagtahan Road 08a), Maycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	96,496,303.43		93,604,411.63		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
46	25C00043 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Maycauayan River, Sta. 02+370 - Sta. 02+490 (Ubahan - Liputan - Nagtahan Road 08a), Maycauayan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 16, 2024	October 30, 2024 to November 5, 2024	November 6, 2024	November 20, 2024	November 20, 2024	November 28, 2024	December 2, 2024 - December 6, 2024	GoP	120,624,802.47		117,006,057.42		Rotary PEO BGCA COA LGU	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024	11/5/2024 11/5/2024 11/5/2024 11/4/2024 11/5/2024
47	25C00044 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SPAG) SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road (Phase 3), Barangay Sapang Payer Proper, City of San Jose Del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 14, 2024	November 15, 2024 to November 21, 2024	November 22, 2024	December 5, 2024	December 5, 2024	December 10, 2024	December 11, 2024 to December 13, 2024	GoP	67,546,431.50		65,507,755.48		Rotary PEO BGCA COA LGU	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024
48	25C00045 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SPAG) SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road (Phase 1), Area B, Barangay Bagong Buway, City of San Jose Del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 14, 2024	November 15, 2024 to November 21, 2024	November 22, 2024	December 5, 2024 New Schedule December 18, 2024	December 5, 2024 New Schedule December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024	GoP	51,510,648.28		51,510,648.28		Rotary PEO BGCA COA LGU	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024
49	25C00046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SPAG) SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road (Phase 3), Area A, Barangay Minuyan, City of San Jose Del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 14, 2024	November 15, 2024 to November 21, 2024	November 22, 2024	December 5, 2024 New Schedule December 18, 2024	December 5, 2024 New Schedule December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024	GoP	48,998,307.83		48,998,307.83		Rotary PEO BGCA COA LGU	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024
50	25C00047 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SPAG) SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of San. Cristo Diversion Road, Phase IV, Barangay Santo Cristo, City of San Jose Del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 14, 2024	November 15, 2024 to November 21, 2024	November 22, 2024	December 5, 2024	December 5, 2024	December 10, 2024	December 11, 2024 to December 13, 2024	GoP	96,497,103.96		93,578,094.63		Rotary PEO BGCA COA LGU	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024
51	25C00048 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SPAG) SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Muzon - Gaya-Gaya By-Pass Road, Phase VI, City of San Jose Del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 14, 2024	November 15, 2024 to November 21, 2024	November 22, 2024	December 5, 2024	December 5, 2024	December 10, 2024	December 11, 2024 to December 13, 2024	GoP	96,496,474.22		93,581,539.27		Rotary PEO BGCA COA LGU	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024	11/19/2024 11/19/2024 11/19/2024 11/18/2024 11/20/2024

69	25C00063 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Access Roads and/or Bridges from the National Road(s) leading to Major / Strategic Public Buildings/ Facilities Construction of Road, Barangay Parola, Maragusan, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024							GOP	4,689,795.89						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024
87	25C00064 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Drainage Structure, Barangay San Gabriel, Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024							GOP	4,895,500.84						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024
88	25C00065 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Control Structure, Riverside - Sitio Espano, Barangay Pinalat, Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024							GOP	4,645,752.64						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024
60	25C00066 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities Rehabilitation of Flood Control Structure (Flood Gates), Barangay Longta, Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024							GOP	8,804,221.46						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024
70	25C00067 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities Rehabilitation of Flood Control Structure, Barangay Calabito, Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024									GOP	4,949,772.11						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024
71	25C00068 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (BPAG) SPAG - Access Roads and/or Bridges from the National Road(s) leading to Major / Strategic Public Buildings/ Facilities Rehabilitation of Road with Drainage Structure, Barangay San Gabriel, Sta. Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024							GOP	19,587,354.34						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024
72	25C00069 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Road Preservation Program - Construction / Upgrade / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bocaue - San Jose Rd E003B-E04-AP03B-V03A	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024 New Schedule December 27, 2024	December 17, 2024 New Schedule December 27, 2024	December 27, 2024 to December 28, 2024	December 29, 2024 to December 30, 2024							GOP	19,587,872.17						Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024			12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024

73	25C0070 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure, Pandayan - Salaysay Creek, Barangay Salaysay, Meycauayan City, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024								GoP	10,790,644.24		10,205,458.92			Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				
74	25C0071 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure along Maricao River, Sang-Lambak Section, Sta. OB-800 -Sta. OB+000, Maricao, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024								GoP	25,230,364.90		24,479,021.58			Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				
75	25C0072 Local Program - National Building Program Buildings and Other Structures Multi-Purpose / Facilities Construction of Multi-purpose Building (Staff House) Bulacan 2nd DEO. Sta. Maria, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024								GoP	29,690,982.21		28,800,800.00			Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				
76	25C0073 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Hall), Barangay Santo Cristo, Angat, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024										GoP	9,690,967.37					Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				
77	25C0074 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Hall), Barangay Suburan, Angat, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 17, 2024	December 17, 2024	December 17, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024								GoP	9,690,967.37		9,600,522.45			Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				
78	25C0075 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure along Maricao River, Sang-Lambakin Section, Sta. OB+500 -Sta. OB+600, Maricao, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024								GoP	48,990,740.46		47,529,258.25			Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				
79	25C0076 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure along Maricao River, Sang-Lambakin Section, Sta. OB+000 -Sta. OB+060, Maricao, Bulacan	Bulacan 2nd DEO		NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024								GoP	48,990,429.82		47,528,956.74			Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024	12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024		12/1/2024 11/29/2024 11/29/2024 11/28/2024 12/1/2024				

B0	25C0077 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods/Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River, Sta. 66+640 -Sta. 66+760 (Longos - Zamora Section), Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GOP	48,249,475.22		46,801,990.96	Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024
B1	25C0078 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods/Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Angel River and its Tributaries (Sta. Lucia Bayview Section), Angel, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GOP	48,249,359.59		46,801,386.31	Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024
B2	25C0079 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund – Motor Vehicle User's Charge (MVUC) as per RA 11239 Installation / Application of Road Safety Facilities (Roadway Lighting) along Bureau Van Loo Rd – K0097+11.22 – K0098+11.5, K0040+122 K0042+140 and Mazon-Tunglong Mangal Rd – K0043+131 – K0043+186, K0042+001 – K0045+096m	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024				GOP	62,722,055.79			Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024
B3	25C0080 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods/Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Marao River (NLEX – Lembedin Section), Sta. 10+800 – Sta. 12+525, Maricao, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GOP	72,374,761.04		70,202,794.45	Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024
B4	25C0081 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Addressing Gaps (SPIAG) SPIAC – Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Flood Control Structure along Caponboho Nheo, Sta. 14+250 – Sta. 14+650 (M. Sapa Section), Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GOP	99,499,924.97		93,604,927.22	Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024
B5	25C0082 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods/Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River and its Tributaries, Calangit – Mayfield Section, Sta. 9+613 – Sta. 9+850, Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GOP	96,499,853.46		93,604,857.86	Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024
B6	25C0083 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods/Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Decatur – Santa Maria River and its Tributaries (Tabor Creek) Sta. 04+900 – Sta. 05+050, Abangan Norte, Marikina, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GOP	96,499,846.35		93,603,687.09	Rotary PEO BGCA COA LGU	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024	12/2/2024 11/29/2024 11/29/2024 11/28/2024 12/3/2024

87	25CD0064 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River, Longos - Zamora Section, Sta. 06+220 - Sta. 06+340, Meycauyan, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GSP	98,499,230.60		93,604,220.52		Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024	12/1/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024	12/1/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024
88	25CD0065 Local Program - National Building Structures Multi-Purpose / Facilities Construction of Multi-Purpose Building (Covered Court Gym), Sta. Marie, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 26, 2024	November 27, 2024 to December 3, 2024	December 4, 2024	December 18, 2024	December 18, 2024	December 18, 2024 to December 20, 2024	December 23, 2024 to December 26, 2024		GSP	29,899,998.61		28,808,900.00		Rotary PEO BGCA COA LGU	12/1/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024	12/1/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024	12/1/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024 11/29/2024
89	25CD0066 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bocaue - Santa Maria River and its Tributaries (Talon Creek) Sta. 0k+00 –Sta. 0K+000, Alangon Norte, Maricao, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 19, 2024	December 19, 2024				GSP	48,999,278.58				Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024
90	25CD0067 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Meycauyan River and Its Tributaries (Daca Homes Section), Barangay Sakunoy, Meycauyan City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 19, 2024	December 19, 2024				GSP	48,999,886.45				Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024
91	25CD0068 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River, Marungto - San Roque Section, Sta. 0B+00 - Sta. 0B+705, Angat, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 19, 2024	December 19, 2024				GSP	57,899,719.32				Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024
92	25CD0069 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Angat River, Poledan Section, Sta. 1A+034 – Sta. 1A+922, Montenegro, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 19, 2024	December 19, 2024				GSP	59,199,468.36				Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024	12/5/2024 12/3/2024 12/3/2024 12/2/2024 12/5/2024 12/5/2024

905	25CD0102 ORGANIZATIONAL OUTCOME 1 : Secure Safe and Reliable National Road System Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Eastern Bulacan Road - K006G+058J + K006G-08S	Bulacan Znd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 20, 2024	December 20, 2024	December 20, 2024	December 23, 2024 to December 26, 2024					GOP	3,204,205.20			3,108,070.04			Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024			12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
906	25CD0103 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP – Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Building, Barangay Mula, Olanido, Bulacan	Bulacan Znd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 20, 2024	December 20, 2024	December 20, 2024	December 23, 2024 to December 26, 2024					GOP	4,940,890.55			4,900,156.36			Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024			12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
907	25CD0104 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP – Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Building, Barangay Pangasinan, Olanido, Bulacan	Bulacan Znd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 20, 2024	December 20, 2024	New Schedule December 27, 2024	December 20, 2024 New Schedule December 27, 2024	December 27, 2024 to December 28, 2024	December 29, 2024 to December 30, 2024			GOP	4,940,890.55			4,799,512.88			Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024			12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
908	25CD0105 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Barangay Hall, Phase I), Barangay Ilwanadon, Santa Maria, Bulacan	Bulacan Znd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 20, 2024	December 20, 2024	December 20, 2024	December 23, 2024 to December 26, 2024					GOP	9,899,967.37			9,509,037.45			Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024			12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
909	25CD0106 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Barangay Hall, Phase II), Barangay Santa Clara, Santa Maria, Bulacan	Bulacan Znd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 20, 2024	December 20, 2024	December 20, 2024	December 23, 2024 to December 26, 2024					GOP	9,899,967.30			9,502,007.96			Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024			12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024
910	25CD0107 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BP – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Senior Citizens / SK Hall, Barangay Binaguing, Angat, Bulacan	Bulacan Znd DEO	NO	Competitive Bidding	November 29, 2024	November 30, 2024 to December 6, 2024	December 7, 2024	December 20, 2024	December 20, 2024	December 20, 2024	December 23, 2024 to December 26, 2024					GOP	9,899,967.37			9,500,027.45			Rotary PEO BGCA COA LGU	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024			12/5/2024 12/3/2024 12/3/2024 12/3/2024 12/3/2024

[illegible]

