



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
F. Pimentel Avenue, Daet, Camarines Norte

Procurement Monitoring Report as of JULY 1, 2022 - DECEMBER 31, 2022

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
2021 PROJECTS																																
21FC0176	CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM (RWCS)-RAINWATER COLLECTOR IN PUBLIC FACILITIES, PROVINCE OF CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 12-18, 2022	JAN. 19, 2022	SEP. 12, 2022	SEP. 12, 2022	SEP. 14, 2022	SEP. 15, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			FY 2021 GAA	4,485,000.00		4,485,000.00	4,344,877.56		4,344,877.56	1,2,4,5	JAN. 19, 2022	JAN. 31, 2022	JAN. 31, 2022	FEB. 1-7, 2022	FEB. 8-17, 2022		RE-ADS, WITH (1) SUPPLEMENTAL AND WITH (1) BID BULLETIN
21FC0204	REHABILITATION/IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG LANITON BRIDGE, BRGY. LANITON, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	NEGOTIATED PROCUREMENT	N/A	JUN. 17 - 28, 2022	N/A	N/A	JUN. 28, 2022	JUN. 29, 2022	JUN. 30, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 12, 2022			GAA FY 2021 REGULAR INFRASTRUCTURE PROJECT	24,961,387.51		24,961,387.51	24,640,581.16		24,640,581.16	1,2,4,5	-	-	JUN. 28, 2022	JUN. 29-JUL. 5, 2022	JUL. 6-15, 2022		NEGOTIATED
2022 PROJECTS																																
22FC0013	NETWORK DEVELOPMENT PROGRAM – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – LABO BYPASS ROAD, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 5, 2021	JUN. 29, 2022	JUN. 29, 2022	JUL. 6, 2022	JUL. 29, 2022			FY 2022 INFRASTRUCTURE PROGRAM	91,499,934.08		91,499,934.08	88,754,844.65		88,754,844.65	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN AND WITH MODIFICATION
22FC0111	CONSTRUCTION OF BYPASS ROAD OF CORY AQUINO BLVD., BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE, BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	NEGOTIATED PROCUREMENT	N/A	JUN. 7 - 17, 2022	N/A	N/A	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,920.16		48,999,920.16	47,741,145.18		47,741,145.18	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED
22FC0113	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY SABANG, VINZONS, CAMARINES NORTE, BARANGAY SABANG, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	NEGOTIATED PROCUREMENT	N/A	JUN. 7 - 17, 2022	N/A	N/A	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			FY 2022 INFRASTRUCTURE PROGRAM	41,159,996.75		41,159,996.75	39,927,035.54		39,927,035.54	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED
22FC0115	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY DEL CARMEN, TALISAY – CALANGCAWAN SUR, VINZONS, CAMARINES NORTE, BARANGAY DEL CARMEN, TALISAY – CALANGCAWAN SUR, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	NEGOTIATED PROCUREMENT	N/A	JUN. 7 - 17, 2022	N/A	N/A	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			FY 2022 INFRASTRUCTURE PROGRAM	19,599,931.03		19,599,931.03	19,106,548.71		19,106,548.71	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED
22FC0126	CONSTRUCTION OF PARANG – SOUTH POBLACION BY-PASS, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. PARANG, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	NEGOTIATED PROCUREMENT	N/A	JUN. 7 - 17, 2022	N/A	N/A	JUN. 17, 2022	JUN. 22, 2022	JUN. 27, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			FY 2022 INFRASTRUCTURE PROGRAM	48,999,529.28		48,999,529.28	47,757,258.22		47,757,258.22	1,2,4,5	-	-	JUN. 17, 2022	JUN. 20-27, 2022	JUN. 28-7, 2022		NEGOTIATED
22FC0171	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, QUIRINO H-WAY – K0250+060 – K0250+137, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 17, 2022	JAN. 18-24, 2022	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 14, 2022	FEB. 16, 2022	JUN. 3, 2022	JUN. 6, 2022	JUN. 13, 2022	JUN. 15, 2022			FY 2022 INFRASTRUCTURE PROGRAM	12,127,462.94		12,127,462.94	12,010,778.76		12,010,778.76	1,2,4,5	JAN. 25, 2022	FEB. 7, 2022	FEB. 7, 2022	FEB. 8-14, 2022	FEB. 15-24, 2022		WITH MODIFICATION
22FC0205	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0296+050 – K0296+130, DAANG MAHARLIKA (LZ) – K0296+050 – K0296+130, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 7, 2022	JUN. 8-14, 2022	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 30, 2022	JUL. 27, 2022	JUL. 27, 2022	JUL. 27, 2022	JUL. 27, 2022	JUL. 29, 2022			FY 2022 INFRASTRUCTURE PROGRAM	7,839,996.71		7,839,996.71	7,676,258.63		7,676,258.63	1,2,4,5	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 29-JUL. 5, 2022	JUL. 6-15, 2022		RE-ADS AND WITH MODIFICATION
22FC0216	CONSTRUCTION/IMPROVEMENT OF SLOPE PROTECTION ALONG ROY PADILLA HIGHWAY, SAN LORENZO RUIZ, CAMARINES NORTE, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 18, 2022	JUN. 8-14, 2022	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 29, 2022	JUN. 30, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			FY 2022 INFRASTRUCTURE PROGRAM	86,849,987.78		86,849,987.78	84,226,530.63		84,226,530.63	1,2,4,5	JUN. 15, 2022	JUN. 28, 2022	JUN. 28, 2022	JUN. 29-JUL. 5, 2022	JUL. 6-15, 2022		RE-ADS
22FC0247	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAMARINES NORTE STATE COLLEGE (CNSC) PHASE 2 CAMPUS, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 2, 2022	MAR. 3-9, 2022	MAR. 10, 2022	SEP. 20, 2022	SEP. 20, 2022	SEP. 22, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 3, 2022			FY 2022 INFRASTRUCTURE PROGRAM	49,000,000.00		49,000,000.00	47,514,219.87		47,514,219.87	1,2,4,5	MAR. 10, 2022	MAR. 22, 2022	MAR. 22, 2022	MAR. 23-29, 2022	MAR. 30-APR. 8, 2022		WITH (1) SUPPLEMENTAL AND WITH (1) BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Data of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0250	CONSTRUCTION OF BRGY. LANGGA FMR, BRGY. LANGGA, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2022	APR. 8-14, 2022	APR. 18, 2022	MAY 4, 2022	MAR. 22, 2022	MAY 10, 2022	JUN. 17, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			DEPARTMENT OF AGRICULTURE FY 2022 INFRASTRUCTURE PROGRAM	12,437,487.75		12,437,487.75	12,060,141.33		12,060,141.33	1,2,4,5	APR. 18, 2022	MAY 4, 2022	MAY 4, 2022	MAY 5-11, 2022	MAY 12-23, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0251	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MABILO 2 – MABILO 1, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2022	APR. 8-14, 2022	APR. 18, 2022	MAY 4, 2022	MAR. 22, 2022	JUN. 10, 2022	JUN. 17, 2022	JUN. 30, 2022	JUN. 30, 2022	JUL. 6, 2022	JUL. 8, 2022			SR2022-03-009108	77,199,727.39		77,199,727.39	74,881,921.50		74,881,921.50	1,2,4,5	APR. 18, 2022	MAY 4, 2022	MAY 4, 2022	MAY 5-11, 2022	MAY 12-23, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0252	REPAIR/ MAINTENANCE OF DOST BUILDING PAGASA BUILDING – ADMIN/ POWERHOUSE & LECTURE ROOM PHASE II, BRGY. BAGASBAS, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 15, 2022	JUL. 25, 2022	JUL. 25, 2022	JUL. 26, 2022	AUG. 2, 2022	AUG. 4, 2022			SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,499,572.39		1,499,572.39	1,451,856.28		1,451,856.28	1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE
22FC0253	REPAIR/ MAINTENANCE OF DPWH BUILDING CAMARINES NORTE DISTRICT ENGINEERING OFFICE DAGANG RESTHOUSE 1, BRGY. TUACA, BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 15, 2022	JUL. 20, 2022	JUL. 25, 2022	JUL. 26, 2022	AUG. 2, 2022	AUG. 4, 2022			SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	2,999,402.73		2,999,402.73	2,908,072.25		2,908,072.25	1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE
22FC0254	REPAIR/ MAINTENANCE OF DILG OF BUILDING – PNP PROVINCIAL DIRECTOR'S OFFICE, BRGY. DOGONGAN, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 15, 2022	JUL. 20, 2022	JUL. 25, 2022	JUL. 26, 2022	AUG. 2, 2022	AUG. 4, 2022			SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	999,260.54		999,260.54	977,285.05		977,285.05	1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE
22FC0255	REPAIR/ MAINTENANCE OF DPWH BUILDING CAMARINES NORTE DISTRICT ENGINEERING OFFICE MAIN BUILDING, F. PIMENTEL AVE., DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 21-27, 2022	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 15, 2022	AUG. 2, 2022	AUG. 2, 2022	AUG. 3, 2022	AUG. 12, 2022	AUG. 18, 2022			SR2022-05-010490, CY 2022 PRIORITY LIST OF PROJECTS FOR REPAIR/ MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,499,218.68		1,499,218.68	1,453,040.67		1,453,040.67	1,2,4,5	JUN. 28, 2022	JUL. 12, 2022	JUL. 12, 2022	JUL. 13-19, 2022	JUL. 20-29, 2022		NONE
22FC0256	REPAIR/ MAINTENANCE OF FLOOD CONTROL STRUCTURES, DAET RIVER, SAN ISIDRO SECTION, BRGY. SAN ISIDRO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUL. 14-20, 2022	JUL. 21, 2022	AUG. 2, 2022	AUG. 2, 2022	AUG. 4, 2022	AUG. 9, 2022	AUG. 10, 2022	AUG. 11, 2022	AUG. 16, 2022	AUG. 19, 2022			SR2022-05-010724 FY 2022 RA 11639 REGULAR 2022 CURRENT	2,499,965.67		2,499,965.67	2,469,046.28		2,469,046.28	1,2,4,5	JUL. 21, 2022	AUG. 2, 2022	AUG. 2, 2022	AUG. 3-9 2022	AUG. 10-18, 2022		NONE
22FC0257	CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM – RAINWATER COLLECTOR IN PUBLIC FACILITIES, PROVINCE OF CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	AUG. 3-9, 2022	AUG. 10, 2022	AUG. 23, 2022	AUG. 23, 2022	AUG. 24, 2022	AUG. 31, 2022	SEP. 1, 2022	SEP. 2, 2022	SEP. 7, 2022	SEP. 16, 2022			FY 2022 GAA	3,497,500.00		3,497,500.00	3,271,783.60		3,271,783.60	1,2,4,5	AUG. 10, 2022	AUG. 23, 2022	AUG. 23, 2022	AUG. 24-30, 2022	AUG. 31-SEP. 11, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0258	INSTALLATION OF NO PARKING SIGN ALONG DAANG MAHARLIKA, STA. ELENA K0247+(-281) – K0275+000 (WITH EXCEPTION), DAANG MAHARLIKA K0247+(-281) – K0275+000	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 14, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 4, 2022			EAO 2022 (4TH QUARTER)	994,635.28		994,635.28	985,068.38		985,068.38	1,2,4,5	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 13-19, 2022	SEP. 20-30, 2022		NONE
22FC0259	INSTALLATION OF WARNING SIGNS ALONG DAANG MAHARLIKA, K0247+(-281) TO K0331+171, DAANG MAHARLIKA K0247+(-281) TO K0331+171	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 16, 2022	SEP. 21, 2022	SEP. 22, 2022	SEP. 23, 2022	SEP. 29, 2022	OCT. 4, 2022			EAO 2022 (4TH QUARTER)	998,571.36		998,571.36	991,216.68		991,216.68	1,2,4,5	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 13-19, 2022	SEP. 20-30, 2022		NONE
22FC0260	INSTALLATION OF SPEED LIMIT SIGN ALONG DAANG MAHARLIKA, STA. ELENA – LABO K0247+(-281) – K0331+171 (WITH EXCEPTION), DAANG MAHARLIKA K0247+(-281) – K0331+171	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 19, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 4, 2022			EAO 2022 (4TH QUARTER)	994,822.80		994,822.80	985,068.04		985,068.04	1,2,4,5	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 13-19, 2022	SEP. 20-30, 2022		NONE
22FC0261	INSTALLATION OF ROAD SAFETY DEVICES (GUARDRAILS) DAANG MAHARLIKA, DAANG MAHARLIKA K0247+(-281) TO K0275+000	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 14, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 4, 2022			EAO 2022 (4TH QUARTER)	996,193.81		996,193.81	985,272.34		985,272.34	1,2,4,5	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 13-19, 2022	SEP. 20-30, 2022		NONE
22FC0262	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 14, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 4, 2022			EAO 2022 (4TH QUARTER)	999,286.56		999,286.56	987,588.00		987,588.00	1,2,4,5	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 13-19, 2022	SEP. 20-30, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0263	INSTALLATION OF BICYCLE LANE SIGNAGES, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 14, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 4, 2022			SR2022-03-009153	999,881.60		999,881.60	991,368.00		991,368.00	1,2,4,5	N/A	SEP. 12, 2022	SEP. 12, 2022	SEP. 13-19, 2022	SEP. 20-30, 2022		NONE
22FC0264	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.0M X 18.0M PLUS CORRIDOR 2.50M CORRIDOR), MAMPUROG ELEMENTARY SCHOOL, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 27, 2022	DEC. 29, 2022			BEFF CY 2022	4,987,437.50		4,987,437.50	4,769,241.05		4,769,241.05	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0265	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.0M X 18.0M PLUS CORRIDOR 2.50M CORRIDOR), SAN VICENTE CENTRAL SCHOOL, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 27, 2022	DEC. 29, 2022			BEFF CY 2022	4,987,437.50		4,987,437.50	4,804,125.09		4,804,125.09	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0266	INSTALLATION OF SPEED LIMIT SIGN ALONG DAANG MAHARLIKA, Primary National Road, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022			SR2022-11-016057	989,818.12		989,818.12	978,433.78		978,433.78	1,2,4,5	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0267	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, SECONDARY NATIONAL ROAD BAGONG SILANG - CAPALONGA RD.	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022			SR2022-11-016057	987,634.52		987,634.52	981,088.61		981,088.61	1,2,4,5	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0268	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, Daang Maharlika K0271+000 – K0288+000 (with exception), STA. ELENA - LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022			SR2022-11-016057	998,358.20		998,358.20	991,288.90		991,288.90	1,2,4,5	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0269	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, Sta. Elena – Capalonga By Pass Coastal Road (Sec. 2 & 3), CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022			SR2022-11-016057	999,766.60		999,766.60	991,288.90		991,288.90	1,2,4,5	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0270	INSTALLATION OF ROAD SAFETY DEVICES (GUARDRAILS) DAANG MAHARLIKA, Daang Maharlika K0268+000 – K0289+000, STA. ELENA - LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022			SR2022-11-016057	998,000.40		998,000.40	990,395.06		990,395.06	1,2,4,5	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0271	INSTALLATION OF ROAD SAFETY DEVICES (GUARDRAILS) STA. ELENA – CAPALONGA BY PASS COASTAL ROAD, Sta. Elena – Capalonga By Pass Coastal Road Section 3, Chainage 3+850 to Chainage 4+115, STA. ELENA - LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23, 2022			SR2022-11-016057	993,388.86		993,388.86	990,394.80		990,394.80	1,2,4,5	N/A	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
22FC0272	INSTALLATION OF BICYCLE LANE SIGNAGES, Daang Maharlika K03303+000 - K0318+000 (with exception), LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 3-9, 2022	DEC. 12, 2022	DEC. 26, 2022	DEC. 26, 2022	DEC. 26, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 27, 2022			SR2022-11-016057	1,082,545.20		1,082,545.20	1,073,180.24		1,073,180.24	1,2,4,5	DEC. 12, 2022	DEC. 26, 2022	DEC. 26, 2022	DEC. 27-JAN. 2, 2022	JAN. 3-11, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adw/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
GOODS																																
22GFC0022	PURCHASE OF HOT ASPHALT (60/70), PRIMARY AND SECONDARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE 2022 SR 2022-03-009153-200000100017000	999,960.00		999,960.00	994,500.00		994,500.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0023	PURCHASE OF MAINTENANCE SMALL FIELD EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE 2022 SR 2022-02-004560-200000100018000	356,000.00		356,000.00	352,000.00		352,000.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0024	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF PRIMARY AND SECONDARY NATIONAL ROAD, PRIMARY, SECONDARY AND TERTIARY NATIONAL ROAD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE 2022 SR 2022-02-004560-200000100018000	974,475.45		974,475.45	963,420.00		963,420.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0025	PURCHASE OF OFFICE SUPPLIES AND EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 23, 2022	SEP. 23, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 30, 2022			GAA MAINTENANCE (3RD QUARTER) SR2022-03-009153-200000100017000	787,550.00		787,550.00	740,990.00		740,990.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0026	PURCHASE OF BRUSHCUTTER AND POLE PRUNER, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 23, 2022	SEP. 23, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 27, 2022	SEP. 30, 2022			GAA MAINTENANCE 4TH QUARTER SR2022-02-004560-200000100018000	583,875.00		583,875.00	547,000.00		547,000.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0027	PURCHASE OF HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE 2022 SR 2022-02-004560-200000100018000	576,925.00		576,925.00	471,430.00		471,430.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0028	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY ALONG STA. ELENA - CAPALONGA BY-PASS ROAD (SECTION 3) K0290+000 - K0292+000 (WITH EXCEPTION), CAMARINES NORTE, BRGY. ITOK, CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			4TH QUARTER GAA MAINTENANCE 2022 SR 2022-02-004560-200000100017000	998,816.00		998,816.00	987,840.00		987,840.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0029	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY ALONG STA. ELENA - CAPALONGA BY-PASS ROAD SECTION 2 WITH EXCEPTION, CAMARINES NORTE, CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE SR2022-03-009153	999,709.56		999,709.56	988,038.00		988,038.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0030	PURCHASE OF SAFETY DEVICES- REFLECTORIZED STICKERS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 20, 2022	SEP. 20, 2022	SEP. 21, 2022	SEP. 22, 2022	SEP. 27, 2022	SEP. 30, 2022			MAINTENANCE ROAD SAFETY (3RD QUARTER) SR2022-02-004560-200000100021000 (ROAD SAFETY)	462,000.00		462,000.00	456,600.00		456,600.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0031	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDERS ALONG BAGONG SILANG - CAPALONGA ROAD K0309+000 - K0327+000, CAMARINES NORTE, BAGONG SILANG - CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 15, 2022	SEP. 15, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			4TH QUARTER GAA MAINTENANCE 2022 SR 2022-03-009153-200000100017000	999,502.00		999,502.00	987,000.00		987,000.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0032	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDERS ALONG DAANG MAHARLIKA K0278+000 - K0314+000, STA. ELENA - LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	N/A	N/A	SEP. 9, 2022	SEP. 14, 2022	SEP. 14, 2022	SEP. 19, 2022	SEP. 20, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE 2022 SR 2022-03-009153-200000100017000	999,336.00		999,336.00	988,800.00		988,800.00	1,2,4,5	N/A	N/A	SEP. 9, 2022	SEP. 12-19, 2022	SEP. 20-29, 2022		NONE
22GFC0033	PURCHASE OF MAINTENANCE THERMOPLASTIC EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 23-29, 2022	AUG. 30, 2022	N/A	SEP. 13, 2022	SEP. 20, 2022	SEP. 20, 2022	SEP. 21, 2022	SEP. 22, 2022	SEP. 27, 2022	SEP. 30, 2022			3RD QUARTER GAA MAINTENANCE 2022 SR 2022-03-009153-200000100017000	1,668,000.00		1,668,000.00	1,640,000.00		1,640,000.00	1,2,4,5	AUG. 30, 2022	N/A	SEP. 13, 2022	SEP. 14-20, 2022	SEP. 21-30, 2022		NONE
22GFC0034	PURCHASE OF OFFICE EQUIPMENT, OFFICE FURNITURE AND FIXTURES FOR QUALITY ASSURANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	AUG. 26-SEP. 1, 2022	N/A	N/A	SEP. 13, 2022	SEP. 23, 2022	SEP. 23, 2022	SEP. 23, 2022	SEP. 27, 2022	SEP. 29, 2022	OCT. 4, 2022			EAO 2022	557,592.24		557,592.24	540,710.00		540,710.00	1,2,4,5	N/A	N/A	SEP. 13, 2022	SEP. 14-20, 2022	SEP. 21-30, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22GFC0035	PURCHASE OF ASPHALT AGGREGATES FOR MAINTENANCE ACTIVITIES OF CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE, PRIMARY, SECONDARY AND TERTIARY NATIONAL ROAD, CAMARINES NORTE	MAINTENANCE	NO	NEGOTIATED PROCUREMENT	N/A	NOV. 23-DEC. 6, 2022	N/A	N/A	DEC. 6, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 14, 2022	DEC. 15, 2022	DEC. 19, 2022			3RD QUARTER GAA MAINTENANCE 2022	499,440.00		499,440.00	499,360.00		499,360.00	1,2,4,5	N/A	N/A	DEC. 6, 2022	DEC. 7-13, 2022	DEC. 14-23, 2022		NEGOTIATED
22GFC0036	PURCHASE OF HOT ASPHALT (60/70), DPWH CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	NEGOTIATED PROCUREMENT	N/A	NOV. 23-DEC. 6, 2022	N/A	N/A	DEC. 6, 2022	DEC. 12, 2022	DEC. 12, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 15, 2022	DEC. 19, 2022			GAA MAINTENANCE 2022 3RD QUARTER	496,800.00		496,800.00	471,500.00		471,500.00	1,2,4,5	N/A	N/A	DEC. 6, 2022	DEC. 7-13, 2022	DEC. 14-23, 2022		NEGOTIATED
22GFC0037	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, DPWH CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	NEGOTIATED PROCUREMENT	N/A	NOV. 23-DEC. 6, 2022	N/A	N/A	DEC. 6, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 15, 2022	DEC. 15, 2022	DEC. 19, 2022			GAA MAINTENANCE 2022 3RD QUARTER	499,956.00		499,956.00	441,755.00		441,755.00	1,2,4,5	N/A	N/A	DEC. 6, 2022	DEC. 7-13, 2022	DEC. 14-23, 2022		NEGOTIATED
22GFC0038	PURCHASE OF MATERIALS FOR THE CONSTRUCTION OF FABRICATION AREA OF CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	MAINTENANCE	NO	NEGOTIATED PROCUREMENT	N/A	NOV. 23-DEC. 6, 2022	N/A	N/A	DEC. 6, 2022	DEC. 12, 2022	DEC. 12, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 15, 2022	DEC. 19, 2022			GAA MAINTENANCE 2022 3RD QUARTER	349,953.00		349,953.00	346,755.00		346,755.00	1,2,4,5	N/A	N/A	DEC. 6, 2022	DEC. 7-13, 2022	DEC. 14-23, 2022		NEGOTIATED
22GFC0039	PURCHASE OF OFFICE EQUIPMENT AND FURNITURES AND FIXTURES, DPWH-CN SUB DEO, F. PIMENTEL AVENUE, DAET, CAMARINES NORTE	ADMINISTRATIVE	NO	PUBLIC BIDDING	N/A	NOV. 2-9, 2022	NOV. 14, 2022	N/A	NOV. 28, 2022	DEC. 2, 2022	DEC. 2, 2022	DEC. 2, 2022	DEC. 5, 2022	DEC. 19, 2022	DEC. 23, 2022			EAO 2022	1,485,100.00		1,485,100.00	1,470,249.00		1,470,249.00	1,2,4,5	N/A	N/A	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 2, 2022		WITH (1) NOTICE OF POSTPONEMENT, WITH (2) BID BULLETIN
22GFC0040	PURCHASE OF TWO (2) UNITS MOTOR VEHICLE, DPWH-CAMARINES NORTE DEO	MAINTENANCE	NO	PUBLIC BIDDING	N/A	NOV. 17-24, 2022	NOV. 25, 2022	N/A												3,328,128.00		3,328,128.00	-		1,2,4,5	NOV. 25, 2022	N/A	DEC. 7, 2022	DEC. 8-14, 2022	DEC. 15-26, 2022		FAILURE OF BIDDING (NON-DROPPING)
22GFC0041	PURCHASE OF ONE (1) UNIT MOTOR VEHICLE, DPWH-CAMARINES NORTE DEO	MAINTENANCE	NO	PUBLIC BIDDING	N/A	NOV. 17-24, 2022	NOV. 25, 2022	N/A	DEC. 7, 2022	DEC. 12, 2022	DEC. 12, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 15, 2022	DEC. 19, 2022			EAO FY 2022	8,950,000.00		8,950,000.00	8,940,000.00		8,940,000.00	1,2,4,5	NOV. 25, 2022	N/A	DEC. 7, 2022	DEC. 8-14, 2022	DEC. 15-26, 2022		NONE
22GFC0042	PURCHASE OF OFFICE EQUIPMENT, FOR PLANNING AND DESIGN SECTION USE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	NOV. 30-DEC. 6, 2022	N/A	N/A	DEC. 14, 2022	DEC. 16, 2022	DEC. 16, 2022	DEC. 19, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 27, 2022			FY2021 RA11518 EXTENDED REGULAR 2021 CONTINUING, SR2022-11-015936	427,450.00		427,450.00	352,000.00		352,000.00	1,2,4,5	N/A	N/A	DEC. 14, 2022	DEC. 15-21, 2022	DEC. 22, 2022- JAN. 2, 2023		NONE
22GFC0043	PURCHASE OF OFFICE SUPPLIES, FOR PLANNING AND DESIGN SECTION USE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	NOV. 30-DEC. 6, 2022	N/A	N/A	DEC. 14, 2022	DEC. 16, 2022	DEC. 16, 2022	DEC. 19, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 27, 2022			FY2021 RA11518 EXTENDED REGULAR 2021 CONTINUING, SR2022-11-015936	849,954.00		849,954.00	644,666.60		644,666.60	1,2,4,5	N/A	N/A	DEC. 14, 2022	DEC. 15-21, 2022	DEC. 22, 2022- JAN. 2, 2023		NONE
22GFC0044	PURCHASE OF FUEL, FOR VEHICLE OF PLANNING AND DESIGN SECTION	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	NOV. 30-DEC. 6, 2022	DEC. 7, 2022	N/A	DEC. 20, 2022	DEC. 16, 2022	DEC. 16, 2022	DEC. 19, 2022	DEC. 22, 2022	DEC. 23, 2022	DEC. 27, 2022			FY2021 RA11518 EXTENDED REGULAR 2021 CONTINUING, SR2022-11-015936	1,672,594.00		1,672,594.00	1,655,868.06		1,655,868.06	1,2,4,5	DEC. 7, 2022	N/A	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28, 2022- JAN. 5, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
SMALL VALUE PROCUREMENT																																
PR NO. 2022-06-052-A	PURCHASE OF JACKHAMMER & HAMMERDRILL FOR MAINTENANCE REBLOCKING	OFFICE OF THE DE, ADE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL. 13, 2022	N/A	N/A	JUL. 15, 2022	JUL. 18, 2022	JUL. 20, 2022	JUL. 29, 2022			EAO 2022	243,750.00		243,750.00	240,900.00		240,900.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR NO. 2022-06-056	PURCHASE OF HARDWARE MATERIALS TO BE USED IN FABRICATION FILING CABINETS, DIVIDERS AND FURNITURES FOR NEW BUILDING, DPWH-CNDEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL. 13, 2022	N/A	N/A	JUL. 13, 2022	JUL. 14, 2022	JUL. 20, 2022	JUL. 21, 2022			EAO 2022	503,930.00		503,930.00	494,660.00		494,660.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR NO. 2022-06-057	PURCHASE OF BLIND CURTAIN FOR DPWH GUESTHOUSE	OFFICE OF THE DE, ADE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL. 13, 2022	N/A	N/A	JUL. 15, 2022	JUL. 18, 2022	JUL. 26, 2022	JUL. 29, 2022			EAO 2022	31,669.00		31,669.00	31,545.00		31,545.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
PR. NO. 2022-07-058	PURCHASE OF PLUMBING MATERIALS FOR DPWH GUESTHOUSE EAO 2022	OFFICE OF THE DE, ADE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL 25, 2022	N/A	N/A	JUL 26, 2022	JUL 26, 2022	JUL 28, 2022	AUG 4, 2022			EAO 2022	31,701.40		31,701.40	31,000.40		31,000.40	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-07-059	PURCHASE OF OFFICE SUPPLIES TO BE USED FOR VARIOUS OFFICES/SECTIONS	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JUL 25, 2022	N/A	N/A	AUG 2, 2022	AUG 3, 2022	AUG 4, 2022	AUG 8, 2022			EAO 2022	585,860.00		585,860.00	577,960.00		577,960.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-07-060	PURCHASE OF BEDDINGS AND WATER DISPENSER FOR USE IN DPWH DORMITORY AND OTHER OFFICES	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	AUG 4, 2022	N/A	N/A	AUG 5, 2022	AUG 5, 2022	AUG 12, 2022	AUG 15, 2022			EAO 2022	287,100.00		287,100.00	252,780.00		252,780.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-07-061	PURCHASE OF OFFICE SUPPLIES USED BY PLANNING AND DESIGN SECTION	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	AUG 31, 2022	N/A	N/A	SEP 1, 2022	SEP 1, 2022	SEP 6, 2022	SEP 7, 2022			EAO 01102101 CONTINUING APPROPRIATION FY 2021 RA11518 CONTINUING	776,000.00		776,000.00	767,200.00		767,200.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-07-063	PURCHASE OF FUEL AND LUBRICANTS FOR MOTOR VEHICLES	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	AUG 31, 2022	N/A	N/A	SEP 1, 2022	SEP 1, 2022	SEP 7, 2022	SEP 8, 2022			SR 2022-06-011191 FY 2021 GAA MOOE EXTENDED	799,955.00		799,955.00	791,869.00		791,869.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-078	PURCHASE OF T-SHIRT WITH DPWH LOGO AND PRINT FOR USE IN 122ND CIVIL SERVICE ANNIVERSARY PARADE AND OTHER ACTIVITIES	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 8, 2022	N/A	N/A	SEP 9, 2022	SEP 9, 2022	SEP 13, 2022	SEP 14, 2022			EAO 2022	69,840.00		69,840.00	67,900.00		67,900.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-081	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR 2022 ROAD AND BRIDGES INFORMATION APPLICATION (RBIA)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-03-05558, MARCH 10, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	32,000.00		32,000.00	31,900.00		31,900.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-082	PURCHASE OF OFFICE SUPPLIES FOR 2022 ROAD AND BRIDGES INFORMATION APPLICATION (RBIA)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-03-05558, MARCH 10, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	22,685.00		22,685.00	22,530.00		22,530.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-083	PURCHASE OF FIELD UNIFORMS/ EQUIPMENT/ SUPPLIES/ PPEs AND OFFICE SUPPLIES FOR NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) USE/ ACTIVITIES	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-02-004089	300,000.00		300,000.00	299,490.00		299,490.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-084	PURCHASE OF IT SUPPLIES FOR 2022 MULTI-YEAR PLANNING AND SCHEDULING (MYPs)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-03-005858, MARCH 14, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	61,000.00		61,000.00	60,975.00		60,975.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-085	PURCHASE OF OFFICE SUPPLIES FOR 2022 PAVEMENT MANAGEMENT SYSTEM (PMS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-03-006045, MARCH 15, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	50,257.00		50,257.00	49,390.00		49,390.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-086	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR 2022 PAVEMENT MANAGEMENT SYSTEM (PMS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-03-006045, MARCH 15, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	84,500.00		84,500.00	84,225.00		84,225.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-08-087	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR 2022 BRIDGE MANAGEMENT SYSTEM (BMS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP 22, 2022	N/A	N/A	SEP 23, 2022	SEP 27, 2022	SEP 30, 2022	OCT 4, 2022			SR2022-03-005964, MARCH 15, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	106,345.00		106,345.00	106,142.00		106,142.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
PR. NO. 2022-08-088	PURCHASE OF OFFICE SUPPLIES FOR 2022 BRIDGE MANAGEMENT SYSTEM (BMS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEP. 22, 2022	N/A	N/A	SEP. 23, 2022	SEP. 27, 2022	SEP. 30, 2022	OCT. 4, 2022			SR2022-03-005964, MARCH 15, 2022 FY 2022 RA 11639 REGULAR 2022 CURRENT	41,223.00		41,223.00	40,785.00		40,785.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-09-092	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR ROAD SLOPE MANAGEMENT (RSM) INVENTORY, VALIDATION AND OTHER RELATED ACTIVITIES	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	OCT. 5, 2022	N/A	N/A	OCT. 7, 2022	OCT. 10, 2022	OCT. 20, 2022	OCT. 25, 2022			SR2022-07-012572	42,000.00		42,000.00	41,962.00		41,962.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-09-096	PURCHASE OF FUELS USED BY PLANNING AND DESIGN SECTION	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	OCT. 13, 2022	N/A	N/A	OCT. 14, 2022	OCT. 14, 2022	OCT. 24, 2022	OCT. 25, 2022			01101101-REGULAR AGENCY FUND - GEN FUND SAN-SR 2021-09-013764	184,964.40		184,964.40	183,996.00		183,996.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-09-097	PURCHASE OF FUELS USED BY RIGHT OF WAY ACTION PLAN (RAP) AND ENVIRONMENTAL IMPACT ASSESSMENT (EIA)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	OCT. 13, 2022	N/A	N/A	OCT. 14, 2022	OCT. 14, 2022	OCT. 24, 2022	OCT. 25, 2022			01101101-REGULAR AGENCY FUND - GEN FUND SAN-SR 2021-03-006222	496,600.00		496,600.00	494,000.00		494,000.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-10-100	PURCHASE OF MATERIALS FOR MAINTENANCE REBLOCKING	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	OCT. 13, 2022	N/A	N/A	OCT. 14, 2022	OCT. 14, 2022	OCT. 20, 2022	OCT. 21, 2022			SR2022-02-004560	279,225.00		279,225.00	276,165.00		276,165.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-10-103	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION FOR USE IN DPWH-CNDEO (MAIN) AND DPWH SUB-DEO	ADMINISTRATIVE	NO	EMERGENCY CASE	N/A	N/A	N/A	N/A	OCT. 21, 2022	N/A	N/A	OCT. 24, 2022	OCT. 24, 2022	OCT. 27, 2022	OCT. 28, 2022			EAO 2022	454,700.00		454,700.00	453,700.00		453,700.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-10-102	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS OFFICES/SECTIONS, DPWH CNDEO AND DPWH SUB-DEO	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	OCT. 26, 2022	N/A	N/A	NOV. 2, 2022	NOV. 2, 2022	NOV. 8, 2022	NOV. 9, 2022			EAO 2022	943,080.00		943,080.00	801,680.00		801,680.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-10-105	PURCHASE OF FUEL AND LUBRICANTS FOR MOTOR VEHICLES	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	NOV. 21, 2022	N/A	N/A	NOV. 22, 2022	NOV. 22, 2022	NOV. 29, 2022	DEC. 1, 2022			EAO 2022	799,981.00		799,981.00	798,356.00		798,356.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-10-107	PURCHASE OF ADVOCACY KIT FOR 18-DAY CAMPAIGN TO END VIOLENCE AGAINST WOMEN (VAW)	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	NOV. 21, 2022	N/A	N/A	NOV. 22, 2022	NOV. 22, 2022	NOV. 29, 2022	DEC. 1, 2022			EAO 2022	59,760.00		59,760.00	59,428.00		59,428.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-11-110	PURCHASE OF INSTALLATION OF ROOF RACK CARRIER FOR MITSUBISHI L300	ADMINISTRATIVE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	NOV. 24, 2022	N/A	N/A							SR-2022-03-009153	37,000.00		37,000.00				N/A	N/A	N/A	N/A	N/A	N/A		FAILURE OF BIDDING (NON-DROPPING)
PR. NO. 2022-11-008	PURCHASE OF FIELD AND OFFICE EQUIPMENT FOR MAINTENANCE SECTION DPWH CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	DEC. 27, 2022	N/A	N/A							GAA MAINTENANCE FUND CY 2022 FOURTH QUARTER SR2022-03-009153	49,668.00		49,668.00				N/A	N/A	N/A	N/A	N/A	N/A		FAILURE OF BIDDING
PR. NO. 2022-12-016	PURCHASE OF MATERIALS FOR THE CONSTRUCTION OF MOBILE FIELD OFFICE FOR LAKBAY ALALAY	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	DEC. 27, 2022	N/A	N/A	DEC. 28, 2022	DEC. 28, 2022	JAN. 4, 2022	JAN. 5, 2022			GAA MAINTENANCE 2022 FOURTH QUARTER	388,000.00		388,000.00	385,000.00		385,000.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2022-12-017	PURCHASE OF OFFICE SUPPLIES FOR THE MAINTENANCE SECTION OF CAMARINES NORTE SUB-DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	DEC. 27, 2022	N/A	N/A							GAA MAINTENANCE 2022 FOURTH QUARTER	455,000.00		455,000.00				N/A	N/A	N/A	N/A	N/A	N/A		FAILURE OF BIDDING (NON-DROPPING)

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)	
ON-GOING PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
2023 PROJECTS																																	
23FC0001	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET – TALOBATIB – JOSE PANGANIBAN ROAD LEADING TO PAG-ASA BEACH, JOSE PANGANIBAN MONUMENT (NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG – CAPALONGA ROAD, ROAD LEADING TO PAG-ASA BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG – CAPALONGA, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022								FY 2023 INFRASTRUCTURE PROGRAM	14,331,483.09		14,331,483.09				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0002	REPLACEMENT OF PERMANENT WEAK BRIDGES – BINUANG BR. (B027121Z) ALONG DAANG MAHARLIKA (LZ), BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 7, 2022							NEP FY 2023	29,399,648.79		29,399,648.79				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0003	ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS – BAGONG SILANG – CAPALONGA RD – K0302+644 – K0302+956, BRGY. BAGONG SILANG II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 6, 2022							FY 2023 INFRASTRUCTURE PROGRAM	9,999,972.30		9,999,972.30				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0004	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS BAGONG SILANG – CAPALONGA RD – K0306+105 – K0306+929, K0308+260 – K0309+776, BAGONG SILANG – CAPALONGA RD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022	NOV. 23, 2022							FY 2023 INFRASTRUCTURE PROGRAM	44,080,214.11		44,080,214.11				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN
23FC0005	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, P-1, BARANGAY MAHAWAN HAWAN, LABO, CAMARINES NORTE, BRGY. MAHAWAN-HAWAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 07-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									NEP FY 2023	4,949,221.28		4,949,221.28				-	1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		RE-BID
23FC0006	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, TUGOS ES, BARANGAY TUGOS, PARACALE, CAMARINES NORTE, BRGY. TUGOS, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022								NEP FY 2023	9,899,936.97		9,899,936.97				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0007	CONSTRUCTION OF ROAD, BARANGAY CABUSAY, LABO, CAMARINES NORTE, BARANGAY CABUSAY, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022								FY 2023 INFRASTRUCTURE PROGRAM	9,799,838.26		9,799,838.26				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, JOSE PANGANIBAN E/S, BARANGAY SOUTH POBLACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022	NOV. 21, 2022							NEP FY 2023	4,949,966.09		4,949,966.09				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN
23FC0009	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), ST. JOHN THE APOSTLE ACADEMY, BARANGAY GUMAMELA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 10, 2022	NOV. 21, 2022							NEP FY 2023	4,949,983.97		4,949,983.97				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN
23FC0010	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, GUISICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISICAN MPC SANKAKA PRODUCTION AREA, BRGY. GUISICAN, LABO, CAMARINES NORTE, BRGY. GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 27, 2022	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 10, 2022								FY 2023 INFRASTRUCTURE PROGRAM	9,799,992.43		9,799,992.43				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (4) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0011	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, (BARANGAY HALL), BARANGAY SUBMAKIN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	SEP. 30-OCT. 06, 2022	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 11, 2022	NOV. 21, 2022							NEP FY 2023	1,979,995.25		1,979,995.25				-	1,2,4,5	OCT. 7, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (5) SUPPLEMENTAL BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
23FC0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MAMPUNGO E/S, BARANGAY MAMPUNGO, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	NOV. 21, 2022							NEP FY 2023	4,949,916.62		4,949,916.62				1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), BARANGAY OSMEÑA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	NOV. 21, 2022							NEP FY 2023	4,949,985.55		4,949,985.55				1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY AWITAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	NOV. 21, 2022							NEP FY 2023	4,949,999.20		4,949,999.20				1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0015	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARACALE NATIONAL HIGH SCHOOL, BARANGAY BAGUMBAYAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022	DEC. 21, 2022							NEP FY 2023	4,949,991.21		4,949,991.21				1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0016	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE, BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 10, 2022	OCT. 14-20, 2022	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 8, 2022							NEP FY 2023	17,639,628.18		17,639,628.18				1,2,4,5	OCT. 21, 2022	NOV. 3, 2022	NOV. 3, 2022	NOV. 4-10, 2022	NOV. 11-22, 2022		WITH NOTICE OF POST-DISQUALIFICATION
23FC0017	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS DAANG MAHARLIKA (LZ) – K0281+528 – K0281+570, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022							FY 2023 INFRASTRUCTURE PROGRAM	14,503,952.08		14,503,952.08				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0018	CONSTRUCTION OF ROAD, BARANGAY CAPACUAN, PARACALE, CAMARINES NORTE, BARANGAY CAPACUAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022							FY 2023 INFRASTRUCTURE PROGRAM	19,799,991.33		19,799,991.33				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BULALA H/S, BARANGAY BULALA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022								FY 2023 INFRASTRUCTURE PROGRAM	4,949,984.80		4,949,984.80				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), NECIO OLILA E/S, BARANGAY UBANG, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022								FY 2023 INFRASTRUCTURE PROGRAM	4,949,994.54		4,949,994.54				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUBMAKIN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022	DEC. 22, 2022							FY 2023 INFRASTRUCTURE PROGRAM	4,949,924.33		4,949,924.33				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0022	CONSTRUCTION OF FARM TO MARKET ROAD, BRGY. CALABASA – BRGY. BAAY (PHASE IV), LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 17, 2022	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,931.22		96,499,931.22				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0023	CONSTRUCTION OF ROAD, BARANGAY LUGUI, LABO, CAMARINES NORTE, BRGY. LUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 20-26, 2022	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NOV. 15, 2022								FY 2023 INFRASTRUCTURE PROGRAM	4,949,906.26		4,949,906.26				1,2,4,5	OCT. 27, 2022	NOV. 8, 2022	NOV. 8, 2022	NO. 9-15, 2022	NOV. 16-25, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0024	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY SALVACION, STA. ELENA, CAMARINES NORTE, BRGY. SALVACION, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022							FY 2023 INFRASTRUCTURE PROGRAM	9,899,549.73		9,899,549.73				1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH NOTICE OF POST-DISQUALIFICATION
23FC0025	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY PATAG IBABA, STA. ELENA, CAMARINES NORTE, BRGY. PATAG IBABA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022								FY 2023 INFRASTRUCTURE PROGRAM	4,949,559.66		4,949,559.66				1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH NOTICE OF POST-DISQUALIFICATION

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)	
23FC0026	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PLARIDEL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	DEC. 19, 2022							FY 2023 INFRASTRUCTURE PROGRAM	4,949,953.99		4,949,953.99				-	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0027	PREVENTIVE MAINTENANCE – PRIMARY ROADS DAANG MAHARLIKA (L2) – K0302+935 – K0304+631, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	DEC. 02, 2022						FY 2023 INFRASTRUCTURE PROGRAM	48,999,999.81		48,999,999.81				-	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0028	PREVENTIVE MAINTENANCE – PRIMARY ROADS – DAANG MAHARLIKA (L2) – K0289+943 – K0290+435, K0298+714 – K0299+326, K0300+000 - K0300+733, K0302+512 - K0302+935, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 21, 2022	OCT. 25-31, 2022	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 22, 2022	DEC. 02, 2022						FY 2023 INFRASTRUCTURE PROGRAM	48,999,371.82		48,999,371.82				-	1,2,4,5	NOV. 2, 2022	NOV. 15, 2022	NOV. 15, 2022	NOV. 16-22, 2022	NOV. 23-DEC. 02, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0029	CONSTRUCTION OF SLOPE PROTECTION WORK, BARANGAY SAN LORENZO, STA. ELENA, CAMARINES NORTE, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	N/A	NOV. 17, 2022								FY 2023 INFRASTRUCTURE PROGRAM	9,899,956.78		9,899,956.78				-	1,2,4,5	NOV. 4, 2022	N/A	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		NON-DROPPING (RE-AD)
23FC0030	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BARANGAY SAN LORENZO, STA. ELENA, CAMARINES NORTE, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022							FY 2023 INFRASTRUCTURE PROGRAM	17,639,927.68		17,639,927.68				-	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0031	CONSTRUCTION OF ROAD, BRGY. PINAGBIRAYAN MUNTI – BRGY. PINAGBIRAYAN MALAKI, PARACALE, CAMARINES NORTE, BRGY. PINAGBIRAYAN MUNTI – BRGY. PINAGBIRAYAN MALAKI, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,969.38		96,499,969.38				-	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0032	CONSTRUCTION OF BARANGAY ROAD, BRGY. MAULAWIN (PHASE III), STA. ELENA, CAMARINES NORTE, BRGY. MAULAWIN, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,446.02		96,499,446.02				-	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN, WITH NOTICE OF POST-DISQUALIFICATION
23FC0033	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY PULONGGUIT-GUIT, STA. ELENA, CAMARINES NORTE, BRGY. PULONGGUIT-GUIT, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		OCT. 27, 2022	OCT. 28-NOV. 3, 2022	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 24, 2022	DEC. 06, 2022						FY 2023 INFRASTRUCTURE PROGRAM	9,899,717.98		9,899,717.98				-	1,2,4,5	NOV. 4, 2022	NOV. 17, 2022	NOV. 17, 2022	NOV. 18-24, 2022	NOV. 25-DEC. 06, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0034	CONSTRUCTION OF ROAD, BARANGAY BENIT – BARANGAY NAPAOD, LABO, CAMARINES NORTE, BARANGAY BENIT – BARANGAY NAPAOD, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 4, 2022	NOV. 8-14, 2022	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	DEC. 1, 2022							FY 2023 INFRASTRUCTURE PROGRAM	39,199,914.97		39,199,914.97				-	1,2,4,5	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	NOV. 30-DEC. 06, 2022	DEC. 07-16, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN/
23FC0035	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, MINASAG BR. (B02696L2) ALONG DAANG MAHARLIKA, BRGY. RIZAL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 4, 2022	NOV. 8-14, 2022	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	DEC. 1, 2022							FY 2023 INFRASTRUCTURE PROGRAM	5,879,385.50		5,879,385.50				-	1,2,4,5	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	NOV. 30-DEC. 06, 2022	DEC. 07-16, 2022		FAILURE OF BIDDING (RE-AD)
23FC0036	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – CONSTRUCTION OF CONCRETE ROAD, LABO BYPASS ROAD, CAMARINES NORTE, BRGY. BULHAO AND BRGY. BAUTISTA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 4, 2022	NOV. 8-14, 2022	NOV. 15, 2022										FY 2023 INFRASTRUCTURE PROGRAM	96,499,978.82		96,499,978.82				-	1,2,4,5	NOV. 15, 2022	NOV. 29, 2022	NOV. 29, 2022	NOV. 30-DEC. 06, 2022	DEC. 07-16, 2022		CANCELLED
23FC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CATIOAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 21, 2022						FY 2023 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022							FY 2023 INFRASTRUCTURE PROGRAM	7,919,935.92		7,919,935.92				-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0039	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LABO RIVER, MABILO II, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,599.16		96,499,599.16				-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0040	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. RIZAL – BRGY. SAN LORENZO (PHASE III), STA. ELENA, CAMARINES NORTE, BRGY. RIZAL & BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,762.64		96,499,762.64				-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0041	CONSTRUCTION OF FLOOD CONTROL, CALABASA (PHASE IV), LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 26, 2022						FY 2023 INFRASTRUCTURE PROGRAM	96,499,775.93		96,499,775.93				-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14, 2022	DEC. 23, 2022						FY 2023 INFRASTRUCTURE PROGRAM	96,499,752.23		96,499,752.23				-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
23FC0043	CONSTRUCTION/ REHABILITATION OF FLOOD PROTECTION MEASURES AT BARANGAY BASIAD, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 20, 2022								FY 2023 INFRASTRUCTURE PROGRAM	17,639,257.98		17,639,257.98			-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		NONE
23FC0044	CONSTRUCTION OF PARANG – SOUTH POBLACION BY PASS ROAD, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 21, 2022	NOV. 23-29, 2022	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 19, 2022	DEC. 21, 2022							FY 2023 INFRASTRUCTURE PROGRAM	48,249,963.67		48,249,963.67			-	1,2,4,5	DEC. 1, 2022	DEC. 13, 2022	DEC. 13, 2022	DEC. 14-20, 2022	DEC. 21-30, 2022		WITH (2) SUPPLEMENTAL BID BULLETIN
23FC0045	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 4), BRGY. SAN ANOTNIO, LABO, CAMARINES NORTE, BRGY. SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	JAN. 03, 2023							FY 2023 INFRASTRUCTURE PROGRAM	49,499,290.12		49,499,290.12			-	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
23FC0046	CONSTRUCTION OF ROAD, BRGY. MAHAWANHAWAN – BRGY. MASALONG, LABO, CAMARINES NORTE, BRGY. MAHAWANHAWAN – BRGY. MASALONG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,999.09		96,499,999.09			-	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		WITH (1) SUPPLEMENTAL BID BULLETIN
23FC0047	REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, GUISCAN BR. (B045031Z) ALONG DAANG MAHARLIKA, BRGY. GUISCAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 27, 2022	JAN. 03, 2023							FY 2023 INFRASTRUCTURE PROGRAM	3,919,927.22		3,919,927.22			-	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		NONE
23FC0048	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – CONSTRUCTION OF CONCRETE ROAD, LABO BYPASS ROAD, CAMARINES NORTE, BRGY. BULHAO AND BRGY. BAUTISTA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 28, 2022	NOV. 29-DEC. 5, 2022	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21, 2022	DEC. 22, 2022							FY 2023 INFRASTRUCTURE PROGRAM	96,499,978.82		96,499,978.82			-	1,2,4,5	DEC. 6, 2022	DEC. 20, 2022	DEC. 20, 2022	DEC. 21-27, 2022	DEC. 28-JAN. 06, 2023		WITH (1) SUPPLEMENTAL BID
23FC0049	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUSIG-ON RIVER (DOWNSTREAM) PHASE II, BRGY. STA. CRUZ, LABO, CAMARINES NORTE, BRGY. STA. CRUZ, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 2-8, 2022	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022									FY 2023 INFRASTRUCTURE PROGRAM	57,899,410.67		57,899,410.67			1,2,4,5	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23-29, 2022	DEC.30-JAN. 10, 2022		NONE	
23FC0050	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. BAKIAD – BRGY. GUMAMELA, PHASE II, LABO, CAMARINES NORTE, BRGY. BAKIAD, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 2-8, 2022	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022									FY 2023 INFRASTRUCTURE PROGRAM	57,899,576.25		57,899,576.25			1,2,4,5	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23-29, 2022	DEC.30-JAN. 10, 2022		NONE	
23FC0051	CONSTRUCTION OF CALERO – PARANG – POBLACION BYPASS ROAD (PHASE IV), JOSE PANGANIBAN, CAMARINES NORTE, CALERO – PARANG – POBLACION BYPASS ROAD, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 2-8, 2022	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022									FY 2023 INFRASTRUCTURE PROGRAM	96,499,998.24		96,499,998.24			1,2,4,5	DEC. 9, 2022	DEC. 22, 2022	DEC. 22, 2022	DEC. 23-29, 2022	DEC.30-JAN. 10, 2022		WITH (1) SUPPLEMENTAL BID	
23FC0052	CONSTRUCTION OF ROAD, BRGY. SUBMAKIN – BRGY. DAGUIT – BRGY. MAOT (PHASE III), LABO, CAMARINES NORTE, BRGY. SUBMAKIN – BRGY. DAGUIT – BRGY. MAOT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	96,499,999.60		96,499,999.60			1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0053	CONSTRUCTION OF ROAD, BRGY. DAHICAN, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. DAHICAN, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	96,499,999.97		96,499,999.97			1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0054	CONSTRUCTION OF CALERO – PARANG – POBLACION BYPASS ROAD (PHASE III), JOSE PANGANIBAN, CAMARINES NORTE, CALERO – PARANG – POBLACION BYPASS ROAD, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	96,499,999.64		96,499,999.64			1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0055	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS DAANG MAHARLIKA (LZ) K0300+449 – K0300+595, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	11,759,996.57		11,759,996.57			1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN (POSTPONED)	
23FC0056	NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0326+262 – K0326+274, K0326+580 – K0326+696, K0326+845 – K0327+351, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	48,999,927.62		48,999,927.62			1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN (POSTPONED)	
23FC0057	CONSTRUCTION OF ROAD, BRGY. SAN MARTIN, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. SAN MARTIN, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	96,499,985.02		96,499,985.02			1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)	
23FC0058	CONSTRUCTION OF ROAD, BRGY. STA. ELENA – BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. STA. ELENA – BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	96,499,984.65		96,499,984.65				1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN (POSTPONED)	
23FC0059	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, DAANG MAHARLIKA (LZ) – K0248+360 – K0248+395, K0249+116 – K0249+149, K0249+495 – K0249+527, K0265+690 – K0265+763, K0266+660 – K0266+715, K0266+723 – K0266+800, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	59,347,497.86		59,347,497.86				1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0060	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUSIG-ON RIVER (UPSTREAM) PHASE II, BRGY. MABILO II, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	57,899,877.77		57,899,877.77				1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN	
23FC0061	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 1) AT BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	48,999,537.51		48,999,537.51				1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		NONE	
23FC0062	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2022	DEC. 7-13, 2022	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022									FY 2023 INFRASTRUCTURE PROGRAM	48,999,703.48		48,999,703.48				1,2,4,5	DEC. 14, 2022	DEC. 27, 2022	DEC. 27, 2022	DEC. 28-JAN. 03, 2022	JAN. 04-13, 2022		NONE	
Total Alloted Budget for On-going Procurement Activities																			2,503,982,927.63														

- LEGEND:
List of Invited Observers
1 - Commission on Audit (COA)
2 - Non-Government Organization (NGO)
3 - Philippine Institute of Civil Engineers (PICE)
4 - Volunteers Against Crime and Corruption (VACC)
5 - Philippine Constructors Association (PCA)
6 - Federation of Filipino-Chinese Chamber of Commerce

Prepared By:



ROSHELLE J. VILLAMOR

Engineer III

Procurement Engineer/Head, BAC Secretariat

Checked By:



CARMEN E. ROXAS

Engineer III

Chief, Planning and Design Section/BAC Chairpeson

Submitted By:



EDWIN A. BERMAL

District Engineer