

ANNEX B

DPWH BULACAN 2ND DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT as of July to December 2023

Procurement Project (PAP)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
1	23CD0116 Organizational Outcome 1 Network Development Program – Road Widening – Tertiary Roads – Sta. Maria – By-Pass Road (0001+922.80 – 4002+937)	Bulacan 2nd DEO	NO	Competitive Bidding	February 22, 2023	February 23, 2023 to March 1, 2023	March 2, 2023	March 16, 2023	March 16, 2023	March 21, 2023	March 22, 2023 to March 24, 2023	August 29, 2023	August 29, 2023	August 31, 2023 to September 1, 2023	September 5, 2023			GoP	30,576,839.16			30,116,166.57			Rotary PEO BGCA COA LGU	3/9/2023 3/7/2023 3/7/2023 3/7/2023	3/9/2023 3/7/2023 3/7/2023 3/7/2023	3/9/2023 3/7/2023 3/7/2023 3/7/2023			
2	23CD0141 Convergence and Special Support Program Access Roads and/or Bridges from the National Road(s) connecting to Indigenous People (IP) Communities Construction of Sta. Maria-Panali Bypass Road, Phase II, Sta. Maria Section, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023 New Schedule September 26, 2023	April 25, 2023 New Schedule September 26, 2023	September 26, 2023	September 27, 2023 to September 28, 2023	September 29, 2023	September 29, 2023	October 2 2023 to October 3, 2023	October 5, 2023			GoP	48,993,370.00			48,250,409.49			Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/14/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023			
3	23CD0145 Convergence and Special Support Program Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building City Government Center, Barangay Delang Bayan, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	April 4, 2023	April 5, 2023 to April 11, 2023	April 12, 2023	April 25, 2023 New Schedule September 26, 2023	April 25, 2023 New Schedule September 26, 2023	September 26, 2023	September 27, 2023 to September 28, 2023	September 29, 2023	September 29, 2023	October 2 2023 to October 3, 2023	October 5, 2023			GoP	69,298,833.02			68,503,035.34			Rotary PEO BGCA COA LGU	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/14/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023	4/17/2023 4/13/2023 4/24/2023 4/17/2023 4/18/2023			
4	23CD0152 - Concrete of Barangay Silangan FMB, Barangay Silangan, Sta. Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	9,948,592.16			9,798,427.89			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
5	23CD0153 - Concrete of Barangay Peralda FMB, Barangay Peralda, Sta. Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	9,947,813.04			9,797,561.28			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
6	23CD0154 - Concrete of Barangay Palang Bahagla FMB, Barangay Palang Bahagla, Sta. Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	9,944,751.09			9,794,645.71			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
7	23CD0155 - Concrete of Barangay Bulac FMB, Barangay Bulac, Sta. Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	9,946,838.82			9,796,641.56			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
8	23CD0156 - Concrete of Sitio Lupa Barangay Matidic FMB, Barangay Matidic, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	9,945,934.26			9,794,755.72			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
9	23CD0157 - Concrete of Barangay Sta. Lucia FMB, Barangay Sta. Lucia, Angat, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	19,893,934.62			19,596,902.42			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
10	23CD0158 - Construction of 257Y2CL Multi-purpose Building, Norzagaray ES, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	9,986,624.99			9,911,725.30			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
11	23CD0159 - Construction of 257Y4CL Jose Juan Sorapio ES (Catmon ES), Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	14,979,937.50			14,818,154.17			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
12	23CD0160 - Construction of 257Y4CL San Vicente Elementary School, Santa Maria, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	14,979,937.50			14,818,154.17			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			
13	23CD0161 - Construction of 257Y3CL San Rafael (B809) Elementary School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023			GoP	29,685,672.54			29,385,847.25			Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023			

14	23CD0162 - Construction of BSIFYNCL, Sayalay Integrated School, Marayagayon, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023	July 6, 2023	July 10, 2023 to July 11, 2023	July 12, 2023 to July 17, 2023	July 18, 2023	July 18, 2023	July 20, 2023 to July 24, 2023	July 26, 2023		GOP	29,962,802.40		29,375,457.26				Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023				
15	23CD0163 - Construction of CITYJACL, San Manuel National High School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	June 14, 2023	June 15, 2023 to June 21, 2023	June 22, 2023	July 6, 2023 New Schedule September 26, 2023	July 6, 2023 New Schedule September 26, 2023	September 26, 2023	September 27, 2023 to September 28, 2023	September 29, 2023	September 29, 2023	October 2, 2023 to October 3, 2023	October 5, 2023		GOP	42,529,530.97		42,099,962.71				Rotary PEO BGCA COA LGU	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023	6/16/2023 6/16/2023 6/18/2023 6/20/2023 6/16/2023				
16	23CD0164 - Concreting of Barangay Signa FMBI, Barangay Signa, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	July 27, 2023	July 28, 2023 to August 3, 2023	August 4, 2023	August 17, 2023	August 17, 2023	August 18, 2023	August 21, 2023 to August 24, 2023	August 29, 2023	August 29, 2023	August 31, 2023 to September 1, 2023	September 5, 2023		GOP	9,949,199.19		9,798,966.15				Rotary PEO BGCA COA LGU	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023				
17	23CD0165 - Concreting of Barangay Milyen FMBI, Barangay Milyen, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	July 27, 2023	July 28, 2023 to August 3, 2023	August 4, 2023	August 17, 2023	August 17, 2023	August 18, 2023	August 21, 2023 to August 24, 2023	August 29, 2023	August 29, 2023	August 31, 2023 to September 1, 2023	September 5, 2023		GOP	9,949,404.63		9,799,168.79				Rotary PEO BGCA COA LGU	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023				
18	23CD0167 - Construction of Salar Water System, Barangay Panglulayan, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	July 27, 2023	July 28, 2023 to August 3, 2023	August 4, 2023	August 17, 2023 New Schedule September 6, 2023	August 17, 2023 New Schedule September 6, 2023	September 7, 2023	September 8, 2023	September 11, 2023	September 11, 2023	September 12, 2023 to September 13, 2023	September 18, 2023		GOP	9,949,199.19		9,798,966.15				Rotary PEO BGCA COA LGU	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023				
19	23CD0168 - Construction of Salar Water System, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	July 27, 2023	July 28, 2023 to August 3, 2023	August 4, 2023	August 17, 2023 New Schedule October 4, 2023	August 17, 2023 New Schedule October 4, 2023	October 5, 2023	October 6, 2023	October 9, 2023	October 9, 2023	October 10-11, 2023	October 11, 2023		GOP	29,398,653.02		28,997,595.85				Rotary PEO BGCA COA LGU	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023				
20	23CD0169 - Repair/Maintenance of Drainage Structures along Gen. Alejandro Santos Highway, R0079+502 – R0079+602.60, Publicacion, Norzagaray, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	July 27, 2023	July 28, 2023 to August 3, 2023	August 4, 2023	August 17, 2023	August 17, 2023	August 18, 2023	August 22, 2023 to August 24, 2023	August 29, 2023	August 29, 2023	August 31, 2023 to September 1, 2023	September 5, 2023		GOP	1,959,880.89		1,930,528.83				Rotary PEO BGCA COA LGU	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023	8/1/2023 8/1/2023 8/2/2023 8/2/2023 8/1/2023				
21	23CD0170 -Construction of Flood Control Structure (Slipsc Protection), Brgy. Lumbabla, Marilao,Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	August 29, 2023	August 31, 2023 to September 6, 2023	September 7, 2023	September 19, 2023	September 19, 2023	September 20, 2023	September 21, 2023 to September 22, 2023	September 25, 2023	September 25, 2023	September 26, 2023 to September 27, 2023	September 29, 2023		GOP	39,599,245.12		38,997,088.00				Rotary PEO BGCA COA LGU	9/5/2023 9/11/2023 9/12/2023 9/13/2023 9/5/2023	9/5/2023 9/11/2023 9/12/2023 9/13/2023 9/5/2023	9/5/2023 9/11/2023 9/12/2023 9/13/2023 9/5/2023				
22	23CD0171 -Construction of Flood Control Structure along Angat River, Angat, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	August 29, 2023	August 31, 2023 to September 6, 2023	September 7, 2023	September 19, 2023	September 19, 2023	September 20, 2023	September 21, 2023 to September 22, 2023	September 25, 2023	September 25, 2023	September 26, 2023 to September 27, 2023	September 29, 2023		GOP	48,999,638.62		48,259,692.21				Rotary PEO BGCA COA LGU	9/5/2023 9/11/2023 9/12/2023 9/13/2023 9/5/2023	9/5/2023 9/11/2023 9/12/2023 9/13/2023 9/5/2023	9/5/2023 9/11/2023 9/12/2023 9/13/2023 9/5/2023				
23	23CD0172 - Concreting of Barangay Uthlan FMBI, Barangay Uthlan, Marayagayon, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	August 29, 2023	August 31, 2023 to September 6, 2023	September 7, 2023	September 27, 2023	September 27, 2023	September 27, 2023	September 28, 2023	September 29, 2023	September 29, 2023	October 2, 2023 to October 3, 2023	October 5, 2023		GOP	29,848,604.88		29,394,906.24				Rotary PEO BGCA COA LGU	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023				
24	23CD0173 - Concreting of Barangay Paradise III FMBI, Barangay Paradise III, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	August 29, 2023	August 31, 2023 to September 6, 2023	September 7, 2023	September 27, 2023	September 27, 2023	September 27, 2023	September 28, 2023	September 29, 2023	September 29, 2023	October 2, 2023 to October 3, 2023	October 5, 2023		GOP	24,874,170.25		24,486,570.53				Rotary PEO BGCA COA LGU	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023				
25	23CD0174 -Concreting of Barangay Kaylana FMBI, Barangay Kaylana, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	August 29, 2023	August 31, 2023 to September 6, 2023	September 7, 2023	September 27, 2023	September 27, 2023	September 27, 2023	September 28, 2023	September 29, 2023	September 29, 2023	October 2, 2023 to October 3, 2023	October 5, 2023		GOP	11,938,344.26		11,758,764.10				Rotary PEO BGCA COA LGU	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023	9/15/2023 9/11/2023 9/12/2023 9/15/2023 9/5/2023				
26	23CD0166 (Retbidding) - Convergence and Special Support Program Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors	Bulacan 2nd DEO	NO	Competitive Bidding	October 5, 2023	October 6, 2023 to October 12, 2023	October 13, 2023	October 27, 2023	October 27, 2023	November 8, 2023	November 9-13, 2023	November 14, 2023	November 14, 2023	November 15- 16, 2023	November 20, 2023		GOP	2,315,495.41		2,280,531.45				Rotary PEO BGCA COA LGU	10/10/2023 10/11/2023 10/11/2023 10/10/2023 10/12/2023	10/10/2023 10/11/2023 10/11/2023 10/10/2023 10/12/2023	10/10/2023 10/11/2023 10/11/2023 10/10/2023 10/12/2023				
27	23CD0175 -Convergence and Special Support Program Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors Construction of Salar Water System, Barangay Banaban, Angat, Bulacan	Bulacan 2nd DEO	NO	Competitive Bidding	October 5, 2023	October 6, 2023 to October 12, 2023	October 13, 2023	October 27, 2023	October 27, 2023	November 8, 2023	November 9-13, 2023	November 14, 2023	November 14, 2023	November 15- 16, 2023	November 20, 2023		GOP	9,949,199.19		9,620,825.12				Rotary PEO BGCA COA LGU	10/10/2023 10/11/2023 10/11/2023 10/10/2023 10/12/2023	10/10/2023 10/11/2023 10/11/2023 10/10/2023 10/12/2023	10/10/2023 10/11/2023 10/11/2023 10/10/2023 10/12/2023				
28	23CD0176 -Construction of Multi-Purpose Building (Covered Court), Brgy. Friendship Village Resources, Norzagaray, Bulacan		NO	Competitive Bidding	October 17, 2023	October 18, 2023 to October 24, 2023	October 25, 2023	November 7, 2023	November 7, 2023	November 8, 2023	November 9-13, 2023	November 14, 2023	November 14, 2023	November 21, 2023	November 28, 2023		GOP	9,899,991.22		9,640,826.52				Rotary PEO BGCA COA LGU	10/20/2023 10/24/2023 10/24/2023 10/20/2023 10/23/2023	10/20/2023 10/24/2023 10/24/2023 10/20/2023 10/23/2023	10/20/2023 10/24/2023 10/24/2023 10/20/2023 10/23/2023				

[illegible]

39	23CD0192 Construction of Multi-Purpose Building, Brgy. Sapang Palay Proper, City of San Jose del Monte, Bulacan		NO	Competitive Bidding	October 17, 2023	October 18, 2023 to October 24, 2023	October 25, 2023	November 8, 2023 New Schedule December 19, 2023	November 8, 2023 New Schedule December 19, 2023	December 27, 2023	December 28, 2023	December 29, 2023	December 29, 2023	January 3, 2024	January 5, 2024			GoP	29,651,404.48			29,949,999.88				Rotary PEO BGCA COA LGU	10/20/2023 10/24/2023 10/24/2023 10/24/2023 10/23/2023	10/20/2023 10/24/2023 10/24/2023 10/24/2023 10/23/2023			10/20/2023 10/24/2023 10/24/2023 10/24/2023 10/23/2023				
40	23CD0193 Rehabilitation of Flood Control along Marilao and Meycauayan River, Brgy. Sapang Palay, City of Meycauayan, Bulacan		NO	Competitive Bidding	October 17, 2023	October 18, 2023 to October 24, 2023	October 25, 2023	November 8, 2023	November 8, 2023	November 16, 2023	November 13, 2023 to December 4, 2023	December 5, 2023	December 6, 2023	December 11, 2023			GoP	48,999,563.71			48,249,966.09				Rotary PEO BGCA COA LGU	10/20/2023 10/24/2023 10/24/2023 10/24/2023 10/23/2023	10/20/2023 10/24/2023 10/24/2023 10/24/2023 10/23/2023			10/20/2023 10/24/2023 10/24/2023 10/24/2023 10/23/2023					
41	23CD0195 Repair and Rehabilitation of School Building Teodoro S. Manuel (Anget C/5), Angat, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	2,630,562.33			2,759,365.28				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/8/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/7/2023 11/9/2023				
42	23CD0196 Repair and Rehabilitation of School Building Pablo C. Capistrano Elementary School, Angat, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	1,444,388.14			1,408,057.35				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/7/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/7/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/7/2023 11/9/2023				
43	23CD0197 Repair and Rehabilitation of School Building Teodoro S. Manuel Elementary School, Angat, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	1,935,816.16			1,887,837.72				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/7/2023 11/9/2023				
44	23CD0198 Repair and Rehabilitation of School Building Atienza S. De Guzman Elementary School (Taboc ES), Angat, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	4,486,682.85			4,373,380.00				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023				
45	23CD0199 Repair and Rehabilitation of School Building North Hills Village Elementary School, Nagsangay, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	2,562,302.06			7,481,475.47				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023				
46	23CD0200 Repair and Rehabilitation of School Building Nagsangay Elementary School, Nagsangay, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	7,674,512.96			2,497,848.89				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023				
47	23CD0201 Repair and Rehabilitation of School Building Sta. Cruz Elementary School, Santa Maria, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	3,104,578.63			3,026,486.97				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023				
48	23CD0202 Repair and Rehabilitation of School Building Guyang Elementary School, Santa Maria, Bulacan		NO	Competitive Bidding	October 30, 2023	November 3, 2023 to November 9, 2023	November 10, 2023	November 23, 2023	November 23, 2023	November 28, 2023	November 29, 2023 to December 4, 2023	December 28, 2023	December 28, 2023	December 29, 2023	January 4, 2024			GoP	11,628,571.29			11,531,046.52				Rotary PEO BGCA COA LGU	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023	11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023			11/7/2023 11/8/2023 11/7/2023 11/8/2023 11/9/2023				

[illegible]

[illegible]

45	24C0009 Convergence and Special Support Program: Basic Infrastructure Program – BRP – Multi-Purpose Buildings / Facilities to support Social Services – Construction of Multi-Purpose Building, Sitio Daungan, Maragay Upland, Maragayan City, Bulacan	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 6, 2023	December 6, 2023	December 12, 2023	December 13, 2023 to December 15, 2023						GUP	4,948,636.39		4,897,417.73				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/26/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
46	24C0040 OO1 – Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Sta. Maria – Maragay Rd – R0032+H-4346 – R0032+H-4321, R0034+011.90 – R0034+768	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 6, 2023	December 6, 2023	December 12, 2023	December 13, 2023 to December 15, 2023						GUP	8,345,394.70		8,220,213.78				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
47	24C0041 OO1 – Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – OM-Corridorway Improvement – Tertiary Roads - Sta. Maria By-pass Rd – R0039+675 – R0039+782	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 6, 2023	December 6, 2023	December 12, 2023	December 13, 2023 to December 15, 2023						GUP	14,692,426.49		1,447,133.00				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
48	24C0042 Organizational Outcome 2: Flood Management Program – Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Rehabilitation of Pace Floodgate, Obando, Bulacan	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 6, 2023	December 6, 2023	December 12, 2023	December 13, 2023 to December 15, 2023						GUP	29,356,157.20		29,967,184.84				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
49	24C0043 OO1 – Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads - Maragay – Elgar Rd – R0072+572 – R0073+000, R0074+000 – R0076+520	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 7, 2023	December 7, 2023	December 13, 2023	December 14, 2023 to December 16, 2023						GUP	45,074,100.24		44,307,988.74				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
50	24C0044 OO1 – Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Sta. Maria - Maragay Rd – R0037+328 – R0037+600, R0039+000 – R0039+648	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 7, 2023	December 7, 2023	December 13, 2023	December 14, 2023 to December 16, 2023						GUP	54,843,963.20		54,027,718.64				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
51	24C0045 Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) – Access Roads and/or Bridges from the National Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities – Rehabilitation of Pinang Bat – Tighe Road, Santa Maria, Bulacan	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 7, 2023	December 7, 2023	December 13, 2023	December 14, 2023 to December 16, 2023						GUP	96,497,701.77		95,045,955.18				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				
52	24C0046 Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) – Access Roads and/or Bridges from the National Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities – Replacement of Marcos Bridge (Phase II), Maragay City, Bulacan	YES	Competitive Bidding	November 16, 2023	November 17, 2023 to November 23, 2023	November 24, 2023	December 7, 2023	December 7, 2023	December 13, 2023	December 14, 2023 to December 16, 2023						GUP	96,491,110.29		95,048,487.72				Rotary PEO BGCA COA LGU	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/22/2023 11/29/2023	11/21/2023 11/22/2023 11/29/2023 11/29/2023				

[illegible]

68	24CD0062 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Tertiary Roads Eastern Bulacan Rd – R0089+000 – R0071+571	YES	Competitive Bidding	November 22, 2023	November 23, 2023 to November 29, 2023	November 30, 2023	December 12, 2023	December 12, 2023	December 14- 15, 2023	December 18- 22, 2023		GoP	96,487,702.84		95,040,920.20		Rotary PEO BGCA COA LGU	11/28/2023 11/25/2023 11/25/2023 11/24/2023 11/28/2023	11/28/2023 11/25/2023 11/25/2023 11/24/2023 11/28/2023	11/28/2023 11/25/2023 11/25/2023 11/24/2023 11/28/2023
69	24CD0063 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Tertiary Roads Norrangway – Sigto Rd R0077+000 – R0078+889	YES	Competitive Bidding	November 22, 2023	November 23, 2023 to November 29, 2023	November 30, 2023	December 12, 2023	December 12, 2023	December 14- 15, 2023	December 18- 22, 2023		GoP	96,492,731.14		95,045,808.51		Rotary PEO BGCA COA LGU	11/28/2023 11/25/2023 11/25/2023 11/24/2023 11/28/2023	11/28/2023 11/25/2023 11/25/2023 11/24/2023 11/28/2023	11/28/2023 11/25/2023 11/25/2023 11/24/2023 11/28/2023
70	24CD0064 Convergence and Special Support Program: Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Minuyan IV, City of San Jose del Monte, Bulacan	YES	Competitive Bidding	November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	January 30, 2024	January 11, 2024 to January 17, 2024		GoP	9,899,854.30		9,794,420.85		Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023
71	24CD0065 Convergence and Special Support Program: Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Santo. Nilo L, City of San Jose del Monte, Bulacan	YES	Competitive Bidding	November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	January 30, 2024	January 11, 2024 to January 17, 2024		GoP	4,948,188.50		4,896,727.20		Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023
72	24CD0066 Convergence and Special Support Program: Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, (Covered Court), Barangay San Lorenzo, Norrangway, Bulacan	YES	Competitive Bidding	November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023				GoP	9,899,927.25				Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023
73	24CD0067 Convergence and Special Support Program: Basic Infrastructure Program – BIP – Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Tamboeng Munggo, City of San Jose del Monte, Bulacan	YES	Competitive Bidding	November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 28, 2023	December 29, 2023 to January 5, 2024		GoP	19,798,757.96		15,591,889.97		Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023
74	24CD0068 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Tertiary Roads NCR/Bulacan Bdry-Sigto-Ipo Dam Rd – R0039+685 – R0031+000, R0037+385.55 – R0037+889	YES	Competitive Bidding	November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 28, 2023	December 29, 2023 to January 5, 2024		GoP	14,371,548.86		14,118,413.52		Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023
75	24CD0069 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads NCR/Bulacan Bdry-Sigto-Ipo Dam Rd – R0034+915 – R0035+000, R0035+365 – R0035+987	YES	Competitive Bidding	November 28, 2023	November 29, 2023 to December 5, 2023	December 6, 2023	December 19, 2023	December 19, 2023	December 28, 2023	December 29, 2023 to January 5, 2024		GoP	22,376,156.03		22,099,220.53		Rotary PEO BGCA COA LGU	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023	12/5/2023 12/5/2023 12/5/2023 11/30/2023 12/6/2023

