

ANNEX B

Code (UACS/PAP)	Procurement	Is this	Mode	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Insp ection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
COMPLETED PROCUREMENT AWARD																															
300221100421000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) RETROFITTING OF DON MARIANO BRIDGE ALONG ABRA-KALINGA ROAD, DOLORES ABRA	No	Public Bidding	23-May-22	12-May-22	08-Jun-22	20-Jun-22	20-Jun-22	22-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	04-Jul-22	11-Jul-22	184 C.D		GAA 2022	48,499,538.59		48,499,538.59	48,260,568.70		48,260,568.70	COA/PICE/CCAGG	08-Jun-22	20-Jun-22	20-Jun-22	22-Jun-22	23-Jun-22		
310109100760000.tx	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS ABRA-ILOCOS NORTE ROAD , K0423+860 - K0423+960	No	Public Bidding	30-May-22	23-May-22	08-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	26-Sep-22	05-Oct-22	11-Oct-22	207 C.D		GAA 2022	57,900,000.00		57,900,000.00	56,164,023.05		56,164,023.05	COA/PICE/CCAGG	08-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22		
300220100037000.tx	CONSTRUCTION (COMPLETION) OF CONVENTION CENTER LA PAZ, ABRA	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	06-Jul-22	12-Jul-22	602 C.D		GAA 2022	96,499,987.14		96,499,987.14	91,604,397.40		91,604,397.40	COA/PICE/CCAGG	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22		
300220100391000.tx	CONSTRUCTION OF UNIVERSITY OF ABRA SECURITY FACILITIES/PERIMETER FENCE LAGANGILANG CAMPUS LAGANGILANG, ABRA	No	Public Bidding	23-May-22	30-May-22	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	06-Jul-22	12-Jul-22	307 C.D		GAA 2022	48,999,984.75		48,999,984.75	47,374,148.02		47,374,148.02	COA/PICE/CCAGG	08-Jun-22	20-Jun-22	20-Jun-22	20-Jun-22	24-Jun-22		
300215101030000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	205 C.D		205 C.D	48,999,796.68		48,999,796.68	46,533,224.52		46,533,224.52	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	24-Jun-22	27-Jun-22		
300215101028000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF BULI BRIDGE BULI LA PAZ, ABRA	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	Jun 22, 2022	27-Jun-22	27-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	225 C.D		GAA 2022	48,999,991.52		48,999,991.52	46,524,041.79		46,524,041.79	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	Jun 22, 2022	24-Jun-22		

300215101020000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF MANABO-DUMAGAS ROAD BOLINEY AND MANABO ABRA	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	jun 22, 20222	24-Jun-22	28-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	170 C.D	GAA 2022	48,999,998.44	48,999,998.44	47,527,179.70	47,527,179.70	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 20222	24-Jun-22		
300215101022000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF BANGLOLAO ROAD	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	jun 22, 20222	24-Jun-22	24-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	170 C.D	GAA 2022	48,999,998.36	48,999,998.36	47,527,596.86	47,527,596.86	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 20222	24-Jun-22		
	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ROAD BRGY BANACAD, BAGUED, ABRA	No	Public Bidding	23-May-22	30-May-22	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 20222	23-Jun-22	27-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	121 C.D	GAA 2022	19,599,999.57	19,599,999.57	19,011,969.67	19,011,969.67	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 20222	23-Jun-22		
300215100994000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF BACAG-LANA-AG ROAD LACUB, ABRA	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	jun 22, 20222	24-Jun-22	28-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	170 .CD	GAA 2022	48,999,998.46	48,999,998.46	47,464,478.82	47,464,478.82	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	jun 22, 20222	24-Jun-22		
300226100635000.tx	CONSTRUCTION OF MULTI -PURPOSE BUILDING BARANGAY LABON, BULAKAY, ABRA	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	135 C.D	GAA 2022	4,899,731.76	4,899,731.76	4,678,057.03	4,678,057.03	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
300214100119000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER RA 11239, PREVENTIVE MAINTENANCE (ASPHALT OVERLAY)ALONG ABRA KALINGA ROAD (KD415+000 - KD419+135.70)	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22	24-Jun-22	26-Sep-22	05-Oct-22	11-Oct-22	92 C.D	GAA 2022	48,999,600.42	48,999,600.42	47,030,473.48	47,030,473.48	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		

300214100120000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239, PREVENTIVE MAINTENANCE (ASPHALT OVERLAY)ALONG ABRA KALINGA ROAD (K0422+500-K0426+193.50)	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	21-Jun-22	in 23-24, 2022	in 23-24, 2022	26-Sep-22	05-Oct-22	11-Oct-22	79 C.D	GAA 2022	34,299,693.37		34,299,693.37	32,923,229.72		32,923,229.72	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	21-Jun-22	Jun 23-24, 2022		
	CONCRETING OF BRGY. BAGALAY - BRGY. PRUDAC - BRGY.BASBASA FARM TO MARKET ROAD	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	134 C.D	GAA 2022 FMR	39,799,670.54		39,799,670.54	37,814,034.85		37,814,034.85	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
300215101032000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,CONSTRUCTION OF MALITA BRIDGE MALITA, BANGUED, ABRA	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	21-Jun-22	21-Jun-22	28-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,991.52		48,999,991.52	46,651,446.85		46,651,446.85	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
300220100389000.tx	CONSTRUCTION OF MULTI-PURPOSE BUILDING GOVERNMENT CENTER BARANGAY POBLACION, VILLAVICIOSA, ABRA	No	Public Bidding	24-May-22	31-May-22	09-Jun-22	21-Jun-22	22-Jun-22	20-Jun-22	24-Jun-22	29-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	232 C.D	GAA 2022	19,599,390.14		19,599,390.14	18,618,738.14		18,618,738.14	COA/PICE/CCAGG	09-Jun-22	21-Jun-22	21-Jun-22	20-Jun-22	24-Jun-22		
300219100536000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF FLOOD CONTROL STRUCTURE BRGY. BANGBANGCAG, RUFAY ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22	27-Jun-22	27-Dec-22	05-Jan-23	11-Jan-23	173 C.D	GAA 2022	29,399,917.48		29,399,917.48	27,931,968.86		27,931,968.86	COA/PICE/CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		

300219100550000.tx	RECHANNELING/DR EDGING OF SOOT RIVER, LIGUIS AND SAN GREGORIO SECTION, PHASE II, STA.8+000 - LA PAZ, ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	191 C.D		GAA 2022	49,000,000.00		49,000,000.00	46,886,579.97		46,886,579.97	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
320102104504000.tx	RECHANNELING OF BAAY RIVER, LAGANGILANG SECTION LAGANGILANG, ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	237 C.D		GAA 2022	96,500,000.00		96,500,000.00	92,188,509.08		92,188,509.08	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
300216100002000.tx	REHABILITATION OF LAMUNAN-ABLEG ROAD PHASE 2, DAGUIOMAN, ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	22-Aug-22	31-Aug-22	06-Sep-22	160 C.D		GAA 2022	29,399,589.19		29,399,589.19	27,921,483.41		27,921,483.41	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	22-Jun-22	27-Jun-22	29-Jun-22		
300215101010000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,REHABILI TATION OF ABABENG - CAUPASAN ROAD DANGLAS, ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	22-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	06-Jul-22	12-Jul-22	134 C.D		GAA 2022	48,999,686.44		48,999,686.44	47,497,603.27		47,497,603.27	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
300215100993000.tx	CONSTRUCTION OF CONCRETE ROAD, APAO-LAN-AG ROAD TINEG/LACUB,ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	172 C.D		GAA 2022	48,999,890.61		48,999,890.61	46,474,245.08		46,474,245.08	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
300215100048000.tx	CONSTRUCTION OF ROAD, BUCAY NORTH ROAD, PAGALA SECTION BRGY. PAGALA, BUCAY, ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	176 C.D		GAA 2022	96,499,751.01		96,499,751.01	91,669,343.43		91,669,343.43	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
300217100118000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ROAD , DOMENGLAY- BINASARAN ROAD LICUAN-BAAY AND MALIBCONG, ABRA	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	170 C.D		GAA 2022	48,999,998.56		48,999,998.56	47,520,636.63		47,520,636.63	COA/PICE/ CCAGG	10-Jun-22	27-Jun-22	10-Jun-22	24-Jun-22	27-Jun-22		

300214100023000.tx	CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) SPECIAL ROAD FUND MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239, PREVENTIVE MAINTENANCE ALONG ABRA - ILOCOS ROAD ABRA - ILOCOS SUR ROAD (K0400+210 - K0408+190)	No	Public Bidding	25-May-22	01-Jun-22	10-Jun-22	27-Jun-22	22-Jun-22	24-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	28-Jul-22	14-Jul-22	157 C.D	GAA 2022	86,238,783.58	86,238,783.58	82,788,617.02	82,788,617.02	COA/PICE/CCAGG	10-Jun-22	27-Jun-22	27-Jun-22	24-Jun-22	27-Jun-22		
300105200672000.tx	CONSTRUCTION OF UNIVERSITY OF ABRA SCHOOL, BUILDING BRGY. ZONE 3, BANGUED, ABRA	No	Public Bidding	25-May-22	27-Jul-22	06-Jul-22	17-Jul-22	17-Jul-22	20-Jul-22	22-Jul-22	22-Jul-22	25-Jun-22	03-Aug-22	09-Aug-22	289 C.D	GAA 2022	30,041,204.57	30,041,204.57	28,000,173.34	28,000,173.34	COA/PICE/CCAGG	06-Jul-22	17-Jul-22	17-Jul-22	20-Jul-22	22-Jul-22		
300219100533000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG POBLACION, STA. 11+100 - STA 11+600	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	04-Jul-22	13-Jul-22	19-Jul-22	187 C.D	GAA 2022	48,999,942.25	48,999,942.25	46,610,679.80	46,610,679.80	COA/PICE/CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22		
300215100070000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF MALANAS BRIDGE, BADAS AND POBLACION, SAN JUAN, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	279 C.D	GAA 2022	96,499,997.89	96,499,994.74	91,626,359.42	91,626,359.42	COA/PICE/CCAGG	06-Jun-22	10-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
300215100041000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF MALANAS BRIDGE, PHASE II BADAS AND POBLACION, SAN JUAN, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	279 C.D	GAA 2022	96,499,997.89	96,499,997.05	91,626,389.22	91,626,389.22	COA/PICE/CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	29-Jun-22	29-Jun-22		
	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF MALANAS BRIDGE, PHASE III BADAS AND POBLACION, SAN JUAN, ABRA	No	Public Bidding	05/25/2022	01-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	28-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	279 C.D	GAA 2022	96,499,997.89	96,499,997.89	91,642,834.95	91,642,834.95	COA/PICE/CCAGG	01-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22		

	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,CONSTR UCTION OF KARKARISKIS- GANAO BRIDGE AND APPROACHES, LA PAZ, ABRA	No	Public Bidding	05/25/2022	01-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D		GAA 2022	48,999,998.03		48,999,998.03	46,609,698.52		46,609,698.52	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
300215101016000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF POBLACION LA PAZ ROAD BRGY. POBLACION LA PAZ, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	64 C.D		GAA 2022	48,999,530.77		48,999,530.77	47,035,780.75		47,035,780.75	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22		
300215101015000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF PIDIGAN ROAD PIDIGAN, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	92 C.D		GAA 2022	48,999,695.28		48,999,695.28	47,035,015.38		47,035,015.38	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	28-Jun-22		
300215101039000.tx	REHABILITATION OF STA. ROSA - BUGBOG ROAD (PHASE II) STA. 0+000 - STA. 3+500 PENARRUBIA AND BUCAY, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	92 C.D		GAA 2022	49,000,000.00		49,000,000.00	47,039,464.99		47,039,464.99	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	28-Jun-22		
300215101001000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION MANABO ROAD MANABO, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	64 C.D		GAA 2022	48,999,836.47		48,999,836.47	47,035,126.30		47,035,126.30	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22		

300215101006000.tx	CONSTRUCTION OF ROAD, BULIG-CAGANAYAN ROAD, BARANGAY, CAGANAYAN, TINEG, ABRA	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	160 C.D		GAA 2022	48,999,268.90		48,999,268.90	46,526,885.57		46,526,885.57	COA/PICE/CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	27-Jun-22		
300215100988000.tx	REHABILITATION OF LOWER TINEG ROAD RINEG, ABRA	No	Public Bidding	26-May-22	07-Jun-22	11-Jun-22	24-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22	28-Jun-22	07-Jul-22	13-Jul-22	160 C.D		GAA 2022	48,999,394.89		48,999,394.89	46,502,115.49		46,502,115.49	COA/PICE/CCAGG	11-Jun-22	24-Jun-22	24-Jun-22	23-Jun-22	27-Jun-22		
300219100549000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF BANGCAGAN - PAGALA FLOOD CONTROL BUCAY, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	187 C.D		GAA 2022	48,999,954.11		48,999,954.11	46,646,042.04		46,646,042.04	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	24-Jun-22	30-Jun-22		
300219100037000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS CONSTRUCTION OF PATAGUI FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	No	Public Bidding	27-May-22	03-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	June 28-29, 2022	30-Jun-22	28-Dec-22	28-Dec-22	278 C.D		GAA 2022	96,499,994.78		96,499,994.78	91,680,262.94		91,680,262.94	COA/PICE/CCAGG	03-Jun-22	13-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
310103100786000.tx	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSETS PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - TERTIARY ROADS ABRA - ILOCOS NORTE ROAD - KD442+000 -KD451 +000	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jun-22	121 C.D		GAA 2022	96,500,000.00		96,500,000.00	92,608,382.37		92,608,382.37	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
310103100782000.tx	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSETS PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - TERTIARY ROADS ABRA - CERVANTES ROAD -KD450+114 -KD456(+004.84)	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	109 C.D		GAA 2022	77,200,000.00		77,200,000.00	74,103,313.77		74,103,313.77	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
300219100040000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF SOOT FLOOD CONTROL STRUCTURE LA PAZ, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	01-Jul-22	27-Dec-22	28-Dec-22	28-Dec-22	278 C.D		GAA 2022	96,499,974.86		96,499,974.86	91,680,772.41		91,680,772.41	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22		

300219100031000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL STRUCTURE BARANGAY MUDENG LA PAZ, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	01-Jul-22	27-Dec-22	28-Dec-22	28-Dec-22	278 C.D	GAA 2022	96,499,977.01	96,499,977.01	91,679,885.80	91,679,885.80	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22		
30021510098000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF LAMUNAN - GACAB DULBULAD ROAD MALIBCONG, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	170 C.D	GAA 2022	48,019,999.98	48,019,999.98	46,520,124.56	46,520,124.56	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22		
300215100038000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF LAMUNAN - GACAB ROAD,BRGY. GACAB MALIBCONG, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	237 C.D	GAA 2022	96,499,998.30	96,499,998.30	94,232,532.86	94,232,532.86	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22		
300215101017000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, REHABILITATION OF SAN - GREGORIO - BULBULALA ROAD LA PAZ, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	134 C.D	GAA 2022	48,999,999.67	48,999,999.67	47,539,865.32	47,539,865.32	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22		
300217100117000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - INTERJURISDICTION AL ROADS AND/OR BRIDGES (OR ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTION, CONSTRUCTION OF SAN GREGORIO - TOON - PANGAL ROAD BARANGAYS SAN GREGORIO, TOON AND PANGAL, MUNICIPALITIES OF	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	123 C.D	GAA 2022	48,999,980.95	48,999,980.95	47,528,748.96	47,528,748.96	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22		
30021510098000.tx	REHABILITATION OF UPPER TINES ROAD TINEG, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	160 C.D	GAA 2022	48,999,394.89	48,999,394.89	46,502,115.49	46,502,115.49	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22		

300215101031000.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF NAMARABAR BRIDGE NAMARABAR, PENARURUBIA, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	June 27-29, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,324.07	48,999,324.07	46,677,103.28	46,677,103.28	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	June 27-29, 2022		
300215101002000.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF NAMARABAR BRIDGE PHASE II, NAMARABAR, PENARURUBIA, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	June 27-29, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,317.55	48,999,317.55	46,929,453.83	46,929,453.83	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	June 27-29, 2022	30-Jun-22		
300215101029000.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ABANG - TABIOG BRIDGE ABANG AND TABIOG, BUCAY, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,383.75	48,999,383.75	46,522,810.79	46,522,810.79	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22		
300215100990000.1x	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ABANG - TABIOG BRIDGE ABANG AND TABIOG, BUCAY, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,551.28	48,999,551.28	46,568,873.92	46,568,873.92	COA/PICE/CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		

300215100991000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF ABANG BRIDGE PHASE 2, ABANG, BUCAY, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	169 C.D	GAA 2022	29,399,720.73	29,399,720.73	27,907,480.65	27,907,480.65	COA/PICE/ CCAGG	04-Jun-22	13-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22		
300215101035000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES, CONSTRUCTION OF DEMET BRIDGE BARANGAY POBLACION, LA PAZ, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	June 27-29, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,995.45	48,999,995.45	46,594,636.31	46,594,636.31	COA/PICE/ CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	June 27-29, 2022		
300215100996000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS FACILITIES,	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	June 27-28, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,995.45	48,999,995.45	46,594,636.25	46,594,636.25	COA/PICE/ CCAGG	04-Jun-22	13-Jun-22	24-Jun-22	27-Jun-22	June 27-28, 2022		
310106100716000.tx	REHABILITATION/R ECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS -TERTIARY ROADS ABRA ILOCOS NORTE ROAD K0422+900 - K0429+000	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	92 C.D	GAA 2022	49,000,000.00	49,000,000.00	47,040,591.18	47,040,591.18	COA/PICE/ CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22		
300219100544000.tx	SUSTAINABLE INDRAFRCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES, CONSTRUCTION OF NAGULJIAN FLOOD CONTROL SALLAPADAN, ABRA	No	Public Bidding	27-May-22	04-Jun-22	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	187 C.D	GAA 2022	48,999,943.20	48,999,943.20	46,622,110.75	46,622,110.75	COA/PICE/ CCAGG	13-Jun-22	24-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22		
300225100154000.tx	CONSTRUCTION OF BUGBOG-SANTA ROSA FLOOD CONTROL STRUCTURE (PHASE II) BARANGAY BUGBOG - SANTA ROSA, BUCAY, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22	30-Jun-22	08-Jul-22	14-Jul-22	138 C.D	GAA 2022	29,700,000.00	29,700,000.00	28,214,930.03	28,214,930.03	COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300215101033000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND / OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR /STRATEGIC PUBLIC BUILDING/ FACILITIES, CONSTRUCTION OF BOLINEY BRIDGE POBLACION, BOLINEY, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D	GAA 2022	48,999,696.28	48,999,696.28	46,534,690.71	46,534,690.71	COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		

300215100995000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND /OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF BOLINEY BRIDGE PHASE 2 POBLACION, BOLINEY ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	185 C.D	GAA 2022	29,399,540.01	29,399,540.01	28,094,166.58	28,094,166.58	COA/PICE/CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300215100992000.tx	REHABILITATION OF ALADA-UPPER TINEG ROAD, TINEG, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22	28-Sep-22	07-Oct-22	13-Oct-22	160 C.D	GAA 2022	48,999,610.49	48,999,610.49	46,544,785.43	46,544,785.43	COA/PICE/CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300215100999000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES CONSTRUCTION OF MABAKA ROAD, MALIBCONG, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	June 28-30, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	170 C.D	GAA 2022	48,999,999.63	48,999,999.63	47,517,261.95	47,517,261.95	COA/PICE/CCAGG	07-Jun-22	15-Jun-22	27-Jun-22	28-Jun-22	June 28-30, 2022		
300215100063000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/FACILITIES CONSTRUCTION OF TARIPAN - BAYABAS ROAD BRGY. TARIPAN, MALIBCONG, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	237 C.D	GAA 2022	46,499,999.23	46,499,999.23	94,110,592.20	94,110,592.20	COA/PICE/CCAGG	07-Jun-22	15-Jun-22	27-Jun-22	28-Jun-22	29-Jun-22		
300215101009000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/FACILITIES CONSTRUCTION OF ROAD, KIRSODAN - BAAY ROAD BAAY, LUGJAN, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	170 C.D	GAA 2022	48,999,999.21	48,999,999.21	47,469,615.80	47,469,615.80	COA/PICE/CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300215100062000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF SOOT-SAN GREGORIO - TOON - BULBULALA BYPASS ROAD LA PAZ, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	28-Jun-22	29-Jun-22	29-Jun-22	08-Jul-22	14-Jul-22	173 C.D	GAA 2022	96,499,784.23	96,499,784.23	93,624,070.91	93,624,070.91	COA/PICE/CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	28-Jun-22		

	CONSTRUCTION OF UNIVERSITY OF ABRA SCHOOL	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22	30-Jun-22	08-Jul-22	14-Jul-22	303 C.D		GAA 2022	96,499,921.67		96,499,921.67	93,585,648.26		93,585,648.26	COA/PICE/CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22		
300226100633000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BRGY. MUDENG, LA PAZ, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22	June 28-20, 2022	01-Jul-22	30-Jun-22	08-Jul-22	14-Jul-22	70 C.D		GAA 2022	2,939,926.90		2,939,926.90	2,816,785.35		2,816,785.35	COA/PICE/CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	30-Jun-22	June 28-20, 2022		
	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES. CONSTRUCTION OF QUIRSODAN BRIDGE AND	No	Public Bidding	01-Jun-22	08-Jun-22	06/16/2022	28-Jun-22	27-Jun-22	June 29-30, 2022	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	279 C.D		GAA 2022	95,534,995.24		95,534,995.24	90,769,917.62		90,769,917.62	COA/PICE/CCAGG	06/16/2022	28-Jun-22	27-Jun-22	June 29-30, 2022	30-Jun-22		
300215101034000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES. CONSTRUCTION OF QUIRSODAN BRIDGE SAN ISIDRO, LAGANGILANG, ABRA	No	Public Bidding	01-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	225 C.D		GAA 2022	48,999,994.72		48,999,994.72	46,570,220.98		46,570,220.98	COA/PICE/CCAGG	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22		
	CONSTRUCTION OF GOVERNMENT CENTER, LA PAZ, ABRA	No	Public Bidding	08-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	June 29-30, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	303 C.D		GAA 2022	96,499,701.10		96,499,701.10	91,778,258.86		91,778,258.86	COA/PICE/CCAGG	16-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	June 29-30, 2022		
300220100390000.tx	CONSTRUCTION OF MULTI - PURPOSE BUILDING - LA PAZ ABRA MUNICIPAL HOSPITAL (PHASE 2), LA PAZ, ABRA	No	Public Bidding	01-Jun-22	08-Jun-22	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	04-Jul-22	04-Jul-22	13-Jul-22	19-Jul-22	224 C.D		GAA 2022	48,999,622.52		48,999,622.52	46,919,702.45		46,919,702.45	COA/PICE/CCAGG	16-Jun-22	28-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22		
300205100080000.tx	CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEM - WATER SUPPLY SYSTEM, CONSTRUCTION OF LA PAZ WATER SYSTEM LA PAZ, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	175 C.D		GAA 2022	96,499,819.18		96,499,819.18	92,057,315.00		92,057,315.00	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22		

300220100388000.tx	CONSTRUCTION OF MULTI- PURPOSE BUILDINGS, GOVERNMENT CENTER, BARANGAY POBLACION, LA PAZ, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	303 C.D		GAA 2022	48,999,895.72		48,999,895.72	46,636,248.08		46,636,248.08	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22		
300226100636000.tx	CONSTRUCTION OF ABRA SLAUGHTER HOUSE BRGY. MUDENG, LA PAZ, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	183 C.D		GAA 2022	9,899,994.16		9,899,994.16	9,420,691.94		9,420,691.94	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22		
300215101026000.tx	REHABILITATION OF BUCAY ROAD BUCAY, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	134 C.D		GAA 2022	48,999,545.28		48,999,545.28	46,925,560.64		46,925,560.64	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
300217100003000.tx	CONSTRUCTION OF ROAD, BOGBOG - STA. ROSA ROAD BARANGAY BAGBAG AND STA. ROSA BUCAY AND PENARRUBIA, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	184 C.D		GAA 2022	96,499,206.27		96,499,206.27	91,585,134.79		91,585,134.79	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
300215101037000.tx	CONSTRUCTION OF ROAD, POBLACION - MALAPAO (PHASE II), STA.0+000 - STA. 3+000, LANGIDEN , ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	134 C.D		GAA 2022	48,999,873.23		48,999,873.23	46,542,679.19		46,542,679.19	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	01-Jul-22		
300215101014000.tx	REHABILITATION OF PENARRUBIA - BUCAY ROAD BUCAY SECTION, BUCAY ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	134 C.D		GAA 2022	48,999,690.01		48,999,690.01	46,539,127.04		46,539,127.04	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
	SUPPLY AND DELIVERY OF TWO (2) UNITS SERVICE VEHICLE (PICK-UP) AND TWO(2) UNITS HEAVY EQUIPMENT	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	01-Jul-22	04-Jul-22	02-Jul-22	30-Jun-22	08-Jul-22	14-Jul-22	15 C.D		GAA 2022	12,600,000.00		12,600,000.00	12,411,000.00		12,411,000.00	COA/PICE/CCAGG	09-Jun-22	17-Jun-22	29-Jun-22	01-Jul-22	04-Jul-22		
300215100074000.tx	CONSTRUCTION OF LIGUIS - BUCAO - GOLON ROAD BARANGAY LIGUIS, LA PAZ, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	28-Jun-22	June 29-30, 2022	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	170 C.D		GAA 2022	96,499,031.08		96,499,031.08	91,633,013.87		91,633,013.87	COA/PICE/CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22		
300215100043000.tx	CONSTRUCTION OF PAGALA- DARDARAOAS ROAD BARANGAY PAGALA BUCAY, ABRA	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	176 C.D		GAA 2022	96,499,751.01		96,499,751.01	92,594,453.14		92,594,453.14	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300215101003000.tx	CONSTRUCTION OF NORTH AND SOUTH POBLACION ROAD (PHASE II) STA. 0+000 - STA.3+000,BUCAY, ABRA	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	118 C.D		GAA 2023	48,249,811.25		48,249,811.25	45,831,778.71		45,831,778.71	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300215101040000.tx	CONSTRUCTION OF ABAQUID - DANGLAS - NAGAPARAN ROAD MUNICIPALITY OF DANGLAS, ABRA	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	134 C.D		GAA 2022	48,999,631.98		48,999,631.98	46,525,126.25		46,525,126.25	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		

300215100034000.tx	CONSTRUCTION OF BUCAO-TAGAYON ROAD LA PAZ SECTION BARANGAY LIGUIS, LA PAZ, ABRA	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	170 C.D		GAA 2022	96,499,031.08		96,499,031.08	91,633,013.87		91,633,013.87	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300215101013000.tx	REHABILITATION OF MALAM-SIT-STA. ROSA ROAD PENARRUBIA, ABRA	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22		30-Jun-22	08-Jul-22	14-Jul-22	203 C.D		GAA 2022	48,999,783.81		48,999,783.81	46,535,197.15		46,535,197.15	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
300216100003000.tx	REHABILITATION OF PENARRUBIA - VILLAVICIOSA ROAD VILLAVICIOSA, ABRA	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	203 C.D		GAA 2022	29,399,830.06		29,399,830.06	27,922,905.45		27,922,905.45	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	18-Feb-22	24-Feb-22		
300215101004000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING /FACILITIES, CONSTRUCTION OF ROAD BANGUED, ABRA	No	Public Bidding	24-May-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	64 C.D		GAA 2022	48,999,695.28		48,999,695.28	47,032,915.21		47,032,915.21	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22		
310103100783000.tx	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA - CERVANTES ROAD ABRA- CERVANTES ROAD (K0468+000 - K0475+703, K0477+187 - K0478+732)	No	Public Bidding	03-Jun-22	10-Jun-22	17-Jun-22	30-Jun-22	30-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	14-Jul-22	121 C.D		GAA 2022	96,499,745.62		96,499,745.62	92,583,458.30		92,583,458.30	COA/PICE/CCAGG	17-Jun-22	30-Jun-22	30-Jun-22	01-Jul-22	04-Jul-22		
300217100119000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) INTERJURISDICTIONAL ROADS AND/OR BRIDGES FOR ROADS THAT TRAVERS MULTIPLE LGU JURISDICTION, CONSTRUCTION OF SUPIL NAMITINGAN ROAD SAN JUAN AND DOLORES, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	22-Jun-22	04-Jul-22	05-Jul-22	06-Jul-22	07-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	134 C.D		GAA 2022	48,999,452.08		48,999,452.08	47,003,805.51		47,003,805.51	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300215101025000.tx	REHABILITATION OF VILLAVICIOSA ROAD PHASE 2 VILLAVICIOSA, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	July 28, 2022	156 C.D		GAA 2022	48,999,970.44		48,999,970.44	46,544,251.40		46,544,251.40	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215100044000.tx	CONSTRUCTION OF POBLACION- MABONGTOT ROAD LANGIDEN, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	176 C.D		GAA 2022	96,500,000.00		96,500,000.00	92,371,795.74		92,371,795.74	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215100052000.tx	CONSTRUCTION OF ROAD LA PAZ, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	173 C.D		GAA 2022	96,499,865.97		96,499,865.97	91,588,993.22		91,588,993.22	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215100068000.tx	REHABILITATION OF LA PAZ ROAD LA PAZ, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	173 C.D		GAA 2022	96,499,865.97		96,499,865.97	92,371,796.90		92,371,796.90	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22		
300215101023000.tx	REHABILITATION OF MALIBCONG ROAD MALIBCONG, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	10-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	203 C.D		GAA 2022	48,999,245.28		48,999,245.28	46,516,313.22		46,516,313.22	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300215101024000.tx	REHABILITATION OF STA. ROSA-LAYUGAN ROAD STA. ROSA AND LAYUGAN, PENARRUBIA AND BUCAY, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	203 C.D		GAA 2022	48,999,733.65		48,999,733.65	46,537,144.05		46,537,144.05	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215101012000.tx	REHABILITATION OF JUNCTION NATIONAL ROAD DOLORES-SAN JUAN PROVINCIAL ROAD, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	160 C.D		GAA 2022	48,999,896.14		48,999,896.14	46,544,722.93		46,544,722.93	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215101011000.tx	REHABILITATION OF DOLORES-SAN JUAN ROAD, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	160 C.D		GAA 2022	48,999,896.14		48,999,896.14	46,544,967.26		46,544,967.26	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		

300215101008000.tx	CONSTRUCTION OF DANGLAS ROAD ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	173 C.D		GAA 2022	48,249,820.48		48,249,820.48	46,793,841.67		46,793,841.67	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300215100073000.tx	CONSTRUCTION OF BUCAY NORTH ROAD, BUCAY ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	151 C.D		GAA 2022	67,549,535.42		67,549,535.42	64,865,357.33		64,865,357.33	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215101036000.tx	CONSTRUCTION OF ANNIPIL - TABIOG - LUBILUBNAK ABANG ROAD (PHASEII) STA.0+000, - STA.3+000, BUCAY, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	134 C.D		GAA 2022	48,999,912.88		48,999,912.88	47,020,159.46		47,020,159.46	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300219100546000.tx	CONSTRUCTION OF FLOOD CONTROL/ DRAINAGE CANAL ALONG SOUTH - NORTH -LABON - SAN MIGUEL - BANGCAGAN , BUCAY, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	118 C.D		GAA 2022	48,999,593.41		48,999,593.41	46,847,578.09		46,847,578.09	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	11-Jul-22		
300214100021000.tx	SPECIAL ROAD FUND -MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239 PREVENTIVE MAINTENANCE ALONG ABRA - CERVANTES ROAD ABRA - CERVANTES ROAD KD463+000 - KD475+703	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	08-Jul-22	11-Jul-22	20-Jul-22	26-Jul-22	139 C.D		GAA 2022	144,750,000.00		144,750,000.00	138,650,319.59		138,650,319.59	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300214100022000.tx	SPECIAL ROAD FUND -MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A 11239 PREVENTIVE MAINTENANCE ALONG ABRA - ILOCOS ROAD, KD387+(-957)-KD400+210	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	10-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	28-Jul-22	139 C.D		GAA 2022	144,750,000.00		144,750,000.00	138,884,731.47		138,884,731.47	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300226100608000.tx	REHABILITATION/ CONSTRUCTION OF MUNICIPAL HALL BUILDING LA PAZ, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	303 C.D		GAA 2022	49,000,077.03		49,000,077.03	46,565,848.02		46,565,848.02	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300220100385000.tx	CONSTRUCTION (COMPLETION) OF MULTI -PURPOSE BUILDING BARANGAY ZONE 3, BANGUED, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22	13-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	289 C.D		GAA 2022	29,399,992.94		29,399,992.94	27,945,758.65		27,945,758.65	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		
300220100386000.tx	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ABRA CENTRAL MARKET BARANGAY MUDENG, LA PAZ, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	303 C.D		GAA 2022	48,999,922.80		48,999,922.80	46,499,358.94		46,499,358.94	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22		

300220100387000.1x	CONSTRUCTION OF MULTI-PURPOSE BUILDING GOVERNMENT CENTER BARANGAY LABON, BUCAY, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	274 C.D		GAA 2022	29,399,966.91		29,399,966.91	28,087,275.23		28,087,275.23	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300226100638000.1x	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, (LIGA NG MGA BARANGAY BUILDING) BARANGAY LAANG, LAGANGILANG, ABRA	No	Public Bidding	06-Jun-22	13-Jun-22	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22	13-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	102 C.D		GAA 2022	2,939,991.60		2,939,991.60	2,820,687.74		2,820,687.74	COA/PICE/CCAGG	22-Jun-22	04-Jul-22	04-Jul-22	06-Jul-22	08-Jul-22		
300215100071000.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) ACCESS ROADS AND /OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS/FACILITIES -CONSTRUCTION OF LANGIDEN BRIDGE, SUYO AND NALNAS -DALAYAP, LANGIDEN AND PIDIGAN, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	04-Jul-22	July 6-8, 2022	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	279 C.D		GAA 2022	96,499,979.31		96,499,979.31	91,675,078.98		91,675,078.98	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	July 6-8, 2022		
300215100039000.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR /STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF LANGIDEN BRIDGE PHASE 2 SUYO AND NALNAS-DALAYAP, LANGIDEN AND PIDIGAN, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	04-Jul-22	July 6-8, 2022	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	279 C.D		GAA 2022	96,499,989.78		96,499,989.78	91,681,599.46		91,681,599.46	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	July 6-8, 2022		
300215100040000.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF LANGIDEN BRIDGE PHASE 3 SUYO AND NALNAS-DALAYAP, LANGIDEN AND PIDIGAN, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	279 C.D		GAA 2022	96,499,989.30		96,499,989.30	91,681,599.36		91,681,599.36	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	08-Jul-22		
300215100072000.1x	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SANECE -MADALIPAY - DUGONG BRIDGE SANECE AND DUGONG, BUCAY, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	279 C.D		GAA 2022	96,499,979.31		96,499,979.31	91,711,190.03		91,711,190.03	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		

300215100060000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES. CONSTRUCTION OF SALNEC- MADALIPAY - DUGONG BRIDGE PHASE 2 SALNEC AND DUGONG, BUCAY, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	279 C.D	GAA 2022	96,499,993.17	96,499,993.17	91,716,233.56	91,716,233.56	COA/PICE/ CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	08-Jul-22		
300215100069000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES ,CONSTRUCTION OF DOLORES BRIDGE CARDONA AND POBLACION, DOLORES, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	13-Jun-22	22-Jun-22	28-Jun-22	279 C.D	GAA 2022	96,499,993.17	96,499,993.17	91,716,233.56	91,716,233.56	COA/PICE/ CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	08-Jul-22		
300215100069000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDING/ FACILITIES ,CONSTRUCTION OF DOLORES BRIDGE CARDONA AND POBLACION, DOLORES, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	07-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	279 C.D	GAA 2022	96,499,994.74	96,499,994.74	91,722,954.91	91,722,954.91	COA/PICE/ CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	08-Jul-22		

300215100035000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF DOLORES BRIDGE PHASE 2 CARDONA AND POBLACION, DOLORES, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	04-Jul-22	06-Jul-22	07-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	279 C.D	GAA 2022	96,499,430.22	96,499,430.20	91,722,391.02	91,722,391.02	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		
300215100036000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS /FACILITIES, CONSTRUCTION OF DOLORES BRIDGES PHASE 3, CARDONA AND POBLACION, DOLORES, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	27-Jul-22	279 C.D	GAA 2022	96,499,997.89	96,499,997.89	91,651,212.88	91,651,212.88	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	08-Jul-22		
300215100078000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF DOLORES- CARDONA BRIDGE AND APPROACHES, DOLORES, ABRA	No	Public Bidding	08-Jun-22	15-Jun-22	23-Jun-22	05-Jul-22	05-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	279 C.D	GAA 2022	94,569,982.80	94,569,982.80	89,814,351.06	89,814,351.06	COA/PICE/CCAGG	23-Jun-22	05-Jul-22	05-Jul-22	06-Jul-22	11-Jul-22		
300116201297000.tx	CONCRETING OF BRGY. CARDONA FMR BARANGAY CARDONA, DOLORES, ABRA	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22	06-Jul-22	06-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	106 C.D	GAA 2022	29,849,647.16	29,849,647.16	28,330,365.79	28,330,365.79	COA/PICE/CCAGG	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	08-Jul-22		
300116201297000.tx	CONCRETING OF SITIO TANO TO SITO ALAYO, BRGY. GANAL FM R BARANGAY GANAL, SALLAPADAN , ABRA	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22	06-Jul-22	06-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	72 C.D	GAA 2022	11,939,595.27	11,939,595.27	11,343,758.86	11,343,758.86	COA/PICE/CCAGG	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	08-Jul-22		
310103100784000.tx	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE - MAINTENANCE- TERTIARY ROADS ABRA-ILOCOS NORTE ROAD - K0422+900 - K0427+000; K0427+000 - K0432+000	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22	06-Jul-22	06-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	121 C.D	GAA 2022	96,499,875.02	96,499,875.02	92,642,353.02	92,642,353.02	COA/PICE/CCAGG	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	08-Jul-22		

310103100785000.tx	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE - MAINTENANCE- TERTIARY ROADS ABRA -ILOCOS NORTE ROAD KD432+100 - KM47+000	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22	06-Jul-22	06-Jul-22	04-Jul-22	08-Jul-22	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	21 C.D		GAA 2022	96,500,000.00		96,500,000.00	91,679,765.35		91,679,765.35	COA/PICE/CCAGG	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	08-Jul-22		
300217100004000.tx	CONSTRUCTION OF ROAD, SIDONGAN-DAMOLOG ROAD, BRGY.LIGUIS AND CAUPASAN LA PAZ AND DANGLAS, ABRA	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22	06-Jul-22	06-Jul-22	07-Jul-22	July 8, 2022	11-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	170 C.D		GAA 2022	96,499,044.27		96,499,044.27	91,689,260.07		91,689,260.07	COA/PICE/CCAGG	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	08-Jul-22		
300116201297000.tx	CONCRETING OF BARANGAY PATAGUI-BARANGAY BAGATOG FMR BRGY. PATAGUI AND BRGY. BAGATONG, LA PAZ, ABRA	No	Public Bidding	09-Jun-22	16-Jun-22	24-Jun-22	06-Jul-22	06-Jul-22	08-Jul-22	11-Jul-22	12-Jul-22	13-Jul-22	22-Jul-22	28-Jul-22	106 C.D		GAA 2022	29,849,961.68		29,849,961.68	28,677,554.85		28,677,554.85	COA/PICE/CCAGG	24-Jun-22	06-Jul-22	06-Jul-22	06-Jul-22	11-Jul-22		
	REPAIR/REHABILITATION OF BIWENG BRIDGE SLOPE PROTECTION AND APPROACHES KD69+981- KD69+995, MANABO, ABRA	No	Public Bidding	23-Jun-22	30-Jun-22	08-Jul-22	20-Jul-22	20-Jul-22	21-Jul-22	22-Jul-22	25-Jul-22	26-Jul-22	02-Aug-22	08-Aug-22	28 C.D		GAA 2022	1,677,391.88		1,677,391.88	1,626,987.78		1,626,987.78	COA/PICE/CCAGG	08-Jul-22	20-Jul-22	20-Jul-22	21-Jul-22	22-Jul-22		
	ADDITIONAL FIXTURES AND ACCESSORIES FOR THE NEW DPNW BUILDING IN COMPLIANCE TO INTERNAL ORGANIZATIONAL FOR STANDARDIZATION RIZAL ST. ZONE 7, BANGUED, ABRA	No	Public Bidding	29-Jun-22	06-Jul-22	13-Jul-22	25-Jul-22	25-Jul-22	26-Jul-22	27-Jul-22	28-Jul-22	28-Jul-22	01-Aug-22	02-Aug-22	40 C.D		EAO 2022	4,499,780.23		4,499,780.23	4,454,812.04		4,454,812.04	COA/PICE/CCAGG	06-Jul-22	13-Jul-22	25-Jul-22	26-Jul-22	27-Jul-22		
	DETAILED ENGINEERING DESIGN OF LANGIDEN BRIDGE LANGIDEN AND PIDIGAN, ABRA	No	Public Bidding	29-Jun-22	06-Jul-22	04-Jul-22	11-Jul-22	11-Jul-22	26-Jul-22	15-Jul-22	15-Jul-22	28-Nov-22	07-Dec-22	08-Dec-22	60 C.D		EAO 2022	2,799,720.00		2,799,720.00	2,788,800.00		2,788,800.00	COA/PICE/CCAGG	04-Jul-22	11-Jul-22	11-Jul-22	26-Jul-22	15-Jul-22		
	GEOTECHNICAL INVESTIGATION OF VARIOUS 2022 MULTI-PURPOSE BUILDINGS CONST. OF MPB, GOVERNMENT CENTER, BRGY. POBLACION, VILLAVICIOSA, ABRA 2. CONSTRUCTION OF MPB, BRGY LABAAN BUCAY, ABRA 3. CONSTRUCTION OF UNIVERSITY OF ABRA BUILDING BRGY. ZONE 3, BANGUED, ABRA 4. CONSTRUCTION OF	No	Public Bidding	16-Jun-22	23-Jun-22	01-Jul-22	13-Jul-22	13-Jul-22	26-Jul-22	18-Jul-22	18-Jul-22	28-Nov-22	07-Dec-22	08-Dec-22	37 .CD		EAO 2022	562,971.95		562,971.95	560,880.00		560,880.00	COA/PICE/CCAGG	01-Jul-22	13-Jul-22	13-Jul-22	26-Jul-22	18-Jul-22		

	GEOTECHNICAL INVESTIGATION OF PROPOSED BRIDGE IN ABRA CONSTRUCTION OF KARISKIS-GANAO BRIDGE AND APPROACHEHS LAGANGILANG, ABRA	No	Public Bidding	16-Jun-22	23-Jun-22	01-Jul-22	13-Jul-22	13-Jul-22	14-Jul-22	18-Jul-22	June 23 - July 13, 2022	28-Nov-22	07-Dec-22	08-Dec-22	21 C.D	EAO 2022	302,877.87	302,877.87	302,080.00	302,080.00	COA/PICE/CCAGG	14-Jul-22	18-Jul-22	June 23 - July 13, 2022	28-Nov-22	07-Dec-22	08-Dec-22		
300205100004000.tx	CONST/REHAB OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS 1. SAN ISIDRO CS, SAN ISIDRO, ABRA 2. TUROD ES, SAN ISIDRO,ABRA 3. OLO ES, SAN ISIDRO, ABRA 4. LAGANGILANG CS, POB. LAGANGILANG, ABRA 5. TAGODTOD ES, TAGODTOD, LAGANGILANG, ABRA 6. AGODTOD NHS, TAGODTOD, LAGANGILANG, ABRA	No	Public Bidding	27-Jul-22	03-Aug-22	11-Aug-22	23-Aug-22	23-Aug-22	29-Aug-22	30-Aug-22	31-Aug-22	31-Aug-22	09-Sep-22	12-Sep-22	38 C.D	GAA 2022	3,027,058.09	3,027,058.09	2,952,349.54	2,952,349.54	COA/PICE/CCAGG	03-Aug-22	11-Aug-22	23-Aug-22	29-Aug-22	30-Aug-22			
	REPAIR/MAINTENANCE OF DRAINAGE STRUCTURES ALONG ABRA-ILOCOS SUR ROAD a.) K0387+474-K038+580, TANGADAN, SAN QUINTIN, ABRA; b.) K0396+662.20-K0396+765, GARRETA, PIDIGAN, ABRA	No	Public Bidding	11-Aug-22	18-Aug-22	26-Aug-22	07-Sep-22	07-Sep-22	September 8-9, 2022	09-Sep-22	12-Sep-22	12-Sep-22	14-Sep-22	15-Sep-22	20 C.D	SR2022-05-010682	1,157,892.50	1,157,892.50	1,136,462.29	1,136,462.29	COA/PICE/CCAGG	18-Aug-22	26-Aug-22	07-Sep-22					
300101200001000.tx	CONSTRUCTION OF 3 STOREY, 6 CLASSROOM SCHOOL BUILDING LA PAZ INTEGRATED SCHOOL, POBLACION, LA PAZ, ABRA	No	Public Bidding	18-Aug-22	25-Aug-22	02-Sep-22	14-Sep-22	14-Sep-22	15-Sep-22	16-Sep-22	19-Sep-22	14-Nov-22	23-Nov-22	29-Nov-22	180 C.D	BEFF 2022	20,248,932.85	20,248,932.85	19,698,034.80	19,698,034.80	COA/PICE/CCAGG	18-Aug-22	26-Aug-22	07-Sep-22	15-Sep-22	16-Sep-22			
300101200001000.tx	CONSTRUCTION OF 3 STOREY, 6 CLASSROOM SCHOOL BUILDING MAGUYEPYEP, SBU ARADAN, ABRA	No	Public Bidding	18-Aug-22	25-Aug-22	02-Sep-22	14-Sep-22	14-Sep-22	23-Sep-22	26-Sep-22	27-Sep-22	14-Nov-22	23-Nov-22	24-Nov-22	180 C.D	BEFF 2022	20,653,958.68	20,653,958.68	19,931,300.76	19,931,300.76	COA/PICE/CCAGG	25-Aug-22	02-Sep-22	14-Sep-22	23-Sep-22	26-Sep-22			
300101200001000.tx	CONSTRUCTION OF 2 STOREY, 4-CLASSROOM SCHOOL BUILDING TABANGAO INTEGRATED SCHOOL, LUBA, ABRA	No	Public Bidding	18-Aug-22	25-Aug-22	02-Sep-22	14-Sep-22	14-Sep-22	23-Sep-22	September 26-27, 2022	28-Sep-22	14-Nov-22	23-Nov-22	29-Nov-22	152 C.D	BEFF 2022	14,274,599.27	14,274,599.27	13,565,705.78	13,565,705.78	COA/PICE/CCAGG	25-Aug-22	02-Sep-22	14-Sep-22	23-Sep-22	September 26-27, 2022			
300101200001000.tx	CONSTRUCTION OF 1-STOREY, 2-CLASSROOM SCHOOL BUILDING PALANG PRIMARY SCHOOL, SAN QUINTIN, ABRA	No	Public Bidding	18-Aug-22	25-Aug-22	02-Sep-22	14-Sep-22	14-Sep-22	02-Nov-22	03-Nov-22	04-Nov-22	14-Nov-22	23-Nov-22	24-Nov-22	103 C.D	BEFF 2022	6,415,284.91	6,415,284.91	6,133,923.76	6,133,923.76	COA/PICE/CCAGG	25-Aug-22	02-Sep-22	14-Sep-22	02-Nov-22	03-Nov-22			
300101200001000.tx	CONSTRUCTION OF 1-STOREY,2-CLASSROOM SCHOOL BUILDING BATAGAN PRIMARY SCHOOL, TUBO, ABRA	No	Public Bidding	18-Aug-22	25-Aug-22	02-Sep-22	14-Sep-22	14-Sep-22	22-Sep-22	23-Sep-22	26-Sep-22	14-Nov-22	23-Nov-22	29-Nov-22	103 .CD	BEFF 2022	7,419,209.04	7,419,209.04	7,106,979.27	7,106,979.27	COA/PICE/CCAGG	25-Aug-22	02-Sep-22	14-Sep-22	22-Sep-22	23-Sep-22			
300101200001000.tx	CONSTRUCTION OF 1-STOREY, 2-CLASSROOM SCHOOL BUILDING CAYAPA ELEMENTARY SCHOOL, LAGANGILANG, ABRA	No	Public Bidding	18-Aug-22	25-Aug-22	02-Sep-22	14-Sep-22	14-Sep-22	23-Sep-22	26-Sep-22	27-Sep-22	14-Nov-22	23-Nov-22	24-Nov-22	103 C.D	BEFF 2022	6,017,399.23	6,017,399.23	5,715,109.47	5,715,109.47	COA/PICE/CCAGG	25-Aug-22	02-Sep-22	14-Sep-22	23-Sep-22	26-Sep-22			

300219100542000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF ANGAD FLOOD CONTROL BANGUED, ABRA	No	Public Bidding	23-Aug-22	30-Aug-22	07-Sep-22	19-Sep-22	19-Sep-22	13-Oct-22	14-Oct-22	17-Oct-22	18-Oct-22	21-Oct-22	24-Oct-22	187 C.D		GAA 2022	48,999,983.50		48,999,983.50	4,121,065.35		4,121,065.35	COA/PICE/CCAGG	30-Aug-22	07-Sep-22	19-Sep-22	13-Oct-22	26-Sep-22		
	REPAIR OF DAMAGES DUE TO MAGNITUDE 7.0 EARTHQUAKE IN DPWH - ABRA DISTRICT ENGINEERING OFFICE a.) STANDARD BUILDING DESIGN; b.) MULTI-PURPOSE BUILDING AND c.) FUNCTION HALL BUILDING HALL AT ZONE 7, BANGUED, ABRA	No	Public Bidding	06-Aug-22	02-Sep-22	09-Sep-22	22-Sep-22	22-Sep-22	23-Sep-22	26-Sep-22	27-Sep-22	27-Sep-22	29-Sep-22	30-Sep-22	30 C.D		EAO 2022	4,149,771.51		4,149,771.51	4,121,065.35		4,121,065.35	COA/PICE/CCAGG	02-Sep-22	09-Sep-22	22-Sep-22	23-Sep-22	26-Sep-22		
300219100543000.tx	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE /FACILITIES, CONSTRUCTION OF BANACAO FLOOD CONTROL, BANGUED, ABRA	No	Public Bidding	01-Sep-22	09-Sep-22	16-Sep-22	29-Sep-22	29-Sep-22	26-Sep-22	28-Oct-22	02-Nov-22	27-Dec-22	28-Dec-22	28-Dec-22	187 C.D		GAA 2022	48,999,972.54		48,999,972.54	46,504,867.01		46,504,867.01	COA/PICE/CCAGG	09-Sep-22	16-Sep-22	29-Sep-22	26-Sep-22	28-Oct-22		
300200100003000.tx	REPAIR/REHABILITATION/IMPROVEMENT ALONG ABRA-ILOCOS SUR ROAD K0393+302- K0393+428, SABULOD, SAN QUINTIN, ABRA	No	Public Bidding	01-Sep-22	09-Sep-22	16-Sep-22	29-Sep-22	29-Sep-22	04-Oct-22	05-Oct-22	06-Oct-22	10-Oct-22	17-Oct-22	24-Oct-22	130 C.D		SR 2022-08-013005	14,474,989.74		14,474,989.74	14,221,676.48		14,221,676.48	COA/PICE/CCAGG	09-Sep-22	16-Sep-22	29-Sep-22	04-Oct-22	05-Oct-22		
300200100003000.tx	REPAIR/REHAB/IMPROVEMENT ALONG ABRA- CERVANTES ROAD K0469+981- K0469+995, BIWENG BRIDGE, SAN RAMON, MANABO, ABRA	No	Public Bidding	05-Sep-22	12-Sep-22	21-Sep-22	03-Oct-22	03-Oct-22	04-Oct-22	06-Oct-22	06-Oct-22	07-Oct-22	10/410/22	12-Oct-22	56 C.D		SR 2022-08-013005	3,377,461.37		3,377,461.37	3,303,182.12		3,303,182.12	COA/PICE/CCAGG	12-Sep-22	21-Sep-22	03-Oct-22	04-Oct-22	06-Oct-22		
300200100003000.tx	REPAIR/REHAB/IMPROVEMENT ALONG ABRA- CERVANTES ROAD K0469+371- K0469+393, SADEG, SAN RAMON, MANABO, ABRA	No	Public Bidding	05-Sep-22	12-Sep-22	21-Sep-22	03-Oct-22	03-Oct-22	04-Oct-22	06-Oct-22	06-Oct-22	07-Oct-22	10-Oct-22	12-Oct-22	40 C.D		SR 2022-08-013005	2,412,497.26		2,412,497.26	2,363,809.13		2,363,809.13	COA/PICE/CCAGG	12-Sep-22	21-Sep-22	03-Oct-22	04-Oct-22	06-Oct-22		
	SUPPLY AND DELIVERY OF PAVEMENT MARKINGS AND REFLECTORIZED TRAFFIC PAINTS 01101101- REGULAR AGENCY FUND -GENERAL FUND -NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	No	Public Bidding	08-Sep-22	15-Sep-22	23-Sep-22	05-Oct-22	05-Oct-22	11-Oct-22	12-Oct-22	13-Oct-22	17-Oct-22	18-Oct-22	19-Oct-22	30 .CD		GAA 2022	3,040,800.00		3,040,800.00	3,002,600.00		3,002,600.00	COA/PICE/CCAGG	15-Sep-22	23-Sep-22	05-Oct-22	11-Oct-22	12-Oct-22		

300219100551000.tn	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL STRUCTURE BARANGAY MUDENG, LA PAZ, ABRA	No	Public Bidding	12-Sep-22	19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	12-Oct-22	13-Oct-22	14-Oct-22	27-Dec-22	28-Dec-22	28-Dec-22	196 C.D	GAA 2022	48,999,918.22	48,999,918.22	46,554,955.66	46,554,955.66	COA/PICE/ CCAGG	19-Sep-22	26-Sep-22	07-Oct-22	12-Oct-22	13-Oct-22		
300219100547000.tn	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES, CONSTRUCTION OF CORIBOT FLOOD CONTROL PHASE 2 MUDENG, LA PA, ABRA	No	Public Bidding	12-Sep-22	19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	12-Oct-22	13-Oct-22	14-Oct-22	27-Dec-22	28-Dec-22	28-Dec-22	196 C.D	GAA 2022	48,999,930.33	48,999,930.33	46,616,978.99	46,616,978.99	COA/PICE/ CCAGG	19-Sep-22	26-Sep-22	07-Oct-22	12-Oct-22	13-Oct-22		
300219100029000.tn	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE /FACILITIES, CONSTRUCTION OF FLOOD STRUCTURE BARANGAY MUDENG, LA PAZ, ABRA	No	Public Bidding	12-Sep-22	19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	11-Oct-22	12-Oct-22	13-Oct-22	27-Dec-22	28-Dec-22	28-Dec-22	278 C.D	GAA 2022	96,499,892.57	96,499,892.57	91,794,314.25	91,794,314.25	COA/PICE/ CCAGG	19-Sep-22	26-Sep-22	07-Oct-22	11-Oct-22	12-Oct-22		
300219100028000.tn	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE BARANGAY ISIT, DOLORES, ABRA	No	Public Bidding	12-Sep-22	19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	10-Oct-22	11-Oct-22	12-Oct-22	27-Dec-22	28-Dec-22	28-Dec-22	278 C.D	GAA2022	96,499,900.75	96,499,900.75	91,675,400.79	91,675,400.79	COA/PICE/ CCAGG	19-Sep-22	26-Sep-22	07-Oct-22	10-Oct-22	11-Oct-22		

300219100032000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES, CONSTRUCTION OF ISIT FLOOD CONTROL, DOLOBES, ABRA	No	Public Bidding	12-Sep-22	19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22	18-Oct-22	27-Oct-22	02-Nov-22	196 C.D	GAA2022	48,999,959.67		48,999,959.67	46,584,763.43		46,584,763.43	COA/PICE/CCAGG	19-Sep-22	26-Sep-22	07-Oct-22	13-Oct-22	14-Oct-22		
300219100541000.tx	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF POBLACIO EAST FLOOD CONTROL PIDIGAN, ABRA	No	Public Bidding	12-Sep-22	19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	13-Oct-22	14-Oct-22	14-Oct-22	27-Dec-22	05-Jan-23	11-Jan-23	196 C.D	GAA 2022	48,999,991.25		48,999,991.25	46,556,580.12		46,556,580.12	COA/PICE/CCAGG	19-Sep-22	26-Sep-22	07-Oct-22	13-Oct-22	14-Oct-22		
300219100035000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES, CONSTRUCTION OF PAGA FLOOD CONTROL STRUCTURE, DOLOBES, ABRA	No	Public Bidding	07-Oct-22	21-Sep-22	28-Sep-22	10-Oct-22	10-Oct-22	12-Oct-22	13-Oct-22	14-Oct-22	18-Oct-22	27-Oct-22	02-Nov-22	211 C.D	GAA 2022	95,534,927.27		95,534,927.27	90,771,567.22		90,771,567.22	COA/PICE/CCAGG	21-Sep-22	28-Sep-22	10-Oct-22	12-Oct-22	13-Oct-22		
300106200653000.tx	CONSTRUCTION OF UPPER TINEG DEMET FLOOD CONTROL LA PAZ, ABRA	No	Public Bidding	06-Oct-22	13-Oct-22	21-Oct-22	03-Nov-22	03-Nov-22	07-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	18-Nov-22	24-Nov-22	167 C.D	GAA2021	24,499,994.98		24,499,994.98	23,265,026.33		23,265,026.33	COA/PICE/CCAGG	21-Oct-22	03-Nov-22	03-Nov-22	07-Nov-22	08-Nov-22		
300106200638000.tx	CONSTRUCTION OF NORO FLOOD CONTROL BRGY POBLACION LA PAZ, ABRA	No	Public Bidding	06-Oct-22	13-Oct-22	21-Oct-22	03-Nov-22	03-Nov-22	07-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	18-Nov-22	24-Nov-22	167 C.D	GAA2021	24,499,995.62		24,499,995.62	23,275,523.94		23,275,523.94	COA/PICE/CCAGG	21-Oct-22	03-Nov-22	03-Nov-22	07-Nov-22	08-Nov-22		
300106200637000.tx	CONSTRUCTION OF MAUSUC-LABAAN FLOOD CONTROL STRUCTURE STA. 0+000 -STA. 0+500, SAN QUINTIN , ABRA	No	Public Bidding	06-Oct-22	13-Oct-22	21-Oct-22	03-Nov-22	03-Nov-22	03-Nov-22	04-Nov-22	07-Nov-22	09-Nov-22	18-Nov-22	24-Nov-22	159 C.D	GAA2021	24,499,998.14		24,499,998.14	23,276,125.61		23,276,125.61	COA/PICE/CCAGG	21-Oct-22	03-Nov-22	03-Nov-22	03-Nov-22	04-Nov-22		
300205100004000.tx	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS 1. TABANGAO ES, AMPALIOC, LUBA ABRA 2. LUZONG ES, LUZONG, LUBA, ABRA 3. LUZONG NHS, LUBA, ABRA 4. LUBA CENTRAL SCHOOL , POB LUBA, ABRA 5. MADAGO PRIMARY SCHOOL, SAN RAMON , MANABO,	No	Public Bidding	06-Oct-22	13-Oct-22	21-Oct-22	03-Nov-22	03-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	09-Nov-22	18-Nov-22	24-Nov-22	38 C.D	GAA2021	4,438,010.27		4,438,010.27	4,349,624.19		4,349,624.19	COA/PICE/CCAGG	21-Oct-22	03-Nov-22	03-Nov-22	08-Nov-22	09-Nov-22		

300106200624000.1	CONSTRUCTION BADAS-IAM-AG FLOOD CONTROL SAN JUAN, ABRA	No	Public Bidding	10-Nov-22	17-Oct-22	26-Oct-22	07-Nov-22	07-Nov-22	10-Nov-22	11-Nov-22	14-Nov-22	14-Nov-22	23-Nov-22	29-Nov-22	167 C.D		GAA2021	24,999,991.73		24,999,991.73	23,385,708.75		23,385,708.75	COA/PICE/ CCAGG	26-Oct-22	07-Nov-22	07-Nov-22	10-Nov-22	11-Nov-22				
300219100042000.1	BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE /FACILITIES, CONSTRUCTION OF SIDONGAN FLOOD CONTROL STRUCTURE BARANGAY LIGUIS, LA PAZ, ABRA	No	Public Bidding	17-Oct-22	24-Oct-22	02-Nov-22	14-Nov-22	14-Nov-22	17-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	29-Nov-22	12/01/2022	232 C.D		GAA 2022	96,499,940.76		96,499,940.76	91,692,178.66		91,692,178.66	COA/PICE/ CCAGG	02-Nov-22	14-Nov-22	14-Nov-22	17-Nov-22	18-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION/IMPROVEME NT ALONG ABRA- KALINGA ROAD KD439+512- KD439+545, NAGTIPULAN, LAGANGILANG, ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	23-Nov-22	24-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	85 C.D		GAA 2022	5,548,673.19		5,548,673.19	5,404,265.46		5,404,265.46	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	23-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION/IMPROVEME NT ALONG ABRA- KALINGA ROAD KD454+500- KD454+525, LENNENG, BAAY- LICUAN, ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	23-Nov-22	24-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	79 C.D		GAA 2022	4,727,826.67		4,727,826.67	4,649,164.79		4,649,164.79	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	23-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION ALONG ABRA- KALINGA ROAD KD447+434- KD447+469, BONGLO, BAAY- LICUAN, ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22	24-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	83 C.D		SR 2022-09- 013005	5,066,099.65		5,066,099.65	4,975,650.93		4,975,650.93	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION/IMPROVEME NT ALONG ABRA- KALINGA ROAD a.) KD444+067- KD444+099, BONGLO, BAAY- LICUAN,ABRA b.) KD444+394- KD444+400, BONGLO, BAAY- LICUAN,ABRA c.) KD455+863- KD455+878, POBLACION, BAAY- LICUAN,ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22	24-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	30 C.D		SR 2022-09- 013572	3,099,070.78		3,099,070.78	2,989,331.38		2,989,331.38	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION ALONG ABRA- KALINGA ROAD KD451+465- KD451+490, LENNENG, BAAY- LICUAN, ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	23-Nov-22	24-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	46 C.D		SR 2022-09- 013573	2,701,781.76		2,701,781.76	2,684,281.83		2,684,281.83	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	23-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION ALONG ABRA- CERVANTES ROAD KD432+194- KD432+283, BAAY BRIDGE, SAN ISIDRO, LAGANGILANG ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22	25-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	60 C.D		01101401- REGULAR AGENCY FUND- NEW GENERAL APPROPRIATI ONS NATIONAL DISASTER	10,342,779.89		10,342,779.89	10,008,607.49		10,008,607.49	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION ALONG ABRA- ILOCOS NORTE ROAD KD429+000- KD429+250, NAGAPARAN DANGLAS, ABRA	No	Public Bidding	17-Oct-22	27-Oct-22	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22	25-Nov-22	25-Nov-22	29-Nov-22	01-Dec-22	45 CD		01101401- REGULAR AGENCY FUND- NEW GENERAL APPROPRIATI ONS NATIONAL	7,719,960.27		7,719,960.27	7,534,165.83		7,534,165.83	COA/PICE/ CCAGG	04-Nov-22	16-Nov-22	16-Nov-22	22-Nov-22	24-Nov-22				
300200100003000.1	REPAIR/REHABILITA TION/IMPROVEME NT ALONG ABRA- ILOCOS NORTE ROAD CHAINAGAE 7085- CHAINAGE 9088, NAGAPARAN , DANGLAS, ABRA	No	Public Bidding	29-Nov-22	06-Dec-22	14-Dec-22	26-Dec-22	26-Dec-22	27-Dec-22	28-Dec-22	29-Dec-22	28-Dec-22	06-Jan-22	09-Jan-22	294 C.D		1101401	144,749,420.59		144,749,420.59	138,966,002.66		138,966,002.66	COA/PICE/ CCAGG	14-Dec-22	26-Dec-22	26-Dec-22	27-Dec-22	28-Dec-22				
ement Activities																		14,791,273,146.62															
tytes Conducted																					14,069,121,532.29												
l Contract Price)																																	

ON GOING PROCUREMENT ACTIVITIES																															
310106100654000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD , K0449+550- K0449+700	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22				269 C.D	GAA 2022	96,499,781.19		96,499,781.19	93,600,760.35		93,600,760.35	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22			
310106100653000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD , K0447+820- K0447+963	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22				269 C.D	GAA 2022	96,499,549.68		96,499,549.68	91,730,539.79		91,730,539.79	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22			
310106100652000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD , K0447+614- K0447+700	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22				269 C.D	GAA 2022	96,499,047.98		96,499,047.98	93,560,486.95		93,560,486.95	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22			
310106100657000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD , K0447+400- K0447+470	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22				269 C.D	GAA 2022	96,499,867.10		96,499,867.10	93,549,266.25		93,549,266.25	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22			
310106100651000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD , K0446+837- K0446+920	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22				269 C.D	GAA 2022	96,499,268.64		96,499,268.64	93,558,640.21		93,558,640.21	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	27-Jun-22	28-Jun-22			
310106100655000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD , K0446+200- K0446+350	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	29-Jun-22				269 C.D	GAA 2022	96,499,666.37		96,499,666.37	93,606,798.63		93,606,798.63	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	24-Jun-22	29-Jun-22			
310106100656000.tx	REHABILITATION/ RECONSTRUCTION / UPGRADING OF DAMAGED PAVEAD ROADS - TERTIARY ROADS ABRA- ILOCOS NORTE ROAD ,K0446+515 - K0446+700	No	Public Bidding	26-May-22	06-Jun-22	10-Jun-22	23-Jun-22	24-Jun-22	23-Jun-22	29-Jun-22	29-Jun-22				269 C.D	GAA 2022	96,499,854.17		96,499,854.17	93,629,616.71		93,629,616.71	COA/PICE/ CCAGG	10-Jun-22	23-Jun-22	23-Jun-22	23-Jun-22	30-Jun-22			
300219100035000.tx	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE /FACILITIES , CONSTRUCTION OF PAGA FLOOD CONTROL STRUCTURE DOLORES, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22				211 C.D	GAA 2022	95,534,927.27		95,534,927.27	90,747,146.87		90,747,146.87	COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22			

300219100041000.t	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF CARDONA FLOOD CONTROL STRUCTURE BARANGAY CARDONA, DOLORES, ABRA	No	Public Bidding	02-Jun-22	09-Jun-22	17-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22				278 C.D	GAA 2022	96,499,996.01		96,499,996.01		91,686,474.88		COA/PICE/ CCAGG	17-Jun-22	29-Jun-22	29-Jun-22	29-Jun-22	30-Jun-22		
	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE MALABBAGA, LA PAZ, ABRA		Public Bidding		19-Sep-22	26-Sep-22	07-Oct-22	07-Oct-22	10-Oct-22	11-Oct-22	12-Oct-22			278 C.D	GAA2022	96,499,964.71		96,499,964.71		91,675,789.29		COA/PICE/ CCAGG	19-Sep-22	26-Sep-22	07-Oct-22				
300219100032000.t	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE MALABBAGA, LA PAZ, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	30-Jun-22			278 C.D	GAA 2022	96,499,964.72		96,499,964.72		91,675,789.29		COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300219100542000.t	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG ABRA - CERVANTES ROAD ABRA- CERVANTES ROAD (K0468+000 - K0475+703, K0477+187 - K0478+732	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22			196 C.D	GAA 2022	48,999,983.55		48,999,983.55		46,548,582.60		COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300219100543000.t	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF BANACAO FLOOD CONTROL BANQUELO, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	01-Jul-22			196 C.D	GAA 2022	48,249,974.31		48,249,974.31		45,880,620.24		COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22		
300219100541000.t	BASIC INFRASTRUCTURE PROGRAM (BIP) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/ FACILITIES, CONSTRUCTION OF POBLACION EAST FLOOD CONTROL PIDIGAN, ABRA	No	Public Bidding	30-May-22	07-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	June 28-29, 2022	02-Jul-22			196 C.D	GAA 2022	48,999,991.25		48,999,991.25		46,550,580.12		COA/PICE/ CCAGG	15-Jun-22	27-Jun-22	27-Jun-22	27-Jun-22	June 28-29, 2022		

[illegible]

[illegible]

[illegible]

[illegible]

