

Procurement Monitoring Report as of July 1, 2024 - December 31,2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH) NUEVA VIZCAYA 1st District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
Concreting	Concreting of Namug, Brgy. Calacan FMR, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	03-Apr-24	11-Apr-24	12-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	26-Apr-24	20-Jun-24	20-Jun-24	28-Jun-24	04-Jul-24		Government of the Philippines (current year), 2024	9,950,000.00		9,950,000.00	9,793,601.44		9,793,601.44	COA/PGBC/ NCAP	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24			
Organizational Outcome I	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Daang Maharlika By-Pass Rd - K0265 + (-373) - K0267 + 248	Maintenance Section	NO	Competitive Bidding	17-Apr-24	25-Apr-24	25-Apr-24	16-May-24	16-May-24	23-May-24	July 5, 2024	6-Jul-24	July 19, 2024	July 29, 2024	August 5, 2024		FY 2024 FUND	96,500,000.00		96,500,000.00	94,553,464.02		94,553,464.02	COA/PGBC/ NCAP	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24			
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Drainage Canal, Poblacion, Bambang, Nueva Vizcaya (Phase 2)	Construction Section	NO	Competitive Bidding	06-May-24	13-May-24	14-May-24	28-May-24	28-May-24	June 4, 2024	17-Jun-24	18-Jun-24	June 18, 2024	June 27, 2024	July 3, 2024		Government of the Philippines (current year), 2024	29,700,000.00		29,700,000.00	29,400,390.15		29,400,390.15	COA/CRSBA-LUC/NCAP	10-May-24	10-May-24	10-May-24	10-May-24	10-May-24			
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Nueva Vizcaya - Ilugao Rd – K0283 + (-463) - K0283+073, K0284 + 365 - K0289 + 010	Maintenance Section	NO	Competitive Bidding	07-May-24	14-May-24	14-May-24	28-May-24	28-May-24	4-Jun-24	04-Jul-24	5-Jul-24	July 9, 2024	July 19, 2024	July 26, 2024		Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	141,847,862.77		141,847,862.77	COA/CRSBA-LUC/NCAP	10-May-24	10-May-24	10-May-24	10-May-24	10-May-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi - Purpose Bldg., Brgy. Manuntarin, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	N/A	15-May-24	17-May-24	30-May-24	30-May-24	June 5, 2024	17-Jun-24	18-Jun-24	18-Jun-24	27-Jun-24	03-Jul-24		Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,876,523.87		4,876,523.87	COA/PGBC/ NCAP	10-May-24	10-May-24	10-May-24	10-May-24	10-May-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Facility, (Nueva Vizcaya State University Sports Complex), Bayombong, Nueva Vizcaya	Planning and Design Section	NO	Competitive Bidding	14-May-24	22-May-24	23-May-24	04-Jun-24	04-Jun-24	5-Jun-24	07-Jun-24	13-Jun-24	18-Jun-24	25-Jun-24	01-Jul-24		Government of the Philippines (current year), 2024	29,700,000.00		29,700,000.00	29,467,628.41		29,467,628.41	COA/PHILDHRR/ NCAP	17-May-24	17-May-24	17-May-24	17-May-24	17-May-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi - Purpose Bldg., Brgy. Homestead, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	06-Jun-24	06-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	03-Jul-24	4-Jul-24	July 4, 2024	July 12, 2024	July 16, 2024		Government of the Philippines (current year), 2024	1,980,000.00		1,980,000.00	1,960,167.23		1,960,167.23	COA/PGBC/ NCAP	31-May-24	31-May-24	31-May-24	31-May-24	31-May-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi - Purpose Building, Brgy. Buag, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	06-Jun-24	06-Jun-24	20-Jun-24	20-Jun-24	25-Jun-24	03-Jul-24	4-Jul-24	July 4, 2024	July 12, 2024	July 16, 2024		Government of the Philippines (current year), 2024	1,980,000.00		1,980,000.00	1,923,592.25		1,923,592.25	COA/PGBC/ NCAP	31-May-24	31-May-24	31-May-24	31-May-24	31-May-24			
Convergence and Special Support Program	Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (Senior Citizens Center)	Construction Section	NO	Competitive Bidding	N/A	19-Jun-24	21-Jun-24	30-Jul-24	30-Jul-24	6-Aug-24	20-Sep-24	23-Sep-24	September 25, 2024	October 4, 2024	October 10, 2024		Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,872,695.04		4,872,695.04	COA/ PHILDHRR/ NCAP	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24			
Replacement of Concrete Pavement	Replacement of Concrete Pavement along Maharlika Highway, K0277+580-K0278+000, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	11-Jun-24	19-Jun-24	21-Jun-24	July 8, 2024	08-Jul-24	9-Jul-25	12-Jul-24	15-Jul-24	July 15, 2024	July 16, 2024	July 17, 2024		Government of the Philippines (current year), 2024	6,500,000.00		6,500,000.00	6,347,233.79		6,347,233.79	COA/PHILDHRR/ NCAP	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24			
Replacement of Concrete Pavement	Replacement of Concrete Pavement along Maharlika Highway, K0280+000-K0282+845.80, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	N/A	19-Jun-24	21-Jun-24	08-Jul-24	08-Jul-24	9-Jul-24	July 12, 2024	15-Jul-24	July 15, 2024	July 16, 2024	July 17, 2024		Government of the Philippines (current year), 2024	3,320,000.00		3,320,000.00	3,253,583.73		3,253,583.73	COA/ PHILDHRR/ NCAP	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24	14-Jun-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Completion of Multipurpose Bldg., TESDA Bldg., Bayombong, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	26-Jun-24	03-Jul-24	09-Jul-24	18-Jul-24	18-Jul-24	25-Jul-24	06-Aug-24	7-Aug-24	7-Aug-24	16-Aug-24	22-Aug-24		Government of the Philippines (current year), 2024	19,800,000.00		19,800,000.00	19,600,411.15		19,600,411.15	COA/PGBC/ NCAP	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (If applicable)	
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structures (FCDS) along Magat River, Busilac Section 7, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	11-Sep-24	18-Sep-24	19-Sep-24	03-Oct-24	03-Oct-24	10-Oct-24	30-Oct-24	31-Oct-24	31-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	67,550,000.00		67,550,000.00	66,875,037.11		66,875,037.11	COA/PIEP/ NCAP	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24		
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structures (FCDS) along Magat River, Pogonino Section 5, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	11-Sep-24	18-Sep-24	19-Sep-24	03-Oct-24	03-Oct-24	10-Oct-24	22-Oct-24	28-Oct-24	29-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	143,298,681.60		143,298,681.60	COA/PIEP/ NCAP	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24		
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structures (FCDS) along Magat River, Kinakao Section 6, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	11-Sep-24	18-Sep-24	19-Sep-24	03-Oct-24	03-Oct-24	10-Oct-24	22-Oct-24	28-Oct-24	29-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	125,450,000.00		125,450,000.00	124,193,055.20		124,193,055.20	COA/PIEP/ NCAP	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24		
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structures (FCDS) along Magat River, Paitan Section 1, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	11-Sep-24	18-Sep-24	19-Sep-24	03-Oct-24	03-Oct-24	10-Oct-24	30-Oct-24	31-Oct-24	31-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	143,302,310.24		143,302,310.24	COA/PIEP/ NCAP	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Completion of Multipurpose Bldg., Bambang, Nueva Vizcaya Phase II	Maintenance Section	NO	NP 53.1 Two Failed Biddings	11-Sep-24	20-Sep-24	N/A	03-Oct-24	03-Oct-24	10-Oct-24	18-Oct-24	21-Oct-24	21-Oct-24	28-Oct-24	29-Oct-24			Government of the Philippines (current year), 2024	74,250,000.00		74,250,000.00	73,137,675.00		73,137,675.00	COA/PIEP/ NCAP	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
Construction of Perimeter Fence	Construction of Perimeter Fence at Brgy. Busilac, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	N/A	10-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	30-Oct-24	12-Nov-24	13-Nov-24	13-Nov-24	14-Nov-24	15-Nov-24			Government of the Philippines (current year), 2024	700,000.00		700,000.00	698,451.42		698,451.42	COA/PIEP/ NCAP	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24	07-Oct-24		
Basic Infrastructure Program	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Calocan, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	N/A	04-Nov-24	08-Nov-24	21-Nov-24	21-Nov-24	22-Nov-24	27-Nov-24	28-Nov-24	28-Nov-24	06-Dec-24	12-Dec-24			Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,890,642.83		4,890,642.83	COA/ PGBC/ NCAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
Basic Infrastructure Program	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Magsaysay, Bayombong, Nueva Vizcaya.	Maintenance Section	NO	Competitive Bidding	N/A	04-Nov-24	08-Nov-24	21-Nov-24	21-Nov-24	22-Nov-24	27-Nov-24	28-Nov-24	28-Nov-24	06-Dec-24	12-Dec-24			Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,890,600.00		4,890,600.00	COA/ PGBC/ NCAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
Basic Infrastructure Program	Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Piesla, Villaverde, Nueva Vizcaya.	Maintenance Section	NO	Competitive Bidding	N/A	04-Nov-24	08-Nov-24	21-Nov-24	21-Nov-24	28-Nov-24	13-Dec-24	16-Dec-24	16-Dec-24	18-Dec-24	19-Dec-24			Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,901,015.64		4,901,015.64	COA/ PGBC/ NCAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
Basic Infrastructure Program	Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Service - Construction of Multi-Purpose Building, Barangay Annimoveg, Ambaguio, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	N/A	04-Nov-24	08-Nov-24	21-Nov-24	21-Nov-24	22-Nov-24	27-Nov-24	28-Nov-24	28-Nov-24	06-Dec-24	12-Dec-24			Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,876,814.89		4,876,814.89	COA/ PGBC/ NCAP	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Villaverde, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	22-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,900,381.97		4,900,381.97	COA/PHIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Bintawan Norte, Villaverde, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	22-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year), 2024	1,980,000.00		1,980,000.00	1,959,080.65		1,959,080.65	COA/PHIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Duli, Ambaguio, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	22-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year), 2024	4,950,000.00		4,950,000.00	4,900,693.42		4,900,693.42	COA/PHIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Uddiawan, Solano, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	22-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24			Government of the Philippines (current year), 2024	2,970,000.00		2,970,000.00	2,940,399.34		2,940,399.34	COA/PHIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Nueva Vizcaya State University Bambang Campus, Bambang, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	26-Jun-24	03-Jul-24	09-Jul-24	18-Jul-24	18-Jul-24	19-Jul-24	24-Jul-24	25-Jul-24	July 25, 2024	August 8, 2024	August 14, 2024			Government of the Philippines (current year), 2024	19,800,000.00		19,800,000.00	19,403,963.79		19,403,963.79	COA/PGBC/ NCAP	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay La Torre South, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	26-Jun-24	03-Jul-24	09-Jul-24	08-Aug-24	08-Aug-24	15-Aug-24	27-Sep-24	30-Sep-24	08-Oct-24	17-Oct-24	22-Oct-24			Government of the Philippines (current year), 2024	9,900,000.00		9,900,000.00	9,741,779.20		9,741,779.20	COA/PGBC/ NCAP	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Bambang, Nueva Vizcaya Phase II	Maintenance Section	NO	Competitive Bidding	26-Jun-24	03-Jul-24	09-Jul-24	18-Jul-24	18-Jul-24	25-Jul-24	06-Sep-24	9-Sep-24	19-Sep-24	27-Sep-24	4-Oct-24			Government of the Philippines (current year), 2024	46,530,000.00		46,530,000.00	45,738,990.00		45,738,990.00	COA/PGBC/ NCAP	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24	02-Jul-24		
Rehabilitation of Bank Protection	Rehabilitation of Bank Protection along Magat River, Macate Section (Phase 1), Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Jul-24	24-Jul-24	25-Jul-24	08-Aug-24	08-Aug-24	9-Aug-24	14-Aug-24	15-Aug-24	15-Aug-24	16-Aug-24	19-Aug-24			Government of the Philippines (current year), 2024	43,425,000.00		43,425,000.00	42,990,780.22		42,990,780.22	COA/PHIDHRA/ NCAP	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24		
Rehabilitation of Bank Protection	Rehabilitation of Bank Protection along Magat River, Macate Section (Phase 2), Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Jul-24	24-Jul-24	25-Jul-24	08-Aug-24	08-Aug-24	9-Aug-24	14-Aug-24	15-Aug-24	15-Aug-24	16-Aug-24	19-Aug-24			Government of the Philippines (current year), 2024	53,075,000.00		53,075,000.00	52,525,818.95		52,525,818.95	COA/PHIDHRA/ NCAP	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24		
Repair of Rosario Bridge	Repair of Rosario Bridge No. 2, (B0123912), 60294-102 along Daang Maharika, Diadi, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Jul-24	24-Jul-24	25-Jul-24	08-Aug-24	08-Aug-24	9-Aug-24	14-Aug-24	15-Aug-24	15-Aug-24	22-Aug-24	27-Aug-24			Government of the Philippines (current year), 2024	38,600,000.00		38,600,000.00	38,214,029.48		38,214,029.48	COA/PHIDHRA/ NCAP	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24		
Construction	Construction of School Building in San Fernando Integrated School, Barangay San Fernando, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Jul-24	24-Jul-24	25-Jul-24	08-Aug-24	08-Aug-24	15-Aug-24	27-Sep-24	30-Sep-24	11-Dec-24	18-Dec-24	19-Dec-24			Government of the Philippines (current year), 2024	9,950,000.00		9,950,000.00	9,845,617.48		9,845,617.48	COA/PHIDHRA/ NCAP	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24	18-Jul-24		
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structure (FCDs) along Matuno River, Manamtam Section 3, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	22-Jul-24	29-Jul-24	01-Aug-24	15-Aug-24	15-Aug-24	22-Aug-24	04-Oct-24	7-Oct-24	29-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	143,097,823.43		143,097,823.43	COA/PHIDHRA/ NCAP	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24		
Construction Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage System (FCDs) along Magat River, Sitio Tabban Section 8, Pogonsino, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	22-Jul-24	29-Jul-24	01-Aug-24	15-Aug-24	15-Aug-24	22-Aug-24	04-Oct-24	7-Oct-24	29-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	48,750,000.00		48,250,000.00	47,741,021.40		47,741,021.40	COA/PHIDHRA/ NCAP	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24		
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structure (FCDs) along Matuno River, Sto. Domingo Section 4, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	22-Jul-24	29-Jul-24	01-Aug-24	15-Aug-24	15-Aug-24	22-Aug-24	04-Oct-24	7-Oct-24	29-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	143,080,514.13		143,080,524.13	COA/PHIDHRA/ NCAP	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24		
Construction/Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control and Drainage Structures (FCDs) along Angadanan River Control, Halubunan Section 2, Quezon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	29-Jul-24	05-Aug-24	07-Aug-24	29-Aug-24	20-Aug-24	27-Aug-24	11-Oct-24	14-Oct-24	29-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	143,302,953.33		143,302,953.33	COA/PIEP/ NCAP	05-Aug-24	05-Aug-24	05-Aug-24	05-Aug-24	05-Aug-24		
Rehabilitation of Bank Slope Protection	Rehabilitation of Bank Slope Protection along San Fernando – Abian River, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	16-Aug-24	25-Aug-24	29-Aug-24	10-Sep-24	10-Sep-24	13-Sep-24	25-Sep-24	26-Sep-24	26-Sep-24	04-Oct-24	10-Oct-24			Government of the Philippines (current year), 2024	96,500,000.00		96,500,000.00	95,500,218.44		95,500,218.44	COA/PHIDHRA/ NCAP	22-Aug-24	22-Aug-24	22-Aug-24	22-Aug-24	22-Aug-24		
Rehabilitation/Reconstruction of Flood Control and Drainage Structures	Rehabilitation/Reconstruction of Flood Control and Drainage Structures along Magat River, Magat Revestment 35, Magpayay Section, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	11-Sep-24	18-Sep-24	19-Sep-24	03-Oct-24	03-Oct-24	10-Oct-24	22-Oct-24	28-Oct-24	28-Oct-24	06-Nov-24	08-Nov-24			Government of the Philippines (current year), 2024	28,950,000.00		28,950,000.00	28,660,704.95		28,660,704.95	COA/PIEP/ NCAP	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24	18-Sep-24		


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Antonio North, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	22-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24		Government of the Philippines (current year), 2024	2,970,000.00		2,970,000.00	2,940,388.10		2,940,388.10	COA/PhilDHRR/NCAP	02-Dec-24	02-Dec-24	03-Dec-24	02-Dec-24	02-Dec-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Nalubunan, Quezon, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	N/A	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	22-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24		Government of the Philippines (current year), 2024	1,980,000.00		1,980,000.00	1,960,261.29		1,960,261.29	COA/PhilDHRR/NCAP	02-Dec-24	02-Dec-24	03-Dec-24	02-Dec-24	02-Dec-24		
																		1,780,360,000.00	-	1,780,360,000.00											
Total Contract Price of Procurement Activities Conducted																					1,758,406,867.44	-	1,758,406,867.44								
Total Savings (Total Allocated Budget-Total Contract Price)																		21,953,132.56													
ON- GOING PROCUREMENT ACTIVITIES																															
Construction of Flood Control	Construction of Flood Control Project along Lamut River, Brgy. Nangalsan, Bagabag, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	14-Nov-24	21-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24							Government of the Philippines (current year), 2024	96,500,000.00		96,500,000.00	95,271,900.39		95,271,900.39	COA/PIEP/NCAP	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24		
Construction of Flood Control	Construction of Flood Control Project along Lamut River, Brgy.Bakir, Bagabag, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	14-Nov-24	21-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24							Government of the Philippines (current year), 2024	96,500,000.00		96,500,000.00	94,231,870.22		94,231,870.22	COA/PIEP/NCAP	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24		
Construction of Flood Control	Construction of Flood Control Project along Santa Diaso, Brgy. Sta Lucia, Bagabag, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	14-Nov-24	21-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	12-Dec-24							Government of the Philippines (current year), 2024	96,500,000.00		96,500,000.00	95,193,763.82		95,193,763.82	COA/PIEP/NCAP	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24		
Concreting	Concreting of Purok 1, Purok 2 and Purok 3, Brgy. Magapay FMU, Brgy. Magapay, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	02-Dec-24	06-Dec-24	17-Dec-24	17-Dec-24	23-Dec-24							Government of the Philippines (current year), 2024	49,750,000.00		49,750,000.00	49,274,735.60		49,274,735.60	COA/PhilDHRR/NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
Concreting	Concreting of Purok 1, Brgy. Alaga FMU, Brgy. Alaga, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	02-Dec-24	06-Dec-24	17-Dec-24	17-Dec-24	23-Dec-24							Government of the Philippines (current year), 2024	4,975,000.00		4,975,000.00	4,922,493.08		4,922,493.08	COA/PhilDHRR/NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		
71x Special Maintenance	71x Special Maintenance - Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse, and Landslide - Tertiary Road, Bambang - Kasibu - Quezon - Solano Road, RD319+150.50 RD319+209.50	Maintenance Section	NO	Competitive Bidding	27-Nov-24	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	26-Dec-24	December 27, 2024	December 27, 2024				Government of the Philippines (current year), 2024	4,265,650.00		4,265,650.00	4,222,887.09		4,222,887.09	COA/PhilDHRR/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
Construction/ Rehabilitation of Flood Mitigation Facilities	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDC- Package 1) along Magat River, Bontal Proper Section, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	27-Nov-24	04-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	26-Dec-24							Government of the Philippines (current year), 2024	144,750,000.00		144,750,000.00	143,238,455.69		143,238,455.69	COA/PhilDHRR/NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24		
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road Salinas - Mapayao Road, Barangay Salinas, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	07-Oct-24	14-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	6-Nov-24	18-Nov-24	19-Nov-24					Government of the Philippines (current year), 2025	9,800,000.00		9,800,000.00	9,705,477.24		9,705,477.24	COA/PGBC/NCAP	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road Kasintolan - Baccaran, Barangay Baccaran, Solano, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	07-Oct-24	14-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	6-Nov-24	18-Nov-24	19-Nov-24					Government of the Philippines (current year), 2025	29,400,000.00		29,400,000.00	28,976,050.71		28,976,050.71	COA/PGBC/NCAP	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion, Villaverde, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	07-Oct-24	14-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	6-Nov-24	18-Nov-24	19-Nov-24					Government of the Philippines (current year), 2025	9,800,000.00		9,800,000.00	9,676,746.00		9,676,746.00	COA/PGBC/NCAP	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's connecting to Indigenous People (IP) Communities - Construction of Concrete Road, Sto. Domingo Proper, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	07-Oct-24	14-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	6-Nov-24	18-Nov-24	19-Nov-24					Government of the Philippines (current year), 2025	39,200,000.00		39,200,000.00	38,807,475.14		38,807,475.14	COA/PGBC/NCAP	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		
Convergence and Special Support Program	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Lower Magat Ecotourism Park, Diadi, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Oct-24	18-Oct-24	25-Oct-24	7-Nov-24	07-Nov-24	14-Nov-24	26-Nov-24	27-Nov-24					Government of the Philippines (current year), 2025	4,900,000.00		4,900,000.00	4,850,000.00		4,850,000.00	COA/PGBC/NCAP	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24		
Convergence and Special Support Program	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Maharlika Highway-Masoc-Ambaguio Road leading to Mt. Pulag National Park, Ambaguio, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Oct-24	18-Oct-24	25-Oct-24	7-Nov-24	07-Nov-24	14-Nov-24	26-Nov-24	27-Nov-24					Government of the Philippines (current year), 2025	4,900,000.00		4,900,000.00	4,863,222.26		4,863,222.26	COA/PGBC/NCAP	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24		
Convergence and Special Support Program	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) - Poblacion - Bactas Road connecting Brgy. Bactas and Provincial Road in Support of Coffee Industry, Ambaguio, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	17-Oct-24	18-Oct-24	25-Oct-24	7-Nov-24	07-Nov-24	14-Nov-24	26-Nov-24	27-Nov-24					Government of the Philippines (current year), 2025	4,900,000.00		4,900,000.00	4,857,401.20		4,857,401.20	COA/PGBC/NCAP	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24		
Convergence and Special Support Program	Convergence and Special Support Program : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tuao South, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Nov-24	05-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	12-Dec-24	13-Dec-24					Government of the Philippines (current year), 2025	4,900,000.00		4,900,000.00	4,851,858.44		4,851,858.44	COA/PIEP/NCAP	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24		
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Rununo Br. 1 (RD2802L2) along Bambang-Kasibu-Solano Rd	Maintenance Section	NO	Competitive Bidding	04-Nov-24	05-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	12-Dec-24	13-Dec-24					Government of the Philippines (current year), 2025	125,440,000.00		125,440,000.00	122,286,376.57		122,286,376.57	COA/PIEP/NCAP	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)						Contract Cost (PhP)						List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (If applicable)								
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Humuno Dr. 1 (B02B03L2) along Bambang-Kasibu-Solano Rd	Maintenance Section	NO	Competitive Bidding	04-Nov-24	05-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	3-Dec-24	12-Dec-24	13-Dec-24						Government of the Philippines (current year), 2025	55,860,000.00		55,860,000.00	54,455,563.57		54,455,563.57	COA/PIEP/ NCAP	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24	08-Nov-24								
Convergence and Special Support Program	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System - Construction of Water System for Barobbob Masoc to Reservoir Luyang, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	01-Dec-24	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	24,500,000.00		24,500,000.00	24,230,580.00		24,230,580.00	COA/PhilIDHRA/ NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24								
Convergence and Special Support Program	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Concrete Road, Sto. Domingo - Sition Uppacan, Barangay Manamtam, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	01-Dec-24	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	29,400,000.00		29,400,000.00	29,106,140.48		29,106,140.48	COA/PhilIDHRA/ NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24								
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Flood mitigation Structure Protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, San Leonardo - Cupas along Santa Cruz River, Phase 1, Barangay San Leonardo, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	01-Dec-24	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	69,300,000.00		69,300,000.00	67,537,327.43		67,537,327.43	COA/PhilIDHRA/ NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Barebet - Sta. Lucia (Silio Dissu) Flood Control Structure along Magat River, Phase 1.1, Bagabag, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	25-Nov-24	01-Dec-24	06-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,446,415.09		95,446,415.09	COA/PhilIDHRA/ NCAP	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24								
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System - Construction of Water System at DPWH Compound, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	28-Nov-24	05-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	6,860,000.00		6,860,000.00	6,784,540.00		6,784,540.00	COA/PhilIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24								
Convergence and Special Support Program	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Perilita Road, Barangay Caliat, Quezon, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	28-Nov-24	05-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	29,400,000.00		29,400,000.00	29,105,884.38		29,105,884.38	COA/PhilIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of San Fernando Flood Control Structure along San Fernando River, Phase 3, Barangay Abiganan, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	28-Nov-24	05-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	49,000,000.00		49,000,000.00	48,127,425.03		48,127,425.03	COA/PhilIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of San Fernando Flood Control Structure along San Fernando River, Section 3, Barangay San Fernando, Bambang, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	28-Nov-24	05-Dec-24	09-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	23-Dec-24	26-Dec-24						Government of the Philippines (current year), 2025	49,000,000.00		49,000,000.00	48,114,504.55		48,114,504.55	COA/PhilIDHRA/ NCAP	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Sta. Cruz River, Salinas Section 3	Construction Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,413,050.45		95,413,050.45	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Matuno River, Barat Section, Phase 1	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,421,356.35		95,421,356.35	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Matuno River, Barat Section, Phase 2	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,465,878.90		95,465,878.90	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure along Cupaz River, San Leonardo Section	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,379,221.72		95,379,221.72	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24								
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control and Drainage Structure (PCDS) along Santa Cruz River, Section 1, Barangay Barat	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,519,440.66		95,519,440.66	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24								

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control and Drainage Structure (FCDs) along Santa Cruz River, Section 2, Barangay Maun	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,461,380.14		95,461,380.14	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 1, Barangay Nalubunan, Quizon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,508,390.23		95,508,390.23	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 2, Barangay Darubba, Quizon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,498,609.17		95,498,609.17	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 4, Barangay Calaoan, Quizon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,463,618.77		95,463,618.77	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 5, Barangay Aurora, Quizon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,451,650.45		95,451,650.45	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Section 2, Barangay Nalubunan, Quizon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,271,100.37		143,271,100.37	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Convergence and Special Support Program	Convergence and Special Support Program - Sustainable Infrastructure Projects Addressing Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of road, Barangay Cabulan, Villaverde, Nueva Vizcaya		NO	Competitive Bidding	02-Dec-24	09-Dec-24	11-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	9,800,000.00		9,800,000.00	9,652,880.50		9,652,880.50	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sta. Cruz River Control, Package 1, Alaga Section, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,487,345.12		95,487,345.12	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control and Drainage Structure along Magat River, Baretbet Section, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,509,568.97		95,509,568.97	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control and Drainage Structure (FCDs) along Santa Fe River, Section 3, Barangay Indiana, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,535,493.76		95,535,493.76	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Angadanan River, Package 3, Barangay Callat, Quizon, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,495,098.34		95,495,098.34	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDs) along Lamei River, Package 7, Bakir Section, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,250,588.90		143,250,588.90	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDs) along Sta. Fe River, Phase 1, Indiana - Almaguer North, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24						Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,305,680.55		143,305,680.55	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDS) along Sta. Fe River, Phase 2, Indiana - Almaguer North, Bambang, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24					Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,302,965.88		143,302,965.88	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structures (FCDS) along Magat River, Package 3, Bonfal Proper Section, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24					Government of the Philippines (current year), 2025	96,500,000.00		96,500,000.00	95,478,908.90		95,478,908.90	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control and Drainage Structure (FCDS) along Sta. Fe River, Section 4, Barangay Almaguer North, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24					Government of the Philippines (current year), 2025	52,669,700.00		52,669,700.00	52,144,212.66		52,144,212.66	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Magat River, Package 8, Barangay San Pedro, Bagabag, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24					Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,270,545.88		143,270,545.88	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Magat River, Package 9, Barangay Busilac, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24	30-Dec-24					Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,302,870.55		143,302,870.55	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Magat River, Section 1, Barangay Paltan, Bayombong, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	04-Dec-24	11-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Dec-24						Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	143,298,880.65		143,298,880.65	COA/PIEP/ NCAP	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Luyang, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	19-Dec-24	20-Dec-24									Government of the Philippines (current year), 2025	5,445,000.00		5,445,000.00	-			COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Uddiawan National High School, Brgy. Uddiawan, Solano, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	19-Dec-24	20-Dec-24									Government of the Philippines (current year), 2025	5,445,000.00		5,445,000.00	-			COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24			
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Balete, Diadi, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	19-Dec-24	20-Dec-24									Government of the Philippines (current year), 2025	5,445,000.00		5,445,000.00	-			COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24			
Construction of River Bank Slope Protection	Construction of River Bank Slope Protection along San Fernando River (TNP5), Brgy. Marate-Brgy. Abian, Bambang, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	12-Dec-24	19-Dec-24	20-Dec-24									Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	-			COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24			
Construction of River Bank Slope Protection	Construction of River Bank Slope Protection along San Fernando River (TNP6), Brgy. Marate-Brgy. Abian, Bambang, Nueva Vizcaya	Planning Section	NO	Competitive Bidding	12-Dec-24	19-Dec-24	20-Dec-24									Government of the Philippines (current year), 2025	144,750,000.00		144,750,000.00	-			COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24			
National Building Program	National Building Program - Building and Other Structures - Multipurpose/Facilities-Construction of Nueva Vizcaya First DEO Office Building, Bayombong, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12-Dec-24	19-Dec-24	20-Dec-24									Government of the Philippines (current year), 2025	29,700,000.00		29,700,000.00	-			COA/CRSBA-LUC/NCAP	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24			
Total Alloted Budget of Procurement Activities																	3,995,055,350.00	-	3,995,055,350.00	3,615,067,831.85	-	3,615,067,831.85									

Prepared by:

BRYAN NEIL G. AUGUSTO
Engineer - III
BAC Secretariat

Recommended for Approval by:

EDUARDO B. SIBAYAN
Assistant District Engineer
BAC Chairperson

APPROVED:

MARIEL T. ANDES, CSEE
District Engineer