

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Procurement Conference	Ads/Post of IB/REI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-qualification	Delivery / Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																																		
	23CL0001	Preventive Maintenance-Secondary roads Olongapo-Bugallon Road KD-164+930-K0165+081, San Narciso, Zambales	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	4,508,978.94		4,508,978.94	4,418,740.32		4,418,740.32	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, San Marcelino - San Antonio - San Narciso Rd-K0157 + 045 - K0157 + 105.5, K0162 + 013 - K0162 + 278, K0162 + 332 - K0162 + 407.72, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	7,341,586.01		7,341,586.01	7,084,971.04		7,084,971.04	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022		AWARDED	
	23CL0003	Road Widening - Secondary Roads, Olongapo - Bugallon Rd - K0158+640 - K0161+000, San Narciso, Zambales	Construction Section	YES	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	03/20/2023	03/21/2023	03/27/2023	03/28/2023			GAA 2023	70,559,367.05		70,559,367.05	69,218,739.08		69,218,739.08	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022		AWARDED	
	23CL0004	Road Widening - Secondary Roads, Olongapo - Bugallon Rd - K0162 + 925 - K0163 + 097 - K0158 + 286 - K0158 + 640, San Narciso Zambales	Construction Section	YES	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	17,351,818.93		17,351,818.93	17,007,722.55		17,007,722.55	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022		AWARDED	
	23CL0005	Road Widening - Secondary Roads, Olongapo - Bugallon Rd - K0161+000-K0161+995, San Narciso, Zambales	Construction Section	YES	Competitive Bidding	10/27/2022	10/28/2022 - 11/03/2022	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022	05/10/2023	05/11/2023	05/17/2023	05/18/2023			GAA 2023	37,846,372.69		37,846,372.69	37,115,530.30		37,115,530.30	COA, APCC, NGO	11/04/2022	11/16/2022	11/16/2022	11/17/2022	11/17/2022 - 11/24/2022		AWARDED	
	23CL0006	Replacement of Permanent Weak Bridges, Bangar Br. (B01394U) Along Olongapo-Bugallon Rd, San Felipe, Zambales	Construction Section	YES	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	02/15/2023	02/17/2023	02/20/2023	02/21/2023			GAA 2023	38,413,531.16		38,413,531.16	37,645,117.42		37,645,117.42	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022		AWARDED	
	23CL0007	Retrfitting/Strengthening of Permanent Bridges Lipay Br. (B01433L2) along Olongapo-Bugallon Rd., Sta. Cruz, Zambales	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023			GAA 2023	53,074,956.07		53,074,956.07	52,013,459.19		52,013,459.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0008	Retrfitting/Strengthening of Permanent Bridges Salaza Br. (B00029L2) along Olongapo-Bugallon Road, Palauig, Zambales	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023			GAA 2023	35,279,948.19		35,279,948.19	34,574,353.06		34,574,353.06	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0009	Widening of Permanent Bridges-Datayap Br. I (B01406L2) Along Olongapo-Bugallon Road Cabangan, Zambales	Construction Section	YES	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023			GAA 2023	11,465,503.22		11,465,503.22	11,236,362.59		11,236,362.59	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED	
	23CL0010	Construction of Foreign Barracks Building, NETC Leovigildo Gontocan, San Antonio, Zambales Phase II	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	02/13/2023	02/14/2023	02/17/2023	02/20/2023			GAA 2023	39,194,931.72		39,194,931.72	38,469,422.61		38,469,422.61	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0011	Construction of Multi-Purpose Building, Barangay San Pascual, San Narciso, Zambales	Construction Section	YES	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022	N/A	N/A	N/A	N/A			GAA 2023	9,799,222.29		9,799,222.29	9,599,129.94		9,599,129.94	COA, APCC, NGO	11/18/2022	12/01/2022	12/01/2022	12/02/2022	12/02/2022 - 12/09/2022		CANCELLED	
	23CL0012	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road - K0167+175.40-K0167+452, San Felipe, Zambales	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	04/04/2023	04/05/2023	04/13/2023	04/14/2023			GAA 2023	8,161,038.94		8,161,038.94	8,017,418.82		8,017,418.82	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0013	Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road K0192+000-K0192+324.20, Botolan, Zambales	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	05/04/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	6,987,395.58		6,987,395.58	6,847,646.19		6,847,646.19	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0014	Preventive Maintenance-Tertiary Roads Arungan-Palauig-Barlig Road K0211+(-413)-K0211+(-312.40), Iba, Zambales	Construction Section	YES	Competitive Bidding	10/20/2022	10/21/2022 - 10/27/2022	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022	05/04/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	2,831,158.38		2,831,158.38	2,777,224.51		2,777,224.51	COA, APCC, NGO	10/28/2022	11/09/2022	11/09/2022	11/10/2022	11/10/2022 - 11/17/2022		AWARDED	
	23CL0015	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads, Secondary Roads, Olongapo-Bugallon Road, KD 198 + 000 -KD 198 + 944.30, Botolan, Zambales	Construction Section	YES	Competitive Bidding	11/15/2022	11/16/2022 - 11/22/2022	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022	05/18/2023	05/19/2023	05/22/2023	05/23/2023			GAA 2023	27,009,777.40		27,009,777.40	26,469,512.35		26,469,512.35	COA, APCC, NGO	11/23/2022	12/06/2022	12/06/2022	12/07/2022	12/07/2022 - 12/14/2022		AWARDED	
	23CL0016	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, Arungan - Palauig- Barlig Rd-K0217 + 457 - K0217 + 520, K0218 + 753 - K0220 + 035.70, Palauig, Zambales	Construction Section	YES	Competitive Bidding	11/10/2022	11/11/2022 - 11/17/2022	11/																										

	23CL0040	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase V, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/12/2023	01/13/2023 - 01/19/2023	01/20/2023	02/01/2023	02/01/2023	02/02/2023	02/02/2023 - 02/09/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023		GAA 2023	96,499,890.03		96,499,890.03	94,569,928.92	94,569,926.92	COA, APCC, NGO	01/20/2023	02/01/2023	02/01/2023	02/02/2023	02/02/2023 - 02/09/2023		AWARDED
	23CL0041	Construction of Flood Control at Laus River, Phase II, Candelana, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/20/2023	02/21/2023	02/27/2023	02/28/2023		GAA 2023	96,499,507.41		96,499,507.41	94,590,332.33	94,590,332.33	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0042	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VI, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023	02/21/2023	02/22/2023	02/27/2023	02/28/2023		GAA 2023	96,499,319.14		96,499,319.14	94,569,329.58	94,569,329.58	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0043	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	96,499,931.39		96,499,931.39	94,569,928.91	94,569,928.91	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0044	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase VIII, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/28/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	96,499,162.40		96,499,162.40	94,569,166.10	94,569,166.10	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0045	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase I, Botolan, Zambales Construction of Flood Control Structure at Pamatawan River, Phase I, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023		GAA 2023	96,499,735.65		96,499,735.65	94,569,740.94	94,569,740.94	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0046	Construction of Flood Control Structure at Pamatawan River, Phase II, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023		GAA 2023	96,499,966.76		96,499,966.76	94,569,967.42	94,569,967.42	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0047	Construction of Flood Control at Laus River, Phase III, Candelana, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023	02/20/2023	02/21/2023	02/27/2023	02/28/2023		GAA 2023	96,499,869.71		96,499,869.71	94,587,383.16	94,587,383.16	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	02/09/2023 - 02/16/2023		AWARDED
	23CL0048	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase IX, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	96,499,657.11		96,499,657.11	94,569,666.65	94,569,666.65	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0049	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Phase X, Botolan, Zambales	Construction Section	NO	Competitive Bidding	01/26/2023	01/27/2023 - 02/02/2023	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	96,499,780.51		96,499,780.51	94,569,779.35	94,569,779.35	COA, APCC, NGO	02/03/2023	02/15/2023	02/15/2023	02/16/2023	02/16/2023 - 02/23/2023		AWARDED
	23CL0050	Construction of Flood Control Structure at Pamatawan River, Phase III, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023		GAA 2023	96,499,904.43		96,499,904.43	94,569,906.34	94,569,906.34	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0051	Construction of Flood Control Structure at Pamatawan River, Phase IV, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023		GAA 2023	96,499,084.91		96,499,084.91	94,569,096.73	94,569,096.73	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0052	Construction of Flood Control Structure at Pamatawan River, Phase V, San Miguel, San Antonio, Zambales	Construction Section	YES	Competitive Bidding	12/07/2022	12/08/2022 - 12/14/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023	02/16/2023	02/17/2023	02/21/2023	02/22/2023		GAA 2023	96,499,916.73		96,499,916.73	94,569,915.39	94,569,915.39	COA, APCC, NGO	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022 - 01/06/2023		AWARDED
	23CL0053	Construction of Flood Control at Laus River, Phase IV, Candelana, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	96,499,201.61		96,499,201.61	94,584,467.06	94,584,467.06	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0054	Construction of Flood Control at Laus River, Phase V, Candelana, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	96,498,976.63		96,498,976.63	94,591,055.56	94,591,055.56	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0055	Construction of Roads, Brgy. Maloma, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	01/19/2023	01/20/2023 - 01/26/2023	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A	N/A	N/A	N/A	N/A		GAA 2023	9,799,980.18		9,799,980.18	-	-	COA, APCC, NGO	01/27/2023	02/08/2023	02/08/2023	02/09/2023	N/A	REBID (23CL0110)	
	23CL0056	Preventive Maintenance - Tertiary Roads Arungan - Palauag - Banlag Rd -K0211 - (-431) -K0213 - (-473), K0215 - (-250) - K0217 - 478, K0219 - 890 - K0221 - 740, K0223 - 488 - K0223 - 951, Iba & Palauag, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	61,452,164.57		61,452,164.57	60,223,117.16	60,223,117.16	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0057	Preventive Maintenance - Secondary Roads Olungapo - Bugallon Rd K0165-553 - K0165-898, K0191 -000 -K0192-000, K0201-423-K0202-996, San Narciso, Botolan, & Iba, Zambales	Construction Section	NO	Competitive Bidding	02/02/2023	02/03/2023 - 02/09/2023	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023	03/20/2023	03/21/2023	03/27/2023	03/28/2023		GAA 2023	91,674,994.60		91,674,994.60	89,841,480.94	89,841,480.94	COA, APCC, NGO	02/10/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023 - 03/02/2023		AWARDED
	23CL0058	Construction of Tangway River Flood Control Structure, Upstream, Package 3, Barangay Sto. Nino, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023		GAA 2023	48,999,495.48		48,999,495.48	46,509,548.41	46,509,548.41	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0059	Preventive Maintenance-Secondary Roads Olungapo-Bugallon Rd K0192-324-20-K0193-403, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 03/09/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	05/04/2023	05/05/2023	05/10/2023	05/11/2023		GAA 2023	28,842,347.91		28,842,347.91	28,265,468.46	28,265,468.46	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0060	Preventive Maintenance-Secondary Roads Olungapo-Bugallon Rd K0211-157 -K0212-000, K0213-000- K0213-254, K0214-023 -K0215-000, K0216-961 -K0217-762, K0218-000-K0219-230, Iba & Palauag, Zambales	Construction Section	NO	Competitive Bidding	02/09/2023	02/10/2023 - 02/16/2023	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023	03/22/2023	03/23/2023	03/28/2023	03/29/2023		GAA 2023	96,499,996.88		96,499,996.88	94,569,968.35	94,569,968.35	COA, APCC, NGO	02/17/2023	03/01/2023	03/01/2023	03/02/2023	03/02/2023 - 03/09/2023		AWARDED
	23CL0061	Construction of Road at Sitio Bansara to Sitio Mabangil, Barangay Namatacan, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023		GAA 2023	5,939,907.42		5,939,907.42	5,819,673.40	5,819,673.40	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0062	Construction of Road at Barangay Panglongan, Palauag, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023		GAA 2023	9,899,773.39		9,899,773.39	9,701,777.92	9,701,777.92	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0063	Construction of Quezon Road at Brgy. Sanbago, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023		GAA 2023	4,949,646.46		4,949,646.46	4,746,487.04	4,746,487.04	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0064	Construction of Karaplahan Road, Barangay Sto. Rosano, Masinloc, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023		GAA 2023	19,799,950.03		19,799,950.03	19,483,150.83	19,483,150.83	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0065	Construction of Road at Barangay Taugtog - Mambog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023	03/30/2023	04/11/2023	04/12/2023		GAA 2023	7,919,914.00		7,919,914.00	7,761,515.72	7,761,515.72	COA, APCC, NGO	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023		AWARDED
	23CL0066	Construction of Road at Barangay Paete, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	02/16/2023	02/17/2023 - 02/23/2023	02/24/2023	03/06/2023	03/06/2023	03/09/2023	03/09/2023 - 03/16/2023	03/29/2023																		

	23CL0083	Construction of Slope Protection at Lawis River Upstream, Candelana, Zambales (Phase 2)	Construction Section	NO	Competitive Bidding	03/01/2023	03/02/2023 - 03/08/2023	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	98,999,766.65			98,999,766.65	98,009,713.04			98,009,713.04	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0084	Construction of Slope Protection at Lawis River, Upstream, Candelana, Zambales (Phase 4)	Construction Section	NO	Competitive Bidding	03/01/2023	03/02/2023 - 03/08/2023	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	98,999,593.99			98,999,593.99	98,009,500.23			98,009,500.22	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0085	Construction of Slope Protection at Lawis River, Upstream, Candelana, Zambales (Phase 5)	Construction Section	NO	Competitive Bidding	03/01/2023	03/02/2023 - 03/08/2023	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	98,999,459.64			98,999,459.64	98,009,417.70			98,009,417.70	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0086	Construction of Slope Protection at Lawis River, Upstream, Candelana, Zambales (Phase 6)	Construction Section	NO	Competitive Bidding	03/01/2023	03/02/2023 - 03/08/2023	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	98,999,439.54			98,999,439.54	98,009,393.29			98,009,393.29	COA, APCC, NGO	03/09/2023	03/21/2023	03/21/2023	03/22/2023	03/22/2023 - 03/29/2023		AWARDED
	23CL0087	Construction of Road at Canan Road at Barangay Apostol, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	5,939,962.50			5,939,962.50	5,833,043.18			5,833,043.18	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0088	Construction (Completion) of Multi-Purpose Building at Dr. Florentino Doble Memorial Hospital, Barangay Taunglag, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/31/2023	04/01/2023 - 04/07/2023	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	9,899,163.34			9,899,163.34	9,780,361.65			9,780,361.65	COA, APCC, NGO	04/12/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023 - 05/03/2023		AWARDED
	23CL0089	Construction of Multi-Purpose Building at Bay Integrated School, Barangay Bay, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	9,899,637.04			9,899,637.04	9,726,599.04			9,726,599.04	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0090	Construction of Multi-Purpose Building at Dona Luisa Obieta Integrated School, Sitio Olipo, Amungan, Iba, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	7,919,272.13			7,919,272.13	7,784,866.26			7,784,866.26	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0091	Construction of Multi-Purpose Building Brgy., Luzon, Palauig, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	19,796,478.81			19,796,478.81	19,453,396.80			19,453,396.80	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0092	Construction of Multi-Purpose Building, Pangolingon, Palauig, Zambales	Construction Section	NO	Competitive Bidding	03/02/2023	03/03/2023 - 03/09/2023	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023	04/11/2023	04/12/2023	04/14/2023	04/17/2023			GAA 2023	9,899,635.29			9,899,635.29	9,729,103.90			9,729,103.90	COA, APCC, NGO	03/10/2023	03/23/2023	03/23/2023	03/24/2023	03/24/2023 - 03/31/2023		AWARDED
	23CL0093	Construction of Gama River Flood Control Structure, Package 1, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,232.94			48,999,232.94	48,117,246.70			48,117,246.70	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0094	Construction of Slope Protection, Package 1, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,331.41			48,999,331.41	48,509,338.10			48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0095	Construction of Slope Protection Package 2, at Botolan- Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,090.97			48,999,090.97	48,509,338.10			48,509,338.10	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0096	Construction of Slope Protection Package 3, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/09/2023	03/10/2023 - 03/16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023			GAA 2023	48,999,019.15			48,999,019.15	48,504,438.16			48,504,438.16	COA, APCC, NGO	03/17/2023	03/29/2023	03/29/2023	03/30/2023	03/30/2023 - 04/06/2023		AWARDED
	23CL0097	Construction of Slope Protection Structure along Bukas River, Sitio Anangka, Barangay Rosete, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	9,899,246.88			9,899,246.88	9,721,105.30			9,721,105.30	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0098	Construction of Multi-Purpose Building at Little Baguio Elementary School, Barangay Bangantalinga, Iba, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,550.89			5,939,550.89	5,838,610.50			5,838,610.50	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0099	Construction of Multi-Purpose Building at Pamiban Integrated School, Barangay Pamiban, Candelana, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,590.00			5,939,590.00	5,838,648.94			5,838,648.94	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0100	Construction of Multi-Purpose Building at San Rafael Integrated Elementary School, Barangay San Rafael, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,511.78			5,939,511.78	5,838,572.05			5,838,572.05	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0101	Construction of Multi-Purpose Building at Sindol Elementary School, Barangay Sindol, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	5,939,944.87			5,939,944.87	5,838,997.78			5,838,997.78	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0102	Construction (Concrete) of Barangay Roads Along Bay, Gurgisog, and Pamoran, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	29,699,357.68			29,699,357.68	29,194,468.88			29,194,468.88	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0103	Improvement of Namnel Road, Brgy. San Juan, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	9,899,979.60			9,899,979.60	9,731,054.41			9,731,054.41	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0104	Construction of Multi-Purpose Building at Cabangan Recreational Center, Barangay Del Carmen, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	03/13/2023	03/14/2023 - 03/20/2023	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023	04/17/2023	04/18/2023	04/20/2023	04/24/2023			GAA 2023	9,899,986.39			9,899,986.39	9,731,951.06			9,731,951.06	COA, APCC, NGO	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/05/2023 - 04/12/2023		AWARDED
	23CL0105	Construction of Slope Protection Package 4, at Botolan- Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	05/03/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	48,999,227.32			48,999,227.32	48,509,235.05			48,509,235.05	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0106	Construction of Slope Protection Package 5, at Botolan- Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	05/03/2023	05/05/2023	05/10/2023	05/11/2023			GAA 2023	48,999,604.11			48,999,604.11	48,509,608.07			48,509,608.07	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0107	Construction of Slope Protection Package 6, at Botolan-Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	04/24/2023	04/25/2023	04/27/2023	05/02/2023			GAA 2023	48,999,812.28			48,999,812.28	48,509,814.16			48,509,814.16	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AWARDED
	23CL0108	Construction of Slope Protection Package 7, at Botolan- Capas Road, Botolan, Zambales	Construction Section	NO	Competitive Bidding	03/17/2023	03/18/2023 - 03/24/2023	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023	04/24/2023	04/25/2023	04/27/2023	05/02/2023			GAA 2023	48,999,363.67			48,999,363.67	48,509,370.03			48,509,370.03	COA, APCC, NGO	03/27/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023 - 04/19/2023		AW

	23CLO126	Construction of FHMA Access Road to National Highway including Facilities, Brgy. Nabudad, San Narciso, Zambales	Construction Section	NO	Competitive Bidding	04/05/2023	04/06/2023 - 04/12/2023	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	29,699,993.45		29,699,993.45	29,195,091.06		29,195,091.06	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CLO127	Construction of Retaining Wall Boundary of Purok 1 and Purok 7, Barangay Pundakit, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	04/05/2023	04/06/2023 - 04/12/2023	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	19,599,661.31		19,599,661.31	19,286,075.30		19,286,075.30	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CLO128	Construction of Multi-Purpose Building (Loob-Bunga Highschool Building), Loob-Bunga, Botolan, Zambales	Construction Section	NO	Competitive Bidding	04/05/2023	04/06/2023 - 04/12/2023	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	39,599,409.96		39,599,409.96	39,124,206.08		39,124,206.08	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CLO129	Repair/Rehabilitation and Construction of Farm-To-Market Roads in Designated Key Production Areas	Construction Section	NO	Competitive Bidding	04/05/2023	04/06/2023 - 04/12/2023	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023	N/A	N/A	N/A	N/A			GAA 2023	77,608,982.83		77,608,982.83	76,444,897.99		76,444,897.99	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		CANCELLED
	23CLO130	Construction of Zambales Naval Hospital, Naval Station Leonvigildo Garboya (NELG), San Antonio, Zambales, Phase II	Construction Section	NO	Competitive Bidding	04/05/2023	04/06/2023 - 04/12/2023	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	96,499,501.24		96,499,501.24	95,236,590.81		95,236,590.81	COA, APCC, NGO	04/14/2023	04/27/2023	04/27/2023	04/28/2023	04/28/2023 - 05/05/2023		AWARDED
	23CLO131	Construction of Drainage System, Maestre St., Brgy. Poblacon, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023	05/24/2023	05/25/2023	05/26/2023	05/29/2023			GAA 2023	19,599,664.01		19,599,664.01	19,266,907.03		19,266,907.03	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CLO132	Construction of Road at Purok 3 (Tongson Area) Lucapon North, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023	05/16/2023	05/17/2023	05/22/2023	05/23/2023			GAA 2023	5,939,530.53		5,939,530.53	5,850,437.57		5,850,437.57	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CLO133	Construction of Tambac Bridge (Phase I), Sitio Tambac, Barangay Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023	05/24/2023	05/25/2023	05/26/2023	05/29/2023			GAA 2023	49,499,926.93		49,499,926.93	49,004,932.14		49,004,932.14	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CLO134	Construction of Multi-Purpose Building (ALS-SPED Building at San Gregorio Elementary School) at Barangay San Gregorio, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023	05/18/2023	05/19/2023	05/23/2023	05/23/2023			GAA 2023	5,939,637.46		5,939,637.46	5,850,739.90		5,850,739.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CLO135	Construction of Low-Lava River Flood Control Structure, Downstream, Package 2, Sitio Low-Lava, San Felipe, Zambales	Construction Section	NO	Competitive Bidding	04/17/2023	04/18/2023 - 04/24/2023	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023	05/23/2023	05/24/2023	05/26/2023	05/29/2023			GAA 2023	72,374,952.96		72,374,952.96	71,651,221.90		71,651,221.90	COA, APCC, NGO	04/26/2023	05/09/2023	05/09/2023	05/10/2023	05/10/2023 - 05/17/2023		AWARDED
	23CLO136	Completion of Multi-Purpose Building (Iba Municipal Hall), Iba, Zambales (Phase III)	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/24/2023	05/25/2023	05/26/2023	05/29/2023			GAA 2023	19,799,817.91		19,799,817.91	19,463,137.86		19,463,137.86	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
	23CLO137	Construction of Dinunagat River Flood Controls Structure, Downstream, Package 2, San Antonio, Zambales	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/25/2023	05/26/2023	05/30/2023	05/31/2023			GAA 2023	72,374,705.67		72,374,705.67	71,600,301.36		71,600,301.36	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
	23CLO138	Construction of Slope Protection Structure (Upstream L/S) Along The Highway Going to Olongapo, Barangay Banuanbayo, Cabangan, Zambales	Construction Section	NO	Competitive Bidding	04/25/2023	04/26/2023 - 05/02/2023	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023	05/25/2023	05/26/2023	05/30/2023	05/31/2023			GAA 2023	5,939,265.37		5,939,265.37	5,850,198.15		5,850,198.15	COA, APCC, NGO	05/03/2023	05/16/2023	05/16/2023	05/17/2023	05/17/2023 - 05/24/2023		AWARDED
	23CLO139	Construction of Multi-Purpose Building (Senior Citizen's Office), Brgy. Pamonoran, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			GAA 2023	4,949,011.76		4,949,011.76	4,864,878.56		4,864,878.56	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
	23CLO140	Construction of Dr. Florentino Doble Memorial Hospital, Phase 4, Brgy. Taugtog, Botolan, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023			GAA 2023	19,799,475.41		19,799,475.41	19,601,465.53		19,601,465.53	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED
	23CLO141	Repair/Maintenance of Public Buildings 1) DPWH Building Zambales 1st District Engineering Office AES-DPWH Compound Building Palanginan, Iba, Zambales, 2) DILG Building 2-storey Barracks Building Camp Conrado Yap, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023		1,899,994.20	50213030-02		1,899,994.20		1,880,993.02	1,880,993.02	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED	
	23CLO142	Repair/Maintenance of Palanginan Creek Retention (Downstream), Palanginan, Iba, Zambales	Construction Section	NO	Competitive Bidding	05/22/2023	05/23/2023 - 05/29/2023	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023	06/08/2023	06/09/2023	06/15/2023	06/16/2023		4,399,733.23	50213030-01		4,399,733.23		4,355,735.90	4,355,735.90	COA, APCC, NGO	05/30/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023 - 06/07/2023		AWARDED	
	23CLO144	Construction of Multi - Purpose Building at Barangay Magaliwa, Palauag, Zambales	Construction Section	NO	Competitive Bidding	05/29/2023	05/30/2023 - 06/23/2023	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023	07/03/2023	07/04/2023	07/06/2023	07/07/2023			GAA 2023	7,919,792.29		7,919,792.29	7,781,181.12		7,781,181.12	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		AWARDED
	23CLO145	Construction of Multi-Purpose Facility (Cabangan Recreational Park), Cabangan, Zambales	Construction Section	NO	Competitive Bidding	05/29/2023	05/30/2023 - 06/23/2023	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023	06/30/2023	07/03/2023	07/05/2023	07/06/2023			GAA 2023	19,799,702.68		19,799,702.68	19,443,379.29		19,443,379.29	COA, APCC, NGO	06/23/2023	06/20/2023	06/20/2023	06/21/2023	06/21/2023 - 06/28/2023		AWARDED
	23CLO146	Construction of By-Pass and Diversion Roads, Iba-Botolan Bypass Road, Phase I, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/26/2023	08/03/2023	08/04/2023			GAA 2023	39,199,358.90		39,199,358.90	38,493,683.34		38,493,683.34	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
	23CLO147	Construction of Fisherman's Wharf/Causeway, Brgy. San Salvador, Masinloc, Zambales	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/27/2023	08/03/2023	08/04/2023			GAA 2023	9,799,999.87		9,799,999.87	9,623,456.01		9,623,456.01	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
	23CLO148	Construction of Multi-Purpose Building, Including facilities, Palanginan, Iba, Zambales, Phase 1	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/26/2023	08/03/2023	08/04/2023			GAA 2023	19,799,979.11		19,799,979.11	19,457,452.18		19,457,452.18	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
	23CLO149	Concreting of Sitio Comban, Purok 1-A, Purok 1-B and Purok 4, Brgy. Batanpala, PNR, Brgy. Batanpala, Botolan, Zambales	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	08/01/2023	08/02/2023	08/07/2023	08/08/2023			GAA 2023	19,899,101.47		19,899,101.47	19,540,926.76		19,540,926.76	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
	23CLO150	Repair/Rehabilitation and Construction of Farm-To-Market Roads in Designated Key Production Areas	Construction Section	NO	Competitive Bidding	06/22/2023	06/23/2023 - 06/29/2023	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023	07/25/2023	07/27/2023	08/03/2023	08/04/2023			GAA 2023	57,709,880.56		57,709,880.56	56,671,051.09		56,671,051.09	COA, APCC, NGO	06/30/2023	07/14/2023	07/14/2023	07/15/2023	07/15/2023 - 07/22/2023		AWARDED
	23CLO151	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2023 Basic Education Facilities Fund	Construction Section	NO	Competitive Bidding	08/08/2023	08/09/2023 - 08/15/2023	08/16/2023	08/29/2023	08/29/2023	08/30/2023	08/30/2023 - 09/06/2023	09/18/2023	09/25/2023	10/04/2023	10/06/2023			GAA 2023	69,228,534.32		69,228,534.32	67,514,000.53		67,514,000.53	COA, APCC, NGO	08/16/2023	08/29/2023	08/29/2023	08/30/2023	08/30/2023 - 09/06/2023		AWARDED
	23CLO152	Construction of Multi-Purpose Facility along Daang Kalkasan Highway, Brgy. Guisuran, Sta. Cruz, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/2023	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023	08/09/2023	08/23/2023	09/01/2023	09/07/2023			GAA 2023	9,899,752.12		9,899,752.12	9,721,543.32		9,721,543.32	COA, APCC, NGO	07/17/2023	07/31/2023	07/31/2023	08/01/2023	08/01/2023 - 08/08/2023		AWARDED
	23CLO153	Construction of Multi-Purpose Building, PRMSU Campus, Iba, Zambales	Construction Section	NO	Competitive Bidding	07/07/2023	07/08/2023 - 07/14/20																										

[illegible]

PREPARED BY :

RECOMMENDED FOR APPROVAL BY :

APPROVED BY :


GERLIE ANN A. ARQUILLO
OIC - Head, Procurement Unit

MARC LESTER C. ACUAVERA
BAC Chairperson

HERNAN G. INES
District Engineer