



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOE	Total	MOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																													
3101021010000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0110 + 000 - K0110 + 856.80, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	04/18/2023	04/28/2023	5/2/2023		GoP	54,425,005.61		53,064,965.45		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P54,425,005.61 to P54,425,005.61
3102010005000	Off Carriageway Improvement- Primary Roads - Jose Abad Santos Ave (JASA) - K0083 + 973 - K0084 + 380, K0085 + 052 - K0086 + 260.24, K0086 + 478.06 - K0086 + 952, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	03/31/2023	04/12/2023	4/13/2023		GoP	44,383,161.31		43,222,188.19		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P44,383,161.31 to P44,383,161.31
31010210134000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0108 + 000 - K0108 + 248.75, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	04/18/2023	04/28/2023	5/2/2023		GoP	17,001,873.10		16,568,447.41		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P17,001,998.46 to P17,001,873.10
3201010005000	Construction of Concrete Slope Protection along Dalan Bapor, Santa Monica, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/17/2023	2/20/2023		GoP	29,399,219.48		28,656,104.16		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P29,399,057.57 to P29,399,219.48
3201010006000	Construction of Carmencita Road Dike, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/25/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/20/2023	2/21/2023		GoP	29,398,757.70		28,516,878.31		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P29,399,822.25 to P29,398,757.70
30021010094000	Construction of Road, Barangay Carmencita, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	03/15/2023	03/30/2023	03/30/2023		GoP	5,939,838.89		5,781,341.41		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P5,939,822.25 to P5,939,838.89
30021010095000	Construction of Road with Lined Canal, Barangay Ascom, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/20/2023	2/21/2023		GoP	5,939,855.08		5,787,133.08		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P5,939,821.72 to P5,939,855.08
30021010096000	Construction of Road with Lined Canal, Barangay Ugaya, Pulung Masle, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/18/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/17/2023	2/20/2023		GoP	4,949,280.78		4,825,869.73		1. CCW 2. PCA 3. CDA 4. BANTAY LANSANGAN	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	11/07/2022 11/09/2022 11/09/2022 11/09/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,802.45 to P4,949,280.78



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)



Code (PAP)	Procurement Project	PHO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Inspection	Total		MOA	Total	MOA	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion		Acceptance
3002110304000	Construction of Road with Drainage, Purok 1A, Barangay Concepcion, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/20/2023	2/20/2023		GoP	4,949,504.36		4,825,754.08		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,504.36 to P4,848,504.36		
3002110308000	Construction of Road with Drainage Canal at Barangay Sta. Ines, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/28/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/07/2023	02/17/2023	2/20/2023		GoP	4,949,395.09		4,830,617.40		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,395.09 to P4,849,395.09		
3001030070000	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/04/2022	11/07-14/2022 11/22/2022	11/14/2022	12/19/2022	12/19/2022	12/27/2022	1/11/2023	1/12/2023	02/03/2023	02/15/2023	2/16/2023		GoP	2,234,397.36		2,176,537.43		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	11/07/2022 11/08/2022 11/08/2022 11/08/2022	BID BULLETIN 22-034 (Dated 12-09-2022) Changes in Approved Budget for the Contract (ABC) From P2,234,397.36 to P2,234,397.36		
3003110407000	Construction of Caulaman River Irrigation System Main Canal Service Road, Floridablanca, Pampanga (KATUBIGAN - Kalsada Tunga sa Patubigan)	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/11/2023	1/12/2023	02/03/2023	02/20/2023	2/21/2023		GoP	64,172,164.36		62,667,766.29		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P64,172,164.36 to P64,172,164.36		
3010100600000	Construction of Slope Protection along Banqueruan 1 River, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/03/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/27/2023	03/10/2023	3/13/2023		GoP	29,396,342.86		28,661,579.61		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P29,396,342.86 to P29,396,342.86		
302011050600000	Construction of Slope Protection along Sapang Maragul, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	12/23/2022	1/05/2023	03/01/2023	03/15/2023	3/18/2023		GoP	19,599,212.92		18,816,006.65		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P19,599,212.92 to P19,599,212.92		
300211030900000	Construction of Bridge at San Matias Quilo, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/03/2023	02/15/2023	2/16/2023		GoP	9,899,147.58		9,686,009.13		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P9,899,147.58 to P9,899,147.58		
300211031000000	Replacement of Permanent Bridge at Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/12/2023	01/31/2023	02/10/2023	2/13/2023		GoP	7,919,905.06		7,595,188.81		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P7,919,905.06 to P7,919,905.06		
300211030900000	Construction of Road at Barangay Jalung, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	01/31/2023	02/10/2023	2/13/2023		GoP	4,949,502.11		4,825,741.91		1. COWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032: (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,502.11 to P4,949,502.11		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOOE	Total	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Inspection	
3002110308000	Construction of Road, Dela Paz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/03/2023	02/15/2023	2/16/2023		GoP	4,949,635.78		4,825,847.59		1. CCWH 2. PCA 3. CGA 4. BANTAY LANSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,635.78 to P4,849,635.78
3002110309000	Construction of Road, Purok 5 Sitio Maligaya, San Miguel, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/20/2022	11/21-28/2022 12/02/2022	11/28/2022	12/12/2022	12/12/2022	12/19/2022	1/04/2023	1/05/2023	02/03/2023	02/15/2023	2/16/2023		GoP	4,949,904.06		4,826,156.73		1. CCWH 2. PCA 3. CGA 4. BANTAY LANSANGAN	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	11/22/2022 11/22/2022 11/22/2022 11/22/2022	BID BULLETIN 22-032 (Dated 12-02-2022) Changes in Approved Budget for the Contract (ABC) From P4,949,904.06 to P4,849,904.06
3001010905000	Construction of Retaining Wall along Guagua River, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/27/2023	03/10/2023	3/13/2023		GoP	29,309,446.89		28,662,639.52		1. CCWH 2. PCA 3. CGA 4. BANTAY LANSANGAN	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022 12/14/2022	
3101020102000	Preventive Maintenance - Secondary Roads - Lubao Bypass Rd - Chainage 0 - Chainage 321.50, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	05/03/2023	05/15/2023	5/16/2023		GoP	20,921,306.06		20,418,752.26		1. CCWH 2. PCA 3. CGA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
3002110309000	Upgrading of Lined Canal at Purok 5, Barangay San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		GoP	4,949,804.23		4,826,058.88		1. CCWH 2. PCA 3. CGA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
3002110309000	Construction of Paralaya Creek, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		GoP	4,947,786.03		4,824,071.03		1. CCWH 2. PCA 3. CGA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
3101020101000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 829.66 - K0096 + 687.43, K0099 + 000 - K0099 + 382.00, Porac and Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	03/31/2023	04/12/2023	4/13/2023		GoP	96,499,517.54		94,134,894.83		1. CCWH 2. PCA 3. CGA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	
3101050002000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0087 + 444 - K0087 + 943.50, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	03/31/2023	04/12/2023	4/13/2023		GoP	16,169,467.85		15,760,232.16		1. CCWH 2. PCA 3. CGA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022
30021103091000	Construction of Road, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023		GoP	8,899,704.97		8,652,212.35		1. CCWH 2. PCA 3. CGA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MODE	Total	MODE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual/Delivery/Completion/Acceptance		
3002310306000	Upgrading of Road, Barangay San Nicolas 2nd, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/13/2022	12/14-20/2022	12/21/2022	01/04/2023	01/04/2023	01/12/2023	01/24/2023	1/25/2023	02/10/2023	02/23/2023	2/24/2023	GoP	4,949,261.88		4,625,567.66		1. CCWI 2. PCA 3. COA	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022	12/14/2022 12/14/2022 12/14/2022			
310302100379000	Replacement of Permanent Weak Bridges - Valdez Br. (B01522LZ) along Sn Antonio-Floridablanca Rd, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023 01/30/2023 02/20/2023	01/05/2023	03/23/2023	03/23/2023	04/03/2023	4/11/2023	04/12/2023	04/12/2023	04/17/2023	04/20/2023	GoP	96,499,745.39		94,067,179.41		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	BID BULLETIN 23-010: Opening of bids rescheduled on May 28, 2023	
300307100963000	Construction of Six (6) Bay Hangar with Office Building, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023	01/05/2023	01/19/2023	01/19/2023	01/25/2023	1/31/2023	02/01/2023	02/15/2023	02/27/2023	02/28/2023	GoP	46,965,868.17		47,770,097.66		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023			
32010109862000	Construction of Slope Protection along Balantacan River, Balantacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023	01/05/2023	01/19/2023	01/19/2023	01/25/2023	1/31/2023	02/01/2023	03/01/2023	03/13/2023	03/14/2023	GoP	39,196,176.53		38,214,641.83		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023			
310302100424000	Replacement of Permanent Weak Bridges - Fortuna Br. (cantilever) (B01524LZ) along Sn Antonio-Floridablanca Rd, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023 01/30/2023 02/20/2023	01/05/2023	03/23/2023	03/23/2023	04/03/2023	4/11/2023	04/12/2023	04/12/2023	04/17/2023	04/18/2023	GoP	39,199,726.83		38,219,112.13		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	BID BULLETIN 23-010: Opening of bids rescheduled on May 28, 2023	
310110100368000	Construction of Slope Protection along Labuan River (Guagua-Minalin Road), Sta. Ursula Section, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/28/2022	12/29/2022 - 01/04/2023	01/05/2023	01/19/2023	01/19/2023	01/25/2023	1/31/2023	02/01/2023	02/15/2023	02/27/2023	02/28/2023	GoP	9,799,338.29		28,970,951.77		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023	01/15/2023 01/04/2023 01/04/2023 01/04/2023			
300225101074000	Construction of Slope Protection along Labuan River (Guagua-Minalin Road), Sta. Ursula Section, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/15/2023	03/29/2023	03/30/2023	GoP	29,699,359.49		28,970,951.77		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023			
300225101076000	Construction of Slope Protection along Gumain River, Cabangcalan Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/15/2023	03/29/2023	03/30/2023	GoP	29,699,280.60		28,971,655.27		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023			
300225101075000	Construction of Slope Protection along Porac River, Brgy. Pablocion Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/15/2023	03/29/2023	03/30/2023	GoP	29,699,731.69		28,954,473.37		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOE	Total	MOE	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
320101109861000	Construction of Slope Protection along GPOC, San Pablo-Santa Rita, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	03/01/2023	03/13/2023	03/14/2023		GoP	29,399,894.48		28,674,379.21		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023		
300226106155000	Construction of Multi-Purpose Building, Mawacat ES, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	01/09/2023	01/10-16/2023	01/17/2023	01/31/2023	01/31/2023	02/07/2023	2/14/2023	02/15/2023	02/17/2023	03/02/2023	03/03/2023		GoP	4,949,913.66		4,831,610.22		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023	01/15/2023 01/10/2023 01/10/2023 01/10/2023		
300226106166000	Construction of Multi-Purpose Building, Barangay Anon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/11/2023	04/12/2023		GoP	2,969,998.16		2,866,048.83		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
3002261061663000	Construction of Multi-Purpose Building Valdez Elementary School, Barangay Valdez, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/12/2023	04/13/2023		GoP	4,947,224.16		4,821,039.11		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
3002261061661000	Construction of Multi-Purpose Building Caritas Elementary School, Barangay San Jose, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/12/2023	04/13/2023		GoP	4,947,224.16		4,825,980.22		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
3002261061662000	Construction of Multi-Purpose Building, Pulung Dagel Elementary School, Barangay Solib, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/11/2023	04/12/2023		GoP	4,949,994.80		4,826,245.13		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
3002261061663000	Construction of Multi-Purpose Facility, Sta. Cruz Elementary School, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/28/2023	04/11/2023	04/12/2023		GoP	4,949,997.14		4,826,496.06		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
300219101963000	Construction of Slope Protection along Patangue Creek, San Antonio, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/16/2023	03/31/2023	04/03/2023		GoP	19,598,843.36		19,128,471.04		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
300219101960000	Construction of Slope Protection along Sapang Gum, Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/16/2023	03/31/2023	04/03/2023		GoP	29,399,894.38		28,664,947.00		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		
300225101078000	Construction of Slope Protection along San Jose Creek, San Jose Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023	02/09/2023	02/23/2023	02/23/2023	03/03/2023	3/14/2023	03/15/2023	03/16/2023	03/31/2023	04/03/2023		GoP	29,699,360.14		28,986,574.29		1. CCWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOO	Total	MOO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance	
300225101077000	Construction of Slope Protection along Nativity Creek, Brgy. Nativity, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/01/2023	02/02-08/2023 02/16/2023 02/26/2023	02/09/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	29,699,208.33		28,962,308.56		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/01/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	02/03/2023 02/03/2023 02/03/2023 02/03/2023	BID BULLETIN 23-009: (Dated 02-20-2023) Opening of Bids rescheduled on March 2, 2023
300219101062000	Construction of Slope Protection along Caulaman River, Sto. Rosario Section (down stream), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	29,399,936.74		28,076,940.40		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P29,399,936.74 to P29,399,936.74
300225101081000	Construction of Slope Protection Caulaman River, Sto. Rosario Section (Phase I), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	28,709,903.47		27,992,154.44		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P28,709,903.47 to P28,709,903.47
300225101082000	Construction of Slope Protection Caulaman River, Sto. Rosario Section (Phase II), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	28,709,344.15		28,020,316.03		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P28,709,344.15 to P28,709,344.15
300225101086000	Construction of Slope Protection Caulaman River, Sto. Rosario Section (Phase III), Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/06/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	36,629,950.35		35,714,204.53		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P36,629,950.35 to P36,629,950.35
30022110395000	Replacement of Permanent Bridge at San Isidro, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/22/2023	04/05/2023	04/11/2023		GoP	4,949,661.51		4,838,366.06		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P4,949,661.51 to P4,949,661.51
300226106150000	Construction of Multi-Purpose Building Barangay Paguiuan, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/28/2023	04/12/2023	04/13/2023		GoP	6,929,991.89		6,749,812.79		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	
300226106160000	Construction of Multi-Purpose Building, Guagua Community College, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	02/08/2023	02/09-15/2023 02/22/2023	02/16/2023	03/02/2023	03/02/2023	03/10/2023	3/17/2023	03/20/2023	03/28/2023	04/12/2023	04/13/2023		GoP	6,929,782.63		6,756,552.57		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	02/10/2023 02/11/2023 02/10/2023 02/10/2023	BID BULLETIN 23-011 (Dated 02-22-2023) Changes in Approved Budget for the Contract (ABC): From P6,929,782.63 to P6,929,782.63
300219101952000	Construction of Slope Protection along Gumain River, Cabangalan Section, Floridablanca, Pampanga, Phase 1, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023		GoP	48,999,353.47		47,773,435.88		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	
300219101954000	Construction of Slope Protection with Road Dike along GPOC, Santa Rita - San Pedro, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/26/2023	05/08/2023	05/09/2023		GoP	48,999,648.66		47,764,437.05		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-011 (Dated 03-4-2023) Changes in quantity of Item 712 (1): From 1,068.62 m3 to 1,068.62 m3
300219101959000	Construction of Slope Protection along Betis River, Sta. Ines Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023		GoP	29,398,018.42		28,663,290.77		1. CCWII 2. PCA 3. COA 4. SANTAY LANGSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Inspection		Total	MOE / CO	Total	MOE / CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance	
30021910101857000	Construction of Slope Protection along Porac River, Malabial Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GoP	29,399,126.19		28,663,403.74		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/24/2023 02/24/2023 02/24/2023 02/24/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023		
300225101060000	Construction of Slope Protection, Sapang Matwa Creek, Sitio Dampalit, Purok 6, Brgy. Don Ignacio Dimson, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GoP	21,779,169.77		21,256,469.41		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/24/2023 02/24/2023 02/24/2023 02/24/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-6-2023) Changes in unit of item 102 (1): From m2 to m3	
300219101058000	Construction of Slope Protection at Sapang Matwa, Sta. Monica-Don Ignacio Dimson, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023		GoP	19,599,133.43		19,139,794.09		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/24/2023 02/24/2023 02/24/2023 02/24/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-6-2023) Changes in unit of item 102 (1): From m2 to m3	
300219101061000	Construction of Slope Protection along Sta. Catalina, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/20/2023	04/20/2023		GoP	19,599,120.01		19,107,382.71		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/24/2023 02/24/2023 02/24/2023 02/24/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023		
300225101079000	Construction of Slope Protection, Sapang Matwa Creek, Sitio Dampalit, Brgy. Sta. Monica, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/20/2023	02/21-27/2023 03/06/2023	02/28/2023	03/14/2023	03/14/2023	03/24/2023	4/3/2023	04/04/2023	04/05/2023	04/13/2023	04/14/2023		GoP	17,819,287.97		17,383,239.75		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/24/2023 02/24/2023 02/24/2023 02/24/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	02/21/2023 02/21/2023 02/21/2023 02/21/2023	BID BULLETIN 23-012 (Dated 03-6-2023) Changes in Approved Budget for the Contract (ABC): From P17,819,287.97 to P17,383,239.75	
200219101106000	Rehabilitation of Slope Protection along Upper Dalan Bapor, Phase II, at Sismuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023 03/14/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/12/2023	04/12/2023	04/17/2023	04/18/2023		GoP	96,499,684.40		94,087,313.74		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	BID BULLETIN 23-013 (Dated 03-14-2023) Changes in Approved Budget for the Contract (ABC): From P96,499,684.40 to P94,087,313.74	
300219101056000	Construction of Slope Protection along Sapang Uyang, Lambac Section, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023 03/14/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/17/2023	04/17/2023	04/28/2023	05/02/2023		GoP	29,399,647.50		28,678,358.58		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	BID BULLETIN 23-013 (Dated 03-14-2023) Changes in Approved Budget for the Contract (ABC): From P29,399,647.50 to P28,678,358.58	
300219101055000	Construction of Slope Protection along Barangay San Antonio, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/17/2023	04/17/2023	04/28/2023	05/02/2023		GoP	48,999,144.61		47,823,208.72		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023		
300219101060000	Construction of Slope Protection along Porac River, Sitio Duat, Pulung Maso, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/17/2023	04/17/2023	04/28/2023	05/02/2023		GoP	19,599,287.27		19,120,959.03		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023		
300219101051000	Construction of Slope Protection along Barangay Natividad, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	02/27/2023	02/28/2023 - 03/06/2023 03/14/2023	03/07/2023	03/21/2023	03/21/2023	03/31/2023	4/14/2023	04/12/2023	04/12/2023	04/17/2023	04/18/2023		GoP	48,999,196.33		47,786,917.93		1. COWI 2. PCA 3. COA 4. BANTAY LANSANGAN	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	03/01/2023 03/01/2023 03/01/2023 03/01/2023	BID BULLETIN 23-013 (Dated 03-14-2023) Changes in Approved Budget for the Contract (ABC): From P48,999,196.33 to P47,786,917.93	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)



BAGONG PILIPINAS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOE	Total	MOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion	Acceptance
30022510108000	Construction of Slope Protection along Porac River, Paguiran Section, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023	03/29/2023	04/12/2023	04/12/2023	04/20/2023	4/28/2023	5/02/2023	05/02/2023	05/15/2023	05/16/2023		GoP	49,499,311.60		48,261,828.81		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023			
300225101093000	Construction of Slope Protection along Porac River, Palat Section (Phase I), Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023	03/29/2023	04/12/2023	04/12/2023	04/20/2023	4/28/2023	05/02/2023	05/02/2023	05/15/2023	05/16/2023		GoP	24,749,108.28		24,129,814.28		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023			
300225101094000	Construction of Slope Protection along Porac River, Palat Section (Phase II), Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023	03/29/2023	04/12/2023	04/12/2023	04/20/2023	4/28/2023	05/02/2023	05/02/2023	05/15/2023	05/16/2023		GoP	24,749,084.09		24,130,478.15		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023			
300221103103000	Rehabilitation of Road (3rd block), Pascual Village, Bryn Bancal, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023 04/05/2023 04/18/2023 05/02/2023 05/09/2023	03/29/2023	05/30/2023	05/30/2023	05/30/2023	05/30/2023	5/31/2023	05/31/2023	06/19/2023	6/20/2023		GoP	9,899,294.13		9,671,603.72		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	BID BULLETIN 23-024: (Dated 05-09-2023) Opening of Bids rescheduled on May 30, 2023		
300221103087000	Construction of Road Sitio Zaputi, Barangay San Pablo 2nd, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023	03/29/2023	04/12/2023	04/12/2023	04/20/2023	4/28/2023	05/02/2023	05/02/2023	05/15/2023	05/16/2023		GoP	4,949,736.68		4,629,301.12		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023			
300221103093000	Construction of Road, San Agustin - San Antonio Road, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023	03/29/2023	04/12/2023	04/12/2023	04/20/2023	4/28/2023	5/02/2023	05/02/2023	05/15/2023	5/16/2023		GoP	4,949,883.52		3,457,832.25		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023			
300225106156000	Construction of Multi-Purpose Building (Covered Court), Purok 5, San Miguel, Betis, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/21/2023	03/22-28/2023 04/03/2023	03/29/2023	04/12/2023	04/12/2023	04/20/2023	4/28/2023	05/02/2023	05/02/2023	05/15/2023	05/16/2023		GoP	4,949,994.80		4,826,221.81		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	05/22/2023 05/22/2023 05/22/2023 05/22/2023	BID BULLETIN 23-014 (Dated 04-03-2023) Changes in Contract Name: From Construction of Multi-Purpose Building (Covered Court), Purok 5, San Miguel, Betis, Guagua, Pampanga to Construction of Multi-Purpose Building (Covered Court), Purok 5, San Miguel, Betis, Guagua, Pampanga		
311031101069000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0077+652.50-K0077+699.33, K0079+379.62-K0079+642.30, K0079+800-K0080+829.66, K0084+870-K0084+961.88, K0085+798.66-K0086+097.50, K0089+000-K0089+188, K0089+773.17-K0089+857, K0094+127-K0094+413.61, Guagua and Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023 04/05/2023 04/11/2023 04/18/2023 04/25/2023 05/02/2023 05/09/2023 05/16/2023	04/04/2023	05/25/2023	05/25/2023	05/29/2023	6/19/2023	6/23/2023	06/26/2023	07/07/2023	7/10/2023		GoP	95,499,898.41		94,183,900.52		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-026: (Dated 05-19-2023) Opening of Bids rescheduled on May 25, 2023		
	Network Development Program - Road Widening - Secondary Roads - Angeles - Porac - Floridablanca - Dinalupihan Rd - K0086+(-850)-K0086+(-385.20), K0086+028.61-K0086+372.77, K0086+401-K0086+865.14, K0087+405.10-K0088+000, K0093+400-K0093+642.16, K0095+109.63-K0096+060, K0105+320-K105+935.30, K0112+320-K0112+560, Porac and Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023 04/05/2023 04/18/2023 04/25/2023 05/02/2023 05/09/2023 05/16/2023	04/04/2023	05/25/2023	05/25/2023	05/29/2023	05/31/2023	5/31/2023	06/04/2023	06/17/2023	06/18/2023		GoP	80,346,400.30		76,059,164.60		1. CDWI 2. PCA 3. COA 4. BANTAY LANGSANGAN	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-026: (Dated 05-19-2023) Opening of Bids rescheduled on May 25, 2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOIC	Total		MOIC	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery/Completion Acceptance
3101110050009	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Dinaluphan Rd - K0093 + 000 - K0093 + 650.63, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023 04/25/2023 05/02/2023	04/04/2023	05/10/2023	05/10/2023	05/17/2023	5/24/2023	5/25/2023	05/26/2023	06/08/2023	06/09/2023	GoP	22,539,795.25		21,899,586.03		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	01/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-031: (Dated 05-2-2023) Opening of Bids rescheduled on May 10, 2023		
31011210041500	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - 5n Fernando - Lubao Rd - K0085 + 100 - K0085 + 422, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023	04/04/2023	04/26/2023	04/26/2023	05/05/2023	5/11/2023	45058	45062	45072	45075	GoP	4,899,339.51		4,761,755.36		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	01/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-017: (Dated 04-18-2023) Opening of Bids rescheduled on April 26, 2023		
30021103086000	Construction of Multi-Purpose Building, Barangay San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023 04/05/2023 04/11/2023 04/18/2023	04/04/2023	04/26/2023	04/26/2023	05/05/2023	5/11/2023	05/12/2023	05/26/2023	06/08/2023	06/09/2023	GoP	4,899,996.15		4,777,498.25		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	01/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-017: (Dated 04-18-2023) Opening of Bids rescheduled on April 26, 2023		
320102105386000	Construction of Flood Control Structure, Gumain-Porac River at Lubao and Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023 04/25/2023 05/02/2023	04/04/2023	05/10/2023	05/10/2023	05/17/2023	5/24/2023	5/25/2023	05/26/2023	06/08/2023	06/09/2023	GoP	96,498,519.09		94,086,056.02		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	01/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-022: (Dated 05-02-2023) Changes in Approved Budget for the Contract (ABC): From P96,499,011.81 to P96,498,519.09		
30021103084000	Construction of Bypass and Diversion Roads - Porac - Angeles Bypass Road, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	03/27/2023	03/28/2023 - 04/03/2023 04/05/2023 04/11/2023 04/18/2023 04/25/2023	04/04/2023	04/26/2023	05/10/2023	05/10/2023	5/17/2023	06/01/2023	05/17/2023	05/31/2023	05/17/2023	GoP	77,199,104.50		75,348,105.42		1. CCW 2. PCA 3. COA 4. BANTAY LANSANGAN	01/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	03/30/2023 03/30/2023 03/30/2023 03/30/2023	BID BULLETIN 23-019: (Dated 04-25-2023) Opening of Bids rescheduled on May 10, 2023		
30021910101951000	Construction of Slope Protection with Road Dike along Gumain River, Barangay Cabangcalan, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023	04/25/2023	05/09/2023	05/09/2023	05/17/2023	5/24/2023	5/25/2023	05/26/2023	06/08/2023	06/09/2023	GoP	48,999,000.52		47,823,715.96		1. PCA 2. COA 3. BANTAY LANSANGAN	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	BID BULLETIN 23-023: (Dated 05-02-2023) Opening of Bids rescheduled on May 30, 2023		
300225101085000	Construction of Drainage System, Babo Sacan, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023 04/26/2023 05/06/2023	04/25/2023	05/30/2023	05/30/2023	07/11/2023	7/28/2023	7/31/2023	08/01/2023	08/14/2023	08/15/2023	GoP	47,519,665.79		46,800,870.79		1. PCA 2. COA 3. BANTAY LANSANGAN	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	BID BULLETIN 23-023: (Dated 05-08-2023) Opening of Bids rescheduled on May 30, 2023		
300221103100000	Concreting of Road with Drainage, Covantes, Brgy. Sto. Nifo, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023 05/08/2023	04/25/2023	05/30/2023	05/30/2023	05/30/2023	5/30/2023	5/31/2023	05/31/2023	06/19/2023	6/20/2023	GoP	19,799,314.34		18,324,130.68		1. PCA 2. COA 3. BANTAY LANSANGAN	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	BID BULLETIN 23-023: (Dated 05-08-2023) Opening of Bids rescheduled on May 30, 2023		
300211031020000	Rehabilitation of Road, Brgy. Pias, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023 04/26/2023 05/06/2023	04/25/2023	05/30/2023	05/30/2023	05/30/2023	5/30/2023	5/31/2023	05/31/2023	06/19/2023	06/20/2023	GoP	9,899,782.96		9,691,884.00		1. PCA 2. COA 3. BANTAY LANSANGAN	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	BID BULLETIN 23-023: (Dated 05-08-2023) Opening of Bids rescheduled on May 30, 2023		
300225101087000	Construction of Live Canal, Barangay San Antonio, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023 04/28/2023	04/25/2023	05/09/2023	05/09/2023	05/17/2023	5/24/2023	5/25/2023	05/26/2023	06/08/2023	06/09/2023	GoP	4,949,796.44		4,831,150.26		1. PCA 2. COA 3. BANTAY LANSANGAN	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	BID BULLETIN 23-020: (Dated 05-04-2023) Changes in unit of item 100(2): From sqm to ls		
	Construction of Multi-Purpose Building (Convention Center) Phase IV, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/17/2023	04/18-24/2023 05/08/2023 05/30/2023 06/28/2023 07/11/2023 07/25/2023 08/07/2023 09/04/2023	04/25/2023	9/19/2023	9/19/2023	9/22/2023	9/27/2023	9/28/2023	9/28/2023	10/12/2023	10/13/2023	GoP	57,899,996.17		56,724,554.97		1. PCA 2. COA 3. BANTAY LANSANGAN	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	04/20/2023 04/20/2023 04/20/2023	BID BULLETIN 23-042: (Dated 09-04-2023) Opening of Bids rescheduled on September 19, 2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	HOLD	Total	HOLD		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
300219101964000	Construction of Slope Protection along Palcarangan Creek, Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/03/2023	5/04-10/2023	05/11/2023	05/25/2023	05/25/2023	05/29/2023	5/30/2023	5/31/2023	05/31/2023	05/13/2023	6/14/2023	GoP	19,599,864.28		18,129,407.91		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/08/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023		
300219101964000	Concreting of Brgy. San Matias to Brgy. Becuran FMR, Brgy. San Matias, Sta. Rita, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/03/2023	5/04-10/2023 05/16/2023	05/11/2023	05/25/2023	05/25/2023	05/29/2023	5/30/2023	5/31/2023	05/31/2023	06/13/2023	6/14/2023	GoP	14,924,771.76		14,551,911.88		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/08/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	BID BULLETIN 23-025 (Dated 05-16-2023) Changes in Approved Budget for the Contract (ABC): From P14,924,662.04 to P14,924,771.76	
300221101050000	Construction of Road (Phase II), Brgy. Plas, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/03/2023	5/04-10/2023 05/16/2023 05/19/2023	05/11/2023	05/30/2023	05/30/2023	05/30/2023	05/30/2023	5/31/2023	05/31/2023	06/19/2023	6/20/2023	GoP	9,899,738.06		9,688,898.54		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/09/2023 05/08/2023 05/08/2023	05/09/2023 05/08/2023 05/08/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	05/09/2023 05/08/2023 05/06/2023	BID BULLETIN 23-026: (Dated 05-19-2023) Opening of Bids rescheduled on May 30, 2023	
200000100020000	Repair/Maintenance of Marilina Creek Retention (Lubao Diversion Road Section), Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023	07/03/2023	07/04/2023	GoP	1,523,112.51		1,500,289.57		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023		
3002211010101000	Construction of Road, Brgy. Jalung, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023	07/03/2023	07/04/2023	GoP	9,899,930.51		9,682,356.73		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023		
3002211010101000	Construction of Bridge including Road Approaches, Brgy. Jalung Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023 05/30/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	07/18/2023	07/28/2023	07/31/2023	GoP	49,499,070.00		48,360,392.27		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	BID BULLETIN 23-030 (Dated 05-30-2023) Changes in Approved Budget for the Contract (ABC): From P49,499,530.86 to P49,499,070.00	
300116201297000	Concreting of Brgy. Villa Maria FMR, Brgy. Villa Maria, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	06/20/2023	07/03/2023	07/04/2023	GoP	11,939,276.39		11,688,964.31		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023		
3002211010101000	Construction of Porac Causeway/Baywalk in Brgy. Poblacion, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023 05/30/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	6/20/2023	08/20/2023	10/2/2023	10/3/2023	GoP	19,799,379.56		19,343,993.82		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	BID BULLETIN 23-030 (Dated 05-30-2023) Changes in Approved Budget for the Contract (ABC): From P19,799,411.40 to P19,799,379.56	
300116201297000	Concreting of Brgy. Gutad FMR, Brgy. Gutad, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/19/2023	06/20/2023	06/20/2023	8/14/2023	8/15/2023	GoP	29,649,877.65		29,163,505.70		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023		
300226106159000	Construction of Multi-Purpose Building (Legislative Building), Brgy. San Jose, Santa Rita, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/15/2023	5/16-22/2023	05/23/2023	06/06/2023	06/06/2023	06/13/2023	6/20/2023	6/20/2023	06/20/2023	07/03/2023	07/04/2023	GoP	29,699,994.94		29,046,505.88		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023	05/19/2023 05/18/2023 05/18/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOOE	Total	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Inspection	
200090100019000	Repair/Maintenance of DOJ Building Guagua Hall of Justice, Sta. Rita, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	06/20/2023	6/27/2023	6/29/2023	06/29/2023	07/12/2023	07/13/2023		GoP	799,996.06		790,176.30		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	
300116201297000	Concreting of Brgy. Jalung to Brgy. Babo Pangulo FMR, Brgy. Jalung and Brgy. Babo Pangulo, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023 06/05/2023 06/08/2023	05/31/2023	06/20/2023	06/20/2023	06/26/2023	06/29/2023	06/29/2023	06/30/2023	07/11/2023	07/12/2023		GoP	49,749,475.93		48,704,736.94		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	BID BULLETIN 23-032 (Dated 06-09-2023) Changes in Approved Budget for the Contract (ABC): From P49,749,977.35 to P49,749,475.93
300220101146000	Construction of Multi-Purpose (Infirmary), Santa Rita, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023 06/13/2023 06/30/2023	05/31/2023	07/11/2023	07/11/2023	07/18/2023	07/27/2023	07/28/2023	07/28/2023	08/10/2023	08/11/2023		GoP	48,999,999.23		48,550,674.63		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	BID BULLETIN 23-038: (Dated 06-30-2023) Opening of bids rescheduled on July 11, 2023
300226106158000	Construction of Multi-Purpose Building (New Municipal Hall) (Phase III), Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023	05/31/2023	06/13/2023	06/13/2023	06/20/2023	6/27/2023	6/29/2023	06/29/2023	07/05/2023	07/06/2023		GoP	49,499,997.02		48,508,990.51		1. PCA 2. COA 3. SANTAY LANGSANGAN	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	05/26/2023 05/25/2023 05/26/2023	
300226104456000	Construction of Multi-Purpose Building (Public Market) Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/23/2023	5/24-30/2023 06/13/2023	05/31/2023	06/20/2023	06/20/2023	06/26/2023	06/29/2023	06/29/2023	06/30/2023	07/11/2023	07/12/2023		GoP	96,999,997.97		97,019,959.53		1. PCA 2. COA 3. SANTAY LANGSANGAN	06/01/2023 05/31/2023 06/01/2023	06/01/2023 05/31/2023 06/01/2023	06/01/2023 05/31/2023 06/01/2023	06/01/2023 05/31/2023 06/01/2023	06/01/2023 05/31/2023 06/01/2023	06/01/2023 05/31/2023 06/01/2023	BID BULLETIN 23-034: (Dated 06-13-2023) REVISED MINIMUM EQUIP REQUIREMENT
300226104455000	Construction of Multi-Purpose Building (New Municipal Building) including Site Development, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	05/29/2023	5/30/2023 - 6/05/2023 06/21/2023	06/06/2023	06/30/2023	06/30/2023	07/06/2023	07/12/2023	07/13/2023	07/14/2023	07/27/2023	07/28/2023		GoP	148,499,996.40		145,530,969.77		1. PCA 2. COA 3. SANTAY LANGSANGAN	06/02/2023 06/02/2023 06/02/2023	06/02/2023 06/02/2023 06/02/2023	06/02/2023 06/02/2023 06/02/2023	06/02/2023 06/02/2023 06/02/2023	06/02/2023 06/02/2023 06/02/2023	06/02/2023 06/02/2023 06/02/2023	BID BULLETIN 23-036: (Dated 06-21-2023) Opening of bids rescheduled on June 30, 2023
300205100066000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, 2nd District, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	07/10/2023	07/11-17/2023	07/18/2023	08/01/2023	08/01/2023	08/07/2023	08/14/2023	8/15/2023	08/16/2023	08/25/2023	8/25/2023		GoP	2,315,993.85		2,288,200.59		1. PCA 2. COA 3. SANTAY LANGSANGAN	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	
300101200001000	Construction of 2 STY4 CL, Balik Barangay, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	07/21/2023	07/25-31/2023	08/01/2023	08/15/2023	08/15/2023	08/23/2023	08/31/2023	09/04/2023	09/04/2023	09/14/2023	09/15/2023		GoP	14,999,995.58		14,700,014.32		1. PCA 2. COA 3. SANTAY LANGSANGAN 4. DATED R03	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	
300101200001000	Construction of 2 STY4 CL, Diaz ES, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	07/21/2023	07/25-31/2023	08/01/2023	08/15/2023	08/15/2023	08/23/2023	08/31/2023	09/04/2023	09/04/2023	09/14/2023	09/15/2023		GoP	14,999,995.58		14,684,995.57		1. PCA 2. COA 3. SANTAY LANGSANGAN	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	07/31/2023 07/28/2023 07/30/2023 08/01/2023	
300116201297000	Concreting of Brgy. San Nicolas FMR, Phase II, Brgy. San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/15/2023	09/18-24/2023	09/26/2023	10/10/2023	10/10/2023	10/17/2023	10/24/2023	10/24/2023	10/25/2023	11/6/2023	11/7/2023		GoP	14,924,485.37		14,625,842.38		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/26/2023 9/26/2023 9/26/2023	9/26/2023 9/26/2023 9/26/2023	9/26/2023 9/26/2023 9/26/2023	9/26/2023 9/26/2023 9/26/2023	9/26/2023 9/26/2023 9/26/2023	9/26/2023 9/26/2023 9/26/2023	
Total Allotted Budget of Procurement Activities																		2,982,908,132.65											
Total Contract Price of Procurement Activities Conducted																												2,930,095,607.13	
Total Savings (Total Allotted Budget - Total Contract Price)																												52,812,525.52	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



BAGONG PILIPINAS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	MOE	Total		MOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion	Acceptance
ON-GOING PROCUREMENT ACTIVITIES																														
	Construction of Slope Protection Structure along Labuan River, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	07/10/2023	07/11-17/2023	07/18/2023	08/01/2023	08/01/2023	08/23/2023	08/30/2023	08/31/2023				GoP	48,999,459.95		47,774,473.45		1. PCA 2. COA 3. BANTAY LANGSANGAN	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	Funds not released until December 31, 2023		
	Rehabilitation of Upper Dalan Bapor, Phase I, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	07/10/2023	07/11-17/2023	07/18/2023	08/01/2023	08/01/2023	08/23/2023	08/30/2023	08/31/2023				GoP	48,999,564.70		47,235,847.95		1. PCA 2. COA 3. BANTAY LANGSANGAN	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	07/13/2023 07/12/2023 07/13/2023	Funds not released until December 31, 2023		
300101200001000	Construction of Solar Water System, Floridablanca, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023 - 10/4/2023	10/05/2023	12/20/2023	12/20/2023	12/22/2023	12/27/2023	12/27/2023	12/28/2023				GoP	9,799,987.25		9,505,960.68		1. PCA 2. COA 3. BANTAY LANGSANGAN	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023		
300101200001000	Construction of Solar Water System, Lubao, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023 - 10/4/2023	10/05/2023	12/20/2023	12/20/2023	12/22/2023	12/27/2023	12/27/2023	12/28/2023				GoP	9,799,990.83		9,505,960.66		1. PCA 2. COA 3. BANTAY LANGSANGAN	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023	10/3/2023 9/29/2023 10/2/2023		
300101200001000	Construction of Solar Water System, Barangay Villa Maria, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023 - 10/4/2023	10/05/2023	12/20/2023	12/20/2023	12/28/2023	12/28/2023	12/29/2023	12/29/2023				GoP	9,799,865.79		9,554,995.05		1. PCA 2. COA 3. BANTAY LANGSANGAN	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023	10/3/2023 9/29/2023 10/3/2023		
	Construction of Slope Protection along Cauayan River, Carmencita Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/05/2023	10/06-12/2023	10/13/2023										GoP	39,599,354.10				1. PCA 2. COA 3. BANTAY LANGSANGAN	10/10/2023 10/9/2023 10/12/2023	10/10/2023 10/9/2023 10/12/2023	10/10/2023 10/9/2023 10/12/2023	10/10/2023 10/9/2023 10/12/2023	10/10/2023 10/9/2023 10/12/2023	10/10/2023 10/9/2023 10/12/2023	Bidding was cancelled; Funds not released until December 31, 2023	
300101200001000	Construction of Bridge Including Road Approaches along Hacienda Dolores, Sapang Uwak, Porac, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023	12/28/2023	12/28/2023	12/28/2023	12/28/2023	12/29/2023	12/29/2023				GoP	103,949,783.99		102,056,961.41		1. PCA 2. COA 3. BANTAY LANGSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023		
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Gumain River, San Pedro Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023 10/2/2023 10/23/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GoP	17,639,184.05		17,262,118.56		1. PCA 2. COA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023		
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Paguiran Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GoP	24,499,634.35		23,961,352.78		1. PCA 2. COA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023		
	Construction of Slope Protection along Barangay San Antonio (Phase II), Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GoP	29,399,377.27		28,811,016.56		1. PCA 2. COA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023		
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Santal Creek, San Antonio Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GoP	19,598,745.99		19,187,160.64		1. PCA 2. COA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023		
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapang Uyang, Lamber Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/08/2023	09/12-18/2023	09/19/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GoP	48,999,673.74		48,019,579.27		1. PCA 2. COA 3. BANTAY LANGSANGAN	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023	9/13/2023 9/12/2023 9/14/2023		
	Construction of Road, Barangay San Juan Nepe, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023					GoP	4,849,934.36		4,845,661.25		1. PCA 2. COA 3. BANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Inspection	Total	MOO/CCA		Total	MOO/CCA	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance
	Construction of Road, Barangay Natwid, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023		GoP	4,949,139.41		4,845,199.01		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Construction of Road, Barangay Ebus, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023		GoP	4,949,265.86		4,845,350.86		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Construction of Slope Protection along Cauaman River, Carmencita Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023		GoP	29,699,266.53		29,045,882.87		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Construction of Road, Barangay Lambac, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023		GoP	4,949,783.21		4,844,874.21		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Construction of Road, Barangay Dampe, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023		GoP	4,949,075.09		4,840,144.11		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage System - Construction of Slope Protection Structure along Upper Datan Bapor going to GPOC, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023		GoP	48,998,691.70		47,920,875.14		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage System - Construction of Slope Protection Structure along GPOC, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	09/18/2023	09/19-25/2023	09/26/2023	11/07/2023	11/07/2023	11/24/2023	12/01/2023	12/04/2023		GoP	41,858,121.23		41,037,715.03		1. PCA 2. COA 3. SANTAY LANGSANGAN	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023	9/20/2023 9/20/2023 9/21/2023					
	Construction of Covered Court at Lubao Elementary School, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023		GoP	5,939,998.96		5,821,200.19		1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023					
	Construction of Multi-Purpose Building (Covered Court), Barangay Remedios, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023		GoP	4,949,999.24		4,850,897.14		1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023					
	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins - Construction of Retaining Wall along Guagua River, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023		GoP	29,399,775.00		28,752,949.32		1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023					
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, San Pedro, Sasmuan, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023		GoP	29,399,775.00		28,723,559.32		1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023					
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023		GoP	48,999,900.24		47,970,303.58		1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023					
	Construction of Slope Protection Structure along Cauaman River, Dampe Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023		GoP	29,699,162.13		29,065,169.04		1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023					



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection	Total		MOE/DOE	Total	MOE/DOE	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance	
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Lubao to Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023					GoP	48,998,880.10		47,892,923.34			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Slope Protection Structure along Patangale Creek, San Antonio, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023					GoP	19,798,909.69		18,363,955.06			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road, Barangay Santa Ines, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,104.61		4,845,847.20			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road with Lined Canal, Barangay Ugaya, Pulungmasle, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	12/01/2023	12/01/2023								GoP	4,949,901.68		4,841,003.39			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road with Lined Canal, Barangay Ugaya - Pulungmasle, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	12/01/2023	12/01/2023								GoP	4,949,958.49		4,841,059.40			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road, Barangay Diadila, Phase 1, Santa Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,516.70		4,840,640.50			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road, Phase 1, Puruk 6, Barangay Pagurinan, Floriblanco, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023					GoP	4,949,291.33		4,845,356.21			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road, Barangay Sinura, Phase 2, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,739.18		4,844,306.28			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road, Barangay Sinura, Phase 1, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/09/2023	11/09/2023	11/24/2023	12/01/2023	12/05/2023					GoP	4,949,673.78		4,850,686.41			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Construction of Road, Barangay San Anton, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/16/2023	10/18-24/2023	10/26/2023	11/14/2023	11/14/2023	12/05/2023	12/12/2023	12/13/2023					GoP	4,949,894.31		4,845,950.15			1. PCA 2. COA 3. SANTAY LANGSANGAN	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/28/2023 10/28/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	10/20/2023 10/20/2023 10/23/2023	
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Balanacan River, Balanacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023								GoP	41,858,551.09		40,937,663.18			1. PCA 2. COA 3. SANTAY LANGSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	
	Construction of Flood Control Structure at Santa Monica, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023								GoP	29,699,179.05		28,105,178.92			1. PCA 2. COA 3. SANTAY LANGSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	Total	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion	Acceptance		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Porac River, Solib Section, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023							GoP	77,199,582.67	75,423,098.23	1. PCA 2. COA 3. SANTAY LANSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023				
	Construction of Road, Phase 2, Purok 6, Barangay Paguiran, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023							GoP	4,949,168.34	4,840,208.60	1. PCA 2. COA 3. SANTAY LANSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023				
	Construction of Road, Barangay Calantas, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023							GoP	4,949,029.09	4,850,048.51	1. PCA 2. COA 3. SANTAY LANSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023				
	Construction of Multi-Purpose Building, Barangay Sto Nino, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023							GoP	5,939,946.40	5,801,397.29	1. PCA 2. COA 3. SANTAY LANSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023				
	Construction of Multi-Purpose Building, Barangay San Nicolas 1st, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	10/27/2023	10/31/2023 - 11/6/2023	11/07/2023	11/21/2023	11/21/2023							GoP	4,949,998.30	4,846,053.66	1. PCA 2. COA 3. SANTAY LANSANGAN	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023	11/8/2023 11/6/2023 11/6/2023				
	Construction of Six (6)-Bay Hangar with Office Building, Basa Air Base, Floridablanca, Pampanga, Phase II	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	48,999,999.34	47,774,997.75	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Construction of Slope Protection Structure along Porac River, Jalung Section, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	29,698,969.05	29,014,719.11	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along San Jose Creek , Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	29,397,810.83	28,662,996.99	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Patangle Creek, San Francisco Section, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	24,499,293.41	23,887,864.14	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Construction of Covered Court at San Vicente, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	5,939,999.05	5,801,242.21	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	4,949,999.23	4,851,002.65	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Construction of Road, Barangay Santa Cruz, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	11/29/2023	11/29/2023							GoP	4,949,826.55	4,840,931.01	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			
	Improvement of Road, Phase 1, Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/06/2023	11/8-14/2023	11/15/2023	12/13/2023	12/13/2023							GoP	4,949,935.01	4,845,538.78	1. PCA 2. COA 3. SANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023			



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Gagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



BAGONG PILIPINAS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Inspection	Total	BOC	Total	BOC		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance	
	Construction of Road Barangay Palat, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023								GoP	4,949,035.80		4,835,207.71		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
	Construction of Road Purok 1, Barangay Anon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023								GoP	4,949,059.54		4,835,267.84		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
	Construction of Road Purok 7, Barangay San Jose, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023								GoP	4,949,856.23		4,840,959.39		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
	Improvement of Road, Phase 2, Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/08/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023								GoP	4,949,369.59		4,844,287.85		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
	Construction of Covered Court, Purok 5, Barangay San Pedro, Gagua, Pampanga, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/8/2023	11/9-15/2023	11/17/2023	12/1/2023	12/1/2023								GoP	5,939,995.76		5,800,416.40		1. PCA 2. COA 3. BANTAY LANSANGAN	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023	11/13/2023 11/10/2023 11/10/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Batang 2nd, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023								GoP	29,399,771.02		28,760,898.62		1. PCA 2. COA 3. BANTAY LANSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Seblanan, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023								GoP	29,399,771.02		28,747,834.63		1. PCA 2. COA 3. BANTAY LANSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Malusan, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023								GoP	29,399,771.02		28,722,472.85		1. PCA 2. COA 3. BANTAY LANSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure, Batang 1st, Sasman, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-26/2023	11/29/2023	12/13/2023	12/13/2023								GoP	29,399,771.02		28,753,052.96		1. PCA 2. COA 3. BANTAY LANSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Causaman River Irrigation System Main Canal Service Road, Floridablanca, Pampanga (KATUBIGAN - Kalsada Tunyo sa Patubigan)	PAMPANGA 2ND	YES	Competitive Bidding	11/21/2023	11/22-28/2023	11/29/2023	12/13/2023	12/13/2023								GoP	19,599,053.70		19,187,473.69		1. PCA 2. COA 3. BANTAY LANSANGAN	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023	11/23/2023 11/23/2023 11/24/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Datan Bapor going to GPOC, Bamboo Hub (Phase II), Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023										GoP	86,848,232.72				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023		
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Datan Bapor going to GPOC, Bamboo Hub (Phase II), Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023										GoP	86,848,475.04				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023		



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Civil Works



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Inspection		Total	MOOE	Total	MOOE		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion Acceptance
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Upper Dolan Bapor going to GPDC, Bamboo Hub (Phase III), Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2023	12/6-12/2023	12/13/2023									GoP	86,848,953.25				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Construction of Road, Barangay Santa Ursula, Betis, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	4,949,540.64				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Construction of Road, Barangay San Matias, Santa Rita, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	4,949,926.80				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Construction of Road at Barangay San Ramon, Floridablanca, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	4,949,674.61				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Construction of Road, Barangay San Isidro, Lubao, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	4,949,068.72				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Construction of Road, Barangay Manibug, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	4,949,070.96				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Construction of Road, Barangay San Juan Bautista, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	4,949,667.48				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
	Concreting of Road at Brgy. Calzadang Bayu, Porac, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/06/2023	12/7-13/2023	12/14/2023									GoP	7,509,999.64				1. PCA 2. COA 3. BANTAY LANSANGAN	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023	12/15/2023 12/17/2023 12/17/2023			
Total Allotted Budget of On-going Procurement Activities																	1,459,193,373.48												

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval:

JOHN PAOLO S. TAN
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity

C (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)		Contract Cost (PnP)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advertise of IB	Prebid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual - 12/27/2022	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Total		Total	Total	Total	Prebid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery Acceptance of Materials		
30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000	Purchase of Mini Dump Truck and Water Tanker Truck to be use in Maintenance of National Roads and Bridges of DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	YES	Competitive Bidding	12/05/2022	12/6-12/20/22 12/27/2022	12/13/2022	01/17/2023	01/17/2023	01/18-23/2023	01/18-23/2023	01/25/2023	01/26/2023	02/17/2023	02/20/2023	GuP	12,054,000.00	12,034,312.00	1. CGA 2. CCH 3. PAMPANGA CHAMBER 4. BANTAY LANGSANGAN	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	12/7/2022 12/7/2022 12/7/2022 12/7/2022	RD BULLETIN 22-035 dated 12-27-2022				
12011100000000, 12011100000000, 12011100000000, 12011100000000, 12011100000000, 12011100000000, 12011100000000, 12011100000000, 12011100000000, 12011100000000	Purchase of Laboratory Equipment & Apparatus for use in Quality Assurance Section, DPWH Pampanga 2nd D.E.O., Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	04/28/2023	05/2-8/2023	05/09/2023	05/05/2023	05/25/2023	05/30/2023 06/02/2023	05/30/2023 06/02/2023	06/05/2023	06/07/2023	06/09/2023	06/13/2023	GuP	8,754,256.38	8,725,600.00	1. CGA 2. PAMPANGA CHAMBER 3. BANTAY LANGSANGAN	05/04/2023 05/04/2023 05/04/2023	05/04/2023 05/04/2023 05/04/2023	05/04/2023 05/04/2023 05/04/2023	05/04/2023 05/04/2023 05/04/2023	05/04/2023 05/04/2023 05/04/2023	RD BULLETIN 23-007 dated 05-17-2023				
31102410000000	Procurement of Tires for the Replacement of Tires of Service Vehicle and Heavy Equipment of Maintenance Section for the Maintenance of National Roads and Bridges of DPWH-Pampanga 2nd District Engineering Office, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	08/07/2023	08/08-14/2023	08/15/2023	08/29/2023	08/29/2023	08/31/2023 09/04/2023	08/31/2023 09/04/2023	09/05/2023	09/06/2023	09/11/2023	09/11/2023	GuP	1,311,700.00	1,291,000.00	1. CGA 2. PAMPANGA CHAMBER 3. BANTAY LANGSANGAN	08/11/2023 08/11/2023 08/11/2023	08/11/2023 08/11/2023 08/11/2023	08/11/2023 08/11/2023 08/11/2023	08/11/2023 08/11/2023 08/11/2023	08/11/2023 08/11/2023 08/11/2023	Notice of Postponement of Bidding Rescheduling the Opening Bids from December 27, 2023 to January 10, 2024				
30011100000000, 30011100000000, 30011100000000, 30011100000000, 30011100000000, 30011100000000, 30011100000000, 30011100000000, 30011100000000, 30011100000000	Purchase of Spare Parts, Oil and Lubricant for Service Vehicle and Heavy Equipment for use at DPWH - Pampanga 2nd District Engineering Office (Maintenance Section)	PAMPANGA 2ND	NO	Competitive Bidding	08/20/2023	08/31/2023-09/05/2023	09/07/2023	09/21/2023	09/21/2023	9/25-27/2023	9/25-27/2023	09/28/2023	10/02/2023	10/09/2023	10/09/2023	GuP	1,311,918.64	1,290,500.00	1. CGA 2. PAMPANGA CHAMBER 3. BANTAY LANGSANGAN	09/01/2023 09/01/2023 09/01/2023	09/01/2023 09/01/2023 09/01/2023	09/01/2023 09/01/2023 09/01/2023	09/01/2023 09/01/2023 09/01/2023	09/01/2023 09/01/2023 09/01/2023	Notice of Postponement of Bidding Rescheduling the Opening Bids from December 27, 2023 to January 10, 2024				
30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000	Purchase of Office Supplies, Other Supplies and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga (C.Y. 2023)	PAMPANGA 2ND	NO	Competitive Bidding	09/25/2023	09/26/2023-10/2/2023	10/03/2023	10/17/2023	10/17/2023	10/18-19/2023	10/18-19/2023	10/20/2023	10/23/2023	10/27/2023	10/27/2023	GuP	1,658,940.00	1,623,801.20	1. CGA 2. PAMPANGA CHAMBER 3. BANTAY LANGSANGAN	09/27/2023 09/27/2023 09/27/2023	09/27/2023 09/27/2023 09/27/2023	09/27/2023 09/27/2023 09/27/2023	09/27/2023 09/27/2023 09/27/2023	09/27/2023 09/27/2023 09/27/2023	Notice of Postponement of Bidding Rescheduling the Opening Bids from December 27, 2023 to January 10, 2024				
30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000	Purchase of Information and Communications Technology Equipment (ICT) for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND	NO	Competitive Bidding	09/27/2023	9/28/2023-10/4/2023	10/05/2023	10/19/2023	10/19/2023	10/20-23/2023	10/20-23/2023	10/24/2023	10/25/2023	10/27/2023	10/27/2023	GuP	3,259,000.00	3,210,115.00	1. CGA 2. PAMPANGA CHAMBER 3. BANTAY LANGSANGAN	10/02/2023 10/03/2023 10/03/2023	10/02/2023 10/03/2023 10/03/2023	10/02/2023 10/03/2023 10/03/2023	10/02/2023 10/03/2023 10/03/2023	10/02/2023 10/03/2023 10/03/2023	10/02/2023 10/03/2023 10/03/2023	Notice of Postponement of Bidding Rescheduling the Opening Bids from December 27, 2023 to January 10, 2024			
30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000, 30021110000000	Purchase of Office Supplies, Other Supplies, Office Equipment and Information Communication Technology Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga (C.Y. 2023)	PAMPANGA 2ND	NO	Competitive Bidding	10/04/2023	10/5-12/2023	10/13/2023	10/26/2023	10/26/2023	10/27/2023	10/27/2023	11/06/2023	11/07/2023	11/09/2023	11/09/2023	GuP	2,592,065.00	2,540,243.30	1. CGA 2. PAMPANGA CHAMBER 3. BANTAY LANGSANGAN	10/10/2023 10/10/2023 10/10/2023	10/10/2023 10/10/2023 10/10/2023	10/10/2023 10/10/2023 10/10/2023	10/10/2023 10/10/2023 10/10/2023	10/10/2023 10/10/2023 10/10/2023	Notice of Postponement of Bidding Rescheduling the Opening Bids from December 27, 2023 to January 10, 2024				

[illegible]Prepared by

AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval

JOHN PAOLO S. TAN
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity



Department of Public Works and Highways
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
Procurement Monitoring Report FY 2023 (2nd Semester)
Consultancy Services



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Bids Received	Bids Accepted	Total	MODE CO		Total	MODE CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Bids Received	Bids Accepted (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	None																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Prepared by:

AMBROCIO Z. AZARES
BAC, Secretariat

Recommending Approval:

JOHN PAOLO S. TAN
BAC, Chairperson

Approved:

GREGORIO D. AUDEA, JR.
Head of the Procuring Entity