

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 09, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 24, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100411000 Project ID: P00400491MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		
JP Cabaquiao Ave - K1507 + (-896) - K1507 + 770			JP Cabaquiao Ave - K1507 + (-876) - K1507 + 549		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 7.718 lane-km	₱ 13.753563 M/ lane-km	₱ 106,150,000	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.704 lane-km	₱ 18.609748 M/ lane-km	₱ 106,150,000
EAO	-	₱ 3,850,000	EAO	-	₱ 3,850,000
Total:		₱ 110,000,000	Total:		₱ 110,000,000
Justification:					
<ul style="list-style-type: none">Decrease in physical target with <u>change in station limits</u> due to the increase in pavement thickness with "Anti-Rutting Additive" (ARA), as per final design. The use of ARA was considered in order to prevent the road surface from rutting since this section is leading to seaports and airport that is prone to traffic congestion. In addition, heavy 10-wheeler cargo trucks are also passing through the said road.The increase in unit cost is derived from the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02849