



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

April 27, 2020

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated March 17, 2020 of DPWH Region XI Director ALLAN S. BORROMEO, endorsing the request of District Engineer MINDA R. ROSLINDA, Davao del Norte DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100672000 Project ID: P00400151MN  OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Secondary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Secondary Roads		
Carmen-DAPECOL Cmpd Rd - K1472 + (-005) - K1472 + 380, K1472 + 405 - <b>K1473 + 367</b>			Carmen-DAPECOL Cmpd Rd - K1472 + (-005) - K1472 + 380, K1472 + 405 - <b>K1472 + 695</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 2.726 lane km	₱ 11,664,732/ Lane km	₱ 31,798,060	CW1- Road Widening/ <b>2.230</b> lane km	<b>₱14,259,220/</b> Lane km	₱ 31,798,060
EAO	-	₱ 648,940	EAO	-	₱ 648,940
Total:		<b>₱ 32,447,000</b>	Total:		<b>₱ 32,447,000</b>
<b>Justification:</b> Change of stationing due to the decrease in physical target for road widening from 2.726 lane km to 2.230 lane km due to the following: <ul style="list-style-type: none"><li>The project limits forms part of the approaches of Mangalcal Bridge, hence, the design of the road requires embankment borrow (fill) of up to 2 meters resulting to the increase in unit cost and decrease in physical target.</li><li>The project involves reconstruction of portion of the road (inner 2 lanes) to attain the designed gradeline of the bridge (up to said 2 meters) and grouted riprap slope protection for stability of embankment slope.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG02921