



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 22, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 26, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203253000 Project ID: P00443687MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of concrete road Cabidanan to Antiquera, Nabunturan, Compostela Valley			Construction of concrete road Cabidanan to Antiquera, Nabunturan, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.144 lane km	₱ 7,094,594.59/ Lane km	₱ 29,400,000	CW1- Construction of Concrete Road/ 4.082 lane km	₱ 7,202,351.79/ Lane km	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification: Decrease in physical target from 4.144 lane km to 4.082 lane km was due to the following:					
<ul style="list-style-type: none">The remaining length for concreting along this road to tap/connect with the existing concrete road is only 2.041 km (4.082 lane km) instead of 2.072 km (4.144 lane km) as per actual site condition; andProject includes <u>drainage structures</u> which require bigger sizes of RCP (1220 mm and 1830 mm diameter) instead of 910 mm diameter only in order to provide adequate drainage structure along the road, hence, with increase in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03024